

MODIFICATION OF CONTRACT

Page of Pages

1 1

1A. Contract No. 696-PD-15-16-C033	1B. Order No. (PO,JO,SA) 	2. Modification No. M-003	3. Effective Date Upon signature of both parties
4. Issued By: Texas Department of Criminal Justice Contracts and Procurement, Information Technology, Construction & Utilities Branch Two Financial Plaza, Suite 525 Huntsville, Texas 77340		5. Name and Address of Contractor (No., street, city, state & ZIP code) 3M Electronic Monitoring, Inc. 1838 Gunn Highway Odessa, Florida 33556	

6. BILATERAL MODIFICATION ISSUED PURSUANT TO AUTHORITY UNDER: Section I.14, Contract Changes


7. CONTRACTOR IS REQUIRED TO SIGN THIS DOCUMENT AND RETURN 3 ORIGINALS TO THE ISSUING OFFICE.

8. PURPOSE OF MODIFICATION: Revise FY15 and FY16 funding.

9. DESCRIPTION OF MODIFICATION:

Total amount for the Base Period (September 1, 2014 through August 31, 2016) shall not exceed \$7,400,000.00. Revise the total funded amount for Fiscal Year 2015 (September 1, 2014 through August 31, 2015) from \$3,700,000.00 to \$5,100,000.00, a net increase of \$1,400,000.00. Revise the total funding amount for Fiscal Year 2016 (September 1, 2015 through August 31, 2016) from \$3,700,000.00 to \$2,300,000.00, a net decrease of \$1,400,000.00. In the event the Contractor performs services in excess of the funded amount, the Contractor is at risk for not receiving payment for said services.

Except as provided herein, all terms and conditions of the contract referenced above, as hereto changed, remain unchanged and in full force and effect.

9A. Name and Title of Authorized Representative (Type or Print) Angela B. Dreis President, 3M Electronic Monitoring, Inc.	9B. 3M Electronic Monitoring, Inc.  (Signature of Authorized Representative)	9C. Date Signed 8-26-2015
10A. Authorized Representative Brad Livingston Executive Director	10B. Texas Department of Criminal Justice  (Signature of Authorized Representative)	10C. Date Signed 8/31/15