
Page I of 91 Pages SOLICITATION, OFFER AND AWARD 
(Construction, Alteration, or Repair) 
IMPORTANT-The "offer" section on Page 2 must be fully completed by offeror. 

6. TRACKINGI. CONTRACT NO. 3. TYPE OF SOLICITATION 4. DATE ISSUED 5. PROJECT 2. SOLICITATION NO. 
NO.NUMBER SEALED BID (IFB) 

0291101307/10/15 029143696-FD-l 6- l 6-C09 5 696-FD-15-B029 0NEGOTIA'J'ED (RFP) 
7. ISSUED BY 8. ADDRESS OFFER TO 

TEXAS DEPARTMENT OF CRIMINAL JUSTICE 
CONTRACTS AND PROCUREMENT 
INFORMATION TECHNOLOGY, CONSTRUCTION AND UTILITIES BRANCH 
TWO FINANCIAL PLAZA, SUITE 525 
HUNTSVILLE, TX 77340 

9. FOR INFORMATION A. 	 NAME 
CALL:+ Teresa Rhodes, CTPM, CTCM 

Document Type: 9 
Statutorv Cite: 2166.003 (b) 

SOLICITATION 

(SEE SECTION L, PARAGRAPH 11) 

B. 	 TELEPHONE NO. (NO COLLECT CALLS) 
PHONE NO.: (936) 437-7055 
FAX NO. (325) 223-0310 

ESTIMATED BUDGET: $332,900.00 

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder". 
10. 	 THE STATE REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS (Title, identifying no., date): 

Replace Ground Storage Tank- Water Plant- Luther Unit located in Navasota, Texas 

As Designed By: 	 Texas Department of Criminal Justice Facilities Engineering 

Two Financial Plaza, Suite 400 

Huntsville, Texas 77340 

Please provide the following information: 
DUNS# 79-804-9508 	 TAX ID# 81-0569654 CHARTER# 

11. 	The Contractor shall begin performance within lQ calendar days and complete it within 2 IO calendar days as specified in the Notice 
to Proceed. This performance period is  mandatory, D negotiable.(* SEE SECTION F) 
12A. THE CONTRACTOR MUST FURNISH, AT ITS OWN EXPENSE ANY REQUIRED PERFORMANCE 128. CALENDAR DAYS 

AND PAYMENT BONDS? 
(lf"YES", indicate within how many calendar days after award in Item 128.) 	 14 

 YES D NO 
13. 	 ADDITIONAL SOLICITATION REQUIREMENTS: 

A. 	 Sealed offers in original and two (2) copies to perfmm the work required are due at the place specified in Item 8 by 2:00 PM local 
time August 13, 2015 (date). If this is a sealed bid solicitation, offers will be publicly opened at that time. Sealed envelopes 
containing offers shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are 
due. 

B. 	 An offer guarantee  is, D is not required. 

C. 	 All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or 
by reference. 

D. 	 Offers providing less than 100 calendar days for acceptance after the date offers are due will not be considered and will be rejected. 

http:332,900.00


OFFER (Must be fully completed by offeror) 

14. NAME AND ADDRESS OF OFFEROR (Include ZIP 

Code)
Dudley Construction, LTD. 
11370 State Highway 30 
College Station, TX 77845 

16. EMAIL ADDRESS 15A. Telephone No. (Include Area Code) 
( 979 ) 776-2135 

mdudley@rmdudleyconstruction.com158. Fax No.: 
( 979 ) 776-2235 

AMOUNTS  SEE BID SCHEDULE 

17. The offeror agrees to furnish any required performance and payment bonds. 
18. ACKNOWLEDGMENT OF ADDENDA I AMENDMENT 

(The offeror acknowledges receipt to the solicitation - give number and date of each) 
ADDENDN 

AMENDMENT 
NO. 

DATE 

19A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER 
(Type or print) 

Mark Dudley- President of the GP 
A WARD (To be completed by State) 

19C. OFFER DATE 

08/13/2015 

20. ITEMS ACCEPTED: 

01 - Replace Ground Storage Tank- Water Plant 

21. AMOUNT 

$597,000.00 

23. ADMJN!STERED BY 

Texas Department of Criminal Justice 
Contracts and Procurement, 
Information Technology, Construction and Utilities Branch 
Two Financial Plaza, Suite 525 
Huntsville, i:x 77340 

$597,000.00 

22. AMOUNT IN WRITJNG 

FIVE HUNDRED NINETY-SEVEN THOUSAND DOLLARS AND 
ZERO CENTS 

24. PAYMENT WILL BE MADE BY 

Texas Department of Criminal Justice 
Accounts Payable 
P.O. Box 4018 
Huntsville, TX 77342-4018 

ST ATE WILL COMPLETE ITEM 25 OR 26 AS APPLICABLE 

D 25. NEGOTIATED AGREEMENT Contractor is required to sign 
this document and return __ copies to issuing office. Contractor 
agrees to furnish and deliver all items or perform all requirements 
identified on this form and any continuation sheets for the consideration 
stated in this contract. The rights and obligations of the parties to this 
contract shall be governed by (a) this contract award, (b) the solicitation, 
and (c) the clauses, representations, certifications, and specifications 
incorporated by reference in or attached to this contract. 
27A. NAME AND TITLE OF CONTRACTOR OR PERSON 
AUTHORIZED TO SIGN (Type or print) 

27B. SIGNATURE 27C. DATE 

18] 26. AW ARD: Your offer on this solicitation to the items listed above 
is accepted subject to Section D. Conditions Precedent to Award. The 
contract documents consist of (a). all documents included in TDCJ 
Solicitation Nwnber 696-FD-15-B029 and Solicitation Addenda; 
(b). all docwnents included in your Offer; and (c) this Solicitation, Offer 
and Award Document. 

28A. NAME AND TITLE 

Jerry McGinty 
Chief Financial Officer 

28C. AWARD 
DATE 

11/10/\5 
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SECTION B 

SECTION B 


THE SCHEDULE 

BID SCHEDULE 


ITEM NO. DESCRIPTION QUANTITY PRICE 

Base Bid 

Replace Ground Storage Tank - Water Plant - Luther Unit located in Navasota, Texas as shown by the 
construction plans as prepared by the TDCJ Facilities Engineering. 

Lump Sum $ 597,000.00 

The Base Bid is separated as follows: 

(1) Materials incorporated into the realty (Cannot be less 
than the price Contractor paid for materials) $ 328 350.00 

(2) Labor $ 197 010.00 

(3) Overhead and Profit (includes the cost of the Payment 
and Performance Bonds) $ 7L640.00 

TOTAL $ 597,000.00 

RECYCLED MATERIALS 

The Texas Department of Criminal Justice is required to (1) eliminate procedures and specifications that discriminate 
against products made of recycled materials and (2) encourage the use of products made of recycled materials. If 
product(s) being bid on this solicitation (a) contains recycled material whether post-consumer or pre-consumer; or (b) 
is a product that has been remanufactured, rebuilt, or otherwise restored to a like new condition, bidder shall, as part 
of the bid response, indicate on the appropriate line item if product has recycled content. 
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SECTION C 


SECTION C 


SPECIFICATION AND DRAWINGS 


(SEE SECTION J, ATTACHMENT NO. 11 AND 12) 
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SECTION D 


SECTION D 


CONDITIONS PRECEDENT TO AW ARD 


The following are conditions precedent to the Award being an enforceable contract. In the event these 
conditions are not met, this Award shall be null and void and of no force or effect, unless Owner agrees in 
writing to the contrary. 

The conditions precedent to the Award are: 

1. 	 Compliance with Section I. General Conditions, Article III. ,  Contract Documents and Bonds, paragraph 
3 .5 Performance and Payment Bonds; 

2. 	 Compliance with Section I. General Conditions, Article V., Contract Responsibilities, paragraph 5. 7 
Insurance; and 

3. 	 Compliance with Section K. Representations, Certifications and Other Statements of Bidders, 
paragraph 1, Historically Underutilized Business (HUB) Representation and Section I, General 
Conditions, Article II., Laws Governing Construction, paragraph 2. 5 Historically Underutilized 
Business (HUB). 
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SECTION E 


SECTION E 


INSPECTION AND ACCEPTANCE 


1. 	 Inspection and acceptance shall be as stated in the Contract Documents. The Owner hereby reserves the 
right to perform inspections of the Work and any and all inspections performed by the Owner or by others 
for the Owner shall be for the sole benefit of the Owner. Quality control is and shall remain one hundred 
percent (100%) the responsibility of the Contractor. 

2. 	 INSPECTION OF CONSTRUCTION 

(a) 	Definition: "Work" includes, but is not limited to, materials, workmanship, and manufacture and 
fabrication of components. 

(b) The Contractor shall maintain an adequate inspection system and perform such inspections as will 
ensure that the Work performed under the Contract conforms to Contract requirements. The Contractor 
shall maintain complete inspection records and make them available to the Owner. All Work shall be 
conducted under the general direction of the Owner and is subject to Owner inspection and test at all 
places and at all reasonable times before acceptance to ensure strict compliance with the terms of the 
Contract. 

(c) Owner inspections and tests are for the sole benefit of the Owner and do not: 

( 1) Relieve the Contractor of responsibility for providing adequate quality control measures; 

(2) Relieve the Contractor ofresponsibility for damage to or loss of the material before acceptance; 

(3) Constitute or imply acceptance; or 

(4) Affect the continuing rights of the Owner after acceptance of the completed Work under paragraph 
(i) of this section. 

(d) The presence or absence of an Owner's inspector does not relieve the Contractor from any Contract 
requirement, nor is the inspector authorized to change any term or condition of the specification without 
the Owner's written authorization. 

(e) The Contractor shall promptly furnish, at no increase in Contract Sum, all facilities, labor, and material 
reasonably needed for performing such safe and convenient inspections and tests as may be required by 
the Owner. The Owner may charge to the Contractor any additional cost of inspection or test when 
work is not ready at the time specified by the Contractor for inspection or test, or when prior rejection 
makes re-inspection or retest necessary. The Owner shall perform all inspections and tests in a manner 
that will not unnecessarily delay the work. Special, full size, and performance tests shall be performed 
as described in the Contract. 

(f) The Contractor shall, without charge, replace or correct work found by the Owner not to conform to 
Contract requirements, unless in the public interest the Owner consents to accept the Work with an 
appropriate adjustment in Contract Sum. The Contractor shall promptly segregate and remove rejected 
material from the premises. 
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(g) If the Contractor does not promptly replace or correct rejected Work, the Owner may: 

( I )  By contract or otherwise, replace or correct the Work and charge the cost to the Contractor, or 

(2) Terminate for default the Contractor's right to proceed. 

(h) If, before acceptance of the entire Work, the Owner decides to examine already completed Work by 
removing it or tearing it out, the Contractor, on request, shall promptly furnish all necessary facilities, 
labor, and material. If the Work is found to be defective or nonconforming in any material respect due 
to the fault of the Contractor or its subcontractors, the Contractor shall defray the expenses of the 
examination and of satisfactory reconstruction. However, if the Work is found to meet Contract 
requirements, the Owner shall make an equitable adjustment for the additional services involved in the 
examination and reconstruction, including, ifcompletion of the Work was thereby delayed, an extension 
of Contract Time. 

(i) 	 Unless otherwise specified in the Contract, the Owner shall accept, as promptly as practicable after 
completion and inspection, all Work required by the Contract or that portion of the Work the Owner 
determines can be accepted separately. Acceptance shall be final and conclusive except for latent 
defects, fraud, gross mistakes amounting to fraud, or the Owner's rights under any warranty or 
guarantee. 
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SECTION F 


SECTION F 

DELIVERIES OR PERFORMANCE 

1.1 CONTRACT TIME 

The perfonnance period for this Contract shall be two hundred ten (210) calendar days and shall begin on the 
date designated in the Notice to Proceed. All Work shall be completed within the amount of calendar days 
designated in the Notice to Proceed, unless otherwise modified by written agreement of the contracting parties. 

2.1 LIQUIDATED DAMAGES - FAILURE TO COMPLETE WITHIN CONTRACT TIME 

(a) 	 If the Contractor fails to complete the Work within the time specified in the Contract, or any extension, 
the Contractor shall pay to the Owner as liquidated damages, the sum of three hundred eighty-five 
dollars ($385.00) for each available calendar day of delay. 

(b) If the Owner terminates the Contractor's right to proceed, the resulting damage will consist of liquidated 
damages until such reasonable time as may be required for final completion of the work together with 
any increased costs occasioned by the Owner in completing the Work. 

(c) 	 If the Owner does not terminate the Contractor's right to proceed, the resulting damage will consist of 
liquidated damages until the Work is completed or accepted. 

(d) In the event that the Contractor fails to complete the Work within the time specified in the Contract 
and/or the Owner is assessing liquidated damages, the Contractor is bound to faithfully perform all 
contractual requirements until such time as the Work is satisfactorily completed or accepted by the 
Owner. 
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SECTION G 

CONTRACT ADMINISTRATION DATA 

1. POINT OF CONTACT 

(a) The Contract Administrator shall be the primary point of contact and is responsible for the 
administration of all matters concerning the Historically Underutilized Business (HUB) program, 
bonds, insurance, disputes, claims, and all Change Orders estimated at $25,000.00 or more. 

(b) The Project Administrator shall be the primary point of contact for all on site construction activities. 
All documents, correspondence, request for changes, Change Orders/Field Orders less than $25,000.00, 
requests for meetings, pre-final and final inspections and any and all other activities pertinent to the 
performance and daily administration of the Contract shall be coordinated with the Project 
Administrator unless otherwise excepted in the Contract Documents. 

2. PAYMENTS 

It is recommended that the Contractor receive payments via electronic funds transfer (EFT), also known as 
Direct Deposit. Regardless as to whether Direct Deposit is chosen, the Contractor shall submit a completed 
Vendor Maintenance Direct Deposit and Substitute W-9 Form (See Section J, Attachment No. 13) to the 
following address: 

TDCJ Accounts Payable 
P.O. Box 40 18  

Huntsville, Texas 77342-4018 


If the Contractor has previously submitted a completed Vendor Maintenance Direct Deposit and Substitute 
W-9 Form to the TDCJ for another separate contract, another form is not required to be submitted. In the 
event the Contractor elects to decline Direct Deposit on the Vendor Maintenance Direct Deposit and Substitute 
W-9 Form, the payment will be mailed to the address provided in Section K, Article 14, Remittance Address. 
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SECTION H 


SECTION H 

SPECIAL CONDITIONS 

The following Special Conditions supplements, modifies, changes, deletes from or adds to the General 
Conditions as specified herein. Where any Article of the General Conditions is modified or any paragraph or 
clause thereof is modified or deleted by these Special Conditions, the unaltered provisions of that Article, 
Paragraph, Sub-Paragraph or Clause of the General Conditions shall remain in effect. 

1. 	 CONTRACT DRAWINGS AND SPECIFICATIONS 

The Contractor will be furnished four ( 4) complete sets of the Contract Drawings and Specifications 
(Project Manual) at no cost to the Contractor. 

2. 	BACKGROUND CHECKS FOR CONTRACT CONSTRUCTION WORKERS 

A. General Provisions 

Contract Construction Workers, by Contract, are individuals employed by a private construction 
contractor or Subcontractor and whose access to Agency premises or privately operated 
correctional facilities have been approved by the Warden for the sole purpose of performing 
construction-related Work authorized by the TDCJ Facilities Division. Contract Construction 
Workers shall be subject to stringent security measures and be closely supervised upon access to 
Agency premises. Contract Construction Workers shall not be issued badges or ID cards, nor 
allowed to come and go at will . Contract Construction Workers shall be searched, and the tools 
and equipment furnished by the Contract Construction Workers shall be carefully inventoried and 
secured at al I times. 

B. 	 Minor traffic violations are not considered criminal charges; however, an outstanding warrant 
resulting from a minor traffic violation shall cause a contract employee to be ineligible for 
conducting work on a unit or facility. 

C. 	 Criminal History Eligibility Criteria 

Notwithstanding a misdemeanor conviction and a felony conv1ct Jon, an individual may be 
considered on a case-by-case basis for approval to be a contract construction worker provided the 
individua l meets the following eligibility criteria. 

I. 	 The individual sha ll have completed any sentence for criminal offense, including community 
supervision, and have not been incarcerated in a correctional facility for the previous two-year 
period. 

2. 	 The individual shall not have been convicted of any of the offenses listed below (to include 
soliciting, attempting, conspiring, or aiding others to engage, solicit, attempt or conspire to 
commit any of the listed offenses), or have been incarcerated in or sentenced to an adult 
correctional facility for any felony offense during which violence was used in the commission 
of the offense. 

3. 	 Homicide - (capital murder; murder; manslaughter; or any other homicide offense) ; 
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SECTION H 


4 .  	 Kidnapping - (aggravated kidnapping; kidnapping; unlawful restraint or any other kidnapping 
offense); 

5. 	 Sexual Offense - (rape; sexual assault; sexual abuse; aggravated rape; aggravated sexual abuse; 
or any other sexual assault offense including indecency with a child); 

6. 	 Robbery - (robbery; aggravated robbery; or any other robbery offense); 

7. 	 Assault - (assault; aggravated assault; injury to a child; injury to an elderly person; or any other 
assault offense); or 

8. 	 Offense Involving Use or Exhibition of a Deadly Weapon (includes during the commission of 
the offense or during immediate flight therefrom and where an affirmative finding on use of a 
deadly weapon was made by the trial court or jury). 

D. Criminal History Background Check 

The Facilities Division's designated staff shall be responsible for: 

1 .  	 Obtaining a current list of all Contract Construction Workers scheduled to access Agency 
premises; and 

2. 	 Ensuring that a criminal history background check is performed prior to the individual 
performing services for the Agency and on an annual basis. (Proper and complete 
documentation is crucial to timely completion of background checks.) The Department m kes 
no commitment as to the length of time to complete a background check. 

E. 	 A contract construction worker with a prior conviction/incarceration must meet the following 
criteria: 

1. 	 A Contract Construction Worker must not have any pending charges for any criminal offense 
or have an outstanding warrant. 

2. 	 Former TDCJ employees who have separated employment under certain conditions may not 
be allowed on the unit/facility. 

3. 	 Immediate family members (parent, brother, sister, spouse, child, grandparent, aunt, uncle, 
nephew, niece) of an offender may not be allowed on the unit/facility. 

4. 	 Contract Construction Workers shall not be allowed to work on a unit/facility they have been 
assigned to as a former TDCJ offender. 

5. 	 The Warden may not allow a Contract Construction Worker on a unit/facility if the Warden 
believes the contract construction worker may jeopardize the safe and orderly operation of the 
unit/facility, pose a danger to offenders or employees, or place an undue logistical burden on 
staff. 
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3. SPECIAL SECURITY MEASURES 


A. 	 The Contractor shall provide the Facilities Division Project Administrator a list of all Contract 
Construction Workers who will be working on the unit. The Contractor shall daily update/revise 
the list as Contract Construction Workers are added or terminated and provide the Facilities 
Division Project Administrator with the current list in effect. The list shall be in alphabetical order 
by employee's last name and shall include employee's driver's license number, social security 
number and company name. In addition, as new contract construction workers are added to the 
workforce, the Contractor shall provide the Facilities Division Project Administrator with a 
completed Non-Employee Background Questionnaire (included herein as Attachment No. 9) in 
advance of said employees being admitted to the worksite, for the background check to be 
conducted. Each Contract Construction Worker shall read and sign a copy of the Standards of 
Conduct for Civilian Construction Contractor 's Employees (included herein as Attachment No. I )
acknowledging and agreeing to abide by these standards. 

B. 	 All Contract Construction Workers shall have read TDCJ's PD-22, "General Rules of Conduct and 
Disciplinary Action Guidelines for Employees", and PD-29, "Sexual Misconduct with Offenders", 
which are located on the Texas Department of Criminal Justice website at 
http://www. tdcj.state. tx. us/vacancy/hr-policy/index.htm, prior to commencing Work. Failure to 
adhere to these rules will result in contract employee's expulsion from the unit. 

C. 	 The Contractor shall provide a legible photocopy of one of the acceptable primary identification 
documents as stipulated by the Texas Department of Public Safety, which includes driver's license, 
State ID card, Federal ID card or a passport in conjunction with a photocopy of their Social Security 
Card for all Contract Construction Workers who will be working on the unit. 

D. 	 All Contract Construction Workers will report to the job site at the scheduled shift time and proceed 
into the facility as a group. At the end of the workday they will a ll leave in a similar group. Only 
work crew supervisors will be allowed to leave the unit 's fenced compound under escort to procure 
additional tools or specialized tools. All Contract Construction Workers may eat their lunch in the 
work area or exit the unit in a group for lunch. Contract Construction Workers may not eat in the 
unit's cafeteria. 

E. 	 The Contractor will coordinate with the Unit Warden or designee the collection point for Contract 
Construction Workers to enter the fenced compound and measures to be taken to receive required 
security escort of Contract Construction Workers to construction site if through the unit compound. 

F. 	 Tools, generators, ladders, acetylene cutters, vehicular equipment or heavy equipment shall not be 
stored in the unit fenced compound. 

G. 	 Contractor shall implement measures to disable vehicular or heavy equipment (e. g. , vehicles, 
graders, cherry pickers, etc.) when they are left unattended. 

H. 	 Contractor and Contract Construction Workers shall ensure a clear area be maintained a minimum 
of eight (8) feet from all fences. This area shall be clear of all debris, weeds and other construction 
material. All work sites will be cleared of construction debris at the end of each day. All debris is 
to be immediately removed to a secure area or to a designated area for disposal. 
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I. 	 Al l  vehicles wi ll be searched upon entering and/or exiting the unit 's fenced compound. 

J. 	 The Texas Department of Criminal Justice reserves the right to adopt any special rules as may be 
necessary to preserve the security of the institution should they become necessary. Coordination 
between the Unit Warden and Contractor shall be made as those situations arise. 

K. 	 All Contract Construction Workers appointed by Contractor who visit any TDCJ unit will be 
required to comply with that unit's security regulations. 

4. 	 EQUIPMENT/SYSTEM DEMONSTRATIONS 

The equipment/system demonstrations along with the services to provide instruction in the operation 
and/or maintenance of equipment and systems to the Owner, as called for in the Technical Specifications, 
shall be scheduled and performed (at a time as directed by the Owner) not later than the first thirty (30) 
Day period after beneficial occupancy. 

5. 	 RELATIONSHIP OF PARTIES 

Contractor is acting as an independent contractor and is wholly responsible for the day-to-day operations 
of its programs and employees; no joint venture, partnership, or agency exists nor shall be implied by the 
terms of this Contract. No employee of Contractor shall become an employee of the TDCJ by virtue of 
this Contract. 

6. 	 CONFIDENTIALITY 

Any confidential information provided to or developed by the Contractor in the performance of the 
Contract shall be kept confidential unless otherwise provided by law and shall not be made available to 
any individual or organization by the Contractor or the Department without prior approval of the other 
party. 

7. 	 WAIVER 

No waiver by either party of any default of the other under this Contract shall operate as a waiver of any 
future or other defau It, whether of a like or different character or nature. 

8. 	 SEVERABILITY 

If any part of this Contract is contrary to any federal, state, or local law, it is not applicable and such 
invalidity shall not affect the other provisions or applications of this agreement which can be given effect 
without the invalid provision or application and to that end the provisions of this Contract are declared to 
be severable. 

9. 	 CONTRACT MODIFICATION 

No other agreements, oral or written, shall constitute a part of this Contract unless such be made in writing, 
executed by the parties hereto or their successors, and expressly made a part thereof, and approved in 
writing by the Owner. 
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10. BID DEPOSIT (5% of Total Bid) 


The Contractor further agrees that the Bid Deposit accompanying this Bid, payable to the Texas 
Department of Criminal Justice, and its amount is the measure of damages which the Owner will sustain 
by the failure of the undersigned to execute and deliver the Contract, Performance Bond and Payment 
Bond, insurance certificates and that if the undersigned defaults in executing the Agreement and/or in 
furnishing the aforementioned documents within fourteen (14) consecutive calendar days from Contract 
award, then the Bid Deposit shall become subject to forfeiture to the Owner. Bid Deposit is not required 
for bids totaling less than $25,000.00. Acceptable forms of bid deposits are limited to: irrevocable letter 
of credit issued by a financial institution subject to the laws of Texas; a surety or blanket bond from a 
company chartered or authorized to do business in Texas and United States Treasury listed; a United 
States Treasury Bond; or certificate of deposit. 

11. STANDARD WORK WEEK 

The standard work week shall be Monday through Friday, eight (8) hours per day. Any deviation from 
the standard work week schedule; including but not limited to weekends, holidays, extended hours, night 
work or four ten-hour days; must be approved by the Owner. 

Utilizing the standard work week, the Contractor shall schedule the Work to be completed within the 
Contract Time, which is measured in calendar days rather than scheduled work days. 

Approved work schedules other than the standard work week may be revoked for circumstances beyond 
the Owner 's control or if the Contractor fails to maintain adequate staff, equipment or supervision for 
proper execution of the Work. 

The actual work hours will be established at the pre-construction conference. 

12. NOTICE TO PROCEED 

It is the Owner 's  intent to issue a Notice to Proceed (NTP) at the pre-construction conference with an 
effective start date on the following Monday. 

13. CONTRACT SCHEDULE 

The Contractor shall comply with the following Special Conditions in conjunction with Section I, 
Article V ll l  of the General Conditions. 

13.1 Contractor's Scheduler 
The Project Scheduler shall be responsible for preparing, updating, and maintaining the Project Schedule, 
and for submitting the reports to the Owner required by the Contract Documents. The Project Scheduler 
shall be responsible for identifying and obtaining all necessary information from Subcontractors, vendors, 
suppliers and the Owner. The Project Scheduler shall be fully authorized to act on behalf of the Contractor 
with respect to performing all Project Schedule requirements. 

' 

The Project Scheduler shall have as a minimum the following qualifications: 
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( I )  Two years of experience in preparing, updating and maintaining Critical Path Method (CPM) 
construction schedules of fifty activities or more using Primavera. (List such projects and describe 
the scheduling responsibilities of the proposed Project Scheduler on each). 

(2) One year of experience using Primavera software in construction scheduling (List such projects and 
describe the scheduling responsibilities of the proposed Project Scheduler on each as well as provide 
contact information for Primavera experience verification). 

After award of the Contract and prior to the Pre-Construction Conference, the Contractor shall submit for 
the Owner's approval a resume evidencing the qualifications listed above to the Project Administrator. 

13.2 	 Activities shall be identified by buildings and activity durations shall be in units of whole 
workdays. Less than two percent (2%) of all non-procurement activities' original durations shall 
be greater than thirty (30) Days. 

13.3 	 Within fourteen ( 1 4) Days after the start of the Contract Time, the Contractor shall submit the 
CPM Schedule. 

13.4 	 The Project Schedule shall be updated on a monthly basis throughout the duration of the Work 
and until Contract completion. 

13.5 Average workdays lost monthly due to Anticipated Adverse Weather Days: 

Jan 
8 

Feb 
8 

Mar 
8 

April 
6 

.rvlay
7 

Jun 
6 

Jul 
5 

Au · 
6 

Se t 
7 

Oct 
6 

Nov 
7 

Dec 
8 
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SECTION I 

GENERAL CONDITIONS 

ARTICLE I. GENERAL PROVISIONS 

1 . 1  CONTRACT DEFINITIONS: Whenever the following terms are used in  these General 
Conditions or in the other Contract Documents, the intent and meaning shall be interpreted as follows: 

1 .1 .1  ADVERSE WEATHER DAY: A day on which the Contractor's current contract schedule 
indicates Work is to be performed, and which inclement weather and related affected site conditions prevent 
the Contractor from performing Work on critical activities for 50 percent or more of the Contractor's 
scheduled workday. Days qualifying as Adverse Weather Days are days in which the adverse weather 
conditions altered the physical site conditions rendering consequential disruption to the day's scheduled 
progress. 

1 .1 .2 ARCHITECT/ENGINEER (A/E) and/or DESIGN PROFESSIONAL (DP): A person 
registered as an architect pursuant to Tex. 0cc. Code Ann., Chapter I 05 1 ,  as a landscape architect pursuant 
to Tex. 0cc. Code Ann. , Chapter I 052, a person licensed as a professional engineer pursuant Tex. 0cc. Code 
Ann. ,  Chapter 1001 and/or a firm employed to provide professional architectural or engineering services and 
to exercise overall responsibility for the design of a Project or a significant portion thereof, and to perform the 
contract administration responsibilities set forth in the Contract. 

1 .1 .3 BENEFICIAL OCCUPANCY: The date of Beneficial Occupancy of the Work, or designated 
portion thereof, is the date jointly certified by the A/E and Owner when construction is so sufficiently 
complete, in accordance with the Contract Documents, that the Owner may, at the Owner's option, utilize the 
Work, or a designated portion thereof, for the use for which it is intended. 

1 .1.4 BUSINESS HOURS: Normal business hours are Monday through Friday from 8:00 a.m. until 
5:00 p.m. Central Time. 

1 . 1 .5 CHANGE ORDER: A Change Order is a written order to the Contractor signed by the Owner 
issued after execution of the Contract, authorizing a change in the Work or an adjustment in the Contract Sum 
or the Contract Time. The Contract Sum and the Contract Time may be changed only by Change Order. A 
Change Order signed by the Contractor indicates his/her agreement therewith, including the adjustment in the 
Contract Sum and/or the Contract Time. 

1 .1 .6 CONTRACT CONSTRUCTION WORKER: Is an individual employed by a private 
construction contractor or subcontractor and whose access to Agency premises or a privately operated 
correctional facility has been approved by the Warden for the sole purpose of performing construction
related Work authorized by the TDCJ Facilities Division or the facility 's owner. This definition does not 
include a purchase order/procurement card vendor. 

1 .1 .7 CONTRACT: The Contract Documents form the CONTRACT, which represents the entire and 
integrated agreement between the Owner and the Contractor and supersedes all prior negotiations, 
representations, or agreements, either written or oral. The Contract may be amended or modified only by a 
written Modification. The Contract Documents shall not be construed to create a contractual relationship of 
any kind ( I )  between the A/E and Contractor, or (2) between the Owner and a Subcontractor or (3) between 
any persons or entities other than the Owner and Contractor. The A/E shall, however, be entitled to 
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performance and enforcement of obligations under the Contract intended to facilitate performance of the A/E 
duties. 

1.1.8 CONTRACT DOCUMENTS: The Contract Documents consist of the Solicitation, Offer and 
Award document inclusive of its Sections A through M and the Attachments and Exhibits thereto, Payment 
and Performance Bonds, Specifications, Drawings, Addenda issued prior to contract award, other documents 
listed in the Contract, and Modifications issued after execution of the Contract. A Modification is ( 1) a written 
amendment to the Contract signed by both parties or (2) a Change Order or (3) a Unilateral Change Order, or 
(4) a written order for a minor change in the Work (not involving an adjustment in the Contract Sum or an 
extension of the Contract Time) issued by the Owner or the A/E. 

1.1.9 CONTRACTOR: The individual, corporation, company, partnership, firm or other organization 
that has contracted to perform the Work under the Contract with the Owner. 

1.1.10 CONTRACT SUM: The Contract Sum is the total compensation payable to the Contractor for 
performing the Work as originally contracted for or as subsequently adjusted by Change Order. 

1.1.11 CONTRACT TIME: The Contract Time is the total number of calendar days within which the 
Contractor shall commence and complete the Work to be performed, as originally contracted for or as 
subsequently adjusted by Change Order. The Contract Time will begin on the day designated in the Notice 
to Proceed. 

1.1.12 DAY: Wherever the word "Day" is used in the Contract Documents, it shall be interpreted to 
mean a calendar day, which is not the same as a scheduled work day. 

1.1.13 DRAWINGS: The Drawings are the graphic and pictorial portions of the Contract Documents, 
wherever located and whenever issued, showing the design, location and dimensions of the Work, generally 
including plans, elevations, sections, details, schedules and diagrams. 

1.1.14 ENVIRONMENTALLY SENSITIVE PRODUCT: A product that protects or enhances the 
environment or that damages the environment less than traditionally available products. 

1.1.15 FIELD ORDER: An authorization given to the Contractor to proceed with a limited change in 
the Work. The Field Order guarantees that the Contractor will be compensated for the Work. However, the 
Contractor cannot request this compensation until the Field Order is included in a completed Change Order. 
Field Orders are not to exceed $25,000.00. 

1.1.16 FURNISH: "Furnish", unless specifically limited in context, means; furnishing items specified 
to project site, to include unpacking and assembly. Owner furnished items shall be unloaded, unpacked and 
properly stored by the Contractor upon delivery. Assembly, if required, shall be by the Contractor. 

1.1.17 INSTALL: "Install" means incorporating into the Work including all necessary labor, materials, 
equipment and connections to perform Work indicated. 

1.1.18 OWNER: The Owner is the State of Texas acting through the Texas Department of Criminal 
Justice. 

1.1.19 POST-CONSUMER MATERIALS: Finished products, packages or materials generated by a 
business entity or consumer that have served their intended end uses, and that have been recovered or 
otherwise diverted from the waste stream for the purpose of recycling. 
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1 .1 .20 PRE-CONSUMER MATERIALS: Materials or by-products that have not reached a business 
entity or consumer for an intended end use including industrial scrap material and overstock, or obsolete 
inventories from distributors, wholesalers and other companies. The term does not include materials and by
products generated from, and commonly reused within, an original manufacturing process or separate 
operation within the same or a parent company. 

1.1 .21  PRELIMINARY PAY WORKSHEET: The Preliminary Pay Worksheet is a review 
document that reflects work performed and the established schedule of values. The Preliminary Pay 
Worksheet is submitted by the Contractor to the Owner prior to a request for progress payment. 

1 .1 .22 PROJECT: The term "Project" shall comprise the total construction of which the Work 
performed under the contract documents may be the whole or a part and which may include construction by 
the Owner or by separate contractors. 

1 .1 .23 PROJECT MANUAL: The Project Manual is the volume(s) usually assembled for the Work 
which may include the bidding requirements, sample forms, Conditions of the Contract and Specifications. 

1 .1 .24 PROVIDE: "Provide" means furnish and install. 

1 .1 .25 RECYCLED MATERIAL CONTENT: The portion of a product made with Recycled 
Materials consisting of Pre-Consumer Materials (waste), Post-Consumer Materials (waste), or both. 

1 .1 .26 RECYCLED MATERIALS: Materials, goods or products that contain recyclable materials, 
industrial waste, or hazardous waste that may be used in place of raw or virgin materials in manufacturing a 
new product. 

1.1 .27 RECYCLED PRODUCT: A product that meets the requirements for recycled material content 
as prescribed by the rules established by the Texas Commission on Environmental Quality in consultation 
with the Comptroller of Public Accounts (CPA). The product must be clearly identified as recycled by 
packaging, markings, literature, etc. 

1 .1 .28 SAMPLES: Samples are physical examples furnished by the Contractor to illustrate materials, 
equipment or workmanship, and to assist in the establishment of standards by which the Work will be judged. 

1 .1 .29 SHOP DRAWINGS: Shop Drawings are drawings, diagrams, illustrations, schedules, 
performance charts, brochures and other data which are prepared by the Contractor or any Subcontractor, 
manufacturer, supplier or distr ibutor, and which illustrate some portion of the Work. 

1 .1 .30 SPECIAL CONDITIONS: Special Conditions shall relate to a particular Project but shall not 
weaken the character or intent of the General Conditions. Special Conditions will supplement specific 
paragraphs of the Genera l Conditions as specified in the Special Conditions. 

1 .1 .31 SPECIFICATIONS: The Specifications are that portion of the Contract Documents consisting 
of the written requirements for materials, equipment, construction systems, standards and workmanship for 
the Work, and performance of related services. 

1 .1 .32 SUBCONTRACTOR: A person or organizat ion who contracts under, or for the performance of 
part or the entire Contract between the Owner and the Contractor. The subcontract may be direct with the 
Contractor or with another subcontractor. 
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1.1.33 WORK: The term "Work" means the construction and services required by the Contract 
Documents, whether completed or partially completed, and includes all other labor, materials, equipment, 
plant and services provided or to be provided by the Contractor to fulfill the Contractor's obligations. The 
Work may constitute the whole or a part of the Project. 

1 .2 EXECUTION AND CORRELATION 

1 .2.1 Execution of the Contract by the Contractor is a representation that the Contractor has v isited the 
site, become famil iar with local conditions under which the Work is to be performed and correlated personal 
observations with requirements of the Contract Documents. 

1.2.2 The Contract Documents are complementary, and what is required by one shall be as binding as 
if required by all; performance by the Contractor shall be consistent with the Contract Documents and 
reasonably inferable from them as being necessary to produce the required results. 

1 .2.3 Organization of the Specifications into divisions, sections and articles, and arrangement of 
Drawings shall not control the Contractor in dividing the Work among Subcontractors or in establishing the 
extent of Work to be performed by any trade. 

1 .2.4 Unless otherwise stated in the Contract Documents, words which have well-known technical or 
construction industry meanings are used in the Contract Documents in accordance with such recognized 
meanmgs. 

1.3 INTERPRETATION 

1.3.1 In the interest of brevity the Contract Documents frequently omit modifying words such as "al l "  
and "any" and articles such as "the" and "an", but the fact that a modifier or an article is absent from one 
statement and appears in another is not intended to affect the interpretation of either statement. 

1 .3.2 In the interest of conciseness, sentences, statements, and clauses used exclude any form of verb 
"shall" normally expressed in verb phrase with verbs such as "furnish", "install", "provide", "perform", 
"construct", "erect", "comply", "apply", "submit", etc. Any such sentences, statements, and clauses are to be 
interpreted to include appl icable form of phrase "the Contractor shall "  and requirements described therein 
interpreted as mandatory elements of Contract. 

1.3.3 In interest of conciseness, references to specification sections and details may be preceded by the 
word "see". Any such references are to be interpreted to include applicable form of phrase, "and comply 
with". 

1.4 FIXED ASSET ACCOUNTING: Prior to final acceptance the Project Administrator will 
prepare a list of items included in the Work which are to be capitalized. This list will be generally limited to 
items having a value in excess of $5,000.00 and not being an integral part of the structure. The list will include 
but will not be limited to items such as emergency generator, food service equipment, laundry equipment, 
electronic equipment, etc. The Project Administrator will present the list of items to the Contractor who shall 
prov ide the value of each item on the list to the Project Administrator prior to final payment. The list will 
include the equipment with its cost, manufacturer, model number and serial number. Equipment and systems 
shall be listed by build ing wherein they are installed. In addition, the total value of each indiv idual building 
must be specified. 
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1.5 DELIVERY: Name and address of Owner will not be used for deliveries. Owner will not accept 
delivery of products and materials and Owner will not be responsible for material losses, delays or other 
damages, including all impacts resulting from the use of the Owner's name and address for deliveries. 
Contractor shall make arrangements to have someone present for acceptance and unloading of all deliveries. 
Arrange deliveries in accordance with construction schedules and in ample time to facilitate inspection prior 
to installation and to not cause delay to the project. 

1.6 PHOTOGRAPHS: Photographs shall be taken only with written permission of the Owner. 
(Progress photographs will not be required unless called for elsewhere. ) 

1.7 PRE-CONSTRUCTION CONFERENCE: After award of the contract a Pre-Construction 
Conference will be held to discuss mobilization and specific pre-construction activities. The Pre-Construction 
Conference will be conducted by the Owner. The A/E, the Owner and its representatives and the Contractor 
will participate. The prime objectives of the Pre-Construction Conference are to : 

1. 	 Introduce the Contractor to persons responsible for the monitoring and administration of the 
Work. 

2. 	 Develop a list of representatives of the Owner, the A/E and the Contractor who will be 
directly involved with the Project. This list shall include names, telephone numbers, 
functions and responsibilities. Key personnel's telephone numbers for after Business Hours 
shall be listed. 

3. 	 Establish interfaces between Contractor, Owner and A/E personnel. 

4. 	 Contractor shall furnish (in writing) the percent for social security, workman's compensation 
and like taxes, to be applied to the labor portion of the Change in Work/Cost Analysis for 
Work to be done by the Contractor . 

5. 	 Contractor shall furnish (in writing) the percent for social security, workman's compensation 
and like taxes, to be applied to the labor portion of the Change in Work/Cost Analysis for all 
of its Subcontractors. 

6. 	 Review the requirements for mobilization including: 

a. 	 Location of temporary offices, 

b. 	 Lay-down area, 

c. 	 Security requirements, 

d. 	 Safety requirements, and 

e. 	 Reporting requirements. 

1.8 PROJECT REVIEW MEETINGS: Project Review Meetings shall be held on a regularly 
scheduled basis. These meetings will provide a management level review of the Contractor's operations, 
assessment of progress and schedule, discussion and resolution of problems, and coordination of the activities 
of all parties concerned. The minutes of these meetings will provide a record related to the accomplishment 
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of the Work. The Project Review Meetings are formal meetings and are held in addition to, and at a higher 
level than, weekly job meetings. 

1 .8.1 The Owner will chair these meetings. The Owner, the A/E's representative, the Owner's 
inspectors, and the Contractor's Project Manager/Superintendent or other representative as designated by the 
Contractor and approved by the Owner shall attend these meetings. Notice of the meeting will be sent to all 
parties by the Owner. Anyone required but not able to attend must send an authorized representative with full 
authority to participate in problem solving and decision making unless prior arrangements to be excused are 
made with the Owner. 

1.8.2 The Project Review Meetings will be held monthly unless more frequent meetings are 
necessitated under certain circumstances. The Owner will determine the frequency of meetings, but they will, 
under no circumstances, be held less than monthly. 

1.8.3 The Owner will prepare and distribute the minutes. These minutes will be published no later than 
one week after the conclusion of the meeting. In addition to the documentation of the meeting, the minutes 
will include the date, time and place of the meeting and the names of all attendees and their respective 
affiliations. 

ARTICLE II. LAWS GOVERNING CONSTRUCTION 

2.1 COMPLIANCE WITH LAWS: In the execution of the Contract, the Contractor must comply 
with all applicable State and Federal laws, including but not limited to laws concerned with labor and equal 
employment opportunity, safety and minimum wages, and patent, copyright and trademark rights. The 
Contractor shall make himself/herself familiar with and at all times shall observe and comply with all Federal, 
State and Local laws, ordinances and regulations which in any manner affect the conduct of the Work, and 
shall indemnify and save harmless the State and its official representatives against any claim arising from 
violation of any such law, ordinance or regulation by its self or by its Subcontractors or its employees. 

2.1.1 The Contractor shall cooperate with applicable city or other government officials at all times 
where their jurisdiction prevails. The Contractor shall make application and payments for any permits and 
permanent utilities, which are required for the execution of the Work. 

2.1.2 In the event of an apparent conflict between requirements of two or more codes or standards, the 
more restrictive requirement shall govern. Specific requests for interpretation shall be directed to the Owner. 

2.2 WAGE RATES: The Contractor shall not pay less than the wage scale of the various classes 
of labor as shown on the "Prevailing Wage Schedule" provided by the Owner. The specified wage rates are 
minimum rates only. The Owner is not bound to pay any claims for additional compensation made by any 
Contractor because the Contractor pays wages in excess of the applicable minimum rate contained in the 
Contract. The "Prevailing Wage Schedule" is not a representation that qualified labor adequate to perform 
the Work is available locally at the prevailing wage rates. 

2.2.1 Notification to Workers : The Contractor shall notify each worker, in writing, of the following 
as they commence Work on the Contract : the worker 's job classification, the established minimum wage 
rate requirement for that classification, as well as the worker 's actual wage. The notice must be delivered 
to and signed in acknowledgement of receipt by the employee and must list both the wages and fringe 
benefits to be paid or furnished for each classification in which the worker is assigned duties. When 
requested by the Owner, the Contractor shall  furnish evidence of compliance with the Texas Prevailing 
Wage Law. 
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2.2.1.1 Submit a copy of each worker wage-rate notification to the Owner with the application for 
progress payment for the period during which the worker was engaged in activities on behalf of the project. 

2.2.1 .2 The Prevailing Wage Schedule is determined by the Owner in compliance with Tex. Gov't 
Code, Chapter 2258. Should the Contractor at any time become aware that a particular skill or trade not 
reflected on the Owner 's Prevailing Wage Schedule will be or is being employed in the Work, whether by 
the Contractor or by a subcontractor, the Contractor shall promptly inform the Owner of the proposed wage 
to be paid for the skill along with a justification for same. The Contractor is responsible for determining the 
most appropriate wage for a particular skill in relation to similar skills or trades identified on the Prevailing 
Wage Schedule. In no case shall any worker be paid Jess than the wage indicated for Laborers. 

2.2.1 .3 Assessment for Violation: The Contractor and any Subcontractor will pay to the State an 
assessment of sixty dollars ($60) for each worker employed for each calendar day, or portion thereof, that 
the worker is paid less than the wage rates stipulated in the Prevailing Wage Schedule. 

2.2.1 .4 COMPLAINTS OF VIOLATIONS 

2.2.1 .4.1 Owner 's Determination of Good Cause. Upon receipt of information concerning a violation of 
Tex. Gov 't Code, Chapter 225 8, the Owner will, within 31 Days, make an initial determination as to whether 
good cause exists that a violation occurred. The Owner will send documentation of the initial determination 
to the Contractor against whom the violation was alleged, and to the worker involved. Upon making a good 
cause finding, the Owner will retain the full amounts claimed by the claimant or claimants as the difference 
between wages paid and wages due under the Prevailing Wage Schedule and any supplements thereto, 
together with the applicable penalties, such amounts being subtracted from successive progress payments 
pending a final decision on the violation. 

2.2.1 .4.2 If the Contractor and claimant worker reach an agreement concerning the claim, the contractor 
shall promptly notify the Owner in a written document countersigned by the worker. 

2.2.1.4.3 Arbitration Required: If the violation is not resolved within 14 days following initial 
determination by the Owner, the Contractor and the claimant worker must participate in binding arbitration 
in accordance with the Texas General Arbitration Act, Tex. Civ. Prac. & Rev. Code, Chapter 171. For a 
period not to exceed 10 Days, after which, if no agreement reached, a district court may be petitioned by 
any of the parties to the arbitration to appoint an arbitrator whose decision will be binding on all parties. 

2.2.1 .4.4 Arbitration Award : If an arbitrator assesses an award against the Contractor, the Contractor 
shall promptly furnish a copy of said award to the Owner. The Owner may use any amounts retained under 
Article 2. 2.1.4. 1 to pay the worker the amount as designated in the arbitration award. If the retained funds 
are insufficient to pay the worker in accordance with the arbitration award, the worker has a right of action 
against the Contractor, and/or the surety to receive the amount owed, plus attorneys' fees and court costs. 
The Owner has no duty to release any funds to either the claimant or the Contractor until it has received the 
notices of agreement or the arbitration award. 

2.2.1 .4.5 No Extension of Time: If the Owner's determination proves valid that good cause existed to 
believe a violation had occurred, the Contractor is not entitled to an extension of time for any delay arising 
directly or indirectly from the arbitration procedures set forth herein. 

2.3 STATE SALES AND USE TAXES: The Owner qualifies for exemption from State and Local 
Sales and Use Taxes pursuant to the provisions of the Texas Tax Code (Title 2, Chapter 1 51, Subsection 
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151. 3  l l ). Tangible personal property incorporated into the Owner's realty is exempt pursuant to Subsection 
151. 311 of the Texas Tax Code and the terms of a separated contract. The Contractor shal l comply with 
app licable provisions of Chapter 34, Rules 3 .291 and 3.357 of the Texas Administrative Code, or other 
procedures as may be prescribed by the Comptrol ler of Public Accounts. 

2.4 ANTITRUST CLAIMS: The Contractor shal l assign to the Owner any and all claims for 
overcharges associated with this Contract which arise under the antitrust laws of the United States, 15 U. S. C. 
Secs. I et seq. 

2.5 HISTORICALLY UNDERUTILIZED BUSINESS (HUB) 

2.5.1 The Contractor shall be required to make a good faith effort to award necessary subcontracts to 
HUBs in accordance with Texas Government Code, Section 2161.181-182, 2161. 252(b), and Texas 
Administrative Code (TAC), Title  34, Part 1, Chapter 20, Subchapter B, Rule 20.11. Pursuant to the 
Comptroller of Public Accounts HUB Rules, TAC, Tit le 34 Part 1, Chapter 20, Subchapter B, Rules 20.13 
and 20.14, the Contractor shall submit a HUB Subcontracting Plan (HSP) as part of the bid submission, as 
well as make a good faith effort to implement the HSP. The Contractor shall seek written approval from the 
Department prior to making any modifications to its HSP. 

2.5.2 A detailed description of the HSP and required forms are included as Exhibit J. l. 

2.5.3 The Contractor shal l provide notice to al l Subcontractors of their selection as a Subcontractor to 
this Contract. The notice must specify, at a minimum, this agency's  name, the name of the Contract 
Administrator, this Contract 's assigned contract number, the subcontracting opportunity the Subcontractor 
wil l  perform, the approximate dol lar value of the subcontract and the expected percentage of this Contract's 
total value that the subcontract represents. A copy of the notice shall be provided to the Contract 
Administrator no later than ten ( 10) working days after this Contract is awarded. 

2.5.4 The Contractor shall submit to the Contract Administrator on a monthly basis (by the 51" Day of 
the following month) the Prime Contractor Progress Assessment Report, which is included in Exhibit J. l. 

2.6 CLEAN WATER ACT AND THE NATIONAL POLLUTION DISCHARGE 
ELIMINATION SYSTEM 

2.6.1 The Contractor shal I comply with all federal and state laws pertaining to construction storm water 
activities including, but not limited to, the Clean Water Act (CWA), the National Pol lution Discharge 
Elimination System (NPDES), Texas Water Code Section 26.04, and Texas Administrative Code, Title 30, 
Chapters 205, 305. 44, and 305. 128. 

The Contractor shall complete and file Notice of Intent (NOi) and pay application fees with the Texas 
Commission on Environmental Quality (TCEQ). The Contractor shal l be responsible for preparing and 
maintaining a Storm Water Pol lution Prevention Plan (SWP3), and shal l be recognized as the primary 
operator. The SWP3 shal l be approved by the Owner before imp lementation. It shall be maintained by the 
Contractor on the job site and kept current at all times. 

2.7 VENUE: In any legal action arising under this Contract, the laws of the State of Texas shall apply 
and venue wil l  be in Travis County, Texas. 
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ARTICLE III. CONTRACT DOCUMENTS AND BONDS 

3.1 COPIES FURNISHED - ORA WINGS AND SPECIFICATIONS: The Contractor will be 
furnished free of charge the number of complete sets of the Contract Drawings and Specifications as provided 
in the Special Conditions. Additional complete sets of Drawings and Specifications, if requested, will be 
furnished at reproduction cost to the one requesting such additional sets. 

3.2 OWNERSHIP OF ORA WINGS AND SPECIFICATIONS: All Drawings, Specifications and 
copies thereof furnished by the A/E are and shall remain the property of the Owner. They are not to be used 
on any other project. One contract set for each party to the Contract may be retained. All other sets are to be 
returned to the Owner through the A/E following completion of the Work if requested by the Owner. 

3.3 ORA WINGS AND SPECIFICATIONS AT THE SITE: The Contractor shall keep on the site 
of Work a copy (in good order) of the Contract Documents, approved shop drawings and Modifications to the 
Contract Documents. The Contractor shall at all times give the Owner or its representatives and agents access 
thereto. 

3.4 "RECORD SET" OF CONTRACT DOCUMENTS: The Contractor shall maintain a record 
set of Contract Documents, hereinafter called "Record Set", which reflects the conditions and representations 
of the Work performed whether it be directed by addendum, Change Order or otherwise. This information 
shall be recorded on shop drawings located at the construction site. The "Record Set" shall be readily available 
for review by the A/E and/or Owner and no Work shall be permanently concealed until all required 
information related to that Work has been recorded. The Contractor shall update the "Record Set" a minimum 
of once monthly. The "Record Set" will be reviewed as a part of the monthly Project Review Meeting in 
conjunction with the review of the Contractor's payment request. Payment may be withheld, to such extent 
necessary to protect the Owner from loss, unless the "Record Set" reflects current and accurate conditions. 
Upon completion of the Work, and prior to application for final payment, the Contractor shall furnish the 
"Record Set" to the A/E. The "Record Set" is required to provide an accurate and legible record of actual 
construction, including: 

I. 	 Measured horizontal and vertical locations of utilities and appurtenances referenced to 
permanent surface improvements. 

2. 	 Measured locations of internal utilities and appurtenances concealed 111 construction, 
referenced to visible and accessible features of construction. 

3. 	 Field changes of dimension and detail . 

Changes made by modifications. 

5. 	 Details not on original contract drawings. 

6. 	 References to related shop drawings and modifications. 

The A/E after review and approval will transmit the "Record Set" to the Owner for final disposition . 

3.5 PERFORMANCE AND PAYMENT BONDS: Performance and Payment Bonds are not 
required on contracts of $25,000.00 or less unless otherwise stipulated. The Contractor shall provide, at its 
own expense, within fourteen ( 1 4) Days after award execution, in accordance with the provisions of 
Government Code, Title 1 0, Section 2253.021, the following bonds to the Owner: ( 1 )  Performance Bond for 
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the sole protection of the State of Texas, which shall be in the amount of the Contract and conditioned on the 
faithful performance of the work in accordance with the Contract; and (2) Payment Bond for the sole 
protection of those supplying labor, materials, and/or equipment, which shall be in the amount of the Contract. 
Subcontractors are not required by the Owner to execute performance or payment bonds. 

3.5.1 Each bond shall be executed by a corporate surety or corporate sureties duly authorized and 
admitted to do business in this State and licensed by this State to issue surety bonds, acceptable to the Owner, 
and on forms approved by the Attorney General of Texas. (Surplus lines insurance carriers, including sureties, 
are not qualified to issue payment and performance bonds required by Government Code, Title I 0, Section 
2253.02 1. )  If any surety upon any bond furnished in connection with the Contract becomes insolvent, or 
otherwise not authorized to do business in this State, the Contractor shall promptly furnish equivalent security 
to protect the interests of the State of Texas and of persons supplying labor, materials and/or equipment in the 
prosecution of the Work contemplated by the Contract. 

3.5.2 Each bond shall be accompanied by a valid Power-of-Attorney (issued by the Surety company 
and attached, signed and sealed, with the corporate seal, embossed to the bond) authorizing the agent who 
signs the bond to commit the company to the terms of the bond, and stating ( on the face of the 
Power-of-Attorney) the limit, if any, in the total amount for which he/she is empowered to issue a single bond. 

3.5.3 Bonds shall remain in effect and full force as required by the Contract Documents and applicable 
law. 

3.5.4 The providing of Performance and Payment Bonds by Contractor, at the Contractor's expense 
must be accomplished within fourteen (14) Days following the Notice of Award, before a Notice to Proceed 
will be issued by the Owner. Failure to fulfill this requirement may result in forfeiture of the Contractor's bid 
security and termination of the Contract in accordance to paragraph 4. 6. 2. 

3.5.5 In the event that the Contract price increases due to Change Orders, the Contractor shall be 
required, at the Contractor 's expense, to provide both Performance and Payment bonds in an additional 
amount to I 00 percent of the increase. 

3.6 INTERRELATION OF DOCUMENTS: The interrelation of the Specifications, the Drawings 
and the Schedules is as follows: The Specifications determine the nature and setting of the several materials; 
the Drawings or Schedules establish the quantities, dimensions, details and locations. Anything mentioned in 
the Specifications and not shown on the Drawings or Schedules, or shown on the Drawings or Schedules and 
not mentioned in the Specifications, shall be of like effect as if shown or mentioned in both. 

3.6.1 Should the Drawings disagree one with another, or with the Specifications or should the 
Specifications disagree one with another, the better quality or greater quantity of Work or materials shall be 
included for bidding purposes and shall be performed or furnished. Figures given on large scale drawings 
govern small scale drawings. 

3.6.2 The Scope of the Work, placed in the front part of each section of the Specifications, is intended 
to designate the scope and locations of al I items of the Work included therein, either generally or specifically. 
It is not intended to limit the Scope of Work should plans, Schedules or notes indicate an increased scope. 
Inadvertent omission of an item from its proper section of the Specifications and its inclusion in another 
section shall not relieve the Contractor of responsibilities for the item specified. 

3.6.3 In case of discrepancy in the figures, in the Drawings, in the Schedules, or in the Specifications, 
the matter shall be promptly submitted in writing to the A/E who will promptly make a determination in 
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writing after review with the Owner. Any action taken by the Contractor without such a determination sha l l  
be at its own risk and expense. 

3.6.4 Details labeled "Typical Details" or "Typical "  on the Plans shal l  apply to a l l  situations occurring 
on the Project that are the same or similar to those specifical ly detailed. Such details sha l l  apply whether or 
not they are keyed in at each location. Questions regarding applicability of Typical Details sha l l  be referred 
to the A/E. 

3.7 SALES TAX EXEMPTION CERTIFICATE: TDCJ Accounts Payable Representative wil l  
provide Contractor with an "Exemption Certificate" for tangible personal property included in or to be 
included in the Work. 

ARTICLE IV. CONTRACT ADMINISTRATION 

4.1 GENERAL ADMINISTRATION: Unless otherwise provided for in the Contract Documents, 
the Owner wil l  provide general administration of the Contract. The Owner assumes no responsibility for any 
understanding given or representation made oral ly by its agents prior to the execution of this Contract, unless 
such understanding(s) are expressly stated in the Contract. The Owner assumes no responsibility for any 
conclusions or interpretations made by the Contractor . Any failure by the Contractor to become acquainted 
with available information wil l  not relieve the Contractor from responsibility for properly estimating the 
difficulty or cost of successful ly performing the Work or mutually agreed changes thereto. 

4.1.1 The Owner reserves the right on appropriate occasions to issue instructions through other 
designated representatives. 

4.1.2 All  communications concerning the construction of the Work sha l l  be furnished to the Owner, 
the A/E, and the Contractor by the party concerned. The administration of the Contract in regard to matters 
related to taxes, laws, and wage rates, Contract Documents, separate contracts, changes in the Work, 
payments, claims, acceptance, warranty and guarantee, federal ly funded projects, insurance, bonds and like 
matters is described in appropriate articles of these conditions or the Special Conditions appended hereto. 

4.1.3 All  instructions affecting Contract Sum, Contract Time or Contract interpretation sha l l  be 
confirmed expeditiously in writing with copies furnished to the Owner, the A/E and the Contractor by the 
party issuing the instruction. No instruction affecting the A/E's design liability shal l  be issued without its prior 
written consent. 

4.1.4 All  oral communications affecting Contract Time, Contract Sum and Contract interpretation wil l  
be  confirmed in writing. No oral communication, by itself, can authorize a change in the Work, the Contract 
Sum, the Contract Time, or waive compliance with the p lans and specifications. 

4.2 ARCHITECT/ENGINEER'S ADMINISTRATION: The A/E shal l  be a representative of the 
Owner during construction until final payment to the Contractor is due. The A/E wi l l  advise and consult with 
the Owner. The A/E has the authority to act on behalf of the Owner to the extent provided in the Contract 
Documents, unless otherwise modified by written instrument, which wil l  be shown to the Contractor. 

4.2.1 The A/E sha ll attend and participate in the Pre-Construction Conference, which wil l  be held at a 
date, time and place established by the Owner and A/E. 

4.2.2 In accordance with the contract between the A/E and Owner, the A/E sha l l  visit the construction 
site at interva ls appropriate to the stage of construction to reasonably determine that the Work is proceeding 
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in accordance with the Contract Documents. The A/E shall provide a continuity of observations covering all 
phases of the Work but it shall not be exhaustive or continuous. 

4.2.3 The A/E shall attend and participate in Project Review Meetings which will be held monthly on 
a regularly scheduled basis during construction, unless more frequent meetings are necessitated under certain 
circumstances, at the time and place (probably project site) established by the Owner. As a part of the Project 
Review Meeting the A/E will review the Contractor's payment request. 

4.2.4 The A/E shall not have control or charge of and shall not be responsible for construction means, 
methods, techniques, sequences or procedures, or for safety precautions and programs in connection with the 
Work, for the acts or omissions of the Contractor, Subcontractors or any other persons performing any of the 
Work, or for the failure of any of them to carry out the Work in accordance with the Contract Documents. 

4.2.5 The A/E shall assist the Owner in determining the amounts owing to the Contractor based on 
observations at the site and on evaluations of the Contractor's Application for Payment and shall assist the 
Owner i n  reviewing and approving Certificates of Payment. However, the A/E's assistance does not include 
the preparation of Certificates of Payment. 

4.2.6 The A/E shall render design interpretations necessary for the proper execution or progress of the 
Work with reasonable promptness on request of either the Owner or the Contractor and shall render written 
interpretations within a reasonable time, on all claims, disputes and other matters in question relating to the 
design interpretation of the Contract Documents. Interpretations of the A/E shall be consistent with the intent 
of and reasonably inferable from the Contract Documents and shall be in written or graphic form. The A/E's 
interpretations shall be final if consistent with the intent of the Contract Documents. 

4.2.7 The A/E will make recommendations to the Owner regarding rejection of Work, which does not 
conform to the Contract Documents. Whenever, in the A/E's reasonable opinion, it is necessary or advisable 
for the implementation of the intent of the Contract Documents, the A/E will make recommendations to the 
Owner concerning special inspections and testing of the Work in accordance with the provisions of the 
Contract Documents, whether or not such Work be then fabricated, instal led or completed. 

4.2.8 The A/E shall assist the Owner in preparing Change Orders for the Owner's approval and 
execution in accordance with the Contract Documents, and shall have authority to order minor changes in the 
Work which do not involve an adjustment in the Contract Sum or an extension of the Contract Time and 
which are not inconsistent with the intent of the Contract Documents. The A/E's assistance is to be in the 
form of providing appropriate drawings and specifications and additional background information to the 
Owner. 

4.2.9 The A/E shall assist the Owner in performing the following: inspections to determine the Date of 
Beneficial Occupancy or Pre-Final Inspection and the date of Fiiial Completion; receiving and forwarding to 
the Owner for the Owner's review written warranties and related documents required by the Contract 
Documents and assembled by the Contractor. 

4.2.10 The A/E shall be responsible for review and approval of all Contractor prepared and submitted 
documents prior to transmitting the final copies to the Owner. These documents will include instruction, 
maintenance and operational manuals, parts catalogs, wiring diagrams, directory of installing contractors, 
written warranties, bonds, receipts, affidavits, Record Set drawings and like publications or items required by 
the Contract Documents. 
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4.3 SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE WORK: The 
Contractor shall not employ any Subcontractor to whom the A/E or the Owner may have a reasonable 
objection. The Contractor will not be required to emp loy any Subcontractor against whom he/she has a 
reasonable objection. 

4.3.1 A change in any approved Subcontractor or the addition of any new Subcontractor can be made 
only with the written consent of the Owner. Changes will require the Contractor to submit a revised HUB 
Subcontracting Plan (Exhibit 1) to the Contract Administrator. 

4.3.2 Any part of the Work performed for the Contractor by a Subcontractor shall be pursuant to a 
written contract. The Contractor agrees to incorporate by reference the Contract Documents into every written 
subcontract and to bind every Subcontractor and every Subcontractor agrees to be bound by the terms of the 
Contract Documents as far as applicable to his/her Work. The Contractor shall furthermore fully inform its 
Subcontractors prior to executing an agreement with them that they wi ll be required to perform their Work in 
conformance with related documents and to submit cost estimates and Change Order proposals in complete 
and full analytical detail when so required or requested. The Contractor shall indemnify the Owner for any 
Subcontractor's claim, which may result from the failure of the Contractor to incorporate the provisions of 
this Contract into the Agreement with any of its Subcontractors or entities. 

4.4 ACCESS TO AND INSPECTION OF THE WORK: The Contractor shall provide sufficient, 
safe and proper faci l ities at all reasonable times for observation and/or inspection of the Work by the 
authorized representatives of the Owner. The A/E and the Owner will make periodic visits to the site to 
familiarize themselves with the progress and quality of the Work and to determine if the Work is proceeding 
in accordance with the Contract Documents. 

4.4.1 The Contractor shall not cover up any Work with finishing materials or other building 
components prior to an inspection of the Work by the A/E or the Owner for approval of the installation. Should 
corrections of the Work be required for approval, cover up shall be delayed until another inspection can be 
made and approval is indicated. Verbal approval to proceed with subsequent operations shall be confirmed 
to the Contractor in writing by the inspecting party. 

4.4.2 Inspections provided by personnel not located on-site; At least forty-eight ( 48) hours prior to the 
anticipated cover up inspection, the Contractor shall notify the Owner. Should the Owner fail to make the 
necessary inspection within an addit ional twenty-four (24) hour period, the Contractor may proceed with 
cover up Work, unless the Owner makes an arrangement with the Contractor for additional time in which to 
complete desired inspections. 

4.4.2.1 Inspections provided by personne l located on-site; at least twenty-four (24) hours prior to the 
anticipated cover up inspection, the Contractor shal l  notify the Owner. Should the Owner fail to make the 
necessary inspection within an additional twenty-four (24) hour period, the Contractor may proceed with 
cover up Work, unless the Owner makes an arrangement with the Contractor for additional time in which to 
complete desired inspections. 

4.4.2.2 For on-site inspection by other Authorities having Jur isdict ion: The Contractor shal l  notify other 
Authorities having Jurisdiction, as required by said Authority, prior to the anticipated cover up inspection. 

4.5 OWNER'S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE 
CONTRACTS: The Owner reserves the right to perform construction or operations re lated to the Project 
with the Owner's own materia l and labor forces and to award other contracts in connect ion with other portions 
of the Project under these or similar cond itions of the Contract. 
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4.5.1 When separate contracts are awarded for different portions of the Project, "the Contractor" in the 
Contract Documents in each case shall be the Contractor who signs each separate contract. This Contractor 
shall properly connect and coordinate its Work with the Work of other contractors. If any part of this 
Contractor's Work depends for proper execution or proper results on the Work of any other separate contractor 
or the Owner, this Contractor shall inspect and promptly report in writing to the Owner any discrepancies or 
defects he/she may find in such other Work that render it unsuitable for such proper execution and results. 
Failure of this Contractor to so inspect and report shall constitute an acceptance of the Owner's or other 
contractor's Work as fit and proper to receive its Work, except as to defects which may develop in the Owner's 
or other separate contractor's Work after the execution of this Contractor's Work. 

4.5.2 Should this Contractor cause damage to the Work or property of the Owner and/or any separate 
contractor on the Project, this Contractor shall, upon due notice, endeavor to settle with the Owner and/or such 
other separate contractor by agreement. If such separate contractor sues the Owner on account of any damage 
alleged to have been so sustained, the Owner shall notify this Contractor who shall defend such proceedings 
and pay all costs in connection therewith, and if any judgment against the Owner arises therefrom, this 
Contractor shall pay or satisfy it. 

4.5.2.1 The Contractor shall notify the Owner in writing of damages within twenty-four (24) hours after 
occurrence. 

4.5.3 This Contractor shall afford the Owner and/or other separate contractors reasonable opportunity 
for the introduction and storage of their materials and equipment and the execution of their Work and shall 
properly connect and coordinate its Work with theirs. 

4.5.4 The Owner reserves the right to make essential installations, which are pertinent to the immediate 
use of the Work or Project with the concurrence of the Contractor. Within this right the Owner may Jet other 
contracts or may do such work with its own materials and labor forces. The Owner, in reserving this right, 
warrants that they will cooperate with the Contractor's forces and goals. The Contractor shall not commit or 
permit any act, which wi I I interfere with the performance of work by any other separate contractor or company 
or by Owner employees. The Contractor shall cooperate to the end that the Owner may realize complete 
functioning of the Work or Project within the Contract Time. 

4.6 CONTRACT TERMINATION: 

4.6.1 Termination by Contractor. If the Work is stopped for a period of ninety (90) Days under an 
order of any court or other public authority having jurisdiction, or as a result of an act of government such as 
a declaration of a national emergency making materials unavailable, through no act or fault of the Contractor 
or a Subcontractor or their agents or employees or any other persons performing any of the Work under a 
contract with the Contractor, then the Contractor may, upon ten (10) additional Days written notice to the 
Owner and the A/E, terminate the Contract and recover from the Owner payment for all Work executed and 
for any loss sustained upon any materials, equipment, tools, construction equipment and machinery, including 
reasonable profit and overhead associated with such Work or losses and reasonable expenses resulting from 
such termination. If the cause of the Work stoppage is removed prior to the end of the ten ( 10) Day notice 
period, the Contractor may not terminate the Contract. 

4.6.2 Termination by Owner. If the Contractor persistently or repeatedly refuses or fails to supply 
enough properly skilled workmen or proper materials or fails to make prompt payment when due to 
Subcontractors, laborers, or material men for materials and labor, or persistently disregards laws, ordinances, 
rules, regulations or orders of any public authority having jurisdiction, or otherwise is guilty of a substantial 
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violation of a provision of the Contract Documents, or fails to so prosecute the Work or any portion thereof 
as to ensure its completion, within the Contract Time, or any extension thereof, specified in this Contract, then 
the Owner may, without prejudice to any right or remedy and after giving the Contractor and its Surety, if 
any, ten (10) Days written notice, terminate the Contract. In such event the procedure outlined in the 
performance bond, if any, for completion of the Work will be followed and the Owner may take possession 
of the site and utilize in completing the Work such materials, equipment, tools, construction equipment and 
machinery thereon owned by the Contractor and necessary therefore. Should the surety fail to respond within 
fifteen (15) Days following such notice and fail to pursue completion of the Work with diligence acceptable 
to the Owner, the Owner may arrange for completion of the Work and deduct the cost thereof from the unpaid 
Contract Sum remaining, including the cost of additional services made necessary by such default or neglect, 
in which event no further payment shall then be made by the Owner until all costs of completing the Work 
shall have been paid. If the unpaid balance of the Contract Sum exceeds the costs of finishing the Work, 
including compensation for the A/E's additional services made necessary thereby, such excess shall be paid 
to the Contractor. If such costs exceed the unpaid balance, the Contractor or its surety shall pay the difference 
to the Owner. This obligation for payment shall survive the termination of the Contract. Whether or not the 
Contract is terminated, the Contractor and its Surety shall be liable for any damage to the Owner resulting 
from the Contractor's refusal or failure to complete the Work within the specified time. 

4.6.2.1 If the Owner so terminates the Contract, the resulting damage will consist of the liquidated 
damages specified in the Contract until such reasonable time as may be required for final completion of the 
Work together with any increased costs occasioned by the Owner in completing the Work. Further, if the 
Owner does not terminate the Contract, the resulting damage will consist of such liquidated damages until the 
Work is completed or accepted. 

4.6.2.2 After notice of termination of the Contract under the provisions of this clause, if it is determined 
for any reason that the Contractor was not in default or the delay was excusable, the Contract shall be equitably 
adjusted to compensate for such termination and the Contract modified accordingly; failure to agree to any 
such adjustment shall be a dispute concerning a question of fact within the meaning of the clause of this 
Contract entitled "Disputes" .  

4.6.2.3 Should a court of competent jurisdiction determine that termination of the Contract was wrongful, 
then such termination shall be deemed a termination for convenience in accordance with paragraph 4. 6.3 and 
Contractor's remedy will be solely in accordance with paragraph 4. 6. 3. 

4.6.2.4 The rights and remedies of the Owner provided in this clause are in addition to any other rights 
and remedies provided by law or under this Contract. 

4.6.3 Termination for Convenience of Owner: Prior to, or during the performance of the Work, the 
Owner reserves the right to terminate the Contract for unforeseen causes not limited to court orders, loss of 
funding, acts of the government to discontinue the Work, etc. , that may occur. Upon such an occurrence, the 
fol lowing procedures will be adhered to: 

4.6.3.1 The Owner will immediately notify the A/E and the Contractor in writing, specifying the effective 
termination date of the Contract . 

4.6.3.2 After receipt of the Notice of Termination, the Contractor shall immediately proceed with the 
following obligations, regardless of any delay in determining or adjusting any amounts due at that point in the 
Contract. 
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a. 	 Stop all Work. 

Place no further subcontracts or orders for materials or services. 

c. 	 Terminate all subcontracts. 

d. 	 Cancel all material and equipment orders as applicable. 

e. 	 Take action that is necessary to protect and preserve all property related to this Contract 
which is in the possession of the Contractor. 

4.6.3.3 Within 180 days of the date of the Notice of Termination, the Contractor shall submit a final 
termination settlement proposal to the Owner based upon costs up to the date of termination, reasonable profit 
on Work done only, and reasonable demobilization costs. If the Contractor fails to submit the proposal within 
the time allowed, the Owner may determine the amount due to the Contractor because of the termination and 
shall pay the determined amount to the Contractor. 

4.6.3.4 If the Contractor and the Owner fail to agree on the settlement amount, the matter will be handled 
as a dispute through administrative procedures as established in paragraph 5.2.1. 

4.7 WRITTEN NOTICE: shall be considered to have been duly given if delivered in person to the 
individual or member of the firm or to an officer of the corporation for whom it is intended, or if delivered at 
or sent by registered or certified mail to the last business address known to one who gives the notice. 

4.8 DISPUTED MATTERS: Disputed matters shall be handled through administrative procedures 
as established in paragraph 5 .2.1. 

ARTICLE V. CONTRACT RESPONSIBILITIES 

5.1 OWNER'S RESPONSIBILITIES: The Owner shall furnish all available surveys describing 
the physical characteristics, legal description and limitations, known site utility locations and other 
information necessary to the Contractor which is under the Owner's control. Communication with the 
Contractor shall be in accordance with paragraph 4.1. 2. Necessary actions of the Owner, including processing 
of payments to the Contractor, shall be accomplished with reasonable promptness and subject to Government 
Code, Title 10, Chapter 225 1  . 

5.1.1 All formal communications shall be through the Owner. 

5.1.2 The foregoing are in addition to other duties and responsibilities of the Owner enumerated herein. 

5.2 OWNER-CONTRACTOR OBLIGATIONS: The Owner and the Contractor each bind 
themselves, partners, successors, assigns and legal representatives to the other party hereto and to the partners, 
successors, assigns and legal representatives of such other party in respect to all covenants, agreements and 
obligations contained in the Contract Documents. The Contractor shall not assign the Contract or sublet it as 
a whole without the written consent of the Owner, nor shall the Contractor assign any monies due or to become 
due to him/her hereunder, without the previous written consent of the Owner. 
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5.2.1 DISPUTES: Any dispute arising under this Contract that is not disposed ofby mutual agreement 
between Owner and Contractor shall be resolved according to "Procedures for Resolving Contract Claims and 
Disputes," Rule § 155. 31, Texas Administrative Code, Title 37, Part VI, Chapter 155, Subchapter C. 

5.2.1.1 If authorized to adjudicate a breach of contract claim against the Owner under Chapter 114, 
Civil Practice and Remedies Code, Contractor, prior to filing suit, shall comply with the dispute resolution 
process in subsections 155. 31(h) - (q) of Rule §155. 31 "Procedures for Resolving Contract Claims and 
Disputes."  However, references therein to Chapter 2260 or the State Office of Administrative Hearings 
shall be inapplicable if contractor files suit under Chapter 114, Civil Practice and Remedies Code, after 
completion of the dispute resolution process. 

5.2.1.2 At all times during the course of the dispute resolution process, the Contractor shall continue with 
the Work as directed, in a diligent manner and without delay, shall conform to the Owner 's directive, decision 
or order, and shall be governed by all applicable provisions of the Contract Documents. Records of the Work 
shall be kept in sufficient detail to enable payment in accordance with applicable provisions in the Contract 
Documents, if this should become necessary. 

5.2.1.3 This provision shall not be construed to prohibit contractor from seeking any other legal or 
equitable remedy to which it is entitled. 

5.3 CONTRACTOR'S RESPONSIBILITIES: The Contractor shall supervise and direct the Work 
using its best skill and attention. The Contractor shall be solely responsible for all construction means, 
methods, techniques, safety, sequences and procedures, and for coordinating all portions of the Work under 
the Contract. The Contractor shall have read and be thoroughly familiar with the Contract Documents. 

5.3.1 The Contractor shall provide, without extra charge, all incidental items required as a part of the 
Work, even though not particularly specified or indicated provided that the same are reasonably inferable for 
a complete working system from the Contract Documents and readily apparent therefrom, and if he/she has 
good reason for objecting to the use of a material, appliance, or method of construction as shown or specified, 
shall register their objections to the A/E, in writing, sending a copy to the Owner. Otherwise, the Contractor 
shall proceed with the Work under the stipulation that a satisfactory job is required. 

5.3.2 The Contractor shall not be relieved of obligations to perform the Work in accordance with the 
Contract Documents either by activities or duties of the Owner or A/E in their administration of the Contract, 
or by tests, inspections or approvals required or performed by persons other than the Contractor. 

5.3.3 The Contractor is solely responsible for successful completion of the Project in accordance with 
the Plans and Specifications. The Contractor expressly acknowledges that the Owner has no duty to discover 
Work that fails to conform to the P lans and Specifications and/or to point out such non-conforming Work to 
the Contractor. The Contractor shall be responsible for inspection of portions of Work already performed 
under this Contract to detennine that such portions are in proper condition to receive subsequent Work. 

5.3.4 The Contractor shall enforce strict discipline and good order among the Contractor's employees 
and other persons carrying out the Contract. The Contractor shall not permit employment of unfit persons or 
persons not skilled in tasks assigned to them. 

5.3.5 CONTRACTOR INSPECTION OF WORK: 

5.3.5.1 The Contractor shall provide and maintain the necessary equipment, material and supplies 
required to accomplish the testing and inspection hereunder. 
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5.3.5.2 The Contractor's Quality Control inspection system shall provide for procedures which will 
ensure the latest Drawings, Shop Drawings, Specifications and instructions required by the Contract and 
changes thereto are used in performing the Work. 

5.3.5.3 The Owner reserves the right to observe at the source, the materials, supplies or services not 
manufactured or performed within the Contractor's facility . Such observation shall not constitute acceptance, 
nor shall it replace in any way the Contractor's responsibility for inspection or requirement to furnish an 
acceptable end item. 

5.3.5.3.1 Prior to the start of Work under each separate Specification section, or prior to the start of Work 
where a change in a construction operation is contemplated by the Contractor, a coordination meeting will be 
held between the Contractor's Superintendent, the Contractor's Quality Control Manager, the A/E, and the 
appropriate representative of the Owner. Supervisory and Quality Control representatives of all applicable 
Subcontractors will also attend. The purpose of the meeting is to ensure that there are no misunderstandings 
regarding the quality as well as the technical requirements of the Contract. The Contractor's and applicable 
subcontractor's Quality Control representatives shal I be on-site at all times during the Work and shall have the 
authority to affect the resolution of Quality problems including stopping the Work. The TDCJ Project 
Administrator shall be notified a minimum of 72 hours prior to any prework coordination meeting. As a 
minimum the following items shall be reviewed at the meeting: 

a. Contract requirements; 

b. Shop drawings and submittals; 

c. Contractor's Quality Control Program requirements; 

d. Adequacy of previous operations; 

e. Availability of required materials and equipment; 

f. Contractor's Quality Control inspections and tests; 

g. TDCJ Quality Assurance inspections and tests; 

h. Familiarity and proficiency of the Contractor's and each Subcontractor's workforce to 
perform the operation to required workmanship standards; 

1. Safety and environmental precautions to be observed; and 

J. Any other preparatory steps which the particular operation may be dependent upon. 

5.3.5.3.2 Upon completion of a representative sample of a given feature of the Work and prior to the start 
of a new or changed operation, an appropriate Owner's representative(s) and the A/E will meet with the 
Contractor's Superintendent and Quality Control Manager and applicable Subcontractor's superintendent and 
their Quality Control representatives. The respons ibility for scheduling and providing these samples in a 
timely manner so that the Work is not delayed or hindered lies solely with the Contractor. The following 
items will be checked at this meeting as a minimum: 

a. Workmanship to establish quality standards; 
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b. Conformance to Contract Drawings and Specifications and the approved shop drawings or 
submittals; 

c. Adequacy of materials; 

d. Adequacy and results of inspection and testing methods; and 

e. Adequacy of safety and environmental precautions. 

Once approved, the representative sample will become the physical baseline by which ongoing Work is 
evaluated for quality and acceptability. To the maximum practical extent, approved representative samples 
of Work elements shall remain visible until all Work in the appropriate category is complete. 

5.3.5.3.3 The Contractor shall monitor the Work on a daily basis to assure the continuing conformance of 
the Work to the workmanship standards established during the pre-work coordination meeting and initial 
inspections. Follow-up inspections will be recorded on the Contractor's daily Quality Control report. 

5.3.5.4 The Contractor shall maintain adequate, current, factual records in an appropriate format of all 
inspections and tests performed to include as a minimum the type and number of inspections and tests, results 
of inspections and tests and proposed remedial or corrective actions necessary for any defective or rejected 
Work which does not meet Contract requirements. These records should include a statement that all supplies 
or materials and workmanship incorporated in the Work are in full compliance with the terms and 
requirements of the Contract Documents. 

5.3.5.5 Before construction operations commence, the Owner and Contractor shall discuss the Quality 
Control inspection system requirements described in this Article and the interrelationship of Contractor, 
Owner and A/E systems and procedures. The Contractor shall designate an individual employed by the 
Contractor as Quality Control Manager in accordance with Technical Specification Section 01440. 

5.3.5.6 The Owner shall notify the Contractor of any noncompliance with the foregoing provisions. 
Proposed corrective action will be submitted to the Owner by the Contractor within twenty-four (24) hours of 
notice of noncompliance for approval by the Owner and A/E. Upon approval, the Contractor shall take 
immediate corrective action. If the Contractor fails or refuses to take prompt action, the Owner may issue an 
order stopping all or part of the Work until the Contractor takes appropriate action. No portion of the time 
lost due to any such stop order shall be made the subject of a claim for extension of time or for excess costs 
or damages, including all impacts, by the Contractor. 

5.3.5.7 Separate payment will not be made for providing and maintaining an effective Quality Control 
Program and all costs associated therein shall be included in the applicable unit prices or lump-sum prices 
contained in the bidding schedule. 

5.3.6 Removal of Employees: The Owner may, in writing, require the Contractor to remove from the 
Work any employee the Owner finds careless, incompetent or otherwise objectionable. The Contractor will 
promptly remove from the Work said employee. 

5.3.7 The foregoing are in addition to other duties and responsibilities of the Contractor enumerated 
herein. 

5.3.8 The Owner reserves the right to provide supplemental Quality Assurance inspection. However, 
the primary responsibility for Quality Control remains with the Contractor. 

696-FD-16-16-C095 38 

Replace Ground Storage Tank -Water Plant - Luther Unit 
Navasota, Texas 



I SECTION 


5.4 CONTRACTOR'S PROJECT MANAGER: The Contractor shall employ, as a minimum, a 
competent Project Manager and a competent Superintendent. The Superintendent shall be in attendance at the 
Project site during the progress of the Work. The Project Manager and Superintendent shall be satisfactory 
to the Owner and shall not be changed except with the written approval of the Owner unless said individuals 
leave the employment of the Contractor. These individuals shall represent the Contractor and shall have full 
authority to act on the Contractor's behalf. All communications given to either individual shall be as binding 
as if given to the Contractor. 

5.5 ACTS AND OMISSIONS: The Contractor shall be responsible for acts and omissions of its 
employees and Subcontractors, their agents and employees and other persons performing portions of the 
Work. 

5.6 CONDITIONS AT SITE OR BUILDING 

5.6.1 The Contractor is responsible for having visited the site and having ascertained pertinent local 
conditions such as location, accessibility, and general character of the site or the building, the character and 
extent of existing Work within and adjacent to the site, and any other Work being performed thereon at the 
time of the submission of his/her bid. Any failure to do so will not relieve the Contractor from responsibility 
for successfully performing the Work without additional expense to the Owner. 

5.6.1.1 The Owner makes no representations as to the accuracy or completeness of the site information 
furnished to the Contractor by Owner and does not expressly or by implication warrant same and is not 
responsible for any interpretations or conclusions reached by the Contractor with respect thereto. It is 
Contractor's sole responsibility to verify to its own satisfaction all site information, including but not restricted 
to topographical data, borings, subsurface information, above and underground utilities and easements. 

5.6.1.2 The Contractor shall take field measurements, and verify field conditions and shall carefully 
compare such field measurements and conditions and other information known to the Contractor with the 
Contract Documents before commencing activities. Errors, inconsistencies or omissions discovered shal l  be 
reported to the A/E at once, in writing, sending a copy to the Owner. 

5.6.1.3 The Contractor shall confine operations at the site to areas permitted by law, ordinances, permits 
and the Contract Documents, and shall not unreasonably encumber the site with materials or equipment. 

5.6.2 If, in the performance of the Contract, subsurface, latent or concealed conditions at the site are 
found to be materially different from the information included in the bid documents, or if unknown conditions 
of an unusual nature are disclosed differing materially from the conditions usually inherent in Work of the 
character shown and specified, the A/E shal I be notified in writing of such conditions before they are disturbed. 
Upon such notice, or upon his/her own observation of such conditions, the A/E, with the approval of the 
Owner, will promptly make such changes in the Drawings and Specifications as deemed necessary to conform 
to the different conditions, and any increase or decrease in the cost of the Work, or in the time within which 
the Work is to be completed, resulting from such changes will be adjusted by Change Order, subject to the 
prior approval of the Owner. 

5.7 INSURANCE 

5.7.1 The Contractor shall not commence Work under this Contract until he/she has obtained all the 
insurance required hereunder and cert ificates of such insurance have been filed with and accepted by the 
Owner. Insurance coverage shall provide for a 30-Day notice prior to cancellation or material change to the 
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policy coverage and or limits. Acceptance of the insurance certificates by the Owner shall not relieve or 
decrease the liability of the Contractor. 

5.7.2 Unless otherwise provided in the Special Conditions the Contractor shall provide and maintain, 
until the Work included in the Contract is completed and accepted by the Owner, the minimum insurance 
coverages that follow, provided that the limits ofliability may be met in part by the use of umbrella or excess 
policies. The insurance policies required herein shall not contain the word "endeavor to" or similar wording 
which would fail to provide a binding obligation to provide such notice to the Owner of the cancellation of a 
policy or a material change to an insurance policy. 

5.7.2.1 	 MINIMUM INSURANCE COVERAGES 

Type of Coverage Minimum Limits of Liability 

1. Workers' Compensation Statutory 

2 . .  Employers' Liability 
a. 
b. 
c. 

Bodily Injury by Accident 
Bodily Injury by Disease 
Bodily Injury by Disease 

$500,000 ea. Accident 
$500,000 ea. Employee 
$500,000 Policy Limit 

3. Commercial General Liability 
(Combined Bodily Injury & Property Damage) 

$ 1 ,000,000 Aggregate 
$ 1 ,000,000 Products/Completed Operations 
$ 1 ,000,000 Personal & Advertising Liability 
$ 1 ,000,000 ea. Occurrence 
$50,000 Fire Damage 
$5,000 Medical Expense 

4. Comprehensive Auto Liability $1,000,000 Combined Single Limit 

5. Builder's Risk/Installation Floater Insurance 

The Contractor shall obtain at its own expense on an All Risk of physical loss basis, Builder's Risk Insurance 
coverage including workmanship, acceptable to the Owner, in the amount of insurance equal at all times to 
100% of the insurable value of materials delivered and labor performed. Policy must include flood coverage 
if Work is to be executed in a flood zone as defined by the Federal Emergency Management Agency 
(FEMA) and Windstorm Coverage for locations designated as a First Tier Coastal County. Any and all 
exclusions must be approved by the Owner. The po licy so issued in the name of the Contractor shall also 
name its Subcontractors and the Owner as Loss Payee, as their respective interests may appear. The policy 
shall have an endorsement as follows: 

"This insurance shall be specific as to coverage and not considered as contributing insurance with any 
permanent insurance maintained on the present premises. " 

6. Reserved 

7. Umbrella Coverage: 

The Contractor may provide the following minimum Coverage Limits, as recommended by the advice and 
counsel of the Contractor's insurance provider: 
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When Contract Amount equals less than $5,000,000. 
Excess or Umbrella Policy of $1 ,000,000. 

b. When Contract Amount exceeds $5,000,000. 
Excess or Umbrella Policy of $5,000,000. 

5.7.3 All policies shall contain special endorsements to include: 

I. The Owner as additional insured ( except Workers' Compensation and Employers' Liability); 
2. Notice of Cancellation to Owner (minimum of 30 days); and 
3. Waive subrogation against the TDCJ. 

If the Contractor already has in force insurance policies that provide the required coverage, there is no need 
to purchase duplicate coverage for this Project. Provide riders to such existing policies to cover this Project. 

5.7.4 To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless the 
Owner, the A/E, and their agents and employees from and against all claims, damages, losses, and expenses, 
including but not limited to attorney's fees, arising out of or resulting from the performance of the Work, 
provided that any such claim, damage, loss or expense ( 1 )  is attributable to bodi ly injury, sickness, disease or 
death, or to injury to or destruction of tangible property (other than the Work itself) including the loss of use 
resulting therefrom, and (2) is caused in whole or in part by any negligent act or omission of the Contractor, 
any Subcontractor, anyone directly or indirectly employed by any of them or anyone for whose acts any of 
them may be liable, regardless of whether or not it is caused in part by a party indemnified hereunder. Such 
obligation shall not be construed to negate, abridge, or otherwise reduce any other r ight or obligation of 
indemnity which would otherwise exist as to any party or person described in this Paragraph. 

5.7.4.1 In any and all claims against the Owner and/or the A/E or any of their agents or employees by 
any employee of the Contractor, any Subcontractor, anyone directly or indirectly employed by any of them or 
anyone for whose acts any of them may be l iable, the indemnification obl igation under paragraph 5.7.4 shall 
not be limited in any way by any l imitation on the amount or type of damages, compensation or benefits 
payable by or for the Contractor or any Subcontractor under workers' or workmen's compensation acts, 
disabi l ity benefit acts or other employee benefit acts. 

5.7.4.2 The obligations of the Contractor under th is Paragraph shall not extend to the l iabi l ity of the A/E, 
and/or the Owner, their  agents or employees, ar ising out of ( I )  the preparation or approval of maps, drawings, 
opin ions, reports, surveys, Change Orders, designs or specificat ions, or (2) the giving of or the fai lure to give 
directions or instruct ions by the A/E, and/or the Owner their agents or employees provided such giving or 
fa ilure to give is the primary cause of the injury or damage. 

5.7.4.3 The parties agree that the terms, covenants and provisions of paragraph 5. 7.4 shall survive the 
termination of this Contract. 

5.8 SAFETY PRECAUTIONS AND PROGRAMS 

5.8.1 It shall be the duty and responsibility of the Contractor and all of its Subcontractors to be familiar 
and comply with all requirements of Public Law 9 1 -596, 29 U. S. C. Secs. 65 1 et seq. , the Occupational Safety 
and Health Act of 1970, (OSHA) and all amendments thereto, and to enforce and comply with all of the 
prov isions of this Act. The Contractor shall be responsible for initiating, maintaining and supervising all 
safety precaut ions and programs in connect ion with the performance of the Contract. At the Pre-Construct ion 
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Conference the Contractor shall submit its safety program to the Owner for acceptance. Acceptance by the 
Owner shall not relieve the Contractor from errors or omissions in the program or from any and all safety 
obligations required by all applicable statutory requirements. 

5.8.1.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable 
protection to prevent damage, injury or loss to: 

1. 	 Employees on the Work and other persons who may be affected thereby; 

2. 	 The Work and materials and equipment to be incorporated therein, whether in storage on or 
off the site, under care, custody or control of the Contractor or the Contractor's Subcontractors 
or anyone directly or indirectly employed by any of them; and 

3. 	 Other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, 
roadways, structures and utilities not designated for removal, relocation or replacement in 
the course of construction. 

5.8.1.2 The Contractor shall give notices and comply with applicable laws, ordinances, rules, regulations 
and lawful orders of public authorities bearing on safety of persons or property or their protection from 
damage, injury or loss. 

5.8.1.3 The Contractor shall erect and maintain, as required by existing conditions and performance of 
the Contract, reasonable safeguards for safety and protection, including posting danger signs and other 
warnings against hazards, promulgating safety regulations and notifying owners and users of adjacent sites 
and utilities. 

5.8.1.4 The Contractor shall designate a responsible member of the Contractor's organization at the site 
whose duty shall be the prevention of accidents. This person shall be the Contractor's superintendent unless 
otherwise designated by the Contractor in writing to the Owner. 

5.8.1.5 The Contractor shall not load or pennit any part of the construction or site to be loaded so as to 
endanger its safety. 

5.8.2 TRENCH EXCAVATIONS: On projects in which trench excavations will exceed a depth of 
five feet, the Contractor and all of its Subcontractors shall comply with all requirements of29 C. F. R. Standards 
1926. 650, 1926. 651 and 1926. 652, Occupational Safety and Health Administration (OSHA). Contractor shall 
include for each selected trench excavation safety system to be utilized a separate pay item classification as a 
pai1 of the Contract Sum breakdown required by paragraph 7 .1. Such pay item classification shall be based 
on the linear feet of trench excavated. Further, Contractor shall also include in the Contract Sum breakdown 
a separate pay item for such shoring based on the square feet of shoring used. Before commencing any trench 
excavation that will exceed a depth of five feet, the Contractor will provide the Owner with detailed Plans and 
Specifications regarding the safety systems to be utilized. Said plans and specifications shall include a 
certification from a Registered Professional Engineer indicating full compliance with the OSHA provisions 
printed above. 

5.8.3 In an emergency affecting the safety of persons or property, the Contractor shall act, at its 
discretion, to prevent threatened damage, injury or loss. 
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MATERIALS AND WORKMANSHIP 

(a) A l l  equipment, material, and articles incorporated into the work covered by this Contract 
shal l  be new and of the most suitable grade for the purpose intended, unless otherwise specifical ly 
provided in this Contract. References in the Specifications to equipment, material, articles, or 
patented processes by trade name, make, or catalog number, shal l  be regarded as establishing a 
standard of quality and shal l  not be construed as limiting competition. The Contractor may, at its 
option, use any equipment, material, article, or process that, in the judgment of the Owner, is equal 
to that named in the specifications, unless otherwise specifical ly provided in the Contract. 

(b) The Contractor shal I obtain the Owner's approval of the machinery and mechanical and other 
equipment to be incorporated into the Work. When requesting approval, the Contractor shall furnish 
to the Owner the name of the manufacturer, the model number, and other information concerning the 
performance, capacity, nature, and rating of the machinery and mechanical and other equipment. 
When required by this Contract or by the Owner, the Contractor sha l l  also obtain the Owner's 
approval of the materials or items the Contractor contemplates incorporating into the Work. When 
requesting approval, the Contractor shal l  provide ful l  information concerning the materials or items. 
When directed to do so, the Contractor sha l l  submit samples for approval at the Contractor's expense, 
with a l l  shipping charges prepaid. Machinery, equipment, material, and articles that do not have the 
required approva l  sha l l  be installed or used at the risk of subsequent rejection. 

(c) Al l  work under this Contract shal l  be performed in a ski l lful and workmanlike manner. The 
Owner may require, in writing, that the Contractor remove from the Work any employee the Owner 
deems incompetent, careless, or otherwise objectionable. 

5.10 TESTS: If the Contract Documents, laws, ordinances, rules, regulations or orders of any public 
authority having jurisdiction require any Work to be inspected, tested or approved, the Contractor shal l give
the Owner and the A/E timely notice of its readiness and of the date arranged so the Owner and AIE may
observe such inspection, testing or approval. In addition, the Owner or the A/E may require special inspection, 
testing or approval of material or Work for compliance with the requirements of the Contract Documents. 
Upon direction of the Owner and the A/E, the Contractor shal l  promptly arrange for such special testing, 
inspection or approval procedure. The Contractor is responsible for employing the services of an acceptable 
testing laboratory and for performing all testing required. All costs associated with this testing shal l  be borne 
by the Contractor. Methods of testing shall be in accordance with the Contract Documents. The Owner 
reserves the right to perform Quality Assurance testing. The Owner shall pay for a l l  Quality Assurance testing. 
The Contractor shall be responsible for the cost of the material being tested. If testing by either the 
Contractor's testing laboratory or the Owner's Quality Assurance testing laboratory determines material or 
workmanship is not in conformance with the Contract Documents, the Contractor shal l  be responsible for a l l  
costs associated with replacement of non-conforming Work or material. The Contractor shal l  further be 
responsible for the cost of any re-testing performed by the Owner's Quality Assurance Testing laboratory as 
a result of non-conforming Work. When directed by the Owner, verification of material compliance with the 
specifications shal l  be made by one of the following: 

I. Manufacturer's certificate of compliance. 

2. Mi l l  certificate. 

3. Testing laboratory ce1tification. 

43696-FD-16-16-C095 
Replace Ground Storage Tank - Water Plant - Luther U nit 
Navasota , Texas 



SECTION I 

4. 	 Report of actual laboratory test from the Contractor's laboratory. Samples tested shall be 
selected as required by the Contract Documents or Industry Standard, whichever is more 
stringent and the method of testing shall comply with the Contract Documents. 

5.11 REMOVAL OF DEFECTIVE WORK: If any materials furnished under this Contract are 
condemned by the Owner and/or A/E, the Contractor shall, after having received notice from the Owner or 
A/E to that effect, proceed to remove from the grounds or buildings all condemned materials, whether worked 
or un-worked, and take down all portions of the Work which the Owner and/or A/E shall by like written notice 
condemn as unsound or improper or as in any way failing to conform to the Contract Documents, and shall 
make good all Work damaged or destroyed thereby. 

5.11.1 The Contractor shall without charge, replace all material or correct any workmanship found by 
the Owner and/or A/E not to conform to the Contract requirements, unless in the public interest the Owner 
consents to accept such material or workmanship with an appropriate adjustment in the Contract Sum. 

5.11.2 If the Contractor does not promptly replace rejected material or correct rejected workmanship, 
the Owner may (1) by Contract or otherwise replace such material or correct such workmanship and charge 
the cost thereof to the Contractor, and/or (2) terminate the Contractor's employment in accordance with Article 
IV, and/or (3) or other action as referenced elsewhere in this Contract. 

5.12 ROYALTIES AND PATENTS: The Contractor shall pay all royalties and license fees, and 
defend all suits or claims for infringement of any patent right and shall save the Owner harmless from loss on 
account thereof, except that the Owner shall be responsible for all such royalties and license fees and loss 
when a particular design or process,· or the product of a particular manufacturer or manufacturers is specified; 
provided, however, if the Contractor has reason to believe the design, process or product specified constitutes 
an infringement of a patent, they shall be responsible for such royalties, license fees and loss unless he/she 
promptly gives such information to the Owner and the A/E. 

5.12.1 The Contractor is responsible for ensuring that any substitution proposed at any time can be 
utilized as proposed without infringing on any patent, copyright, trademark or other form of intellectual 
property, and by submitting a request for substitution warrants to the A/E and the Owner that the proposed 
substitution can be implemented without such infringement. In reviewing substitution requests, the A/E and 
the Owner will make no determination as to the existence or potential infringement of such rights by the 
proposed substitution, and approval of substitution requests do not relieve the Contractor from its 
responsibilities under this section and paragraph. 2 .1. 

5.13 EQUAL MATERIALS: The Contractor shall be responsible for any additional costs or delays 
resulting from having furnished materials, equipment or fixtures other than those specified, and shall 
reimburse the Owner for any increased design costs resulting from such substitutions. 

5.14 SHOP ORA WINGS AND SAMPLES: Shop Drawings and Samples shall be submitted as 
required by the Specifications. 

5.14.1 The Contractor shall submit, with reasonable promptness and in orderly sequence, all Shop 
Drawings and Samples required by the Contract Documents, or subsequently by the A/E as covered by 
Contract Modifications. The Contractor shall review them for compliance with Contract Documents and shall 
certify that he/she has done so by stamp, or otherwise, affixed to each copy thereof. Submittal data presented 
without such certification wil I be returned without review or other comment, and any delay resu Iting therefrom 
will be the Contractor's responsibility. 
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5.14.1.1 The Contractor shall bear the cost ofreproduction of Shop Drawings as may be required. Usually 
eight (8) copies are required, but the number will be established at the Pre-Construction Conference; a sepia 
may be required in lieu of one or more copies. 

5.14.1.2 The Contractor shall, within 20 days after receipt of the Notice to Proceed submit to the Owner 
through the A/E a schedule of all items that shall be furnished for review and approval by the Owner and/or 
the A/E. The schedule shall also list all items that are to be reviewed and approved by the Contractor. 

5.14.1 .3 Such schedules shall include, among other things, Shop Drawings, manufacturer 's literature, 
certificates of compliance, materials samples, materials colors, guarantees, etc. 

5.14.1 .4 The schedules shall indicate the type of item, Contract requirements reference, the Contractor's 
schedu led dates for submitting the above and like items and the projected need dates for approval answers 
from the Owner or the A/E and the projected or actual dates for procurement. The schedule shall show a 
minimum of thirty (30) Days after receipt for review.and approval by the Owner and A/E, and ifre-submittal 
is required, an additional fourteen (14) Days will be allowed for approval after receipt. The Contractor will 
revise and/or up-date this schedule as appropriate. 

5.14.1 .5 The submittal schedule shall be coordinated with the Owner-approved, Contractor-prepared and 
submitted progress schedule for all the Work. The Contractor shall revise and/or update the schedule as 
appropriate or as directed by the Owner to ensure consistency with the progress schedule as it may be revised 
and/or updated. Such revised submittal schedules shall be promptly provided to the Owner. Usually eight 
(8) copies are required, but the number will be established at the Pre-Construction Conference. 

5.14.1.6 Furnishing of the schedule or revision thereto shall not be interpreted as relieving the Contractor 
of its obligation to comply with all the Specifications' requirements for the items on the schedule. 

5.14.2 Shop Drawings and Samples shal l  be properly identified, as specified or as the Owner and/or the 
AIE may require. At the time of submission, the Contractor shall inform the Owner and the A/E in writing of 
any deviation in the Shop Drawings or Samples from the requirements of the Contract Documents. 

5.14.3 By submitting Shop Drawings and Samples, the Contractor thereby represents that all field 
measurements, field construction criteria, materials, catalog numbers and similar data were verified, and that 
he/she has checked and coordinated each Shop Drawing and Sample with the requirements of the Work and 
of the Contract Documents and he/she shall so certify as required by paragraph 5.14.1. 

5.14.4 The A/E or the Owner, if required by Special Conditions, will review and approve the Shop 
Drawings and Samples with reasonable promptness, but only for conformance with the design concept of the 
Project and with the information given in the Contract Documents. The approval of a separate item shall not 
indicate approval of an assembly in which the item functions. The approval of the Shop Drawings or Samples 
shal l  not relieve the Contractor of responsibility for any deviation from the requirements of the Contract 
Documents unless the Contractor has informed the Owner and the A/E in writing of such deviation at the time 
of submission and the Owner or the A/E has not objected to the specific deviation. The approval shall not 
relieve the Contractor from responsibility for errors or omissions in the Shop Drawings or Samples. 

5.14.4.1 The A/E will review and approve al l submittals, color schedules, and specified mockups 
constituting Samples of finishes, such as architectura l concrete and block sample panels. 

5.14.5 The Contractor shall make any corrections required and shall resubmit the required number of 
corrected copies of the Shop Drawings or new Samples of materials unti l approved. The Contractor shal l  
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direct specific attention in writing to any new revisions other than the corrections required on previous 
submissions. 

5.14.6 No Work requiring a Shop Drawing or Sample submission shall be commenced until the 
submission has been approved. All such Work shall be in accordance with approved Shop Drawings and 
Samples. 

5.14.7 Shop Drawings shall be complete and detailed. If approved by the A/E, each copy of the 
Drawings will be identified as having received such approval by being so stamped and dated. If approval 
"with exception" or "as noted" by the A/E is so identified, stamped and dated, the Contractor shall comply 
with the notations so shown. If such qualified approval is so shown or if the drawings are not approved by 
the A/E or if resubmission is so directed, the Contractor shall make any corrections required or indicated by 
the A/E at the Contractor's expense. 

5.14.8 When professional certification of performance criteria of materials, systems or equipment is 
required by the Contract Documents, the A/E shall be entitled to rely upon the accuracy and completeness of 
such calculations and certifications. 

5.15 CLEANING: The Contractor shall at all times keep the work area, including storage areas, free 
from accumulations of waste materials. Before completing the Work, the Contractor shall remove from the 
Work and premises any rubbish, tools, scaffolding, equipment, and materials that are not the property of the 
Owner. Upon completing the Work, the Contractor shall leave the work area in a clean, neat, and orderly 
condition satisfactory to the Owner. 

ARTICLE VI. CONTRACT CHANGES 

6.1 CHANGE ORDERS: The Owner, without invalidating the Contract, may order changes in the 
Work within the general scope of the Contract consisting of additions, deletions or other revisions, and the 
Contract Sum and/or Contract Time will be adjusted accordingly. All such changes in the Work shall be 
authorized by Change Order, and shall be performed under the applicable conditions of the Contract 
Documents. If such changes cause an increase or decrease in the Contractor's costs of, or time required for, 
performance of the Contract, an equitable adjustment shall be made and confirmed in writing in a Change 

from the Owner shall be treated as a potential Change Order under this clause, provided that the Contractor 


Order. 

6.1.1 Such orders, designated or indicated to be change orders, include but are not limited to changes: 

I )  In the Contract Documents; 

2) In the methods or manner of perfonnance of the Work; 

3) In the Owner-furnished facilities, equipment, materials, services, or sites; 

4) Directing acceleration in the Work to accomplish its completion prior to the original 
Contract completion date. 

6.1.2 Any other written order which shall include direction, instruction, interpretation, or determination 

gives the Owner written notice, prior to performing Work, stating the date, circumstances, and source of the 
order and that the Contractor regards the order as a Change Order. 
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6.1.3 It is recognized by the parties hereto, and agreed by them, that the Specifications and Drawings 
may or may not be free from errors, omissions or imperfections, or require changes or additions in order for 
the Work to be completed to the satisfaction of the Owner, and that, accordingly, it is the express intention of 
the parties, notwithstanding any other provisions in this Contract, that any errors, omissions or imperfections 
in such Specifications and Drawings, or any changes in or additions to same, or to the Work ordered by Owner, 
and any resulting delays in the Work or increases in Contractor's costs and expenses, shall not constitute or 
give rise to any claim, demand or cause of actions of any nature whatsoever in favor of Contractor, whether 
for breach of Contract, quantum meruit, or otherwise; provided, however, that Owner shall be liable to 
Contractor for the sum stated to be due Contractor in any Change Order approved and signed by both parties, 
it being agreed hereby that such sum, together with any extension of time contained in said Change Order, 
shall constitute full compensation to Contractor for all costs, expenses and damages to Contractor, whether 
direct, consequential or otherwise in any wise incident to, arising out of, or resulting directly or indirectly 
from the Work performed by Contractor under such Change Order. 

access to all Contractor records related to the Project to verify charges to the Contract. Further, the Contractor 


6.1.4 RESERVED 

6.1.5 RESERVED 

6.1.6 The Contractor agrees that the Owner or any of its duly authorized representatives shall have 

agrees to include these provisions in all subcontracts related to these projects. The Owner shall give the 
Contractor reasonable advance notice of intended audits. 

6.1.6.1 Records may be reviewed during normal Business Hours and shall include accounting records, 
employee time sheets, estimating work papers, Change Order files, correspondence, canceled checks, related 
overhead records as applicable, and any and all supporting documents necessary to substantiate charges 
related to the Contract . 

6.1 .6.2 For the purpose of such examination, the Owner shall have access to said records of the 
Contractor or any related parties to the Contract from the effective date of this Contract, for the duration of 
the Work, and until two years after the date of final payment by the Owner to the Contractor. The period of 
access and examination described herein which relate to appeals under paragraph 5.2. 1 of this Contract, 
litigation, or the settlement of claims arising out of the performance of this Contract shall continue until final 
disposition of such claims, appeals or litigation. 

6.2 RESERVED 

6.3 REQUESTS FOR EQUITABLE ADJUSTMENT: 

6.3.1 Requests for equitable adjustment in Contract Sum shall be submitted not later than 20 Days after 
the occurrence giving rise to such request to the Owner and with copy to the A/E. The request shall be in 
writing and shall be supported in detail sufficient to provide for evaluation and prompt resolut ion. 

6.3.2 No request shall be allowed for an equitable adjustment under this or any other provision of the 
Contract if asserted after final payment under this Contract. 

6.4 REQUESTS FOR TIME EXTENSION: The Contractor shall comply with Article VIII when 
requesting time extensions. 

696-FD-1  6- 1 6-C095 47 

Replace Ground Storage Tank - Water Plant - Luther Unit 
Navasota , Texas 



6.5 

SECTION I 

MINOR CHANGES: The A/E, with concurrence of the Owner, will have authority to order 
minor changes in the Work not involving an adjustment in the Contract Sum or an extension of the Contract 
T ime. Such changes shall be affected by wr itten order, which the Contractor shall carry out promptly. 

Contractor shall furnish a lump sum proposal supported by a complete breakdown as described hereafter, 


6.6 ADMINISTRATIVE PROCEDURES FOR CHANGE ORDER: 

6.6.1 Lump Sum Proposal 

6.6. l.1 In responding to a request for the Contractor to propose a price for a change in the Work, the 

indicating the estimated or actual cost to the Contractor for performance of the changed Work, including the 
applicable percentage of overhead and profit described hereafter. Any request for an extension of time must 
be justified and presented in adequate detail to permit evaluation. (See Article VIII, General Conditions). 

6.6.l .l .1 The Proposal for the adjustment of the Contractor's Work shall show cost of any extra Work and 
shall consist of the following items: 

a. 	 Costs for materials and supplies. Costs shall be itemized to include unit cost, quantity and 
total cost. Costs reflected in the itemization shall reflect actual cost to the trade for material 
and supplies used. 

b. 	 Wages paid for skilled, semi-skilled, unskilled labor or equipment operators performing the 
additional Work. Wages shall be itemized to include trade(s), hourly rate, hours and total 
cost. Such labor may include working foremen; all other supervisors shall be excluded and 
shall be considered as a part of field supervision. 

c. 	 Costs for additional construction equipment solely for the use on the Change Order Work. 
Equipment costs shall be itemized to include type(s), the number(s) of each, hourly usage 
rate, hours of usage and total cost. Onsite equipment shall be employed in Change Order 
Work at no extra charge, unless the Change Order Work also contains a time extension. 
Equipment usage rates will be paid based on prevailing local or regional rates. 

d. 	 Transportation costs for delivery and handling of materials, supplies and equipment. Such 
costs shall be itemized in sufficient detail as to allow identification of items transported. 

e. 	 Total costs for field supervision (including superintendent), tools, use of other equipment on 
the job as necessary for economical performance of the Change Order Work, general office 
and field services and expenses, interference with other Work, adjustments to progress 
schedules and all other overhead including bond and insurance (except Workers' 
Compensation) and profit shall not exceed 1 5%. 

f. 	 To the total cost proposed for the Change Order Work wh ich is the sum of a, b, c, d and e 
above will be added, if applicable, the net cost of the following : Workers' Compensation 
Insurance, Social Security, Retirement/Pension and/or other costs of a similar nature imposed 
upon the Contractor by the state or Federal owner, or both, which are incidental to such 
Change Order Work and wh ich the Contractor would be required to pay. 

g. 	 Contractor mark-up. The Contractor will be allowed to add a maximum of 5% to cover all 
overhead expenses and profit, including superv ision, small tools, insurance and bond when 
Work is performed by Subcontractors. It is expressly understood and agreed that when the 
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Contractor performs the Work with its own forces, and where there is no Subcontractor 
involved, the Contractor will be allowed the 1 5% mark-up described in paragraph 6. 6. 1. 1 . 1  e 
and the 5% mark-up is then not applicable. 

6.6.2 PROCESSING: 

6.6.2.1 All approved changes in the Contract Sum or Contract Time will be issued by the Owner to the 
Contractor for Contractor's concurrence as a Field Order or Change Order. The Field Order is the Contractor's 
assurance of payment and authorization to proceed with the change. The Contractor shall not make 
application for payment of Work approved by a Field Order until the Field Order has been incorporated into 
the contract by a Change Order. 

6.6.3 Unilateral Change Order: In the event that the Owner requires certain Work to be accomplished 
and the Contractor fails in the discharge of any or all of its responsibilities described herein, the Owner may 
issue a Unilateral Change Order which is a Change Order issued by or at the direction of the Owner without 
the full and timely agreement of the Contractor. 

6.6.3.1 A Unilateral Change Order may be issued before, during or after the changed Work is physically 
accomplished under the following conditions: 

a. 	 Contractor fails to submit price and/or time extension proposal for the changed Work within 
the time requested by the Owner; 

b. 	 Negotiation fails to achieve an agreed price and/or time extension or there remains a 
disagreement concerning any part of the changed Work; or 

c. 	 Contractor fails or refuses to execute a Change Order provided that he/she has had 
opportunity to state his/her objections, and, if stated, they are not mutually resolved. 

6.6.3.2 The terms of a Unilateral Change Order including the change in Contract Sum and/or Contract 
Time shall be determined by the Owner assfated by the A/E and shall, in the Owner's judgment, be fair and 
reasonable. 

6.6.3.3 When a Unilateral Change Order has been issued, it will have the full force and effect of a 
Contract Modification. It will be included in schedules, payment estimates, reports and all official records of 
the Contract. The issuance of a Unilateral Change Order will not prejudice any of the Contractor's rights to 
dispute matters under other provisions of the Contract. 

ARTICLE VII. CONTRACT PAYMENTS 

7.1 CONTRACT SUM BREAKDOWN: The Contractor shall submit to the Owner for approval a 
breakdown of the Contract Sum, itemizing material and labor for the various classifications of the Work. The 
breakdown will be used for evaluation of progress payments. 

7.1.1 The breakdown shall be submitted to the Owner not less than twenty (20) Days prior to the first 
request for payment, and this shall be a condition precedent to the processing of the first payment. This 
breakdown shal l follow the sections of the Specifications and each item thereunder shall include its pro rata 
part of overhead and profit so that the sum of the items will equal the Contract Sum. The breakdown will 
correspond to the items of Work in the progress schedule, including the Work of Subcontractors. Each item 
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shall be assigned labor or materials values, or both, the sub-total thereof equaling the value of the Work in 
place when completed. 

7.1 .2 No progress payments will be made prior to receipt and approval of the Contract Sum breakdown 
and project schedule, which shall be in such detail as required by the Owner. 

7.2 PROGRESS PAYMENTS: Once each calendar month, the Owner will make a progress 
payment to the Contractor on the basis of a certified estimate, approved by the A/E, of the Work performed 
during the preceding calendar month under this Contract, including an affidavit that all payrolls, bills for labor, 
materials, equipment, or other indebtedness connected with such Work have been paid or will be paid within 
ten ( 10) Days after receipt of the progress payment, or within the period of time required by Government 
Code, Title 10, Section 225 1.022; but to ensure the proper performance of this Contract, the Owner shall retain 
not less than five percent (5%) of the amount of each estimate until final completion and acceptance of all 
Work covered by this Contract. Should the Owner issue a Certificate of Beneficial Occupancy in accordance 
with Article IX, upon application by the Contractor approved by the A/E, and without terminating the 
Contract, the Owner may make payment of the balance due for that portion of the Work fully completed and 
accepted. If the remaining balance for Work not fully completed or corrected is less than the retainage 
stipulated in the Contract Documents, and if bonds have been furnished as provided in Article III, such 
payment shall be made under the terms and conditions governing final payment, and shall not constitute a 
waiver of clairns. Final payment shall be made after completion of the Work by the Contractor in accordance 
with the Contract Documents. 

7.2.1 PRELIMINARY PAY WORKSHEET TO THE APPLICATION AND CERTIFICATE 
FOR PAYMENT: Every month that a progress payment is to be requested, the Contractor shall submit to 
the Owner a complete, clean copy of a preliminary pay work sheet or preliminary Application and Certificate 
for Payment, to include the following: 

7.2.1.1 The Contractor's estimate of the amount of Work performed, labor furnished and materials 
incorporated into the Work, using the established Schedule of Values . 

7.2.1.2 An updated Work Progress Schedule. 

7.2.1.3 Such additional documentation as the Owner may require as set forth in the Special Conditions 
or elsewhere in the Contract Documents. 

7 .2.2 CONTRACTOR'S APPLICATION FOR PROGRESS PAYMENT: As soon as practicable, 
but in no event later than seven Days after receipt of the Preliminary Pay Worksheet, the A/E and Owner will 
review with the Contractor the Preliminary Pay Worksheet and observe the condition of the Work. Based on 
this review, the Owner and the A/E may require modifications to the Preliminary Pay Worksheet prior to the 
submittal of an application for progress payment, and will promptly notify the Contractor of revisions 
necessary for approval. At the Progress Meeting or as soon as practicable, the Contractor shall submit its 
invoice to the Owner on the appropriate and completed form, reflecting the required modifications to the 
Schedule of Values required by the A/E and/or Owner. Contractor shall attach all additional documentation 
requ ired by the Owner and/or A/E, as well as an affidavit of payment affirming that all payrolls, bills for labor, 
materia ls, equipment, subcontracted work and other indebtedness connected with the Contractor's invoice are 
paid or will be paid within the time specified in Texas Government Code, Chapter 225 1. No invoice is 
complete unless it fully reflects all required modifications, with all required documentation attached, inc luding 
the Contractor's affidavit . 
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7.2.3 CERTIFICATION BY ARCHITECT/ENGINEER: Upon receipt of the Contractor 's invoice, 
the Owner will review the application for progress payment for completeness and forward to the A/E. The 
A/E will certify that the application is complete and payable, or that it is incomplete, stating reasons why. If 
the invoice is incomplete, the Contractor shall make the required corrections and resubmit the invoice to the 
Owner for processing. 

7.2.4 No progress payments will be made prior to receipt and approval of all project schedules and 
subsequent updates which shall meet the requirements as specified in 8. 3. 3. 

7.2.5 In preparing progress payments, all material installed, labor performed, and stored material as 
provided by Article 7 .2. 5 .1 may be included in the progress upon which payment is based. 

7.2.5.1 All stored materials which are included in the progress payment shall at no time exceed five (5) 
percent of the Contract Sum and shall : 

1. 	 Have been approved to be incorporated into the Work by the A/E. 

2. 	 Have been approved for storage by the Owner, provided that if the Owner requests same, 
shall be furnished with bills of lading, material invoices, shipping receipts, delivery receipts, 
etc. for any or all material in question. 

3. 	 Contractor shall provide proof of title to the stored material in the form of invoices. 

A. 	 For material stored on-site which is scheduled for installation within 60 Days of arrival 
on the job-site and is properly stored and protected. Approved payment will be for 
invoiced amount less retainage. 

B. 	 For material stored off-site which is scheduled for installation within 60 Days and stored 
at an Owner approved storage site and a 30-Day written notice of such storage has been 
provided before request for payment. Approved payment will be for the invoiced amount 
less retainage. 

1. 	 Storage will be in an insured and bonded warehouse. 

2. 	 Documentation shall include evidence of such bonding and insurance coverage 
acceptable to the Owner and a receipt for stored material to the Owner from the 
warehouse company. 

3 .  	 Such material shall be segregated in storage and shall be available for inspection by 
representatives of the Owner. 

4. 	 The Contractor shall pay for any Owner incurred expense in verifying such storage. 

7.2.5.2 Any exception to the provisions of Article 7.2. 5.1 will be considered on a case by case basis in 
response to a written request by the Contractor. Any exceptions granted shall be for the sole benefit of the 
Owner and/or the Project. 

7.2.6 The Owner may withhold or, on account of subsequently discovered evidence, nullify that part 
of any certificate to such extent as may be necessary to protect the Owner from loss on account of: 
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1. 	 Defective Work not remedied. 

2. 	 Damage to Work or property of the Owner and/or of another contractor. 

Failure to maintain scheduled progress. 

4. 	 Receipt of written notice by the Owner of unpaid bills, as stipulated in Texas Property Code, 
Section 53.232, if the Contractor has not provided a payment bond and if the Contract Sum 
does not exceed $25,000.00. Any funds so withheld shall be released to the Contractor if 
he/she furnishes a bond for release of lien as provided in Texas Property Code, Section 
53. 236. When the above grounds are removed, payment will be made for amounts withheld 
because of them. 

5. 	 Stored material not properly protected in accordance with the manufacturer's 
recommendations and the technical specifications, whichever is most stringent. 

6. 	 Failure to properly maintain and update the Record Set of Contract Documents. 

7. 	 Failure to comply with the wage rates provisions contained in the Contract. 

8. 	 Costs of re-testing, inspection or approval of materials or workmanship not in conformance 
with Contract requirements as stipulated in Article V, Paragraph 5. 10. 

9. 	 Increased design costs and other associated costs resulting from Contractor substitutions. 

10. Persistent failure to carry out the Work in accordance with the Contract Documents. 

1 1 .  Reasonable evidence that the Work will not be completed within the Contract Time and that 
the unpaid balance would not be adequate to cover actual or damages for the anticipated 
delay. 

12. 	Failure to furnish to the Owner all instructional manuals, maintenance manuals, parts 
catalogs, wiring diagrams, operational manuals, spare parts, specified written warranties and 
like publications and parts for all installed equipment, systems and like items. 

13. Re-inspection as defined in the Contract Documents. 

7.2.7 All material and Work covered by partial payments made shall thereupon become the sole 
property of the Owner, but this provision shall not be construed as relieving the Contractor from the sole 
responsibility for the care and protection of materials and Work upon which payments have been made or the 
restoration of any damaged Work, or as a waiver of the right of the Owner to require the fulfillment of all of 
the terms of the Contract. 

7.2.8 Payments to the Contractor shall not be construed to release the Contractor or its surety from any 
obligation under this Contract. 

7.2.9 The Owner will pay the Contract Sum as provided in the Contract Documents . 

7.2.9.1 Update of the initial breakdown, as defined in paragraph 8. 3, of the Contract Sum shall 
thereinafter be reflected in the periodic update of the Contractor's Progress Schedule described under Article 
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VIII. In connection with any progress payment, if the Owner requests same, they shall be furnished manifest 
proof of any Contractor's or Subcontractor's value; and such account shall be in a form as requested. 

7.2.9.2 Pay estimate certificates must be signed by a corporate official or a specifically authorized 
representative of the Contractor. If the latter, a copy of the written delegation of authority to sign must be 
filed with the Owner. 

7.2.9.3 Terms of payment shall be in accordance with Government Code, Title 10, Chapter 2251. 

LIEN FOR UNPAID LABOR AND MATERIALS: 


7.3.1 When the value of the Contract between the Owner and the Contractor is not in excess of 
$25,000.00, claimants are referred to Texas Property Code, Section 53 . 231, for requirements that are 
prerequisite to the filing of a valid lien on funds unpaid to the Contractor at the time of filing the claim. 

7.3.2 When the Contract between the Owner and the Contractor is in excess of$25,000.00, claims must 
be sent directly to the Contractor and its surety in  accordance with Government Code, Title 10, Chapter 2253. 
The Owner will furnish, in accordance with such Article, a copy of the Payment Bond as provided therein to 
claimants upon their request. All claimants are cautioned that no lien exists on the funds unpaid to the 
Contractor on such Contract, and that reliance on notices sent to the Owner may result in loss of their rights 
against the Contractor and/or Surety. The Owner is not responsible in any manner to a claimant for collection 
of unpaid bills, and accepts no such responsibility because of any representation by an agent or employee. 

7.4 PAYMENT OF DEBT OWED TO THE STATE OF TEXAS 

As required by §2252. 903, Government Code, Contractor agrees that any payments due under a contract 
resulting from this IFB shall be directly applied towards el iminating any debt or delinquency including, but 
not limited to, delinquent taxes, delinquent student Joan payments, and delinquent child support, until the 
debt is paid in full. Contractor shall comply with rules adopted by the TDCJ under §403.055, 403. 551, 
2252. 903, Government Code and other applicable laws and regulations regarding sat isfaction of debts or 
delinquencies to the State of Texas. 

RIGHT TO OFFSET 


In the event the Owner determines that Contractor owes money to the Owner under any contract or purchase 
order, the Owner, upon providing the Contractor with written notice of its intent to offset, shall have the 
right to withhold monies due to the Contractor with respect to this Contract or purchase order or with respect 
to any contract or purchase order with the Owner and apply such monies to the money due to the Owner. 

ARTICLE vrn. TIME AND SCHEDUL I NG 

8.1 TIME LIMITS: All time limits stated in the Contract Documents are of the essence of this 
Contract. 

8.2 CONTRACT TIME: The Contract Time as outlined in Section F. 1, is the number of calendar days 
in wh ich the Contractor shall commence and complete the Work. The Contract Time shall be deemed to 
commence upon the date designated in the Notice to Proceed issued by the Owner. The Work must be 
complete by the end of the Contract Time. The Schedule is to encompass all activities between the stait and 
completion of Contract Time. 
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8.3 PROGRESS AND COMPLETION: It is understood and acknowledged by the parties that the 
Work cannot be efficiently completed without the use of a competent Schedule, updated frequently and 
utilized by the Contractor for the planning, management, and coordination of the Work. It is further 
acknowledged that the needs of the Owner to coordinate the provision of materials and services called for by 
the Contract Documents require that the Owner be made aware of any events or circumstances that affect the 
Schedule or sequences of Work required to construct the project. Therefore, the requirements of this 
Contract as to scheduling and reporting, as well as time limits for completion of the Work, are of the 
essence. · 

8.3.1 The Contractor is solely responsible for determining the sequence of activities, the time estimates 
of the detailed construction activities and the means, methods, techniques, and procedures to be employed in 
scheduling and completing the project in a timely manner. All Schedules required under the Contract 
Documents shall represent the Contractor 's best judgment of how it will execute the Work in compliance with 
the Contract Documents. 

By submitting any Schedule, report or update required by the Contract Documents, the Contractor represents 
to the Owner that the information set out therein is accurate, that the plan of Work set out is achievable, and 
that the Contractor intends to proceed according to the Schedule. 

Acceptance of any such Schedule, report or update by the Owner serves only to acknowledge that the 
Contractor has fulfilled the contractual requirement to submit the same; in so doing, the Owner assumes no 
responsibility for any loss or damage to the Contractor and the Contractor remains solely responsible for the 
choice of sequences, durations, logic, and procedures reflected therein. 

The purpose of the Project Schedule shall be to: 

(1) Permit the Contractor to plan and coordinate its activities, and those of its Subcontractors, suppliers, 
and vendors, as well as action required by the Contract Documents of the Owner and A/E, so as to 
complete the Work in accordance with all applicable time limitations set forth in the Contract 
Documents; 

(2) 	Provide timely and accurate information to the Owner on the progress of the Work and the 
Contractor's planned methods of implementation to achieve Completion, and to timely apprise the 
Owner of any events or circumstances that have delayed or threaten to delay the Work; 

(3) Serve as a reliable model of the Work that will permit the accurate determination of the impact of any 
delay ing event or circumstances upon the time of completion, and to permit the Contractor to identify 
and implement effect ive strategies to avoid or minimize delays; 

(4) Permit the Contractor to ident ify and implement effective strategies of recovering lost time, where 
necessary. 

The Critical Path Method (CPM) in calendar and work days, shall be used for the planning, scheduling, 
execution and reporting of the Work to be performed under the Contract. 

The Project Schedule shall include a Project Schedule, a Schedule of Values, and computer-produced 
Schedule and Cost Reports as stipulated herein. 

The Contractor shall prov ide the computer processing of the computer-produced reports and network 
diagram required by th is art icle. The Contractor shall also prov ide, at no addit ional cost to the Owner, an 
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electronic copy of the project network and of the computer-produced reports for the Preliminary Logic 
Network, Detailed Logic Network, Project Schedule Updates and Time Impact Analysis. The Contractor 
shall use "Primavera P6 Project Management" as its scheduling software. 

The Contractor shall meet with the Owner within seven (7) calendar days after the start of the Contract Time 
to assure mutual understanding of the requirements of this article. 

8.3.2 Contractor's Representative: Under this Contract the Contractor shall designate in writing an 
authorized representative in the Contractor's organization who shall be responsible for coordinating with the 
Owner during the preparation and maintenance of the Project Schedule. Qualifications of the Project 
Scheduler are outlined in Section H, paragraph 1 3. 1. 

Approval of the Schedule submissions shall be contingent upon acceptance of the Contractor's choice of 
authorized scheduling representative. 

The Contractor's representative shal l  have complete authority to act on behalf of the Contractor in fulfilling 
the Project Schedule requirements and such authority shall not be interrupted throughout the duration of the 
Contract unless approved in writing by the Owner. 

8.3.3 SCHEDULE DEVELOPMENT BY CONTRACTOR: Within a time period established in 
Section H, paragraph 1 3. 3, after the start of the Contract Time, the Contractor shall submit one (1) electronic 
copy of its proposed CPM Schedule (hereinafter referred to as the Network) along with a supporting narrative 
to the Owner. The Contractor's Network shall consist of, but not be limited to, the fol lowing: 

8.3.3.1 Proposed Procurement Activities. 

(1) These procurement activities shall include mobilization, Shop Drawing submittals, Sample 
submittals, and fabrication and delivery of key and long-lead procurement items, including 
Owner furnished equipment and materials. The activities shall also indicate intended 
submittal dates and realistic delivery dates for fabrication and delivery activities. 

(2) The Contractor shall also prepare a log which shall list all Shop Drawing and Sample 
submittals. This log shal l  be computerized on an Excel spreadsheet compatible with versions 
6. 0 or greater, and wil l  include, at a minimum, the following information for each item: 

(a)
(b)
( c) 
(d)
(e)
(f)
(g)
(h)
(i) 

(j) 

Item Number 
Spec Number 
Item Description 
Related Activity Number and Description 
Planned Date of l nitial Submittal 
Actual Date(s) of lnitial (and Subsequent) Submittals 
Planned Date of the A/E's Initial Response 
Actual Date(s) of the A/E's Initial (and Subsequent) Responses 
Status of the A/E's Initial (and Subsequent) Responses(s) - i. e. Approved, Rejected, 
Approved as Noted, etc. 
Comments 

This log shall be updated monthly and included in the Contractor's monthly Schedule Update Report required 
under paragraph 8. 3. 5. If the Owner requires, the Contractor will also submit, at no additional charge to the 
Owner, the information contained herein as an electronic copy. 
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8.3.3.2 Proposed Commissioning I Inspection Activities 

8.3.3.3 Proposed Cost and Resource Loading to show the direct man-days and labor/material cost 
estimated to perform the Work including Work by Subcontractors for each activity. 

8.3.3.4 Proposed Construction Activities including erection or installation, testing of equipment or 
materials and operation and/or certification of equipment or materials. 

( I )  Activities shall be identified by building/area and activity durations shall be in units of whole 
Work days. Proposed durations assigned to each activity shall be the Contractor's best estimate of time 
required to complete the activity considering the scope and resources planned for the activity. Activity 
durations are established in Section H, paragraph 13. 2. 

(2) The Network as developed shall show the sequence and interdependence of activities 
required for complete performance of the Work. The Contractor shall be responsible for assuring all Work 
sequences are logical and the Network shows a coordinated plan of the Work. This includes proposed 
sequence for equipment/system demonstrations. 

The following shall be included with the Primavera database and depicted on the Network for each activity 
by building with the ability to compile ifrequested by the Owner. 

( I )  Activity identity number utilizing a numeric designation concept. 

(2) Concise description of the Work represented by the activity defined and related to a specific 
pay item. 

(3) A coding structure of building/area to allow for organization of work activities. 

Failure by the Contractor to include any element of Work required for performance of the Contract shall not 
excuse the Contractor. 

The Proposed Procurement and Construction Activities described in the above Subparagraph shall include the 
information required under paragraph 8.3.5. 

The Contractor shall consult with the Owner for delivery of Owner furnished equipment or materials, and its 
principal Subcontractors and Suppliers relating to the preparation of its construction plan and Construction 
Schedule. Principal Subcontractors shall receive copies of those portions of the Contractor's Construction 
Schedule which relate to their Work and shall be continually advised of any updates or revisions to the 
Construction Schedule as the Work progresses. When the Contractor submits its Construction Schedule to 
the Owner or makes any proposed updates or revisions to such Schedule, it will be assumed by the Owner 
that the Contractor has consulted with and has the concurrence of its principal Subcontractors and Suppliers. 
The Contractor shall be solely responsible for ensuring that all Subcontractors and Suppliers comply with the 
requirements of the Construction Schedule for their portions of the Work. 

SCHEDULE OF VALUES: At the time of completion of the Project Schedule, the Contractor shall submit 
to the Owner for review and approval a Schedule of Values, allocating a dollar value for the activities on the 
Network. The dollar value for the activity shall be the cost of the Work of the activity including labor, 
materials, and pro rata contribution of General Conditions requirements, overhead and profit. The sum of all 
activity costs shall equal the total Contract Sum. 
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Cost Reports : Initial and subsequent Cost Reports wil l  include the following information for each activity, 
sorted first by building designation then by trade activity: 

a. Activity number and description; 

b. Percentage of value of Work in place against total value; 

c. Cost of each activity separated into Labor and Materials; 

d. Value of Work in place since last report; 

e. Value of Work in place to date; and 

f. Value of uncompleted Work. 

As part of the updating process, the Contractor's computer will calculate, based upon progress data provided 
by the Contractor and agreed to by the Owner, the value of Work done for each activity less the amount 
previously paid for past percentages completed. Summation of all values of each activity less the appropriate 
percent ofretainage shall be the amount payable to the Contractor as provided by paragraph 7. 2. 

The Contractor shall ensure that the critical path runs through onsite act ivities and that off-site activities do 
not control the critical path of the Network. 

8.3.4 JOINT REVIEW, REVISION AND ACCEPTANCE: Within fourteen (14) Days of receipt 
of the Contractor's proposed Network, the Owner shall evaluate the Network for compliance with this article 
and other Contract requirements, and notify the Contractor of its findings. 

If the Owner does not request a revision or justification, the Owner and the Contractor may meet within seven 
(7) Days ofreceipt of the Contractor's proposed Network for joint review of the proposed Network. 

If the Owner does request a revision or justification, the Contractor shall, within seven (7) Days of receipt of 
the Owner's request, provide a satisfactory revision or adequate justification for those activities, logic and 
durations to the satisfaction of the Owner. 

The Owner and the Contractor may meet within seven (7) Days of receipt of the Contractor's response for 
joint review of the correction or adjustment of the Contractor's proposed Network. In the joint review any 
areas which still do not comply with the Contract requirements, shall be subject to revision by the Contractor. 
In the event the Contractor fails to define any e lement of Work, activity or logic and the Owner review does 
not detect this omission or error, such omission or error, when discovered by the Contractor or Owner, shall 
be corrected by the Contractor at the next monthly Schedule Update (discussed hereinafter) and shall not 
affect any Milestone. 

With in  seven (7) Days after the joint review between the Contractor and Owner, the Contractor shall revise 
the Network in accordance with the agreements reached dur ing the jo int review and submit four (4) each 
computer-produced Schedule and Cost Reports and electronic copy as identified in paragraph 8.3.5 .  
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If the Contractor's Schedule sti l l  does not comply with the Contract requirements, the Owner may, within 
seven (7) Days, request a meeting to remedy a l l  remaining objections to the Project Schedule or discuss proper 
action as prescribed in Article VII of the Contract Documents. 

Upon establishment of an agreed-upon Project Schedule, the Owner and the Contractor sha l l, at the Owner's 
discretion, sign and date on the face of the Project Schedu le documents their respective approval. Subsequent
to the Owner's acceptance of the Project Schedule, the Contractor sha l l  proceed with the Work in accordance 
with the Project Schedu le and shal l not deviate therefrom unless revised in accordance with Paragraphs 8.3.7 
or 8. 3. 8. 

Acceptance by the Owner of the Contractor's Project Schedu le will be a condition precedent to making any 
progress payments. 

The Owner's review of the Contractor's Project Schedu le is for conformance to the requirements of this 
provision only. 

The activity cost for the Schedule of Values shall be coded with a cost code corresponding to the trade, 
Subcontractor or Supplier performing the Work so that subtotals for each division of the Work can be 
prepared. 

The Schedule of Values shall, in the best judgment of the Contractor, represent a fair, reasonable and equitable 
dol lar (cost) allocation for each activity on the Network. 

The Contractor wil l  provide, within seven (7) Days after acceptance of the Schedule of Values, a computer 
listing of a l l  cost-loaded activities for the Owner's review. 

8.3.5 PROJECT SCHEDULE UPDATE: The Project Schedu le shall be updated as specified in 
Section H, paragraph 1 3 .4 throughout the duration of the Work and until Contract Completion. The 
Contractor shal l  meet with the Owner each month at a Schedu le Update meeting to review actual progress 
made through the date of the Schedule Update, including dates activities actual ly started and/or were 
completed, the percentage of Work completed and remaining duration on each activity started and/or 
completed. The data date of each Schedule Update shal l be the first Day immediately following the last day 
of the progress payment period. 

The following information shal l  be submitted by the Contractor on or before the last Day of the progress 
payment period, but not earlier than seven (7) Days before . 

( I )  One ( I )  original and three (3) reproduced marked-up copies of the previous month's Schedule 
Update computer-produced reports indicating the progress on Schedule activ it ies and indicating actual activity 
start and/or complete dates, and revised (current) remaining durations. 

(2) The Contractor shal l  indicate in writing those activities the Contractor plans to Work on 
during the fol lowing update month and current or anticipated conditions which have delayed or may delay the 
Work in order to discuss remedial action. The Contractor shal l  a lso explain, for Work which reflects less than 
satisfactory progress, whether any downstream Work will (or wil l  not) be affected in a like manner and the 
Contractor's method of corrections. 

(3) Any additional written informat ion necessary to support the above. 
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In case of disagreements at the Schedule Update meeting concerning actual progress to date, the Owner's 
determination shall govern. 

A Schedule Update meeting shall occur on or before the seventh (7th) Day following the submittal of the 
Schedule Update information. After this meeting the Contractor shall revise the Project Schedule to reflect 
progress as of the date of the Schedule Update and any revisions to the Project Schedule Update and any 
revisions to the Project Schedule (which shall be highlighted on , the updated Network) and perform a 
computer-produced calculation to determine the status of the Project Schedule. 

Each Project Schedule Update shall be forwarded to the Owner within seventy-two hours after the Schedule 
Update meeting arid shall, at the Owner's request, include the following: 

( 1 )  A description of all activities completed during the preceding update period. 

(2) A description of the progress made on activities listed as started but not completed. 

(3) A description of any accepted revisions to the Schedule logic or initial activity durations, or 
activity costs. 

(4) A narrative describing areas of the Work behind Schedule, reasons for delay and the 
Contractor's proposed method ofrecovery as required in accordance with paragraph 8. 3. 6. 

(5) Prints of the updated Network indicating the progress made up to the date of the Schedule 
Update and indicating any revisions to the Network. 

(6) One printed copy of the following computer-produced reports, and one ( 1 )  electronic copy 
of the reports : 

(a) 	 All activities sorted by building and early start. 
(b) 	 60-day early start sorted by activity number showing predecessor and successor 

relationships. 
(c) 	 All activities sorted by building showing the actual mandays for completed and in

progress Work items. 
(d) 	 Accumulative curve showing scheduled and actual manpower for the total Project 

by month. 

(7) The activity number, float, 60-day early start, and earned mandays computer-produced 
Schedule Reports listed above shall include for each activity depicted on the Network, the following 
information : 

(a) 	 Activity Number 
(b) 	 Activity Description 
(c) 	 Original Duration 
(d) 	 Remaining Duration 
(e) 	 Activity Responsibility Code 
(t) 	 Activity Early Start and Early Finish Dates 
(g) 	 Activity Late Start and Late Finish Dates 
(h) 	 Actual Start and Actual Finish Dates 
(i) 	 Total Float 
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(8) An updated submittal log as defined in paragraph 8. 3 . 3. 

(9) An electronic copy of the progressed Schedule Network "P6 for Windows". 

The updating of the Project Schedule is essential for determining the estimate upon which progress payment 
will be made. If the Contractor fails or refuses to provide information required to accomplish a complete 
Project Schedule Update or revision as specified hereinafter the Contractor shall not be entitled to progress 
payments until the information necessary for a complete Schedule Update is furnished to the satisfaction of 
the Owner. 

8.3.6 RECOVERY SCHEDULE: 

8.3.6.1 Should the updated Construction Schedule show at any time during the Contractor's performance, 
in the sole opinion of the Owner, that the Project will be completed beyond the scheduled project completion 
date, or should Contractor be required to undertake actions under paragraph 8. 4.4 of the General Conditions 
hereof, the Owner may request the Contractor to prepare a Recovery Schedule at no additional cost to the 
Owner (unless the Owner is solely responsible for the event or occurrence which has caused the Schedule 
slippage) explaining and displaying how Contractor intends to reschedule its Work in order to regain 
compliance with the Construction Schedule. 

8.3.6.2 If the Contractor believes that all of the time can be recovered during the subsequent pay period, 
the Contractor will be permitted to prepare a Recovery Schedule as set forth below. However, if the 
Contractor believes that it will take more than thirty (30) Days to recover all of the lost time, he/she shall 
prepare and submit a request for revision to the Construction Schedule and comply with all requirements of 
paragraph 8.3.8. 

8.3.6.2.1 The Contractor shall prepare and submit to the Owner a Recovery Schedule, incorporating best 
available information from Subcontractors and others which will permit return to Construction Schedule at 
the earliest possible time. The Contractor shall prepare a Recovery Schedule to the same level of detail as the 
Construction Schedule. This Recovery Schedule shall be prepared in coordination with other separate 
contractors on the Project. 

8.3.6.2.2 Within two (2) Days after submission of Recovery Schedule to the Owner, the Contractor shall 
participate in a conference with the Owner to review and evaluate the Recovery Schedule. Within two (2) 
Days of conference, the Contractor shall submit the revisions necessitated by the review for the Owner's 
review and acceptance. The Contractor shall use the accepted Recovery Schedule as its plan for returning to 
the Construction Schedu le. 

8.3.6.2.3 The Contractor shall confer daily with the Owner to assess the effectiveness of the Recovery 
Schedule. As a result of this conference, the Owner will direct the Contractor as follows: 

a .  	 If the Owner determines the Contractor is still behind Schedule, the Owner will direct the 
Contractor to prepare a Schedule Revision and comply with all of the requirements of a 
Schedule Revision as stated herein and the other requirements of the Contract Documents; 
provided, however, that nothing herein shall limit in any way the rights and remedies of the 
Owner as provided elsewhere in the Contract Documents. 

b. 	 I f  the Owner determines the Contractor has successfully complied with provisions of the 
Recovery Schedule, the Owner will direct the Contractor to return to the use of the accepted 
Construction Schedule. 
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8.3.7 PROJECT SCHEDULE REVISIONS: Updating the Project Schedule to reflect actual 
progress made up to the date of a Schedule Update shall not be considered revisions to the Project Schedule. 

If, as a result of the monthly Project Schedule Update, it appears the Project Schedule no longer represents 
the actual prosecution and progress of the Work, the Owner will request, and the Contractor shall submit, a 
revision to the Project Schedule. 

The Contractor may also request revisions to the Project Schedule in the event the Contractor's planning for 
the Work is revised. If the Contractor desires to make changes in the Project Schedule to reflect revisions in 
its method of operating and scheduling of the Work, the Contractor shall notify the Owner in writing, stating 
the reason for the proposed revision in accordance with the requirements of Paragraph 8. 3.8. 

If revision to the Project Schedule is contemplated, the Contractor or Owner shall so advise the other in writing 
at least seven (7) Days prior to the next Schedule Update meeting, describing the revision and setting forth 
the reasons thereof. 

Should the Contractor desire to or otherwise be required under the Contract Documents to make modifications 
or changes in its method of operation, its sequence of Work or the durations of the activities in its Network, 
he/she shall do so in accordance with the requirements of the Contract Documents. Revisions to the accepted 
Network must be accepted in writing by the Owner. 

The Contractor shall submit requests for revisions to the Network to the Owner, together with written rationale 
for revisions and description of logic for rescheduling Work and maintaining the Specific Dates listed in the 
Contract Documents. Proposed revisions acceptable to the Owner will be incorporated into next update of 
Network. 

In submitting any proposed Schedule Revisions to the Owner, the Contractor shall, at the Owner's request, 
submit therewith the following certification: 

"The undersigned Contractor certifies that the proposed Schedule revision to the Network which is comprised 
of the graphic network of activities displayed on the sheets dated _  _  and on the computerized mathematical 
reports dated _  _  is Contractor's Schedule revision to the Network as required by the Contract Documents; 
and that said Schedule revision is a true and accurate representation of its plan to complete the Work, including 
all Change Orders that are in the Contractor's possession as of the foregoing date, and fully complies with the 
requirements of the Contract Documents. The Contractor further certifies that it will prosecute the Work in 
accordance with this Schedule revision, subject to any change therein which is implemented in accordance 
with the Contract Documents; and the Contractor further ce1tifies that they have fully complied with all of the 
requirements of the Contract Documents relating to coordination of said Network. " 

Owner-directed revisions to the Project Schedule will not be incorporated into the Project Schedule without 
written notice to the Contractor, who shall respond in writing within seven (7) Days, either agreeing with the 
Owner's proposed revision, or setting forth justification why it should not be accomplished. If the Contractor's 
justification for not accomplishing the revision is reasonable, such revision will not be incorporated into the 
Project Schedule. The Contractor's failure to respond in writing within seven (7) Days will be deemed to be 
an acceptance of the Owner-directed revisions, and such revisions will be incorporated into the Project 
Schedule by the Contractor. Requests for revisions of activity data or other schedule-related information ( e. g. : 
manpower, unit productivity rate, etc. ) shall be made in accordance with the requirements of this Paragraph. 
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8.3.8 TIME IMPACT ANALYSIS FOR CHANGE ORDER, DELAYS AND CONTRACTOR 
REQUEST: When changes are initiated, delays are experienced, or the Contractor, in accordance with 
paragraph 8. 3 .7 desires to revise the Project Schedule, the Contractor shall submit to the Owner a written 
Time Impact Analysis illustrating the influence of each change, delay, or Contractor request on any critical 
activity. Each Time Impact Analysis shall include a Fragmentary Network (Network Analysis) demonstrating 
how the Contractor proposes to incorporate the change, delay or Contractor request into the Project Schedule. 
The Time Impact Analysis shall demonstrate the time impact to each and every affected activity in the Project 
Schedule utilizing the most recent Project Schedule Update as the basis for the Analysis. The date of the most 
recent Project Schedule Update shall be a date prior to the date the change is given to the Contractor, the date 
ofdelay occurred or the date the Contractor submits a request for a change. The event times used in the Time 
Impact Analysis shall be those included in the most recent Project Schedule Update or as adjusted by mutual 
agreement. The Time Impact Analysis shall include an electronic copy which shall contain the details of the 
change including, but not to be limited to, added, changed or deleted data for activities, logic restraints, 
resources or costs. If the Project Schedule is revised subsequent to submittal of a Time Impact Analysis but 
prior to its acceptance, the Contractor shall promptly indicate in writing to the Owner of the need for any 
modification to its Time Impact Analysis. 

Activity delays shall not automatically mean that an extension of any milestone is warranted or due the 
Contractor . A change or delay may not affect existing critical activities or cause non-critical activities to 
become critical. A change or delay may result in only absorbing a part of the available total float that may 
exist within an activity chain of the Network, thereby not causing any effect on any milestone. 

Float or slack time associated with one chain of activities is defined as the amount of time between earliest 
start date and latest statt date or between earliest finish date and latest finish date for such activities, as 
calculated as part of the Network. Float or slack time shown on the Network is available for use by the Owner 
and the Contractor, whichever first needs the use or benefit of the float. No time extension will be given for 
an event or circumstance that only consumes available positive float. 

The copy of each Time Impact Analysis shall be submitted within seven (7) Days after the commencement of 
a delay or the notice of direction for a change is given to the Contractor. 

In cases where the Contractor does not submit a Time Impact Analysis within seven (7) Days, it is mutually 
agreed that the particular change, delay or Contractor request does not require an extension of time to a 
milestone and the Contractor hereby waives its right to subsequently request a time extension. 

Acceptance or rejection of each Time Impact Analysis by the Owner shall be made within seven (7) calendar 
days after receipt unless subsequent meetings and negotiations are necessary. The Time Impact Analysis shall 
be incorporated into the Project Schedule after approval of the request for an extension of time as per 
paragraph 8. 4. 2 . 

8.3.9 RESPONSIBILITY FOR COMPLETION: The Contractor shall furnish sufficient forces, 
offices, facilities and equipment, and if approved by Owner, shall Work such hours including night shift and 
overtime operations as necessary to ensure the prosecution of the Work in accordance with the current monthly 
Project Schedule. If, in the opinion of the Owner, the Contractor falls behind in meeting the Project Schedule, 
the Contractor shall take such steps as may be necessary to improve its progress, provided thatall additional 
steps aer subject to Owner approval. Failure of the Contractor to comply with the requirements of this 
Paragraph shall be a basis for determination by the Owner that the Contractor is not prosecuting the Work 
with such diligence as will ensure completion within the milestones and schedu led comp letion date. Upon
such determination, the Owner may terminate the Contractor's right to proceed with the Work or any 
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separable part thereof, in accordance with the provisions of paragraph 4. 6, or may take such other actions 
as may be deemed appropriate. 

If the Contractor, after completing the Recovery and Revision processes as outlined in paragraphs 8. 3. 6 and 
8. 3.7, sti ll cannot show a Schedule Completion which reflects the Contract Completion, a meeting between 
the Owner and Contractor must be held to discuss late completion of the Work. If in this meeting it is 
decided that the project cannot be finished by the Contract Completion date then the Owner may require 
the Contractor to prepare a Schedule which reflects a completion which can be met. Along with this 
Schedule, the Contractor should include a narrative which explains the reasons it cannot achieve the 
Contract Completion date and the steps it plans to implement to minimize the delay. This Schedule must 
adhere to the Schedule requirements outlined in the Contract and will be reviewed as the Contractor ' s  Work 
Schedule in accordance with paragraph 8. 3. 4. 

Acceptance of a Schedule with a late completion date does not constitute an extension of time by the Owner, 
or waive the Owner's right to a timely finish or damages for failure to complete timely. Failure of the 
Owner to direct acceleration does not relieve the Contractor from the duty to complete timely. 

8.3.10 PERFORMANCE MONITORING: The Owner may elect throughout or at any time during 
the Project to record on a daily basis the number of workers and construction equipment working on each 
Schedule activity in each area of Project and give a copy of this log to the Contractor who shall be responsible 
for advising the Owner, without additional cost to the Owner, of any error in this Work history, in writing, 
within seven (7) Days ofreceipt of same. This information will be used by the Owner in its evaluation of the 
adequacy of the Contractor's performance and on-site manpower staffing, as well as in the evaluation of any 
Contractor or Subcontractor claims. 

The Contractor shall prepare a report on a daily basis (a "Daily Construction Report") so as to record the 
following information as a minimum: 

(1) Weather data including sky conditions, temperature, wind and precipitation; 

(2) Work currently being perfonned and with the following information: 

a. Manpower - listed by Contractor and craft, 

b. Quantities installed, and 

c. Problem areas discovered and/or resolved; 

(3) Descriptions of the specific Work started, in progress, or completed; 

(4) Other comments which the Contractor deems appropriate for recording. Each morning (or 
following day if a holiday) the Contractor shall submit the previous day's Daily Construction Reports to the 
Owner; and 

(5) Stoppages and delays. 

The Contractor shall prepare a Bar Chart representing current Work activity. This bar chart will be reviewed 
with the Owner at the start of each week. The Bar chart will depict two (2) weeks of Work progress beginning 
with the week of the review and shall be created from the last approved updated Schedule. 
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8.4 DELAYS AND EXTENSION OF TIME: 

8.4.1 Requests for Time Extensions: Requests for extensions of time must be made in writing no later 
than twenty (20) Days after the occurrence of the delay or at the time of the next Project Schedule Update, 
whichever shall occur first. All time extension requests shall be based on the latest approved Schedule. The 
request must include a narrative describing how the occurrence affected the critical path. Additional 
documentation is to be made available at request of the Owner. Requests for extensions of time shall be stated 
in numbers of whole calendar days and shall be in accordance with paragraph 8. 3. 8. 

8.4.2 The Contractor may be granted an extension of time because of changes ordered in the Contract 
or because of any unforeseeable occurrence deemed by the Owner as being beyond the Contractor's control, 
which constitutes a justifiable delay. The Owner may extend the time subject to the following provisions. 

8.4.2.1 EXCUSABLE DELAYS 

( I )  Changes ordered by Owner 
(2) Owner 's express order to stop or suspend Work in whole or m part if for Owner's 

convenience 
(3) Adverse weather in accordance with Section H, paragraph 13.5  
(4) Failure of  the Owner or  A/E to  timely take some action required by the Contractor, or to 

provide information t imely 
(5) Delays in transportation or unavailability of material, equipment or supply 
(6) Strikes and Lockouts 
(7) Design defects in accordance with paragraph 6.1. 3 
(8) 	Late delivery of OFCI items 
(9) Any other unforeseeable causes which in the sole discretion of the Owner is determined to 

be beyond the Contractor's control 

8.4.2.2 PROOF OF ENTITLEMENT 

Contractor must show by Time Impact Analysis, using the most recent accepted Schedule Update before the 
delay occurred, that the delay was experienced in critical path activities and that it affected the Contract 
Completion Date. 

Contractor must provide backup data (daily reports) documenting actual delay. Contractor must also show 
that a reasonable revision of the Schedule could not avoid the delay. 

Contractor must show that they took reasonable steps to avoid or mitigate the delay. 

8.4.2.3 RELIEF FOR DELAY 

The Contractor is entitled to recover direct and general conditions costs of extended performance time only 
for the following types of excusable delay: 

( 1 )  Failure of the Owner or A/E to take requ ired actions timely (e.g. ,  failure to provide OFCI 
items), or provision of defective items and failure to provide timely information 

(2) Changes ordered by Owner 
(3) Design defects in accordance with paragraph 6. 1. 3 
(4) Owner's express order to stop or suspend Work 1 11 whole or 	 1 11 part if for Owner 's 

conven ience. 
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The Owner shall ascertain the facts and the extent of the delay and extend the time for completing the Work 
when, in its judgment, the findings justify such an extension of Contract Time. The findings of the Owner 
are final and conclusive on both parties and subject to appeal only as provided in paragraph 5. 2. 1. 

8.4.2.4 FORCE MAJEURE 

Owner may grant relief from performance of the contract if the Contractor is prevented from performance by 
an act of war, order of legal authority, act of God, or other unavoidable cause not attributable to the fault or 
negligence of the Contractor . The burden of proof for the need of such relief shall rest upon the Contractor. 
To obtain release based on force majeure, the Contractor shall file a written request with Owner. 

8.4.3 TIME EXTENSIONS FOR ADVERSE WEATHER 

1 .  This provision specifies the procedure for determination of time extensions for adverse 
weather. Time extensions for adverse weather shall be submitted and reviewed monthly. In order for a 
time extension to be awarded for adverse weather, the following conditions must be satisfied: 

a. The adverse weather experienced at the project site during the Contract Time must be 
found to exceed the adverse weather days anticipated for the project location during any 
given month. The days affected by adverse weather delays must be shown to be scheduled 
work days or that notice was given prior to the delay that work was going to proceed on 
that day. 

b. The adverse weather must actually cause a delay to the completion of the project. The 
delay must be beyond the control and without fault or negligence of the Contractor. 

2. The Schedule of monthly anticipated adverse weather delays is shown in Section H, 
paragraph 13 . 5  for the project location and will constitute the baseline for monthly weather time 
evaluations. The Contractor's progress Schedule must reflect dependent activities. 

3. Upon acknowledgment of the Notice to Proceed (NTP) and continuing throughout the 
Contract, the Contractor will record on the Daily Construction Report the occurrence of adverse weather 
and resultant impact to normally scheduled Work activities. The Project Administrator (Owner) will sign 
its concurrence or non-concurrence on the Daily Construction Report. Actual adverse weather delay days 
must prevent Work on critical activities for 50 percent or more of the Contractor ' s  scheduled Workday . 

The number of actual adverse weather delay days shall include days impacted by actual adverse weather 
and be calculated chronologically from the first to the last day of each month, and be recorded as full days. 
This will give the Contractor full consideration for equivalent fair weather work days. Then a modification 
can be issued in accordance with paragraph 8. 4 of the General Conditions. 

8.4.4 If the Work is behind Schedule and the rate of placement of Work is inadequate to regain 
scheduled progress so as to insure t imely completion of the entire Work (Contract Completion Date) or a 
separable portion thereof, the Contractor, when so informed by the Owner, shall immed iately take action to 
increase the rate of Work placement in a manner approved by Owner. 

A Recovery Schedule shall be provided in accordance with paragraph 8. 3. 6. 
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8.4.4.1 The Contractor shall, within five (5) working days after being so informed, notify the Owner of 
the specific measures taken and planned to increase the rate of progress together with an estimate as to when 
scheduled progress will be regained. Should the plan of action be deemed inadequate by the Owner, the 
Contractor will take additional steps or make adjustments as necessary to its plan of action until it meets with 
Owner's approval. The increased rate of Work placement will continue until scheduled progress is recovered. 
If the cause of delay is not identified in paragraph 8. 4.1. 1 as an Excusable delay then the Contractor shall not 
be entitled to additional compensation for the effort it applies to the Work under the terms of paragraphs 8. 3 . 6  
and 8. 3. 7. 

8.4.4.2 Failure by the Contractor to comply with the requirements of the Owner under this provision shall 
be grounds for determination that the Contractor is guilty of a substantial violation of provisions of the 
Contract Documents. Upon such determination the Owner may terminate the Contract as provided in 
paragraph 4. 6. 

8.4.4.3 The Contractor shall receive no compensation for delays or hindrances to the Work, including 
any extended overhead, other provisions of the Contract notwithstanding, except when direct and unavoidable 
extra cost results from the failure of the Owner to provide materials, if any, specified to be furnished by the 
Owner, or from the failure of the Owner, or A/E to provide instructions necessary for prosecution of the Work; 
provided, however, that the Owner will not be responsible for such additional compensation unless the 
Contractor gives timely written notice that they are being delayed or are about to be delayed by the failure to 
provide the materials or information; and provided further, that no claim shall be allowed for costs incurred 
prior to receipt of such notice. 

8.4.4.4 Any directive or order to accelerate the Work will be m writing. Any directive or order 
terminating accelerated Work will be in writing. 

8.4.5 No extension of time shall release the Contractor or the Surety furnishing its performance or 
payment bond from all obligations thereunder, which shall remain in full force until the discharge of the 
Contract. 

8.5 FAILURE TO COMPLETE WORK ON TIME: The time set forth in the Contract for the 
completion of Work is an essential element of the Contract. Contractor's failure to complete the Work 
within such time will cause damage to the Owner. Where appropriate, the value of such damages may be 
stated in Section F. 

8.5.1 For each and every Day that the Work, or any portion of the Work, shall remain incomplete after 
the expiration of the Contract Time set in the Contract, or as extended by the Owner, the amount shown in 
Section F as liquidated damages will be deducted from the moneys due or to become due to the Contractor, 
not as a penalty, but as added expense including administrative and inspection costs. Liquidated damages 
shall cease to accrue at Final Completion. 

8.5.2 The rights and remedies of the Owner provided in this Article are in addition to any other rights 
and remedies provided by law or under this Contract. 

ARTICLE IX. BENEFICIAL OCCUPANCY 

9. 1 BENEFICIAL OCCUPANCY: If and only if the Owner should wish to use or occupy the 
Work, or portion thereof, prior to final completion the Owner shall request in writing that the Contractor 
determine if the Work, or por1ion thereof, so identified by the Owner is sufficiently complete to allow the 
Owner to occupy. Should the Contractor determine that the Work, or a designated portion thereof, acceptable 
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to the Owner, is sufficiently complete, the Contractor shal l  prepare for submission to the A/E a comprehensive 
list of items remaining to be completed or corrected. Upon receipt of the Contractor's list and prior to the 
agreed date of Beneficial Occupancy, a joint inspection tour by the Contractor, Owner, and A/E, or their duly 
appointed representatives, shal l  be made. The A/E wil l  furnish to the Contractor a list of items of Work to be 
completed and deficiencies to be corrected and the Contractor shal l  complete such remaining Work within the 
remaining Contract time or within the time frame stated on the Certificate of Beneficial Occupancy. Failure 
to achieve Final Completion within the Contract Time or time frame stated on the Certificate of Beneficial 
Occupancy wil l  cause damage to the Owner and may subject the Contractor to Liquidated Damages as stated 
in Section F, Article 2 of the Contract. 

9.2 CERTIFICATION: When the A/E and the Owner, on the basis of an inspection determines that 
the Work or a designated portion thereof is sufficiently complete, they wil l  then prepare a Certificate of 
Beneficial Occupancy which shal l  establish the Date of Beneficial Occupancy; shal l  state the responsibilities 
of the Owner and the Contractor for maintenance, heat, utilities, and operation of permanent 
equipment; and shal l  fix the time within which the Contractor shal l  complete the items listed therein. The 
Certificate of Beneficial Occupancy shall be submitted to the Owner and the Contractor for their written 
acceptance of the responsibi lities assigned to each of them in such Certificate. The Owner wil l  furnish to the 
Contractor a letter indicating acceptance of the Work or designated portion thereof, subject to completion or 
correction of the listed items. 

9.2.1 Following the joint inspection tour and the agreed date of Beneficial Occupancy, the Owner may 
occupy the building or facility or any part thereof for whatever purposes the Owner deems necessary. The 
Owner wil l  assume responsibi lity, under the provisions of this Article, for the area they so occupies, except 
that the Contractor shal l  retain responsibility for the remaining items of Work unti l such are satisfactorily 
completed and accepted by the Owner. 

9.2.2 At the time ofjoint inspection tour for Beneficial Occupancy, the Contractor shall furnish to the 
Owner al l  instructional manuals, maintenance manuals, parts catalogs, wiring diagrams, operational manuals, 
spare parts, specified written warranties and like publications for al l  instal led equipment, systems and like 
items along with a complete accounting of al l  fixed assets which are incorporated into the Work, or portion 
thereof as required in paragraph 1. 4. If the Contractor does not furnish these requirements and the Owner 
must obtain this information and data, the costs for this procurement wil l  be deducted from payments due the 
Contractor. 

9.3 ADDITIONAL INSPECTION COSTS: Contractor shal l  be charged with any cost for re
inspection resulting from substantial differences between the Contractor's list of items to be completed or 
corrected and the list of items resulting from the A/E inspection. 

ARTICLE X. CONTRACT FINAL ACCEPTANCE AND PAYMENT 

10.1 NOTIFICATION: When the Work is completed, the Contractor shall notify the A/E and the 
Owner in writing that the Work wi ll be ready for Pre-Final Inspection on a definite date. A seventy-two (72) 
hour advance notice sha ll be given to the Owner. The Contractor must have performed an inspection of the 
Work, developed a punch list, and have corrected al l  items on that punch list prior to requesting a pre-final 
inspection. The Contractor's completed punch list must be submitted to the Owner at the time of the Pre-final 
l nspection request. 

10.2 PRE-FINAL INSPECTION: A Pre-Final Inspection wi ll be required for any Work for which 
there has been no Certificate of Beneficial Occupancy issued in accordance with Article IX. A joint inspection 
tour by the Contractor, Owner, and the A/E or their duly appointed representatives sha l l  be made at the time 
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the Contractor so advises the Owner and the A/E that the Work is ready for the Pre-Final Inspection. 
Following such inspection, the A/E and/or the Owner shall furnish to the Contractor a list of items of Work 
to be completed and deficiencies to be corrected and the Contractor shall complete such remaining Work 
within the remaining Contract Time. 

10.2.1 At the time of Pre-Final Inspection the Contractor shall furnish to the Owner all instructional 
manuals, maintenance manuals, parts catalogs, wiring diagrams, operational manuals, spare parts, specified 
written warranties and like publications for all installed equipment, systems and like items along with a 
complete accounting of all fixed assets which are incorporated into the Work. If the Contractor does not 
furnish these requirements and the Owner must obtain this information and data, the costs for this procurement 
will be deducted from payments due the Contractor. 

10.3 FINAL INSPECTION AND ACCEPTANCE: When the items identified in the A/E's Pre
Final Inspection or Beneficial Occupancy list are completed or corrected, the Contractor shall notify the A/E 
in writing that the Work will be ready for final inspection on a definite date. A seventy-two (72) hour advance 
notice shall be given to the Owner. Upon verification by the A/E that the Work is ready for final inspection 
and acceptance, the Owner will within ten ( 10) Days make a final inspection, then once the Work is found 
acceptable under the Contract Documents and the Contract is fully performed, make final payment to the 
Contractor. 

10.3.1 To avoid delay in final payment, the Contractor shall have all necessary bonds, guarantees not 
previously furnished, receipts, affidavits, etc. prepared and signed in advance with a letter of transmittal listing 
each item to be furnished to the Owner at the time of final inspection. 

10.3.2 Upon acceptance of the Work, the A/E and Owner shall execute a Final Completion Certificate 
in accordance with the Contract and deliver such document to the Contractor by mail or other means within 
ten ( 10) Days. The Contractor's requirement for Builder 's Risk Insurance coverage of the Work may be 
terminated on the date of the executed final acceptance document. In the case where heating and ventilating, 
air conditioning or other systems must be tested seasonally, the Owner may accept the Work less such testing, 
and final acceptance of such systems wil l  be accomplished after completion of successful tests. Upon final 
acceptance, the Owner may occupy or use the Work. 

10.4 ADDITIONAL INSPECTION COSTS: Contractor shall be charged with any cost for re
inspection resulting from substantial differences between the Contractor's list of items to be completed or 
corrected and the list of iten_is resulting from the A/E inspection. 

10.5 FINAL PAYMENT DOCUMENTATION: Neither the final payment nor the remammg 
retained percentage shall become due until the Contractor submits to the A/E for transmittal to the Owner ( 1) 
an affidavit that all payrolls, bills for materials and equipment, and other indebtedness connected with the 
Work for which the Owner or its property might in any way be responsible, have been paid or will be paid or 
otherwise satisfied within thirty days after receipt of final payment from the Owner, or within the period of 
time required by Government Code, Title 10, Chapter 225 1 ;  (2) all guarantees and/or bonds as .required on 
specific branches of the Work, and as further described in Article XI; (3) consent of Surety, if any, to final 
payment; and ( 4), if required by the Owner, other data establishing payment or satisfaction of all such 
obligations, such as receipts, releases and waivers of claims arising out of the Contract, to the extent and in 
such form as may be designated by the Owner. lf  any Subcontractor refuses to furnish a release or waiver 
required by the Owner, the Contractor may furnish a bond satisfactory to the Owner to indemnify the Owner 
against any such claim. 
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10.6 FINAL PAYMENT: The making of final payment shall constitute a waiver of all claims by the 
Owner except those arising from: (1) faulty or defective Work appearing after Final Inspection and 
acceptance; (2) failure of the Work to comply with the requirements of the Contract Documents; or (3) terms 
of any special warranties required by the Contract Documents. Acceptance of final payment shall constitute 
a waiver of all claims by the Contractor except those specifically enumerated at the time of final payment and 
filed in accordance with Article VI. 

10.6.1 Upon execution of the Final Completion certificate by the A/E and Owner, the Contractor shall 
submit a request for final payment signed by a Contractor principal. Such request shall be marked "FINAL 
PAYMENT". This request shall be reviewed, approved and certified by the A/E and shall be forwarded to 
the Owner . The Owner will then process final payment. 

10.6.1.1 When the value of the Contract between the Owner and the Contractor is not in excess of 
$25,000.00, final payment to the Contractor will be withheld for a period of sixty (60) days following the last 
date upon which contracted Work is performed, or on which contracted material is delivered to the job-site, 
in order that unpaid claimants, who have furnished labor and/or materials for the Project to the Contractor, 
may be provided the time permitted by Texas Property Code, Section 53, to file claims against funds still due 
the Contractor. 

ARTICLE XI. CONTRACT WARRANTY AND GUARANTEE 

11.1 WARRANTY OF CONSTRUCTION 

(a) In addition to any other warranties in this Contract, the Contractor warrants, except as 
provided in paragraph (i) of this clause, that Work performed under this Contract conforms 
to the Contract requirements and is free of any defect in equipment, material, or design 
furnished, or workmanship performed by the Contractor or any Subcontractor or supplier at 
any tier. 

(b) The warranty shall be for the period of one ( 1 )  year or for the period stated in the 
specifications, whichever is greater, beginning on the date of the final acceptance of Work. 
If the Owner takes possession of any part of the Work before final acceptance, this warranty 
shall be for a period of one ( 1 )  year or as stated in the specifications, whichever is greater, 
beginning on the date the Owner takes possession. 

(c) The Contractor shall remedy at the Contractor 's expense any failure to conform, or any 
defect. In addition, the Contractor shall remedy at the Contractor's expense any damage to 
Owner-owned controlled real or personal property, when that damage is the result of; 

I. The Contractor's failure to conform to Contract requirements or 

2. Any defect of equipment, material, workmanship, or design furnished. 

(d) The Contractor shall restore any Work damaged in fulfilling the terms and conditions of this 
clause. The Contractor 's warranty with respect to work repaired or replaced will run for one 
year from the date of repair or replacement. 

(e) The Owner shall notify the Contractor, in writing, within a reasonable time after the 
discovery of any failure, defect, or damage. 
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(f) If the Contractor fails to remedy any failure, defect, or damage within a reasonable time after 
receipt of notice, the Owner shall have the right to replace, repair, or otherwise remedy the 
failure, defect, or damage at the Contractor' s  expense. 

(g) With respect to al l  warranties, express or impliec), from subcontractors, manufacturers, or 
suppliers for work performed and material s  furnished under this contract, the Contractor 
shall; 

I .  	 Obtain al l warranties that would be given i n  normal commercial practice; 

2. 	 Require al l  warranties to be executed, in writing, for the benefit of the Owner; and 

3. 	 Enforce all warranties for the benefit of the Owner. 

(h) In the event the Contractor' s  warranty under paragraph (b) of this clause has expired, the 
Owner may bring suit at its expense to enforce a Subcontractor's, manufacturer 's, or 
supplier' s  warranty. 

(i) 	 Unless a defect is caused by the negligence of the Contractor or Subcontractor or supplier at 
any tier, the Contractor shall not be liable for the repair of any defects of material or design 
furnished by the Owner nor for the repair of any damage that results from any defect in 
Owner-furnished material or design. 

(j) This warranty sha l l  not limit the Owner's  rights under the Inspection and Acceptance clause 
of this contract with respect to latent defects, gross mistakes, or fraud. 

1 1 .1 .1 WARRANTY DATA: The Contractor shall provide all warranties as required by the Contract 
Documents. Warranties shal l  contain the fol lowing minimum information: 

Contractor's name, address and telephone number. 

Manufacturer's name, address and telephone number. 

Model number and serial number for each item. 

Instal led location of each item. 


11 . 1 .2 DIRECTORY OF INSTALLING CONTRACTORS: The Contractor shal l  provide the name, 
address, telephone number, and Work scope for each Subcontractor participating in the project. 

1 1 . 1 .3 OPERATIONS AND MAINTENANCE MANUALS: The Contractor is responsible for 
obtaining the A/E's review and approval of a l l  operation and maintenance manuals prior to transmitting the 
fina l copies to the Owner. The Contractor sha l l  provide a minimum of three complete sets (per site) of the 
operation and maintenance manua ls required by the Owner. Operation and maintenance manuals shal l  be 
provided for a l l  items as required in the Contract Documents, including a l l  commissioning data, mechanical, 
electrical, plumbing, and electronic equipment furnished by the Contractor. Each operation and maintenance 
manual shal l  be bound in a three-ring side binder with a durable p lastic cover. Each manual sha ll contain the 
fol lowing information: 

I. 	 Title and table of contents. 

2. 	 Name, address, and telephone number of Contractor, each instal ling Subcontractor and each 
suppl ier. 
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3. List of equipment and respective parts list for each. 

4. Operating instructions. 

5. Maintenance instructions. 

ARTICLE XII. PRESERVATION OF SITE ASSETS 

12.1 The Contractor shall take all necessary measures to protect ex1stmg trees and vegetation, 
structures and facilities, utilities and other improvements at or near the site of Work. 

12.1 .1  The Contractor shall preserve and protect all existing trees and vegetation such as shrubs and 
grass on or adjacent to site of Work which are not to be removed and which do not unreasonably interfere 
with the construction Work. Care will be taken in removing trees authorized for removal to avoid damage to 
other trees or vegetation to remain in place. All damage to existing trees and vegetation to remain in place 
caused by careless construction or removal operations shall be repaired by the Contractor at his/her expense 
and cost, as directed by the Owner. 

12.2 The Contractor shall protect from damage all existing structures and facilities, utilities and other 
improvements at or near the site of Work, the location of which is evident or made known to the contractor, 
and will repair or restore any damage to such improvements resulting from failure to comply with the 
requirements of the Contract or to exercise reasonable care in the performance of the Work. 

12.3 If the Contractor fails or refuses to exercise proper care for preservation and protection of site 
assets described hereunder or fails or refuses to repair all such resulting damage promptly, the Owner may 
have the necessary Work performed and charge the cost thereof to the Contractor. 

ARTICLE XIII. OPERATION AND STORAGE AREAS 

13.1 The Contractor will operate and maintain the operations areas and associated storage areas at the 
site of the Work in accordance with the following: 

13.1 . 1  All Contractor operations, including storage of materials, and employee parking upon the site of 
Work shall be confined to areas designated by the Owner. 

13.1.2 The Contractor may erect temporary buildings and make ready outside storage areas at its own 
expense, which shall remain its property. The Contractor shall remove such buildings, materials and 
associated utilities service lines upon completion of the Work, unless the Contractor requests, and the Owner 
provides written consent, that he/she may abandon such buildings and utilities in place. 

13.1.3 The Contractor will use only established roadways or construct and use such temporary roadways 
as may be authorized by the Owner. Load limits of vehicles shall not exceed that prescribed by appropriate 
regulations or law. The Contractor will provide protection to road surfaces, curbs, sidewalks and drainage 
structures to prevent damage and all damage thereto shall be repaired by and at the expense of the Contractor. 

13.2 The Owner may restrict the Contractor's entry to the site to assigned entrances and routes. 

13.3 The Contractor sha t I at all time keep the construction areas, including storage areas, used by them 
free from the accumulation of water, waste materials, or rubbish during performance of the Work. During the 
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period of construction, and not less frequently than once a week, the Contractor shall remove from the site 
any and all waste materials, rubbish and trash, and shall dispose of such waste materials, rubbish and trash off 
the property of the Owner. Prior to the Contractor's requested date for final inspection, the Contractor shall 
remove any and all remaining equipment from the site and shall leave the premises in a clean, neat and 
workmanlike condition satisfactory to the Owner. 

ARTICLE XIV. MISCELLANEOUS PROVISIONS 

14.1 GOVERNING LAW 

14.1.1 The Contract shall be governed by the laws of the State of Texas and any action, whether at law 
or in equity shall be brought exclusively in the State Courts of Texas. 

14.2 RIGHTS AND REMEDIES 

14.2.1 Duties and obligations imposed by the Contract Documents and rights and remedies available 
thereunder shall be in addition to and not a limitation of duties, obligations, rights and remedies otherwise 
imposed or available by law. 

14.2.2 Failure to timely enforce, or the waiver of, any provision of these Contract Documents or any 
breach of nonperformance by the Owner or Contractor shall not be deemed a waiver by either of the parties 
of the right in the future to demand strict compliance and performance of any provision of these Contract 
Documents. No waiver or waivers of any breach or default (or any breaches or defaults) by any party hereto 
or of performance shall be deemed a waiver thereof in the future, nor shall any such waiver or waivers be 
deemed or construed to be waiver of subsequent breaches or defaults of any kind, character, or description, 
under any circumstances. Only duly authorized officers or employees of the Owner or Contractor are 
authorized to waive or modify any provision of these Contract Documents. All waivers or modifications of 
these Contract Documents shall be in writing. 

14.3 ENTIRE AGREEMENT: This Contract shall be binding upon and inure to the benefit of the 
parties and their respective successors and assigns. The provisions of these Contract Documents constitute 
the entire agreement, understanding and representations, express or implied, between the Owner and the 
Contractor. Nothing in these Contract Documents, expressed or implied, is intended or shall be construed to 
confer upon any person other than the Owner and the Contractor, any right, remedy, or claim, legal or 
equitable. 

14.4 SEVERABILITY: If any clause, provision, or section of this Contract be held illegal, invalid, 
or unenforceable by any court, the illegality, invalidity, or unenforceability of each clause, provision, or 
section shall not affect any of the remaining clauses, provisions, or sections hereof, and this Contract shall be 
construed and enforced as if such illegal, invalid, or unenforceable clause, provision, or section had not been 
contained herein. In  case any agreement or obligation contained in the Contract is held to be in violation of 
law, then such agreement or obligation shall be deemed to be the agreement or obligation of the Owner and 
the Contractor, as the case may be, to the full extent permitted by law. 

14.5 INDEPENDENT CONTRACTOR 

The Contractor understands that it is an independent contractor, wholly respons ible for the day to day 
operations of its programs and employees; that no joint venture, paitnership or agency exists nor shall be 
imp I ied by the terms of the contract if the contract is awarded to Contractor; and that no employee of 
Contractor will become an employee of the Owner by virtue of this contract. 
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14.6 INDEMNIFICATION OF THE OWNER 

The Contractor shall indemnify and save the Owner, the Texas Board of Criminal Justice, the State 
of Texas and its officers, agents and employees (hereinafter the State) harmless from and against: 

A. Any and all claims arising from the conduct, management or performance of the 
contract by Contractor, its agents, subcontractors or employees, including, without 
limitation, any and all claims arising from: 

1. 	 Any breach or default on the part of the Contractor in the performance of any 
covenant or agreement on its part to be performed, pursuant to the terms of this 
contract; 

2. Any act or negligence of the Contractor or any of its agents, subcontractors, 
servants, employees or licensees; 

3. Any accident, injury or damage whatsoever caused to any person, firm or 
corporation. 

B. 	 All costs, reasonable attorney's fees, expenses and liabilities incurred in or about any 
such claim, action or proceeding brought thereon. 

Nothing herein is intended to deprive the State or Contractor of the benefits of any 
law limiting exposure to liability and/or setting a ceiling on damages, or any laws 
establishing defenses for them. By entering into this Contract, the State does not 
waive its right of sovereign immunity, nor does the Contractor waive any immunity 
that may extend to it by operation of law. The aforementioned indemnification shall 
not be affected by a claim that negligence of the State or its respective agents, 
contractors, employees or licensees contributed in part to the loss or damage 
indemnified against. 

C. The parties agree that the terms, covenants and provisions of Section I, Article 14.6 
shall survive the termination of this Contract. 

14.7 NON-AVAILABILITY/LOSS OF FUNDING 

The Contractor understands that this contract may be terminated by TDCJ in the event TDCJ is not granted 
funding to pay for the services described in the contract documents or in the event that funding is lost due 
to either a reduction in the budget or a reallocation of budgeted funds and that funding of TDCJ is limited 
to funding actually authorized by the legislature of the State of Texas. 

14.8 NOTICE 

Required notices will be provided to the Texas Department of Criminal Justice, Contracts and Procurement, 
Information Technology, Construction and Utilities Branch, Two Financial Plaza, Suite 525, Huntsville, 
Texas 77340; Attn : Teresa Rhodes, CTPM, CTCM Contract Administrator and to Contractor at : 

Dudley Construction, LTD. 

1 1  370 State Highway 30 College Station. TX 77845 
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14.9 FINANCIAL OPERATIONS 

14.9.1 Contractor shall establish and prov ide financial services and operations which comply with 
generally accepted account ing principles in order to ensure that the funds of the Owner are safeguarded and 
that the financial records accurately reflect the transactions relevant to the implementation of this Contract. 

14.9.1.1 Contractor shall develop, implement and maintain a financial management system including 
accurate, correct and complete payroll, accounting and financial reporting records, cost source 
documentation, effective internal and budgetary controls, determination of reasonable, allowable and 
allocable cost elements, and t imely and appropriate audits and resolution of any questionable or improper 
findings. 

14.10 UTILIZATION OF PRODUCTS AND MATERIALS PRODUCED IN TEXAS 

Contractor shall comply with Texas Government Code, Section 2155.4441 relating to service contract use 
of products produced in the State of Texas. In performing services under this Contract, the Contractor shall 
purchase products and materials produced in the State of Texas when they are available at a price and time 
comparable to products and materials produced outside of Texas. 

14.11 ASSIGNMENT 

The Contractor may not assign any interest in th is Contract without the prior written consent of the Owner 
which consent the Owner may withhold at its sole discretion. 

If the Owner so elects in its sole discretion, this Contract will terminate upon the occurrence of any of the 
following: 

A. 	 More than 50% of the assets of Contractor are sold; 

B. 	 Contractor is merged into, acquired by, or consolidated with another corporation or business entity; 
or is otherwise the subject of reorgan ization; or 

C. 	 Any shareholder or Owner of Contractor who owns at least 10% beneficial Ownership of contractor 
fails to continue to own at least 10%. 

In the event that any sale, transfer, or assignment, as referenced in paragraph A and B above, is consented 
to by the Owner the transferee or its legal representat ive shall agree in writing with the Owner to assume, 
perform and be bound by the covenants, obl igations and agreements contained herein. 

14.12 AUTHORITY TO AUDIT 

14.12.1 Contractor understands that acceptance of funds under this Contract acts as acceptance of the 
authority of the State Aud itor 's Office, or any successor agency, to conduct an audit or investigation in 
connection with those funds. Contractor further agrees to cooperate fully with the State Auditor ' s  Office or 
its successor in the conduct of the audit or investigat ion, including providing all records requested. 
Contractor will ensure that this clause concern ing the authority to audit funds received ind irectly by 
subcontractors through Contractor and the requirement to cooperate is included in any subcontract it 
awards. Contractor will reimburse the State of Texas for all costs associated with enforcing this provis ion. 
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14.12.2 Contractor must retain all work and other supporting documents pertaining to this Contract, for 
purposes of inspecting, monitoring, auditing, or evaluating by TDCJ and any authorized agency of the State 
of Texas, including an investigation or audit by the State Auditor for period of four ( 4) years after the date 
of submission of the final invoice or until a resolution of all billing questions, whichever is later. Contractor 
shall maintain and retain supporting fiscal and any other documents relevant to showing that any payments 
under this Contract funds were expended in accordance with the laws and regulations of the State of Texas, 
including but not limited to, requirements of the Comptroller of the State of Texas and the State Auditor. 

14.13 CONFIDENTIALITY AND OPEN RECORDS 

14.13.1 Notwithstanding any provisions of this Contract to the contrary, Contractor understands that 
the TDCJ will comply with the Texas Public Information Act, Government Code, Chapter 552 as 
interpreted by judicial opinions and opinions of the Attorney General of the State of Texas. TDCJ agrees 
to notify Contractor in writing within a reasonable time from receipt of a request for information related to 
Contractor 's work under this contract. Contractor will cooperate with TDCJ in the production of documents 
responsive to the request. The TDCJ will make a determination whether to submit a Public Information 
Act request to the Attorney General. Contractor will notify the TDCJ's General Counsel within twenty-four 
(24) hours of receipt of any third party requests for information that was provided by the State of Texas for 
use in performing the Contract. This Contract and all data and other information generated or otherwise 
obtained in its performance may be subject to the Texas Public Information Act. Contractor agrees to 
maintain the confidentiality of information received from the State of Texas during the performance of this 
Contract, including information which discloses confidential personal information particularly, but not 
limited to, social security numbers. 

14.13.2 In accordance with Section 2252.907, Government Code, the Contractor acknowledges that 
this contract and information created or maintained in connection with this contract is public information 
and subject to disclosure as provided by Chapter 552, Government Code (Texas Public Information Act). 
The Public Information Act may require the Contractor to make information related to this contract 
available to the public pursuant to a request for public information. The Contractor agrees, upon request, 
to make information related to this contract that is not otherwise excepted from release by the Public 
Information Act available to the public in hard copy, unless the requestor of the information consents to 
receive the information in another mutually agreeable format. The Contractor acknowledges that the 
agency shall not provide legal counsel related to the Contractor's. compliance with the Public Information 
Act. 

14.14 NO LIABILITY UPON TERMINATION 

If this Contract is terminated for any reason, the TDCJ and the State of Texas shall not be liable to 
Contractor for any damages, claims, losses, or any other amounts arising from or related to any such 
termination. However, Contractor may be entitled to the remedies provided in Government Code, Chapter 
2260. 

14.15 LIMITATION ON AUTHORITY; NO OTHER OBLIGATIONS 

Contractor shall have no authority to act for or on behalf of the TDCJ or the State of Texas except as 
expressly provided for in this Contract; no other authority, power or use is granted or implied. Contractor 
may not incur any debts, obl igations, expenses, or liabilities of any kind on behalf of the State of Texas or 
the TDCJ. 
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14.16 INTELLECTUAL PROPERTY INDEMNIFICATION 

The Contractor will indemnify, defend, and hold harmless the State of Texas and the TDCJ against any 
action or claim brought against the State of Texas and/or the TDCJ that is based on a claim that software 
infringes any patent rights, copyright rights or incorporated misappropriated trade secrets. Contractor will 
pay any damages attributable to such claim that are awarded against the State of Texas and/or the TDCJ in 
a judgment or settlement. 

If the TDCJ 's use of the software becomes subject to a claim, or is likely to become subject to a claim, in 
the sole opinion of the TDCJ, Contractor shall, at its sole expense (1) procure for the TDCJ the right to 
continue using such software under the terms of this Contract; or (2) replace or modify the software so that 
it is non-infringing. 

14.17 RIGHTS TO DATA, DOCUMENTS AND COMPUTER SOFTWARE (STATE
OWNERSHIP) 

Any software, research, reports, studies, data, photographs, negatives or other documents, drawings or 
materials prepared by Contractor in the performance of its obligations under this Contract shall be the 
exclusive property of the State of Texas and all such materials shall be delivered to the TDCJ by the 
Contractor upon completion, termination, or cancellation of this Contract. Contractor may, at its own 
expense, keep copies of all its writings for its personal files. Contractor shall not use, willingly allow, or 
cause to have such materials used for any purpose other than the performance of Contractor 's obligations 
under this Contract without the prior written consent of the TDCJ; provided, however, that Contractor shall 
be allowed to use non-confidential materials for writing samples in pursuit of the work. The ownership 
rights described herein shall include, but not be limited to, the right to copy, publish, display, transfer, 
prepare derivative works, or otherwise use the works. 

14.18 ELECTRONIC AND INFORMATION RESOURCES ACCESSIBILITY STANDARDS, 
AS REQUIRED BY 1 TAC, CHAPTER 213 

Effective September I ,  2006 state agencies and institutions of higher education shall procure products 
which comply with the State of Texas Accessibility requirements for Electronic and Information Resources 
specified in 1 TAC Chapter 2 13 when such products are available in the commercial marketplace or when 
such products are developed in response to a procurement solicitation. 

Contractor shall provide the TDCJ with the URL to its Voluntary Product Accessibility Template (VPAT) 
for reviewing comp Iiance with the State of Texas Accessibility requirements (based on the federal standards 
established under Section 508 of the Rehabilitation Act), or indicate that the product/service accessibility 
information is available from the General Services Administration "Buy Accessible Wizard" 
(http ://www. buyaccessible.gov). Contractors not listed with the "Buy Accessible Wizard" or supplying a 
URL to their VPAT must provide the TDCJ with a report that addresses the same accessibility criteria in 
substantively the same format. Additional information regarding the "Buy Accessible Wizard" or obtaining 
a copy of the VPAT is located at http://www. section508. gov/. 

14. 19 E-VERIFY SYSTEM 

By entering into this Contract, the Contractor certifies and ensures that it utilizes and will continue to utilize, 
for the term of this Contract, the U. S. Department of Homeland Security 's E-Verify system to determine 
the eligibility of: 
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I. 	 All persons employed to perform duties within Texas, during the term of the Contract; and 
2. 	 All persons (including subcontractors) assigned by the Respondent to perform work 

pursuant to the Contract, within the United States of America. 

The Contractor shall provide, upon request of the TDCJ, an electronic or hardcopy screenshot of the 
confirmation or tentative non-confirmation screen containing the E-Verify case verification number for 
attachment to the Form 1-9 for the three most recent hires that match the criteria above, by the Contractor, 
and Contractor's subcontractors, as proof that this provision is being followed. 

If this certification is falsely made, the Contract may be immediately terminated, at the discretion of 
the state and at no fault to the state, with no prior notification. The Contractor shall also be 
responsible for the costs of any re-solicitation that the state must undertake to replace the terminated 
Contract. 
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LIST OF DOCUMENTS, EXHIBITS AND 
OTHER ATTACHMENTS 

ATTACHMENTS 

No. Description 

Standards of Conduct for Civilian Construction Contractors Employees 

2 Payment Bond 

3 Performance Bond 


4 Prevailing Wage Schedule (Outside Five Foot Perimeter of Building) 


5 Prevailing Wage Schedule (Building to Five Feet Beyond Building Line) 


6 Substitution Request (Bidding Phase) 


7 Substitution Request (After execution of Contract) 


8 Contractor Qualifications (TDCJ Contract Master File) 


9 Non-Employee Background Questionnaire 


10 State Documents and Forms 


1 1  Specifications 


12 Drawings 


13 Vendor Maintenance Direct Deposit and Substitute W-9 Form 


14 Release of Claims 


EXHIBIT : 

HUB Subcontracting Plan (HSP) 

SECTION J 


Pages 


3 

3 

4 

2 

3 

36 

2 

16 
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SECTION K 

REPRESENTATIONS, CERTIFICATIONS AND OTHER 
STATEMENTS OF BIDDERS 

1. HISTORICALLY UNDERUTILIZED BUSINESS (HUB) REPRESENTATION 

The Bidder certifies that, if awarded the Contract, it will have "Historically Underutilized Business", 
pat1icipate in the Work to the extent of at least zero percent (Q%) of the total dollar amount of the Contract as 
awarded. Such participation in the Work means that amounts equal to or greater than the stated percentage of 
the total Contract amount will be paid to such Historically Underutilized Business for work done under 
subcontract, for the supply of materials to be incorporated in the Work, and (if the Bidder itself is a Historical Iy 
Underutilized Business) for work accomplished by the Bidder with its own forces. Double counting shall be 
avoided. 

REPRESENTATION 

The Bidder represents and certifies as part of its offer that it [ ] is, or [X] is not a HUB ce11ified by the Texas 
Procurement and Support Services. 

2. CHILD SUPPORT REPRESENTATION 

Under Section 231.006 of the Texas Family Code a child support obligator who is more than 30 days 
delinquent in paying child support and a business entity in which the obligator is a sole proprietor, partner, 
shareholder or Owner with an Ownership interest of at least 25% is not eligible to receive payments from 
state funds under a contract to provide property, materials or services. 

Governmental entities and any corporation, including a non-profit corporation, that does not have a majority
shareholder who is a natural person capable of being a child support obligator are not subject to Section 
23 1 . 006. 

Check ONE: 

Bidder IS NOT subject to Section 231.006 X (business entity DOES NOT have a sole proprietor, 

majority stockholder or substantial Owner who is a natural person capable of being a child support obligator). 


Bidder I S  subject to Section 23 1.006 (business entity DOES have a sole proprietor, majority 
stockholder or substantial Owner who is a natural person capable of being a child support obligator). 

If subject to Section 23 1. 006, the bid must include names and social security numbers of each person with at 
least 25% Ownership of the business entity submitting Bid. 

(Print Name) SSN 

(Print Name) SSN 

(Print Name) SSN 
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Pursuant to Section 231.006 Family Code, the bidder certifies that the individual or business entity named in 
the Bid is not inelig ible to receive the specified payments and acknowledges that any resultant contract may
be terminated and payment may be withheld if this certification is inaccurate. 

3. FRANCHISE TAX REPRESENTATION 

The Bidder represents and certifies as part of its offer that it is not currently delinquent in the payment of any
franchise tax owed the State ofTexas. 

4. PREFERENCE CLAIM 

In accordance with 34 TAC Rule 20. 38, the Bidder shall check below ifclaiming a preference. Ifthe appropriate
line is not marked, a preference will not be granted unless other documents included in the bid show a right to 
the preference. 

Goods produced or offered by a Texas bidder that is owned by a Texas resident service-
disabled veteran 
Goods produced in Texas or offered by a Texas bidder that is not owned by a Texas resident 
service-disabled veteran 
Agriculture products produced or grown in TX 
Agriculture products and services offered by TX bidders 
Services offered by a Texas bidder that is owned by a Texas resident service-disabled veteran 
Services offered by a Texas bidder that is not owned by a Texas resident service-disabled 
veteran 
Texas Vegetation Native to the Region
USA produced supplies, materials, equipment or agricultural products
Products of persons with mental or physical disabilities 
Products made of recycled, remanufactured, or environmentally sensitive materials including
recycled steel 
Energy efficient products
Rubberized asphalt paving material 
Recycled motor oil and lubricants 
Products produced at facilities located on formerly contaminated property
Products and services from economically depressed or blighted areas 
Vendors that meet or exceed air quality standards 
Recycled or Reused Computer Equipment of Other Manufacturers 
Foods of Higher Nutritional Value (for consumption in a public cafeteria only) 

5. NO COLLUSION 

Bidder represents and certifies its emp loyees, agents and representatives have not and shall not discuss or disclose 
the terms of their bid and its submission or response thereto with any third party other than persons or entities 
which Bidder engaged to assist it with respect to such response or submission. 

Neither the Bidder nor the firm, corporation, partnership or institution represented by the Bidder or anyone acting
for such firm, corporation or institution has violated the antitrust laws ofthe State or the Federal Antitrust Laws, 
nor communicated directly or indirectly the bid submitted to any competitor or any other person engaged in such 
line ofbusiness. 
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6. NO GRATUITIES 

The Bidder represents and certifies that it has not given, offered to give, nor intends to give at any time hereafter 
any economic opportunity, future employment, gift, loan, gratuity, special discount, trip, favor, or service to a 
public servant or A/E employed by the Agency in connection with the submitted bid. 

7. NO COMPENSATION 

Bidder represents and certifies that its employees, agents and representatives have not received compensation for 
participation in the preparation of the specifications for this solicitation. 

8. HUMAN IMMUNO-DEFICIENCY VIRUS SERVICES ACT COMPLIANCE 

8.1 Bidder certifies compliance with the HN Services Act, [Health & Safety Code, Title 2, Subtitle D, 
Chapter 85] requirements for maintenance of confidentiality regarding HN and its related conditions, including 
Acquired Immuno-Deficiency Syndrome (AIDS). 

8.2 Bidder further certifies that workplace guidelines are developed and implemented. Bidder may elect 
to use workplace guidelines developed and implemented by the TDCJ. 

8.3 In the absence of confidentiality guidelines, Bidder is not eligible to receive state funds. 

9. COMMUNICABLE DISEASE PREVENTION & CONTROL ACT COMPLIANCE 

Bidder certifies compliance with the applicable provisions of the Communicable Disease Prevention and Control 
Act, Health & Safety Code, Title 2, Subtitle D, Chapter 81. 

10. CONFLICT OF INTEREST 

10.1 Any individual who interacts with public purchasers in any capacity is required to adhere to the 
guidelines established in the Texas Government Code, Section 572.051. The Section outlines the ethical 
standards required of public purchasers, employees, and vendors who interact with public purchasers in the 
conduct of State business. 

10.2 Specifically, a TDCJ employee may not have an interest in, or in any manner be connected with a 
contract or bid for a purchase of goods or services by an agency of the State; or in any manner, including by 
rebate or gift, accept or receive from a person to whom a contract may be awarded, directly or indirectly, anything 
of value or a promise, obligation, or contract for future reward or compensation. Entities who are interested in 
seeking business opportunities with the State must be mindful of these restrictions when interacting with public 
purchasers of the TDCJ or purchasers of other state agencies. 

10.3 No Texas Department of Criminal Justice staff or Board Member shall have any conflict of interest 
or potential conflict of interest with the Bidder or any of its agents, including a financial interest, in this contract 
either currently or within the past two (2) years. 

10.4 The Bidder covenants that Bidder has no existing interest and will not acquire any interest, direct or 
indirect, which could conflict in any manner or degree with the performance of services required under this 
Contract and that no person having any such interest shall be employed by Bidder. No Bidder, Owner or agent 
shall have any conflict of interest or potential conflict of interest, including a financial interest with Texas 
Department of Criminal Justice staff, Texas Board of Criminal Justice member, Architect/Engineer (A/E), 
subcontractor, vendor or supplier affected by this Contract either currently or within the past two (2) years. 
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10.5 Any such conflict or potential conflict of interest shall be disclosed to the Owner by the party having 
such conflict before the execution of this Contract or within ( 10) Days of discovering the conflict. Owner 
representatives not affected by the conflict or potential conflict shall determine the severity of the conflict, if any, 
and recommend the appropriate remedial action to resolve the conflict without adversely affecting the interest of 
the Texas Department of Criminal Justice and its project schedule. Such remedial action could include 
cancellation of this Contract for the conflicting party. 

10.6 Pursuant to Section 2155. 004 (a) Texas Government Code, the Bidder has not received 
compensation for participation in the preparation of the specifications for this IFB. Under Section 2155.004 
(b) Texas Government Code, the Bidder certifies that the individual or business entity named in this bid or 
Contract is not ineligible to receive the specified contract and acknowledges that this contract may be 
terminated and payment withheld if this certification is inaccurate. 

11. EQUAL OPPORTUNITY 

Bidder certifies compliance with all terms, provisions, and requirements of Titles VI and VII, Civil Rights Act of 
1964, the Americans with Disabilities Act of 1990, and any other Federal, state, local or other anti-discriminatory 
act, law, statute or regulation, along with al l amendments and revisions of the acts, Jaws, statutes or regulations, in 
the performance of this contract, and will not discriminate against any child or youth, client, employee, or applicant 
for employment because of race, creed or religion, age, sex, color, national or ethnic origin, handicap, or any other 
illegal discriminatory basis or criteria. 

12. UNFAIR BUSINESS PRACTICES 

Bidder certifies that it has not been found guilty in a judicial or state administrative agency proceeding of unfair 
business practices within the year preceding the effective date of this contract. Bidder further certifies that no 
officer of Bidder has served, within the past year, as an officer of another company which has been found guilty 
in a judicial or state administrative agency proceeding of unfair business practices. If the above certifications are 
false, any resulting contract will be void. 

13. CONTRACTING WITH EXECUTIVE HEAD OF STATE AGENCY 

Bidder represents and certifies that they are in compliance with Texas Government Code, Section 669.003 
relating to contracting with executive head of a state agency. 

If Section 669.003 applies, Bidder shall complete the following information in order for the bid to be evaluated : 

Name of Former Executive: 

Name of State Agency: 

Date of Separation from State Agency : 

Position with Bidder : 

Date of Employment with Bidder : 

14. REMITTANCE ADDRESS 

If the remittance address is different from the mailing address, Bidder shall enter the remittance address below. 
Failure to provide this information may impact payment. 
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Dudley Construction, LTD. 

11370 State Hwy. 30 

College Station, TX 77845 

15. SUSPENSION, DEBARMENT, AND TERRORISM 

Bidder certifies that the bidding entity and its principals are eligible to participate in this transaction and have 
not been subjected to suspension, debarment, or similar ineligibility determined by any federal, state or local 
government entity and that bidder is in compliance with the State of Texas statues and rules relating to 
procurement and that bidder is in compliance with the Federal Government's Terrorism Watch List as 
described in Executive Order 13224. Entities ineligible for federal procurement are listed at 
https://www. sam. gov. 

16. FRAUD, WASTE OR ABUSE 

In accordance with Texas Government Code, Chapter 321, the State Auditor's Office (SAO) is authorized to 
investigate specific acts or allegations of impropriety, malfeasance or nonfeasance in the obligation, 
expenditure, receipt or use of state funds. If there is a reasonable cause to believe that fraud, waste or abuse 
has occurred at this agency, it can be reported to the SAO by calling 1-800-892-8348 or at the SAO's  website 
at www. sao. state. tx .us. It can also be reported to the TDCJ Office of the Inspector General at 1-866-372-8329, 
the TDCJ Internal Audit Division at 1-512-406-5935, or Crime Stoppers at 1 -800-832-8477. 

17. VIOLATION OF FEDERAL LAW RELATING TO RECONSTRUCTION EFFORTS AS A 
RESULT OF HURRICANES RITA, KATRINA OR ANY OTHER DISASTER AFTER 
SEPTEMBER 24, 2005 

Pursuant to Section 2261.053,  Texas Government Code a state agency may not accept a bid or award a contract 
that includes proposed financial participation by a person ho, during the five-year period preceding the date 
of the bid or award, has been convicted of violating a federal law or assessed a penalty in a federal civil or 
administrative enforcement action in connection with a contract awarded by the federal government for relief, 
recovery, or reconstruction efforts as a result of Hurricane Rita, Katrina, or any other disaster occurring after 
September 24, 2005. Under Section 226 1.053, Texas Government Code, the Contractor certifies that the 
individual or business entity named in this bid or contract is not ineligible to receive the specified contract and 
acknowledges that this contract may be terminated and payment withheld if this certification is inaccurate. 

18. NO LITIGATION 

Bidder certifies that there is not now pending, or to its knowledge threatened, any action, suit or proceeding to 
which Bidder, or any of its employees, are a pa11y, before or by any court or governmental agency or body, 
which may result in any material adverse change in Bidder's ability to perform its obligations under this 
Contract, or any such action, suit or proceeding related to environmental or civil rights matters; Bidder further 
certifies that no labor disturbance by the employees of Bidder exists or is imminent which may be expected to 
materially and adversely affect Bidder's ability to perform its obligations under this Contract. Prior to Owner 
making an award of this Contract, Owner may require Bidders being considered for the award to rece11ify the 
representations set forth above. Owner, in its sole discretion, may disqualify any Bidder that in the opinion of 
Owner is a party, or who has any employees that are a party, to any action, suit or proceeding that may result 
in any material adverse change in Bidder's ability to perform its obligations under this Contract. During the 
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term of this Contract, to inc l ude extensions hereof, Bidder shall notify Owner in writing within five days of 
Bidder having received knowledge of any actions, suits or proceedings filed against Bidder, or any of its 
employees, or to which Bidder, or any of its employees, are a party, before or by any court or governmental 
agency or body, which ( l) may result in any material adverse change in Bidder 's ability to perform its 
obligations under this Contract; or, (2) filed in any federal court, state court, or federal or state administrative 
hearing within the state of Texas regardless as to any anticipated material adverse change in Bidder' s  ability 
to perform its obligations under this Contract; or, (3) is brought by or on behalf of a state of Texas offender 
regardless as to any anticipated material adverse change in Bidder 's ability to perform its obligations under 
this Contract. 

19. IMMIGRATION 

Bidder represents and warrants that it will comply with the requirements of the Immigration Reform and 
Control Act of 1 986, Immigration Act of 1 990, and the Illegal Immigration Reform and Immigration 
Responsibility Act of 1 996, regarding employment verification and retention of verification forms for any 
individual who will perform any labor or services under this contract. 

20. ADVERTISING OF AW ARD 

The Contractor agrees not to refer to awards in commercial advertising in such a manner as to state or imply that 
the product or service provided is endorsed or preferred by the Owner or is considered by the Owner to be superior 
to other products or services. 

21 .  CONDITIONS PRECEDENT TO AW ARD 

Bidder hereby certifies, represents, and warrants that all conditions precedent set forth in Section D hereof shall 
be met within the periods oftime specified in the Award. 

BIDDER: 

Name 'DuCLf:'\./ C..Ot.lST]UJ.enc.:>, Llb. 

=· p  · 
Date kttl6Y.ST 1.31 2.015'° 
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SECTION L 

INSTRUCTIONS, CONDITIONS AND NOTICES TO OFFERORS 

1. 	 AMENDING AND MODIFYING BIDS/PUBLIC DISCLOSURE OF BIDS 

1.1 	 No bid may be changed, amended or modified (by telegram or otherwise) after it has been submitted. 
A bid may be withdrawn, however, and be resubmitted at any time prior to the time set for bid 
open mg. 

1.2 	 Information, documentation, and other material in connection with this solicitation or any resulting 
contract may be subject to publ ic disclosure pursuant to Chapter 552 of the Texas Government Code 
(the "Public Information Act"). Any part of the solicitation response that is of a propriety nature must 
be clearly and prominently marked as such by respondent. No public disclosures or news releases 
pertaining to this Contract shall be made without prior written approval of Owner. 

2. 	 REJECTION OF BIDS 

A. 	 Any bid that fails to conform to the essential requirements of the Invitation for Bids shall be 
rejected. 

B.  	Any bid that does not conform to the applicable specifications shall be rejected unless the 
invitation authorized the submission of alternate bids and the supplies offered as alternates meet 
the requirements specified in the invitation. 

C. 	 Any bid that fails to conform to the delivery schedule or permissible alternates stated in the 
invitation shall be rejected. 

D .  A bid shall be rejected when the Bidder imposes conditions that would modify requirements of 
the invitation or limit the Bidder's liability to the Owner, since to allow the Bidder to impose such 
conditions would be prejudicial to other bidders. For example, bids shall be rejected in which 
the Bidder -

I. 	 Protects against future changes in conditions, such as increased costs, if total possible costs 
to the Owner cannot be determined; 

2. 	 Fails to state a price and indicates that price shall be "price in effect at time of delivery"; 

3. 	 States a price but qualifies it as being subject to "price in effect at time of delivery"; 

4. 	 When not authorized by the invitation, conditions or qualifies a bid by stipulating that it is to 
be considered only if, before date of award, the Bidder receives (or does not receive) award 
under a separate solicitation; 

5. 	 Requires that the Owner is to determine that the Bidder's product meets applicable Owner 
spec ifications; or 

6. 	 Limits rights of the Owner under any Contract provision. 

696-FD-16-16-C095 85 
Replace Ground Storage Tank -Water Plant - Luther Unit 
Navasota , Texas 



SECTION L 
E. 	 A low Bidder may be requested to delete objectionable conditions from a bid provided the 

conditions do not go to the substance, as distinguished from the form, of the bid, or work an 
injustice on other Bidders. A condition goes to the substance of a bid where it affects price, 
quantity, quality, or delivery of the items offered. 

F. 	 Any bid may be rejected if the Owner determines in writing that it is unreasonable as to price. 
Unreasonableness of price includes not only the total price of the bid, but the prices for individual 
line items as well. 

G. 	 Any bid may be rejected if the prices for any line items or sub-line items are materially 
unbalanced. 

H. 	 Bids received from any person or concern that is suspended, debarred, proposed for debarment, 
or declared ineligible as of the bid opening date shall be rejected unless a compelling reason 
determination is made. 

I. 	 Low bids received from concerns determined to be not responsible. 

J. 	 When a bid deposit is required and a Bidder fails to furnish the deposit in accordance with the 
requirements to the invitation for bids, the bid shall be rejected. 

K. 	 The originals of all rejected bids, and any written findings with respect to such rejections, shall 
be preserved with the papers relating to the acquisition. After submitting a bid, if all of a Bidder's 
assets or that part related to the bid are transferred during the period between the bid opening and 
the award, the transferee may not be able to take over the bid. Accordingly, the Owner shall reject 
the bid unless the transfer is affected by merger, operation of law or other means not barred. 

L. 	 Bids that do not include a completed HUB Subcontracting Plan shall be rejected. 

3. NOTICE TO BIDDERS OF REJECTION OF ALL BIDS. 

When it is determined necessary to reject all bids, the Owner shall notify each Bidder that all bids 
have been rejected and shall state the reason for such action. 

4. MINOR INFORMALITIES OR IRREGULARITIES IN BIDS. 

A minor informality or irregularity is one that is merely a matter of form and not of substance. It also 
pertains to some immaterial defect in a bid or variation of a bid from the exact requirements of the 
invitation that can be corrected or waived without being prejudicial to other Bidders. The defect or 
variation is immaterial when the effect on price, quantity, quality of delivery is negligible when 
contrasted with the total cost or scope of the supplies or services being acquired. The Owner either 
shall give the Bidder an opportun ity to cure any irregularity in a bid or waive the deficiency, 
whichever is to the advantage of the Owner. Examples of minor informalities or irregularities include 
failure of a bidder to: 

A .  Return the number of copies of signed bids required by the invitation; 

B. Furnish required information concerning the number of its employees; 

C. Sign its bid, but only if: 
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1. 	 The unsigned bid is accompanied by other material indication the Bidder's intention to 

be bound by the unsigned bid (such as the submission of a bid guarantee or a letter signed 
by the Bidder, with the bid, referring to and clearly identifying the bid itself); or 

2. 	 The firm submitting a bid has formally adopted or authorized, before the date set for 
opening of bids, the execution of documents by typewritten, printed, or stamped 
signature and submits evidence of such authorization and the bid carries such a signature. 

D. Acknowledge receipt of an addendum I amendment to an invitation for bids, but only if-

I. 	 The bid received clearly indicates that the Bidder received the addendum I amendment,
such as where the addenda I amendment added another item to the invitation and the 
Bidder submitted a bid on the item; or 

2. 	 The addendum I amendment involves only a matter of form or has no effect on either of 
the following: price, quantity, quality or delivery of the item bid upon. 

E. 	 Furnish affidavits concerning parent company and affiliates, ifrequired. 

F. 	 Execute the representations and certifications at Section K of the Solicitation and submit with 
the bid. 

5. 	 NON-RESIDENT BIDDERS 

The attention of all Bidders is called to Texas Government Code, Title 10, Section 2252.00 1 ,  
2252.002, 2252.003 and 2252.004. A Nonresident Bidder i s  defined as follows: "Nonresident 
Bidder" means a Bidder whose principal place of business is not in this State, but excludes a contractor 
whose ultimate parent company or majority Owner has its principal place of business in this State. 

6. 	 DISCREPANCIES AND AMBIGUITIES 

A. 	 If Bidder of proposed work is in doubt as to true meaning of any part of the Bid Documents 
or believes that discrepancies exist, Bidder shall submit written request for interpretation to 
the Contract Administrator. Such request must reach the Contract Administrator at least ten 
Days prior to time set for receipt of bids. 

B. 	 Bidder submitting request for interpretation is responsible for its prompt, timely and actual 
delivery. 

C. 	 Interpretations or explanations will not be made orally. 

D. 	 All interpretations or supplemental instructions will be provided in Addenda. 

E. 	 Copy of such Addendum will be issued to each entity holding Bid Documents. 

F. 	 Failure to receive such addenda I amendment does not relieve bidder from any obligation 
under his/her bid as submitted, Bidder is responsible to ensure receipt and acknowledgment 
of all addenda I amendments issued and may be cause for rejection of its bid. 
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SECTION L 

7. SUBSTITUTIONS 


A. 	 Bidder requesting substitutions shall submit written request to the Contract 
Administrator no later than 5:00 PM, ten (10) Days prior to the time set for receipt of 
bids. 

B. 	 Approvals of substitutions will be made by Addendum then distributed to each entity holding 
Bid Documents. 

8. 	 BID ACCEPTANCE 

It is understood that the Owner reserves the right to accept or reject any and all bids and to waive all 
irregularities. It is further agreed that this Bid and Bid Bond shall be valid and not be withdrawn for a 
period of one hundred (100) Days from the date of opening thereof. 

9. 	 QUALIFICATIONS 

Determination of Contractor responsibility will be based on the following criteria: 

(a) Have adequate financial resources to perform the contract, or the ability to obtain them; 

(b) Be able to comply with the required or proposed delivery or performanpe schedule, taking into 
consideration all existing commercial and governmental business commitments; 

(c) Have a satisfactory performance record. 	 Have a satisfactory record of integrity and business 
ethics; 

(d) Have the necessary organization, experience, accounting controls, and technical skills, or the 
ability to obtain them (including, as appropriate, such elements as production control 
procedures, property control systems, quality assurance measures, and safety programs 
applicable to materials to be produced or services to be performed by the prospective contractor 
and subcontractors) ; 

(e) Have the necessary production, construction, and technical equipment and facilities, or the 
ability to obtain them; and 

(f) Be otherwise qualified and eligible to receive an award under applicable Jaws and regulations. 

To this effect, bidders shall be required to submit documentation to support the above (such as 
Balance/Income Statements, a list of current projects, personnel list, list of equipment and facilities, and so 
forth). (See Attachment No. 8) 

10. 	 DOCUMENT AVAILABILITY 

A. 	 Bid Documents can be purchased from the Contract Administrator as stated in the Notice to 
Bidders. 

B. 	 Number of sets obtainable : Any number may be purchased with adequate advance notice to 
issuing party. Only complete sets will be sold. 
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SECTION L 
C. 	 Ownership of documents: All documents are the property of the Texas Department of Criminal 

Justice. 

1 1 .  SUBMISSION OF BIDS 

Bids should be submitted on this form. Bids must be time stamped at the office designated in the solicitation 
on or before the hour and date specified for the bid opening. Any bid received at the designated location after 
the exact time specified will not be considered unless TDCJ determines that it was properly addressed and in 
the possession ofTDCJ prior to the specified time but was late due to mishandling by the agency. 

A. 	 Submit only one original and two copies of the Bid (use forms furnished in documents). 

B. 	 All bids shall be in a sealed envelope and marked "SEALED BID: Texas Department of 
Criminal Justice, Replace Ground Storage Tank - Water Plant- Luther Unit. Do Not Open 
Until 2 :00 p.m., August 13, 2015" .  

C. 	 Sealed bids may be mailed or hand delivered to the Texas Department of Criminal Justice at the 
following address: 

TDCJ - Information Technology, Construction and Utilities Branch 

Two Financial Plaza, Suite 525 

Huntsville, Texas 77340 
Attn: Teresa Rhodes, CTPM, CTCM - Contract Administrator 

(BIDS MUST BE RECEIVED BY 2:00 P.M. ON AUGUST 13, 2015 AT THE DESIGNATED 
ADDRESS TO BE CONSIDERED RESPONSIVE) 

A. All bids must be in original form with original signatures. 

B. 	 Faxed or e-mailed bids are not acceptable. 

C. 	 Faxed or e-mailed modifications to bids are not acceptable. 

12. PREPARATION OF BID 

As a reminder please ensure that you have: 

A. 	 Furnished your Dunn and Bradstreet Number (DUNS#), Tax Identification Number (TAX ID #) 
and Charter Number (Charter #) in the spaces provided on page 1 of the Solicitation, Offer, and 
Award form. 

B. 	 Completed blocks I O, 14, 1 5 , 1 6, 18, 1 9A, 19B, and 19C on pages one (1) and two (2) of the 
Solicitation, Offer, and Award form. 

C. 	 Read and completed the blanks and signature block in Section K.  

D. 	 Completed the blanks in paragraph 1 4. 8  of Section I. 

E. 	 Completed all required Attachments, includ ing "Contractor's Qualification Form" (use
Attachment 8 furnished in documents). 
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SECTION L 

F. 	 Bidders are required to submit a HUB Subcontracting Plan in accordance with Exhibit 1. Failure 

to submit the HUB Subcontracting Plan with appropriate forms will subject the bid to rejection 
from further consideration. 

G. 	 Have provided the required 5% bid deposit. 

H. 	 Have acknowledged receipt of any Addenda/Amendment that may have been issued by 
completing Block 18 on Solicitation, Offer and Award Form or by enclosing copy of the 
Addenda/ Amendment. 

I. 	 Have enclosed all of the above documents with your bid, to include any other infonnation that 
may have been requested. 

13. 	 PRE-AWARD DATA 

A. 	 Within five (5) working days after official notification, the successful Bidder shall furnish the 
following documents: 

(1) 	 Written letter from Bidder's legal counsel as to Bidder's Resident or Nonresident status 
along with a copy of any statute in the state of a Nonresident Bidder which confers on a 
Resident Bidder any credit or assesses any Nonresident Bidder a penalty. 

(2) 	 Cost breakdown information for combination bids, if applicable. 

14. 	 BIDDER QUALIFICATIONS 

Bidder must provide evidence that demonstrates the Bidder is qualified to satisfactorily perform 
the specified Work and must have worked in this trade for at least five (5) years. The Bidder shall 
submit written evidence to include a minimum of three (3) projects completed within the last ten 
(10) years of similar work, size and complexity to include the contracting party 's name, telephone 
number, location, type of facility, construction cost and the date of completion. 
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SECTION M 

EVALUATION FACTORS FOR A WARDS 

1. 	 Bidders must comply with material aspects of this Invitation for Bids to be considered responsive. 
Bidders must meet the qualifications and experience requirements to be considered for award. 

1. 1 The Owner will evaluate bids in response to this solicitation without discussions with Bidder 
and in accordance with Texas Government Code, §2155.074. Contractor 's prior performance may 
be used as a factor in the award. 

1. 2 In accordance with Texas Administrative Code, Title 34, Chapter 20, Rule §20. 31 (b), the 
Owner may negotiate if the Owner receives only one acceptable bid, or no acceptable bids, 
provided that the negotiations do not result in a material change to the advertised specifications. 

2. 	 In the event of tie bids, the preferences listed in Section K, Article 4 will be used to break the tie. 

3. 	 The Owner reserves the right, at its sole discretion, to make a single Contract award or multiple 
Contract awards from this solicitation. The Owner reserves the right to make no awards in the event 
of inconsistent pricing and/or the absence of available competition. 

4. 	 Alternate bids, if allowed for herein, will be evaluated based on the best interests of the Owner. 
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ATTA CHMENTS 




ATTACHMENT NO. 1 

TEXAS DEPARTMENT OF CRIMINAL JUSTICE 

FACILITI ES DIVIS ION 


STANDARDS OF CONDUCT FOR CIVILIAN 

CONSTRUCTION CONTRACTORS EMPLOYEES 


I. SECURITY MEASURES 

A. 	 GENERAL SECURITY MEASURES 

No person working for or otherwise connected with the Contractor (his agents, 
subcontractors or their employees) shall be allowed to bring onto the owner's (state) 
property firearms, alcoholic beverages, drugs, or any other controlled substances with 
the exception of prescription medication. No such person shall cross any fences, except 
those fences designated to allow egress and ingress to the construction site. All vehicles 
shall be kept locked with windows up while on the owner's property. Contractors' 
employees shall avoid all contact with inmates, no employee shall converse with or 
otherwise communicate with any inmate. In addition to the usual civil and/or criminal 
penalties for violations of the above regulations, the owner reserves the right to refuse 
further entry to the job site to any individual who has violated the above restrictions. 
Further, the Owner reserves the right to immediately remove from the jobsite any 
individual who has violated the above restrictions. 

1 1 .  EXPECTATIONS OF CONTRACTORS AND SUBS 

A. ALL CONTRACTORS, SUBS, AND THEIR EMPLOYEES WILL: 

1 .  	 Read and sign the Texas Department of Criminal Justice, Facilities Division, 
Standards of Conduct for Civilian Contractor Employees. 

2 . Refrain from bringing firearms, ammunition, controlled substances (with the 
exception of prescription drugs) or any other contraband items on the property of 
the Texas Department of Criminal Justice (I .D.) .  This includes in the personal 
vehicles of the on-site workers. 

3. 	 Vehicles will remain locked at all times when operator is absent. 

4. There shall be no contact with any inmates in the TDCJ facilities except those 
which may be assigned to assist on an individual institutional project. 

5. 	 Approved visitors of inmates will not be allowed to work on any project that 
involves the unit where the visited inmate resides. 

6. 	 Vehicles are subject to search at anytime while on State Prison property. 



B .  GENERAL SECURITY FOR TOOL CONTROL: 


1 .  	 All tools in tool boxes are to be inventoried with the total number of tools in each 
box plainly marked on the outside of the box. 

2 . Copies of tool inventories are to be filed with the entrance gate officer, the 
Owner's Designated Representative and the contractor's project superintendent. 
Any changes to an individual's tool box inventory should be immediately noted 
on all inventory sheets. 

3. 	 Tools should be cross-checked against the number on the tool box upon entry 
and exit from the facil ity. 

4. 	 Class "A" tools should receive special handling. When tools are not in use, they 
shall be kept and locked under key in a secure area and if possible rendered 
inoperable. Class "A" tools include, but are not l imited to, tools most l ikely to be 
used in an escape attempt or do bodily harm. These general ly include hacksaw 
blades, files, pipe wrenches, ladders, acetylene cutting tips, pipe and bolt cutters, 
etc. 

5. 	 At no time are Class "A" tools to be left unattended and when in use, the on-site 
TDCJ security officer wil l be notified. 

6. 	 Generators, ladders and acetylene cutters all must be secured at the end of each 
workday. 

7. 	 Emery wheels will be locked and rendered inoperable when not in use un less 
stored outside of the secure perimeter. 

8 .  	 When a Class "A" tool is lost, the Assistant Warden for security or Warden shall 
be immediately notified. 

a. 	 Any inmates who may have had access to the area will be held until a 
thorough search is made. 

b. 	 A written report will be made covering the details of the loss. 

9. 	 All hazardous and poisonous chemicals, not in use, are to be stored in a locked 
tool trailer or other secure area. An inventory shall be maintained and direct 
supervision provided when the items are used at the work site. Upon completion 
of the project, the Contractor wil l  be responsible for the removal of all hazardous 
materials and all hazardous waste generated under his control . 



I have received a copy of the "STANDARDS OF CONDUCT FOR CIVILIAN CONSTRUCTION 
CONTRACTORS EMPLOYEES" issued by the Texas Department of Criminal Justice. 

I have read,  understand and will comply with this policy. 

S IGNATURE SOCIAL SECURITY # 

DRIVERS LICENSE # STATE 

COMPANY DATE 

NAME 

ADDRESS 

CITY STATE ZIP 

WITNESS 

COMPANY 

DATE 



ATTACHMENT NO. 2 

TEXAS STATUTORY PAYMENT BOND 

CHAPTER 2253 THE GOVERNMENT CODE AS AMENDED 


(PUBLIC WORKS) 


ST ATE OF TEXAS 

COUNTY OF ________ 


KNOW ALL MEN BY THESE PRESENTS: 

That we, as 
Principal, and __  _________  ______________as Surety are 
hereby held and firmly bound unto the State of Texas in the penal sum of 
___________________ Dollars ($ for 
the payment whereof, the said Principal and Surety Bond themselves, their heirs, executors, 
administrators and successors, jointly and severally, firmly by these Presents. 

The conditions of this obligation are such that whereas the Principal entered into a certain Contract, 
hereto attached, and made a part hereof with the State of Texas, acting by and through the Texas 
Department of Criminal Justice, dated for the -------  

NOW, THEREFORE, the conditions of this obligation are such that, if the Principal shall promptly make 
payments to al l  claimants as defined in Chapter 2253 The Government Code, as amended and 
recodified, supplying labor and materials in the prosecution of the work provided for in said Contract, 
then this obl igation shall be null and void, otherwise it shall remain in full force and effect. 

This bond is made and entered into solely for the protection of all claimants supplying labor and 
material in the prosecution of the work provided for in said Contract, and all such claimants shall have 
a direct right of action under the Bond as provided in Chapter 2253 The Government Code, as 
amended and recodified. 

In WITNESS WHEREOF, the above bound parties have executed this instrument under their several 
seals this __ day of , 20 __ , the name and corporate seal of each party being 
hereto affixed and these presents duly signed by its undersigned representative pursuant to authority 
of its governing body. 
SEAL: 
ATTEST: SURETY'S AGENT: 

COMPANY NAME 

PRINCIPAL ADDRESS 

BY: CITY, STATE, ZIP CODE 

SURETY TELEPHONE: 

BY: 



ATTACH MENT NO. 3 

TEXAS STATUTORY PERFORMANCE BOND 
C HAPTER 2253 GOVERNMENT CODE AS AMENDED 

(PUBLIC WORKS) 

STATE OF TEXAS: 

COUNTY OF - -- - -- --

LET IT BE KNOWN BY THIS INSTRUMENT: 


That we, , as Principal 

and we, , a Corporation 

duly authorized to do business in this State, as Surety(s) , are this date held and firmly bound 

unto the State of Texas in the amount of Dollars 

($ for the payment of which indemnity the said Principal and Surety,

by this declaration, do firmly bind themselves, their heirs, executors, administrators, successors 

and assigns, jointly and individually. 


Since a Contract, which by reference is made a part hereof, exists between the Principal and the 

State of Texas, acting by and through the Texas Department of Criminal Justice, and dated _ 

_ __ __for the conditions of this obligation are, therefore, such that it shall remain in full 

force and effect unless and until the Principal shall faithfully perform the Contract in accordance 

with the Contract Documents. 


In the event of Principal's failure, as defined by the Contract Documents, to faithfully perform the 

Contract, Surety(s) will within fifteen (15) days of determination of default, assume full 

responsibility for completion of said Contract and become entitled to payment of the balance of 

the Contract amount, or the Surety shall make other arrangements satisfactory with the Texas 

Department of Criminal Justice for the completion of the defaulted work but in no event shall the 

Surety's liability exceed the penalty of this bond. 


The liabilities, rights, limitations and remedies concerning this Bond shall be determined in 

accordance with the provisions of Chapter 2253 The Government Code, as amended and 

recodified, pursuant to which this Bond is executed. 


IN WITNESS TO THIS DECLARATION, the said Principal and Surety(s) have signed and 

sealed this instrument this day of , 20__. 


PRINCIPAL SURETY 


By __ _ _ _ _ __ _ _ _ ____ By ___________  

Bond Identification No. ____ _ _ _ ____ _ _ ___________ 

Address of Attorney-in-fact 

(Use of this form for the purposes indicated has been approved by the Attorney General of 
Texas) 



ATTACH MENT NO. 4 

PREVAILING WAGE SCHEDULE 
(Outside Five Foot Perimeter of Bui lding) 

General Decis ion Number :  TX1 5 0 1 2 3  0 1 / 0 2 / 2 0 1 5  TX1 2 3  

Superseded General Dec i sion Number : TX2 0 1 4 0 1 2 3  

Stat e : Texas 

Construct ion Type : Heavy 

Counties : Anderson , Fall s ,  Freestone , Grimes , Houston , Jasper , Lee , Leon, 
Limestone , Madi son ,  Milam ,  Newton,  Pol k ,  Sabine , San Augustine , Shelby, 
Trinity,  Tyler ,  Wal ker and Washington Counti e s  in Texas . 

HEAVY CONSTRUCTI ON PROJECTS 

Not e : Execut ive Order ( EO )  1 3 65 8  establi shes an hourly minimum wage of 
$ 1 0 . 1 0 for 2 0 1 5  that appl i e s  t o  a l l  contracts subj ect t o  t he Davis-Bacon 
Act for which the solicitation is i s sued on or after January 1 ,  2 0 1 5 . I f  
this  contract i s  covered b y  t he EO, the contractor mus t  pay all  workers 
in  any class i fication l i sted  on this wage determinat ion at least $ 1 0  . 1 0 
( or the applicable wage rate listed  on this wage determination , i f  it i s  
highe r )  for a l l  hours spent performing on the contract . The EO minimum 
wage rate will be adj usted  annual l y .  Addit i onal information on contractor 
requirements and wor ker protections under the EO is available at 
www . dol . gov/whd/govcontract s  . 

Modi fication Number Publication Date 
0 0 1 / 0 2 / 2 0 1 5  

SUTX2 0 0 9 - 1 2 2  0 4 / 2 1 / 2 0 0 9  

Rates  Fringes 

CEMENT MASON/CONCRETE FINI SHER . . .  $ 1 3 . 0 0 0 . 0 0 

LABORER : Common or General . . . . . .  $ 8 . 7 5 0 . 0 0 

LABORER : Pipelayer . . . . . . . . . . . . . .  $ 1 1 . 2 5  0 . 0 0 

OPERATOR : Backhoe /Tra c khoe . . . . . .  $ 1 5 . 8 9 0 . 0 0 

OPERATOR : Bul ldozer  . . . . . . . . . . . . .  $ 1 4 . 2 5 0 . 0 0 

OPERATOR : Front End Loader . . . . . .  $ 1 1 . 52  0 . 0 0 

TRUCK DRIVER . . . . . . . . . . . . . . . . . . . . .  $ 1 1 . 75  0 . 0 0 


WELDERS - Receive rate pres cribed for craft performing operat ion to which 
welding is incidental  . 

Unl i sted cla s s i fications needed for work not included within the s cope o f  
the classi ficat ions l i sted may b e  added after  award only a s  provided in 
the labor standards contract clauses ( 2 9CFR 5 . 5  ( a )  ( 1 )  ( i i )  ) .  



The body of  each wage determination l is t s  the clas s i f i cation and wage 
rates that have been found to be prevai ling for the cited t ype ( s )  of 
const ruct ion in the area covered by the wage determination . The 
clas s i fi cations are listed  in alphabetical order of " i dent i fiers " that 
indicate whether the parti cular rate is a union rate ( current union 
negotiat ed rate for loca l ) , a survey rate ( weighted average rate ) or a 
union average rate wei ghte d  union average rate )  . 

Union Rate I denti fiers  

A four letter  clas s i ficati on abbreviation ident i fier enclosed in  dotted 
l ines beginning with characters other than " SU "  or " UAVG" denotes  that 
the union classi fication and rate were prevai ling for that classifi cation 
in  the survey .  Example : PLUM0 1 98 - 0 0 5  0 7 / 0 1 / 2 0 1 4 . PLUM i s  an abbreviation 
identi fi e r  of  the union whi ch prevailed in the survey for thi s 
cla s s i fi cation ,  which in  this  example would  be Plumbers  . 0 1 9 8  indicates 
the local union number or district council number where applicabl e ,  i . e .  , 
Plumbers Local 0 1 9 8  . The next number,  0 0 5  in  the exampl e ,  i s  an internal 
number used in processing the wage determination . 0 7 / 0 1 / 2 0 1 4  i s  the 
e ffect ive date of  the mos t  current negot iated rat e ,  which in this  example 
is July 1 ,  2 0 1 4  . 

Union prevail ing wage rates  are updated to reflect a l l  rate changes in 
the collect ive bargaining agreement ( CBA ) governing this  classi fication 
and rate . 

Survey Rate I dent i fiers 

Clas s i fications l is t ed under the "SU"  ident i fier indi cate that no one 
rate prevailed for this  cla s s i fication in the survey and the publi shed 
rate is  derived by comput ing a weighted average rate based on all the 
rates reported in t he survey for that clas s i fication . As this weighted 
average rate includes a l l  rates reported in  the surve y ,  it  may include 
both union and non-union rates . Example : SULA2 0 12 - 0 0 7  5 / 1 3 / 2 0 1 4 . SU 
i ndicates the rates are survey rates based on a weighted average 
calculat ion of  rates and are not maj ority rates . LA indicates the State 
of  Loui s iana . 2 0 1 2  is the year of  survey on which these c l a s s i f i cat ions 
and rat e s  are based . The next number , 0 0 7  in  the examp l e ,  is an internal 
number used in  producing the wage determinat ion . 5 / 1 3 / 2 0 1 4  i ndi cates the 
survey completion date for the classi ficat ions and rates under that 
i dent i fier . 

Survey wage rat e s  are not updated and remain in e ffect unt i l  a new survey 
is conducted . 

Union Average Rat e  I dent i fiers  

Clas s i ficat i on ( s )  l i sted under the UAVG ident i fier  indi cate that no 
s ingle maj or i t y  rate prevailed for those clas s i f i cations ; however ,  1 0 0 %  
of the data reported for t h e  classi ficat ions was union data . EXAMPLE : 
UAVG-OH- 0 0 1 0  0 8 / 2 9 / 2 0 1 4  . UAVG indi cates that the rate i s  a weighted union 
average rate . OH i ndicates  the state . The next number,  0 0 1 0  in the 
example , is an internal number used in producing the wage determination . 
0 8 / 2 9 / 2 0 1 4  indi cates the survey complet i on date for the cla s s i fi cations 
and rates under that ident i fier . 

A UAVG rate will  be updated once a yea r ,  usua l l y  in January of  each year,  
to  re flect a weighted average of  the current negot iat ed/CEA rate of the 
union loca l s  from which the rate is based . 



-====-=--=--------===-==- ==-===============- ====-=-==== 

WAGE DETERMINATI ON APPEALS PROCESS 

1 . )  Has there been an initial  decis ion in the matter?  This can be : 

* an exist ing publi shed wage determinat ion 
* a survey underlying a wage determinat ion 
* a Wage and Hour Divis i on letter sett ing forth a position on 

a wage determination matter  
* a conformance ( addit ional classi ficat ion and rate ) ruling 

On survey related matters , initial  contact , including requests  for 
summaries  of  surveys , should be with the Wage and Hour Regional Office 
for the area in which the survey was conducted because those Regional 
Offices have respons ibility  for t he Davi s -Bacon survey program . I f  the 
response from this  initial  contact is not satis factory,  then the process  
des cribed in 2 . ) and 3 . ) s hould be fol lowed . 

With regard to any other matter  not yet ripe for the formal proces s  
des cribed here , ini t i a l  contact should be with t he Branch of Construct ion 
Wage Determinati ons . Write to : 

Branch of  Const ruction Wage Determinations 
Wage and Hour Divis ion 
U . S .  Department of Labor 

2 0 0  Constitution Avenue , N . W .  

Washington , DC 2 02 1 0  


2 . )  I f  the answer t o  t he ques t i on in 1 . ) i s  yes ,  then an interested party 
( those affected by the act i o n )  can reques t  review and reconsiderat ion 
from the Wage and Hour Administ rator ( See 2 9  CFR Part 1 . 8  and 2 9  CFR Part 
7 )  . Write  to : 

Wage and Hour Administrator 
U . S .  Department of Labor 
2 0 0  Constitution Avenue , N . W .  

Washington , DC 2 02 1 0  


The request should be accompanied by a full statement o f  the interested 
party ' s  position and by any information ( wage payment dat a ,  proj ect 
description,  area pract ice material , etc .  ) that the reque stor considers 
relevant t o  the i s sue . 

3 .  ) I f  the decis ion of  the Admini strator is  not favorable ,  an interested 
party may appeal directly  to the Administrative Review Board ( formerly 
the Wage Appeals Board )  . Write to : 

Admini s t rat ive Review Board 
U . S .  Department of  Labor 
2 0 0  Const itution Avenue , N . W .  

Washingt on , DC 2 0 2 1 0  


4 . )  Al l decisions b y  the Administ rat ive Review Board are final . 

END OF GENERAL DEC I S ION 



ATTACHMENT NO. 5 

PREVAILING WAGE SCHEDULE 

(Bui ldings to five feet beyond building l ine) 


General Decision Number : TX1 5 0 1 8 0  0 1 / 0 2 / 2 0 1 5  TX1 8 0  

Supers eded General Decis ion Number : TX2 0 1 4 0 1 8 0  

State : Texas 

Construction Type : Building 

County :  Grimes County in Texa s . 

BUILDING CONSTRUCTION PROJECTS ( does not include s ingle famil y  homes or 
apartment s up to and including 4 stories ) .  

Not e : Exe cu t i  ve Order ( EO )  1 3 6 5 8  establi shes an hourly minimum wage of  
$ 1 0 . 1 0 for  2 0 1 5  that  applies  to a l l  contracts subj ect to the  Davis -Bacon 
Act for which the s o licitation i s  is sued on or a fter January 1 ,  2 0 1 5 . I f  
this  cont ract i s  covered b y  the EO,  the contractor must pay all  workers 
in any c l a s s i fication l is t ed on this wage determination at least $ 1 0 . 10 
( or the appl icable wage rate l is t ed on this wage determination,  i f  it  is  
higher ) for all  hours spent performing on  the  contract . The EO  minimum 
wage rate wi ll  be adj usted annua l l y . Addit ional informat ion on contractor 
requirement s and wor ke r  protections under the EO i s  available at 
www . dol . gov/whd/ govcontracts  . 

Modi ficat ion Number Publication Date 
0 0 1 / 0 2 / 2 0 1 5  

SUTX2 0 0 9- 0 3 5  0 4 / 2 0 / 2 0 0 9  

Rates  Fringes 

BRICKLAYER . . . . . . . . . . . . . . . . . . . . . . .  $ 1 8 . 0 0 0 . 0 0 


CARPENTER, Including 
Acousti cal Ceil ing 
Installation ,  Batt 
Insulation,  and Metal  Stud 
Installat ion ( Excluding 
Drywall  Hanging and Form Work )  . . .  $ 1 5  . 1 3 2 . 63 

CEMENT MASON/CONCRETE FINISHER . . .  $ 1 2 . 0 9 0 . 00 

DRYWALL HANGER . . . . . . . . . . . . . . . . . . .  $ 1 3 . 8 9 1 .  0 0  


ELECTRI CIAN . . . . . . . . . . . . . . . . . . . . . .  $ 1 8 . 0 6  4 . 8 7 


LABORER : Common or General . . . . . .  $ 9 . 2 4 0 . 0 0 

LABORER : Landscape and 
I rrigation . . . . . . . . . . . . . . . . . . . . . . .  $ 8 .  5 0  0 . 2 2 


LABORER :  Mason Tender - Brick  . . .  $ 1 2 . 02 0 . 00 

LABORER :  Mortar Mixer . . . . . . . .  . . .  $ 12 . 0 0 0 . 0 0 


OPERATOR : 
Backhoe /Excavat or/Trackhoe . . . . .  . .  $ 1 4 . 6 7 0 . 4 7 



OPERATOR : Bulldozer . . . . . . . . . . . . .  $ 1 3 . 0 0 0 . 35 


OPERATOR : Crane . . . . . . . . . . . . . . . . .  $ 2 1 . 3 3 0 . 0 0 


OPERATOR : For kl i ft . . . . . . . . . . . . . .  $ 1 4 . 5 8 0 . 0 0 


OPERATOR : Front End Loader . . . . . .  $ 1 0 . 5 4 0 . 0 0 

PAINTER : Brush ,  Roll e r ,  and 
Spray . . . . . . . . . . . . . . . . . . . . . . . . . . . .  $ 1 1 . 7 5 0 . 0 0 


ROOFER . . . . . . . . . . . . . . . . . . . . . . . . . . .  $ 1 3 . 6 4  1 .  8 0  


SHEETMETAL WORKER . . . . . . . . . . . . . . . .  $ 1 7 . 0 0 0 . 0 0 


T I LE SETTER . . . . . . . . . . . . . . . . . . . . . .  $ 1 5 . 0 0 0 . 0 0 


TRUCK DRIVER . . . . . . . . . . . . . . . . . . . . . $ 1 0 . 68 0 . 3 4 


WELDERS - Receive rate prescribed for cra ft performing operation to which 
welding i s  incidenta l  . 

Unl isted  cla s s i ficat ions needed for wor k  not included within the s cope o f  
t h e  clas s i ficat ions l i sted may be added a fter award onl y  as  provided in 
the l abor standards contract clauses ( 2 9CFR 5 .  5 ( a )  ( 1 )  ( i i )  ) . 

The body of  each wage determinati on l i s t s  the classi fication and wage 
rates that have been found to be prevailing for the cited type ( s )  of 
constructi on in the area covered by the wage determination . The 
clas s i fi cations are l i sted  in a lphabetical order of " i dent i fiers " that 
i ndicate whether the particular rate is a union rate ( current union 
negot iated rate for loca l )  , a survey rate ( we i ghted average rat e )  or  a 
union average rate  ( weighted union average rate )  . 

Union Rate I dent i fiers 

A four letter clas s i fi cation abbreviation ident i fier enclosed in dotted 
l ines beginning with characters  other than "SU"  or "UAVG " denotes that 
the union classi fication and rate were prevai ling for that classi ficat ion 
in the survey .  Example : PLUM0 1 9 8 - 0 0 5  0 7 / 0 1 / 2 0 1 4 . PLUM i s  an abbreviation 
ident i fier o f  the union which prevailed in the survey for this  
classi fi cat ion , which in  this  example would be Plumbers . 0 1 9 8  indicates 
the local union number or district council number where applicabl e ,  i . e .  , 
Plumbers Loca l 0 1 98 . The next number , 0 0 5  in the example ,  i s  an internal 
number used in  proces s ing  the wage determination . 0 7 / 0 1 / 2 0 1 4  i s  the 
e f fect ive date o f  the most current negotiated rate , which in this  example 
is July 1 ,  2 0 1 4  . 

Union prevai ling wage rates are updated to refl ect a l l  rate changes in 
the collect ive bargaining agreement ( CBA ) governing this  classi ficati on 
and rate . 

Survey Rat e I dent i fiers 

Classi ficat i on s  l i sted under the "SU"  ident i fier indicate that no one 
rate preva i l ed for this  cla s s i fication in the survey and the publ ished 
rate is derived by comput ing a weighted average rate based on all the 
rates reported in the survey for that c l a s s i fication . As this weighted 
average rate includes a l l  rat es  reported in the survey,  it may include 
both union and non-union rat es  . Example : SULA2 0 1 2 - 0 0 7  5 / 1 3 / 2 0 1 4  . SU 
indi cates the rates are survey rates based on a weighted average 
calculat i on of  rates and are not maj ority rates . LA indi cat es the State 



o f  Loui s iana . 2 0 1 2  i s  the year o f  survey on whi ch these classi fications 
and rates  are based . The next number , 0 0 7  in  the example ,  is an internal 
number used in producing the wage determinat ion . 5 / 1 3 / 2 0 1 4  indicates  the 
survey completion date for the classi fications and rates  under that 
ident i fier  . 

Survey wage rat es  are not updated and remain in e ffect until  a new survey 
is conducted . 

Union Average Rate I dent i fiers  

Classi fication ( s )  listed under the UAVG i dent i fier indicate that no  
single maj ority rate  prevailed for  those classi fications ; however ,  1 0 0 %  
of  the data reported for the clas s i ficat ions was union data . EXAMPLE : 
UAVG-OH- 0 0 1 0  0 8 /2 9 / 2 0 1 4  . UAVG indicates  that the rate i s  a weighted union 
average rat e . OH indicate s  the state . The next number,  0 0 1 0  in t he 
example , i s  an internal number used in producing the wage determinat ion . 
0 8 / 2 9 / 2 0 1 4  indicates the s urvey completion date for the clas s i fi cations 
and rates under that ident i fier . 

A UAVG rate wil l  be updated once a yea r ,  usua l l y  in January o f  each yea r ,  
to  reflect a weighted average o f  t h e  current negotiated/CSA rate o f  the 
union locals from which the rate is based . 

WAGE DETERMINATION APPEALS PROCESS 

1 . )  Has there been an initial  deci s i on in the matter?  This can be : 

* an exi sting publi shed wage determination 
* a survey underlying a wage determination 
* a Wage and Hour Divi s ion letter sett ing forth a pos ition on 

a wage determinat i on matter  
* a conformance ( addit i onal clas s i fication and rat e )  ruling 

On survey related matters , initial  contact , including reques t s  for 
summaries of surveys , should be with the Wage and Hour Regional Office 
for the area in  whi ch the survey was conducted because those Regional 
Offices have responsibility for the Davis -Bacon survey program . If the 
re sponse from this init ial  contact is not satis factory, then the proce s s  
de scribed in 2 . )  and 3 . ) should b e  followed . 

With regard to  any other matter  not yet ripe for the formal proce s s  
de scribed her e ,  init ial  contact should b e  with the Branch o f  Construct ion 
Wage Determinations . Write to  : 

Branch o f  Construction Wage Determinations 
Wage and Hour Division 
U . S .  Department o f  Labor 

2 0 0  Const itut ion Avenue , N . W .  

Washington , DC 2 0 2 1 0  


2 .  ) I f  the answer t o  the question in 1 . )  i s  yes ,  then an interested party 
( those a f fected by the action )  can request review and reconsiderat ion 
from the Wage and Hour Administrator ( See 2 9  CFR Part 1 . 8  and 2 9  CFR Part 
7 )  . Write  to : 

Wage and Hour Administrator 
U . S .  Department of  Labor 

2 0 0  Cons t itution Avenue , N . W . 

Washington , DC 2 0 2 1 0  


The request should b e  accompanied by a ful l statement o f  the interested 
part y ' s  posit ion and by any information ( wage payment dat a ,  proj ect 



description ,  area practice materi a l , et c .  ) t hat the request or cons iders 
relevant to the i ssue . 

3 .  ) I f  the decis ion of  the Administrator i s  not favorab l e ,  an interested 
party may appeal direct ly t o  the Administrat ive Review Board ( formerly 
the Wage Appeal s  Board )  . Writ e  t o : 

Administrat ive Review Board 
U . S .  Department of Labor 
2 0 0  Constitut ion Avenue , N . W .  

Washington , DC 2 0 2 1 0  


4 . )  All decisions b y  the Administrative Review Board are final . 

END OF GENERAL DEC I S ION 



ATTACHMENT NO.  6 

SUBSTITUTION REQUEST 
(Bidding Phase) 


Not Appl icable After Award of Contract 




__ 

_____ 

_ _ 

ATTACHMENT NO. 7 

SUBSTITUTION REQUEST - AFTER EXECUTION OF CONTRACT 

TEXAS DEPARTMENT OF CRIMINAL JUSTICE 

PROJECT: 	 PROJECT NO.: _ __ __ ____ 

TO: (A/E) 	 FROM: (BIDDER) 

HEREBY REQUESTS ACCEPTANCE OF THE FOLLOWING PRODUCT OR SYSTEMS AS A 
SUBSTITUTION IN ACCORD WITH PROVISIONS OF DIVISION ONE OF SPECIFICATIONS: 

1 .  	SPECIFIED PRODUCT OR SYSTEM: 
Substitution request for (Generic Description): ---- -- - -- --------

Specification Section No._ __ _ _ _ _ Article(s) _____ Para.(s) . 

2. 	 SUPPORTING DATA: 
D Product data for proposed substitution 1s attached (description of product, reference 

standards, performance and test data).
D Sample is attached 
D Sample will be sent if requested 

3 .  	QUALITY COMPARISON: 

SPECIFIED PRODUCT 	 SUBSTITUTION 
Name, brand: 
Catalog No. : 
Manufacturer: 
Vendor: 
Significant variations 

Maintenance Service Available: 	 D yes D no 

4. 	 PREVIOUS INSTALLATIONS: 
Identification of similar projects on which proposed substitution was used: (Attach list) 

Project: ------------ A/E: _ _ _ _ 

Address: ____________ Owner: 

Date Instal led : ______ _ _ 

5.  	 REASON FOR NON-AVAILAB ILITY OF SPECI FIED ITEM: 
Attach affidavit, certification or other data as proof of non-availabil ity. 

D Strikes 	 D Discontinuance ofproduction 
D Lockouts 	 D Proven shortage
D Bankruptcy 	 D Similar occurrences (explain below) 

6. EFFECT OF SUBSTITUTION: 




Proposed substitution affects other parts of Work: D No D Yes (Ifyes, explain) 


Substitution changes Contract Time: D No D Yes Add/Deduct_____ day 
Substitution requires dimensional revision or redesign of structure or M & E Work: 
D No D Yes (If yes, attach complete data.) 
Saving or credit to Owner, if any, for accepting substitution: $ _______ __ ___ _ 

7.  	 CONTRACTOR'S STATEMENT OF CONFORMANCE OF PROPOSED SUBSTITUTION TO 
CONTRACT REQUIREMENT: 
I/we have investigated the proposed substitution. I/we:
• 	 believe that is equal or superior in all respects to specified product, except as stated above;
• 	 will provide the same warranty as specified for specified product;
• 	 have included complete cost data and implications ofthe substitution;
• 	 will pay redesign and special inspection costs caused by the use of this product;
• 	 will pay additional costs to other contractors caused by the substitution;
• 	 will coordinate the incorporation ofthe proposed substitution in the Work;
• 	 will modify other parts of the Work as may be needed, to make all parts of the Work complete 

and functioning
• 	 waive future claims for added cost to Contract cause by the substitution. 
• 	 warrant and represent to the Owner and the A/E that the proposed substitution does not infringe 

on any patents or other rights held by others, or that a license has been or will be obtained timely
from the holders of such rights for the use of the substitute as proposed; and acknowledge that 
by accepting this substitution neither the A/E nor the Owner makes any warranty or 
representation to the Contractor or any Subcontractor regarding the existence or potential for 
such infringement. 

Contractor: __ __ _________ _ Date: ---- -------- -

By:      

Answer all questions and complete all blanks - use "NA" if not applicable. 

A/E'S REVIEW AND ACTION: 

D 	 Resubmit substitution request: 

D 	 Provide more information in following categories: ----------

D 	 Sign Contractor's Statement ofConformance. 

D 	 Submit proofofnon-availability. 

D 	 Substitution is accepted. 

D 	 Substitution is accepted, with the fol lowing comments: ---- --------

D 	 Substitution not accepted. 

A/E's Signature 	 Date 



ATTACHMENT NO.  8 

CONTRACTOR QUALIFICATIONS 

Attachment 8 wi l l  be in TDCJ Contract Fi le after award of Contract 



--- ------------------------------------ --- --- --- --- -------------------

--------------------------- ------ --- --- -------------------

--- --------------------- ------ -------------------------------------------------------------

----(M 
---)YYYY D/D / M ---------

8. 

ATTACHMENT 9 


Texas Department of Criminal Justice 

Non-Employee Background Questionnaire 


This information is needed for TDCJ to conduct a criminal history check to determine whether access to TDCJ units and 
departments should be approved. All questions shall be answered in full. 

NOTE TO APPLICANT: With few exceptions, you are entitled npon request: (1) to be informed about the information the TDCJ collects about you; and 
(2) under Texas Government Code §§ 552.021 and 552.023, to receive and review the collected information. Under Texas Government Code § SS9.004, yon 
are also entitled to re u • t, in iiccordo.ncc with lhe TDC.I rocctlures, that incorrect information the TDCJ has collected about 011 be corrected. 

l .  	 Name: 2. Social Security No. :-:-----------------------::,:-------------- ------c ,:---------------	 --------------------------------------------
Last Fiist Middle 

(As it appears on your Soci al Secu,ity Ca1d)
3. 	 Mailing Address: ---------------

Street 	 City State Zip 

4. Date of B irth: 5 .  Place ofBirth : 
------C-i ty 

--- --- --- --- ---------------------------
St

-
ate

--------------------------- ---

Driver License No.:6. 

Other names used (maiden, al ias, nicknames): ------------------------------ --------------------------------------------------- ------------

9. 	 Sex: Male D Female D 1 0 .  E-mail Address: 

1 1 .  	 Ethnic Origin: White O Black D Hispanic D Asian/Pac. Islander D Am. Ind/Alaskan D Other 0 

1 2a. 	 Have you previously been employed by TDCJ or worked in a TDCJ faci lity on a contract basis? Yes O No O 
If yes, give unit(s)/department(s), position(s) held, and dates: 

1 2b. 	 Have you engaged in sexual abuse in a prison, jail , lockup, community confinement facility, juvenile facil ity, or other institution? 
0 Yes 0 No 

1 2c. 	 Have you been convicted of engaging or attempting to engage in sexual activity in the community facilitated by force, overt or 
implied threats of force, or coercion, or if the victim did not consent or was unable to consent or refuse? Yes O No 0 

1 2d. 	 Have you been civi l ly or administratively adjudicated to have engaged in sexual activity in the community facilitated by force, 
overt or implied threats of force, or coercion, or if the victim did not consent or was unable to consent or refuse? Yes D No 0 

1 3 . 	 Are you related to any employee or contract employee ofTDCJ? Yes O No O Unknown D 

If yes, list name, relationship, and unit/department of assignment: ------------

1 4a. 	 Are you or any immediate member ofyour family (to include, but not limited to parent, brother, sister, spouse, or child) related to 

any TDCJ offender ( incarcerated or on parole)? YesO No O Unknown 0 
If  yes, provide the name of the offender(s): --- ------ ------------------------ --- --- ------ --------------------------- ------ ------------------

l 4b. Are you now or have you ever been involved in a spousal relationship with a TDCJ offender ( incarcerated or on parole)? 

This includes marriage, common-law marriage, lived together, or had a child together. Yes D No O 
If yes, provide the name of the offender(s) : --- 

1 4c. 	 Do you have a current business partnership or gang association with a current TDCJ offender (incarcerated or on parole)? 

Yes O No O lf yes. provide the name of the offender(s): 

1 4d .  	 Are you on a current TDCJ offender's visitation list? Yes D No O If yes, provide the name of the offender(s): 

J 4e. 	 Have you corresponded in the last year with a current TDCJ offender? Yes D No O If yes, provide the name of the 
offender(s): 

NOTE: 
• 	 If you answered yes to Question 1 4a, b, c, d, or e above, you are required to complete and submit a PERS 282A, Additional 

Offender Information. The PERS 282A form is available from the TDCJ website at www.tdcj.texas.gov. 

PERS 263 (09/ 1 4) 	 Page I of3  

http:www.tdcj.texas.gov


------------------- -----

- ----------

Date 

• 	 If you have a personal relationship with an offender, who is not a relative, be sure to read the "Offender Relationships" paragraph on 
Page 3 of this questionnaire. 

(Continued on Page 2) 

IMPORTANT 
Read the definition of conviction in Question 1 7. When answering questions 1 5  through 1 7, do not include: 1 )  any violation of law committed 
before your 1 7th birthday, if the final decision was made in juvenile court or under a youth offender law; 2) any conviction whose record was 
expunged under federal or state law; 3) minor traffic violations. DWI, DUI, Open Container, and Driving While License Suspended are not minor 
traffic violations and shall be listed. 

1 5 .  	 D o  you have any criminal charges currently pending? Yes O No O 
If yes, please explain :  

1 6. 	 Are you on parole or probation, deferred adjudication, or under a pre-trial diversion agreement? Yes D No D 
If yes, please explain :  

1 7. 	 Have you ever been convicted of a crime (misdemeanor or felony)? Yes D No D If yes, list each one below. 
Attach an additional page if necessary. Include those that may not appear on your record at this time. 
I mportant: For purposes of contract employment with TDCJ, convictions include sentenced to confinement, paid fine, time served, 
placed on probation (includes deferred adjudication), and court ordered restitution. See Falsification Policy on Page 3 of this 
questionnaire. 

Felony or 
City & State PunishmentOffense Misdemeanor 

Offense 
Class 

DOCUMENT REQUIREMENTS: You are required to provide with this questionnaire a disposition for each criminal charge you reported 
in Question 1 5 ,  1 6, and 1 7  above. A disposition is a statement of the charge, date, and the results of the case. If the charge was dismissed, 
the d isposition shall state the reason for dismissal. D ispositions can normally be obtained from the clerk of the court having jurisd iction 
over the case. 

1 8. 	 Are you now or have you ever been a member of a street gang? Yes D No D 

Are you now or have you ever been a member of or affil iated with an organization promoting racial, ethnic, or gender superiority or 
separation, independence from governmental Jaws and regulations, or overthrow of the United States Government? 
Yes D No D 

If you answered yes to either of these questions, provide the following information: 

a. Name of the organ ization and dates of membership: 

b. Position or positions you held in the organization: 	 - - - - - -

c. Arrests and/or convictions resulting from your activities as a member: - - - - -	 - -----

I 9. 	 Do you have any tattoos or markings on your body signifying membership or affiliation with a street gang or associated with 
organ izations promoting racial, ethnic, or gender superiority or separation, independence from governmental laws and regulations, 
or over1hrow of the Un ited States Government? Yes D No D 
If yes, provide a description and location of those tattoos or markings: 

(Continued on Page 3) 

PERS 263 (09/ 1 4) 	 Page 2 of 3 



- - -- -----------

FALSIFICATION POLICY 


It is important that contract employee applicants provide accurate information in this questionnaire. Failure to list any criminal 
conviction or other important information, such as prior employment with TDCJ or offender relationships, is considered 
fa lsification of the questionnaire and results in d isqualification for contract employment access to TDCJ facilities for one year. 

As a criminal justice TDCJ, it is very important that we know if an applicant has a criminal record. In  most cases, a criminal record 
does not disqualify you for access to TDCJ facilities. However, falsification of the questionnaire always disqualifies you, regardless of 
how well qualified you are otherwise. 

What convictions shall be listed? All convictions handled in adult court shall be l isted, no matter when or where they occurred. In  
Texas, if you are 17  years old or older, the case is always handled in adult court. I fyou are under 1 7, i t  stil l  may be handled in adult 
court. As an exception, you are not required to l ist convictions for minor traffic violations. Examples of minor traffic violations are 
speeding, running stop signs, and no seat belts. Examples of crimes which are not m inor traffic violations and shall be listed are DWI,
DUI, Hit and Run, Assault with a Motor Vehicle, Reckless Driving, Open Container, and Driving While License is Suspended.
Convictions that have been expunged under state or federal law do not have to be listed. Expunged means a judge signed an order 
directing all agencies with a record of the arrest and conviction destroy those records (this is not the same as a deferred adjudication,
explained below). 

What is a conviction? For TDCJ purposes, a conviction is a judgement or a verdict, a plea of guilty or nolo contendere, and/or a 
judicial finding ofguilt substantiated by the evidence, which results in the payment of fines, forfeiture of collateral or bond, restitution,
deferred adjudication, probation, community supervision, confinement, suspended sentence, or any other penalty imposed by a court 
of law or agreed upon by the accused. This includes instances where a pardon or a reprieve has been granted for any reason other than 
proof of innocence. I f  you have a case handled by deferred adjudication, it shal l  be listed in your application, regardless of 
whether you think it is stil l  on record. On the other hand, a pre-trial diversion agreement is not considered a conviction for the 
purpose ofemployment with TDCJ and does not need to be included on your application. 

Military Convictions. Convictions by court martial for criminal offenses shall also be l isted. 

Failure to Appear. If you were convicted of a routine traffic violation or other offense and did not pay the ticket on time or failed to 
appear to court, you may have been charged with and convicted of Failure to Appear. Failure to Appear is a separate crime and shall 
be l isted. 

Questions. If you have any questions concerning what shall be listed in this questionnaire, it is recommended you contact the Human 
Resources Division in Huntsvil le at (936) 437-3 126 before you submit this questionnaire. 

OFFENDER RELATIONSHIPS: TDCJ employees and contract employees with access to TDCJ facilities are prohibited from 
maintaining or developing a personal relationship with an offender who is not related to the employee. Prohibited relationships include 
those involving cohabitation, sexual misconduct, or actions thatjeopardize or have the potential to jeopardize the security of the TDCJ . 
This means employees and contract employees may not have personal contact or relationships with offenders currently incarcerated or 
on parole outside of their official duties if this contact or relationship would jeopardize or has the potential to jeopardize the security of 
the TDCJ. Prohibited contact includes l iving together, writing letters or notes, telephone contact, visitation, and depositing funds into 
an offender's Inmate Trust Fund (ITF) account. If an employee or contract employee was once married to an offender or had a child 
together with an offender, employee contact with the offender may be l imited to that which is ordered by the Court. As a condition of 
contract employment with TDCJ, contract employees with prohibited relationships shall sever those relationships. Sever means to 
cease any and all cohabitation, intimate encounters, verbal or written communications, visitation, or other prohibited contact. 
Continuation of a prohibited relationship after contract employment with TDCJ may result in denial of access to TDCJ faci l ities, 'if the 
TDCJ determines the relationsh ip jeopardizes or has the potential to jeopardize the security of the TDCJ. 

ADDITIONAL INFORMATION: All applicants, who may have contact with offenders, are ineligible for employment if they have 
committed any activity described in questions 1 2b, 1 2c, 1 2d. 

CERTIFICATION:  I certify that I have read and understand the above explanation ofthe TDCJ Policy on Falsification and Offender 
Relationships. I fmiher certify that my answers on this questionnaire are true, complete and correct to the best of my knowledge and I 
have not evaded or omitted any part thereof to reflect an untruth. I understand falsification constitutes grounds for refusing or 
terminating access to TDCJ units and departments. 

DUTY TO DISCLOSE: I hereby acknowledge that I have a duty to disclose any sexual misconduct during the term of my
employment. l further acknowledge that I have a duty to disclose any misconduct on my pari while working for previous employers. 

Signature: - - - - Date: - - - - -------
PERS 263 (09/ 1 4) Page 3 of 3 



ATTACHMENT NO. 10  


STATE DOCUMENTS AND FORMS 

(Contract Conditions and Division 1 Govern This Section) 


A. The following State Documents and forms (or equivalent forms generated by automated 
contract management software) will be used by the Conlraclor <luring the construction of the project, 
and are included in this attachment: To be equivalent, an automated form must contain all items of 
data shown on the original form, and be similar enough in format to be used interchangeably with the 
original. Any equivalent automated forms must be approved by the Owner prior to beginning 
work. 

I O.A. I Payment Voucher 
1 0.A.2 Request for Information 
1 0.A.3 Change Proposal Request 
1 0.A.4 Pending Change Request Cost Analysi s  
1 0.A.5 Pending Change Request Cost Analysis Summary Sheet 
1 0.A.6 Change Order 
1 0.A.7 Consent of Surety to Final Payment 
1 0.A.8 Affidavit of Payment 
1 0.A.9 Final Completion Certificate 

I O.A. J O  Notice of Beneficial Occupancy 

J O .A. I I Reserved 

1 0.A. 1 2  Application and Certificate for Payment and Continuation Sheet (2 pages) 
1 0.A. 1 3  Labor Burden Log 
1 0.A. 1 4  Quality Control Daily Report 
1 0.A. 1 5  Quality Control Deficiency Notice 
1 0 .A. 1 6  Quality Control Deficiency Log 
1 0.A. 1 7  Corrective Action for Notice of Non Conformance 
1 0.A . 1 8  Preparatory Inspection Checklist ( 4 pages) 
1 0.A. 1 9  Initial Inspection Checklist (2 pages) 
1 0.A.20 Notification of Preparatory/Initial Inspection 
1 0 .A.2 1 Notification of Testing 
1 0.A.22 Not to Exceed Field Order 
1 0.A.23 Time Extension Request 
1 0.A.24 Time Extension 

8. The following forms will be used by TDCJ staff and/or consultants, and are included for the 
Contractor ' s  information only: 

1 0. 8 . l  Quality Assurance Field Report and Supplementary Page (2 pages) 
1 0 . 8 .2 Quality Assurance Remedial Action Request 
1 0 .8 .3  Qual ity Assurance Remedial Action Request Log 
1 0 .8 .4 Quality Assurance Notice of Non Conformance 
1 0.8 .5  Quality Assurance Notice of Non Conformance (N/C) Log 

C. Some of the forms l isted above are represented as samples reduced in size for purposes of this 
Project Manual. Fu l l  size forms shal l  be made avai lable to the Contractor upon request. 



1 0.A. 1 

STATE OF TEXAS 


TEXAS DEPARTMENT OF CRIMINAL JUSTICE 


PAYMENT VOUCHER 

Agency No. 

696 

Remit Voucher to: TDCJ-Facil ities Division-Finance Voucher No. I 
#2 Financial Plaza Suite # 400 Voucher Amount 

Huntsvil le, TX 77340 $ 
Contract No. Contract Date SA No. or JOE No. I Period Covered for this Voucher 

I From: I To: 
Project Location Project Description 

TDCJ Project No. TDCJ Tracking No. 

Pay To: (Name, Address, City, State, Zip) 

SERVICE AUTH/JOB ORDER/CONTRACT AMOUNT . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  $ 

ADDITIONS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . $ 

TOTAL . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  $ 

DEDUCTIONS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  $ 

TOTAL NET AMOUNT . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  $ 

TOTAL AMOUNT EARNED TO DATE . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  $ 

TOTAL RETAINED TO DATE . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  $ 

TOT AL EARNED LESS RETAINED AMOUNT . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 

TOTAL PREVIOUSLY APPROVED . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 

AMOUNT DUE THIS ESTIMATE . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  $ 
ARCHITECT/ENGINEER C ERTIFICATION PAYEE'S CERTIFICATION 
i certify that I have verified lhis construction estimate and that it is a true and correct I hereby certify that I am duly authorized to make this certification for and on behalf of 
statement of work performed and malerials supplied by the conlraclor, and lhal lhe 
contracto s statement of his account and the amount due him is correct and lhat all (Name of Payee Company/Claimant) 
work and material included in lhe estimate have been performed in full accordance wilh I further certify that the attached invoice is correct and that it corresponds in every 
terms and conditions of the corresponding construction contract documents and particular wilh the supplies and/or services conlracled for I further certify that the 
authorized changes thereto account Is true, correct and unpaid 

(r-rtm , ameJ t""°' "ame) 

Signature Date Signature Date 

AGENCY CERTIFICATION 
I certify lhal the above services were rendered, or goods received, and lhal they correspond in every particular with lhe contract under which they were procured nnd that the Invoice is lrue, and unpaid 

Date Approved _for Payment 

,1ame 11t1e uate Name l ll!e u11te 

NB(OB IIIIS ua10 NAlnB 11Ue Dato 

8-3 1 -20 1 0  



-------
--- ----

1 0.A.2 
TEXAS DEPARTMENT OF CRIMINAL JUSTICE 

FACILITIES DIVISION 

Distribution to: 
OWNER 0 
ARCHITECT 0 
CONTRACTOR 0 
FIELD D 
OTHER 0 

REQUEST FOR INFORMATION 

TO: DATE: 
FROM: TDCJ JOB NUMBER: 
RFI #: PROJECT: 

DESCRIPTION OF REQUEST FOR INFORMATION 

SUBJECT: 

SPECIF ICATIONS: 

DRAWING(S): 

S IGNED: 


REPLY 


SIGNATURE: 


TITLE DATE : 



-----

-- ---

-----

- -----

10.A.3 

CHANGE PROPOSAL REQUEST 

TEXAS DEPARTMENT OF CRIMINAL JUSTICE 
FACILITIES DIVISION 

Distribution to : 

OWNER D
ARCHJTECT D 
CONTRACTOR D
FIELD D
OTHER D 

PROJECT: CHANGE PROPOSAL NO: 
(name & address) 

OWNER: 	 Texas Department of Criminal Justice DATE: 
Facilities Division 

TO: 	 ARCHITECT'S PROJECT NO.; 
(contractor) 

CONTRACT FOR: 

--------- ------- NOTICE TO PROCEED DATE: 

Please submit an itemized quotation for changes in the Contract Sum and/or Time incidental to 
proposed modifications to the Contract Documents described herein. 

This is not a change order nor a direction to proceed with the work described herein. 

Description: (Written description of the work) 

Attachments: 	(List attached documents that support description) 

Owner: Texas Department of Criminal Justice - Facilities Division 

By:  ________ _ _________ _ ______Signature 
Date 

Architect/Engineer: 

By :  ____ _ ________ _ _ _________ _Signature 
Date 



10.A.4 

TEXAS DEPARTMENT OF CRJMINAL JUSTICE 


FACILITIES DIVISION 


PENDING CHANGE REQUEST COST ANALYSIS 


To be completed by General Contractor or Subcontractor 

as outlined in the Uniform General Conditions Section 6.6. l 


Work to be performed by: 

D General Contractor D Subcontractor 

PCR: 

TDCJ-FD JOB NO: 

If Subcontractor, give company name: 

Time Extension (if any): 

CONTRACTOR: 

Description of Change: 

ADDITIONS AND/OR [CREDITS] 

A B C 

Description Quantity Unit Cost/Unit Material Labor Equip 

Subtotals 

D E 
Trans Storage 

Line I 	 Enter total of Columns A+B+C+D: 

Line J I  	 I f  Line I ind icates to  an ADD, enter 1 5% of  Line I :  
If L ine I indicates CREDIT, enter -0-: 

Line I l l  	 Enter total Column E (Storage) 

Line IV 	 Enter _ _% of Column B for Workman's Comp 
Socia l  Security and l ike taxes: 

Line V 	 Tota l Line I thru Line IV 
Enter here & on Summary Sheet 

SIGNATURE 
Contractor/Subcontractor DATE 

SIGNATURE 
TDCJ-PA DATE 



10.A.5 

TEXAS DEPARTMENT OF CRIMINAL JUSTICE 

FACILITIES DIVISION 

PENDING CHANGE REQUEST COST ANALYSIS 
SUMMARY SHEET 

To be completed by General Contractor 

Project: PCR Number: 

TDCJ-FD Job 

No: 


Contractor 

Description of Change: 

SUBCONTRACTOR 
(Company Name) 

Subcontractor Adjustment from Line V of 
Subcontractor PCRCA. 

I .  

2 .  

3 .  

4 .  

5 .  

6 .  

7 .  

I. Total Adjustment (this item) of work performed by subcontractors: 

I l .  If General Contractor PCR/CA indicated C REDIT, enter here: 

lll .  Total Line I - Line II :  

IV. I f  Line III is an add, enter 5% of Line III for General Contractor: 

V.  If General Contractor PCR/CA indicates an ADD, enter here: 

VI .  Total Line I I I ,  Line IV and Line V (Equals total adjustment th is item): 

VII .  Total Time Extension Requested (days): 

SIGNATURE: 
Contractor 

DATE: 

SIGNATURE: 
TDCJ-PA 

DATE: 



1 0 .A.6 

STATE OF TEXAS 


Texas Department of Criminal Justice - Faci l ities Division 


CHANGE ORDER 
Change Order No.: 

Distribution D TDCJ-FD 0 DP 0 CONTRACTOR 0 FIELD  OTHER 
To: Contract No. 
Project: MWR No. 

Location: Lonestar No. 

Date: 

You are hereby authorized to make the following changes in the work under contract: 

Description of Work: (NO M_ORE THAN 4 LINES) 

It is mutually agreed that the O(Payment) O(Deduction) of $ and a 
Calendar Day Time Extension provided for in this Change Order constitutes full compensation to the Contractor. Whether 
direct, consequential or otherwise, in any wise incident to, or arising out of, or resulting directly from the work performed or 
modified bv the Contractor under this Cham:ie Order. The contract date. includini:i anv 
Time Extensions is 

For the above changes, the sum of: 
will be applied to the contract price as follows: 

ORIGINAL CONTRACT SUM $ 

PREVIOUS ADDITIONS: $ 

PREVIOUS DEDUCTIONS: $ 

NET BALANCE: $ 

o ADDITION or o SUBTRACTION $ 

ADJUSTED CONTRACT PRICE $ 
Approved by: 

Contractor: Date 

TDCJ-Project Eng. 
Eng. Branch Manager 

Director, Engineering 
Director, Facil ities 

Chief Financial Officer 
Executive Director 

$5,000.00 
$1 0,000.00 
$1 5,000.00 

$25,000.00 

$25,000.00+ 

Contract $1 ,000,000.00 

Date 
Date 
Date 

Date 
Date 

Date 

Program Administration Manager's Coordination._______________ Date _______ 

Section 58 Exhibit 5 
(Change Order Form) 
November 4, 201 5 

N.T.E. Field Order No./PCR No. 



----

1 0.A.7 

TEXAS DEPARTMENT OF CRIM INAL JUSTICE 

FACILITIES DIVIS ION 

CONSENT OF SURETY 
To Final Payment 

Project: 

Location :  

Contractor: 


Project Number: 

In accordance with the provisions of the above-named contract between the Owner and 
the Contractor, the fol lowing named Surety: 

on the Payment Bond of the fol lowing named Contractor: 

hereby approves of final  payment to the Contractor, and further agrees that said final 
payment to the Contractor shal l  not rel ieve the Surety Company named herein of any of 
its obl igations to the following named Owner: as set forth in said Surety company's 
bond . 

The State of Texas ,  by and through the Board of Directors of the Texas Department of 
C riminal Justice-Facil ities Divis ion IN  WITNESS WHEREOF, the Surety Company has 
hereunto set its hand and seal this day of 20 

(NAME OF SURETY COMPANY) 

AFFIX CORPORATE 
S EAL HERE (SIGNATURE OF AUTHORIZED REPRESENTATIVE) 

TITLE 



-----

1 0.A.8 

TEXAS DEPARTMENT OF CRIMINAL JUSTICE 

FACILITIES DIVISION 

AFFIDAVIT OF PAYMENT 

Project: 

Location :  

Contractor: 


Project Number: 

To All Whom It May Concern: 

WHEREAS, the undersigned has been employed by the Texas Department of Criminal Justice - Facilities 
Division to furnish labor and materials for 
work, under a contract # for the property described as Job # 
in the of 
County of State of Texas, of which the Texas Department of 
Criminal Justice - Facilities Division is the Owner. 

NOW.THEREFORE, this day of 20 the undersigned, as the Contractor for 
the above named Contract pursuant of the Conditions of the Contract hereby certifies that, except as listed 
below, he has paid in ful l  or has otherwise satisfied all obligations for al l materials and equipment furnished, for 
all work, labor and services performed, and for all know indebtedness and claims against the Contractor for 
damages arising in any matter in connection with the performance of the Contract referenced above for which 
the Owner or his property might in any way be held responsible. 

EXCEPTIONS: (If none, write "NONE". If required by the Owner, the Contractor shall furnish 
bond satisfactory to the Owner for each exception.) 

ATTACHMENTS: 

1 Consent of Surety to Final Payment. (Whenever Surety is involved, Consent of Surety is required). 

(Affix Corporate Seal Here) 
Contractor (Name of sole ownership, corporation or partnership) 

Signature of Authorized Representative 

Title 

Sworn and Subscribed before me this day of 20 

NOTARY PUBLIC 




10.A.9 

TEXAS DEPARTMENT OF CRJMINAL JUSTICE 

FACILITIES DIVISION 
FINAL COMPLETION CERTIFICATE 

PROJECT: 
Project No. :  

LOCATION: 
CONTRACTOR: 
CONTRACT FOR: 

THE TEXAS DEPARTMENT OF CRJMINAL JUSTICE - FACILITIES DIVISION confirms that, to the 
best of its knowledge, information, and bel ief, based upon observations and inspections, the work for this 
Project has been completed in accordance with the terms and conditions of the Contract Documents. 

The Texas Department of Criminal Justice - Facilities Division further confirms that the entire balance is 
due the Contractor. 

($ ), as noted in the final Construction Voucher, is due and payable in accordance with Article 1 0  
of the General Conditions. 

Final payment from the Texas Department of Criminal Justice - Faci l ities Division shall constitute a waiver 
of all claims by the Texas Department of Criminal Justice - Facilities Division except for those arising from: 

1 .  Unsettled l iens 
2 .  Faulty or defective work appearing after completion 
3 .  Failure of the work to comply with the requirements of the Contract Documents 
4. Terms of any special warranties required by the Contract Documents 
5 .  The Owner's rights under any warranty or  guarantee 

ACCEPTANCE OF FINAL PAYMENT BY THE CONTRACTOR SHALL CONSTITUTE A WAIVER 
OF ALL CLAIMS BY THE CONTRACTOR. 

DP DATE 

CONTRACTOR DATE 

TEXAS DEPARTMENT OF CRIMINAL JUSTICE/P.E. DATE 



1 O.A. 1 0  
TEXAS DEPARTMENT OF CR IM INAL J USTICE 

FACILITIES DIVISION 

NOTICE OF BENEFICIAL OCCUPANCY 
HUNTSVILLE, TEXAS 

CONTRACT ADMINISTRATOR 

DATE: 
FROM: 

PROJECT ADMINISTRATOR 

CONTRACT NO. 

JOB NUMBER 

BUILDING NO. 

OCCUPANCY DATE 

PROJECT NAME 

UNIT NAME 

UNIT LOCATION 

BUILDING DESCRIPTION (purpose) 

TYPE OF PROJECT D NEW D MODIFICATION I ADDITION 

COST $ BUILDING SIZE: AREA: SQ. FT. 

TYPE OF CONSTRUCTION 

D Single Story 

D Multi-Storv 

D 
D 
D 

Wood 

Metall ic 

Brick 

D 
D 
D 

Block 

Concrete 

Combination (explain) 

WORK PERFORMED BY D 
D 

General Contractor 

Other (explain) 
D 
D 

Construction 

Maintenance 

COMMENTS/EXPLANATIONS 

TDCJ-FD PE/ARCHITECT DATE ARCHITECT/ENGINEER DATE 

CONTRACTOR DATE PROJECT ADMINISTRATOR DATE 

C: TDCJ-FD PROJECT ADMINISTRATOR 
ARCHITECT /ENGINEER 



I O .A. I I 


RESERVED 




1 0 .A. 1 2 

CONTIN UATION SHEET 

Distribution to: 

T.D.C.J .  

APPLICATIONS NUMBER: ARCHITECT 

PERIOD TO: 	 CONTRACTOR 

FIELD 

OTHER 

aA B C D E F G H I 

ITEM DESCRIPTION SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE 

NO. OF WORK VALUE FROM PRESENTLY COMPLETED (C + G) TO FINISH 
PREVIOUS THIS STORED AND STORED (C - G) 

APPLICATION PERIOD (NOT IN TO DATE 
(D + E) D OR E) (D + E + F) 

TOTALS: 



---- -- ---------

------By: 

1 0.A. 1 2  

APPLICATION AND CERTIFICATE FOR PAYMENT 
TEXAS DEPARTMENT OF CRIMINAL JUSTICE 
FACILITIES DIVISION Page one of 
TO TDCJ: FROM (CONTRACTOR): 	 APPLICATION NO: Distribution to: 

T.D.C.J. 
A/E

PROJ ECT: TDCJ PROJECT NO. :  PERIOD TO: CONTRACTOR 
FIELD 

CONTRACT FOR: 	 CONTRACT DATE: OTHER 
CONTRACTOR'S APPLICATION FOR PAYMENT 	 Application 1s made for Payment, as shown below, in connection with the Contract Cont1nuat1on 

Sheet, is attached. 
CHANGE ORDER SUMMARY 
Change Orders approved in previous ADDITIONS D EDUCTIONS 1 .  ORIGINAL CONTRACT SUM 
months by Owner 	 2. Net change by Change Order 

TOTAL 
3. CONTRACT SUM TO DATE (Line 1 ± 2) 

Approved this Month 	 4. TOTAL COMPLETED & STORED TO DATE 

(Column G on Continuation Sheet) 


Number Date Approved 

TOTALS 

Net change by Change Orders 

5. RETAINAGE: 

a. 5.00 % of Completed Work (Column D + E) 
b .  5.00 % of Stored Material (Column F) 

Total Retainage (Line Sa + Sb or Total in  Column I )  
6 .  TOTAL EARNED LESS RETAINAGE (Line 4 less Line 5 Total) 
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT (Line 6 from 
prior Certificate) 

8. CURRENT PAYMENT DUE 
The undersigned Contractor certifies that to the best of the Contractor's 
knowledge, information and bel ief, the Work covered by this Application for 
Payment has been completed in accordance with the Contract Documents, that 
al l  amounts have been paid by the Contractor for Work for which previous 
Certificates for Payment were issued and payments received from the Owner, 
and that current payment shown herein is now due. 
CONTRACTOR 

By 	 Date: ___ _ 

9. BALANCE TO FINISH, PLUS RETAINAGE (Line 3 less Line 6) 

State of : 	 County of: 

Subscribed and sworn to before me this day of , 1 9  
Notary Publ ic: 
My Commission expires: 

CERTIFICATE FOR PAYMENT AMOUNT CERTIFIED 	 $0.00 
In accordance with the Contract Documents, based on on-site observations 
and the data comprising the above application, the A/E certifies to the Owner 
that to the best of their knowledge, information and belief the Work has 
progressed as indicated, the qual ity of the Work is in accordance with Contract 
Documents, and the Contractor is entitled to payment of the AMOUNT 
CERTIFIED. 

(Attach explanation if amount certified differs from the amount applied for.) 

Date: 
This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor named 
herein. Issuance, payment and acceptance of payment are without prejudice to any rights of the 
Owner or Contractor under this Contract. 

FDAC 1 0.5 .58 (Application Certification for Payment 	 Exhibit 2 



1 0.A.13  
TEXAS DEPARTMENT OF CRIMINAL JUSTICE 


Facilities Division 


LABOR BURDEN LOG 

UNIT: 


LOCATION: 


DATE: 

SUBMITTED BY: 

(Contractor) 

CONTRACTOR 
Sample 

F.l,C.A. 

7.65% 

FE-DERAL 

UNEMPLOY. 

0.80% 

Sf A.TE 

UNEMPLOY. 

6.00% 

WORKMAN'S 

COMP. 

1 7.55% 
TOTAL 

32.00% 

SUBCONTRACTORS 



-----
-----
-----

----- ------ -------

--------
--- -----

-----

10.A.14 

Quality Control Daily Report 

To: From: 
TDCJ Project Administrator Quality Control Manager 

Project Name: Date: 
Project Location: Report No. : 
General Contractor: Calendar Day: 

Weather 
Wind AM Temp HJ Precip AM 

PM LO Amount PM 
Site Conditions: 

I A) Major Work Activities: 
Work Started :  

In Progress: 


Completed: 


Materials Received: 

J B) Q C I nspections and Tests: 

I C) Manpower and Equipment I 

[ D) Reports Prepared I Issued I Cleared: (List by No. ) I 

Contr. I Sub. CRAFT SUPV JRNY APPR EQUIPMENT 

Deficiency Notices: Remedial Action Requests: 

Notices Of Non-conformance: Other ( ) : 


I E Summary R marks : 

Attachments : Page of 




__ 

------------- ------

--- -- ---

----

1 0.A. 1 5 

Qual ity Control Defic iency Notice 

Page 1 of _ _ _ _ 

Project Name/ Location :  Def. No. 

To: Contractor/ Subcontractor: 

ATTENTION: Contract Day No: 

Pursuant to Inspection conducted on this date, you are hereby requested to immediately 
perform Corrective Actions relative to deficiencies detected in the work, as fully described 
below: 

Receipt of your Corrective Action Proposal is due by: 
Receipt acknowledgement is is not required. 

By: ------------------  
Quality Control Manager Date 

CORRECTIVE ACTION PROPOSAL 

Drawings attached: 

Approved/ Disapproved 

Approved/ Disapproved 

Approval/Disapproval 

N E  

TDCJ - PE 

TDCJ-PA 

Date 

Date 

Date 

Reinspection of your Corrective 
Actions wil l take place on:  Date Qual ity Control Manager 

FOLLOW - UP 


Deficiency Cleared: _____ By: 
Qual ity Control Manager Date 



1 0.A. 16  

QUALITY CONTROL DEFICIENCY NOTICE LOG 


TDCJ Job Number 
General Contractor Week Ending -==  -----

-
DEF DOCUMENT 
NO. REFERENCE 

DATE OF 
NOTICE 

REINSP. DEFICIENCY DESCRIPTION PHYSICAL PROPOSE9 DATE NO. DAYS 
DATE LOCATION FIX DA·TE CLEARED RESPONSE 



l O .A . 1 7 
QUALITY CONTROL 

CORRECTIVE ACTION FOR NOTICE OF NON-CONFORMANCE 

Attention: - -- ------ N/ C Report No: ___ Page No: __ of 


Proposal 

Contractor's Description of Proposed Corrective Action ( Use attachment if  necessary ) 

Drawings attached: 

Proposal Date: Proposal By: _ __ _ ------- _____ __ 
Qual ity Control Manager 

Acceptance 


Approved/ Disapproved: 
N E  Date 

Approved/Disapproved: 
TDCJ-PE Date 

Approved/ Disapproved : 
TDCJ - PA Date 

Performance 

Field I nspection Remarks ( Reference Qual ity Assurance Field Report No. ) 


Disposition 

The status of the subject Non-Conforming Item and of proper corrective action is as follows: 

TDCJ Project Admin istrator -------- - --------



1 O .A . 1 8 
PREPARATORY INSPECTION CHECKLIST 

Project Name/Location: 

General Contractor:  Contract Day No. -

MAJOR DEFINABLE SEGMENT OF WORK: 


Related Specification Sections: 


PERSONNEL PRESENT 

( Print ) 

NAME POSITION COMPANY 
1 .  
2 .  
3. 
4 .  
5. 
6. 
7. 
8. 
9. 

1 0. 

(List additional personnel on reverse side) 

1 A) Review of Contract Documents/Scope of Work to be Performed 

Page I of 4 



l 8) Shop Drawings & Submitta ls I nvolved : 

List All Submittals and Shop Drawings Required Type of Approval Received 
1 .  
2.  

3. 

4.  

5 .  
6 .  

Have al l  items involved been submitted? Yes D No----- D-----
What items involved have not been approved or  submitted ? 

Item 
1 .  
2 .  

Status 

3 .  
4 .  
5. 
6. 


I C) Contractor's Qual ity Control Program Requirements :  


l D) Adequacy of Previous Operations (List of Problems Encountered): 


Pagc 2 ol' 4 



I E) Avai labi l ity of Required Materials and Equipment: 


Are al l  materials on hand? Yes D No D-==----
Are al l  materials on hand in accordance with Yes 0 No D 

Contract Documents ? 

List items not on hand or not in  accordance with Contract Documents: 

1 .  7. 
2. 8. 
3. 9 .  
4. 1 0. 
5. 1 1 .  
6. 1 2. 

I F) Genera l  Contractors Qual ity Control Inspections and Tests : 

Provide Descriptions of Inspections to be performed : 

Provide Descriptions of Required Tests to be performed : 


I G) TDCJ Qual ity Assurance Inspections and Tests : 


Page 3 nf4  



H) Fami l iarity and Proficiency of General  Contractor's work force to 
erform work to re u i red workmanshi standards: 

List anticipated problems: 


! I) Mockups: 
Describe Mockup requirements:  

I J) Safety and Envjronmental PrecautioAs(s) to be Observed: 


Wil l  Additional Safety Programs be required ( i .e.  Trench Safety ) :  Yes _D__ No _Q_ 
List these: :  

I K) List any Attachments to th is Form: 


Qual ity Control Manager - Qual ity Control 
General Contractor Discipl ine Involved 

Pagc 4 ot' 4  



------ -----

------ ------

------- ------ --------------- -  

------------------- ----------  

1 0.A. 1 9  


IN ITIAL INSPECTION CHECKLIST 


Project Name/Location: 

Genera l  Contractor: 


MAJOR DEFINABLE SEGMENT OF WORK: 


Related Specification Sections: 


PERSONNEL PRESENT 
( Print } 

NAME POSITION COMPANY 
1 . 
2 .  
3 . 
4. 
5 
6. 
7. 
8. 
9. 

1 0 . 

(List additional personnel on reverse side) 

J A) Is workmanship provided acceptable? 

Yes No If not, explain: 

B) Does Basel ine Sample of Work conform to Contract Drawings, 
S ecifications, submittals ,  and sho d rawin s? 

Yes No I f  not, explain :  




----- - ---- -

-----

------

I C) Are materials on-hand adequate to complete work? 

Yes No If not, explain: 

J D) Are Qua l ity Control Inspections and Testing methods adequate? 

Yes No I f  not, explain: 

I E) Are shop drawings adequate? 

Yes No _____ If not, expla in :  

I F) Are Safety and Envi ronmental precautions adequate? 

Yes No _____ If not, explain: 

Qual ity Control Inspector - Qual ity Control 

General Contractor Discipl ine Involved 



--------

1 O .A.20 

Notification of Preparatory/ In itial Inspection 


To: 
TDCJ Project Administrator Quality Control Manager 


Project Name/ Location:  


General Contractor: 


MAJOR DEFINABLE SEGMENT OF WORK: 


Related Specification Sections: 

_______ _ Preparatory I nspection In itial I nspection 

Construction Supervisor Responsible: 

Date of I nspection:  

Time of Inspection: 

Location of I nspection: 

Describe I nspection Briefly: 



1 O .A.2 1 
Notification of Testing 

To: -----------  From: 
TDCJ Project Admin istrator Qual ity Control Manager 

Project Name/ Location: 

General Contractor: 

Type of Testing 

Electrical ------ Mechan ical ______ Equip. Perf. 

Other (specify): 

Related Specification Sections: 

Construction Supervisor Responsible: 

QC Rep/ Lab Rep to witness Test: 

Date of Test: 

Time of Test: 

Location of Test: 

Description of Test: 



10.A.22 
TEXAS DEPARTMENT OF CRIMINAL JUSTICE 

FACILITIES DIVISION 

Distribution to: 
TDCJ-FD [gl
ARCHITECT D 
CONTRACTOR D 
FIELD D 

FIELD ORDER OTHER D 

TDCJ- JOB NO. :  

PROJECT: 

TO: 
(Contractor) 

RE: 

WORK DESCRIPTION: 

Cost: 

Approved by: 

Contractor: 

FIELD ORDER NO.: 

DATE: 

LOCATION: 

Time Extension: 

Date 

TDCJ-Project Eng. $5,000.00 Date 


Eng. Branch Manager $ 1 0,000.00 Date 


Director, Engineering $ 1 5 ,000.00 Date 


Director, Facilities $25,000.00 Date 


Program Analysis Manager's Coordination _ _______ _ Date 


http:25,000.00
http:15,000.00
http:10,000.00
http:5,000.00


10.A.23 

TEXAS DEPARTMENT OF CRIMINAL JUSTICE 


FACILITIES DIVISION 


Distribution to: 
TDCJ-FD D
ARCHITECT D 
CONTRACTOR D
FIELD D 

TIME EXTENSION REQUEST OTHER D 

TDCJ-FD JOB NO. : REQUEST NO. :  

DATE: 

PROJECT: LOCATION: 

FROM: 

Number of Calendar Days requested: 

Reason for Request: 

Contractor: 
Signature 



____ _______ _ __ _______

__________ __ _ __________ 

Exhibit 1 O.A.24 
FACILITIES DIVISION 

TIME EXTENSION 
Distribution to: 
TDCJ/FD ( X  I 
ARCHITECT ( X iCONTRACTOR X )SCHEDULING (( X )  
FIELD ( ) 

CONTRACT JOB NO: TIME EXTENSION NUMBER: 

TDCJ-FD JOB NO: DATE: 

PROJECT: LOCATION: 

TO: 

Your request for a Time Extension has been (disapproved)(approved) in the amount of - - - - -------------

Calendar Days granted for 

The New Contract Completion Date, including this Time Extension, will be 

Project must be completed on or before the above date or liquidated damages may be assessed per Contractual Agreement. 

Texas Department ofCriminal .Justice-PE 

Previous Time Extension(s) ----------------- -- - -- - Calendar Days 

This T ime Extension -------- ------- ---- - - -- Calendar Days 

Total Time Extension -------- - --------- -- - -- Calendar Days 

For Internal Purposes Only: 
CONCUR NON-CONCUR 

FDEBM _ DATE 

DE ----------- - -- -- ------  DATE 

FDPAM DATE 

DFD DATE 



Page 1 of2 1 0.B. l  


Texas Department of Criminal Justice DAILY REPORT 
Address: Phone: No. 

Fax: 

COMPANY: DATE: 

REPORT PERIOD: DAY: 

PROJECT: JOB: # 

TEMPERATURE: PRECIPITATION: SKY: WIND: 

ACTIVJTY 

MEETINGS 

TDCJ Qua l i ty As uranc I n  ·pector Date 




Page 2 of2 1 O.B . 1 

EQUIPMENT 
Dcscri JJ tion Source lJni t  Typ e  Work Area Remarks 

FlELD FORCE LABOR 
eafef!;ory Source Supv From. Jrny. A ppr. Worli .A:rea Remarks 

VISITORS 
Time Company Visitor Name Remarks 

TDCJ Quality Assurance Inspector Date 




-----

----

-----

l O .B .2 

Remedial  Action Request 

Page 1 of 

Project Name ----- - ------------ RAR. No. -----
Location: 

ATTENTION: Contract Day No:  
Qual ity Control Manager 

Pursuant to I nspection conducted on this date, you are hereby requested to immediately 
perform Corrective Actions relative to deficiencies detected in the work, as fully described 
below: 

Receipt of your Corrective Action Proposal is due by: 
Receipt acknowledgment is is not required. 

By: -------------------
Texas Department of Criminal Justice Date 

COR ECTIVE ACTION PROPOSAL 

Drawings attached : 

Approved/ Disapproved 
Design Professional Date 

Approved/ Disapproved 
TDCJ Project Eng ineer Date 

FOLLOW - UP 

Reinspection of  your Corrective Actions wil l take place on: 

RAR Cleared: By: 
Texas Department of Criminal Justice Date 



10.B.3 

QUALITY ASSURANCE 

REMEDIAL ACTION REQUEST LOG 

Contract Title Contract No. 

Contractor Date 

N/C RAR QA Rpt Date of Date 
No. NO. No. Occur Issued 

Planned Actual NC
Reinspect Reinspect Description 

Status Day 
Location Open/Close/Etc. Response 



---- - - -- - --
_ __ ------------  

1 O .B .4 

Quality Assurance Notice of Non-Conformance 

Page 1 of _ _ _ _ _ 

Project Name/ N/ C. No. 
Location: 

To: Contractor/ Subcontractor: 

ATTENTION: Contract Day No: - -- ---
General Contractor Qual ity Control Manager 

Notice is hereby given that the terms, materials, and or/ items of the work, as fully described 
below, were reviewed, inspected, or tested by this office and were found not to be in 
conformance with the requirements of the subject contract and your immediate attention and 
corrective actions are required. 

Be also advised that no payment will be made for the work deemed to be in non-conformance 
with the contract until such time as your corrective actions have been submitted, approved, 
and performed. ( See Supplementary page for corrective action proposal, acceptance, and 
performance form ). 

Description of work elements requiring remedial actions: 

Contract References: 


Receipt By: _ _ _ _ _ ___ By: 
Title: TDCJ Project Admin istrator 

Company: Date: 
Date: 



------ -- - -- -----

----------------

10.B.5 


Contract Title 

Contractor 

QUALITY ASSURANCE 

NOTICE OF NONCONFORMANCE (N/C) LOG 

Contract No. 

Date 

NC RAR No/ Date of Date. Planned Actual  NC Status Day 
QA Rpt 

No. No  Occur Issued Reinspect Reinspect De-scirotion .. LOeATION Open/CloselEtc. Response 



ATTACHMENT NO. 1 1  

Specifications are located in Part 2 




ATTACHMENT NO. 1 2  


Drawings 

Deleted 



TEXAS DEPARTMENT 

OF CRIMINAL JUSTICE 

P O  Box 4016 Huntsville, TX 77342-401 8  

Agency Use Only 
0 CPA D AP D DDS 

0 New Set-up D New Mail Code 
0 Other 

Legal Name (as shown on your tax return): 

OBA: 

Tax Information Mailing Address: Payment Address (If d ifferent from Tax Address): 

City: 

Phone :  

State: 

:raxpayer 
Identification 
Nurriber. 

Financial Institution Name; 

Routing Transit Number: 

Zip: City State: Zip :  

Fax: Email : 

[J Social Security Number (SSN) 
lJ Employer Identification Number (EIN) 

Note: Enter the same number used when fil ing you r  tax return 

TeKas Corporation 
i 1 Out-of-State Corporation 
0 Foreign Corporation 
lJ Limited Liability Company 
U Other (Please Explain): 

Sole Owner Name and SSN: 

Partner 1 Name and SSN/EIN: 

Partner 2 Name and SSN/EIN: 

Profit 

[. Limited Partnership 
; General Partnership 

C Professional Association 
� Financial Institution 

File or Charter Number: 

Non-Profit 

I Sole Owner 
l.J Individual Recipient 
r I Government Entity 
I I TX State Agcy/Universily 

D Exempt from Backup Withholding 
Under penalties or perjury, I certtfy that: 
1) I have provided my correct taxpayer identification number and that 
2) I am not subject to backup withholding as specified on the instruction page for this form and that 
3) I am a US citizen or other US person. 

Si.gnature: 

Print Preparer's Name: 

Phone Number: Date: 

DI ECT DEPOSIT 1Nf.ORMATION 
Direct Deposit Change O Direct Deposit Cancel D I  Decline Direct Deposit at this time 

Type: D Checking [] Savings 

Account Number: 

Will these payments be forwarded to a financial institution outside the United States? D Yes 0 No 
I authorize the Texas Comptroller of Public Accounts to deposit my payments from the State of Texas lo my financinl institution electronically. I 
understand that the Texas Comptroller of Public Accounts will reverse any payments m.ide to my account in error 

I further understand that the Texas Comptroller of Public Accounts will comply at all times with the National Automated Clearing House Association's 
rules. For further information on these rules, please contact your financial institution. 

Authorized Signature Required: 

Printed Name Required: Date: 



TDCJ ALL INCLUSIVE VENDOR FORM 
INSTRUCTIONS 

Legal Name: Legal business name filed with the I RS.  For Sole Ownership or Individual 
Recipient, excluding LLC, enter name of owner. 
OBA: Name you are "Doing Business As" if d ifferent from legal business name. 
Tax Information Mail ing Address: Address where IRS tax information is sent. ( i .e .  W9, 
1 099, etc.)  
Payment Address: Remit Address for payments if different from address i n  box 3. 
Taxpayer Identification: Select the appropriate check box for the taxpayer identification 
number you are entering. Enter only one number. 
Social Security: enter your social security number only if you are doing business under your  
social security number and  you report taxes to the IRS using a "OBA" o r  you are a Sole 
Proprietor. 

OR 
Federal Tax Identification Number: enter the Federal Employee Identification Number 
(FEIN) assigned to your business by the IRS if this is the number you use to report taxes to 
the IRS. 

Federal Tax Classification: Select on ly one that describes the ownership type of business . 

State Charter Information: The state where corporation or partnership status is fi led and the 
file or charter number of corporation or partnership in that state. 
Sole Ownership Info: Name and Social Security Number of Sole Owner (excluding LLC) if 
using an Employer Identification  Number (EIN). 
Partnership Information :  Name and Social Security Number or E IN of al l partners involved 
in the genera l  partnership. Please attach add itional sheet if needed . 
Profit Status :  Select only one that describes the profit status of the business. 
Exemption from Backup Withholding : check this box if the business is exempt from 
Backup Withholding. For further information on Backup Withhold ing, see the following IRS 
Web site: http://www. irs.gov/pub/irs-pdf/fw9.pdf?portlet=3 
Certification: You must cross out item 2 if you have been notified by the IRS that you are 
currently subject to Backup Withhold ing because you have fai led to report a l l  i nterest and 
d ividends on your tax return . THIS BOX MUST BE SIGNED AND DATED. For more 
information go to IRS website at: http://www.irs.gov/pub/irs-pdf/fw9.pdf?portlet=3 

Please check the box that is appropriate for th is Direct Deposit Request. Enter name of 
Financial Institution . Check appropriate box for type of account. Enter the Routing Transit 
number (9 dig its) for the Financial Institution listed . Enter bank account number. Please 
read the next three statements and check the appropriate box. THIS BOX MUST BE 
SIGNED AND DATED. Please enter the contact information of person completing this form . 

Submit Com�leted form to: 
Texa�_ Department of <;rirr1,i��!_ Jf!�pce - Acc�unts Payable 

PO Box 4018 -· 
Huntsville, TX 77342-4018 

Email: tdcj. ap-lnvsvs@tdcj.texas.gov 
·-f,i,on_e-Number: 936/437-6350 or 936/437-8476 Fax Number: 936/437-6290 



ATTACHMENT 14 
RELEASE OF CLAIMS 

CONTRACT NUMBER: __ _ _ ________ _ 

KNOW ALL MEN BY PRESENTS : In consideration of the premise and sum of 

$ ______ ($ ______ ) of which $ _____ ($ _____ � 
has been paid, and a balance due of $ ________ ($ __ _____ _; is to be paid 

by the Texas Department of Criminal Justice (TDCJ) under the above noted Contract, the 

undersigned Contractor does release and discharge TDCJ, its officers, agents and employees, of 

and from all l iabilities, obligations and claims whatsoever in law and equity arising out of or by 

virtue of said Contract, except specified claims in stated amounts, or in estimated amounts when 

the amounts are not susceptible of exact statement by the Contractor, as follows: 

IN WITNESS WHEREOF, this release has been executed this ______ _  day of __ _ 

(Contractor) 

____ _________ _;BY ______ _ _ _ _______ _ 
___ _ _ _________ TITLE ____ _ _ _ _ _______ _ 

CERTIFICATE 

I, ___________ , certify that I am the ____________ secretary of the 

Corporation named as Contractor in the foregoing release; that _______ _ ____ _ 

who signed said release on behalf of the Contractor was then _ _ _______ _ __ _ 

of said Corporation; that said release was duly signed for and on behalf of said Corporation by 

authority of its governing body and is within the scope of its corporate powers. 

(Corporate Seal) 

Section 58 
( Release of Claims) 
i\ugusl 2005 

Exhibit 46 



EXHIBIT 
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r�;�. HUB Subcontract ing Plan (HSP) 
In acco«lance v.ilh Texas Gov'l Code §2161.252, U1e conlracilng agency has determined lhal subconlracling oppor!un!Ves are pro�abfe lrlc(er this CllntracL 
Thereto(e, .an respondents, i�du.dlng $1¥1e of Texas c:erliiled Hls!orically Underutilized Businesses (HUBs) must complete and submit fhis State of Texas HUB 

• Subconlracilng Plill'I (HSP) wlU, their response lo lhe bid requisition (sijicltation) . • ·· 

NOTE�Response� thatdo not lncludij a completed HSP shall be rejected pursuant to Texa!;! Gov't Code§2161 .252(b). 
The HUB Program promotes equal business opportunities for economically disadvantaged persons lo contract wilh ·u,e Stale of Texas In accordance with lhe goals 

. specifled In !he 2009 Stale ofT e>ras Disparity Study. The statewide HUB goals defined in 34 TeKas Adml�lslraUve Code (T�C) �20. 13 are: 
• 11,2 percent for heavy construction otfler than building contracts, 
• 21.1 percent for all building COr'l!.trt/ctlon, Including general contractors a1Jd operative builders' contracts, 

32.9 percent for all speclaf tn,.de construction contracts, 

• 23.7 percent for professional services contracts, 

;.l6.0 percent far �II other $ervices contracts, and 
�. .21.,.-.1,' percent for commodities contracts. 

•. · ·Agency Special ln�ructlons{Additional Requirements · 

; oppoiUJnltles If tile total vlfue cl the responde11ls s(ibconlracls wllh Tiools certifie·ct lilfBs.tnools or eKci!eds the. statewide HUB goal or the agency specif/!: HUB 
I .110a1. whlch6Vllf 1$ hlghoo When a. respon�enl u�.El� !t\1$ rnellv;�� lQ Q�fllOl)�t�� goodlalth:e�o�·. lhe respondfl'!f, r:i;iust i����fy the HUBsw!lh which It wf/1 subcon(ract 

rr using exls�g�� wllh Texas,�.(! �UB�. l�:��psJr !his requirement, on!� conlracls lhat have bac_!l· lh P.ia1;e �f'fi�e:re�� or less-sh�! qt!all(y ror meeting 1 the HUB_,g($.!, · T.ljs, limita/19.� . .Js iJ��Jq •. \!� 1M1dor rolatlon �j, mcommepd!l!l. Jiy Jhe 2QO!l ·rexes D1s'pan1y $R(�y., _ _ _ _  :1 
• "" · ...:. J, o.-• J  .� ........ . • -

j ' • . • , 

�-,1, · r TCCJ HUB goals are d�ned as: 
, ( ,. �7.5 percent for heavy construction other than billldlng contracts. This goal Is. higher than the statewide goal 8Jld 

: � 1, therefore must be the utfflzed goal for this category, 
/ ,  • ·36,9 per�ent'for all building construction, lnciudlng general contractors and operative builders contracts. ThTs goal is 

... .. , , higher than the statewide goal and therefore·mul:lt �e the utflized goal for tf1ls category1 ,· 

. • 32.7 percent for all special trade .construction cont�cts. 
:: ,· ·• 2tt6 percent for professional services contracts1 

. I 

. l "' 4 

1 • 24.:6 percent for all other services confra.c;ts, and 
; • 21 percent for commodities contracts. 

L .... _ _ _ .... ,., -·· . . • 

t , 

The TOCJ has determined that the HUB Category for this contract falls Uf!der the 
Buildjng Construction Contracts Category. ,, 

The HUB Goal for this category is therefore identified as 36.9 % . 
I . .... .....-; •• -• '"' r ., ' , , •• • · ; •• ,; H i o , _ --., 

,, , •1 For assistance in c;ompreting the HSP .contact: 
1 �- ';·· Sharon Schultz @ 936-437-7026 

. 4 ·. , _ . ---· .... shar;o.n�sth.ullf:@td�J.tel1l��g9v _ . ,........_ __ _ 
1:' ••. ·, J.-.··.·.:1=-1·1,,··.,,',"-.····.-:- ··l I"; l� ........ ,..,�';..::!-..;.; . ..... .  ,...-... ·_··= .. . -. • •• •• • _. fr::>izi;3::-: : I ,, ·: • • ' � 

''-i )"' • •f,I • f 
.. . , -·· '·· •• L..< - ·- - •• ·-

. .= ,.. "''" . . ... . --·"· --··· < • 

" · �iWiiitei�U RESPON.OENT ANO REQ111SfflON INFORM 
I -.-s.o...,: 

-(( 

;. . a. Respondent(�pany) Name: 'QJDL:.@v m:Jtl�J31?:tl<Pfl�N� i.xp,. . 
!,' PolnlofContact: -�1?:·�, .�bL�¥-·:: . . . - - '.-:, · . . :'·" -·. . ·-· ·�!- E-rna4 /\ddress: "Mollc!fc��-rM�y��c:i:UJlih.�00. -· '" 
b, !s yo-,r compaoy a stale of Texas certified HUB? O· Yes �-...No 
c. Requlsltioo I: • (tfl.b- FD.-:. 15 -;:. 8 l)Z 'j -. ... 

.. , ___ - J- - . .::.=�� ... •· . ¥ 01 

state of T exes vro #: 8t_05h'l'54 
. Plloiie*: !P9J7�;2f35 

Fax#; !:J7S·lJk· �· . 
Bid Open oat&:. o&(ta £201s . ... 

(mm'dlfrm') 

I 

' !  
• I 

:1 

J 

I 

.i I 

I 
I 

r ; i 
f: � I . . 

I 
I I . ,•1 J 

'i. I I 

' 
I \ 



Enter your compai:iy's-name here: 
• • - · · · ·- 1 · � - • -

Requlsllion #: 

!!if' "'1fU SuecoNrRAcTING INTEHTIONS RESPONDENT 

�fii1-�,efi� iti;Mtlfilrao!, work /nlq_ f'0!'l_Sq[�bfe;"'fdls 0r1poo.iq'li.s !o llji�xte'r1! cq1,sJSlll/it 'yfl[ 00-!denl indusliy practices, ruid taking inlo considera!ion 1fle scope of wOl'k 
fo 'br:i. peitooiiei.f)Mli'at the pni��;o..,ortaci. 1n_r.1�gm· �11- r:\'1�p1.�r ;SJ�,r.ir;!{�s .01W9.'hlrWes. the respoodoot must detecmlne what poruons o( work, ·1nciuding 
gq(iq{��d .-�ces, v.;H !Je s.t!�¢ottr�ed. Ndl� In �<(�rj:il wiU.1 31 YAG'.§2il.) I,,· a�!-'S�bcontraclor' means a person who cootracis wl!h a P{lme cxmtracl0< to 
wo�,.tri�plt conimn8�1 oflb OO!ll�blil#lrii'lliH t:ofnpleU�'wOi:K..fof.� :wY�nm�ri)ftl cyi�l�, 
a. Cfleck the appropriate box. (Yes or No) thatidentifles your subcoo!rai;{(ng intenliOllS: 

ti Yes, I wrn be subcontracling porlions of lfte contract. �f Yes, cooiplele Item b, or thJs SECTION and continue to Item c of this SECTION.) 
D No, I win not be 9ooconlradlng 5!!JYJ>Orlioo of the oontr�. ancl I wlU be fulnlling the entirecootract wilh my own resources. (If No, conlioue ro SECTION J 
and SECTION�-) 

b. Us! all the portions of work(subconlradlllg opportunmes) you wlll subcontract Also, based on. the. Iola! vafl)e or _the contract, Identify th0 percentages of the conltact 
you expoct lo award to Texas cerillled HUBs, and the pertentage of !he rontcacl yo� expect to award to vendors lhal are not a Texas cer1ified HUB (i.e., Non-HUB). 

i· ' ... _-

· --1 
'; 9 .-,

.. '.� 
> '

' 
.. - • 1• I 

- ,--r. 
. - ,  . - - HU6s 

: . ,r· ·- . .  ··.·. . . . - ,.. ·-· . .  
,r. :% , • 

• •,r&·,. ·� · .. .. . .  ·,iG"� .. 
._.,.= , · ·· 

, 14 
··I . , .. .... ·-

·
• ·- · . •. ,_ 

... JII- - • ..,  _..._ ,.., 
• .• �.a ... h· · ·- ,·,r·..,.-• . ,  · --·" ----· ... • - - •. �· 1s t , .. ·· - . . · _.i· .·-· ·.·.·-� • '% _ __ .. '" ,.. :" % 

� - 11.i - _ ... = �-: ·· -.t�' ll' -"' " • • •  _,.. . ..... ... 

• --.,::•-. .'"......::'""-... ... " L.--..lt':"u;";
·
tJJ"'1 ' • .,. _ • • .. ,�·-·.a " ' ·  - "' 

(Note: If you have more than n�oett subcontracUog opportunrties, a coofinuallon sheet �.avallable qnllne at. hlto:/lwindow.state.lx.us/JXQCllrnmenl/pmglhuhJJ1ub
subcon!Iactlng-plan/l, 

: � ' . "" 
c. Checkl/l� appropriate box (Yes or No) iiiatlndicates Wfleiheryou wlll be usln_g .!!!!!!Texas certified HUBs to pelforin_ml of 1he subcontracllllgilpportunilies you 

Usled In SECTION 2, Item b. . · · 

g. Yes(tf Yu, -continue lo SECTIOf.1 4.Ellli oomp!era an ·ttSP !Joo<!. F�lth Eff!>rt -Mefhod A (AHach!!!en!A)" for &ach
0 

� U16 subcontractlng or:,>ortunllles you Isled.) 
!!I No �fNo,.conllnue.ta Item d, of lhls SECTI0,'4-) 

·d. Check the· !lj'Jlroprlale bOX:(Yes or No) lltil! lndlcatas·whe1her lhe llflijregate'expecled percentage ot Iha coniract you w!U subcooo'act wltb Tens certified 
HUBs wtth wllc;h you have a contl11uous contras;!:' In place w!lh for fivo (5) .yea�or less meets or exceeds the HUB goal the conlracliog agertj 
ldenlffiod on page 1 ·In the "NJeni;y'Specfat ln1o.iruC1loml/ArtdiU1>nal Regufrem�nts'. 

0 Yes (IC Yr.i; ccntlnue lo SECTION 4 !ll!Lcomplele an "HSI' Goad Faflll Effort-Method A (Attachment A)' fer eacih of the aubconlracllng opportunif�.yal! Ksted.j 
_ (_ 'I!( No �fNo, con ti�� ta��:_��� �omplete 111 'HSP Good Fai!h Effort -Melhocl B (Attach�n(ll)' for mfl.oflhe &11bconlrac!lng. opportl(iUes you �sled.) 

'Conf4Wq�� Caofi:Mr;;Ai,y edstfng ivmtiio· a_g(i6m�iit.*lil'ilinff'•"1!fiin_�Wiilflhaf a_ro':_oX� -�, ft>a,Wciin a prlmo0i:lii'lttaclor arrd· lll HUB venc!oti 
where 'tho HUB vendor provides fhr, prime cantrac(or.wM goads or wvlc• under the same conttact foe a spoc1"ed p.trlad of tiiu�. Tho mquency 
the HUB 11enaor Is utllizod or paid d.1.!lff1!1:.tl1e·te.rrr,, of tl1e C(!lllt;ic;t- 4 not (t){C'l.ll(Jf-(o whctl,ct the confr11.cNs CQnsldlllld continuous. Two or mar, 

· contnH;Cs that tun coru;urrorrtfy or 9vo1�p one 1mottrer for iu/farcmt 11eriods of limo aro co(lsfdorad .t,y CPA to bo lndfvldual autlracrs nttber lh;if) 
, ram; .. walf or extenslons ro tho origlna.l contract In s.u�, slluirions tt,o prlm11 con!ractor t1nr,I NUB vendor aro e11torlng (hava errtered} Into "11ew" 
' 

11 ' 

r 

r: 
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Enter your company's name here; LT.O, 
- t .. 

Requisition 11: 'q" • EP• IS- 60Z'f 

. i I,' SEL PEJU'ORMING JUSTlf.lCAl ION 111 �oil rcspondtd "No ''lo SECTION 2, tton, a, you niusl complete ll1is sEc;TlO� �na conUiiue io SECTION 4)" • 

Check tllaapproprlate box:{Yes or No) that lndfcates whether your response/proposal con1ains an explanation demonstrating how your company wil fulflll the en[re 
contract with ils own resources. 

O Yes (If Yes, In lhe space pro11ided below lisl lhe specific page(s)/section(sl of your proposal which explains how yourcornpillly will perform ltie 
entire conlracl with [Is own equipment, suppUes, materials and/or employees.) 
O No (If No, rn lhe space provided below explain haw your company will perform the en�re contract with Us own eqUipment, supplies, materials and/ 
or employees.) 

����������--,��� 

!I ,, 

. . 

�: , ; ·· • The l'e:ipon� rnust seek app<ova from. the corilracUng l;lgency poor' to .making any lllQdi'tlcaUorts k.i Ifs HSP, ltrduding fue hirfilg of addilionaf or cMferetit. 
' ,· ,. , subcqnlracto·ra i;tnd t�e tortrinat!on of a s)Jbco111raclor the ro�pondenl l�Nlllnw in its HSP, If Iha HSP Is modlfied without the conh'act!ng agency's prior 

approval, raspood11or may b& subject to any and alt enfotcemenl ramedles avaUabJe uf]de. the convact or .olhe('l'{jse avaifable by law, up to and lnclvdi119 
dellatmerilfromall.sla!e'oontraciing. :: : · 

• 1� tespoildeot m�� \Ii' rC\l,1/PS�·!!IIOW !�e.�onlracllng a!!endy to pe1!9rm c,n-sne revwws of lhe company's headquarters aod/or work:sfta where secvlces are 
�..

. 
P.f1(ngperfqrm'l4 , . . fl)U!i. $!l!� mon�on Teg�lng 'Sfaffing ehdo!harresources. ; . . . .: ·'�>· .:_t.>. · · .:: ,,. ,.dJ!{RJtlJ1uf)l€fi,·�Ef&llMf .if.SIM o£ .. . ae!atza,s __ .. - �. -'519',a!Ure . ' ,L , 

'-"·'· '' , • •  Pri� �c,f,-�ffpiiL!..'F,)�·-- TiUe t(ie. GP µ.Oate 
Reminder: 

, . :-· ·'" --'-' ! "� , I 
fn,m/dd/n,wl 

\ .. If you responded 'Vt$' 10 SECTIOij 2, Hems c or d, you must COITJP.lete an 'HSP Good Palth Effort - Method A (Attachment A)' for each of the 
svbcon1ractlng opportunilles you listed In SECT JON 2, Jtem b. 

·>- If YO!l l'E!$Jlonded 'No' secnoN 2, Items c an.d d, yoo must (XJmplete an 'HSP Good Faith Effort • Method B CAttachmen! B)' for each of the 
subronlradlng opportunities ycu list(l(j in SECTION 2, Item b. 

r 
,, 

t • II 
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i 
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HSP Good Faith Effort - Method B (Attachment _13) 
• ��q;. -

Enter your company's name here: OU t, t..£, 
� • : • ,t I - • • 

Rfil'1, :1011o4 

( lfl'rANT'. - f(�J�;nd� "tlf�' . l!t'.�.E�TiQ� �. Ltnri� ,f .. �r q or 112_� �!?(fl/l{�t�J&ff, (o�, .;ift n'w,� G��t�i �·[:iif'l���-·t:1� c;c;od Fai�· Effort -. ��,;,i1 .S:,(Al���1 ]J",{or�11c� �1�1�.
suO!Xl!'fra�]P!fOIJpc1�ll'1J!fl:" you IIA!ed ln_ �eo110N '.!, llc?1 b 6tp1fl co-rt,p!ele<1 HSP lo.ill1:,Yljt1,may photo-copy this 

�.(f �oaf
f
1'fe'folm at plll_"l:1,\yfntlaw,s\�!e .lx.u.s/(J(l)OON!lllflnllp(og/tJ�UIJ,fo_rmslHiJb+sbc�'r)l.'P.��e<?'cl¥0,'b. :l1�--

., � U:ct1if.1�1:SI. Su11-'coNTRAcnNa 6��o���NITY 
... F 

l:;i,tcr f!iil_-lte(I) _nuinb:er and das_criptioo o! the subcontracting opportunity you listed iry SECTION 2, llem b, of tlie completed HSP form for which you ilia rompleling 
the attaITT'JieoL 

lti?m II: _L, Description:� -l ITl. L 
\ ·1,,· . · •• � ..+::.-: ,-:if:-�� ,--

suP_P·Lce:.S . ... ,_. ' 

g.;:i.:a--".1111 :MENTOR PROTEGE PROGRAM 
If respoodent is participating as a Mentpr In a State of Texas Mentor Protege Program, submitting its Protege (Proi.i!g{i must be a S!atG of Te>Cas certified HUB) as a 
subconlraclor to perfom1 the sub�racung opportunity !isled in SECTION B-1. conslllutes a good lailfl effort lo subconlract wlth a Texas certJfred HUB lowards lhat 

. �rt/on ot woik. ,.· 

Child< the appropriate box (Yes· or No) lhal Indicates whether yoo wiK be subcOfltraciing the portion or work you ffsted In SECTION 8-1 lo your Prolege, 
OYes (Ir Yes, torontin�e: toSEC;TION B4.) 

�o I NctAppUcab�� �/ �� or_!,.ot/lppflcable, ��tin.ue to SECTION IH and SECTION B-4.) 
' - · ·· ··� -·:. , .  

.

r ,_. _;:,. . • -• • • • •• • - '- __,.� •••· 

b. Ust U1e'thfea(�! Texas �ed IWB:s yoti:nolllled regarding the subcootractlng opportunity yo11 (Isled in SECTION S.-1 , Include Iha company's Vendor ID (VID) 
t1u111bar, (ha data you sen!:not!ce to lhalcompany, and Indicate whether It was responsive OI' non:responslve rx>your �ubcontracting oppo�unily noUoo. 

d, Utt �de OJgllllizalloni or dGVoloprnent centers you noUfled regarding lhe suixionlraaing opporlu11lty you Uslad in SECTION B-Unc!ude the dale 
wh�n yoo &a11t notice to lt·and fodlfate If It accepted or rejected your noUce . 

.., __ -.....J." ..,1\_'. -·-· ...... ,_ ,_____... � ., __ ;, , . -- _ - • • - • 

r'rad'6'i'.i,g2nb:allons or Dl!velopment.C:qrifo<S 1 , Date Nol�e Seil! · ,\V�G �� H�l�����\d' > L__.f,� . J, . -�,"- ,�, . 
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HSP Good Faith Effort - Method B (Attachment BJ Cont. 
Re>1, 10ll4  

,,. - - · , - I 

[, •• -;,:,·your company's name here: DLl,.b'Lf; -·- ' � .r-- ' , I- -� .... . . -.....:..L • ·•• = -
Requislllon #: 6% , Fl>, 15, B 07.'j ., ·--- -� 

@ftUt•Hl:tl SUBCONTRACTOR SELECTION 
Enter lhe item nulllber and descrfplion or lhe subconlracling oppartunily you listed in SECTION 2, /!em b, of the completed HSP form for!Nhlch you are C001pfeling 
lhe .itt�(. 

a. _Eiit�1[jiJ�wg:JlU�bat an��t!SMPl/®,Qf n,o subcort!(ilCGii9 Oflll��unii{iof wl1icl�iYEU:i.j?jfJomp�lihg j��!S: �[�1(i(eilf_� �l1™n·p;,�ii 
ltemll:_I__ 

I, 
Oe$crlptiorr: UTI '-cJ_�•.• . . ' .. . . ' _ . . _ .  · - ·- .. . . . ' 

h. Lisi the subcontraclor(s) you selected to perform the subcontracting opportunity yo� isled in SECTION B-1. Also 'Identify whalher !hey a1v a Texas certified 
HUB and !heir VID number, the approximate donar value ci the work to be subcontracled, the expected peteelltage or work lo � subcontracled, and Indicate 
whether the con:ipar:iy Is a Texas certifled HUB. 

. .•• -- f 1 

Texas 
certified Hl/B 

- p  

' Expecied Percenfllge/ 
11! <;��tract · 1· 1, 

' - -

j ' - ·- •'· . .  

.. , ·· 
0 -Yes ii.,l' No i ' 

J 

. �: ' c:;:i-v� 0 -No 

. ! 

I e 
· I . 

' '  
' '  ...... "ll 

0 - Yes O•No , 

0 -Y••. �::;i::No 

, ' L9'"Yfl O :.�o. 

._: :1 • • ·J . .. � 

�$ 
\ :1, 

.. 

s 
' $ - .. 

s 
s 

•a • 

�c 
..... I 

% 
% 

' -

�" 
.. �-

c. If ony ortha eubcon�rs you have se1ected lo perfDim rtia subrorltracililg opportuntif you listed In SECTION B-1 is ru!la Texas certified HUB, provide WL1!tW 
jusnffcallon fo(yo!11 salec!J6n·�(�l�h' -addltloA_al �-�.neress�t _ __ . . . ., __ _ . . 

·"-! 

'J...o, �::11 :::= -.. ' • •" U • • •• , • .- • , , --- • - • L .� • • ,, I 

I, 

.' REMX ER: As �!led IA SECTION 4 or the comp.le.toll HSP Tom];Jf.you-lresixmileo!faie "awardeaan{po on of ll)e requlsifl.QI], you a,e required lo provide 
notice as soon as. precilca1 to dthe suboJnfra,ctClfll {HUBs Md Ncin;Hw�, Q( !heir 5eleoUon as a suboontraotor. TI10 nm must spedfy al a minlmll!ll Ille 
�lrQ age��. n.� and lts,pain! or contacif for the contract. U1e oontmcl award number, the subconlracilng opporlUnlty ·if (Ille subooo!fa®t) win wefiiim.. )be 

; . ( ,.tnate doffar value or lhe �boontiacll1,1g opportunllY <f1d the �peeled p�rc:ien.lag(I of lhe !atal conlract lhat Ifie suocontrading opportunity ,epresents. A copy cf 
me ,,dl!ce req.iirlld by tl1is· tecilon must �!so be provldcd to the contnw:llng �ncy's .J?Ollll or COT1!8CI ror Iha conlract no laler than len.(10) wooing days alter \f:le 
GOnlracl Ill awl!ldecl. 
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HSP Good Faith Effort - Method B (Attachment BJ 
" . . � - . - . -

,' ' '-" ... ;; -... � =  ' 

Rev. 10/14 

t( · 'iTANT: If you resporxfcd ''Ye-s' lo SECTION 2, Items c; ord  ol lhc complel� MSP form, you must submit a cooiplcted HSI' Good Faith Effort -
Mbk,cid D {A«achment B)" fore ch of lhe subt:011tr� opporlunltias you 1/s!ed In SEC� !9N 2! , Item b or IIJa corr1r�cted HSP form. You mey photo-copy this 
page or dO'Mlload the form a(�lbtfo(v.fi(ett..1¥-U'l1e,it1CU�[Ti<lo({p1og)bub!l!l."6.lozyp��ub,sb¢0nt--plan-9fe,.aohm-tl.pdl. 

M=t4a&ia=11· �uecONTR��Tl
.
�G OPPORT��;TY · 

, -.,- - - _.,,. 

Enter the Item oumbarand description of the subconfracllng opportunity you listerl i� :SECJION 2, Jte'm b ,  of the completed HSP form for which.you are completing 
the aUachment. 

Jte� #: 2' Descciption:_,R'--=EB�A�,Z..�---------,,..,.-:--,-,--,-c--�-�-------"""'�--'-------,,-.. -.. - ""� ·. . � 

ir respondent is_ participating as a Mentor in a State or Texas Menior Pwtege Program, submitting its Protege (Proiege must be a Slate of Texas certlffed HUB) as a 
subconlraclor(o perform fha subcontracthg opportJnky listed in SECTION B-1 , coostlfutes a good failh effort ta suboontract wllh a Texas certified HUB towards !hat 

. �rlloo otwork. '' · 

Check the approplf af(l box (Yes or No) Iha! indicates whether you-wir be subcontracting the portion of work you listed rn SECTION B-1 (o your Protege. 
. OYes (Ir Y'.�1. lo continue lo SECTION B-4,) 

�o I Not Applic11ble.{I( No or.No( Applfc�le, continua to SECTION B-3 and SECTION B-4.} f :: . .....__, .. ,-. - ·.Lo' .,-� .. ,_.. __ -i., "'""'·- _.:__ • 1 .n1 r. --, • '-•• 
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.HSP Good Faith Efforl - Method B (Attachment BJ Cont. 

• · rr-· . ·• . 
,-,....,...., -. !; . . � - � ... .. .. - . ,,, 

�-JAi@l:El· BUBCONTRACTOR .SELEtl'ION 
Enter /he Item number an<) des01lpd911 of t/!e subcontrrlng opporturiity you listed in SECTION 2, Item b, ot the completed HSP form for which you are completing 
lhe attachment. 
a, ;,grl]er Jho�ltilm' num&r.·MJl:'l!es9dp!l(ifl,0Tlfre tli!rtl'JniragUug QPP91i�ri.l\''1or vihic1!t :YOO }ire GP.!Jm/ojjnq Olis All&:hmenl S'cohli!]!ijtlor� 

Item #: -:-a-.,· . Ocs.1srlp_Uon�R_ _ . _, , _ _ 0_ • , - , . .  

b. Usl the subcxmtractor(s) you selected lci perform lhe 5ubcontracliog opportunity yoil fisted ln SECTION B-1. Also Identify whether !hey are a Texas certified 
HUB and !heir VJD number, Iha approximate doll.f value of lhe work lo be subconliac!ed, the expected percentage of wo,k io be subcontracted, and Indicate 
whe(fler the company is a 'r e.icas cel!lfled HUB. 

company Name 

0-Yes; �
,Q-Yes O�llo $ 

.. 
-. ... fo 

T1C ••• 1.1,,, .t.,- . - • • • - - • 

t ·· -·"=- • 
• ....,1� •,- - · .: 

I � 

. . ··-·· . -�···- . : �· �.!' J • ., - • •• f - - • ,., • ,r - •• • • -·· --� • •  

/ REMINDER: As specified !11 �CTION 4 of th.� completed HSP fonn, I( vou CrespOndenU ·arq awarded any portion ofthe requis!llom you Ble required to provide 
ootlre � soon as ptacfical to i!Uhe subcontra�tors (HfJBs_.and �on-Hl!Bs) of 11),�lr so�cUon as c!l su.�roQlrector. i:t'9f1Dtlce: .mus! specify .at 11 mlnlnwn lhe 
�iitg .oo�C¥�,l),�.and Its point ofoonlaol for the��··Uttt',(>(l!��W�fif.niim!>p.r� \li.!M�t@pliQ!1.jP,P.Q!1,(;M� If (Iha subcontraooi, wm perfollll, Ille 
( -��j; �Ql�y��,q �1 thG suboonlract!11g oppor1�olly a-1111 l�e� -�Wlf�,the'·!�!ilr �;�01JJul!:{f�:s9Jxian,\(#qt[qg opportunlly reproS9nls. A copy of 
ttie\1.llll�, �Qfr.iM;l:J#;Ois· secilon must also be provided lo' tl\9J:�(t!f!1Gll(JiJ,_��s PQ(hl (;!f,0gn·�!Jor,iql/l C.OrlP.altill9, l� than 11lll (10) worldng days a�er me 
conlrttc\ ls 11wwcled. · · 
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HSP .Good Faith Efforl -fr'/e(hqd_� .(At�ap�_�e.lJ( B) 
Rev. (OIU 

: ;��r you,co_mpany's nahle here: �: -W Du¥:� -� c.�� . ��no�,_ J,41fJl, _ R�q�isitbn #. _ �q, · •Fp·.l�.KJ 1 
- r - , -�-- ;.rr - ' - , , - -- - � -- •·· ·- • • . • .• . • , • • , 

/( -�TANT; J( you ro.spondad ' Yos" lo SECTION 2, Items c or t1 of the cornplelc:d HSP form, you rnusl .submit a t;prnpfe!ad 'HSP Good Fallh Effort . 
Me.,;ad a (Allachmoot B)" ror each of the subcontraciing oppo1tunf!les you�lsled ii) SECT!Ot-/ 2, Item b of ll)e completed HSP fonn. You may phalo-copy this 
flag!! or c.loY,nload !ho forrn at ht(p./fw{ndow..s!a!oJ�.us/p�fil.ll.!ID>tngrhuh,huti-fo(JJJsloo.l>�.QOnl-p(an-gte-acllm-b.pdf� ··-

E*AiM•=51 SUBCONTRACTING OPPORnJNii-v 
Enter lhe l!em number and desCliption of the subconlrac«ng oppoounily you listed i� SECTION 2, Item b, of the completed HSP form for which you are compleling 
the attachment 

[fem fl:.J___ Oesci'lpllon:,.....,.·:,..!,i;�k!:-.-'1-��ti4i.,;::·::.i· _ ...... i..Lx-'!c .. +.:· ---_,,.,...,, -:�.-�. '-""'!.2C°"·;;="';.""::::... .. "": .ya:::._ ,:;.,._;,.,.;_. -;a.:.. '-�--------''------=--.:.. 
llo,l,;:i..l,l��"-:111 Mal'rOR PROt�ciE' PROGRA�l 
If re.spoi;ci�tis participating as a Mentor io a Stale ol Texas Meoior Prolege Progrdlll, sobmitling ils Protage (Prcitege must be a Stale 9f Texas certJftecl HUB) �s a 
subconlrador lo peiform !he subconlrae,iing opportunity listed In SECTION �-1. tqrisUlufes a good faflh effort to subcontract with a Texas certlHed HUB !awards Iha! 

• a,ocffic po�qn of work. 
Check the appropriate box (Yes or No) that indicates whether yatr will be subcontracting tile portion of worlr you listed io SECT IQ fl( B-1 to yolJ(Prolege. 

OYes (If YBS, lo continue to SECTION B-4.) 
l!ff.io i MotApp!lcabfe (If N<J or NotAppllcahle, convnue to SECTION 8-3 and SECTION 8-4.} 
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HSP Good Faith Effort - Method B (Attachment BJ Cont. 
Rt>•. 10/14 

.. �. - - - . - ·-. .. 
�"j:fiiMl=tl SUBCONTRACTOR SELECTION 
Enter lh& ilem number aid descdpUO/J o.'tbe sUbOO!]lracling opportunity you listed in SECTION 2, Item b, of the completed HSP form forwhlch you are completing 
Iha atta;hment. 
a. �tjm1111e llilli1 ri�!.!:W!efie� tles"ti'IQllon tlf 11T0�0liuoolr�lfnq 01>.nartunil'{rgr . ��-Y01J�££ta.JIUiiojri9 tiktitta�1111�1!1 8 Q9lllnmitlal1 !\'ll� 

Item #:� . Descrlp(l�n; READ'{ M i )<. 
II. Us! Iha suboontraclo((s} you selected lo penorm the rubcoillracling opJXJr1Unily yoir listed In SECTION B-f. Also Identify whether !hey are a Te!<flS cerlifled 

HUB and their VJD �be,, Iha approximate doRar value of U1e work to be subconlrac!ed, lfre expected pen:entage of work lo be subconlracled, and lndica!e 
Whether the company Is a Texas ce1li!ied HUB. 

·.-.... · · 

. 1 • ._, ... 

Apprpidn.1ate ; /:xp��d l'�r��"t�ge Company Name Texas 
certirltd HUB 

VIDII 
@,qoi'cdl!T ..... curUrlldl(UOJ Doll�r Amount , or Confract 

. , .. · · · " -�-'"-'· " "  - ' , tJ · YB5 D • No , ; - $ -· �- ,+., � .. . . ·- · - - � .. £.- . ,.l"'-11 .......... 1 ,,. . ...... 

·tl- � Ye1 0-No . $ �- - - ��" ' '  -·� ,t, : : .....:_.I I•�" 

0-Yes O,No .. $ 
. _..: -J, .. .. 

% ' .• 
- , 

% 

· 1, 

i 

r. ' 
i 

% , . 

c:, If 81)y of lhe &ubconlracfors )'Ou have selected 10 perform the 11vbcont�!ing opponunlly you listed In SECTION B-1 Js DQ!.a TeX<ls �rim� HlJ�; p,:O'.ild� vmtten 
Justtftcarron for .YOlll'. wl�OIJ � {a� additional paje If necessary): · ::. \ -- ·PqJi�y ·· ·tJtJns��i,'o� ; .,. - . ':s t. t-t.:.s-,; :  ( - '°': �, �w� p�·u. s�{"i�u+ret:�l"r . 

�- ' ! . p '  l,'e.r f-() p�rfo r ,..._ #e. WD l' k  J-ri tll 1's �r• o-,. {r, Sclrwt-c CQ..SC.S ! 

I ': ;"';: p c��str,._e+,'oi, is aLile. ftJ ��If- pe.t>{O t'M +hi s WO W""" Ar -� 
l i I · · ;.'1 ..L. .1..' .... s u\,c.ot\+ra.c.+or. O&iCd le.v Con$i-r,,u�.f-t'd n dou J ,1 

, '! o w.er co.s1 1 "CM'\ - · · . .. r ,: 
. -�? i '' not df&Q;r-'ltv\ll\ A-1t.J HU.S or NON • Hue . . . 

r •• 
' 
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i�Y������-;� -�-��:;�;�;.-��l;:�?f�Gtio�:�. t !g:,, - · :R��-�;-�i_tt��-{ 4,k�F'?-LS·���zq ·I 
- ;· · - ·: ,,, J.,,.,I. . . ,•.- •. , , � , ,  . , r . • ,.I)� . . • _ "' ) , , � , • • - .. · - .. - l4-----': ,_ r £jl_ q ' 
f( ' :;�TANT: If you 1espo11ded "Y�s· t{J ;SEC.TION 2, .Items c c,r, d of tile complet.ed HSP lo/l71, you must s�bmit' a,compl�ted, '1-ISP,Good Fallh E/fof. • 
Meo ,cid b (A!rachmenl BJ' roc eai:h ol tho subrol11racllirig opponunll/ss ;io.u IIS!ed in SECTJON 2, ltl!m b ol Ille comp!&,ted HSP fOl]'(l. YQIJ lll,IYpholtttopy this 
page CT dowl'lload me la1111 at. b.l!R!ilw!n?.�'«-·!lri!a!\?(·li'/pro�urenlfln_uproglhabltJVb·forrns{h�b-a�con!-pt1m-9Fe---achm-b.Jldf. 

'ifoooi,uEiiTu'sib_�;��i�uG �b;Pi>f nJ� 
·
:
·
.
s ' . . .. 

' 
... -� 

-
- :-

' ,-
. . . ?7"! 

Ent.er thtJ l!em nuinber nnd cfescnpllon or the suboon!ractlng opportunliy you lfsted iQ SECTION 2. Item b, of Iha rompleted HSP form for which you are oompleUng 
the atf.achmert. · 

: _,,It��.�. �:. '-[ ·.. ..��rl��l-�'.1·:��09�·� . 
n' :ffiiri1�.ii.-�F.NraR Jiiioi� · 

. -
' M · · -L . . :.t::•c: · 

If respondent 13. particlpdog as a Mento.· in a 61ale of Texas Menlor Prolege PrOl)ram, subml!Ung its Ptotfige (Prol.ege ITlllSt bl} a Slate of Texas certified HUB) as a 
sllbc<lnlra:l.or to pelfoitn the subconlracttng iwortunlty I isted in SECTJON B-1, consututes a good faith effort lo suboontraol with a Texas certified HUB towards lhaf 

_ �rlloricxwork. 
Check tho appropriate box (Yes ar No) that lndlcate$ whether you will be subcontr�cting die portion of wqt Y.OU Ustad In S_ECTJON B-1 lo your Protege. 

tfY.i; (II Y41S, to continue to SECTION B4.) 
f!!'No- J Not Applicable (If N{) or Not Appffcable, conlinl.!6 to SECTION B--3 and SECTION B-4.} 

NoT1FrcA:r1or.1 · OF suoc5'NiMc'(INs oi>P01nuM•r 
· Wtmn

°
�plei:lg1hfs sectlor:i Jou Mll§.l_c:on_1p1y wl!h lle{rl� a, b, c <Jnd d, U1ereby de�ionslrntlng yoaf � fa/jh Effort ix havtng nolilied Te,xa9 oenX\ed Hl/�s .ili'.hi 

tra1e -orgilnliallons Of de.ve!llpment centers about die subcpntraoU119 opportunKy . you listed ln SECTION J:1-1 . Your nqtlce should lnol(lde U,e scopa of Wolk, 
,!- JnformatlM regarding the loqaffO/l to review plans and specffloa�OIJS,. bonding and l�suran� (equlremenls, required qua!lflca!lqi�, Bl!d ldilnl�V .« i;anlacl. pl!/SOII . 

• When send!ng'm:flw of your subcoolractin_g.ppportunil�, you are errc:ouh1ged tu use Ula altaoiled HUB Sulloonlracifrl!I OWOrtunlty Nnlfce.form, whth la also avafla!Ne 
' onllne a.t�ltp;/hv:@.wirul�e.tx.us/o,ocuremMt(prpo//,ubfliutrsubcanlrac!,in!l;Plim. 

·t. "¥�/\. si4,µo�rig documentation (I.e., aNtltled · 1�ttsr, tax, e-maHJ. dam�e!ra!lng.:J!Vldl�·llf ·V<!it [o1)d.�ltn"��itt111J.(Y;/lli.)''?

ii

·�,'�fll®" J;!Oaii �.-l � Of dev�menl cooteni, Also, be 1J1111c1¥ l!Jal a working day Is cor!S(q�ll nqrrni!l lX!�lrmt�?ffj;sJ�L'J:: .,llfi ,/�mJ:Y.'1�M��r:al, .�-
. ..o'!daJ.6, ordaya Irie ag� ls .decla!'ed cfcsed i;y !is e.wootil'e offmt:, llle inh,ar da� lhe��¥�1raofng_'.t1p_�§i{i· , .  �:, Jlidwfel:!.�'1ti;,-HlM��o:'  
the lra�s organizalion.s.a( developmenhmtara is comldemd !o be 'day zam" 1md does .hOI oollnt as on:e oHhe' 6e\len11) wo,ldng dc!)'S. -

-& Pmvlda wrllte1� notiffca!ion of 01e subeonlrattlng oppD({tlnlty you I/sled In SECTION 8-1 , lo Uiiee fl} or more Texas certffied HU8s. Unless the wruraciing 
illll!OC)" spei;iliod � tllfarent tltpe-per!od, you must allow file HUSs ar leasl saven [I) warldmj gays lo raspo1_ld lo the not!al prior to your submitting your lid 
resp:>nS�:bJ the :conlract!nD agency. Wooo s�arc:hlng for Texas rertiiied HUBs, er,sure !hat)l'.lu use file Slate cifrex:ss•-ceptralv.ed Ma.�r Bidders Us! (�Bi./ 
and fis!orlcally UnderuliJl7.ed Business (HUB) Seard1 dimcfay localed at hl!p:llinycpastalo.lx.us/lpassC!llblsearth/!odexJsp. HUB S1a(us cooe "A'·!ilgnmes fl1ar ·n1e 
00ll1)lll}'is II Texas oertllled HUB. 

t,, l.191_lhe'b..W,.Texas cer!lfied HUB_s you notified regardinQ the subcontraclilg opportuntty � lfsted in SECTION B-1. rnclode the company's Vendor JD (V!D} 
n�mber, the date you sant notice to lhal rt,mpany, and lncicate whether it was responsive or non-responslvs lo your subcontracting C>f!f!OrlUnlty noHce. 

-...-...:.,ir., : . O_:Yn 11'.1 ·. - ., 
0 · Ye� . ,&l(·_�o ; · 

c. Pro•Aae t1Jrltten notlf�t� ,of). j!l,;ulx:ontrectfng , �r yyq.i Hsted In SECTION es1· to �{�or iiiori iratle iaJti!/-�8 s'or develqirnant ceniers .JoJ�_.to 
assls1 it ideqtl(yi� pote�t[a! HUBs by d!sseaJ!nalliig tfie �lbconlracilng opporlunlly lo t�elr membsrs.'parliclpaois. Unless 1l!e oonlmating agency speclfted' a ·· 
different lime pericxl, you must provide your subco11tractlng oppor1unlty nollce 10 lrade' o,yan/U3ftons �rdevelopmant cental's at le!Js! seven m ��ior tc 

· �ubq)jtling your bid reGponse lo the ooo lract!ng agency. A /isf <lf trad!l' orga, izat1ons ood development centsrn I hat, have �sed :an lnlemst n recaJv!llg l'()Uces 
of subc'ontr�ng oppoltlnUlas Ls avalalile on lhe statewide HUa Prcgran's webpage at:J!!lp;ltwww.wlndow,stak!.Qws/pmcurementfprogAiub/mv.�lnks-1/. 

d� Ust �traje organizations Of devG!opment centers you notified rngaidng lhe subcootradi.,g opportunity you lleled In SECTION B-1Jnchrde lhe date 
whe.n �_ .a,nt_�� '? ita� l�0dfcate fflt,�cx:opted or f'!lJ�ed_Y5l��noUoa_i.-. . _ ... __ .,. . - · , ._ ,  . . . . .  _ ,,.... .. . ., . . . .. 

T,-o OllJllliitatkmt or Development C1111Urs 
f -

.... 1 ,  • 

• ·...:;::;- _• :...::; r:.r " ' ••·..:.-
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HSP Go.ad Faith Effort - Method B (Attachment BJ 
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.
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Rev. Ul/1� 

/�n;; y��r ��mp�,D�� _i:ame h�.�: ,,.JJJ/{.: .. �. _ :,:. :··: .:." .. �:��' �.-·! -.� .

-

�- - · .. · �; . �eguwisttio�t . fMl� ' !' - ,-:..,._ , -• "' , I. , 1 �\ , ,... • •, " � - � ' 
� I ' 0 -·· ' � • , - • .. 

I( �TANr: II you re.eporiclad·"-Yo,··to SECTION 2, Items. � or d of /he. completed HSP form, you musl submlt a r.ompleted 'HSP Good F�i!h Effort " 
Mliu ,od " {Attachment l:l)' frir. each or 1'1e s.O�wo!@Cflng ojjµprturnllfl� you l�� ih, s.ECTIO!J 2, Item b of thi: WIJ'll)kl!ed HSP Joon. You may pho!Q.wµythls 
� or dO'M11ooo !he form al hltp:)twindpw,S(�tu.h1,Uslprorurenien!/j,ro1Jlhublhub,lomp/hvb-sbconl1JIS11.gfe-achrn-ltpdf. 

· · · ' ' � .. ' ......: i I -mu,�,, siracoNTMOTrNCI-OPi·oRTUNITY 
, '· - . . .. . - . 

!infer Iha item,number and descriplion of the suboontracling opportuni(y you ijstecf i� SECTION 2, Item P, cif the oom�eled HSP form for which you are completfng 
the attachrnent 

�.,M . ,·,.;. · lte111 #:_j . Description: �; • .;;�;J@� . _ .,· 
r • I ' • ' 'f" rl I I r 1tll I '! -, - ,, Jffi+JJll··fll;moii· PnoreM PROGRAM . . . ' . 
If respondent ls palticlpating as a Mentor In a State of 1 axas Mentor Pr()t{lg{J Program, submitting its Protega (Prciteg& must be a Stale of T oxaa oertiffed HUB) as a 
subcanlractor to perfon11 Iha sullcontracllng opportuniy listed i11 SECTID!'l B-1 , con�filutes a good failh effort to sul:lconlract wUh a Texas r.ertifled HUB towards 1hal 
�IJ.of�rk

. 
C/1/ld't the appropriate box (Yes or No} that lnc6cates whether you 14t!T be subcon!racllng the portlon of work yoll li�llltHn SECTION B-1'td your Prolege. . :, 

OVes (!I Y.es, to.contln,.is lo SECTION B-4,1 
. , (iNa f Not Applicable (If m.1 or Not App/ir;etble, cooUnue lo SECTION 8-J and SECTlON B-4,} 

, �'M··• . . . .  ,!.;'.'. � 1 • • 

I __. rTF1qA1ION OF,: lui�o rtiACi!NG OPPO!ii11m -· � .. . - _ .. .__,.. ·-

;,• ·when roi�e!Klg ui'is-section you Ml..!fil_oomply wlllr Hems /!. b, c· and d, lher�by demonstrating YOY( Good Faith Eff.ort of ha\ling Obblied Texas certified HUBS ml 
lrade orgamaaono or. doveloP.f.llent cen\ers liboul U)� sllb�oo�ng opportoo!ty you listed io SECTION B-1. Your notice shoufd lnolode 1he scope of WOik, 

- , lhformafion tegart)jrig ff1e ll]CatlD(I !o IOWO\¥ .PIS!lB ru:id �peclllJla!/a�e', b_�ilg Bil�. lf)SU�nc;e rBqUll'B/l'illnls, requite\:! qllllllfic;at/ons, nnd ldanlify a ronlacl pef!!OO, 
..- When 11endlng-�oo ol ycur suhconJraaUng Gll)porlunily, you el'!l'encol1/'393d to use tho a!taclted HUB Subcxmlracilng Opportun!ly NoUr:e /orm, whrdi Is also ilvi!Mable 
• onllne at h!fp:/\'f'MY,W[ndow.staro,bt.us/nrociJterwnffmwD'lwb-subcontractl11111i!1¥,1· 

· · . �- &Uppotllng da<;41menfa1J011 (I.e., certlf!Bd l�tler, :t;tc, .�: d�mooslrallny evidence of �r ·q� f�llh QffotUo .noll� Ifie 1;,¢ia.s'.pJllffcd HUBs arnf lrade 
q' !d/otts Of devefopment cerrleal, A!SO� b, mmdf� !hat a oork1og clay rs consldeleCJ a norrl)ff.1,�n��-�i,n,t»;!}lt\e,11;11m,,Wn��9 weekends, faderal or 

f Sb.... .Bl!fays, or clays lhs agoocy 18 .dilclare:d closed by [ts l)l(ECfJUVe offion. The tnllial dr;,J the-!Obocnltlui!Jlij',�PW!l!lili;!'n.6U�:w.����d to the HUBs:Ml1 fo 
,· I� e 1rade:organlzatioJ1S.r:t dl!ve/opmen1 ce!'!lers IS ooasi�red to' be "day :re'fl and doos not CO!lllt as ona of, the a awn (n M/rig days_ 
.. L Prilvlde wl11ten n�tiflcallon ot th(! sullcoolredlng opJlO(lun[ly you Isled ln SECTION B-1, to three {3) or more Texas criled HUBs. Uciless the con!raoling 

ag011i;y specifled 11 tjfe!!W ttme period,.ymi mast allow (he HUBs at l�a?i s!}ven (?t wo'.16ag d?v� J?-��� ).O_ �:M��s ,prb', !o }'00fsubm!11fna_ youd:!d 
l'll$jlOtlS& Jo Iha t:Olllradlng agency. When searching for Toxas certllieti Dl'ls, ens».re �ttat YOJt .ds�]\1!,'Bla�9'T�'·Pe11tralaed Masler Blcldars Lis! (Cl.$B() 
and Hts(orlcaiy lfndetu�f:red BlJSkles.<; (HUB} &m:h dltBCl!ol)' located at h�i>U/rnybpa_fitBlll; !X·,!1'Jt,)�§sctr'nt&aifll�Jrua Status ixxfa w signifies In.al Iha 
compaoy is a Teims csrt1Red Hl.18. · . · · p .. 

:.· 
·
· 

b. U&lthe'�Texas.cer11fted HUB� you notified ragaroing lhe subcontracting oppor111nJty you listed In SECTION B-1 , liiciucle the company's Vendor ID (VIO) 
1tumber, U1e dale you sent noUce to that Cdmpany, .t1nd.lndiC.'!te whather It was responsive or non-resp(ffl!ve lo your subconlracifng oppof{unity notice. 

Comptdyf:!ame 

' ,. / ''�:··.-:" .; • .,/ ::c.?· -� .::· •; . _;�;;-·1 '7-. o:; .. ,.,,.tt. 1 :  �. !>1;;,..0:. :,, .. · . : 0 -Yu -Na , . . ,. . _ _ . , . . . / �• . . . ·- - ·- l,W:HI' i,._ , e ,  ii'! . ..• � · . . , .. .  .·• · -· � 
' 'c.- P.rov!Je, w41i�ry .. � ori d lha-\m!Wiil�aci�� OJlJ)llfim!fy you �sled In SECTION 13-1 to !\'ioJ2\ or more trade.�:.� �n{ta/(1,1�'.or dme!opment ceJ!lera �to 

assfst In ltleQtllybig.:polentfal HU&I by dlssemlnaQ� the �ubcoo!racHI\IJ opportunity lo their mambsr.!partlclp;mf(!.. ·finless Ille o:m!raellng agenc;y spedf/ed a 
different llma.pe(itxl, yau. mus1-prollide Y.,OUf subwnCracling opporuml1y nolloo !o trade P�nlze�on� Qr·devlllo�t�nters at.least savE11 (7}:worklpg�1or to 

• aubmJttlng yo�bld response lo the, -con!racll119 agency. A nsl oftracle organiza!foris aid de'veloprnenl Cl:t!lera Iha! have eJtpressed an:lnterest In receiving nolloea 
of subcomr3i1«1g,bpportunifus Is aval!able on 1he S!alawlde HUB F,o;iram's webpage at btfp:l!www.w!ndow,stafa,li<c11S{llrocu1ooie11Vprog/llutMvib-,"11<s--1/.' 

d. � lwo (2) trade lirganizaOons or development centers yolJ ,noffffed regarding the subcontracting opportunlty YDl:1 �sled In SECTION 8-1,lnC!iJde the dale 
. --.... ��:!,)JO!l_��rt��!� it .;�u!. fncll�!�L �]t�ccepfed �.�e.c!edyour��Oce. _ _ , ·  . .... , _ . 
. .. .  . :�·. :.,::, •. • r • ;n " _ __ ?�de O.!�in,iaMor��Fr:u.�csnte�. - ,. " 

. '' ·oa����ei.t ' "' jwasfh;N�i��e� 
' .... .. . �.�.- '" , .: - ,• ·-�1- i· -�::-;, ,. , � - .... . .., .. - . .. . . , ,, . . . - .. . CJ ·  Y; C! =N� 

1 :,r •'": .. ·-::. I· � .· .. : -· :-;;.,IP4•f'•"_ ' , •:.:,• . • • •,• 
I� ""I.. --� · .. � •••• • -... - -· .  · - . -.. ..... 
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HSP Good Faith Effort - Method B (Attachment BJ r<ev: 10/t4 • 

i ����y������t
�;;�����r�: ·. ;

�� ·: ·�'..�:
��� ,��_-!�� � . �oqql�itl,on.#: · �9{P1>,·[i�J: l -,� .. (",•'" t( ·��NT; Jryoo rospooded "Yo�· lo: SECTION :2, 1(&(11$ .� or !l of:tne t;ortJJ:11.Ell)?d.)l�P frnm, you must ftubmlt a completed 'HSP Good Faith Erfotl 

Me1. ,od B . (Afulo1Jti1�rtl_B)" fdr each of !he:sabtXlfl1racl/ng 0p/X)rtun1Ues y�u Ust!!d . 111 SECTION 2, Item b ot.lhe comf"etea HSP form, You may phdlo-copy, Oils � ar drlwnload �e for'm al .hJ.lp:f/window.sta!c,tx,us/procUramenVo10g/llu�orms(h!!!l:§££llrlI,plan-_gfe-achm-b.pdf. 
\ ,. .... -

-
I . rt 

-
1

...a.. 
t. •f"' 

--
-
. ···-

-
- �,· 

• - I 

ffl._Ht1:11 SUl�CONTRAC71N"G OPPO�TUl•irn'- -· . · ·- ,. ' - - -- - .. , .. . "7 " • • .  

Enlet the !(em number and description of !h e  sulxon!rac!ing oppot:funlly V\J:U: l(sted i[I SECTION �. l\\l(J) b, .of the completed HSP foqn tor which you are romplsJ/ng 
Iha aUachrmmt. 

lfuln #:i '( . 

If rospondoot Is partivlpatlrig oo a Mentor in a Stale of Texas Mentor Prot�e Program, subrnllttng ifs .F.'rotege (Pr�!ege mv:;t be a State of Texas certified HVB) as a 
sutaintractor Co pet,:onn the subcontrac.1ing opporimity listed In SECTION B-1, ()()(IS!/(vres a good faith effort lo sutiooolcact with a Texas certffled HUB. towards that 

,. specif1C portloo d work. 
Che'* fie appropr:lata bo:c (Yes Of No) that Indicates whether you wm be s�bcontracling the porllon of work you I/sled Jn SECTION B-1 -lo your Prol�. , , , 

. OYes (It Yes, lo oontltiue to SECTION 64.) 

_ liiNo i Not Applkahle (If ND or Nol Applfcable, conl/nue lo SECTlON B-3 Md SECTlON 84.) 
. : -�·· , 

• - :,:- , .. • • . !• ·· �-" • • •v -• . • 
-

··· ·• ·-
-

•-- , . _.. - - - -- - - · -··· - ·, ,·· - -- • 

. .. --.-... . . ,.. ., ... , .. ,., ·- , ,  . 
. , .. . .. . . ' - - •. .: I , �I.-- Q..;Yes . -Na . , 
.. -� -Proilldo w�Hen _noiitfcaifon rJ trie s1.ticcmlraclla1:i¥P.ortuiiif you Usie<! ·ln SEc1fo . e.:1 tii lwo 2 ,or rruiie'iiiide."' .. '' 'a:.or. everopmei!I omters.k.!.Il!.rn.Jo 

1· 
assfst :rn ldm1UfYlhg po1an11a1 11ues l>y disseminating the �ullc(Inlracliog oppcrtun{ty 10· Qieit -mllmber$!lrtld U�less U111 �:cm1ri!<11illa �Y s:p&'tjae4 a 

_, · d'�arenl tlme JJurf�, you must provioo·yoor s�traclfng opportunlf}I n�!lca lo lrad1rnrganfzaUans or d'evelci�...atcenle� litf��i;sey!1nJ:b,worf<l'n9 -�.ays prlpr to 
· ''l.lt'.lblJ!)l�nf! yout lild r�ponse lo 1/le �nlca�ln� egrmcy. A nst of trade- CJr9at1fzctlons and deYe!opment centers tll3t hav.e exproos.eif'clll rn!eresf In nweMng notices 
ot iubcori�ng opporfm'i6e$ ls available on Ills Slatewltle HUB Pltl�m's �'ellpage at hlt1)1twwy1.Wlndov,�a!MKJJ3al@t1@jenVf5rodlrlublmWIHlnbc1/. 

d, U&tm'!l..filtrade organitatloris or<feY®pmenl cahlers you oo!lnecf reg�idlng the subdontraollng opportunl!y you O�Jed'fll SECTION 8-1.lnchx!e (ha dale 
when you sent notice to it and Indicate Im a,cx:epted orre{a:led yournotlco. · ' 

,-•• • : • ' :,\'! ' ".Z:"� �· · , , , 1 1 .•• '!'!;.- L ' • 

r-,:: · r.- , . . • •  

,.� . . -::- . . ,::-·�--
::.· _.�.· .•• :- . ...- ;· ·  -. ... Ji • 
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HSP Good Faith Effort - Method B (Attachment BJ Cont . . 

- - .. -r -z "": ,, -· . [ ,._ \ ·. 

Rev. 1<V14 

mH•U•=• suscoNTRAcroR SELECTION 
Enter the Item oomber and dasc:nptton or the subconlracling opportunity you listed in SECTION 2, Jtem b, of the completed HSP form for which you are compleling 
Iha attachment. 
a. Ii leF lhitll . 'lier b d i�CU!Lli.LEJ:SUbcD11.ll.��dw'ili1:ifQC:�li;byou :f!�mplel0�:U]seiitwqnl B,coiJJ�ustJ01;r�'l\IB�· 

lt!lm#:4.:.::- ·� De�crlf)!ion: �43·e,, r� _ _ _ . .-- _ . _ . .  -
b. list the subtonlraoror(s) you imlooted to pedorm !tie stibcolitracifng opportL!lity you llstetl In SECTION S.1. Also ideoUfy whether lhey are a Texas cellilied 

H!-1'1. a(Kf U)eir VID'!11J1llber; lhe app10m1ate dollar value of the work 1o be subcontracied, lhe expected peroentage of wmk lo be subcontracted, !nl indicale 
whether the COR¥Jany is a Texas certified HUB. 

J •• , ":::::!'.-, · ,, • � ·:: . •. .} . , � ... . , ., , .,. · �-- -,lil·� �·- ·1i'-1 -, . ............. _ 

. ,. - ;,, - ., 

,.,,:;:, .. . • - ·.!·--

':-,,.'.:, .. - . . . . ,: .. ::.u . . .... -�::.. _..... . . . . , .. . '-·· . . . .. ... .. 

J 
Texas , , 1110 M App�xlmat.e Expec!J:d !'i(Cetiliige · 

�rtifled HUS I IR-illlm mx., , (l"ffar Amc!lllif • ,of �ontract · 
,_, •�!'MllB) , . i ... .  

0 -..Ves 0-No . "' ·,- -� 
$ 

0-�s 0-� $ '-' -r • _.... ._�, ' - • - . ,,-,
.- •• •"- i •· ' " o > '.• 

; 0-Yas 0-ffo · ·· $ .. .. ... . . - . :, ., .. . "· � ��· � .. . . 
· , ,• .•. , ... ' " .... ' ' ',-·- -· · -

""' ' i f' ':.._ .. u.:!..!!1-1-%. ,,. ' 

' ··�J .- -
" .  

l;] -Y• 0-No $ % __ . . _ '· - - -·- ' ...... _, .... . . ..: ·- ···--'-'-' 
� . : � � .... :.....:.,, . . , , . . :- ·· .  -·" · .... _ . ...... . '" . 

-
.. 

- , . . -· I •,'', , .0-��� D • NO 

. ,, 

. ... � -- - - . -. --· -·-· - -�----...:-..... ..,. .:. · ·- ... - ---- �- \'. · . ··. - � : - - .. 

.llr.' It any of t�e subcotl� you have selected 10 pelfcrm !lie suboonlractfng oppommi'ty you listed Ill SECTION 13-1 ls not a Texas cerlffied H U3, provide !!idl!fill 
JuslttlcaUon for-your seleciion process {atlach ,11Hllonal pege if necessary}: • , ,, -- • - - ··- • • - - - • ' . .. _ .. J •: •• . - • - • • 

: . REM:tN'oeil!J.iispeciflsti� SECT' oN'.f Df1iie'complefod tlSP fo11111 �· . ,. - en - ·;.a' cied a . " r �Is io ·you are requlrelio provide 
nollcC as SOQn ai, ,pradk:al !CJ !!!...\he oobcon/raoloro (HUB� and NCf1flU0s) of their selection as a suboori r. The nolk:e must S!)9c/(y at a mlnlml!l11 �'le r-.�Ung aaency'a name an(frts polnl or contac!}�r !ho c011tracl, Ute o:mlmcl awoof number, Iha &ubooilractlng q)portunlly'.it (t�e wboontractoi) 1Yln perform, the 

, , ,l'lr..le dollar value ol tt,e $Uboontractio9 �pgQilimity and the expected petten!age cl the folal.conlracl. lh�t Ille subconft'.actinll QflPO�.llnify reprosen!!J. A copy of· 
tlle ,�ce requlreo by tllls secilan mus! erso be provided to the conlracffng �ncy's point of i:xm!tld lor the conlra<.t no laler fliai lei> (10) vtorkhig days �r ·the 
coo Ir act Is awaroed. 
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Rev. 10/1� HSP Good Faith Effort .. Method B (Attachment B) 
r,,�;�ur ;p�y;�:;:+ ���

'1 
i;j . :  < :'.:' '�"�ff�� ��£t?,ii;�J 

l{;' "'"':lrANn If you respooded "Yes· to SECTION 2, Items c ord of lhe complatad HSP form, you mus! su_bmll a eompfeled 'HSP Good Fal_lh Effort• 
{'M&.,,ad B{Allachment.0noi !U!£!!..of tl1e siJbcontraotir1g cppDf1uniUes you lisled In SECTION 2, Item b o1 Iha compfe(ed HSP form. Yoll may photo'COP'(thls 
p� (If download �le Imm a\ �1\q:,rwindow.sla!abl.us/p(OCl�'.emenl/urqgn1ub/hub-f\)rm9/hub-sb_conH>lan .gre.--11clrn•b.pd(. 

·. :l4£-irt11:11· s;ia��o�;,i1;;;:-OPPORT�NITY . - . 
' ' . ·- ' . ,, -�- ,,,, -- • .  - . --· .. '"'• -Enter l!ro·ffem number-and descrlplion of the subcon!rac!ing opportur�ly you l!sted I� SECTION 2; Item b, oftlie completed HSP form far whrch you are completing 

lha�iriodt__ 
· lteii11:25" Oe$r;rlp(lon: • .1?J11/EiJct. ... · ;,.c·=p-�,..::.:;:------- --::,,,,,,..,..,... .. :ce,-_ ...,, ..  ;-c,· -"""·· ..,., _

_ 
,..,_.,.;, ,.,.._ ..,., "'"- .:.;;,,·: •• ,-,

. _ _  ,..._,..· --��--,-��-

, • � MEUTOR-,PFIOTE:131� PROGRAI� 
u · respontJci!Us parl!clpallng as a. Menlor io a Stale of Texas Mentor Prolejl'� Prcgram, submitting il_s Prottige (Proteg(i mus! be a Slate of Te1Cas certified HUB) as a 
subec,)lbactor to pe,tDrm U1e sllbcootracUrJQ opportcmKy listed in SEC fl ON B-1 , �n$1il�!es cl good faJlh effort to BUbcon[raot with a Texas ceitffied HUB towards lhal 

_ �rtlondwork. - · · · 

Check the appropriate box (Yes or No) th
.
at indicates whether you will be subconlrao(ilig �e pprtlon of wcxk you fsted in ��TIQN B·1 to your Pff,llege, 

. ·Bf es (If YtJS, lo oonliiue to SECTION B-4.) 
llf Na I Not Applicable (ff No or Not Appl/cable, -continue to SECTION B-3 aid SECTION 8-4.) 

1Nin'n£12Ar'idll OF suii'co'i.i.rAAbrWo-:PP.t>ihu�,rv
. 

·
lilw

tlii
·��R

ll,

cor ... � ... ri·e!/ll ..
. 
l!llgth

""'
· rs- i;ec!lon JOO MUST com�y�lh Items !h.1� lh(;f'a�J demolt.,tr.tlng YOl.lr Good Faith Effort at haV!ng nollffed Texas ce� � � 

lrada llf9,Jlllz311ollB oc demloprnent ceneis atmu! the suboooCra:Hng opportunity you listed In SE'CTION' P.1. Yotlr nolioo shOl.(d lnellde !he a11ope or wor�, . 
� !nformatio11 regardln11 JhE! k1c:al1011 to r.avia� plan:;, arid 11pealtloatlom1, banillng �d Insur.moo redomenls, req;i!red qLlallffcafkl!l,, and ldanUfy ·a conll1C! person. 
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M#iit•i�i:D SUBCONTRACTOR SELECTION 
Enter the. Hem. number and desorlptlon a/ tllo subcon!racting opportunity you listed In SEc;:TION 2, l!ern b, af the oomp/et11d HSP fCM"m for which 1011 are ·compleff ng 
1he .atlachri1snt' . 
a. friteiJ.h�ii.in,il¥J!!lii!r.iii·_ de.l;.cil' · ii bt ·. _ 1boon� · . . - ,-0 .. · nit: or.,r 'If Of.!.t:rn'aimo1¢1lt#i.i�1�-A@Jl(J'wil.B 001Unuat1on page. 
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Rev. 07/27/1 5 

HUB Subcontracting Plan (HSP) 
Prime Contractor Progress Assessment Report 

. ; '. . · :This form must be: completed and submitted to the contrac,irig agency each month to document compHance with your HsP. I ; 
Contract/Requisition Number: 696-FD-16-1 6-C095 Date of Award: 

Contracting Agency/University 
Name: Texas Department of Criminal Justice 

Contract Administrator Name: Teresa Rhodes 

Object Code: 
(mm/dd/yyyy) (Agency Use 

Only) 

-------------- -- - ---
-

-----------
-

-� 
State of Texas VID #: 18105696548 Contractor (Company) Name: _Du_d_le�y_C_on_s_tru_c_tio_n�, L_T_D_. _____ __ _ _  _ ----------

Point of Contact: _M_ar_k_D_ud_le�y ___________ _ _  _ Phone #: 979-776-2135 

Reporting (Month) Period: Total Amount Paid this Reporting Period to Contractor: �$ ______ _ 

Report HUB and Non-HUB subcontractor information 
•Note: Te><as certlfi&d HUB status can be verified on line at: htlps:llmvcpa.cpa.state.tx.usltpasscmblsearchlinde><.isp 

Subcontractor's 
Name 

HD Su I 

CMC Construction 

Knife River 

Tank Builders. Inc. 

Tech Qui 

Subcontractor's VID or 
HUB Certificate 

Number 
•Texas certified HUB? (Required if Texas certified 

es or No HUB 

No 

No 

No 

No 

No 

'. ·: . ·_. . . . , TOTALS: · . 
1 

Signaturei 1------------------

Total Contract $ 
Amount from HSP 
with Subcontractor 

$ 25,600.00 

$ 3,000.00 

$ 7,815.00 

$ 277,000.00 

$ 1 550.00 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 314,965.00 

Total $ Amount 
Paid This 

Reporting Period 
to Subcontractor 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

Title : -----------

Total Contract $ 
Amount Paid to 

Date to 
Subcontractor 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

Date: 

Object Code 
A enc Use Onl 
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SECTION 01 01 0  - SUMMARY OF WORK AND USE OF PREMISES 

PART 1 - GENERAL 

1 . 1  PROJECT DESCRIPTION 

A Construct a new 200,000 gallon ground storage tank (GST No. 2) on a concrete 
foundation. The new welded steel tank shall be built in accordance with specs 
and plans. Relocate existing underground electric line to miss new 
improvements. Provide new inlet from aerator to GST No. 2 .  Provide new 
balance line and suction lines above ground as shown the plans. Provide pump 
and well controls for GST No. 2 

B .  Construct a new separate chlorine feed system to the new tank. Match existing 
capacities. Included new vacuum regulator, roto-meter, valves and pressure 
gages in the Chlorine Feed room. 

C.  Protect the existing GST 200,000-gallon epoxy-coated bolted steel ground 
storage tank. After GST No. 2 is in operation make: 

Tie in balance line, 
Add gate valve to inlet, 
Renumber controls GST No. 1 .  

Work will include all civil, mechanical, plumbing, and related site work. 
Contractor may not spread soil on the site, but they may carry the soil a quarter 
mile from the site. 

1 .2 CONTRACTOR'S DUTIES 

A The Contractor shall be responsible for providing all equipment, materials, labor, 
and expertise to construct all facets of the project in a workmanship manner and 
in accordance with the plans and specifications. 

B. Give required notices to the Project Administrator. 

1 .3 CONTRACTOR USE OF PREMISES 

A General: Limit use of the premises to construction activities in areas indicated ; 
allow for TDCJ occupancy. 

1 .  Confine operations to areas within Construction limits . Portions of the site 
beyond areas in which construction operations are indicated are not to be 
disturbed . 

2 .  Keep driveways and entrances serving the premises clear and available 
to TDCJ's employees at all times. Do not use these areas for parking or 
storage of materials. Schedule deliveries to minimize space and time 
requirements for storage of materials and equipment on site. 

3 . The Contractor shall give the Project Administrator at least 24 hours 
notice before working on the project. 

TDCJ ENGINEERING - Luther Unit 
Replace Ground Storage Tank - Water Plant: 1 00% Review 
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B. The Contractor shal l  provide the Project Admin istrator a detailed work plan prior 
to starting work for demolishing the existing tank and having the new tank 
constructed , disinfected and on l ine. 

END OF SECTION 
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SECTION 01 330 - SUBMITTAL PROCEDURES 

PART 1 - GENERAL 

1 .1 SUMMARY 

A This section includes administrative and procedural requirements for submitting 
Shop Drawings, Product Data, Samples, and other submittals. 

1 .2 DEFINITIONS 

A Action Submittals: Written and graphic information that requires A/E's responsive 
action. 

B. Informational Submittals: Written information that does not require A/E's 
responsive action. Submittals may be rejected for not complying with 
requirements. 

1 .3  SUBMITTAL PROCEDURES 

A. Coordination: Coordinate preparation and processing of submittals with 
performance of construction activities. 

1 .  Coordinate each submittal with fabrication, purchasing, testing, delivery, 
other submittals, and related activities that require sequential activity. 

2 .  Furnish four copies of all submittals or resubmittals. 
3 .  Coordinate transmittal of different types of submittals for related parts of 

the work so processing will not be delayed because of need to review 
submittals concurrently for coordination. 

a. A/E reserves the right to withhold action on a submittal requiring 
coordination with other submittals until related submittals are 
received . 

B. Processing Time: Allow enough time for submittal review, including time for 
resubmittals, as follows: Time for review shall commence on A/E's receipt of 
submittals. No extension of the Contract Time will be authorized because of 
failure to transmit submittals enough in advance of the work to permit processing, 
including resubmittals. 

1 .  Initial Review: Allow 10 days for initial review of each submittal. Allow 
additional time if coordination with subsequent submittals is required . A/E 
will advise Contractor when a submittal being processed must be delayed 
for coordination. 

2 . Intermediate Review: If intermediate submittal is necessary, process it in 
same manner as initial submittal. 

3 .  Resubmittal Review: Allow 10 days fo r  review of each resubmittal. 

C. Identification: Place a permanent label or title block on each submittal for 
identification. 

TDCJ ENGINEERING - Luther Unit 
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1 .  Indicate name of firm or entity that prepared each submittal on label or 
title block. 

2 .  Provide adequate space on label or beside title block to record 
Contractor's review and approval markings and action taken by A/E. 

3 .  Include the fol lowing information on label for processing and record ing 
action taken : 

a. Project name. 
b. Date. 
c. Name and address of Engineer. 
d. Name and address of Contractor. 
e. Name and address of subcontractor. 
f. Name and address of supplier. 
g .  Name of  Manufacturer. 
h. Submittal number or other unique identifier, including revision 

identifier. 

1 )  Submittal number shall use Specification Section number 
followed by a decimal point and then a sequential number 
(e.g . ,  061 00.01 ) .  Resubmittals shall include an alphabetic 
suffix after another decimal point (e.g . ,  061 00 .01 .A) . 

i .  Number and title of appropriate Specification Section .  
j .  Drawing number and detai l references, as appropriate. 
k. Location(s) where product is to be installed , as appropriate. 
I .  Other necessary identification. 

D .  Deviations: Highl ight, encircle, or otherwise specifically identify deviations from 
the Construction Documents on submitta ls. 

E. Additional Copies: Un less additional copies are requ ired for final submittal ,  and 
unless A/E observes noncompliance with provisions in the Construction 
Documents, in itia l submittal may serve as final submitta l .  

F. Transmittal : Package each submitta l individually and appropriately for transmittal 
and handl ing. Transmit each submittal using a transmittal form. A/E wil l  d iscard 
submittals received from sources other than Contractor. 

G.  Resubmitta ls: Make resubmittals in same form and number of copies as in itial 
submittal .  

1 .  Note date and content of previous submittal .  
2. Note date and content of revision in label or title block and clearly ind icate 

extent of revision . 

H .  Distribution: Furnish copies of final submittals to  Manufacturers, subcontractors, 
suppliers, fabricators, installers, authorities having jurisdiction ,  and others as 
necessary for performance of construction activities. Show distribution on 
transmittal forms. 
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I .  Use for Construction: Use only final submittals with mark indicating "Issue for 
Construction" taken by A/E. 

PART 2 - PRODUCTS 

2.1 ACTION SUBMITTALS 

A. General: Prepare and submit Action Submittals required by individual 
Specification Sections. 

B. Product Data: Collect information into a single submittal for each element of 
construction and type of product or equipment. 

1. If information must be specially prepared for submittal because standard 
printed data are not suitable for use, submit as Shop Drawings, not as 
Product Data . 

2 .  Mark each copy of each submittal to  show which products and options 
are applicable. 

3 .  Include the following information, as applicable: 

a .  Manufacturer's written recommendations. 
b .  Manufacturer's product specifications. 
c. Manufacturer's installation instructions. 
d .  Manufacturer's catalog cuts. 
e. Wiring diagrams showing factory-installed wiring. 
f. Printed performance curves. 
g .  Operational range diagrams. 
h .  Compliance with specified referenced standards. 
i. Testing by recognized testing agency. 

4 .  Number of Copies: Submit six copies of Product Data, unless otherwise 
indicated . A/E will return three copies. Mark up and retain one returned 
copy as a Project Record Document. 

END OF SECTION 
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SECTION 01 340 - SHOP DRAWINGS. PRODUCT DATA AND SAMPLES 

PART 1 - GENERAL 

1 . 1 REQUIREMENTS INCLUDED 

A. Procedures for submittal of Shop Drawings, Product Data, Samples and other 
work-related submittals required by Construction Documents . 

B .  Schedule of  submitta ls for Shop Drawings, Product Data, and Samples and other 
work-related submittals. 

1 .2 DEFIN ITIONS 

A. Shop Drawings are drawings, diagrams, schedules and other data special ly 
prepared for the Work by Contractor or a subcontractor, sub-subcontractor, 
manufacturer, supplier or distributor to i l lustrate some portion of the Work. 

B. Product Data are i l lustrations, standard schedules, performance charts, 
instructions, brochures, diagrams,  test data and other information furnished by 
Contractor to i l lustrate material, product or system for some portion of the Work. 

C.  Samples are physical examples which i l lustrate materials, equipment or 
workmanship and establish standards by which the Work wi l l  be judged . Samples 
include field samples. 

D. Quality Control submittals pertain to qual ity control and TDCJ information which 
may or may not require review and approval by TDCJ . If reviewed ,  project 
information will be reviewed for compliance with the Construction Documents 
only. The review may not constitute a detailed review of adequacy of submitted 
design calculations. 

E. Contract Closeout submittals perta in to contract closeout related information 
which do not require review and approval by the TDCJ and are to be retained for 
project file only. Examples of contract closeout submittals: 

1 .  Project record information.  
2 .  Warranties. 
3. Operation and maintenance data. 
4 .  TDCJ instruction reports. 

F.  Accompany submitta ls with dated transmittal letter contain ing: 

1 .  Project title and number. 
2. Contractor's and sub-contractor's, if any, names and addresses. 
3 . Name and number of each Shop Drawing, Product Datum and 

Sample submitted . 
4 .  Notification of deviations from Construction Documents and reasons 

for deviations. 
5. Comply with TDCJ's format for submittal transmittals. 
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END OF SECTION 
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SECTION 01 400 - QUALITY REQUIREMENTS 

PART 1 - GENERAL 

1 .1 SUMMARY 

A. This section includes administrative and procedural requirements for quality 
assurance and quality control. 

B.  Testing and inspecting services are required to verify compliance with 
requirements specified or indicated . These services do not relieve Contractor of 
responsibility for compliance with the Construction Document requirements. 

1 .  Specified tests, inspections, and related actions do not limit Contractor's 
other quality assurance and quality control procedures that facilitate 
compliance with the Construction Document requirements. 

2 .  Requirements for Contractor to provide quality assurance and quality 
control services required by A/E, Owner, or authorities having jurisdiction 
are not limited by provisions of this section. 

1 .2 DEFINITIONS 

A. Quality Assurance Services: Activities actions and procedures performed before 
and during execution of the Work to guard against defects and deficiencies and 
substantiate that proposed construction will comply with requirements. 

B .  Quality Control Services: Tests, inspections, procedures, and related actions 
during and after execution of the work to evaluate that actual products 
incorporated into the work and completed construction comply with requirements. 
Services do not include contract enforcement activities performed by A/E. 

C. Preconstruction Testing: Tests and inspections that are performed specifically for 
the Project before products and materials are incorporated into the work to verify 
performance or compliance with specified criteria . 

D. Source Quality Control Testing: Tests and inspections that are performed at the 
source, i .e. , plant, mill, factory , or shop. 

E. Field Quality Control Testing: Tests and inspections that are performed on-site 
for installation of the work and for completed work. 

F .  Testing Agency: An entity engaged to perform specific tests, inspections, or  both .  
Testing laboratory shall mean the same as testing agency. 

G. Installer/Applicator/Erector: Contractor or another entity engaged by Contractor 
as an employee, Subcontractor, or Sub-subcontractor, to perform a particular 
construction operation, including installation, erection, application, and similar 
operations. 
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1.3 CONFLICTING REQUIREMENTS 

A. General: If compliance with two or more standards is specified and the standards 
establish different or conflicting requirements for minimum quantities or quality 
levels, comply with the most stringent requirement. Refer uncertainties and 
requirements that are different, but apparently equal, to A/E for a decision before 
proceeding. 

B .  Minimum Quantity or  Quality Levels: The quantity or  quality level shown or 
specified shall be the minimum provided or performed . The actual installation 
may comply exactly with the minimum quantity or quality specified ,  or it may 
exceed the minimum within reasonable limits. To comply with these 
requirements, indicated numeric values are minimum or maximum, as 
appropriate, for the context of requirements. Refer uncertainties to A/E for a 
decision before proceeding. 

1 .4 SUBMITTALS 

A. Qualification Data: For testing agencies specified in "Quality Assurance" Article to 
demonstrate their capabilities and experience. Include proof of qualifications in 
the form of a recent report on the inspection of the testing agency by a 
recognized authority. 

B. Reports: Prepare and submit certified written reports that include the following: 

1 .  Date of issue. 
2 .  Project title and number. 
3 .  Name, address, and telephone number of testing agency. 
4 .  Dates and locations of samples and tests or  inspections. 
5 .  Names of individuals making tests and inspections. 
6. Description of the work and test and inspection method . 
7 .  Identification of product and Specification Section. 
8 .  Complete test or inspection data . 
9 .  Test and inspection results and an interpretation of test results. 
10. Record of temperature and weather conditions at time of sample taking 

and testing and inspecting. 
11. Comments or professional opinion on whether tested or inspected Work 

complies with the Construction Document requirements. 
12. Name and signature of laboratory inspector. 
13.  Recommendations on retesting and reinspecting. 

C. Permits, Licenses, and Certificates: For Owner's records, submit copies of 
permits, licenses, certifications, inspection reports, releases, jurisdictional 
settlements, notices, receipts for fee payments, judgments, correspondence, 
records, and similar documents, established for compliance with standards and 
regulations bearing on performance of the work. 

1 .5 QUALITY ASSURANCE 
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A. General: Qualifications paragraphs in this Article establish the minimum 
qualification levels required; individual Specification Sections specify additional 
requirements. 

B. Installer Qualifications: A firm or individual experienced in installing, erecting, or 
assembling work similar in material ,  design, and extent to that indicated for this 
project, whose work has resulted in construction with a record of successful in
service performance. 

1.6 QUALITY CONTROL - CONTRACTOR 

A. Tests and inspections are Contractor's responsibility unless explicitly assigned to 
Owner. Unless otherwise indicated, provide quality control services specified and 
those required by authorities having jurisdiction. Perform quality control services 
required of Contractor by authorities having jurisdiction, whether specified or not. 

1 .  Where services are indicated as Contractor's responsibility, engage a 
qualified testing agency to perform these quality control services. 
Contractor shall not employ same entity engaged by Owner, unless 
agreed to in writing by Owner. 

2 .  Notify testing agencies a t  least 24  hours in advance of time when work 
that requires testing or inspecting will be performed. 

3 .  Where quality control services are indicated as Contractor's responsibility, 
submit a certified written report, in duplicate, of each quality control 
service. 

4 .  Testing and inspecting requested by Contractor and not required by the 
Construction Documents are Contractor's responsibility . 

5 .  Submit additional copies of each written report directly to  authorities 
having jurisdiction, when they so direct. 

B.  Manufacturer's Field Services: Where indicated, engage a factory-authorized 
service representative to inspect field-assembled components and equ ipment 
installation, including service connections. 

C.  Retesting/Reinspecting: Regardless of whether original tests or inspections were 
Contractor's responsibility, provide quality control services, including retesting 
and reinspecting, for construction that replaced work that failed to comply with 
the Construction Documents. 

D. The Contractor shall insure that the Testing Firm shall cooperate with A/E and 
Contractor in performance of duties. Provide qualified personnel to perform 
required tests and inspections. 

1 .  Notify A/E and Contractor promptly of  irregularities or deficiencies 
observed in the work during performance of its services. 

2 .  Determine the location from which test samples will be taken and in which 
in-situ tests are conducted. 

3 .  Conduct and interpret tests and inspections and state in each report 
whether tested and inspected work complies with or deviates from 
requirements. 
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4.  Submit a certified written report, in duplicate, of each test, inspection, and 
similar quality control service through Contractor. 

5 .  Do not release, revoke, alter, or increase the Construction Document 
requirements or approve or accept any portion of the work. 

6. Do not perform any duties of Contractor. 

E. Coordination: Coordinate sequence of activities to accommodate required quality 
assurance and quality control services with a minimum of delay and to avoid 
necessity of removing and replacing construction to accommodate testing and 
inspecting. Schedule times for tests, inspections, obtaining samples, and similar 
activities. 

1 .7 QUALITY CONTROL - OWNER 

A. Owner Responsibilities: Where quality control services are indicated as Owner's 
responsibility, Owner will engage a qualified testing agency to perform these 
services. 

1 .  Owner will furnish Contractor with names, addresses, and telephone 
numbers of testing agencies engaged and a description of types of testing 
and inspecting they are engaged to perform .  

2 .  Costs for retesting and reinspecting construction that replaces or is 
necessitated by work that failed to comply with the Construction 
Documents will be charged to Contractor, and the Contract Sum will be 
adjusted by Change Order. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3 . 1  REPAIR AND PROTECTION 

A. General : On completion of testing, inspecting, sample taking, and similar 
services, repair damaged construction and restore substrates and finishes. 

1 .  Provide materials and comply with installation requirements specified in 
other Specification Sections. Restore patched areas and extend 
restoration into adjoining areas with durable seams that are as invisible 
as possible. 

B .  Protect construction exposed by or for quality control service activities. 

C. Repair and protection are Contractor's responsibility, regardless of the 
assignment of responsibility for quality control services. 

END OF SECTION 
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SECTION 0141 0 - TESTING LABORATORY SERVICES 

PART 1 - GENERAL 

1.1 GENERAL 

A.  Contractor shall employ and pay for the services of an Independent Testing 
Laboratory (Contractor's Quality Control Laboratory) to perform specified 
services and testing. 

B. Employment of laboratory shall in no way relieve Contractor's obligations to 
perform the Work of the Contract. 

1 .2  QUALIFICATIONS OF LABORATORY 

A Meet "Recommended Requirements for Independent Laboratory Qualification", 
published by American Council of Independent Laboratories. 

B .  Meet basic requirements of ASTM E 329 ,  "Practice for Use in  the Evaluation of 
Inspection and Testing Agencies as Used in Construction" and ASTM E543, 
"Practice for Determining the Qualification of Nondestructive Testing Agencies."  

C .  Authorized to operate in the State of Texas .  

D .  Acceptable to and approved , in writing, by A/E. 

E. Under the direction of a Registered Engineer licensed in the State of Texas and 
having a minimum of five years engineering experience in inspection and testing 
of construction materials. 

F.  Testing equipment calibrated at 1 2-month intervals by devices of accuracy 
traceable to either The National Institute of Standards and Technology(NIST) or 
accepted values of natural physical constants . Submit copies of certificates of 
calibration. 

G. Voluntarily participate in American Association of Laboratory (A2LA) 
accreditation program. 

1 . 

2 .  

Laboratory shall possess a current Scope of Accreditation Certificate in 
type of tests required for the project. 
Testing and inspection services performed at laboratory facility which has 
received A2LA accreditation, unless Owner specifically approves an 
alternate A2LA accredited laboratory or an acceptable project QA/QC 
program which provides for an adequate "extension" of accredited 
laboratory . Such an "extended" laboratory , which will operate more than a 
year, must be separately assessed and accredited. A temporary field or 
project laboratory operating less than a year shall be under the fulltime 
supervision of management from an accredited laboratory. Test reports 
produced by the temporary field or project laboratory shall be signed by 
one of the accredited laboratory's signatories. 

TDCJ ENGINEERING - Luther Unit Section 0141 0 - Page 1 of 5 
MWR #0291 1 01 3  Replace Ground Storage Tank - Water Plant: 1 00% Review 

1 • 



H .  Inspectors and technicians with demonstrated competence in performing relevant 
tests and inspections and under direct supervision of persons meeting following 
requirements: 

1 .  NICET Level I I  Certification in concrete, soils, or asphalt fields; or ACI 
Level II Certification in concrete. 

2 .  AWS Certified Welding Inspector in structural steel field . 
3 .  ASNT Level II Certification in Radiographic or Ultrasonic Nondestructive 

Testing of shop and field welding. 

I .  Soils inspections for pier drilling, structural excavation and structural fill earthwork 
performed by a registered Engineer or Geologist licensed in the State of Texas 
and having a minimum of five years experience in providing Geotechnical 
services. This individual shall be present at site and provide continuous 
inspections during pier drilling, structural excavation and structural fill earthwork 
procedures. 

1 .3 AUTHORITY AND DUTIES OF LABORATORY 

A. Cooperate with A/E and Contractor; provide qualified personnel after due notice. 

B .  Perform specified inspections, sampling and testing of materials and methods of 
construction. 

C.  Promptly notify A/E and Contractor of observed irregularities or deficiencies of 
work or products. 

D. Laboratory is not authorized to: 

1 .  Release, revoke, alter or enlarge on requirements of Construction 
Documents. 

2 .  Approve or accept any portion of the Work. 
3 .  Perform any duties of the Contractor. 

E. Promptly submit written report of each test and inspection; two copies each to 
A/E and one copy to Contractor. Each report shall include: 

1 .  Date issued. 
2 . Project title and number. 
3 .  Testing laboratory name, address and telephone number. 
4 . Name and signature of laboratory inspector/technician and responsible 

reviewer. 
5 .  Date and time of sampling or inspection. 
6. Record of temperature and weather conditions. 
7 .  Date of test. 
8 .  Identification of product and Specification Section. 
9.  Location of sample or  test in the P roject. 
10. Type of inspection or test. 
1 1 . Results of tests and compliance with Construction Documents. 
12. Interpretation of test results that indicate unsatisfactory conditions. 

TDCJ ENGINEERING - Luther Unit 
Replace Ground Storage Tank - Water Plant: 1 00% Review 

Section 01 41 0 - Page 2 of 5 
MWR #0291 1 01 3  



F. Submit certificates of testing, inspection or approval that are required by laws, 
ordinances, rules, regulations, orders or approval of public authorities. Submit 
same number of copies as required for tests and inspections. 

1 .4 CONTRACTOR'S RESPONSIBILITIES 

A. Cooperate with laboratory personnel and provide access to Work or to 
Manufacturer's operations. 

B. Deliver to laboratory adequate quantities of representative samples of materials 
proposed for use and which require testing. 

C. Provide to laboratory preliminary design mix proposed to be used for concrete, 
and other materials mixes which require control by testing laboratory. 

D. Notify laboratory and Project Administrator sufficiently in advance of operations 
(minimum of 48 hours) to al low for laboratory assignment of personnel and 
scheduling of tests. 

E. Furnish incidental labor and facilities: 

1 .  To provide access to Work to be tested . 
2 .  To obtain and handle samples a t  Project site or  a t  source of  product to  be 

tested. 
3 .  To facilitate inspections and tests, including scaffolding o r  hoisting 

required to inspect and test structura l elements. 
4. For storage and curing of test samples. 

F. For Owner's Quality Assurance inspection and testing, furnish same incidental 
labor and facilities specified in this Article for Contractor's Quality Control 
Testing. 

G. Provide adequate facilities for safe storage and proper curing of concrete test 
samples on project site for the first 24 hours and also for subsequent field curing 
in accordance with ASTM C31 . 

H .  Make arrangements with laboratory and pay for additional samples and tests 
required for Contractor's convenience, including additional compressive strength 
tests required to confirm strength requirements for early form recovery. 

I .  Make arrangements with laboratory and pay for services to perform additional 
inspections, sampling and testing required when initial tests indicate Work does 
not comply with Construction Documents. 

J .  Coordinate and integrate inspection and  testing services with Contractor's 
Quality Control Plan/Program, including: 

1 .  Compile and submit complete list of inspections and tests required by the 
Construction Documents. List shall include test name, frequency, 
specification reference, and estimate of quantities. 

2 .  Record results of inspections and tests conducted a t  site on  appropriate 
Quality Control Reports. 
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3. Record results of off-site inspections and tests on appropriate Quality 
Control Reports. 

1 .5 OWNER'S QUALITY ASSURANCE INSPECTION AND TESTING 

A. The Owner may, from time to time, perform additional Quality Assurance 
inspections and testing in accordance with the General and Special Conditions of 
the Contract. 

1 .  The Owner will employ and pay for services of an independent testing 
laboratory to perform any additional Quality Assurance inspections and 
testing. 

B .  Quality Assurance inspections and testing conducted b y  the Owner's Quality 
Assurance Laboratory shall not relieve the Contractor from performing 
inspections and tests required by the Construction Documents or regulatory 
agencies. 

C. The Owner reserves the right to utilize the Contractor's on-site Quality Control 
Laboratory Facilities, if any, for incidental handling, curing or storage of Quality 
Assurance samples. 

PART 2 - PRODUCTS 

PART 3 - EXECUTION 

3 .1  SOILS TESTING 

(Not Applicable) 

A. Laboratory Sampling and Testing: For each type of off-site borrow material and 
site soil material proposed for use, analyze samples to provide engineering soil 
classification, gradation and quality description, and perform two representative 
tests for each 1 0,000 cubic yards of soil material as follows: 

1. Tests for liquid limit, plastic limit and plasticity index of soils in accordance 
with ASTM D4318. 

2. Tests for moisture/density relations (optimum moisture and laboratory 
maximum density) of soil in accordance with ASTM D698 or D1557, as 
applicable. 

3. Laboratory moisture content test in accordance with ASTM D2216 for 
each soil type to calibrate nuclear density gauge. 

B .  In Place Moisture Density Tests: 

1 .  Optimum Moisture-Density Relationship: If changes in soil occurs which 
may affect optimum moisture content or laboratory maximum dry density, 
conduct one additional moisture-density relationship for each changed 
soil material in accordance with ASTM D698 or D1557. 

2. In-Place Compaction Tests: Perform in-place compaction test for 
moisture content, and dry density of materials-in-place, to determine that 
subgrades, backfill and embankment fi ll materials have been compacted 
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to specified density in accordance with ASTM D2167 or ASTM D2922 .  
Perform at following frequencies: 

a. Two tests for area of building floor slabs. 
b .  Two tests for above-ground storage tank. 

3 .2 INSPECTION AND CONTROL OF CONCRETE 

A. Verify unauthorized addition of water which will exceed maximum allowable 
water/cement ratio for each mix design. 

B .  Monitor mixing time of  concrete in trucks. 

C. Certify each delivery ticket indicating class of concrete delivered , and record 
amount of water added , time of mixing, time of discharge, slump and location of 
placement. 

D. Promptly report to A/E details of reasons for rejection of any quantities of 
concrete. Report locations of concrete placements, quantities, date of 
placements and other pertinent facts concerning concrete represented by 
rejected specimens. 

3 .3  TESTING OF CONCRETE 

A. For each pour of concrete, make four compressive test cylinders during pour. 
Mold and cure test cylinders in accordance with ASTM C31. Test cylinders in 
accordance with ASTM C39: SEE PLANS 

B. Slump Tests: 

1 . Make slump tests for concrete placed . 
2. Slump shall be measured to determine if conformance to limits specified 

have been achieved . 

C. Strength: 

1 .  Seven-day compressive strength of concrete shall be a minimum of 65% 
of required 28-day compressive strength, unless otherwise specified or 
unless mix design tests indicate otherwise. 

2 .  Strength level of concrete will be considered satisfactory if  averages of all 
sets of 3 consecutive strength test results equal or exceed specified 
strength and no individual test result is below specified strength by more 
than 500 psi. Strength test shall consist of two specimens. 

3 .  When strength of test cylinders falls below design strength, the A/E may 
require core tests, structural analysis or load tests as specified below. 

l:::.NU 01- Sl:::.C I ION 
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SECTION 01440 - CONTRACTOR'S QUALITY CONTROL 

PART 1 - GENERAL 

1 . 1 GENERAL 

A. The Contractor is responsible for qual ity control and shall establish and maintain 
an effective quality control system in compliance with the General and Special 
Conditions of the Contract. The quality control system shall consist of plans, 
procedures, and organization necessary to produce an end product which 
complies with the Contract requirements. The system shall cover al l  construction 
operations, both on-site and off-site , and shal l be keyed to the proposed 
construction sequence.  

1 .2 QUALITY CONTROL PLAN/PROGRAM 

A. General: The Contractor shall furnish for review by the Project Administrator at 
the preconstruction meeting the Contractor Quality Control (QC) Plan proposed 
to implement the requirements of the General and Special Conditions. The plan 
shall identify personnel, procedures , control ,  instructions, and forms to be used . 
Construction wi l l  be permitted to begin only after acceptance of the QC Plan 
applicable to the work to be accompl ished . 

B .  Content of the QC Plan :  The QC Plan shal l  include, as a min imum, the fol lowing 
to cover al l  construction operations, both on-site and off-site, including work by 
subcontractors: 

1 .  Identification of the superintendent or other Quality Control Manager. 
2 .  Procedures for schedul ing ,  reviewing, approving, and managing 

submitta ls, including those of subcontractors, off-site fabricators, 
suppliers and purchasing agents. 

3. Procedures for tracking construction deficiencies from identification 
through acceptable corrective action . These procedures wil l establish 
verification that identified deficiencies have been corrected.  

4 .  A list of the definable features or units of work. A definable feature or unit 
of work is a portion of the Work which is separate and distinct from other 
portions of the Work and has separate control requirements. Although 
each section of the Specifications may generally be considered as a 
definable feature or unit of work, the organ ization of the Specifications 
shal l  not determine the extent or scope of a definable feature or un it of 
work. 

C .  Acceptance of Plan :  Acceptance of the Contractor's plan is required prior to the 
start of construction . Acceptance is conditional and wil l be predicated on 
satisfactory performance during the construction .  TDCJ reserves the right to 
require the Contractor to make changes in his QC Plan and operations including 
replacement of personnel ,  as necessary, to obtain  the qual ity specified . 

D .  Notification of Changes: After acceptance of the QC plan, the Contractor shal l 
notify the Project Admin istrator in writing a minimum of seven calendar days prior 
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to any proposed change in the QC Plan or QC Personnel. Proposed changes are 
subject to acceptance by TDCJ. 

1.3 COORDINATION MEETING 

A. After the Preconstruction Conference, before start of construction, and prior to 
acceptance by TDCJ of the Quality Control Plan, the Contractor shall meet with 
TDCJ's A/E and Project Administrator and discuss the Contractor's quality control 
system. During the meeting, a mutual understanding of the system details shall 
be developed . There may be occasions when subsequent conferences will be 
called by either party to reconfirm mutual · understandings and/or address 
deficiencies in the QC system or procedures which may require corrective action 
by the Contractor. 

1 .4 QUALITY CONTROL ORGANIZATION 

A. Quality Control (QC) Manager: 

1 .  The Contractor shall identify an individual with in his organization at the 
site of the work who shall be responsible for overall management of QC 
and have the authority to act in all QC matters for the Contractor. This QC 
Manager shall be on the site at all times d uring construction and will be 
employed by the Contractor, except as noted in the following. An 
alternate for the QC Manager will be identified in the plan to serve in the 
event of the system manager's absence. Period of absence may not 
exceed 2 weeks at any one time, and not more than 20 workdays during 
a calendar year. The requirements for the alternate will be the same as 
for the designated QC Manager. 

1.5 QUALITY CONTROL PROCEDURES 

A. General: Contractor Quality Control is the means by which the Contractor 
ensures that the construction, to include that of subcontractors and suppliers, 
complies with the requirements of the Contract. The Quality Control shall be 
adequate to cover all construction operations, including both on-site and off-site 
fabrication, and shall be coordinated to the proposed construction sequence. The 
Quality Controls shall include three point inspection plan as described in 5 .3 .5 .3  
of the Special Conditions. The Quality Control shall be conducted by the QC 
manager for all definable features of work. 

B. Three Point Inspection Plan: The Quality Control Manager with the Contractor's 
appropriate staff shall utilize the Three Point Inspection Plan as the basis of the 
following Quality Control procedures to assure conformance of the work 
performed by the Contractor to the requirements of the Construction Documents 
and to the approved Submittals. 
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1 .6 DEFICIENT AND NON-CONFORMING WORK 

A. General: 

1 .  Workmanship or materials which are found to be not in conformance with 
the Construction Documents shall be identified with a Deficiency issued 
by the Contractor's Quality Control Manager or TDCJ's Project 
Administrator or A/E. 

2 .  TDCJ reserves the right to maintain a staff of inspectors for random 
sampling of the materials and the work for conformance to Construction 
Documents. This does not relieve the Contractor in any way from his 
responsibility of Quality Control. 

3 .  TDCJ will utilize the services of the Quality Assurance Material Testing 
Laboratory to perform tests of Materials as necessary. 

4 .  All deficiencies to be corrected must include the proposed corrective 
action to be taken, and submitted to the TDCJ Project Administrator and 
A/E for approval .  

5. If TDCJ's Material Testing Laboratory Test Reports reveal nonconforming 
work or materials in which the work effort has been completed and no 
longer correctable, the Contractor shall remove the work. 

8. Deficiency Notice: 

1 .  Ongoing work which is Deficient shall be noted by the Contractor's Quality 
Control Manager via a deficiency notice. A log shall be kept by the 
Contractor on all such items and notice on all such items shall be given to 
the appropriate parties by the Contractor's Quality Control Manager. A 
copy of such notices shall be made on a daily basis to the TDCJ Project 
Administrator, attached to the Quality Control Summary Report, and an 
updated copy of the Log shall be forwarded to the TDCJ Project 
Administrator on a weekly basis, by the Contractor's Quality Control 
Manager . TDCJ reserves the right to advise the Contractor's Quality 
Control Manager of work that is Deficient. 

2 .  Deficient work is when the affected element of work is in-progress and 
discrepancies can be rectified as the work proceeds. 

C. Remedial Action Request: TDCJ reserves the right to issue a remedial action 
request on deficient work that has not been corrected on an ongoing daily basis, 
recurring Deficient work or materials, or deficient work that is in danger of being 
covered up. The Remedial Action Request will be copied to the Contractor's 
Quality Control Manager on a same day basis and shall require a written 
response by the Contractor's Quality Control Manager within 24 hours of 
issuance to the TDCJ Project Administrator. Upon approval of the Contractor's 
proposed corrective action, the Contractor shall have 2 calendar days to 
successfully complete his remedial work. If after 2 calendar days, the Deficient 
Work is not resolved, the work identified shall become in nonconformance and a 
notice of non-conformance will be issued . When issued, a notice of 
nonconformance will preclude payment for the elements noted and will remain in 
effect until corrective actions have been submitted , approved and performed . A 
Remedial Action Request Log will be kept by the Project Administrator. A copy of 
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this Log will be forwarded to the Contractor's Quality Control Manager on a 
weekly basis. 

D. Notice of Nonconformance: A Notice of Nonconformance will be issued to the 
Contractor by the TDCJ Project Administrator whenever there are violations of 
the terms of the Contract, including materials received and/or completed items of 
the Work found to be in nonconformance with Contract requirements. Work not in 
conformance with the Construction Documents can be identified as work or 
material that cannot be corrected and must be replaced , work that in order to 
correct it must have a deviation from Construction Documents approved , or work 
in which an item must be substituted in lieu of that specified in the Construction 
Documents. When issued , a Notice of Nonconformance will preclude payment for 
elements noted and will remain in effect until corrective actions have been 
submitted , approved and performed. The Notice of Nonconformance form will 
fully describe the nature and extent of nonconforming elements and will include 
space for the Contractor's Corrective Action Proposal, the TDCJ review of the 
Contractor's Proposal ,  TDCJ reinspection and/or verification of approved 
corrective rework and a space for the TDCJ Project Administrator disposition of 
the nonconformance matter. 

E. Corrective Action: Correction of Deficient or Nonconforming Work will be 
monitored by TDCJ . TDCJ will verify that the Deficient or Nonconforming work 
has been corrected , corrective action has been taken to prevent recurrence, and 
will record when the correction was completed. Significant conditions adverse to 
quality will be reviewed by TDCJ to determine the cause and to review the 
Contractor's recommended corrective action that will preclude recurrence. 
Follow-up action shall be taken to verify implementation of the corrective action. 
The corrective action will be documented by TDCJ . 

1 .  7 QUALITY CONTROL OF PRODUCT DELIVERY 

A. Inspection of Products and Equipment to be incorporated into the work: 

1 .  Products and equipment delivered to the project site shall be subject to 
inspection by the Quality Control Manager for conformance with the 
Construction Documents and Submittals, prior to incorporation into the 
Work. TDCJ inspectors may monitor the Contractor's inspection 
procedures. 

2 .  Items which are found to be in nonconformance with Contract 
requirements shall be identified , issued a deficiency by the Quality 
Control Manager, and segregated from accepted products and 
equipment. These items shall not be incorporated into the Work until 
corrective action acceptable to TDCJ . 

3 .  Special requirements for storage, handling and tracking of hazardous 
material shall be monitored in strict accordance with Materials Safety 
Data Sheet requirements. 

4 .  Items which are determined to have been improperly shipped , stored , or 
handled shall be deemed deficient and shall not be incorporated into the 
Work until the Manufacturer has inspected the item in question and 
determined the repair work or corrective actions necessary to validate the 
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product warranty or restore the product to like new condition, subject to 
approval of TDCJ. 

1 .8 DOCUMENTATION 

A. The Contractor shall maintain current records of quality control operations, 
activities, and tests performed , including the work of subcontractors and 
suppliers. 

1.9 QUALITY CONTROL OF REGULATORY REQUIREMENTS 

A. Inspection of Clean Water Act Section 402(p) : Provide Inspections required by 
Section 402(p) as follows: 

1. Inspection shall as a minimum be performed once with in 24 hours of 
rainfall of 1 /2 inch or more. 

2 .  Inspections shall observe: Disturbed areas, concrete forms in place, 
excavation, or filled areas not eroded, steel re-bar in place and any other 
areas of construction. 

B. Documentation of Inspections: 

1 .  An inspection report shall include as a minimum: scope of inspection, 
name and qualifications of inspector, date of inspection, major 
observations, actions taken and actions recommended . 

2. The Contractor shall maintain current records of inspection. 
3 .  The original of these records shall be submitted to the Project 

Administrator within 24 hours after the date(s) covered by the report. 
Reports shall be signed by the QC Manager. 

1 .10 SAM PLE FORMS - Not Applicable 

PART 2 - PRODUCTS (Not Applicable) 

PART 3 - EXECUTION (Not Applicable) 

END OF SECTION 
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SECTION 01 700 - EXECUTION REQUIREMENTS 

PART 1 - GEN ERAL 

1 . 1  SUMMARY 

A. This Section includes general procedural req uirements governing execution of 
the Work including, but not limited to , the following: 

1 .  Construction layout. 
2. Field engineering and surveying. 
3 .  General installation of products. 
4 .  Progress cleaning. 
5 .  Starting and adjusting. 
6. Protection of installed construction. 
7 .  Correction of the Work. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Existing Conditions: Before beginning work, investigate and verify the existence 
and location of mechanical and electrical systems and other construction 
affecting the Work. 

1 .  Before construction, verify the location and points of connection of utility 
services. 

3 .2 PREPARATION 

A. Field Measurements: Take field measurements as required to fit the Work 
properly. Recheck measurements before installing each product. Where portions 
of the Work are indicated to fit to other construction, verify dimensions of other 
construction by field measurements before fabrication. Coordinate fabrication 
schedule with construction progress to avoid delaying the Work. 

B. Space Requ irements: Verify space requirements and dimensions of items shown 
diagrammatically on Drawings. 

C. Review of Construction Documents and Field Conditions: Immediately on 
discovery of the need for clarification of the Construction Documents, submit a 
request for information to the Project Administrator. Include a detailed description 
of problem encountered , together with recommendations for changing the 
Construction Documents. 
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3 .3  INSTALLATION 

A.  General :  Locate the Work and components of the Work accurately, in correct 
alignment and elevation, as indicated . 

1 .  Make vertical work plumb and make horizontal work level .  
2. Where space is limited , instal l components to maximize space available 

for maintenance and ease of removal for replacement. 

B .  Comply with manufacturer's written instructions and recommendations for 
instal ling products in applications indicated. 

C.  Install products at the time and under conditions that wil l ensure the best possible 
results. Maintain conditions required for product performance until Beneficial 
Occupancy. 

D. Conduct construction operations so no part of the Work is subjected to damaging 
operations or loading in excess of that expected during normal conditions of 
occupancy. 

E. Tools and Equipment: Do not use tools or equipment that produce harmful noise 
levels. 

F. Templates: Obtain and distribute to the parties involved templates for work 
specified to be factory prepared and field installed . Check Shop Drawings of 
other work to confirm that adequate provisions are made for locating and 
install ing products to comply with indicated requirements. 

G. Joints: Make joints of uniform width. Where joint locations in exposed work are 
not indicated , arrange joints for the best visual effect. Fit exposed connections 
together to form hairline joints. 

H .  Hazardous Materials: Use products, cleaners, and installation materials that are 
not considered hazardous. 

3.4 PROGRESS CLEANING 

A. General :  Clean Project site and work areas dai ly, including common areas. 

B .  Site: Maintain Project site free of waste materials and debris. 

C Work Areas: Clean areas where work is in progress to the level of cleanliness 
necessary for proper execution of the Work. 

D. Waste Disposal :  Burying or burning waste materials on-site will not be permitted . 

E. During handling and instal lation, clean and protect construction in progress and 
adjoining materials already in place. Apply protective covering where required to 
ensure protection from damage or deterioration. 
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F. Clean and provide maintenance on completed construction as frequently as 
necessary through the remainder of the construction period .  Adjust and lubricate 
operable components to ensure operability without damaging effects. 

G. Limiting Exposures: Supervise construction operations to assure that no part of 
the construction, completed or in progress, is subject to harmful, dangerous, 
damaging, or otherwise deleterious exposure during the construction period . 

3.5 PROTECTION OF INSTALLED CONSTRUCTION 

A. Provide final protection and maintain conditions that ensure installed Work is 
without damage or deterioration at time of Beneficial Occupancy. 

3 .6 CORRECTION OF THE WORK 

A. Repair or remove and replace defective construction. Restore damaged 
substrates and finishes. Repairing includes replacing defective parts, refinishing 
damaged surfaces, touching up with matching materials, and properly adjusting 
operating equipment. 

B.  Restore permanent facilities used during construction to their specified condition. 

END OF SECTION 
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SECTION 02665 - WATER LINES, VALVES AND FIRE HYDRANTS 

PART 1 - GENERAL 

1.1 SECTION INCLUDES 

A. Water mains including valves, valve boxes, fire hydrants, blocking, fittings and other 
appurtenances. The suction line and the balance line shall be above ground. 

1 .2  SUBMITTALS 

A. Product Data: Manufacturer's product data sheets on fire hydrants, valves, and valve 
boxes. 

B .  Quality Control Submittals: For information only. 

1 .  Certificates: Manufacturer's certificates attesting compliance with applicable 
specifications for grades, types, classes, and other properties. 

2 .  Test Reports: Results of field quality control tests including hydrostatic tests, 
bacteriological tests, and backfill density tests. 

C .  Contract Closeout Submittals: 

1 .  Project Record Documents: Accurately record installed location of valves, 
hydrants, piping and service connections. 

PART 2 - PRODUCTS 

2 .1  POLYVINYL CHLORIDE (PVC) PIPE 

A. PVC Water Pipe 4" - 12": AWWA C900, pressure class 150 . 

B .  PVC Inlet Pipe 8 "  shall be Schedule 80. 

C.  PVC Water Pipe Smaller than 4": ASTM D1784, ASTM 01785, or ASTM D2241 . 

D. PVC water pipe shall bear NSF seal of approval and shall have a minimum water 
pressure rating of 150 psi. 

Use Ductile Iron Pipe and fittings 

2 .2  FITIINGS 

A. Fittings 4"-12": Ductile iron compact type with push-on joints, 
ANSI A21 .53/AWWA C153 ,  or standard fittings, AWWA C110. Use mechanical joints 
with MEGA LUG restrained joints or A/E approved equal, retainer glands where 
required for complete system. 

B .  Fittings Smaller than 4": Schedule 40 PVC, ASTM D2466, NSF approved and sealed 
or marked for potable water use. 

C. Rating: Fittings working pressure rated to 250 psi. 
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GATE VALVES 

A .  Gate Valves 4 "  -12" for service shall be Mueller, American Flow Control, or A/E 
approved equal. 

1. Type: Solid wedge, resilient seat type. 
2 .  Standard: Except as otherwise specified , AWWA C509. 
3 .  Working Pressure: Rated to 250 psi minimum 
4 .  Stem: Non-rising stem with 0-ring valve packing and hand-wheel. 
5 .  Joints: mechanical joint, except as specified otherwise. 
6. Opening: Counterclockwise. 
7 .  Finish: Ferrous surfaces of valve interior epoxy coated, AWWA C550. 

PART 3 - EXECUTION 

3.1 PREPARATION 

A. Stake locations of fittings and valves prior to installation for review by PA. 

B. Prior to installing valves remove foreign matter from within the valves and fittings. 
Inspect the valves in open and close position to verify that parts are in satisfactory 
working condition. 

3.2 SETTING VALVES AND FITTINGS, 

A. Install valves and fittings where shown on Drawings. Set valves and fittings plumb 
and as detailed on Drawings. Center valves and fittings on painted steel supports and 
install on Grinnell 50 pipe supports. 

3 .3 P IPE INSTALLATION 

A. Preparation: 

1 .  Do not lay pipe in water or unsuitable weather for work . Keep water out of  the 
pipe. When work is not in progress, close ends of pipe and fittings securely so 
that no water, earth, or other substance will enter pipes or fittings. 

2 .  Keep inside of pipe free of foreign matter during operations by plugging or 
other approved method . 

3 .  Locate no joints closer than 9' from sanitary sewer crossovers. 
4. Where pipe ends are left for future connections, install valves, plugs, or caps 

and thrust blocking. 
5. Handle pipe and accessories so that pipe is sound and undamaged . Take 

particular care not to injure pipe coating when applicable. Do not place other 
pipe, or anything else, inside of pipe or fitting after coating has been applied . 

B .  Placing and Laying: 

1.  Install water lines above ground as shown on Drawings. Do not exceed pipe 
Manufacturer's recommendations for deflections from straight line or grade as 
required by vertical curves, horizontal curves, or offsets. If alignment requires 
deflections in excess of these limitations, furnish special bends or sufficient 
number of shorter lengths of pipe to provide angular deflections within limits 
set or approved .  
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C. Joints: Install mechanical joints in accordance with Manufacturer's recommendations. 
Use MEGA LUG, or A/E approved equal, restrained joints for all joints and fittings. 

D. Anchorage of Fittings - Thrust Block: Anchor tees, ends, and plugged valves or 
capped ends of lines of water mains with concrete thrust blocks as necessary and as 
shown on Drawings. Place blocks so that the joints will be accessible for inspection 
and repair. 

3.4 STERILIZATION 

A. After completion of hydrostatic tests, flush and sterilize water mains in accordance 
with Texas Commission on Environmental Quality (TCEQ) and AWWA C651, utilizing 
chlorinating and procedures reviewed by PA. 

1 .  Disinfect the water distribution system using chlorine or chlorine compounds 
added to the water resulting in 25 ppm (parts per million) chlorine. 

2 .  After the water containing this amount of chlorine has been in contact with the 
pipe and appurtenances at least 24 hours, replace the chlorine treated water 
with water to be transported normally. 

B. Before beginning sterilization, remove dirt and foreign matter from water mains by a 
thorough flushing with clean water. 

C. Provide erosion control devices necessary to prevent soil erosion as a result of 
flushing or draining water lines. 

3.5 FIELD QUALITY CONTROL TESTING 

A. Perform hydrostatic tests and bacteriological tests on new water l ines and lowered or 
relocated water lines. 

B .  Hydrostatic Tests: 

1 .  General: 

a .  After pipe has been laid and initial backfi l l  and blocking completed, and 
while joints and fittings are still exposed, test water lines hydrostatically 
to a test pressure of 50 psi. 

b .  Provide connections, pumps, gauges, meters and other equipment 
necessary for performance of tests. 

2 .  Procedures: 

a .  Before applying specified pressure test, expel a l l  air from the pipe by 
slowly filling each valve section of pipe with water. Provide taps 
necessary to expel trapped air. 

b .  Examine all piping, fittings, valves, and joints during testing. Fully 
operate each valve in the test section during testing. 

c. Test each section for a minimum of 2 hours when joints are exposed, 8 
hours when joints are covered . 

d .  Test pipe lines i n  lengths between valves o r  plugs of not more than 
1 ,000 feet. 
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3. Maximum Allowable Leakage: Not to exceed 12 gallons per inch of pipe 
d iameter per mile of pipe per 24 hours, except replace joints regardless of 
total leakage quantity where visible leaks occur at exposed joints and where 
leaks are evident at the surface of joints that are covered . 

4. Replace defective material with sound material ,  and repeat test procedure 
until approval is obtained . 

D.  Bacteriological Tests: After sterilizing and flushing mains, obtain services of an 
approved laboratory to gather representative samples and conduct bacteriological 
tests in accordance with AWWA C651 .  Test results shall meet TCEQ requirements. 
Make necessary corrections, repeat sterilization and flushing procedures, and retest 
affected l ines if test results are not acceptable. Repeat this procedure until 
satisfactory test results are obtained. 

END OF SECTION 
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SECTION 03200 - CONCRETE REINFORCEMENT 

PART 1 - GENERAL 

1.1 SECTION INCLUDES 

A. Reinforcing steel for concrete reinforcement except pre-stressing tendons. 

B .  Grouting of reinforcement dowel bars. 

1 .2  DELIVERY, STORAGE AND HANDLING 

A. Store steel reinforcement above ground on platforms, skids or other supports. 

B .  Protect reinforcing, as far as practicable, from mechanical injury ,  surface 
deterioration and rusting caused by exposure to weather. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Deformed Steel Bars: ASTM A615 Grade 60 including Supplementary 
Requirements SI, for bars except those shown on Drawings as smooth bars. 

B. Tie Wire: 18-gauge annealed steel. 

C.  Bar Supports: Provide sufficient numbers of supports of strength required to carry 
reinforcement. Bar supports and accessories shall be of sizes required to provide 
specified concrete cover. Bar supports and other metal accessories shall meet 
requirements of CRSI Manual of Standard Practice. Use the following type legs 
for surfaces listed : 

1 .  Slabs on Grade: 

a. Bar-supports with sheet metal bases. 
b .  Plastic bar supports. 

D. Epoxy Grout: High-strength rigid epoxy adhesive manufactured for purpose of 
anchoring dowels into hardened concrete. 
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2.2 FABRICATION 

A. Marking: Clearly mark bars with waterproof tags showing number of bars, size, 
mark, length , and yield strength. Mark steel with same designation as member in 
which it occurs. Key marks to concrete placement number as designated on 
concrete placement sequence Shop Drawings. 

B .  Bending: Fabricate bars to the spaces shown on Drawings by cold bending. 
Bends shall conform to minimum bend diameters specified in ACI 3 1 8 . Do not 
stra ighten or rebend bars without specific approval .  

C .  Spl ices: Locate spl ices as shown on Drawings. Where i t  is necessary to spl ice 
reinforcement at locations other than shown on Drawings, spl ices shall be 
approved by TDCJ . Use a minimum number of splices located at points of 
minimum stress. Stagger spl ices in adjacent bars. Length of lap splices shall be 
in accordanc.e with ACI 3 1 8  unless shown otherwise. 

PART 3 - EXECUTION 

3 . 1  PREPARATION 

A. Clean reinforcement free of scale, loose or flaky rust or other foreign materia l ,  
including oi l ,  mud or coating that wi l l  reduce bond to concrete. 

3 .2  INSTALLATION 

A. Instal l reinforcing steel in accordance with applicable codes, reviewed Shop 
Drawings and CRSI Standard for details and methods of reinforcement 
placement and supports . 

B .  Installation Tolerances: Maintain tolerances in  accordance with CRSI  Standard .  

C .  Concrete Placement: 

1 .  Use spacers, chairs, wire ties and other accessory items necessary to 
properly assemble, space and support reinforcing. 

2 .  Provide accessories of sufficient number, size and strength to adequately 
prevent deflection or displacement of reinforcement due to construction 
loads or concrete placement. 

3 .  Use appropriate accessories to position and support bolts , anchors and 
other embedded items. 

4 .  Tie reinforcing bars at each intersection and to accessories. Blocking 
reinforcement with concrete or masonry is proh ibited .  

D. Placement for Concrete on Ground: 

1 . Support reinforcement on chairs. Use a minimum of one support for each 
9 sq . ft. Tie supports to reinforcing bars. 

E .  Spl ices: 
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1.  Lap Splices: Tie securely with wire to prevent displacement of splices 
during placement of concrete. 

F. Field Bending: 

1 .  Shape reinforcing bent during construction operations to meet 
requirements of the Drawings. Bars shall be cold-bent; do not heat bars. 

2 .  Closely examine reinforcing for breaks. If reinforcing is damaged , replace, 
Cadweld or otherwise repair as directed by Testing Laboratory. 

3. Do not bend reinforcement after it is embedded in concrete. 

G. Field Cutting: Field cut reinforcing bars by shearing or sawing. Do not cut bars 
with a cutting torch unless approved by A/E. 

H .  Welding: Welding of reinforcing bars is prohibited . 

3 .3  GROUTING OF REINFORCING BARS 

A. When required and approved by the A/E, use approved epoxy grout for 
anchoring reinforcing steel to hardened concrete in accordance with grout 
Manufacturer's instructions. 

B .  Drill hole in existing concrete that is 1 /4 in. larger than diameter of reinforcing bar. 
Immediately prior to installation of the reinforcing bar, clean hole free of debris 
using compressed air. 

C. Partially fill hole with epoxy. Use enough epoxy so that when bar is inserted, 
epoxy grout will completely fill hole around dowel. 

D. Dip end of reinforcing bar in epoxy and install into partially filled hole. 

3 .4 FIELD QUALITY CONTROL 

A. Inspection of reinforcing steel installation as specified in Section 0 1 4 1 0. 

END OF SECTION 

TDCJ ENGINEERING - Luther Un it 
Replace Ground Storage Tank- Water Plant: 1 00% Review 

Section 03200 - Page 3 of 3 
MWR #0291 1 0 1 3  



SECTION 03305 - CAST-IN-PLACE CONCRETE 

PART 1 - GENERAL 

1 . 1 WORK INCLUDED 

Furnish labor, materials, equipment, and incidentals necessary to place and mix 
concrete, consisting of Portland Cement, fine aggregate, coarse aggregate, admixtures, 
and water in the proper proportions as specified hereinafter. Reinforced concrete shal l 
have a minimum strength of 4,000 psi at 28 days. Concrete shall be H2S resistant. 

A. Quality Assurance. 

8. Design Criteria; Concrete Proportions and Consistency. 

1 .  Concrete shall be proportioned to g ive the necessary workabil ity and 
strength and shall conform to the fol lowing govern ing requirements: 

a. M in imum 28-day compressive strength : 4 ,000 psi. 
b. Water cement ratio: 0 .45 max. 

C. Contractor may submit a mix design used successfu l ly in previous simi lar work, 
for similar materials for approval by TDCJ . 

D. TDCJ Testing :  It is the responsibi l ity of the Contractor to achieve and maintain 
the quality of concrete required by this section of the specifications. However, 
TDCJ may, at its option and at its expense, secure the services of an 
independent testing laboratory to verify the qual ity of the concrete. TDCJ shal l  
have the right to require additional testing ,  strengthening, or replacement of 
concrete which has fai led to meet the minimum requirements of this section of 
the Specifications. 

PART 2 - PRODUCTS 

2 . 1  MATERIALS 

A. Cement Port land Cement conforming to the Specifications and tests for Type V 
Portland Cement of the American Society for Testing Materials, Designation C-
1 50 .  

8 .  F ine Aggregate: aggregate consisting of natural ,  washed and screened sand 
having clean ,  hard ,  strong, durable, uncoated grains comply ing with the 
requirements for ASTM C-33. The sand shall general ly be of such size that a l l  
wi l l  pass a 3/8" sieve, at least 95% pass a %" screen and at least 80% pass a 
No. 8 sieve. Aggregate shall not contain strong alkal i ,  or organic material which 
g ives a color darker than the standard color when tested in accordance with 
ASTM Specification Designation C-40. 
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C. Coarse: Aggregate: Evenly graded and consisting of sound , washed and 
screened gravel , free of clay balls, or clean, crushed stone, having clean, hard , 
strong, durable, uncoated particles free from dust, clay balls, injurious amounts of 
soft , friable, thin, elongated, or laminated pieces, alkali, organic, or other 
deleterious matter. Coarse aggregates shall comply with ASTM C-33 ,  Size 467.  

D.  Reinforcing Steel: New billet steel , deformed bars, conforming to ASTM A-615, 
Grade 60. 

E. Admixtures: Concrete of 4 ,000 psi or stronger shall not contain air-entraining 
admixtures and when job conditions require, water reducing and set controlling 
admixtures may be used . Only admixtures specified herein may be used . 

1 .  Water Reducing Admixture: Comply with ASTM C-494, Types A and D 
only . Accurately measure and add to the mix in accordance with the 
Manufacturer's recommendations. 

F. Water: Water for concrete shall be clean and free from oil, acid, alkali, organic 
matter or other harmful impurities. Water which is suitable for drinking or for 
ordinary household use will be acceptable for concrete. Where available, water 
shall be obtained from mains of a waterworks system. 

G. Expansion Joints: Bituminous-type preformed expansion joint filler complying 
with ASTM D-994, in the thickness specified .  

H .  Expansion Joint Sealant: Two (2) component non-sag polysulfide base 
elastometric sealing compound conforming to Fed . Spec. TT-S-00227E, Type ii 
Class B. 

2 .2  MIXES 

A.  In the determination of the amount of water required for mix, consideration shall 
be given to the moisture content of the aggregate. The net amount of water in the 
mix will be the amount added at the mixer, plus the free water in the aggregate, 
and minus the absorption of the aggregate, based on a 30-minute absorption 
period . No water allowance shall be made for evaporation after batching. 

B .  The methods of measurement of materials shall be such that the proportions of 
water to cement can be closely controlled during the progress of the work and 
easily checked at any time by the A/E or his representative. To avoid 
unnecessary or haphazard changes in consistency, the aggregate shall be 
obtained from sources which will insure a uniform quality and grading during any 
single day's operation and they shall be delivered to the work and handled in 
such a manner that the variation in moisture content will not interfere with the 
steady production of concrete of reasonable degree of uniformity. Sources of 
supply shall be approved by TDCJ. 

C. All material shall be separately and accurately measured . Measurement may be 
made by weight or by volume, as may be elected by the Contractor. However, all 
equipment for measurement of materials shall be subject to approval by PA. 
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D. The proportions of the mix shall be such as to produce concrete that can be 
puddled readily into the corners and angles of the forms and around the 
reinforcing without excessive spading or vibrating, and without segregation or 
undue accumulation of water or laitance on the surface. 

PART 3 - EXECUTION 

3 .1  INSTALLATION - PLACING CONCRETE 

A. Remove mill scale before placing reinforcing steel and keep bars clean until 
concrete is placed. Place the steel in the forms as specified and maintain in 
place. 

B. Unless authorized by TDCJ, no concrete shall be placed in any unit prior to the 
completion of the formwork and the placement of the reinforcement for that unit. 

C. Conduct the operation of depositing and compacting the concrete so as to form a 
compact, dense, impervious mass of uniform texture, which will show smooth 
faces on surfaces. Regulate the placing so that the pressures caused by the 
plastic concrete shall not exceed the loads used in the design of forms. 

END OF SECTION 

TDCJ ENGINEERING -Luther Unit 
Replace Ground Storage Tank- Water Plant: 1 00% Review 

Section 03305 - Page 3 of 3 
MWR #0291 1 0 1 3 



SECTION 03370 - CURING, SEALING, HARDENING 

PART 1 - GENERAL 

1 . 1  SECTION INCLUDES 

A. Curing of cast-in-place concrete , including flatwork. 

1 .2 QUALITY ASSURANCE 

A. Applicator: Experienced in application of specified products. 

1 . 3 DELIVERY, STORAGE AND HANDLING 

A. Deliver materia ls in original sealed containers with seal and labels intact. Store in 
cool ,  dry place. 

8 .  Use materials out of  orig inal containers only. 

PART 2 - PRODUCTS 

2 . 1  CURING AND SEALING COMPOUND 

A. Qual ities: Combination curing, seal ing, dustproofing compound in aromatic 
solvents containing 1 2% solids, free of oil, wax and si l icone. 

1 .  Curing: ASTM C309. 
2. Hardening :  Maximum loss of 30 grams. 
3 .  Moisture Retention: ASTM C1 56, .037 gms. per sq .  cm. 
4. Compatibi l ity: Compatible and suitable for flooring covering adhesives 

and painting. 

8. Standards: 

1 .  ASTM C309, Type 1 ,  Class 8 .  
2 .  ASTM C1 56 .  

C. Source: 

1 .  Day-Chem Cure and Seal J-20 by Dayton Superior. 
2 .  Sealco 309 by Cormix Construction Chemicals. 
3. Rez-Seal by Euclid Chemical Corp. 
4 .  Clear Bond by Guard ian Chemical Company. 
5. Dress & Seal No. 1 8  by L & M Construction Chemicals . 
6 .  MB-429 by Master Bui lders. 
7 .  ABCO Cure & Seal by Nox-Crete Chemicals, I nc. 
8. Acryseal 1 8  by Protex Industries. 
9 .  Kure-N-Seal by Sonneborn Bui lding Products. 
1 0 . Cure and Seal 1 4% by Symons Corp . 
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2.2 CURING SHEET 

A. Qualities: Two layers of long-fibered craft paper and two layers of reinforcing 
fibers laminated together with an inner layer of asphalt. 

B. Standard: ASTM C171 . 

PART 3 - EXECUTION 

3.1 EXAMINATION AND PREPARATION 

A. Prior to sealing exposed concrete slabs, verify that surfaces are free of dirt, oil, 
grease, paint and moisture. 

3 .2  CURING PROCEDURES 

A. Objective: Protect freshly deposited concrete from premature drying and 
excessively hot or cold temperatures. Maintain a minimum loss and a relatively 
constant temperature during time necessary for hydration of cement and proper 
hardening of concrete. 

B. Curing: After placing and finishing operation, maintain concrete above 50°F and 
in a moist condition for at least 7 days by one of following materials and methods. 

1. Absorption mat or fabric kept continuously wet. 
2. Continuous steam bath (not exceeding 150° F at surface of concrete). 
3. Vapor mist bath . 
4 .  Application of sheet curing material. 
5 .  Membrane-forming curing compound . 

C. Restrictions on Use of Curing Compound : 

1. Do not use a curing compound on surfaces that are to be rubbed or that 
are to receive additional concrete, mortar, topping or other cementitious 
finishing materials. 

D. Duration of Curing: Continue curing until cumulative number of days or fractions 
of days during which ambient temperature is above 50° F has totaled 7. Prevent 
rapid drying at the end of curing period . 

E. Temperature: 

1 .  Cold Weather: When mean daily temperature of atmosphere is less than 
40°F, maintain ambient temperature of concrete between 50° F and 70° F 
for the required curing period . When necessary, make arrangements for 
heating, covering, insulation or housing concrete work in advance of 
placement to maintain required temperature and moisture conditions 
without injury. When combustion heaters are necessary in an enclosed or 
protected area where concrete slabs are being placed, vent heaters. 
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2 .  Hot Weather: When necessary, make arrangements for installation of 
windbreaks, shading, fog spraying or wet covering of light color in 
advance of placement. Take such protection measures as qu ickly as 
concrete hardening and finishing operations will allow. 

3 .  Temperature Changes: Control changes in temperature of concrete at a 
rate as uniform as possible. Do not permit a temperature change to 
exceed 5°F in any one hour or 50°F in any 24-hour period . 

F. Protection from Mechanical Injury: During curing period, protect concrete from 
damaging mechanical disturbances, particu larly load stresses, heavy shock and 
excessive vibration. Protect finished concrete surfaces from damage caused by 
construction equipment, materials and methods, and by rain or running water. Do 
not load self-supporting structures in such a way that overstresses concrete. 

3 .3 CURING COMPOUND APPLICATION 

A. Apply curing compound as soon as concrete surfaces begin to take initial set 
after finishing. 

B.  Spray compound on surfaces using two coats, applying second at right angle to 
first, at rate of 400 sq. ft. per gallon. 

C. Restrict traffic on surfaces during cure to prevent tracking off of protective film. 

3.4 CURING SHEET METHOD 

A. Begin curing concrete as soon as concrete surfaces begin to take initial set after 
finishing. 

B .  Spread curing paper over su rfaces, lapping ends and sides a minimum of 4 in. , 
and maintain in place by use of suitable weights. 

C. Remove paper after specified curing period has elapsed . 

END OF SECTION 
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SECTION 1 701 5 - STAFF GAUGE 

PART 1 - GENERAL 

1.1 SCOPE 

A. This section includes furnishing, assembling, installing, and adjustment of the staff gauge, 
cable, and float. 

PART 2 - REQUIREMENTS 

2.1 The staff gauge has an a luminum plank with vinyl facing with level indication in feet and inches. 

2 .2 The plank shall be fitted with target that slides easily on the a luminu m  plank without touching the 
vinyl front. 

2 .3  The staff gauge shall register fu l l range of water in  the tank. 

2 .4 MATERIAL SPECIFICATIONS 

Indicator Plank 
Sheave Elbows 
Indicator Target 
Float 
Float Cable 
Guide Wires 
Bottom Bracket 
Cable Cringes 

PART 3 - INSTALLATION 

Aluminum 0.08" 
316 ss 
316 SS/HMWPE 
316 ss 
316 ss 
316 ss 
316 ss 
316 ss 

3.1 The staff gauge shall be installed in accordance with the manufacturer's instructions. 

3 .2  All exposed material shall be firmly anchored to the tank. 

3 . 3  The installation support shall be on a bolted steel tank with a fused epoxy coating. Any damage to 
the epoxy coating shall be promptly repaired as directed by the tank manufacturer. 

PART 4 - MANUFACTURER 

4.1 The staff gauge shall be as manufactured by Varec, ·inc. and be Model 6700 LLI , or DP approved 
equal. 

END OF SECTION 
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SECTION 1 7050 - WELDED STEEL STORAGE TANKS 

PART 1 - GENERAL 

1 . 1 SCOPE 

A.  This specification covers the furnishing of all labor, material, equipment, tools, 
services, and erection of an epoxy-coated welded steel water storage tank, as 
shown on the plans and specified herein. Roof to be self-supporting dome and 
furnish new concrete pad foundation. 

B .  The welded steel tank and foundation shall conform to the requirements of 
AWWA D100 and 30 TAC 290.43 (c) . 

1 .2 QUALIFICATION OF MANUFACTURER 

The design and construction of the Ground-Supported Flat-Bottom Water Storage Tank 
shall only be undertaken by a Manufacturer I erector with a minimum of five years 
experience with tank construction. The Manufacturer I erector must be able to 
demonstrate experience through the design and construction of at least five Ground
Supported Flat-Bottom Water Storage Tanks .  The Manufacturer I erector shall not 
subcontract the design or erection of the steel tank. 

1 . 3  STANDARD SPECIFICATIONS 
All work on the water storage tank shall fully conform to the requirements of the latest 
published editions of the following Standard Specifications: 

• AWWA (American Water Works Association) D100 Standard for Welded Carbon 
Steel Tanks for Water Storage. 

• AWWA D102 - Standard for Painting Steel Water Storage Tanks. 
• AWWA C651-11 Disinfecting Water Mains 
• AWWA C652-11 Disinfection of Water-Storage Facilities and 30 TAC 290.43 (c)(8) 
• AWS (American Welding Society) D1 .1 
• NSF (National Sanitation Foundation) 61 - Materials in contact with Potable Water 

per 30 TAC 290.43 (c)(8) All clearwells, ground storage tanks, standpipes, and 
elevated tanks shall be painted, disinfected, and maintained in strict accordance with 
current AWWA standards. However, no temporary coatings, wax grease coatings, or 
coating materials containing lead will be allowed . No other coatings will be allowed 
which are not approved for use (as a contact surface with potable water) by the EPA, 
National Sanitation Foundation (NSF), or United States Food and Drug 
Administration (FDA). All newly installed coatings must conform to American National 
Standards Institute/National Sanitation Foundation (ANSI/NSF) Standard 61 and 
must be certified by an organization accredited by ANSI. 

• ACI 318 - Building Code Requirements for Reinforced Concrete 
• ACI 301 -Specifications for Structural Concrete 

1.4 SUBMITTALS 
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A. Shop Drawings: Submit shop drawings of the welded steel reservoir and all 
accessories for review and approval by the A/E prior to beginning any related 
shop fabrication or erection. Include sufficient data to show that the reservoir and 
accessories conform to the requirements to these Specifications. Submittals shall 
include: 

1 .  Design calculations, signed by a civil or structural Engineer registered in 
the State of Texas. 

2 .  Fabrication and erection drawings and details for the tank connections to 
foundation and all accessories. 

3 .  Certified mill tests on steel plate and structural members demonstrating 
that the physical and chemical requirements of this Specification have 
been met. 

4 .  Furnish calculations for vent and overflow for wind and flow. 
5. Furnish calculations for 8" inlet line inside the tank roof. 

PART 2 - PRODUCTS 

2 . 1  GENERAL DESCRIPTION 

A. The Manufacturer shall furnish, erect, and test the tank on a new concrete pad .  
The Manufacturer shall be completely responsible for the construction and 
satisfactory performance of the tank and pad during the guarantee period . The 
roof shell is self-supporting with a knuckle connection to top of wall .  All seams in 
the roof shall be seal welded . Design and construction of the Water Storage Tank 
shall conform to all requ irements of AWWA D1 00 Standard for Welded Carbon 
Steel Tanks for Water Storage, except as modified by the requirements of these 
contract documents. The Manufacturer I erector will use Section 14 of the AWWA 
D1 00 as a part of the design. Tanks designed on this basis must incorporate all 
the provisions of this section. The requirements of Section 3 of the AWWA D100 
are superseded by any d iffering requirements of Section 14 ;  to the latest edition 
Uniform Building Code; and to the requirements of the plans and these 
Specifications. The welded steel tank manufacturer shall submit for approval 
complete and detailed plans for the tank, concrete pad, and appurtenances. 

B. The welded steel tank shall have a nominal capacity as shown below. It shall 
have a nominal d iameter and height as shown below. Provide the tank complete 
with all pipe connections, access openings, nozzles, taps, drains, ladders, vent, 
sample connections, and other accessories as shown on the plans as stated in 
30 TAC 290.43 (c) or required herein. 

2 .2 DESIGN DATA 

A. The following data and information are supplied as a basis for design and 
erection of the tank and appurtenances: 

1 .  
2 .  
3 .  
4 .  
5. 

Nominal capacity 
Inside diameter 
M inimum tank height 
M inimum overflow height 
Seismic load 

TDCJ ENGINEERING - Luther Unit 
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Liquid to be stored 
Wind load 

Potable water 
100 mph 
20 psf 

6. 
7. 
8 .  
9 .  
1 0. 
11. 
12. 

Roof Live 
Concrete Pad 
Design standard 
Overflow flow 
Vent flow 

2,000 sf super imposed loads 
AWWA D100 

2 .3 ACCESSORIES 

2,000 gpm 
2 ,000 gpm 

A. Shell Manholes: Provide two 24" x 36" Flush Cleanouts as shown on the 
drawings. 

B .  Pipe Connections: 

1 .  Provide inlet, outlet, overflow and drain outlets as shown on the plans. 
2 .  Design the 8" inlet line in the roof. 
3 .  Provide sample connection on GST per 30 TAC 290.43(c). 

C. Overflow: Provide overflow weir, box and pipe sized for 2,000 gpm. Assemble 
and factory apply all coats at the factory. Provide gravity hinge and weighted flap 
gate cover for overflow that is tight fitting and with no gap over 1 /16" per 30 TAC 
290.43 (c)(3) 

D. Ladders: 

1 .  Provide welded steel exterior ladder with back guard as shown on the 
plans. The ladder shall have a lockable closure at the bottom . Ladder 
shall be stainless steel material .  

2 .  Provide interior ladder with a Safe-T-Climb or A/E approved equal 
assembly. Ladder shall be stainless steel material. 

3 .  All ladders shall conform to OSHA requirements. 

E. Roof Openings: 

1 .  A 20", or larger, screened vent shall be on the roof. The vent shall be 
fabricated to provide removable frost-proof screened openings between 
the vertical support members of the vent. The screened openings of the 
vent shall be sized by the Manufacturer to allow venting of a 2 ,000 gpm 
pumping rate. An effective area of 75% of screen opening shall be 
assumed.  The screen shall consist of one layer of Type 316 stainless 
steel: 16 x 16 x 0 .018 wire mesh insect screen. Vents shall also be 
designed for winds stated in Part 2 .2 .A.7 per 30 TAC 290.43 (c)(1) . 

2 .  The tank roof shall have a curbed, upward opening 30" square, minimum 
hatch located near the ladder. The curb shall extend at least 4" above the 
tank. The hatch cover shall be hinged and shall have locking provisions. 
The hinge will be away from the ladder. The hatch cover lip shall extend 
for a distance of 2" down on the outside of the curb. Install Yz" thick gasket 
on cover to make a positive seal when hatch is closed per 30 TAC 290.43 
( c) (2) . 
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F. Provide a Liquid Level Indicator with Type 3 1 6  stainless steel internals and 
complete with float and target board assembly. 

G. Gaskets and sealants shall meet or exceed AWWA.,  FDA, and EPA standards 
for potable water. 

H. The proposed GST shall be provided with a means of removing accumulated si lt 
and deposits at al l  low points in the bottom of the tank. Drains shall not be 
connected to any waste or sewage disposal system and shall be constructed so 
that they are not a potential agent in the contamination of the stored water in 
accordance with 30 TAC 290.43 (c)(?) . 

PART 3 - EXECUTION 

3 . 1  PROTECTIVE COATING 

A. Tank I nterior Coating Systems - Dry & Wetted Areas 
High-Bui ld , Zinc/Epoxy System 
Weld Preparation : Weld flux and spatter shal l be removed by power tool 
cleaning. Sharp projections shal l  be g round to a smooth contou r. Al l  welds shal l  
be ground to a smooth contour as per NACE Standard SP01 78 ,  Designation; D.  
Surface Preparation : SSPC-SP1 0/NACE 2 Near-White Metal B last Cleaning . 
An angular profi le of 2.0 to 3 .0 mils as per ASTM D 441 7 , Method C or NACE 
Standard RP0287 is required. 

Coating System: 
First Coat: Tnemec Series 94-H20 Hydro-Zinc, or A/E approved equal ,  

appl ied at 2 .5 to 3 .5 dry mi ls .  Thin only with approved thinner, 
Tnemec 41 -3 or 4 1 -49 Thinner, or A/E approved equal .  

Stripe Coat: Tnemec Series 20-1 255 Pota-Pox, or A/E approved equal ,  applied 
by brush to all weld seams, edges, corners, bolts , nuts and other 
difficult to coat areas. Thin only with approved th inner, Tnemec 
4 1 -4 Thinner, or A/E approved equal .  

Second Coat: Tnemec Series 22-WHO? Off-White Epoxoline, or A/E approved 
equal, applied at 1 8.0  to 24. 0 dry mils. Thin only with approved 
thinner, Tnemec 4 1 -2 Thinner, or A/E approved equal .  

Total dry fi lm thickness shal l  be a minimum of 20.5 mils 

B. Tank Exterior Coating Systems 
Three-Coat Modified Hybrid Urethane System:  
Weld Preparation: Weld flux and spatter shall be removed by power tool 
cleaning. Sharp projections shal l be ground to a smooth contour. All welds shal l 
be ground to a smooth contour as per NACE Standard SP01 78,  Designation D.  
Surface Preparation : SSPC-SP6/NACE 3 Commercial Blast Cleaning . An 
angular profi le of 1 . 5 to 2.5 mils as per ASTM D 441 7, Method C or NACE 
Standard RP0287 is required. 

Coating System:  
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1st Coat: Tnemec Series 90G-1 K97 Tnemec-Zinc, or A/E approved equal, 
applied at 2 .5 to 3.5 dry mils. Thin only with approved thinner, 
Tnemec 41-2 or 41-3 Thinner, or A/E approved equal. 

2nd Coat: Tnemec Series 27WB Ty-poxy, or A/E approved equal, applied at 
4 .0 to 6.0 dry mils. (Two coats may be required if applied by 
roller. ) 

3rd Coat: Tnemec Series 740 UVX, or A/E approved equal, applied at 3.0 to 
5 .0 dry mils. Thin only with approved thinner, Tnemec 41-68 
Thinner, or A/E approved equal, for spray , 41-49, or A/E approved 
equal, for brush or roller. (Two coats may be required if applied by 
roller. ) 

Total dry film thickness shall be a minimum of 1 1 .0 mils. 

3 .2  CONSTRUCTION 

A. Erection: Field erection of welded steel tanks shall be in strict compliance with 
Manufacturer's recommendations and performed by Manufacturer's employees 
or a manufacturer I erector certified by the Manufacturer to alleviate any potential 
d isputes in coating quality or erection thereof. Manufacturer shall apply the first 
and second coats in the shop and apply the third coat in the field . 

B .  Particular care shall be exercised in handling the tank plates, supports, and 
members to avoid abrasion or scratching the coating. Touch-up coating shall be 
done per the Manufacturer's recommendations where needed and as directed. 

3 . 3  TESTING AND INSPECTION 

A. Inspection of shop and field welds shall be in accordance with AWWA D100, 
Section 11, Inspection and Testing. All inspection shall be performed prior to 
interior and exterior field painting. Radiographic inspection shall be performed by 
an independent testing agency with all cost included in the Contractor's bid and 
paid by the Contractor. All associated appurtenances including valves, pipes, and 
fittings shall be tight against leakage per 30 TAC 290.41(c)(6). 

B. Shell: Test by filling with water to full tank height. Completed storage tank shall 
show no leaks at the end of a 24-hour test period . No charge will be made for 
water required to fill tank. Water shall be supplied from the TDCJ's well. 
Connection to the well shall be at the Contractor's expense and an air gap or 
other approved back flow preventer shall be provided . 

C. Disinfection: 

1 .  General: After testing has been satisfactorily completed, erector shall 
disinfect water lines. Erector shall also d isinfect tank as stated in 30 TAC 
290.43 (c)(8) . 

2 . Standards: Disinfect water lines according to AWWA C651 -11 
Disinfecting Water Mains. Disinfecting tank interior surfaces according to 
AWWA C652-11 Disinfection of Water-Storage Facil ities shall be 
performed in accordance with 30 TAC 290.43 (c) (8) TCEQ's 
Requirements. After disinfection, the Contractor shall take a water 
specimen for bacteriological test, to TCEQ's lab .  
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3 .  After disinfection, the tank shall be filled to the overflow level and allowed 
to stand for five days, minimum. After five days the tank may be placed 
into service once acceptable test results are received . 

4 .  Sterilization and/or disinfection of interior surfaces are the responsibility of 
the tank supplier/constructor after completion of the initial hydro test. 

3.4 STANDARD OF QUALITY 

A. The tank shall be as manufactured by CBI, Caldwell Tanks, Tank Builders, or A/E 
approved equal. 

3.5 WARRANTY 

A.  The tank Manufacturer shall warrant the tank against any defects in workmanship 
and materials for a period of one year from the date of shipment. In the event any 
such defect should appear, it should be reported in writing to the Manufacturer 
during the warranty period. 

END OF SECTION 
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§290.43. Water Storage. (TCEQ REGULATIONS ALL REFERENCES TO GROUND 
STORAGE TANK APPLY TO THIS PROJECT) 

(a) Capacity. The minimum clearwell, GROUND STORAGE, and pressure maintenance 
capacity shall be governed by the requirements in §290-45 of this title (relating to Minimum Water 
System Capacity Requirements). 

(b) Location of clearwells, standpipes, and GROUND STORAGE and elevated tanks. 

(1) No public water supply elevated storage or GROUND STORAGE TANK shall be 
located within 500 feet of any municipal or industrial sewage treatment plant or any land 
which is spray irrigated with treated sewage effluent or sludge disposal. 

(2) Insofar as possible, clearwells or treated water tanks shall not be located under any 
part of any buildings and, when possible, shall be constructed partially or wholly above 
ground. 

(3) No GROUND STORAGE clearwell located below ground level is allowed within 50 
feet of a sanitary sewer or septic tank. However, if the sanitary sewers are constructed of 
150 pounds per square inch (psi) pressure-rated pipe with pressure-tested, watertight 
joints as used in water main construction, the minimum separation distance is ten feet. 

(4) No GROUND STORAGE or clearwell located below ground level is allowed within 
150 feet of a septic tank soil absorption system. 

(c) Design and construction of clearwells, standpipes, GROUND STORAGE TANKS, and 
elevated tanks. All facilities for potable water storage shall be covered and designed, fabricated, erected, 
tested, and disinfected in strict accordance with current American Water Works Association (AWWA) 
standards and shall be provided with the minimum number, size and type of roofvents, man ways, 
drains, sample connections, access ladders, overflows, liquid level indicators, and other appurtenances as 
specified in these rules. Bolted tanks shall be designed, fobrieated, ereeted, and tested in striet 
aeeordanee w4th eurrent f.'/'PNA Standard D103. The roof of all tanks shall be designed and erected so 
that no water ponds at any point on the roof and, in addition, no area of the roof shall have a slope of less 
than 0.75 inch per foot. 

(1) Roof vents shall be gooseneck or roof ventilator and be designed by the engineer based 
on the maximum outflow from the tank. Vents shall be installed in strict accordance with 
current A WW A standards and shall be equipped with approved screens to prevent entry of 
animals, birds, insects and heavy air contaminants. Screens shall be fabricated of 
corrosion-resistant material and shall be 16-mesh or finer. Screens shall be securely 
clamped in place with stainless or galvanized bands or wires and shall be designed to 
withstand winds of not less than tank design criteria (unless specified otherwise by the 
engineer). 

(2) All roof openings shall be designed in accordance with current A WW A standards. If an 
alternate 30 inch diameter access opening is not provided in a storage tank, the primary 
roof access opening shall not be less than 30 inches in diameter. Other roof openings 
required only for ventilating purposes during cleaning, repairing or painting operations 
shall be not less than 24 inches in diameter or as specified by the licensed professional 
engineer. An existing tank without a 30-inch in diameter access opening must be modified 
to meet this requirement when major repair or maintenance is performed on the tank. 
Each access opening shall have a raised curbing at least four inches in height with a 
lockable cover that overlaps the curbing at least two inches in a downward direction. 
Where necessary, a gasket shall be used to make a positive seal when the hatch is closed. 
All hatches shall remain locked except during inspections and maintenance. 

(3) Overflows shall be designed in strict accordance v1,jth current A WW A standards and 
shall terminate with a gravity-hinged and weighted cover. The cover shall fit tightly with 



no gap over 1/16 inch. If the overflow terminates at any point other than the ground level, 
it shall be located near enough and at a position accessible from a ladder or the balcony for 
inspection purposes. The overflow(s) shall be sized to handle the maximum possible fill 
rate without exceeding the capacity of the overflow(s). The discharge opening of the 
overflow(s) shall be above the surface of the ground and shall not be subject to 
submergence. 

(4) All clearwells and water storage tanks shall have a liquid level indicator located at the 
tank site. The indicator can be a float with a moving target, an ultrasonic level indicator, or 
a pressure gauge calibrated in feet of water. If an elevated tank or standpipe has a float 
with moving target indicator, it must also have a pressure indicator located at ground 
level. Pressure gauges must not be less than three inches in diameter and calibrated at not 
more than two-foot intervals. Remote reading gauges at the owner's treatment plant or 
pumping station will not eliminate the requirement for a gauge at the tank site unless the 
tank is located at the plant or station. 

Cs) Inlet and outlet connections shall be located so as to prevent short-circuiting or 
stagnation of water. Clearwells used for disinfectant contact time shall be appropriately 
baffled. 

(6) Clearwells and potable water storage tanks shall be thoroughly tight against leakage, 
shall be located above the groundwater table, and shall have no walls in common with any 
other plant units containing water in the process of treatment. All associated 
appurtenances including valves, pipes, and fittings shall be tight against leakage. 

(7) Each clearwell or potable water storage tank shall be provided with a means of 
removing accumulated silt and deposits at all low points in the bottom of the tank. Drains 
shall not be connected to any waste or sewage disposal system and shall be constructed so 
that they are not a potential agent in the contamination of the stored water. 

(8) All clearwells, ground storage tanks, standpipes, and elevated tanks shall be painted, 
disinfected, and maintained in strict accordance with current A WW A standards. However, 
no temporary coatings, wax grease coatings, or coating materials containing lead will be 
allowed. No other coatings will be allowed which are not approved for use (as a contact 
surface with potable water) by the EPA, National Sanitation Foundation (NSF), or United 
States Food and Drug Administration (FDA). All newly installed coatings must conform to 
American National Standards Institute/National Sanitation Foundation (ANSI/NSF) 
Standard 61 and must be certified by an organization accredited by ANSI. 

(9) No tanks or containers shall be used to store potable water that have previously been 
used for any non-potable purpose. Where a used tank is proposed for use, a letter from the 
previous owner or owners must be submitted to the Commission which states the use of 
the tank. 

(10) Access manways in the riser pipe, shell area, access tube, bowl area or any other 
location opening directly into the water compartment shall be located in strict accordance 
with current A WW A standards. These openings shall not be less than 24 inches in 
diameter. However, in the case of a riser pipe or access tube of 36 inches in diameter or 
smaller, the access manway may be 18 inches times 24 inches with the vertical dimension 
not less than 24 inches. The primary access manway in the lower ring or section of a 
GROUND STORAGE TANK shall be not less than 30 inches in diameter. Where necessary, 
for any access manways which allows direct access to the water compartment, a gasket 
shall be used to make a positive seal when the access manway is closed. 

Adopted January 28, 2004 Effective February 19, 2004 



NOTICE TO BIDDERS 

The Texas Department of Criminal Justice (TDCJ) is inviting bids to Replace Ground Storage Tank - Water Plant at 
the Luther Unit located in Navasota, Texas. 

The Project consists of constructing a new 200,000 gallon welded steel ground storage tank (OST No.2) to include a 
new inlet from aerator to GST No.2. Work will also include providing a new balance line and suction lines above 
ground and constructing a concrete foundation. All work shall be performed as shown in the construction plans 
prepared by TDCJ Facilities Engineering. 

Contractor must provide evidence that demonstrates the contractor is qualified to satisfactorily perform the specified 
work and must have worked in this trade for at least five (5) years. The contractor shall submit written evidence to 
include a minimum of three (3) projects completed within the last ten ( 10) years of similar work, size and complexity to 
include the owner's name, telephone number, email address, location, type of facility, construction cost and the date of 
completion with all bid proposals. 

Contractors are required to submit a HUB Subcontracting Plan as detailed in Exhibit 1 .  Failure to submit a completed 
HUB Subcontracting Plan will result in the bid being rejected from further consideration. 

Contractor must be bondable and insurable at the levels required. All bid proposals must be accompanied by a Bid 
Deposit in the amount of 5% of greatest amount bid. Performance and Payment Bonds in the amount of 100% of the 
contract amount will be required upon award of a contract. 

The Owner reserves the right to reject any or all bids, and to waive any informality or irregularity. 

It is the Owner's  intent to issue the Notice to Proceed at the Pre-Construction Meeting with the performance period to 
begin on the following Monday. The pre-construction meeting will be held within fourteen days of the Notice of 
Award. 

Bid Documents can be purchased from the Architect/Engineer at a cost of $60.00 (Sixty Dollars), non-refundable per 
set, inclusive of mailing/delivery costs, or they may be viewed at various plan rooms. Payment checks for documents 
should be made payable to TDCJ and sent to: 

TDCJ - Contracts and Procurement . 
Attn: Teresa Rhodes, CTPM, CTCM 
Two Financial Plaza, Suite 525 
Huntsville, TX 77340 
Phone: (936) 437-7055 
Fax: (325) 223-0310 

A Pre-bid Conference will be held at 10:00 a.m. on July 22, 2015 at the Luther Unit, 1 800 Luther Dr.; 
Navasota, TX 77868 followed by a site visit. ONLY ONE SCHEDULED SITE VISIT WILL BE HELD FOR 
REASONS OF SECURITY AND PUBLIC SAFETY; THEREFORE, BIDDERS SHOULD ATTEND. 

Due to strict security please be aware that entrance to the unit will be denied to a nyone in possess ion of a ny 
items to include, but not l imited to, a ny of the following: weapons, tobacco products, alcohol, cell phones, pagers 
and more than $25.00. Visitors a re subjected to searches as they enter tbe facil ity and may be required to walk 
through electronic scan n ing equipmen t such as metal detectors. Access to the facility will be denied to anyone 
not willing to be searched. Appropriate attire required. 

Bids will be publicly opened and read at 2:00 p.m. on August 13, 2015, in the Contracts and Procurement Conference 
Room located at Two Financial Plaza, Suite 525, Huntsville, Texas. The Texas Department of Criminal Justice 
requires the Contractor to make a good faith effort to include Historically Underutilized Businesses (HUB's) in at least 
36.9% of the total value of this construction contract award. Attention is called to the fact that not less than the 
minimum wage rates prescribed in the Special Conditions must be paid on these projects. 



SOLICITATION, OFFER AND AW ARD Page I of 9 1  Pages 
(Construction, Alteration, or Repair) 
IMPORT ANT - The "offer" section on Page 2 must be fully completed by offeror. 
I .  CONTRACT NO. 2. SOLICITATION NO. 3. TYPE OF SOLICITATION 4. DATE ISSUED 5. PROJECT 6. TRACKING 

0 SEALED BID (IFB) NUMBER NO. 
696-FD- l 5-B029 0NEGOTJA TED (RFP) 07/ 10/15 029 143 029 110 1 3  

7 .  ISSUED BY 8. ADDRESS OFFER TO 

TEXAS DEPARTMENT OF CRIMINAL JUSTICE 
CONTRACTS AND PROCUREMENT 
INFORMATION TECHNOLOGY, CONSTRUCTION AND UTILITIES BRANCH 
TWO FINANCIAL PLAZA, SUITE 525 (SEE SECTION L, PARAGRAPH 1 1 ) 
HUNTSVILLE, TX 77340 

9. FOR INFORMATION A NAME B. TELEPHONE NO. (NO COLLECT CALLS) 
CALL: � Teresa Rhodes, CTPM, CTCM PHONE NO. : (936) 437-7055 

FAX NO. (325) 223-03 10 
Document Type: 9 ESTIMATED BUDGET: $332,900.00 Statutory Cite: 2 166.003 (b) 

SOLICITATION 
NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder". 
1 0. THE STATE_ REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS (Title, identifying no., date): 

Replace Ground Storage Ta.nl$: - Water Plant - Luther Unit located in Navasota, Texas 

As Designed By: Texas Department of Criminal Justice Facilities Engineering 
Two Financial Plaza, Suite 400 
Huntsville, Texas 77340 

Please provide the following information: 
DUNS # TAX ID # CHARTER # 

1 1 . The Contractor shall begin performance within 1 0  calendar days and complete it within 2 1 0  calendar days as specified in the Notice 
to Proceed. This performance period is [RI mandatory, D negotiable. (* SEE SECTION F) 
1 2A. THE CONTRACTOR MUST FURNISH, AT ITS OWN EXPENSE ANY REQUIRED PERFORMANCE 1 2B. CALENDAR DAYS 

AND PAYMENT BONDS? 
(lf"YES", indicate within how many calendar days after award in Item I 2B.) 14 

[RI YES D NO 
13 .  ADDITIONAL SOLICITATION REQUIREMENTS: 

A. Sealed offers in original and two (2) copies to perform the work required are due at the place specified in Item 8 by 2:00 PM local 
time August 1 3 ,  20 1 5  (date). If this is a sealed bid solicitation, offers wiJI be publicly opened at that time. Sealed envelopes 
containing offers shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are 
due. 

B. An offer guarantee cg] i s ,  D is not required. 

C .  A l l  offers are subject to the ( 1 )  work requirements, and (2) other provisions and clauses incorporated i n  the solicitation in full text or 
by reference. 

D. Offers providing less than 100 calendar days for acceptance after the date offers are due will not be considered and will be rejected. 



OFFER (Must be fu l ly completed by offeror) 
14 .  NAME AND ADDRESS OF OFFEROR (Include ZIP I SA. Telephone No. (Include Area Code) 1 6. EMAIL ADDRESS 

Code) ( ) 

1 58 .  Fax No.: 
( ) 

AMOUNTS -+ SEE BID SCHEDULE 

1 7. The offeror agrees to furnish any required performance and payment bonds. 
1 8. ACKNOWLEDGMENT OF ADDENDA I AMENDMENT 

(The offeror acknowledges receipt to the solicitation - give number and date of each) 
ADDENDA/ 

AMENDMENT 
NO. 

DATE 

1 9A NAME AND TITLE OF PERSON AUTHORJZED TO SIGN OFFER 1 98. SIGNATURE I 9C. OFFER DA TE 
(Type or print) 

AWARD (To be completed by State) 
20. ITEMS ACCEPTED: 

2 1 .  AMOUNT 22. AMOUNT IN WRJTING 

23. ADMINISTERED BY 24. PAYMENT WILL BE MADE BY 

Texas Department of Criminal Justice Texas Department of Criminal Justice 
Contracts and Procurement, Accounts Payable 
Information Technology, Construction and Util ities Branch P.O. Box 40 1 8  
Two Financial Plaza, Suite 525 Huntsvil le, TX 77342-40 1 8  
Huntsville, TX 77340 

ST A TE WILL COMPLETE ITEM 25 OR 26 AS APPLICABLE 

D 2s. NEGOTIATED AGREEMENT Contractor is required to sign D 26. AW ARD: Your offer on this solicitation to the items listed above 
this document and return __ copies to issuing office. Contractor is accepted subject to Section D. Conditions Precedent to Award. The 
agrees to furnish and deliver all items or perform all requirements contract documents consist of (a). all documents included in TDCJ identified on this form and any continuation sheets for the consideration 
stated in this contract. The rights and obligations of the parties to this Solicitation Number 696-FD- l 5-B029 and Solicitation Addenda; 
contract shall be governed by (a) this contract award, (b) the sol icitation, (b). all documents included in your Offer; and (c) this Solicitation, Offer 
and (c) the clauses, representations, certifications, and specifications and Award Document. 
incorporated by reference in or attached to this contract. 
27A. NAME AND TITLE OF CONTRACTOR OR PERSON 28A. NAME AND TITLE 
AUTHORJZED TO SIGN (Type or print) 

Jerry McGinty 
Chief Financial Officer 

278. SIGNATURE 27C. DATE 288. TEXAS DEPARTMENT OF CRIMINAL JUSTICE 28C. AWARD 
DATE 

By 

2 
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ITEM NO. DESCRIPTION 

01 Base Bid 

SECTION B 

THE SCHEDULE 
BID SCHEDULE 

QUANTITY 

SECTION B 

PRICE 

Replace Ground Storage Tank - Water Plant - Luther Unit located in Navasota, Texas as shown by the 
construction plans as prepared by the TDCJ Facilities Engineering. 

Lump Sum $ _______ _ 

The Base Bid is separated as follows: 

( I )  Materials incorporated into the realty (Cannot be Jess 
than the price Contractor paid for materials) 

(2) Labor 

(3) Overhead and Profit (includes the cost of the Payment 
and Performance Bonds) 

TOTAL 

RECYCLED MATERIALS 

$ _ _ _____ � 

$ _ ____ _ 

$ ____ __ _  � 

$ _______ � 

The Texas Department of Criminal Justice is required to ( 1 )  eliminate procedures and specifications that discriminate 
against products made of recycled materials and (2) encourage the use of products made of recycled materials. If 
product(s) being bid on this solicitation (a) contains recycled material whether post-consumer or pre-consumer; or (b) 
is a product that has been remanufactured, rebuilt, or otherwise restored to a like new condition, bidder shall, as part 
of the bid response, indicate on the appropriate line item if product has recycled content. 

696-FD-15-B029 
Replace Ground Storage Tank -Water Plant - Luther Unit 
Navasota, Texas 

4 



SECTION C 

SPECIFICATION AND DRAWINGS 

(SEE SECTION J, ATTACHMENT N0. 1 1  AND 12) 
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SECTION D 

SECTION D 

CONDITIONS PRECEDENT TO AW ARD 

The following are conditions precedent to the Award being an enforceable contract. In the event these 
conditions are not met, this Award shall be null and void and of no force or effect, unless Owner agrees in 
writing to the contrary. 

The conditions precedent to the Award are : 

I. Compliance with Section I. General Conditions, Article III. ,  Contract Documents and Bonds, paragraph 
3 . 5  Performance and Payment Bonds; 

2. Compliance with Section I. General Conditions, Article V. , Contract Responsibilities, paragraph 5.7 
Insurance; and 

3. Compliance with Section K. Representations, Certifications and Other Statements of Bidders, 
paragraph 1, Historically Underutilized Business (HUB) Representation and Section I, General 
Conditions, Article I I. ,  Laws Governing Construction, paragraph 2.5 Historically Underutilized 
Business (HUB). 
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SECTION E 

SECTION E 

INSPECTION AND ACCEPTANCE 

l. Inspection and acceptance shall be as stated in the Contract Documents. The Owner hereby reserves the 
right to perform inspections of the Work and any and all inspections performed by the Owner or by others 
for the Owner shall be for the sole benefit of the Owner. Quality control is and shall remain one hundred 
percent ( I 00%) the responsibility of the Contractor. 

2. INSPECTION OF CONSTRUCTION 

(a) Definition: "Work" includes, but is not l imited to, materials, workmanship, and manufacture and 
fabrication of components. 

(b) The Contractor shall maintain an adequate inspection system and perform such inspections as will 
ensure that the Work performed under the Contract conforms to Contract requirements. The Contractor 
shall maintain complete inspection records and make them available to the Owner. All Work shall be 
conducted under the general direction of the Owner and is subject to Owner inspection and test at all 
places and at all reasonable times before acceptance to ensure strict compliance with the terms of the 
Contract. 

( c) Owner inspections and tests are for the sole benefit of the Owner and do not: 

( I) Relieve the Contractor ofresponsibility for providing adequate quality control measures; 

(2) Relieve the Contractor of responsibility for damage to or loss of the material before acceptance; 

(3) Constitute or imply acceptance; or 

(4) Affect the continuing r ights of the Owner after acceptance of the completed Work under paragraph 
(i) of this section. 

(d) The presence or absence of an Owner's inspector does not relieve the Contractor from any Contract 
requirement, nor is the inspector authorized to change any term or condition of the specification without 
the Owner's written authorization. 

(e) The Contractor shall promptly furnish, at no increase in Contract Sum, all facilities, labor, and material 
reasonably needed for performing such safe and convenient inspections and tests as may be required by 
the Owner. The Owner may charge to the Contractor any additional cost of inspection or test when 
work is not ready at the time specified by the Contractor for inspection or test, or when prior rejection 
makes rc�inspection or retest necessary. The Owner shall perform all inspections and tests in a manner 
that will not unnecessarily delay the work. Special, full s ize, and performance tests shall be performed 
as described in the Contract. 

(f) The Contractor shall, without charge, replace or correct work found by the Owner not to conform to 
Contract requirements, unless in the public interest the Owner consents to accept the Work with an 
appropriate adjustment in Contract Sum. The Contractor shall promptly segregate and remove rejected 
material from the premises. 
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SECTION E 

(g) If the Contractor does not promptly replace or correct rejected Work, the Owner may: 

(1) By contract or otherwise, replace or correct the Work and charge the cost to the Contractor, or 

(2) Terminate for default the Contractor's right to proceed. 

(h) If, before acceptance of the entire Work, the Owner decides to examine already completed Work by 
removing it or tearing it out, the Contractor, on request, shall promptly furnish all necessary facilities, 
labor, and material. If the Work is found to be defective or nonconforming in any material respect due 
to the fault of the Contractor or its subcontractors, the Contractor shall defray the expenses of the 
examination and of satisfactory reconstruction. However, if the Work is found to meet Contract 
requirements, the Owner shall make an equitable adjustment for the additional services involved in the 
examination and reconstruction, including, ifcompletion of the Work was thereby delayed, an extension 
of Contract Time. 

(i) Unless otherwise specified in the Contract, the Owner shall accept, as promptly as practicable after 
completion and inspection, all Work required by the Contract or that portion of the Work the Owner 
determines can be accepted separately. Acceptance shall be final and conclusive except for latent 
defects, fraud, gross mistakes amounting to fraud, or the Owner's rights under any warranty or 
guarantee. 
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SECTION F 

SECTION F 

DELIVERIES OR PERFORMANCE 

1.1 CONTRACT TIME 

The performance period for this Contract shall be two hundred ten (210) calendar days and shall begin on the 
date designated in the Notice to Proceed. All Work shall be completed within the amount of calendar days 
designated in the Notice to Proceed, unless otherwise modified by written agreement of the contracting parties. 

2.1 LIQUIDATED DAMAGES - FAILURE TO COMPLETE WITHIN CONTRACT TIME 

(a) If the Contractor fails to complete the Work within the time specified in the Contract, or any extension, 
the Contractor shall pay to the Owner as liquidated damages, the sum of three hundred eighty-five 
dollars ($385.00) for each available calendar day of delay. 

(b) If the Owner terminates the Contractor's right to proceed, the resulting damage will consist of liquidated 
damages until such reasonable time as may be required for final completion of the work together with 
any increased costs occasioned by the Owner in completing the Work. 

(c) If the Owner does not terminate the Contractor's right to-proceed, the resulting damage will consist of 
liquidated damages until the Work is completed or accepted. 

( d) In the event that the Contractor fails to complete the Work within the time specified in the Contract 
and/or the Owner is assessing liquidated damages, the Contractor is bound to faithfully perform all 
contractual requirements until such time as the Work is satisfactorily completed or accepted by the 
Owner. 
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SECTION G 

SECTION G 

CONTRACT ADMINISTRATION DATA 

1. POINT OF CONTACT 

(a) The Contract Administrator shall be the primary point of contact and is responsible for the 
administration of all matters conceming the Historically Underutilized Business (HUB) program, 
bonds, insurance, disputes, claims, and all Change Orders estimated at $25,000.00 or more. 

(b) The Project Administrator shall be the primary point of contact for all on s ite construction activities. 
All documents, correspondence, request for changes, Change Orders/Field Orders less than $25,000.00, 
requests for meetings, pre-final and final inspections and any and all other activities pertinent to the 
performance and daily administration of the Contract shall be coordinated with the Project 
Administrator unless otherwise excepted in the Contract Documents. 

2. PAYMENTS 

It is recomm�nded that the Contractor receive payments via electronic funds transfer (EFT), also known as 
Direct Deposit. Regardless as to whether Direct Deposit is chosen, the Contractor shall submit a completed 
Vendor Maintenance Direct Deposit and Substitute W-9 Form (See Section J, Attachment No. 1 3) to the 
following address: 

TDCJ Accounts Payable 
P. O. Box 40 18 
Huntsville, Texas 77342-4018  

If the Contractor has previously submitted a completed Vendor Maintenance Direct Deposit and Substitute 
W-9 Form to the TDCJ for another separate contract, another form is not required to be submitted. In the 
event the Contractor elects to decline Direct Deposit on the Vendor Maintenance Direct Deposit and Substitute 
W-9 Form, the payment will be mailed to the address provided in Section K, Article 14, Remittance Address. 
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SECTION H 

SECTION H 

SPECIAL CONDITIONS 

The following Special Condttions supplements, modifies, changes, deletes from or adds to the General 
Conditions as specified herein. Where any Article of the General Conditions is modified or any paragraph or 
clause thereof is modified or deleted by these Special Conditions, the unaltered provisions of that Article, 
Paragraph, Sub-Paragraph or Clause of the General Conditions shall remain in effect. 

1 .  CONTRACT DRAWINGS AND SPECIFICATIONS 

The Contractor w ill be furnished four ( 4) complete sets of the Contract Drawings and Specifications 
(Project Manual) at no cost to the Contractor. 

2 .  BACKGROUND CHECKS FOR CONTRACT CONSTRUCTION WORKERS 

A. General Provis ions 

Contract Construction Workers, by Contract, are individuals employed by a private construction 
contractor or Subcontractor and whose access to Agency premises or privately operated 
correctional facilities have been approved by the Warden for the sole purpose of performing 
construction-related Work authorized by the TDCJ Facilities Division. Contract Construction 
Workers shall be subject to stringent security measures and be closely supervised upon access to 
Agency premises. Contract Construction Workers shall not be issued badges or ID cards, nor 
allowed to come and go at w ill. Contract Construction Workers shall be searched, and the tools 
and equipment furnished by the Contract Construction Workers shall be carefully inventoried and 
secured at all times. 

B. Minor traffic violations are not considered criminal charges; however, an outstanding warrant 
resulting from a minor traffic v iolation shall cause a contract employee to be ineligible for 
conducting work on a unit or facil ity. 

C. Criminal History El igibility Criteria 

Notwithstanding a misdemeanor conviction and a felony conv1ct1on, an individual may be 
considered on a case-by-case basis for approval to be a contract construction worker provided the 
individual meets the following eligibility criteria. 

l. The individual shall have completed any sentence for criminal offense, including community 
supervision, and have not been incarcerated in a correctional facility for the previous two-year 
period. 

2. The indiv idual shall not have been convicted of any of the offenses listed below (to include 
solicit ing, attempting, conspiring, or aiding others to engage, solicit, attempt or conspire to 
commit any of the listed offenses), or have been incarcerated in or sentenced to an adult 
correctional facil ity for any felony offense during which violence was used in the commission 
of the offense. 

3. Homicide - (capital murder; murder; manslaughter; or any other homicide offense); 
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SECTION H 

4. Kidnapping - (aggravated kidnapping; kidnapping; unlawful restraint or any other kidnapping 
offense) ; 

5. Sexual Offense - (rape; sexual assault; sexual abuse; aggravated rape; aggravated sexual abuse; 
or any other sexual assault offense including i ndecency with a child) ; 

6. Robbery - (robbery; aggravated robbery; or any other robbery offense) ; 

7. Assault - (assault; aggravated assault; injury to a child; injury to an elderly person; or any other 
assault offense) ; or 

8. Offense Involving Use or Exhibition of a Deadly Weapon ( includes during the commission of 
the offense or during immediate flight therefrom and where an affirmative finding on use of a 
deadly weapon was made by the trial court or jury). 

D. Criminal History Background Check 

The Facilities D ivision's designated staff shall be responsible for: 

1. Obtaining a current list of all Contract Construction Workers scheduled to access Agency 
premises; and 

2. Ensuring that a criminal history background check is performed prior to the individual 
performing services for the Agency and on an annual basis. (Proper and complete 
documentation is crucial to t imely completion of background checks. ) The Department makes 
no commitment as to the length of time to complete a background check. 

E. A contract construction worker with a prior conviction/incarceration must meet the following 
criteria: 

1 .  A Contract Construction Worker must not have any pending charges for any criminal offense 
or have an outstanding warrant. 

2. Former TDCJ employees who have separated employment under certain conditions may not 
be allowed on the unit/facility. 

3. Immediate family members (parent, brother, sister, spouse, child, grandparent, aunt, uncle, 
nephew, niece) of an offender may not be allowed on the unit/facility. 

4. Contract Construction Workers shall not be allowed to work on a unit/facility they have been 
assigned to as a former TDCJ offender. 

5. The Warden may not allow a Contract Construction Worker on a unit/facility if the Warden 
believes the contract construction worker may jeopardize the safe and orderly operation of the 
unit/facility, pose a danger to offenders or employees, or place an undue logistical burden on 
staff. 

696-FD-1 5-B029 
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SECTION H 

3. SPECIAL SECURITY MEASURES 

A. The Contractor shall provide the Faci l it ies Div ision Project Administrator a list of all Contract 
Construction Workers who will be working on the unit. The Contractor shall daily update/revise 
the l ist as Contract Construction Workers are added or terminated and prov ide the Facilit ies 
Div is ion Project Administrator with the current l ist in effect. The l ist shall be in alphabetical order 
by employee's last name and shall include employee's driver's l icense number, social security 
number and company name. In addition, as new contract construction workers are added to the 
workforce, the Contractor shall provide the Facilities D iv is ion Project Administrator with a 
completed Non-Employee Background Questionnaire ( included herein as Attachment No. 9) in 
advance of said employees being admitted to the worksite, for the background check to be 
conducted. Each Contract Construction Worker shall read and sign a copy of the Standards of 
Conduct for C ivilian Gonstruction Contractor's Employees (included herein as Attachment No. 1 )  
acknowledging and agreeing to  abide by  these standards. 

B. All Contract Construction Workers shall have read TDCJ's PD-22, "General Rules of Conduct and 
D isciplinary Action Guidelines for Employees", and PD-29, "Sexual Misconduct with Offenders", 
which are located on the Texas Department of Criminal Justice website at 
http://www. tdcj.state. tx.us/vacancy/hr-policy/index. htm, prior to commencing Work. Failure to 
adhere to these rules will result in contract employee's expulsion from the unit. 

C. The Contractor shall provide a legible photocopy of one of the acceptable primary identification 
documents as stipulated by the Texas Department of Public Safety, which includes driver's l icense, 
State ID card,.Federal ID card or a passport in  conjunction w ith a photocopy of their Social Security 
Card for all Contract Construction Workers who will be working on the unit. 

D. All Contract Construction Workers wi l l  report to the job s ite at the scheduled shift time and proceed 
into the facility as a group. At the end of the workday they wi ll all leave in a s imilar group. Only 
work crew supervisors will be allowed to leave the unit 's fenced compound under escort to procure 
additional tools or specialized tools. All Contract Construction Workers may eat their lunch in the 
work area or exit the unit in a group for lunch. Contract Construct ion Workers may not eat in the 
unit's cafeteria. 

E. The Contractor will coordinate with the Unit Warden or designee the collection point for Contract 
Construct ion Workers to enter the fenced compound and measures to be taken to receive required 
security escort of Contract Construct ion Workers to construction site if through the unit compound. 

F. Tools, generators, ladders, acetylene cutters, vehicular equipment or heavy equipment shall not be 
stored in the unit fenced compound. 

G. Contractor shall implement measures to disable vehicular or heavy equ ipment (e. g. , veh icles, 
graders, cherry pickers, etc. )  when they are left unattended. 

H. Contractor and Contract Construction Workers shall ensure a clear area be maintained a minimum 
of eight (8) feet from all fences. This area shall be clear of all debris, weeds and other construction 
material. All work s ites will be cleared of construction debris at the end of each day. All debris is 
to be immediately removed to a secure area or to a designated area for disposal. 
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SECTION H 

I. All vehicl�s will be searched upon entering and/or exiting the unit ' s  fenced compound. 

J. The Texas Department of Criminal Justice reserves the right to adopt any special rules as may be 
necessary to preserve the security of the institution should they become necessary. Coordination 
between the Unit Warden and Contractor shall be made as those situations arise. 

K. All Contract Construction Workers appointed by Contractor who visit any TDCJ unit will be 
required to comply with that unit's security regulations. 

4. EQUIPMENT/SYSTEM DEMONSTRATIONS 

The equipment/system demonstrations along with the services to provide instruction in the operation 
and/or maintenance of equipment and systems to the Owner, as called for in the Technical Specifications, 
shall be scheduled and performed (at a time as directed by the Owner) not later than the first thirty (30) 
Day period after beneficial occupancy. 

5. RELATIONSHIP OF PARTIES 

Contractor is acting as an independent contractor and is wholly responsible for the day-to-day operations 
of its programs and employees; no joint venture, partnership, or agency exists nor shall be implied by the 
terms of this Contract. No employee of Contractor shall become an employee of the TDCJ by virtue of 
this Contract. 

6. CONFIDENTIALITY 

Any confidential information provided to or developed by the Contractor in the performance of the 
Contract shall be kept confidential unless otherwise provided by law and shall not be made available to 
any individual or organization by the Contractor or the Department without prior approval of the other 
party. 

7. WAIVER 

No waiver by either party of any default of the other under this Contract shall operate as a waiver of any 
future or other default, whether of a like or different character or nature. 

8. SEVERABILITY 

If any part of this Contract is contrary to any federal, state, or local law, it is not applicable and such 
invalidity shall not affect the other provisions or applications of this agreement which can be given effect 
without the invalid provision or application and to that end the provisions of this Contract are declared to 
be severable. 

9. CONTRACT MODIFICATION 

No other agreements, oral or written, shall constitute a part of this Contract unless such be made in writing, 
executed by the parties hereto or their successors, and expressly made a part thereof, and approved in 
writing by the Owner. 
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10. BID DEPOSIT (5% of Total Bid) 

The Contractor further agrees that the Bid Deposit accompanying this Bid, payable to the Texas 
Department of Criminal Justice, and its amount is the measure of damages which the Owner will sustain 
by the failure of the undersigned to execute and deliver the Contract, Performance Bond and Payment 
Bond, insurance certificates and that if the undersigned defaults in executing the Agreement and/or in 
furnishing the aforementioned documents within fourteen ( 1 4) consecutive calendar days from Contract 
award, then the Bid Deposit shall become subject to forfeiture to the Owner. Bid Deposit is not required 
for bids totaling less than $25,000.00. Acceptable forms of bid deposits are limited to: irrevocable letter 
of credit issued by a financial institution subject to the laws of Texas; a surety or blanket bond from a 
company chartered or authorized to do business in Texas and United States Treasury listed; a United 
States Treasury Bond; or certificate of deposit. 

11. STANDARD WORK WEEK 

The standard work week shal l  be Monday through Friday, eight (8) hours per day. Any deviation from 
the standard work week schedule; including but not limited to weekends, holidays, extended hours, night 
work or four ten-hour days; must be approved by the Owner. 

Utilizing the standard work week, the Contractor shal l  schedule the Work to be completed within the 
Contract Time, which is measured in calendar days rather than scheduled work days. 

Approved work schedules other than the standard work week may be revoked for circumstances beyond 
the Owner's control or if the Contractor fails to maintain adequate staff, equipment or supervision for 
proper execution of the Work. 

The actual work hours wil l  be established at the pre-construction conference. 

12. NOTICE TO PROCEED 

It is the Owner' s  intent to issue a Notice to Proceed (NTP) at the pre-construction conference with an 
effective start date on the following Monday. 

13. CONTRACT SCHEDULE 

The Contractor shall comply with the fol lowing Special Conditions in conjunction with Section I, 
Article VIII of the General Conditions. 

13.1 Contractor's Scheduler 
The Project Scheduler shall be responsible for preparing, updating, and maintaining the Project Schedule, 
and for submitting the reports to the Owner required by the Contract Documents. The Project Scheduler 
shall be responsible for identifying and obtaining all necessary information from Subcontractors, vendors, 
suppliers and the Owner. The Project Scheduler shall be fully authorized to act on behalf of the Contractor 
with respect to performing all Project Schedule requirements. 

The Project Scheduler shall have as a minimum the following qualifications: 
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( 1 )  Two years of experience in preparing, updating and maintaining Cr itical Path Method (CPM) 
construction schedules of fifty activities or more using Primavera. (List such projects and describe 
the scheduling responsibilities of the proposed Project Scheduler on each). 

(2) One year of experience using Primavera software in construction scheduling (List such projects and 
describe the scheduling responsibilities of the proposed Project Scheduler on each as well as provide 
contact information for Primavera experience verification). 

After award of the Contract and prior to the Pre-Construction Conference, the Contractor shall submit for 
the Owner's approval a resume evidencing the qualifications listed above to the Project Administrator. 

13.2 Activities shall be identified by buildings and activity durations shall be in units of whole 
workdays. Less than two percent (2%) of all non-procurement activities' original durations shall 
be greater than thirty (30) Days. 

13.3 Within fourteen ( 1 4) Days after the start of the Contract Time, the Contractor shall submit the 
CPM Schedule. 

13.4 The Project Schedule shall be updated on a monthly basis throughout the duration of the Work 
and until Contract completion. 

13.5 Average workdays lost monthly due to Anticipated Adverse Weather Days: 

Jan Feb Mar Jun 
8 8 8 6 5 
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SECTION I 

GENERAL CONDITIONS 

ARTICLE I. GENERAL PROVISIONS 

1.1 CONTRACT DEFINITIONS: Whenever the following terms are used in these General 
Conditions or in the other Contract Documents, the intent and meaning shall be interpreted as follows: 

1.1.1 ADVERSE WEATHER DAY: A day on which the Contractor's current contract schedule 
indicates Work is to be performed, and which inclement weather and related affected s ite conditions prevent 
the Contractor from performing Work on critical activities for 50 percent or more of the Contractor's 
scheduled workday. Days qualifying as Adverse Weather Days are days in which the adverse weather 
conditions al�ered the physical site conditions rendering consequential disruption to the day's scheduled 
progress. 

1.1.2 ARCIDTECT/ENGINEER (A/E) and/or DESIGN PROFESSIONAL (DP): A person 
registered as an architect pursuant to Tex. 0cc. Code Ann. ,  Chapter 105 1 ,  as a landscape architect pursuant 
to Tex. 0cc. Code Ann. ,  Chapter 1052, a person l icensed as a professional engineer pursuant Tex. 0cc. Code 
Ann., Chapter 100 1  and/or a firm employed to provide professional architectural or engineering services and 
to exercise overall responsibility for the design of a Project or a significant portion thereof, and to perform the 
contract administration responsibilities set forth in the Contract. 

1.1.3 BENEFICIAL OCCUPANCY: The date of Beneficial Occupancy of the Work, or designated 
portion thereof, is the date jointly. certified by the AIE and Owner when construction is so sufficiently 
complete, in accordance with the Contract Documents, that the Owner may, at the Owner's option, utilize the 
Work, or a designated portion thereof, for the use for which it is i ntended. 

-1.1.4 BUSINESS HOURS: Normal business hours are Monday through Friday from 8:00 a.m. until 
5:00 p.m. Central Time. 

1.1.5 CHANGE ORDER: A Change Order is a written order to the Contractor s igned by the Owner 
issued after execution of the Contract, authorizing a change in the Work or an adjustment in the Contract Sum 
or the Contract Time. The Contract Sum and the Contract Time may be changed only by Change Order. A 
Change Order s igned by the Contractor indicates his/her agreement therewith, including the adjustment in the 
Contract Sum and/or the Contract Time. 

1.1.6 CONTRACT CONSTRUCTION WORKER: Is an individual employed by a private 
construction contractor or subcontractor and whose access to Agency premises or a privately operated 
correctional facility has been approved by the Warden for the sole purpose of performing construction
related Work authorized by the TDCJ Facilit ies Division or the facility's owner. This definition does not 
include a purchase order/procurement card vendor. 

1.1.7 CONTRACT: The Contract Documents form the CONTRACT, which represents the entire and 
integrated agreement between the Owner and the Contractor and supersedes all prior negotiations, 
representations, or agreements, either written or oral. The Contract may be amended or modified only by a 
written Modification. The Contract Documents shall not be construed to create a contractual relat ionship of 
any kind ( I )  between the A/E and Contractor, or (2) between the Owner and a Subcontractor or (3) between 
any persons or entities other than the Owner and Contractor. The A/E shall, however, be entitled to 
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performance and enforcement of obligations under the Contract intended to facilitate performance of the A/E 
duties. 

1.1.8 CONTRACT DOCUMENTS: The Contract Documents consist of the Solicitation, Offer and 
Award document inclusive of its Sections A through M and the Attachments and Exhibits thereto, Payment 
and Performance Bonds, Specifications, Drawings, Addenda issued prior to contract award, other documents 
listed in the Contract, and Modifications issued after execution of the Contract. A Modification is ( 1 )  a written 
amendment to the Contract signed by both parties or (2) a Change Order or (3) a Unilateral Change Order, or 
(4) a written order for a minor change in the Work (not involving an adjustment in the Contract Sum or an 
extension of the Contract Time) issued by the Owner or the AJE. 

1.1.9 CONTRACTOR: The individual, corporation, company, partnership, firm or other organization 
that has contracted to perform the Work under the Contract with the Owner. 

1.1.10 CONTRACT SUM: The Contract Sum is the total compensation payable to the Contractor for 
performing the Work as originally contracted for or as subsequently adjusted by Change Order. 

1.1.11 CONTRACT TIME: The Contract Time is the total number of calendar days within which the 
Contractor shall commence and complete the Work to be performed, as originally contracted for or as 
subsequently adjusted by Change Order. The Contract Time will begin on the day designated in the Notice 
to Proceed. 

1.1.12 DAY: Wherever the word "Day" is used in the Contract Documents, it shall be interpreted to 
mean a calendar day, which is not the same as a scheduled work day. 

1.1.13 DRAWINGS: The Drawings are the graphic and pictorial portions of the Contract Documents, 
wherever located and whenever issued, showing the design, location and dimensions of the Work, generally 
including plans, elevations, sections, details, schedules and diagrams. 

1.1.14 ENVIRONMENTALLY SENSITIVE PRODUCT: A product that protects or enhances the 
environment or that damages the environment less than traditionally available products. 

1.1.15 FIELD ORDER: An authorization given to the Contractor to proceed with a limited change in 
the Work. The Field Order guarantees that the Contractor will be compensaJed for the Work. However, the 
Contractor cannot request this compensation until the Field Order is included in a completed Change Order. 
Field Orders are not to exceed $25,000.00. 

1.1.16 FURNISH: "Furnish", unless specifically limited in context, means; furnishing items specified 
to project site, to include unpacking and assembly. Owner furnished items shall be unloaded, unpacked and 
properly stored by the Contractor upon delivery. Assembly, if required, shall be by the Contractor. 

1.1.17 INSTALL: "Install" means incorporating into the Work including all necessary labor, materials, 
equipment and connections to perform Work indicated. 

1.1.18 
Justice. 

OWNER: The Owner is the State of Texas acting through the Texas Department of Criminal 

1.1.19 POST-CONSUMER MATERIALS: Finished products, packages or materials generated by a 
business entity or consumer that have served their intended end uses, and that have been recovered or 
otherwise diverted from the waste stream for the purpose of recycling. 
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1.1 .20 PRE-CONSUMER MATERIALS: Materials or by-products that have not reached a business 
entity or consumer for ari intended end use including industrial scrap materia l and overstock, or obsolete 
inventories from distributors, wholesalers and other companies. The term does not include materials and by
products generated from, and commonly reused within, an original manufacturing process or separate 
operation within the same or a parent company. 

1.1 .21 PRELIMINARY PAY WORKSHEET: The Preliminary Pay Worksheet is a review 
document that reflects work performed and the established schedule of values. The Preliminary Pay 
Worksheet is submitted by the Contractor to the Owner prior to a request for progress payment. 

1 .1 .22 PROJECT: The term "Project" shall comprise the total construction of which the Work 
performed under the contract documents may be the whole or a part and which may include construction by 
the Owner or by separate contractors. 

1.1.23 PROJECT MANUAL: The Project Manual is the volume(s) usually assembled for the Work 
which may include the bidding requirements, sample forms, Conditions of the Contract and Specifications. 

1.1.24 PROVIDE: "Provide" means furnish and install. 

1 .1 .25 RECYCLED MATERIAL CONTENT: The portion of a product made with Recycled 
Materials consisting of Pre-Consumer Materials (waste), Post-Consumer Materials (waste) , or both. 

1.1.26 RECYCLED MATERIALS: Materials, goods or products that contain recyclable materials, 
industrial waste, or hazardous waste that may be used in  place of raw or virgin materials in manufacturing a 
new product. 

1 .1 .27 RECYCLED PRODUCT: A product that meets the requirements for recycled material content 
as prescribed by the rules established by the Texas Commission on Environmental Quality in consultation 
with the Comptroller of Public Accounts (CPA). The product must be clearly identified as recycled by 
packaging, markings, literature, etc. 

1.1.28 SAMPLES: Samples are physical examples furnished by the Contractor to illustrate materials, 
equipment or workmanship, and to assist in the establishment of standards by which the Work will be judged. 

1.1.29 SHOP DRAWINGS: Shop Drawings are drawings, diagrams, illustrations, schedules, 
performance charts, brochures and other data which are prepared by the Contractor or any Subcontractor, 
manufacturer, supplier or distributor, and which illustrate some portion of the Work. 

1 .1 .30 SPECIAL CONDITIONS: Special Conditions shall relate to a particular Project but shall not 
weaken the character or intent of the General Conditions. Special Conditions wil l  supplement specific 
paragraphs of the Genera l Conditions as specified in the Special Conditions . 

1.1 .31 SPECIFICATIONS: The Specifications are that portion of the Contract Documents consisting 
of the written requirements for materials, equipment, construction systems, standards and workmanship for 
the Work, and performance of related services. 

1.1.32 SUBCONTRACTOR: A person or organization who contracts under, or for the performance of 
part or the entire Contract between the Owner and the Contractor. The subcontract may be direct with the 
Contractor or with another subcontractor. 
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1.1.33 WORK: The tenn "Work" means the construction and services required by the Contract 
Documents, whether completed or partially completed, and includes al l  other labor, materials, equipment, 
p lant and services provided or to be provided by the Contractor to fulfill the Contractor's obligations. The 
Work may constitute the whole or a part of the Project. 

1.2 EXECUTION AND CORRELATION 

1.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the 
site, become familiar with local conditions under which the Work is to be performed and correlated personal 
observations with requirements of the Contract Documents. 

1.2.2 The Contract Documents are complementary, and what is required by one shal l be as binding as 
if required by all; performance by the Contractor shall be consistent with the Contract Documents and 
reasonably inferable from them as being necessary to produce the required results. 

1.2.3 Organization of the Specifications into divisions, sections and articles, and arrangement of 
Drawings shall not control the Contractor in dividing the Work among Subcontractors or in establishing the 
extent of Work to be performed by any trade. 

1.2.4 Unless otherwise stated in the Contract Documents, words which have well-known technical or 
construction industry meanings are used in the Contract Documents in accordance with such recognized 
meanings. 

1.3 INTERPRETATION 

1.3.1 In the interest of brevity the Contract Documents frequently omit modifying words such as "all" 
and "any" and articles such as "the" and "an", but the fact that a modifier or an article is absent from one 
statement and appears in another is not intended to affect the interpretation of either statement. 

1.3.2 In the interest of conciseness, sentences, statements, and clauses used exclude any form of verb 
"shall "  normally expressed in verb phrase with verbs such as "furnish", "install ", "provide", "perform", 
"construct", "erect", "comply", "apply", "submit", etc. Any such sentences, statements, and clauses are to be 

,interpreted to include applicable form of phrase "the Contractor shall"  and requirements described therein 
interpreted as mandatory e lements of Contract. 

1.3.3 In interest of conciseness, references to specification sections and details may be preceded by the 
word "see". Any such references are to be interpreted to include applicable form of phrase, "and comply 
with". 

1.4 FIXED ASSET ACCOUNTING: Prior to final acceptance the Project Administrator will 
prepare a list of items included in the Work which are to be capitalized. This list will be generally limited to 
items having a value in excess of $5,000.00 and not being an integral part of the structure. The list wil l  include 
but wil l  not be limited to items such as emergency generator, food service equipment, laundry equipment, 
electronic equipment, etc. The Project Administrator will present the list of items to the Contractor who shall 
provide the value of each item on the list to the Project Administrator prior to final payment. The list will 
include the equipment with its cost, manufacturer, model number and serial number. Equipment and systems 
shall be listed by building wherein they are installed. In addition, the total value of each individual building 
must be specified. 
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1.5 DELIVERY: Name and address of Owner will not be used for deliveries. Owner will not accept 
delivery of products and materials and Owner will not be responsible for material losses, delays or other 
damages, including all impacts resulting from the use of the Owner's name and address for deliveries. 
Contractor shall make arrangements to have someone present for acceptance and unloading of all deliveries. 
Arrange deliveries in accordance with construction schedules and in ample time to facilitate inspection prior 
to installation and to not cause delay to the project. 

1.6 PHOTOGRAPHS: Photographs shall be taken only with written permission of the Owner. 
(Progress photographs will not be required unless called for elsewhere. ) 

1 .7 PRE-CONSTRUCTION CONFERENCE: After award of the contract a Pre-Construction 
Conference will be held to discuss mobilization and specific pre-construction activities. The Pre-Construction 
Conference will be conducted by the Owner. The A/E, the Owner and its representatives and the Contractor 
will participate. The prime objectives of the Pre-Construction Conference are to: 

1. Introduce the Contractor to persons responsible for the monitoring and administration of the 
Work. 

2.  Develop a list of representatives of the Owner, the AIE and the Contractor who will be 
directly involved with the Project. This list shall include names, telephone numbers, 
functions and responsibilities. Key personnel's telephone numbers for after Business Hours 
shall be listed. 

3. Establish interfaces between Contractor, Owner and AIE personnel. 

4. Contractor shall furnish (in writing) the percent for social security, workman's compensation 
and like taxes, to be applied to the labor portion of the Change in Work/Cost Analysis for 
Work to be done by the Contractor. 

5. Contractor shall furnish (in writing) the percent for social security, workman's compensation 
and like taxes, to be applied to the labor portion of the Change in Work/Cost Analysis for all 
of its Subcontractors. 

6. Review the requirements for mobilization including: 

a. Location of temporary offices, 

b. Lay-down area, 

c. Security requirements, 

d. Safety requirements, and 

e. Reporting requirements. 

1 .8 PROJECT REVIEW MEETINGS: Project Review Meetings shall be held on a regularly 
scheduled basis. These meetings will provide a management level review of the Contractor's operations, 
assessment of progress and schedule, discussion and resolution of problems, and coordination of the activities 
of all parties concerned. The minutes of these meetings will provide a record related to the accomplishment 
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of the Work. The Project Review Meetings are fonnal meetings and are held in addition to, and at a higher 
level than, weekly job meetings. 

1 .8.1 The Owner wil l  chair these meetings. The Owner, the A/E's representative, the Owner's 
inspectors, and the Contractor's Project Manager/Superintendent or other representative as designated by the 
Contractor and approved by the Owner shall attend these meetings. Notice of the meeting will be sent to all 
parties by the Owner. Anyone required but not able to attend must send an authorized representative with full 
authority to participate in problem solving and decision making unless prior arrangements to be excused are 
made with the Owner. 

1 .8.2 The Project Review Meetings will be held monthly unless more frequent meetings are 
necessitated under certain circumstances. The Owner will determine the frequency of meetings, but they will, 
under no circumstances, be held less than monthly. 

1 .8.3 The Owner will prepare and distribute the minutes. These minutes will be published no later than 
one week after the conclusion of the meeting. In addition to the documentation of the meeting, the minutes 
will include the date, time and place of the meeting and the names of all attendees and their respective 
affiliations. 

ARTICLE II. LAWS GOVERNING CONSTRUCTION 

2.1 COMPLIANCE WITH LAWS: In the execution of the Contract, the Contractor must comply 
with all applicable State and Federal laws, including but not limited to Jaws concerned with labor and equal 
employment opportunity, safety and minimum wages, and patent, copyright and trademark rights. The 
Contractor shall make himself/herself familiar with and at all times shall observe and comply with all Federal, 
State and Local laws, ordinances and regulations which in any manner affect the conduct of the Work, and 
shall indemnify and save harmless the State and its official representatives against any claim arising from 
v iolation of any such law, ordinance or regulation by its self or by its Subcontractors or its employees. 

2.1.1 The Contractor shall cooperate with applicable city or other government officials at all times 
where their jurisdiction prevails. The Contractor shall make application and payments for any permits and 
permanent utilities, which are required for the execution of the Work. 

2.1.2 In the event of an apparent conflict between requirements of two or more codes or standards, the 
more restrictive requirement shall govern. Specific requests for interpretation shall be directed to the Owner. 

2.2 WAGE RA TES: The Contractor shall not pay less than the wage scale of the various classes 
oflabor as shown on the "Prevailing Wage Schedule" provided by the Owner. The specified wage rates are 
minimum rates only. The Owner is not bound to pay any claims for additional compensation made by any 
Contractor because the Contractor pays wages in excess of the applicable minimum rate contained in the 
Contract. The "Prevailing Wage Schedule" is not a representation that qualified labor adequate to perform 
the Work is available locally at the prevail ing wage rates. 

2.2 .1  Notification to Workers: The Contractor shall notify each worker, in writing, of the following 
as they commence Work on the Contract : the worker's job classification, the established minimum wage 
rate requirement for that classification, as well as the worker's actual wage. The notice must be delivered 
to and signed in acknowledgement of receipt by the employee and must list both the wages and fringe 
benefits to be paid or furnished for each classification in which the worker is assigned duties. When 
requested by the Owner, the Contractor sha ll furnish evidence of compliance with the Texas Prevailing 
Wage Law. 
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2.2.1 .1  Submit a copy of each worker wage-rate notification to the Owner with the application for 
progress payment for the period during which the worker was engaged in activities on behalf of the project. 

2.2.1.2 The Prevailing Wage Schedule is determined by the Owner in compliance with Tex. Gov 't 
Code, Chapter 2258. Should the Contractor at any time become aware that a particular skill or trade not 
reflected on the Owner's Prevail ing Wage Schedule will be or is being employed in the Work, whether by 
the Contractor or by a subcontractor, the Contractor shall promptly inform the Owner of the proposed wage 
to be paid for the skill along with a justification for same. The Contractor is responsible for determining the 
most appropriate wage for a particular skill in relation to similar skills or trades identified on the Prevailing 
Wage Schedule. In no case shall any worker be paid less than the wage indicated for Laborers. 

2.2.1.3 Assessment for Violation: The Contractor and any Subcontractor will pay to the State an 
assessment of sixty dollars ($60) for each worker employed for each calendar day, or portion thereof, that 
the worker is paid less than the wage rates stipulated in the Prevailing Wage Schedule. 

2.2.1.4 COMPLAINTS OF VIOLATIONS 

2.2.1.4.1 Owner's Determination of Good Cause. Upon receipt of information concerning a violation of 
Tex. Gov't  Code, Chapter 2258, the Owner will, within 3 1  Days, make an initial determination as to whether 
good cause exists that a violation occurred. The Owner will send documentation of the initial determination 
to the Contractor against whom the violation was alleged, and to the worker involved. Upon making a good 
cause finding, the Owner will retain the full amounts claimed by the claimant or claimants as the difference 
between wages paid and wages due under the Prevailing Wage Schedule and any supplements thereto, 
together with the applicable penalties, such amounts being subtracted from successive progress payments 
pending a final decision on the violation. 

2.2.1 .4.2 If the Contractor and claimant worker reach an agreement concerning the claim, the contractor 
shall promptly notify the Owner in a written document countersigned by the worker. 

2.2.1 .4.3 Arbitration Required: If the violation is not resolved within 1 4  days following initial 
determination by the Owner, the Contractor and the claimant worker must participate in binding arbitration 
in  accordance with the Texas General Arbitration Act, Tex. Civ. Prac. & Rev. Code, Chapter 171. For a 
period not to exceed 1 0  Days, after which, if no agreement reached, a district court may be petitioned by 
any of the parties to the arbitration to appoint an arbitrator whose decision will be binding on all parties. 

2.2.1.4.4 Arbitration Award: If an arbitrator assesses an award against the Contractor, the Contractor 
shall promptly furnish a copy of said award to the Owner. The Owner may use any amounts retained under 
Article 2.2. 1. 4. 1 to pay the worker the amount as designated in the arbitration award. If the retained funds 
are insufficient to pay the worker in accordance with the arbitration award, the worker has a right of action 
against the Contractor, and/or the surety to receive the amount owed, plus attorneys' fees and court costs. 
The Owner has no duty to release any funds to either the c laimant or the Contractor until it has received the 
notices of agreement or the arbitration award. 

2.2.1 .4.5 No Extension of Time: lf  the Owner 's determination proves valid that good cause existed to 
believe a violation had occurred, the Contractor is not entitled to an extension oftime for any delay arising 
directly or indirectly from the arbitration procedures set forth herein. 

2.3 STATE SALES AND USE TAXES: The Owner qualifies for exemption from State and Local 
Sales and Use Taxes pursuant to the provis ions of the Texas Tax Code (Title 2, Chapter 1 5 1 , Subsection 
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151. 31 1  ). Tangible personal property incorporated into the Owner's realty is exempt pursuant to Subsection 
151. 311 of the Texas Tax Code and the terms of a separated contract. The Contractor shall comply with 
appl icable provisions of Chapter 34, Rules 3. 291 and 3. 357 of the Texas Administrative Code, or other 
procedures as may be prescribed by the Comptroller of Public Accounts. 

2.4 ANTITRUST CLAIMS: The Contractor shall assign to the Owner any and all claims for 
overcharges associated with this Contract which arise under the antitrust laws of the United States, 15 U. S. C. 
Secs. I et seq. 

2.5 IDSTORICALLY UNDERUTILIZED BUSINESS (HUB) 

2.5.1 The Contractor shall be required to make a good faith effort to award necessary .subcontracts to 
HUBs in accordance with Texas Government Code, Section 2161. 181-182, 2161. 252(b), and Texas 
Administrative Code (TAC), Title 34, Part 1, Chapter 20, Subchapter B, Rule 20.11. Pursuant to the 
Comptroller of Public Accounts HUB Rules, TAC, Title 34 Part 1, Chapter 20, Subchapter B, Rules 20.13 
and 20. 14, the Contractor shal l  submit a HUB Subcontracting Plan (HSP) as part of the bid submission, as 
well as make a good faith effort to implement the HSP. The Contractor shall seek written approval from the 
Department prior to making any modifications to its HSP. 

2.5.2 A detailed description of the HSP and required forms are included as Exhibit J. 1. 

2.5.3 The Contractor shall provide notice to all Subcontractors of their selection as a Subcontractor to 
this Contract. The notice must specify, at a minimum, this agency's  name, the name of the Contract 
Administrator, this Contract ' s  assigned contract number, the subcontracting opportunity the Subcontractor 
w il l  perform, the approximate dollar value of the subcontract and the expected percentage of this Contract's 
total value that the subcontract represents. A copy of the notice shall be provided to the Contract 
Administrator no later than ten ( 10) working days after this Contract is awarded. 

2.5.4 The Contractor shall submit to the Contract Administrator on a monthly basis (by the 5tli Day of 
the following month) the Prime Contractor Progress Assessment Report, which is included in Exhibit J. l. 

2.6 CLEAN WATER ACT AND THE NATIONAL POLLUTION DISCHARGE 
ELIMINATION SYSTEM 

2.6.1 The Contractor shall comply with all federal and state Jaws pertaining to construction storm water 
activities including, but not limited to, the Clean Water Act (CWA), the National Pollution Discharge 
Elimination System (NPDES), Texas Water Code Section 26.04, and Texas Administrative Code, Title 30, 
Chapters 205, 305. 44, and 305.128. 

The Contractor shall complete and file Notice of Intent (NOi) and pay application fees with the Texas 
Commission on Environmental Quality (TCEQ). The Contractor shall be responsible for preparing and 
maintaining a Storm Water Pollution Prevention Plan (SWP3), and shall be recognized as the primary 
operator. The SWP3 shall be approved by the Owner before implementation. It shall be maintained by the 
Contractor on the job site and kept current at all times. 

2.7 VENUE: In any legal action arising under this Contract, the laws of the State of Texas shall apply 
and venue will be in Travis County, Texas. 
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ARTICLE ill. CONTRACT DOCUMENTS AND BONDS 

3.1  COPIES FURNISHED - DRAWINGS AND SPECIFICATIONS: The Contractor will be 
furnished free of charge the number of complete sets of the Contract Drawings and Specifications as provided 
in the Special Conditions. Additional complete sets of Drawings and Specifications, if requested, will be 
furnished at reproduction cost to the one requesting such addit ional sets. 

3.2 OWNERSHIP OF DRAWINGS AND SPECIFICATIONS: All Drawings, Specifications and 
copies thereof furnished by the A/E are and shal l  remain the property of the Owner. They are not to be used 
on any other project. One contract set for each party to the Contract may be retained. All other sets are to be 
returned to the Owner through the A/E following completion of the Work if requested by the Owner. 

3.3 DRAWINGS AND SPECIFICATIONS AT THE SITE: The Contractor shall keep on the s ite 
of Work a copy (in good order) of the Contract Documents, approved shop drawings and Modifications to the 
Contract Documents. The Contractor shall at all times give the Owner or its representatives and agents access ��-
3.4 "RECORD SET" OF CONTRACT DOCUMENTS: The Contractor shall maintain a record 
set of Contract Documents, hereinafter called "Record Set", which reflects the conditions and representations 
of the Work performed whether it be directed by addendum, Change Order or otherwise. This information 
shall be recorded on shop drawings located at the construction s ite. The "Record Set" shall be readily available 
for review by the AfE and/or Owner and no Work shall be permanently concealed until al l  required 
information related to that Work has been recorded. The Contractor shall update the "Record Set" a minimum 
of once monthly. The "Record Set" will be reviewed as a part of the monthly Project Review Meeting in 
conjunction with the rev iew of the Contractor's payment request. Payment may be w ithheld, to such extent 
necessary to p'rotect the Owner from loss, unless the "Record Set" reflects current and accurate conditions. 
Upon completion of the Work, and prior to application for final payment, the Contractor shall furnish the 
"Record Set" to the AIE. The "Record Set" is required to provide an accurate and legible record of actual 
construction, including: 

1 .  Measured horizontal and vertical locations of utilities and appurtenances referenced to 
permanent surface improvements. 

2. Measured locations of internal utilities and appurtenances concealed m construction, 
refer�nced to visible and accessible features of construction. 

3. Field changes of dimension and detail. 

4. Changes made by modifications. 

5. Details not on or iginal contract drawings. 

6. References to related shop drawings and mod ifications. 

The A/E after review and approval will transmit the "Record Set" to the Owner for final disposition. 

3.5 PERFORMANCE AND PAYMENT BONDS: Performance and Payment Bonds are not 
required on contracts of $25,000.00 or less unless otherwise stipulated. The Contractor shal l  provide, at its 
own expense, within fourteen (14) Days after award execution, in accordance with the provisions of 
Government Code, Title 10, Section 2253.021, the following bonds to the Owner: (1) Perfonnance Bond for 
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the sole protection of the State of Texas, which shall be in the amount of the Contract and conditioned on the 
faithful performance of the work in accordance with the Contract; and (2) Payment Bond for the sole 
protection of those supplying labor, materials, and/or equipment, which shall be in the amount of the Contract. 
Subcontractors are not required by the Owner to execute performance or payment bonds. 

3.5.1 Each bond shall be executed by a corporate surety or corporate sureties duly authorized and 
admitted to do business in this State and licensed by this State to issue surety bonds, acceptable to th.e Owner, 
and on forms approved by the Attorney General of Texas. (Surplus lines insurance carriers, including sureties, 
are not qualified to issue payment and performance bonds required by Government Code, Title 10, Section 
2253.021. )  If any surety upon any bond furnished in connection with the Contract becomes insolvent, or 
otherwise not authorized to do business in this State, the Contractor shal l  promptly furnish equivalent security 
to protect the interests of the State of Texas and of persons supplying labor, materials and/or equipment in the 
prosecution of the Work contemplated by the Contract. 

3.5.2 Each bond shal l  be accompanied by a valid Power-of-Attorney (issued by the Surety company 
and attached, signed and sealed, with the corporate seal, embossed to the bond) authorizing the agent who 
signs the bond to commit the company to the terms of the bond, and stating ( on the face of the 
Power-of-Attorney) the limit, if any, in the total amount for which he/she is empowered to issue a single bond. 

3.5.3 Bonds shall remain in effect and full force as required by the Contract Documents and applicable 
law. 

3.5.4 The providing of Performance and Payment Bonds by Contractor, at the Contractor's expense 
must be accomplished within fourteen ( 1 4) Days following the Notice of Award, before a Notice to Proceed 
will be issued by the Owner. Failure to fulfill this requirement may result in forfeiture of the Contractor's bid 

. security and termination of the Contract in accordance to paragraph 4.6.2. 

3.5.5 In the event that the Contract price increases due to Change Orders, the Contractor shal l  be 
required, at the Contractor 's expense, to provide both Performance and Payment bonds in an additional 
amount to' 100 percent of the increase. 

3.6 INTERRELATION OF DOCUMENTS: The interrelation of the Specifications, the Drawings 
and the Schedules is as follows: The Specifications determine the nature and setting of the several materials; 
the Drawings or Schedules establish the quantities, dimensions, details and locations. Anything mentioned in 
the Specifications and not shown on the Drawings or Schedules, or shown on the Drawings or Schedules and 
not mentioned in the Specifications, shal I be of I ike effect as if shown or mentioned in both. 

3.6.1 Should the Drawings disagree one with another, or with the Specifications or should the 
Specifications disagree one with another, the better quality or greater quantity of Work or materials shall be 
included for bidding purposes and shall be performed or furnished. Figures given on large scale drawings 
govern smal l  scale drawings. 

3.6.2 The Scope of the Work, placed in the front part of each section of the Specifications, is intended 
to designate the scope and locations of all items of the Work included therein, either generally or specifically. 
It is not intended to limit the Scope of Work should plans, Schedules or notes indicate an increased scope. 
Inadvertent omission of an item from its proper section of the Specifications and its inclusion in another 
section shall not relieve the Contractor of responsibilities for the item specified. 

3.6.3 In case of discrepancy in the figures, in the Drawings, in the Schedules, or in the Specifications, 
the matter shall be promptly submitted in writing to the A/E who will promptly make a determination in 
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writing after review with the Owner. Any action taken by the Contractor without such a determination shall 
be at its own risk and expense. 

3.6.4 Details labeled "Typical Details" or "Typical" on the Plans shall apply to all situations occurring 
on the Project that are the same or similar to those specifically detailed. Such details shall apply whether or 
not they are keyed in at each location. Questions regarding applicability of Typical Details shall be referred 
to the A/E. 

3.7 SALES TAX EXEMPTION CERTIFICATE: TDCJ Accounts Payable Representative will 
provide Contractor with an "Exemption Ce1tificate" for tangible personal property included in or to be 
included i n  the Work. 

ARTICLE IV. CONTRACT ADMINISTRATION 

4.1 GENERAL ADMINISTRATION: Unless otherwise provided for in the Contract Documents, 
the Owner will provide general administration of the Contract. The Owner assumes no responsibility for any 
understanding given or representation made orally by its agents prior to the execution of this Contract, unless 
such understanding(s) are expressly stated in the Contract. The Owner assumes no responsibility for any 
conclusions or interpretations made by the Contractor. Any failure by the Contractor to become acquainted 
with available information will not relieve the Contractor from responsibility for properly estimating the 
difficulty or cost of successfully performing the Work or mutually agreed changes thereto. 

4.1.1 The Owner reserves the right on appropriate occasions to issue instructions through other 
designated representatives. 

4.L2 All communications concerning the construction of the Work shall be furnished to the Owner, 
the NE, and the Contractor by the party concerned. The administration of the Contract in regard to matters 
related to taxes, laws, and wage rates, Contract Documents, separate contracts, changes i n  the Work, 
payments, claims, acceptance, warranty and guarantee, federally funded projects, insurance, bonds and like 
matters is described in appropriate articles of these conditions or the Special Conditions appended hereto. 

4.1.3 All instructions affecting Contract Sum, Contract Time or Contract interpretation shall be 
confirmed expeditiously in writing with copies furnished to the Owner, the A/E and the Contractor by the 
party issuing the instruction. No instruction affecting the A/E's design liability shall be issued without its prior 
written consent. 

4.1.4 All oral communications affecting Contract Time, Contract Sum and Contract interpretation will 
be confirmed in writing. No oral communication, by itself, can authorize a change in the Work, the Contract 
Sum, the Contract Time, or waive compliance with the plans and specifications. 

4.2 ARCHITECT/ENGINEER'S ADMINISTRATION: The A/E shall be a representative of the 
Owner during construction until final payment to the Contractor is due. Th� A/E will advise and consult with 
the Owner. The A/E has the authority to act on behalf of the Owner to the extent provided in the Contract 
Documents, unless otherwise modified by written instrument, which will be shown to the Contractor. 

4.2.1 The A/E shall attend and participate in the Pre-Construction Conference, which will be held at a 
date, time and place established by the Owner and A/E. 

4.2.2 In accordance with the contract between the A/E and Owner, the A/E shall visit the construction 
site at intervals appropriate to the stage of construction to reasonably determine that the Work is proceeding 
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in accordance with the Contract Documents. The A/E shall provide a continuity of observations covering all 
phases of the Work but it shall not be exhaustive or continuous. 

4.2.3 The A/E shall attend and participate in Project Review Meetings which will be held monthly on 
a regularly scheduled basis during construction, unless more frequent meetings are necessitated under certain 
circumstances, at the time and place (probably project site) established by the Owner. As a part of the Project 
Review Meeting the A/E will review the Contractor's payment request. 

4.2.4 The A/E shall not have control or charge of and shall not be responsible for construction means, 
methods, techniques, sequences or procedures, or for safety precautions and programs in connection with the 
Work, for the acts or omissions of the Contractor, Subcontractors or any other persons performing any of the 
Work, or for the failure of any of them to carry out the Work in accordance with the Contract Documents. 

4.2.5 The A/E shall assist the Owner in determining the amounts owing to the Contractor based on 
observations at the site and on evaluations of the Contractor's Application for Payment and shall assist the 
Owner in reviewing and approving Certificates of Payment. However, the A/E's assistance does not include 
the preparation of Certificates of Payment. 

4.2.6 The A/E shall render design interpretations necessary for the proper execution or progress of the 
Work with reasonable promptness on request of either the Own�r or the Contractor and shall render written 
interpretations within a reasonable time, on all claims, disputes and other matters in question relating to the 
design interpretation of the Contract Documents. Interpretations of the A/E shall be consistent with the intent 
of and reasonably inferable from the Contract-Documents and shall be in written or graphic form. The A/E's 
interpretations shal l  be final  if consistent with the intent of the Contract Documents. 

4.2. 7 The A/E will make recommendations to the Owner regarding rejection of Work, which does not 
conform to the Contract Documents. Whenever, in the A/E's reasonable opinion, it is necessary or advisable 
for the implementation of the intent of the Contract Documents, the A/E will make recommendations to the 
Owner concerning special inspections and testing of the Work in accordance with the provisions of the 
Contract Documents, whether or not such Work be then fabricated, installed or completed. 

4.2.8 The AIE shall assist the Owner in preparing Change Orders for the Owner's approval and 
execution in accordance with the Contract Documents, and shall have authority to order minor changes jn the 
Work which do not involve an adjustment in the Contract Sum or an extension of the Contract Time and 
which are not inconsistent with the intent of the Contract Documents. The A/E's assistance is to be in the 
form of providing appropriate drawings and specifications and additional background information to the 
Owner. 

4.2.9 The A/E shall assist the Owner in performing the following: inspections to determine the Date of 
Beneficial Occupancy or Pre-Final Inspection and the date of Final Completion; receiving and forwarding to 
the Owner for the Owner's review written warranties and related documents required by the Contract 
Documents and assembled by the Contractor. 

4.2.10 The A/E shall be responsible for review and approval of all Contractor prepared and submitted 
documents prior to transmitting the final copies to the Owner. These documents will include instruction, 
maintenance and operational manuals, parts catalogs, wiring diagrams, directory of installing contractors, 
written warranties, bonds, receipts, affidavits, Record Set drawings and like publications or items required by 
the Contract Documents. 
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4.3 SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE WORK: The 
Contractor shall not employ any Subcontractor to whom the A/E or the Owner may have a reasonable 
objection. The Contractor will not be required to employ any Subcontractor against whom he/she has a. 
reasonable objection. 

4.3.1 A change in any approved Subcontractor or the addition of any new Subcontractor can be made 
only with the written consent of the Owner. Changes wil l  require the Contractor to submit a revised HUB 
Subcontracting Plan (Exhibit 1 )  to the Contract Administrator. 

4.3.2 Any part of the Work performed for the Contractor by a Subcontractor shall be pursuant to a 
written contract. The Contractor agrees to incorporate by reference the Contract Documents into every written 
subcontract and to bind every Subcontractor and every Subcontractor agrees to be bound by the terms of the 
Contract Documents as far as applicable to his/her Work. The Contractor shall furthermore fully inform its 
Subcontractors prior to executing an agreement with them that they will be required to perform their Work in 
conformance with related documents and to submit cost estimates and Change Order proposals in complete 
and full analytical detail when so required or requested. The Contractor shall indemnify the Owner for any 
Subcontractor's claim, which may result from the failure of the Contractor to incorporate the provisions of 
this Contract into the Agreement with any of its Subcontractors or entities. 

4.4 ACCESS TO AND INSPECTION OF THE WORK: The Contractor shall provide sufficient, 
safe and proper facilities at all reasonable times for observation and/or inspection of the Work by the 
authorized representatives of the Owner. The AIE and the Owner will make periodic visits to the site to 
familiarize themselves with the progress and quality of the Work and to determine if the Work is proceeding 
in accordance with the Contract Documents. 

4.4.1 The Contractor shall not cover up any Work with finishing materials or other building 
components prior to an inspection of the Work by the AIE or the Owner for approval of the installation. Should 
corrections of the Work be required for approval, cover up shall be delayed until another inspection can be 
made and approva l  is indicated. Verbal approval to proceed with subsequent operations shall be confirmed 
to the Contractor in writing by the inspecting party. 

4.4.2 Inspections provided by personnel not located on-site; At least forty-eight ( 48) hours prior to the 
anticipated cover up inspection, the Contractor shall notify the Owner. Should the Owner fail to make the 
necessary inspection within an additional twenty-four (24) hour period, the Contractor may proceed with 
cover up Work, unless the Owner makes an arrangement with the Contractor for additional time in which to 
complete desired inspections. 

4.4.2.1 Inspections provided by personnel located on-site; at least twenty-four (24) hours prior to the 
anticipated cover up inspection, the Contractor shall notify the Owner. Should the Owner fail to make the 
necessary inspection within an additional twenty-four (24) hour period, the Contractor may proceed with 
cover up Work, unless the Owner makes an arrangement with the Contractor for additional time in which to 
complete desired inspections. 

4.4.2.2 For on-site inspection by other Authorities having Jurisdiction: The Contractor shall notify other 
Authorities having Jurisdiction, as required by said Authority, prior to the anticipated cover up inspection. 

4.5 OWNER'S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE 
CONTRACTS: The Owner reserves the right to perform construction or operations related to the Project 
with the Owner's own material and labor forces and to award other contracts in connection with other portions 
of the Project under these or similar conditions of the Contract. 

696-FD-15-8029 
Replace Ground Storage Tank - Water Plant - Luther Unit 
Navasota , Texas 

32 



SECTION I 

4.5.1 When separate contracts are awarded for different portions of the Project, "the Contractor" in the 
Contract Documents in each case shall be the Contractor who signs each separate contract. This Contractor 
shall properly connect and coordinate its Work with the Work of other contractors. If any part of this 
Contractor's Work depends for proper execution or proper resu Its on the Work of any other separate contractor 
or the Owner, this Contractor shall inspect and promptly report in writing to the Owner any discrepancies or 
defects he/she may find in such other Work that render it unsuitable for such proper execution and results. 
Failure of this Contractor to so inspect and report shall constitute an acceptance of the Owner's or other 
contractor's Work as fit and proper to receive its Work, except as to defects which may develop in the Owner's 
or other separate contractor's Work after the execution of this Contractor's Work. 

4.5.2 Should this Contractor cause damage to the Work or property of the Owner and/or any separate 
contractor on the Project, this Contractor shall, upon due notice, endeavor to settle with the Owner and/or such 
other separate contractor by agreement. If such separate contractor sues the Owner on account of any damage 
alleged to have been so sustained, the Owner shall notify this Contractor who shall defend such proceedings 
and pay all costs in connection therewith, and if any judgment against the Owner arises therefrom, this 
Contractor shall pay or satisfy it. 

4.5.2.1 The Contractor shall notify the Owner in writing of damages within twenty-four (24) hours after 
occurrence. 

4.5.3 This Contractor shall afford the Owner and/or other separate contractors reasonable opportunity 
for the introduction and storage of their materials and equipment and the execution of their Work and shall 
properly connect and coordinate its Work with theirs. 

4.5.4 The Owner reserves the right to make essential installations, which are pertinent to the immediate 
use of the Work or Project with the concurrence of the Contractor. Within this right the Owner may let other 
contracts or may do such work with its own materials and labor forces. The Owner, in reserving this r ight, 
warrants that they will cooperate with the Contractor's forces and goals. The Contractor shall not commit or 
permit any act, which will interfere w ith the performance of work by any other separate contractor or company 
or by Owner employees. The Contractor shall cooperate to the end that the Owner may realize complete 
functioning of the Work or Project within the Contract Time. 

4.6 CONTRACT TERMINATION: 

4.6.1 Termination by Contractor. If the Work is stopped for a period of ninety (90) Days under an 
order of any court or other public authority having jurisdiction, or as a result of an act of government such as 
a declaration of a national emergency making materials unavailable, through no act or fault of the Contractor 
or a Subcontractor or their agents or employees or any other persons performing any of the Work under a 
contract with the Contractor, then the Contractor may, upon ten ( I 0) additional Days written notice to the 
Owner and the A/E, terminate the Contract and recover from the Owner payment for all Work executed and 
for any Joss sustained upon any materials, equipment, tools, construction equipment and machinery, including 
reasonable profit and overhead associated with such Work or losses and reasonable expenses resulting from 
such termination. If the cause of the Work stoppage is removed prior to the end of the ten ( 10) Day notice 
period, the Contractor may not terminate the Contract . 

4.6.2 Termination by Owner. If the Contractor persistently or repeatedly refuses or fails to supply 
enough properly skilled workmen or proper mater ials or fails to make prompt payment when due to 
Subcontractors, laborers, or material men for mater ia ls and labor, or persistently disregards laws, ordinances, 
rules, regulations or orders of any public authority having jurisdict ion, or otherwise is guilty of a substantial 
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violation of a provision of the Contract Documents, or fails to so prosecute the Work or any portion thereof 
as to ensure its completion, within the Contract Time, or any extension thereof, specified in this Contract, then 
the Owner may, without prejudice to any right or remedy and after giving the Contractor and its Surety, if 
any, ten ( I  0) Days written notice, terminate the Contract. In such event the procedure outlined in the 
performance bond, if any, for completion of the Work will be followed and the Owner may take possession 
of the site and utilize in completing the Work such materials, equipment, tools, construction equipment and 
machine1y thereon owned by the Contractor and necessary therefore. Should the surety fail to respond within 
fifteen ( 15) Days following such notice and fail to pursue completion of the Work with diligence acceptable 
to the Owner, the Owner may arrange for completion of the Work and deduct the cost thereof from the unpaid 
Contract Sum remaining, including the cost of additional services made necessary by such default or neglect, 
in which event no further payment shall then be made by the Owner until all costs of completing the Work 
shall have been paid. If the unpaid balance of the Contract Sum exceeds the costs of finishing the Work, 
including compensation for t he A/E's additional services made necessary thereby, such excess shall be paid 
to the Contractor. If such costs exceed the unpaid balance, the Contractor or its surety shall pay the difference 
to the Owner. This obligation for payment shall survive the termination of the Contract. Whether or not the 
Contract is tenninated, the Contractor and its Surety shall be liable for any damage to the Owner resulting 
from the Contractor's refusal or failure to complete the Work within the specified time. 

4.6.2.1 If the Owner so terminates the Contract, the resulting damage will consist of the liquidated 
damages specified in the Contract until such reasonable time as may be required for final completion of the 
Work together with any increased costs occasioned by the Owner in completing the Work. Further, if the 
Owner does not terminate the Contract, the resulting damage will consist of such liquidated damages until the 
Work is completed or accepted. 

4.6.2.2 After notice of tennination of the Contract under the provisions of this clause, if it is detennined 
for any reason that the Contractor was not in default or the delay was excusable, the Contract shall be equitably 
adjusted to compensate for such termination and the Contract modified accordingly; failure to agree to any 
such adjustment shall be a dispute concerning a question of fact within the meaning of the clause of this 
Contract entitled "Disputes". 

4.6.2.3 Should a court of competent jurisdiction determine that termination of the Contract was wrongful, 
then such termination shall be deemed a termination for convenience in accordance with paragraph 4.6.3 and 
Contractor's remedy will be solely in accordance with paragraph 4.6. 3 .  

4.6.2.4 The rights and remedies o f  the Owner provided in this clause are in addition to any other rights 
and remedies provided by law or under this Contract. 

4.6.3 Termination for Convenience of Owner: Prior to, or during the performance of the Work, the 
Owner reserves the right to terminate the Contract for unforeseen causes not limited to court orders, loss of 
funding, acts of the government to discontinue the Work, etc. ,  that may occur. Upon such an occurrence, the 
following procedures will be adhered to: 

4.6.3.1 The Owner will immediately notify the A/E and the Contractor in writing, specifying the effective 
termination date of the Contract. 

4.6.3.2 After receipt of the Notice of Termination, the Contractor shall immediately proceed with the 
following obligations, regardless of any delay in determining or adjusting any amounts due at that point in the 
Contract. 
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a. Stop all Work. 

b. Place no further subcontracts or orders for materials or services. 

c. Terminate all subcontracts. 

d .  Cancel all material and equipment orders as applicable. 

SECTION I 

e. Take action that is necessary to protect and preserve all property related to this Contract 
which is in the possession of the Contractor. 

4.6.3.3 Within 1 80 days of the date of the Notice of Termination, the Contractor shall submit a final 
termination settlement proposal to the Owner based upon costs up to the date of termination, reasonable profit 
on Work done only, and reasonable demobilization costs . If the Contractor fa ils to submit the proposal within 
the time allowed, the Owner may determine the amount due to the Contractor because of the termination and 
shall pay the determined amount to the Contractor. 

4.6.3.4 If the Contractor and the Owner fail to agree on the settlement amount, the matter will be handled 
as a dispute through administrative procedures as established in paragraph 5 . 2. 1. 

4.7 WRITTEN NOTICE: shall be considered to have been duly g iven if delivered in person to the 
individual or member of the firm or to an officer of the corporation for whom it is intended, or if delivered at 
or sent by registered or certified mail to the last business address known to one who gives the notice. 

4.8 DISPUTED MATTERS: Disputed matters shall be handled through administrative procedures 
as established in paragraph 5. 2. 1. 

ARTICLE V. CONTRACT RESPONSIBILITIES 

5.1 OWNER'S RESPONSIBILITIES: The Owner shaII furnish all available surveys describing 
the physical characteristics, legal description and limitations, known site utility locations and other 
information necessary to the Contractor which is under the Owner's control. Communication with the 
Contractor shall be in accordance w ith paragraph 4. 1. 2. Necessary actions of the Owner, including processing 
of payments to the Contractor, shall be accomplished with reasonable promptness and subject to Government 
Code, Title 10, Chapter 225 1. 

5.1.1 All formal communications shall be through the Owner. 

5.1.2 The foregoing are in addition to other duties and responsibilities of the Owner enumerated herein. 

5.2 OWNER-CONTRACTOR OBLIGATIONS: The Owner and the Contractor each bind 
themselves, partners, successors, ass igns and legal representatives to the other party hereto and to the partners, 
successors, assigns and legal representatives of such other party in respect to all covenants, agreements and 
obligations contained in the Contract Documents. The Contractor shall not assign the Contract or sublet it as 
a whole without the written consent of the Owner, nor shall the Contractor assign any monies due or to become 
due to him/her hereunder, without the previous written consent of the Owner. 
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5.2.1 DISPUTES: Any dispute aris ing under this Contract that is not disposed ofby mutual agreement 
between Owner and Contractor shall be resolved according to "Procedures for Resolving Contract Claims and 
Disputes," Rule § 155. 3 1 ,  Texas Administrative Code, Title 3 7, Part VI, Chapter 155, Subchapter C. 

5.2 .1 . 1  If authorized to adjudicate a breach of contract claim against the Owner under Chapter 114, 
Civil Practice and Remedies Code, Contractor, prior to filing suit, shall comply w ith the dispute resolution 
process in subsections 1 55. 3  l (h) - (q) of Rule § 1 55. 3 1  "Procedures for Resolving Contract Claims and 
Disputes." However, references therein to Chapter 2260 or the State Office of Administrative Hearings 
shall be inapplicable if contractor files suit under Chapter 1 14, C ivil Practice and Remedies Code, after 
completion of the dispute resolution process. 

5.2.1.2 At all t imes during the course of the dispute resolution process, the Contractor shall continue with 
the Work as directed, in a diligent manner and without delay, shall conform to the Owner's directive, decision 
or order, and shall be governed by all applicable provisions of the Contract Documents. Records of the Work 
shall be kept in sufficient detail to enable payment in accordance with applicable provisions in the Contract 
Documents, if this should become necessary. 

5.2.1 .3 This provision shall not be construed to prohibit contractor from seeking any other legal or 
equitable remedy to which it is entitled. 

5.3 CONTRACTOR'S RESPONSIBILITIES: The Contractor shall supervise and direct the Work 
using its best skill and attention. The Contractor shall be solely responsible for all construction means, 
methods, techniques, safety, sequences and procedures, and for coordinating all portions of the Work under 
the Contract. The Contractor shall have read and be thoroughly familiar with the Contract Documents. 

5.3.1 The Contractor shall provide, without extra charge, all incidental items required as a part of the 
Work, even though not particularly specified or indicated provided that the same are reasonably inferable for 
a complete working system from the Contract Documents and readily apparent therefrom, and if he/she has 
good reason for objecting to the use of a material, appliance, or method of construction as shown or specified, 
shall register their objections to the A/E, i n  writing, sending a copy to the Owner. Otherwise, the Contractor 
shall proceed with the Work under the stipulation that a satisfactory job is required. 

5.3.2 The Contractor shall not be relieved of obligations to perform the Work in accordance with the 
Contract Documents either by activities or duties of the Owner or AIE in their administration of the Contract, 
or by tests, inspections or approvals required or performed by persons other than the Contractor. 

5.3.3 The Contractor is solely responsible for successful completion of the Project in accordance with 
the Plans and Specifications. The Contractor expressly acknowledges that the Owner has no duty to discover 
Work that fails to conform to the Plans and Specifications and/or to point out such non-conforming Work to 
the Contractor. The Contractor shall be responsible for inspection of portions of Work already performed 
under this Contract to determine that such portions are in proper condition to receive subsequent Work. 

5.3.4 The Contractor shall enforce strict discipline and good order among the Contractor's employees 
and other persons carrying out the Contract. The Contractor shall not permit employment of unfit persons or 
persons not skilled in tasks assigned to them. 

5.3.5 CONTRACTOR INSPECTION OF WORK: 

· 5.3.5. 1 The Contractor shall prov ide and maintain the necessary equipment, material and supplies 
required to accompl ish the testing and inspection hereunder. 
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5.3.5.2 The Contractor's Quality Control inspection system shall provide for procedures which will 
ensure the latest Drawings, Shop Drawings, Specifications and instructions required by the Contract and 
changes thereto are used in performing the Work. 

5.3.5.3 The Owner reserves the right to observe at the source, the materials, supplies or services not 
manufactured or performed within the Contractor's facility. Such observation shall not constitute acceptance, 
nor shall it replace in any way the Contractor's responsibility for inspection or requirement to furnish an 
acceptable end item. 

5.3.5.3 .1  Prior to the start of Work under each separate Specification section, or prior to the start of Work 
where a change in a construction operation is contemplated by the Contractor, a coordination meeting will be 
held between the Contractor's Superintendent, the Contractor's Quality Control Manager, the A/E, and the 
appropriate representative of the Owner. Supervisory and Quality Control representatives of all applicable 
Subcontractors will also attend. The purpose of the meeting is to ensure that there are no misunderstandings 
regarding the quality as well as the technical requirements of the Contract. The Contractor's and applicable 
subcontractor's Quality Control representatives shall be on-site at all times during the Work and shall have the 
authority to affect the resolution of Quality problems including stopping the Work. The TDCJ Project 
Administrator shall be notified a minimum of 72 hours prior to any prework coordination meeting. As a 
minimum the following items shall be reviewed at the meeting: 

a. Contract requirements; 

b. Shop drawings and submittals; 

c. Contractor's Quality Control Program requirements; 

d. Adequacy of previous operations; 

e. Availability of required materials and equipment; 

f. Contractor's Quality Control inspections and tests; 

g. TDCJ Quality Assurance inspections and tests; 

h. Familiarity and proficiency of the Contractor's and each Subcontractor's workforce to 
perform the operation to required workmanship standards; 

1. Safety and environmental precautions to be observed; and 

J. Any other preparatory steps which the particular operation may be dependent upon. 

5.3.5.3.2 Upon completion of a representative sample of a given feature of the Work and prior to the start 
of a new or changed operation, an appropriate Owner's representative(s) and the A/E will meet with the 
Contractor's Superintendent and Quality Control Manager and applicable Subcontractor's superintendent and 
their Quality Control representatives. The responsibility for scheduling and providing these samples in a 
timely manner so that the Work is not delayed or hindered lies solely with the Contractor. The following 
items will be checked at this meeting as a minimum: 

a. Workmanship to establish quality standards; 
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b. Conformance to Contract Drawings and Specifications and the approved shop drawings or 
submittals; 

c. Adequacy of materials; 

d. Adequacy and results of inspection and testing methods; and 

e. Adequacy of safety and env ironmental precautions . 

Once approved, the representative sample will become the physical baseline by which ongoing Work is 
evaluated for quality and acceptabil ity. To the maximum practical extent, approved representative samples 
of Work elements shall remain visible until all Work in the appropriate category is complete. 

5.3.5.3.3 The Contractor shall monitor the Work on a daily basis to assure the continuing confonnance of 
the Work to the workmanship standards established during the pre-work coordination meeting and initial 
inspections. Follow-up inspections w ill be recorded on the Contractor's daily Quality Control report. 

5.3.5.4 The Contractor shall maintain adequate, current, factual records in an appropriate fonnat of all 
inspections and tests performed to include as a minimum the type and number of inspections and tests, results 
of inspections and tests and proposed remedial or corrective actions necessary for any defective or rejected 
Work which does not meet Contract requirements. These records should include a statement that all supplies 
or materials and workmanship incorporated in the Work are in full compliance with the terms and 
requirements of the Contract Documents. 

5.3.5.5 Before construction operations commence, the Owner and Contractor shall d iscuss the Quality 
Control inspection system requirements described in this Article and the interrelationship of Contractor, 
Owner and NE systems and procedures. The Contractor shall designate an indiv idual employed by the 
Contractor as Quality Control Manager in accordance with Technical Specification Section 0 1440. 

5.3.5.6 The Owner shall notify the Contractor of any noncompl iance with the foregoing provisions. 
Proposed corrective action w ill be submitted to the Owner by the Contractor within twenty-four (24) hours of 
notice of noncompliance for approval by the Owner and NE. Upon approval, the Contractor shall take 
immediate corrective action. If the Contractor fails or refuses to take prompt action, the Owner may issue an 
order stopping all or part of the Work until the Contractor takes appropriate action. No portion of the time 
lost due to any such stop order shall be made the subject of a claim for extension of time or for excess costs 
or damages, including all impacts, by the Contractor. 

5.3.5.7 Separate payment will not be made for providing and maintaining an effective Quality Control 
Program and all costs associated therein shall be included in the applicable unit prices or lump-sum prices 
contained in the bidding schedule. 

5.3.6 Removal of Employees: The Owner may, in writing, require the Contractor to remove from the 
Work any employee the Owner finds . careless, incompetent or otherwise objectionable. The Contractor will 
promptly remove from the Work said employee. 

5.3.7 The foregoing are in addition to other duties and respons ibilities of the Contractor enumerated 
herein. 

5.3.8 The Owner reserves the r ight to provide supplemental Quality Assurance inspection. However, 
the primary responsibility for Quality Control remains with the Contractor. 

696-FD-15-8029 
Replace Ground Storage Tank - Water Plant - Luther Unit 
Navasota, Texas 

38 



SECTION I 

5.4 CONTRACTOR'S PROJECT MANAGER: The Contractor shall employ, as a minimum, a 
competent Project Manager and a competent Superintendent. The Superintendent shall be in attendance at the 
Project site during the progress of the Work. The Project Manager and Superintendent shall be satisfactory 
to the Owner and shall not be changed except with the written approval of the Owner unless said individuals 
leave the employment of the Contractor. These individuals shal l  represent the Contractor and shall have full 
authority to act on the Contractor's behalf. All  communications given to e ither individual shall be as binding 
as if given to the Contractor. 

5.5 ACTS AND OMISSIONS: The Contractor shal l  be responsible for acts and omissions of its 
employees and Subcontractors, their agents and employees and other persons performing portions of the 
Work. 

5.6 CONDITIONS AT SITE OR BUILDING 

5.6.1 The Contractor is responsible for having visited the s ite and having ascertained pertinent local 
conditions such as location, access ibi l ity, and general character of the site or the building, the character and 
extent of existing Work within and adjacent to the s ite, and any other Work being performed thereon at the 
time of the submission of h is/her bid. Any failure to do so wil l  not relieve the Contractor from responsibility 
for successful ly performing the Work without additional expense to the Owner. 

5.6.1.1 The Owner makes no representations as to the accuracy or completeness of the s ite information 
furnished to the Contractor by Owner and does not expressly or by imp lication warrant same and is not 
responsible for any interpretations or conclusions reached by the Contractor with respect thereto. It is 
Contractor's sole responsibi lity to verify to its own satisfaction all s ite information, including but not restricted 
to topographical data, borings, subsurface information, above and underground util ities and easements. 

5.6.1.2 The Contractor shall take field measurements, and verify field conditions and shall carefully 
compare such field measurements and conditions and other information known to the Contractor with the 
Contract Documents before commencing activities. Errors, inconsistencies or omissions discovered shal l  be 
reported to the A/E at once, in writing, sending a copy to the Owner. 

5.6.1.3 The Contractor shall confine operations at the s ite to areas permitted by law, ordinances, permits 
and the Contract Documents, and shall not unreasonably encumber the site with materials or equipment. 

5.6.2 If, in the performance of the Contract, subsurface, latent or concealed conditions at the site are 
found to be materially different from the information included in the bid documents, or if unknown conditions 
of an unusual nature are disclosed differing materially from the conditions usually inherent in Work of the 
character shown and specified, the AIE shal l  be notified in wr iting of such conditions before they are disturbed. 
Upon such notice, or upon his/her own observation of such conditions, the AIE, with the approval of the 
Owner, will promptly make such changes in the Drawings and Specifications as deemed necessary to conform 
to the different conditions, and any increas� or decrease in the cost of the Work, or in the time within which 
the Work is to be completed, resulting from such changes wil l be adjusted by Change Order, subject to the 
prior approval of the Owner. 

5.7 INSURANCE 

5.7.1 The Contractor shal l not commence Work under this Contract until he/she has obtained all the 
insurance required hereunder and certificates of such insurance have been filed with and accepted by the 
Owner. Insurance coverage shall provide for a 30-Day notice prior to cancel lation or material change to the 
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policy coverage and or limits. Acceptance of the insurance certificates by the Owner shall  not relieve or 
decrease the liability of the Contractor. 

5.7.2 Unless otherwise provided in the Special Conditions the Contractor shall provide and maintain, 
until the Work included in the Contract is completed and accepted by the Owner, the minimum insurance 
coverages that follow, provided that the limits of liabi lity may be met in part by the use of umbrella or excess 
policies. The insurance policies required herein shal l  not contain the word "endeavor to" or similar wording 
which would fail to provide a binding obligation to provide such notice to the Owner of the cancellation of a 
policy or a material change to an insurance policy. 

5.7.2.1 MINIMUM INSURANCE COVERAGES 

Type of Coverage 

1. Workers' Compensation 

2. Employers' L iabi lity 
a. Bodi ly Injury by Accident 
b.  Bod i ly Injury by Disease 
c. Bodily Injury by D isease 

3. Commercial General L iability 
(Combined Bodily Injury & Property Damage) 

4. Comprehensive Auto Liabi lity 

5. Builder's Risk/Installation Floater Insurance 

Minimum Limits of Liability 

Statutory 

$500,000 ea. Accident 
$500,000 ea. Employee 
$500,000 Policy L imit 

$ 1 ,000,000 Aggregate 
$ 1 ,000,000 Products/Completed Operations 
$ 1,000,000 Personal & Advertising Liabil ity 
$ 1,000,000 ea. Occurrence 
$50,000 F ire Damage 
$5,000 Medical Expense 

$ 1 ,000,000 Combined S ingle Limit 

The Contractor shal l  obtain at its own expense on an All Risk of physical loss basis, Builder's R isk Insurance 
coverage including workmanship, acceptable to the Owner, in the amount of insurance equal at all times to 
100% of the insurable value of materials delivered and labor performed. Policy must include flood coverage 
if Work is to be excc11ted in a flood zone as defined by the Federal Emergency Management Agency 
(FEMA) and Windstorm Coverage for locations designated a a First Tier Coastal County. Any and all 
exclusions must be approved by the Owner. The policy so issued in the name of the Contractor shall also 
name its Subcontractors and the Owner as Loss Payee, as their respective interests may appear. The ,policy 
shall have an endorsement as follows: 

"This insurance shall be specific as to coverage and not considered as contributing insurance with any 
permanent insurance maintained on the present premises. "  

6. Reserved 

7. Umbrel la Coverage: 

The Contractor may provide the following m inimum Coverage Limits, as recommended by the advice and 
counsel of the Contractor's insurance provider: 
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a. When Contract Amount equals less than $5,000,000. 
Excess or Umbrella Policy of $ 1,000,000. 

b. When Contract Amount exceeds $5,000,000. 
Excess or Umbrella Policy of $5,000,000. 

5.7.3 All policies shall contain special endorsements to include: 

SECTION I 

1. The Owner as additional insured (except Workers' Compensation and Employers' Liability); 
2. Notice of Cancellation to Owner (minimum of 30 days); and 
3. Waive subrogation against the TDCJ. 

If the Contractor already has in force insurance policies that provide the required coverage, there is no need 
to purchase duplicate coverage for this Project. Provide riders to such existing policies to cover this Project. 

5.7.4 To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless the 
Owner, the NE, and their agents and employees from and against all claims, damages, losses, and expenses, 
including but not limited to attorney's fees, arising out of or resulting from the performance of the Work, 
provided that any such claim, damage, loss or expense ( 1 )  is attributable to bodily injury, sickness, disease or 
death, or to injury to or destruction of tangible property ( other than the Work itself) including the loss of use 
resulting therefrom, and (2) is caused in whole or in part by any negligent act or omission of the Contractor, 
any Subcontractor; anyone directly or indirectly employed by any of them or anyone for whose acts any of 
them may be liable, regardless of whether or not it is caused in part by a party indemnified hereunder. Such 
obligation shall not be construed to negate, abridge, or otherwise reduce any other right or obligation of 
indemnity which would otherwise exist as to any party or person described in this Paragraph. 

5.7.4.1 In  any and all claims against the Owner and/or the NE or any of their agents or employees by 
any employee of the Contractor, any Subcontractor, anyone directly or indirectly employed by any of them or 
anyone for whose acts any of them may be liable, the indemnification obligation under paragraph 5.7. 4  shall 
not be limited in any way by any limitation on the amount or type of damages, compensation or benefits 
payable by or for the Contractor or any Subcontractor under workers' or workmen's compensation acts, 
disability benefit acts or other employee benefit acts. 

5.7.4.2 The obligations of the Contractor under this Paragraph shall not extend to the liability of the A/E, 
and/or the Owner, their agents ot employees, arising out of ( 1) the preparation or approval of maps, drawings, 
opinions, reports, surveys, Change Orders, designs or specifications, or (2) the giving of or the failure to give 
directions or instructions by the A/E, and/or the Owner their agents or employees provided such giving or 
failure to give is the primary cause of the injury or damage. 

5.7.4.3 The parties agree that the terms, covenants and provisions of paragraph 5.7.4 shall survive the 
termination of this Contract. 

5.8 SAFETY PRECAUTIONS AND PROGRAMS 

5.8.1 It shall be the duty and responsibility of the Contractor and all of its Subcontractors to be familiar 
and comply with all requirements of Public Law 91-596, 29 U. S. C. Secs. 651 et seq. ,  the Occupational Safety 
and Health Act of 1970, (OSHA) and all amendments thereto, and to enforce and comply with all of the 
provisions of this Act. The Contractor shall be responsible for initiating, maintaining and supervising all 
safety precautions and programs in connection with the performance of the Contract. At the Pre-Construction 
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Conference the Contractor shall submit its safety program to the Owner for acceptance. Acceptance by the 
Owner shall not relieve the Contractor from errors or omissions in the program or from any and all safety 
ob ligations required by all app licable statutory requirements. 

5.8.1.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable 
protection to prevent damage, injury or loss to : 

I. Employees on the Work and other persons who may be affected thereby; 

2. The Work and materials and equipment to be incorporated therein, whether in storage on or 
off the s ite, under care, custody or control of the Contractor or the Contractor's Subcontractors 
or anyone directly or indirectly employed by any of them; and 

3. Other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, 
roadways, structures and utilities not designated for removal, relocation or replacement in 
the course of construction. 

5.8.1.2 The Contractor shall give notices and comply with applicable laws, ordinances, rules, regulations 
and lawful orders of public authorities bearing on safety of persons or property or their protection from 
damage, injury or loss. 

5.8.1.3 The Contractor shall erect and maintain, as required by existing conditions and performance of 
the Contract, reasonable safeguards for safety and protection, including posting danger signs and other 
warnings against hazards, promulgating safety regulations and notifying owners and users of adjacent sites 
and utilities. 

5.8.1.4 The Contractor shall designate a responsible member of the Contractor's organization at the site 
whose duty shall be the prevention of accidents. This person shall be the Contractor's superintendent unless 
otherwise designated by the Contractor in writing to the Owner. 

5.8.1.5 The Contractor shall not load or permit any part of the construction or site to be loaded so as to 
endanger its safety. 

5.8.2 TRENCH EXCAVATIONS: On projects in which trench excavations will exceed a depth of 
five feet, the Contractor and all ofits Subcontractors shall comply with all requirements of29 C.F.R. Standards 
1926. 650, 1926. 65 1  and 1926. 652, Occupational Safety and Health, Administration (OSHA). Contractor shall 
include for each selected trench excavation safety system to be utilized a separate pay item classification as a 
part of the Contract Sum breakdown required by paragraph 7. 1. Such pay item classification shall be based 
on the linear feet of trench excavated. Further, Contractor shall also include in the Contract Sum breakdown 
a separate pay item for such shoring based on the square feet of shoring used. Before commencing any trench 
excavation that will exceed a depth of five feet, the Contractor will provide the Owner with detailed Plans and 
Specifications regarding the safety systems to be utilized. Said plans and specifications shall include a 
certification from a Registered Professional Engineer indicating full compliance with the OSHA provisions 
printed above. 

5.8.3 In an emergency affecting the safety of persons or property, the Contractor shall act, at its 
discretion, to prevent threatened damage, injury or loss. 
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5.9 MATERIALS AND WORKMANSHIP 
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(a) All equipment, material, and articles incorporated into the work covered by this Contract 
shall be new and of the most suitable grade for the purpose intended, unless otherwise specifically 
provided in this Contract. References in the Specifications to equipment, material, articles, or 
patented processes by trade name, make, or catalog number, shall be regarded as establishing a 
standard of quality and shall not be construed as limiting competition. The Contractor may, at its 
option, use any equipment, material, article, or process that, in the judgment of the Owner, is equal 
to that named in the specifications, unless otherwise specifically provided in the Contract. 

(b) The Contractor shall obtain the Owner 's approval of the machinery and mechanical and other 
equipment to be incorporated into the Work. When requesting approval, the Contractor shall furnish 
to the Owner the name of the manufacturer, the model number, and other information concerning the 
performance, capacity, nature, and rating of the machinery and mechanical and other equipment. 
When required by this Contract or by the Owner, the Contractor shall also obtain the Owner's 
approval of the materials or items the Contractor contemplates incorporating into the Work. When 
requesting approval, the Contractor shall provide full information concerning the materials or items. 
When directed to do so, the Contractor shall submit samples for approval at the Contractor's expense, 
with all shipping charges prepaid. Machinery, equipment, material, and articles that do not have the 
required approval shall be installed or used at the risk of subsequent rejection. 

( c) All work under this Contract shall be performed in a skillful and workmanlike manner. The 
Owner may require, in writing, that the Contractor remove from the Work any employee the Owner 
deems incompetent, careless, or otherwise objectionable. 

5.10 TESTS: If the Contract Documents, laws, ordinances, rules, regulations or orders of any public 
authority having jurisdiction require any Work to be inspected, tested or approved, the Contractor shall give 
the Owner and the NE timely notice of its readiness and of the date arranged so the Owner and NE may 
observe such inspection, testing or approval. In addition, the Owner or the NE may require special inspection, 
testing or approval of material or Work for compliance with the requirements of the Contract Documents. 
Upon direction of the Owner and the NE, the Contractor shall promptly arrange for such special testing, 
inspection or approval procedure. The Contractor is responsible for employing the services of an acceptable 
testing laboratory and for performing all testing required. All costs associated with this testing shall be borne 
by the Contractor. Methods of testing shall be in accordance with the Contract Documents. The Owner 
reserves the right to perform Quality Assurance testing. The Owner shall pay for all Quality Assurance testing. 
The Contractor shall be responsible for the cost of the material being tested. If testing by either the 
Contractor's testing laboratory or the Owner's Quality Assurance testing laboratory determines material or 
workmanship is not in conformance with the Contract Documents, the Contractor shall be responsible for all 
costs associated with replacement of non-conforming Work or material. The Contractor shall further be 
responsible for the cost of any re-testing performed by the Owner's Quality Assurance Testing laboratory as 
a result of non-conforming Work. When directed by the Owner, verification of material compliance with the 
specifications shall be made by one of the following: 

1. Manufacturer's certificate of compliance. 

2. Mill certificate. 

3. Testing laboratory certification. 
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4. Report of actual laboratory test from the Contractor's laboratory. Samples tested shall be 
selected as required by the Contract Documents or Industry Standard, whichever is more 
stringent and the method of testing shall comply with the Contract Documents. 

5 .11 REMOVAL OF DEFECTIVE WORK: If any materials furnished under this Contract are 
condemned by the Owner and/or A/E, the Contractor shall, after having received, notice from the Owner or 
A/E to that effect, proceed to remove from the grounds or buildings all condemned materials, whether worked 
or un-worked, and take down all portions of the Work which the Owner and/or A/E shall by like written notice 
condemn as unsound or improper or as in any way failing to conform to the Contract Documents, and shall 
make good all Work damaged or destroyed thereby. 

5.11 .1 The Contractor shall without charge, replace all material or correct any workmanship found by 
the Owner and/or A/E not to conform to the Contract requirements, unless in the public interest the Owner 
consents to accept such material or workmanship with an appropriate adjustment in the Contract Sum. 

5.11 .2 If the Contractor does not promptly replace rejected material or correct rejected workmanship, 
the Owner may ( 1 )  by Contract or otherwise replace such material or correct such workmanship and charge 
the cost thereof to the Contractor, and/or (2) terminate the Contractor's employment in accordance with Article 
IV, and/or (3) or other action as referenced elsewhere in this Contract. 

5.12 ROYALTIES AND PATENTS: The Contractor shall pay all royalties and license fees, and 
defend all suits or claims for infringement of any patent right and shall save the Owner harmless from loss on 
account thereof, except that the Owner shall be responsible for all such royalties and license fees and loss 
when a particular design or process, or the product of a particular manufacturer or manufacturers is specified; 
provided, however, if the Contractor has reason to believe the design, process or product specified constitutes 
an infringement of a patent, they shall be responsible for such royalties, license fees and loss unless he/she 
promptly gives such information to the Owner and the A/E. 

5.12.1 The Contractor is responsible for ensuring that any substitution proposed at any time can be 
utilized as proposed without infringing on any patent, copyright, trademark or other form of intellectual 
property, and by submitting a request for substitution warrants to the A/E and the Owner that the proposed 
substitution can be implemented without such infringement. In reviewing substitution requests, the A/E and 
the Owner will make no determination as to the existence or potential infringement of such rights by the 
proposed substitution, and approval of substitution requests do not relieve the Contractor from its 
responsibilities under this section and paragraph. 2. 1. 

5.13 EQUAL MATERIALS: The Contractor shall be responsible for any additional costs or delays 
resulting from having furnished materials, equipment or fixtures other than those specified, and shall 
reimburse the Owner for any increased design costs r esulting from such substitutions. 

5.14 SHOP DRAWINGS AND SAMPLES: Shop Drawings· and Samples shall be submitted as 
required by the Specifications. 

5.14.1 The Contractor shall submit, with reasonable promptness and in orderly sequence, all Shop 
Drawings and Samples required by the Contract Documents, or subsequently by the A/E as covered by 
Contract Modifications. The Contractor shall rev iew them for compliance with Contract Documents and shal l  
certify that he/she has done so by  stamp, or otherwise, affixed to  each copy thereof. Submittal data presented 
without such certification will be returned without review or other comment, and any delay resulting therefrom 
will be the Contractor's responsibility. 
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5.14.1.1 The Contractor shal l  bear the cost ofreproduction of Shop Drawings as may be required. Usual ly 
eight (8) copies are required, but the number wil l  be established at the Pre-Construction Conference; a sepia 
may be required in lieu of one or more copies. 

5.14.1.2 The Contractor shal l ,  within 20 days after receipt of the Notice to Proceed submit to the Owner 
through the A/E a schedule of al l  items that shal l  be furnished for review and approval by the Owner and/or 
the A/E. The schedule shall a lso list a l l  items that are to be reviewed and approved by the Contractor. 

5.14.1.3 Such schedules shall include, among other things, Shop Drawings, manufacturer 's literature, 
certificates of compliance, materials samples, materials colors, guarantees, etc. 

5.14.1.4 The schedules shall indicate the type of item, Contract requirements reference, the Contractor's 
scheduled dates for submitting the above and like items and the projected need dates for approval answers 
from the Owner or the A/E and the projected or actual dates for procurement. The schedule shall show a 
minimum of thirty (30) Days after receipt for review and approval by the Owner and A/E, and ifre-submittal 
is required, an additional fourteen (14) Days will be allowed for approval after receipt. The Contractor will 
revise and/or up-date this schedule as appropriate. 

5.14.1.5 The submittal schedule shall be coordinated with the Owner-approved, Contractor-prepared and 
submitted progress schedule for all the Work. The Contractor shall revise and/or update the schedule as 
appropriate or as directed by the Owner to ensure consistency with the progress schedule as it may be revised 
and/or updated. Such revised submittal schedules shall be promptly provided to the Owner. Usually eight 
(8) copies are required, but the number will be established at the Pre-Construction Conference. 

5.14.1.6 Furnishing of the schedule or revision thereto shall not be interpreted as relieving the Contractor 
of its obligation to comply with all the Specifications' requirements for the items on the schedule. 

5.14.2 Shop Drawings and Samples shall be properly identified, as specified or as the Owner and/or the 
NE may require. At the time of submission, the Contractor shall inform the Owner and the A/E in writing of 
any deviation in the Shop Drawings or Samples from the requirements of the Contract Documents. 

5.14.3 By submitting Shop Drawings and Samples, the Contractor thereby represents that all field 
measurements, field construction criteria, materials, catalog numbers and similar data were verified, and that 
he/she has checked and coordinated each Shop Drawing and Sample with the requirements of the Work and 
of the Contract Documents and he/she shall so certify as required by paragraph 5. 1 4. 1. 

5.14.4 The NE or the Owner, if required by Special Conditions, will review and approve the Shop 
Drawings and Samples with reasonable promptness, but only for conformance with the design concept of the 
Project and with the information given in the Contract Documents. The approval of a separate item shall not 
indicate approval of an assembly in which the item functions. The approval of the Shop Drawings or Samples 
shall not relieve the Contractor of responsibility for any deviation from the requirements of the Contract 
Documents unless the Contractor has informed the Owner and the A/E in writing of such deviation at the time 
of submission and the Owner or the A/E has not objected to the specific deviation. The approval shal l  not 
relieve the Contractor from responsibility for errors or omissions in the Shop Drawings or Samples. 

5.14.4.1 The A/E will review and approve all submittals, color schedules, and specified mockups 
constituting Samples of finishes, such as architectural concrete and block sample panels. 

5.14.5 The Contractor shal l  make any corrections required and sha l l  resubm it the requin::d number of 
corrected copies of the Shop Drawings or new Samples of materials unti l approved. The Contractor shall 
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direct specific attention in writing to any new revisions other than the corrections required on previous 
submissions. 

5.14.6 No Work requiring a Shop Drawing or Sample submission shal l be commenced until the 
submission has been approved. Al l  such Work shall be in accordance with approved Shop Drawings and 
Samples. 

5.14.7 Shop Drawings shal l  be complete and detailed. If approved by the A/E, each copy of the 
Drawings wi l l be identified as having received such approval by being so stamped and dated. If approval 
"with exception" or "as noted" by the AIE is so identified, stamped and dated, the Contractor shall comply 
with the notations so shown. If such qualified approval is so shown or if the drawings are not approved by 
the AIE or if resubmission is so directed, the Contractor shall make any corrections required or indicated by 
the AIE at the Contractor's expense. 

5.14.8 When professional certification of performance criteria of materials, systems or equipment is 
required by the Contract Documents, the A/E shall be entitled to rely upon the accuracy and completeness of 
such calculations and certifications. 

5.15 CLEANING: The Contractor shall at all times keep the work area, including storage areas, free 
from accumulations of waste materials. Before completing the Work, the Contractor shall remove from the 
Work and premises any rubbish, tools, scaffolding, equipment, and materials that are not the property of the 
Owner. Upon completing the Work, the Contractor shall leave the work area in a c lean, neat, and orderly 
condition satisfactory to the Owner. 

ARTICLE VI. CONTRACT CHANGES 

6.1 CHANGE ORDERS: The Owner, w ithout invalidating the Contract, may order changes in the 
Work within the general scope of the Contract consisting of additions, deletions or other revisions, and the 
Contract Sum and/or Contract Time wil l  be adjusted accordingly. A l l  such changes in the Work shal l be 
authorized by Change Order, and shall be performed under the applicable conditions of the Contract 
Documents. If such changes cause an increase or decrease in the Contractor's costs of, or time required for, 
performance of the Contract, an equitable adjustment shall be made and confirmed in writing in a Change 
Order. 

6.1.1 Such orders, designated or indicated to be change orders, include but are not l imited to changes: 

1) In the Contract Documents; 

2) In the methods or manner of performance of the Work; 

3) In the Owner-furnished facilities, equipment, materials, services, or sites; 

4) Directing accelerat ion in the Work to accomplish its completion prior to the original 
Contract completion date. 

6.1.2 Any other written order which shall include direction, instruction, interpretat ion, or determination 
from the Owner shall be treated as a potential Change Order under this clause, provided that the Contractor 
gives the Owner written notice, prior to performing Work, stating the date, c ircumstances, and source of the 
order and that the Contractor regards the order as a Change Order. 
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6.1.3 It is recognized by the parties hereto, and agreed by them, that the Specifications and Drawings 
may or may not be free from errors, omissions or imperfections, or require changes or additions in order for 
the Work to be completed to the satisfaction of the Owner, and that, accordingly, it is the express intention of 
the parties, notwithstanding any other provisions in this Contract, that any errors, omissions or imperfections 
in such Specifications and Drawings, or any changes in or additions to same, or to the Work ordered by Owner, 
and any resulting delays in the Work or increases in Contractor's costs and expenses, shall not const itute or 
g ive rise to any claim, demand or cause of actions of any nature whatsoever in favor of Contractor, whether 
for breach of Contract, quantum meruit, or otherwise; provided, however, that Owner shall be liable to 
Contractor for the sum stated to be due Contractor in any Change Order approved and signed by both parties, 
it being agreed hereby that such sum, together with any extension of time contained in said Change Order, 
shall constitute ful l  compensation to Contractor for all costs, expenses and damages to Contractor, whether 
direct, consequential or otherwise in any wise incident to, arising out of, or result ing directly or indirectly 
from the Work performed by Contractor under such Change Order. 

6.1.4 RESERVED 

6.1.5 RESERVED 

6.1.6 The Contractor agrees that the Owner or any of its duly authorized representatives shall have 
access to all Contractor records related to the Project to verify charges to the Contract. Further, the Contractor 
agrees to include these provisions in all subcontracts related to these projects. The Owner shall g ive the 
Contractor reasonable advance notice of intended audits. 

6.1.6.1 Records may be reviewed during normal Business Hours and shall include accounting records, 
employee t ime sheets, estimat ing work papers, Change Order fi les, correspondence, canceled checks, related 
overhead records as applicable, and any and all supporting documents necessary to substan_tiate charges 
related to the Contract. 

6.1.6.2 For the purpose of such examination, the Owner shall have access to said records of the 
Contractor or any related parties to the Contract from the effective date of this Contract, for the duration of 
the Work, and until two years after the date of final payment by the Owner to the Contractor. The period of 
access and examination described herein which relate to appeals under paragraph 5. 2. 1  of this Contract, 
litigation, or the settlement of claims arising out of the performance of this Contract shall continue unti l  final 
disposition of such claims, appeals or litigation. 

6.2 RESERVED 

6.3 REQUESTS FOR EQUITABLE AD.nJSTMENT: 

6.3.1 Requests for equitable adjustment in Contract Sum shall be submitted not later than 20 Days after 
the occurrence giv ing rise to such request to the Owner and with copy to the A/E. The request shall be in 
writing and shall be supported in detail sufficient to provide for evaluation and prompt resolution. 

6.3.2 No request shall be allowed for an equitable adjustment under this or any other prov ision of the 
Contract if asserted after final payment under this Contract. 

6.4 REQUESTS FOR TIME EXTENSION: The Contractor shall comply with Article VIII when 
requesting time extensions. 
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6.5 MINOR CHANGES: The A/E, with concurrence of the Owner, will have authority to order 
minor changes in the Work not involving an adjustment in the Contract Sum or an extension of the Contract 
Time. Such changes shall be affected by written order, which the Contractor shall carry out promptly. 

6.6 ADMINISTRATIVE PROCEDURES FOR CHANGE ORDER: 

6.6.1 Lump Sum Proposal 

6.6.1 . 1  In responding to a request for the Contractor to propose a price for a change in the Work, the 
Contractor shall furnish a lump sum proposal supported by a complete breakdown as described hereafter, 
indicating the estimated or actual cost to the Contractor for performance of the changed Work, including the 
applicable percentage of overhead and profit described hereafter. Any request for an extension of time must 
be justified and presented in adequate detail to permit evaluation. (See Article VIII, General Conditions). 

6.6.1 . 1 . 1  The Proposal for the adjustment of the Contractor's Work shall show cost of any extra Work and 
shall consist of the following items: 

a. Costs for materials and supplies. Costs shall be itemized to include unit cost, quantity and 
total cost. Costs reflected in the itemization shall reflect actual cost to the trade for material 
and supplies used. 

b. Wages paid for skilled, semi-skilled, unskilled labor or equipment operators perfonning the 
additional Work. Wages shal l  be itemized to include trade(s) , hourly rate, hours and total 
cost. Such labor may include working foremen; all other supervisors shall be excluded and 
shall be considered as a part of field supervision. 

. c. Costs for additional construction equipment solely for the use on the Change Order Work. 
Equipment costs shall be itemized to include type(s), the number(s) of each, hourly usage 
rate, hours of usage and total cost. Onsite equipment shal l  be employed in Change Order 
Work at no extra charge, unless the Change Order Work also contains a time extension. 
Equipment usage rates will be paid based on prevailing local or regional rates. 

d. Transportation costs for delivery and handling of materials, supplies and equipment. Such 
costs shall be itemized in sufficient detail as to allow identification of items transported. 

e. Total costs for field supervision (including superintendent), tools, use of other equipment on 
the job as necessary for economical performance of the Change Order Work, general office 
and field services and expenses, interference with other Work, adjustments to progress 
schedules and all other overhead including bond and insurance (except Workers' 
Compensation) and profit shall not exceed 15%. 

f. To the total cost proposed for the Change Order Work which is the sum of a, b, c, d and e 
above will be added, if applicable, the net cost of the following: Workers ' Compensation 
Insurance, Social Security, Retirement/Pension and/or other costs of a similar nature imposed 
upon the Contractor by the state or Federal owner, or both, which are incidental to such 
Change Order Work and which the Contractor wou ld be required to pay. 

g. Contractor mark-up. The Contractor will be allowed to add a maximum of 5% to cover all 
overhead expenses and profit, including supervision, small tools, insurance and bond when 
Work is performed by Subcontractors. It is expressly understood and agreed that when the 
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Contractor performs the Work with its own forces, and where there is no Subcontractor 
involved, the Contractor will be allowed the 15% mark-up described in paragraph 6. 6.1. 1. 1 e 
and the 5% mark-up is then not applicable. 

6.6.2 PROCESSING: 

6.6.2.1 All approved changes in the Contract Sum or Contract Time will be issued by the Owner to the 
Contractor for Contractor's concurrence as a Field Order or Change Order. The Field Order is the Contractor's 
assurance of payment and authorization to proceed with the change. The Contractor shall not make 
application for payment of Work approved by a Field Order until the Field Order has been incorporated into 
the contract by a Change Order. 

6.6.3 Unilateral Change Order: In the event that the Owner requires certain Work to be accomplished 
and the Contractor fails in the discharge of any or all of its responsibilities described herein, the Owner may 
issue a Unilateral Change Order which is a Change Order issued by or at the direction of the Owner without 
the full and timely agreement of the Contractor. 

6.6.3.1 A Unilateral Change Order may be issued before, during or after the changed Work is physically 
accomplished under the following conditions: 

a .  Contractor fails to submit price and/or time extension proposal for the changed Work within 
the time requested by the Owner; 

b. Negotiation fails to achieve an agreed price and/or time extension or there remains a 
disagreement concerning any part of the changed Work; or 

c. Contractor fails or refuses to execute a Change Order provided that he/she has had 
opportunity to state his/her objections, and, if stated, they are not mutually resolved. 

6.6.3.2 The terms of a Unilateral Change Order including the change in Contract Sum and/or Contract 
Time shall be determined by the Owner assisted by the NE and shall, in the Owner's judgment, be fair and 
reasonable. 

6.6.3.3 When a Unilateral Change Order has been issued, it will have the full force and effect of a 
Contract Modification. It will be included in schedules, payment estimates, reports and all official records of 
the Contract. The issuance of a Unilateral Change Order will not prejudice any of the Contractor's rights to 
dispute matters under other provisions of the Contract. 

ARTICLE VII. CONTRACT PAYMENTS 

7.1 CONTRACT SUM BREAKDOWN: The Contractor shall submit to the Owner for approval a 
breakdown of the Contract Sum, itemizing material and labor for the various classifications of the Work. The 
breakdown will be used for evaluation of progress payments. 

I 

7.1.1 The breakdown shall be submitted to the Owner not less than twenty (20) Days prior to the first 
request for payment, and this shall be a condition precedent to the processing of the first payment. This 
breakdown shall follow the sections of the Specifications and each item thert!under shall include its pro rata 
part of overhead and profit so that the sum of the items will equal the Contract Sum. The breakdown will 
correspond to the items of Work in the progress schedule, including the Work of Subcontractors. Each item 
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shall be assigned labor or materials values, or both, the sub-total thereof equaling the value of the Work in 
place when completed. 

7.1 .2 No progress payments will be made prior to receipt and approval of the Contract Sum breakdown 
and project schedule, which shall be in such detail as required by the Owner. 

7.2 PROGRESS PAYMENTS: Once each calendar month, the Owner will make a progress 
payment to the Contractor on the basis of a certified estimate, approved by the NE, of the Work performed 
during the preceding calendar month under this Contract, including an affidavit that all payrolls, bills for labor, 
materials, equipment, or other indebtedness connected with such Work have been paid or will be paid within 
ten (10) Days after receipt of the progress payment, or within the period of time required by Government 
Code, Title 10, Section 2251.022; but to ensure thy proper performance of this Contract, the Owner shall retain 
not less than five percent (5%) of the amount of each estimate until final completion and acceptance of all 
Work covered by this Contract. Should the Owner issue a Certificate of Beneficial Occupancy in accordance 
with Article IX, upon application by the Contractor approved by the A/E, and without terminating the 
Contract, the Owner may make payment of the balance due for that portion of the Work fully completed and 
accepted. If the remaining balance for Work not fully completed or corrected is less than the retainage 
stipulated in the Contract Documents, and if bonds have been furnished as provided in Article III, such 
payment shall be made under the terms and conditions governing final payment, and shall not constitute a 
waiver of claims. Final payment shall be made after completion of the Work by the Contractor in accordance 
with the Contract Documents. 

7.2.1 PRELIMINARY PAY WORKSHEET TO THE APPLICATION AND CERTIFICATE 
FOR PAYMENT: Every month that a progress payment is to be requested, the Contractor shall submit to 
the Owner a complete, clean copy of a preliminary pay work sheet or preliminary Application and Certificate 
for Payment, to include the following: 

7.2.1 . 1  The Contractor' s  estimate of the amount of Work performed, labor furnished and materials 
incorporated into the Work, using the established Schedule of Values. 

7.2.1 .2 An updated Work Progress Schedule. 

7.2.1 .3 Such additional documentation as the Owner may require as set forth in the Special Conditions 
or elsewhere in the Contract Documents. 

7.2.2 CONTRACTOR'S APPLICATION FOR PROGRESS PAYMENT: As soon as practicable, 
but in no event later than seven Days after receipt of the Preliminary Pay Worksheet, the A/E and Owner will 
review with the Contractor the Preliminary Pay Worksheet and observe the condition of the Work. Based on 
this review, the Owner and the AIE may require modifications to the Preliminary Pay Worksheet prior to the 
submittal of an application for progress payment, and will promptly notify the Contractor of revisions 
necessary for approval . At the Progress Meeting or as soon as practicable, the Contractor shall submit its 
invoice to the Owner on the appropriate and completed form, reflecting the required modifications to the 
Schedule of Values required by the AIE and/or Owner. Contractor shall attach all additional documentation 
required by the Owner and/or A/E, as well as an affidavit of payment affirming that all payrolls, bills for labor, 
materials, equipment, subcontracted work and other indebtedness connected with the Contractor's invoice are 
paid or will be paid within the time specified in Texas Government Code, Chapter 225 1 .  No invoice is 
complete unless it fully reflects all required modifications, with all required documentation attached, including 
the Contractor's affidavit. 
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7.2.3 CERTIFICATION BY ARCHITECT/ENGINEER: Upon receipt of the Contractor's invoice, 
the Owner will review the application for progress payment for completeness and forward to the A/E. The 
AIE will certify that the application is complete and payable, or that it is incomplete, stating reasons why. If 
the invoice is incomplete, the Contractor shall make the required corrections and resubmit the invoice to the 
Owner for process ing. 

7.2.4 No progress payments will be made prior to receipt and approval of all project schedules and 
subsequent updates which shall meet the requirements as specified in 8. 3. 3. 

7 .2.5 In preparing progress payments, all material installed, labor performed, and stored material as 
provided by Article 7. 2. 5. 1 may be included in the progress upon which payment is based. 

7.2.5.1 All stored materials which are included in the progress payment shall at no time excee� five (5) 
percent of the Contract Sum and shall : 

1. Have been approved to be incorporated into the Work by the A/E. 

2. Have been approved for storage by the Owner, provided that if the Owner requests same, 
shall be furnished w ith b ills of lading, material invoices, shipping receipts, delivery receipts, 
etc. for any. or all material in question. 

3. Contractor shall provide proof of t itle to the stored material in the form of invoices. 

A. For material stored on-site which is scheduled for installation within 60 Days of arrival 
on the job-site and is properly stored and protected. Approved payment will be for 
invoiced amount less retainage. 

B. For material stored off-site which is scheduled for installation within 60 Days and stored 
at an Owner approved storage s ite and a 30-Day written notice of such storage has been 
provided before request for payment. Approved payment wi  I I  be for the invoiced amount 
less retainage. 

I . Storage will be in an insured and bonded warehouse. 

2. Documentation shall include evidence of such bonding and insurance coverage 
acceptable to the Owner and a receipt for stored material to the Owner from the 
warehouse company. 

3 .  Such material shall be segregated in storage and shall be available for inspection by 
representatives of the Owner. 

4. The Contractor shall pay for any Owner incurred expense in verifying such storage. 

7.2.5.2 Any exception to the provisions of Article 7.2.5 .  l will be considered on a case by case basis in 
response to a written request by the Contractor. Any exceptions granted shall be for the sole benefit of the 
Owner and/or the Project. 

7.2.6 The Owner may withhold or, on account of subsequently discovered evidence, nullify that part 
of any certificate to such extent as may be necessary to protect the Owner from loss on account of: 

696-FD-1 5-8029 
Replace Ground Storage Tank -Water Plant - Luther Unit 
Navasota , Texas 

51 



1. Defective Work not remedied. 

2. Damage to Work or property of the Owner and/or of another contractor. 

3. Failure to maintain scheduled progress. 

SECTION I 

4. Receipt of written notice by the Owner of unpaid bills, as stipulated in Texas Property Code, 
Section 53 . 232, if the Contractor has not provided a payment bond and if the Contract Sum 
does not exceed $25,000.00. Any funds so withheld shall be released to the Contractor if 
he/she furnishes a bond for release of lien as provided in Texas Property Code, Section 
53. 236. When the above grounds are removed, payment will be made for amounts withheld 
because of them. 

5. Stored material not properly protected in accordance with the manufacturer's 
recommendations and the technical specifications, whichever is most stringent. 

6. Failure to properly maintain and update the Record Set of Contract Documents. 

7. Failure to comply with the wage rates provisions contained in the Contract. 

8. Costs of re-testing, inspection or approval of materials or workmanship not in conformance 
with Contract requirements as stipulated in Article V, Paragraph 5 . 10. 

I 

9. Increased design costs and other associated costs resulting from Contractor substitutions. 

I 0. Persistent failure to carry out the Work in accordance with the Contract Documents. 

1 1. Reasonable evidence that the Work w ill not be completed within the Contract Time and that 
the unpaid balance would not be adequate to cover actual or damages for the anticipated 
delay. 

1 2. Failure to furnish to the Owner all instructional manuals, maintenance manuals, parts 
catalogs, wiring d iagrams, operational manuals, spare parts, specified written warranties and 
like publications and parts for all installed equipment, systems and like items. 

1 3. Re-inspection as defined in the Contract Documents. 

7.2.7 All material and Work covered by partial payments made shall thereupon become the sole 
property of the Owner, but this provision shall not be construed as relieving the Contractor from the sole 
responsibility for the care and protection of materials and Work upon which payments have been made or the 
restoration of any damaged Work, or as a waiver of the right of the Owner to require the fulfil lment of all of 
the terms of the Contract. 

7.2.8 Payments to the Contractor shall not be construed to release the Contractor or its surety from any 
obligation under this Contract. 

7.2.9 The Owner will pay the Contract Sum as provided in the Contract Documents. 

7.2.9.1 Update of the initial breakdown, as defined in paragraph 8. 3, of the Contract Sum shall 
thereinafter be reflected in the periodic update of the Contractor's Progress Schedule described under Article 
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VIII. In connection with any progress payment, if the Owner requests same, they shall be furnished manifest 
proof of any Contractor's or Subcontractor's value; and such account shall be in a form as requested. 

7.2.9.2 Pay estimate certificates must be signed by a corporate official or a spec ifically authorized 
representative of the Contractor. If the latter, a copy of the written delegation of authority to sign must be 
filed with the Owner. 

7.2.9.3 Terms of payment shal l  be in accordance with Government Code, Title 1 0, Chapter 225 l. 

7.3 LIEN FOR UNPAID LABOR AND MATERIALS: 

7.3.1 When the value of the Contract between the Owner and the Contractor is not in excess of 
$25,000.00, claimants are referred to Texas Property Code, Section 53.23 1 ,  for requirements that are 
prerequisite to the filing of a valid lien on funds unpaid to the Contractor at the time of filing the claim. 

7.3.2 When the Contract between the Owner and the Contractor is in excess of$25,000.00, claims must 
be sent directly to the Contractor and its surety in accordance with Government Code, Title 10, Chapter 2253. 
The Owner will furnish, in accordance with such Article, a copy of the Payment Bond as provided therein to 
claimants upon their request. All claimants are cautioned that no lien exists on the funds unpaid to the 
Contractor on such Contract, and that reliance on notices sent to the Owner may result in loss of their rights 
against the Contractor and/or Surety. The Owner is not responsible in any manner to a claimant for collection 
of unpaid bills, and accepts no such responsibility because of any representation by an agent or employee. 

7.4 PAYMENT OF DEBT OWED TO THE STATE OF TEXAS 

As required by §2252. 903, Government Code, Contractor agrees that any payments due under a contract 
resulting from this IFB shall be directly applied towards eliminating any debt or delinquency including, but 
not limited to, delinquent taxes, delinquent student loan payments, and delinquent child support, until the 
debt is paid in full. Contractor shall comply with rules adopted by the TDCJ under §403.055, 403. 5 5 1 , 
2252. 903, Government Code and other applicable laws and regulations regarding satisfaction of debts or 
delinquencies to the State of Texas. 

7.5 RIGHT TO OFFSET 

In the event the Owner determines that Contractor owes money to the Owner under any contract or purchase 
order, the Owner, upon providing the Contractor with written notice of its intent to offset, shall have the 
right to withhold monies due to the Contractor with respect to this Contract or purchase order or with respect 
to any contract or purchase order with the Owner and apply such monies to the money due to the Owner. 

ARTICLE VIll. TIME AND SCHEDULING 

8.1 TIME LIMITS: All time limits stated in the Contract Documents are of the essence of this 
Contract. 

8.2 CONTRACT TIME: The Contract Time as outlined in Section F. I, is the number of calendar days 
in which the Contractor shall commence and complete the Work. The Contract Time shall be deemed to 
commence upon the date designated in the Notice to Proceed issued by the Owner. The Work must be 
complete by the end of the Contract Time. The Schedule is to encompass all activities between the start and 
complet ion of Contract Time. 
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8.3 PROGRESS AND COMPLETION: It is understood and acknowledged by the parties that the 
Work cannot be efficiently completed without the use of a competent Schedule, updated frequently and 
utilized by the Contractor for the planning, management, and coordination of the Work. It is further 
acknowledged that the needs of the Owner to coordinate the provision of materials and services called for by 
the Contract Documents require that the Owner be made aware of any events or circumstances that affect the 
Schedule or sequences of Work required to construct the project. Therefore, the requirements of this 
Contract as to scheduling and reporting, as well as time limits for completion of the Work, are of the 
essence. 

8.3.1 The Contractor is solely responsible for determining the sequence of activities, the time estimates 
of the detailed construction activities and the means, methods, techniques, and procedures to be employed in 
scheduling and completing the project in a timely manner. All Schedules required under the Contract 
Documents shall represent the Contractor 's best judgment of how it will execute the Work in compliance with 
the Contract Documents. 

By submitting any Schedule, report or update required by the Contract Documents, the Contractor represents 
to the Owner that the information set out therein is accurate, that the plan of Work set out is achievable, and 
that the Contractor intends to proceed according to the Schedule. 

Acceptance of any such Schedule, report or update by the Owner serves only to acknowledge that the 
Contractor has fulfilled the contractual requirement to submit the same; in so doing, the Owner assumes no 
responsibility for any loss or damage to the Contractor and the Contractor remains solely responsible for the 
choice of sequences, durations, logic, and procedures reflected therein. 

The purpose of the Project Schedule shall be to: 

( I )  Permit the Contractor to plan and coordinate its activities, and those of its Subcontractors, suppliers, 
and vendors, as well as action required by the Contract Documents of the Owner and A/E, so as to 
complete the Work in accordance with all applicable time limitations set forth in the Contract 
Documents; 

(2) Provide timely and accurate information to the Owner on the progress of the Work and the 
Contractor's planned methods of implementation to achieve Completion, and to timely apprise the 
Owner of any events or circumstances that have delayed or threaten to delay the Work; 

(3) Serve as a reliable model of the Work that will permit the accurate determination of the impact of any 
delaying event or circumstances upon the time of completion, and to pennit the Contractor to identify 
and implement effective strategies to avoid or minimize delays; 

( 4) Permit the Contractor to identify and implement effective strategies of recovering lost time, where 
necessary. 

The Critical Path Method (CPM) in calendar and work days, shall be used for the planning, scheduling, 
execution and reporting of the Work to be performed under the Contract. 

The Project Schedule shall include a Project Schedule, a Schedule of Values, and computer-produced 
Schedule and Cost Reports as stipulated herein. 

The Contractor shall provide the computer process ing of the computer-produced reports and network 
diagram required by this article. The Contractor shall also provide, at no additional cost to the Owner, an 
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electronic copy of the project network and of the computer-produced reports for the Preliminary Logic 
Network, Detailed Logic Network, Project Schedule Updates and Time Impact Analysis. The Contractor 
shall use "Primavera P6 Project Management" as its scheduling software. 

The Contractor shall meet with the Owner within seven (7) calendar days after the start of the Contract Time 
to assure mutual understanding of the requirements of this article. 

8.3.2 Contractor's Representative: Under this Contract the Contractor shall designate in writing an 
authorized representative in the Contractor's organization who shall be responsible for coordinating with the 
Owner during the preparation and maintenance of the Project Schedule. Qualifications of the Project 
Scheduler are outlined in Section H, paragraph 1 3  . 1. 

Approval of the Schedule submissions shall be contingent upon acceptance of the Contractor's choice of 
authorized scheduling representative. 

The Contractor's representative shall have complete authority to act on behalf of the Contractor in fulfilling 
the Project Schedule requirements and such authority shall not be interrupted throughout the duration of the 
Contract unless approved in writing by the Owner. 

8.3.3 SCHEDULE DEVELOPMENT BY CONTRACTOR: Within a time period established in 
Section H, paragraph 1 3. 3, after the start of the Contract T ime, the Contractor shall submit one ( 1 )  electronic 
copy of its proposed CPM Schedule (hereinafter referred to as the Network) along with a supporting narrative 
to the Owner. The Contractor's Network shall consist of, but not be limited to, the following: 

8.3.3.1 Proposed Procurement Activities. 

( 1 )  These procurement activities shall include mobilization, Shop Drawing submittals, Sample 
submittals, and fabrication and delivery of key and long-lead procurement items, including 
Owner furnished equipment and materials. The activities shall also indicate intended 
submittal dates and realistic delivery dates for fabrication and delivery activities. 

(2) The Contractor shall also prepare a log which shall l ist all Shop Drawing and Sample 
submittals. This log shall be computerized on an Excel spreadsheet compatible with versions 
6.0 or greater, and w ill include, at a m inimum, the following information for each item: 

(a) Item Number 
(b) Spec Number 
(c) Item Description 
(d) Related Activity Number and Description 
(e) Planned Date oflnitial Submittal 
(f) Actual Date(s) oflnitial (and Subsequent) Submittals 
(g) Planned Date of the A/E's Initial Response 
(h) Actual Date(s) of the A/E's Initial (and Subsequent) Responses 
(i) Status of the A/E's Initial (and Subsequent) Responses(s) - i. e. Approved, Rejected, 

Approved as Noted, etc. 
(j) Comments 

This log shall be updated monthly and included in the Cpntractor's monthly Schedule Update Report required 
under paragraph 8. 3.5. If the Owner requires, the Contractor will also submit, at no additiona l charge to the 
Owner, the information contained herein as an electronic copy. 
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8.3.3.2 Proposed Commissioning I Inspection Activities 

8.3.3.3 Proposed Cost and Resource Loading to show the direct man-days and labor/material cost 
estimated to perform the Work including Work by Subcontractors for each activity. 

8.3.3.4 Proposed Construction Activities including erection or installation, testing of equipment or 
materials and operation and/or certification of equipment or materials. 

( I )  Activities shall be identified by building/area and activity durations shall be in units of whole 
Work days. Proposed durations assigned to each activity shall be the Contractor's best estimate of time 
required to complete the activity considering the scope and resources planned for the activity. Activity 
durations are established in Section H, paragraph 1 3. 2. 

(2) The Network as developed shall show the sequence and interdependence of activities 
required for complete performance of the Work. The Contractor shall be responsible for assuring all Work 
sequences are logical and the Network shows a coordinated plan of the Work. This includes proposed 
sequence for equipment/system demonstrations. 

The following shall be included with the Primavera database and depicted on the Network for each activity 
by building with the ability to �ompile if requested by the Owner. 

( 1 )  Activity identity number utilizing a numeric designation concept. 

(2) Concise description of the Work represented by the activity defined and related to a specific 
pay item. 

(3) A coding structure of building/area to allow for organization of work activities. 

Failure by the Contractor to include any element of Work required for performance of the Contract shall not 
excuse the Contractor. 

The Proposed Procurement and Construction Activities described in the above Subparagraph shall include the 
information required under paragraph 8. 3. 5. 

The Contractor shall consult with the Owner for delivery of Owner furnished equipment or materials, and its 
principal Subcontractors and Suppliers relating to the preparation of its construction plan and Construction 
Schedule. Principal Subcontractors shall receive copies of those portions of the Contractor's Construction 
Schedule which relate to their Work and shall be continually advised of any updates or revisions to the 
Construction Schedule as the Work progresses. When the Contractor submits its Construction Schedule to 
the Owner or makes any proposed updates or revisions to such Schedule, it will be assumed by the Owner 
that the Contractor has consulted with and has the concurrence of its principal Subcontractors and Suppliers. 
The Contractor shall be solely responsible for ensuring that all Subcontractors and Suppliers comply with the 
requirements of the Construction Schedule for their portions of the Work. 

SCHEDULE OF VALUES: At the time of completion of the Project Schedule, the Contractor shall submit 
to the Owner for review and approval a Schedule of Values, allocating a dollar value for the activities on the 
Network. The dollar value for the activity shall be the cost of the Work of the activity including labor, 
materials, and pro rata contribution of General Conditions requirements, overhead and profit. The sum of all 
activity costs shall equal the total Contract Sum. 
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Cost Repmts: Initial and subsequent Cost Reports will include the following information for each activity, 
sorted first by building designation then by trade activity: 

a. Activity number and description; 

b. Percentage of value of Work in place against total value; 

c. Cost of each activity separated into Labor and Materials; 

d. Value of Work in place since last report; 

e. Value of Work in place to date; and 

f. Value of uncompleted Work. 

As part of the updating process, the Contractor's computer will calculate, based upon progress data provided 
by the Contractor and agreed to by the Owner, the value of Work done for each activity less the amount 
previously paid for past percentages completed. Summation of all values of each activity less the appropriate 
percent ofretainage shall be the amount payable to the Contractor as provided by paragraph 7. 2. 

The Contractor shall ensure that the critical path runs through onsite activities and that off-site activities do 
not control the critical path of the Network. 

8.3.4 JOINT REVIEW, REVISION AND ACCEPTANCE: Within fourteen (14) Days of receipt 
of the Contractor's proposed Network, the Owner shall evaluate the Network for compliance with this article 
and other Contract requirements, and notify the Contractor of its findings. 

If the Owner does not request a revision or justification, the Owner and the Contractor may meet within seven 
(7) Days of receipt of the Contractor's proposed Network for joint review of the proposed Network. 

If the Owner does request a revision or just ification, the Contractor shall, within seven (7) Days of receipt of 
the Owner's request, provide a satisfactory revision or adequate justification for those activities, logic and 
durations to the satisfaction of the Owner. 

The Owner and the Contractor may meet within seven (7) Days of receipt of the Contractor's response for 
joint review of the correction or adjustment of the Contractor's proposed Network. In the joint review any 
areas which still do not comply with the Contract requirements, shall be subject to revision by the Contractor. 
In the event the Contractor fails to define any element of Work, activity or logic and the Owner review does 
not detect this omission or error, such omission or error, when discovered by the Contractor or Owner, shall 
be corrected by the Contractor at the next monthly Schedule Update (discussed hereinafter) and shall not 
affect any Milestone. 

Within seven (7) Days after the joint review between the Contractor and Owner, the Contractor shall revise 
the Network in accordance with the agreements reached during the joint review and submit four (4) each 
computer-produced Schedule and Cost Reports and electronic copy as identified in paragraph 8. 3.5. 
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If the Contractor's Schedule still does not comply with the Contract requirements, the Owner may, within 
seven (7) Days, request a meeting to remedy all remaining objections to the Project Schedule or discuss proper 
action as prescribed in Article VII of the Contract Documents. 

Upon establishment of an agreed-upon Project Schedule, the Owner and the Contractor shall, at the Owner's 
discretion, sign and date on the face of the Project Schedule documents their respective approval. Subsequent 
to the Owner's acceptance of the Project Schedule, the Contractor shal l  proceed with the Work in accordance 
with the Project Schedule and shall not deviate therefrom unless revised in accordance with Paragraphs 8. 3. 7 
or 8. 3. 8. 

Acceptance by the Owner of the Contractor's Project Schedule will be a condition precedent to making any 
progress payments. 

The Owner's review of the Contractor's Project Schedule is for conformance to the requirements of this 
provision only. 

The activity cost for the Schedule of Values shal l  be coded with a cost code corresponding to the trade, 
Subcontractor or Supplier performing the Work so that subtotals for each division of the Work can be 
prepared. 

The Schedule of Values shal l, in the be�t judgment of the Contractor, represent a fair, reasonable and equitable 
dollar (cost) allocation for each activity on the Network. 

The Contractor will provide, within seven (7) Days after acceptance of the Schedule of Values, a computer 
l isting of al l  cost-loaded activities for the Owner's review. 

8.3.5 PROJECT SCHEDULE UPDATE: The Project Schedule shal l  be updated as specified in 
Section H, paragraph 1 3. 4  throughout the duration of the Work and until Contract Completion. The 
Contractor shall meet with the Owner each month at a Schedule  Update meeting to review actual progress 
made through the date of the Schedule Update, including dates activities actually started and/or were 
completed, the percentage of Work completed and remaining duration on each activity started and/or 
completed. The data date of each Schedule Update shall be the first Day immediately following the last day 
of the progress payment period. 

The following information shall be submitted by the Contractor on or before the last Day of the progress 
payment period, but not earlier than seven (7) Days before. 

( 1) One ( 1 )  original and three (3) reproduced marked-up copies of the previous month's Schedule 
Update computer-produced reports indicating the progress on Schedule activities and indicating actual activity 
start and/or complete dates, and revised ( current) remaining durations. 

(2) The Contractor shal l  indicate in writing those activities the Contractor plans to Work on 
during the following update month and current or anticipated conditions which have delayed or may delay the 
Work in order to discuss remedial action. The Contractor shall also explain, for Work which reflects less than 
satisfactory progress, whether any downstream Work will (or wil l  not) be affected in a like manner and the 
Contractor's method of corrections. 

(3) Any additional written information necessary to support the above. 
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In case of disagreements at the Schedule Update meeting concerning actual progress to date, the Owner's 
determination shall govern. 

A Schedule Update meeting shall occur on or before the seventh (7th) Day following the submitta l of the 
Schedule Update information. After this meeting the Contractor shall revise the Project Schedule to reflect 
progress as of the date of the Schedule Update and any revisions to the Project Schedule Update and any 
revisions to the Project Schedule (which shall be highlighted on the updated Network) and perform a 
computer-produced calculation to determine the status of the Project Schedule. 

Each Project Schedule Update shall be forwarded to the Owner within seventy-two hours after the Schedule 
Update meeting and shall, at the Owner's request, include the following: 

( l )  A description of all activities completed during the preceding update period. 

(2) A description of the progress- made on activities listed as started but not completed. 

(3) A description of any accepted revisions to the Schedule logic or initial activity durations, or 
activity costs. 

(4) A narrative describing areas of the Work behind Schedule, reasons for delay and the 
Contractor's proposed method ofrecovery as reqiJired in accordance with paragraph 8. 3. 6. 

(5) Prints of the updated Network indicating the progress made up to the date of the Schedule 
Update and indicating any revisions to the Network. 

(6) One printed copy of the following computer-produced reports, and one ( 1 )  electronic copy 
of the reports : 

(a) All activities sorted by building and early start. 
(b) 60-day early start sorted by activity number showing predecessor and successor 

relationships. 
( c) All activities sorted by building showing the actual mandays for completed and in

progress Work items. 
( d) Accumulative curve showing scheduled and actual manpower for the total Project 

by month. 

(7) The activity number, float, 60-day early start, and earned mandays computer-produced 
Schedule Reports listed above shall include for each activity depicted on the Network, the following 
information: 

(a) 
(b) 
(c) 
(d) 
(e) 
(f) 
(g) 
(h) 
(i) 
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(8) An updated submittal log as defined in paragraph 8. 3. 3. 

(9) An electronic copy of the progressed Schedule Network "P6 for Windows". 

The updating of the Project Schedule is essential for determining the estimate upon which progress payment 
will be made. If the Contractor fails or refuses to provide information required to accomplish a complete 
Project Schedule Update or revision as specified hereinafter the Contractor shall not be entitled to progress 
payments until the information necessary for a complete Schedule Update is furnished to the satisfaction of 
the Owner. 

8.3.6 RECOVERY SCHEDULE: 

8.3.6.1 Should the updated Construction Schedule show at any time during the Contractor's performance, 
in the sole opinion of the Owner, that the Project w ill be completed beyond the scheduled project completion 
date, or should Contractor be required to undertake actions under paragraph 8. 4. 4 of the General Conditions 
hereof, the Owner may request the Contractor to prepare a Recovery Schedule at no additional cost to the 
Owner (unless the Owner is solely responsible for the event or occurrence which has caused the Schedule 
slippage) explaining and displaying how Contractor intends to reschedule its Work in order to regain 
compliance with the Construction Schedule. 

8.3.6.2 If the Contractor believes that all of the time can be recovered during the subsequent pay period, 
the Contractor will be permitted to prepare a Recovery Schedule as set forth below. However, if the 
Contractor believes that it will take more than thirty (30) Days to recover aJl of the lost time, he/she shall 
prepare and submit a request for revision to the Construction Schedule and comply w ith all requirements of 
paragraph 8.3. 8. 

8.3.6.2.1 The Contractor shall prepare and submit to the Owner a Recovery Schedule, incorporating best 
available information from Subcontractors and others which w ill permit return to Construction Schedule at 
the earliest possible time. The Contractor shall prepare a Recovery Schedule to the same level of detail as the 
Construction Schedule. This Recovery Schedule shall be prepared in coordination with other separate 
contractors on the Project. 

8.3.6.2.2 Within two (2) Days after submission of Recovery Schedule to the Owner, the Contractor shall 
participate in a conference with the Owner to review and evaluate the Recovery Schedule. Within two (2) 
Days of conference, the Contractor shall submit the revisions necessitated by the review for the Owner's 
review and acceptance. The Contractor shall use the accepted Recovery Schedule as its plan for returning to 
the Construction Schedule. 

8.3.6.2.3 The Contractor shall confer daily w ith the Owner to assess the effectiveness of the Recovery 
Schedule. As a result of this cor:iference, the Owner w ill direct the Contractor as follows: 

a. If the Owner determines the Contractor is still behind Schedule, the Owner will direct the 
Contractor to prepare a Schedule Revision and comply with al l  of the requirements of a 
Schedule Revision as stated herein and the other requirements of the Contract Documents; 
provided, however, that nothing herein shall l imit in any way the rights and remedies of the 
Owner as provided elsewhere in the Contract Documents. 

b. If the Owner determines the Contractor has successfully complied with provisions of the 
Recovery Schedule, the Owner will direct the Contractor to return to the use of the accepted 
Construction Schedule. 
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8.3.7 PROJECT SCHEDULE REVISIONS: Updating the Project Schedule to reflect actual 
progress made up to the date of a Schedule Update shall not be considered revisions to the Project Schedule. 

If, as a result of the monthly Project Schedule Update, it appears the Project Schedule no longer represents 
the actual prosecution and progress of the Work, the Owner will request, and the Contractor shall submit, a 
revision to the Project Schedule. 

The Contractor may also request revisions to the Project Schedule in the event the Contractor's planning for 
the Work is revised. If the Contractor desires to make changes in the Project Schedule to reflect revisions in 
its method of operat ing and scheduling of the Work, the Contractor shall notify the Owner in writing, stating 
the reason for the proposed revision in accordance with the requirements of Paragraph 8. 3. 8. 

Ifrevision to the Project Schedule is contemplated, the Contractor or Owner shall so adv ise the other in writing 
at least seven (7) Days prior to the next Schedule Update meeting, describing the revision and setting forth 
the reasons thereof. 

Should the Contractor desire to or otherwise be required under the Contract Documents to make modifications 
or changes in its method of operation, its sequence of Work or the durations of the activities in its Network, 
he/she shall do so in accordance with the requirements of the Contract Docum�nts. Revisions to the accepted 
Network must be accepted in writing by the Owner. 

The Contractor shall submit requests for revisions to the Network to the Owner, together with written rationale 
for revisions and description of logic for rescheduling Work and maintaining the Specific Dates listed in the 
Contract Documents. Proposed revisions acceptable to the Owner will be incorporated into next update of 
Network. 

In submitting any proposed Schedule Revisions to the Owner, the Contractor shall, at the Owner's request, 
submit therewith the follow ing certification: 

"The undersigned Contractor certifies that the proposed Schedule revision to the Network which is comprised 
of the graphic network of activities displayed on the sheets dated __ and on the computerized mathematical 
reports dated __ is Contractor's Schedule revision to the Network as required by the Contract Documents; 
and that said Schedule revision is a true and accurate representation of its plan to complete the Work, including 
all Change Orders that are in the Contractor's possession as of the foregoing date, and fully complies with the 
requirements of the Contract Documents. The Contractor further certifies that it will prosecute the Work in 
accordance with this Schedule revision, subject to any change therein which is implemented in accordance 
with the Contract Documents; and the Contractor further certifies that they have fully compl ied with all of the 
requirements of the Contract Documents relating to coordination of said Network. " 

Owner-directed revisions to the Project Schedule w ill not be incorporated into the Project Schedule without 
written notice to the Contractor, who shall respond in writing within seven (7) Days, either agreeing with the 
Owner's proposed revis ion, or setting forth justification why it should not be accomplished. If the Contractor's 
justification for not accomplishing the revision is reasonable, such revision will not be incorporated into the 
Project Schedule. The Contractor's failure to respond in writing within seven (7) Days will be deemed to be 
an acceptance of the Owner-directed revisions, and such revisions will be incorporated into the Project 
Schedule by the Contractor. Requests for revisions of activity data or other schedule-related information (e.g . :  
manpower, unit product ivity rate, etc. ) shall be  made in  accordance with the requirements of  this Paragraph . 
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8.3.8 TIME IMPACT ANALYSIS FOR CHANGE ORDER, DELAYS AND CONTRACTOR 
REQUEST: When changes are initiated, delays are experienced, or the Contractor, in accordance with 
paragraph 8. 3. 7 desires to revise the Project Schedule, the Contractor shall submit to the Owner a written 
Time Impact Analysis illustrating the influence of each change, delay, or Contractor request on any critical 
activity. Each Time Impact Analysis shall include a Fragmentary Network (Network Analysis) demonstrating 
how the Contractor proposes to incorporate the change, delay or Contractor request into the Project Schedule. 
The Time Impact Analysis shall demonstrate the time impact to each and every affected activity in the Project 
Schedule utilizing the most recent Project Schedule Update as the basis for the Analysis. The date of the most 
recent Project Schedule Update shall be a date prior to the date the change is given to the Contractor, the date 
of delay occurred or the date the Contractor submits a request for a change. The event times used in the Time 
Impact Analysis shall be those included in the most recent Project Schedule Update or as adjusted by mutual 
agreement. The Time Impact Analysis shall include an electronic copy which shall contain the details of the 
change including, but not to be l imited to, added, changed or deleted data for activities, logic restraints, 
resources or costs. If the Project Schedule is revised subsequent to submittal of a Time Impact Analysis but 
prior to its acceptance, the Contractor shall promptly indicate in writing to the Owner of the need for any 
modification to its Time Impact Analysis. 

Activity delays shall not automatically mean that an extension of any milestone is warranted or due the 
Contractor. A change or delay may not affect existing critical activit ies or cause non-crit ical activities to 
become critical. A change or delay may result in only absorbing a part of the available total float that may 
exist within an activity chain of the Network, thereby not causing any effect on any milestone. 

Float or slack time associated with one chain of activities is defined as the amount of time between earliest 
start date and latest start date or between earliest finish date and latest finish date for such activities, as 
calculated as part of the Network. Float or slack time shown on the Network is available for use by the Owner 
and the Contractor, whichever first needs the use or benefit of the float. No time extension will be g iven for . 
an event or circumstance that only consumes available positive float. 

The copy of each T ime Impact Analysis shall be submitted within seven (7) Days after the commencement of 
a delay or the notice of direction for a change is given to the Contractor. 

In cases where the Contractor does not submit a Time Impact Analysis w ithin seven (7) Days, it is mutually 
agreed that the particular change, delay or Contractor request does not require an extension of time to a 
milestone and the Contractor hereby waives its r ight to subsequently request a time extension. 

Acceptance or rejection of each T ime Impact Analysis by the Owner shall be made within seven (7) calendar 
days after receipt unless subsequent meetings and negotiations are necessary. The Time Impact Analysis shall 
be incorporated into the Project Schedule after approval of the request for an extension of time as per 
paragraph 8. 4.2. 

8.3.9 RESPONSIBILITY FOR COMPLETION: The Contractor shall furnish sufficient forces, 
offices, facilities and equipment, and if approved by Owner, shall Work such hours including night shift and 
overtime operations as necessary to ensure the prosecution of the Work in accordance with the current monthly 
Project Schedule. If, in the opinion of the Owner, the Contractor falls behind in meeting the Project Schedule, 
the Contractor shall take such steps as may be necessary to improve its progress, provided thatall additional 
steps aer subject to Owner approval. Failure of the Contractor to comply with the requirements of this 
Paragraph shall be a basis for determination by the Owner that the Contractor is not prosecuting the Work 
with such diligence as will ensure completion w ithin the mi lestones and schedu led completion date. Upon 
such determination, the Owner may terminate the Contractor's right to proceed with the Work or any 
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separable part thereof, in accordance with the provisions of paragraph 4. 6, or may take such other actions 
as may be deemed appropriate. 

If the Contractor, after completing the Recovery and Revision processes as outlined in paragraphs 8. 3. 6 and 
8. 3. 7, still cannot show a Schedule Completion which reflects the Contract Completion, a meeting between 
the Owner and Contractor must be held to discuss late completion of the Work. If in this meeting it is 
decided that the project cannot be finished by the Contract Completion date then the Owner may require 
the Contractor to prepare a Schedule which reflects a completion which can be met. Along with this 
Schedule, the Contractor should include a narrative which explains the reasons it cannot achieve the 
Contract Completion date and the steps it plans to implement to minimize the delay. This Schedule must 
adhere to the Schedule requirements outlined in the Contract and will be reviewed as the Contractor's Work 
Schedule in accordance with paragraph 8. 3. 4. 

Acceptance of a Schedule w ith a late completion date does not constitute an extension of time by the Owner, 
or waive the Owner 's right to a timely finish or damages for failure to complete timely . Failure of the 
Owner to direct acceleration does not relieve the Contractor from the duty to complete timely. 

8.3.10 PERFORMANCE MONITORING: The Owner may elect throughout or at any time during 
the Project to record on a daily basis the number of workers and construction equipment working on each 
Schedule activity in each area of Project and g ive a copy of this log to the Contractor who shall be responsible 
for advising the Owner, without additional cost to the Owner, of any error in this Work history, in writing, 
w ithin seven (7) Days of receipt of same. This information wil l  be used by the Owner in its evaluation of the 
adequacy of the Contractor's performance and on-site manpower staffing, as well as in the evaluation of any 
Contractor or Subcontractor claims. 

The Contractor shaJI prepare a report on a daily basis ( a "Daily Construction Report") so as to record the 
following information as a minimum: 

(1) Weather data including sky conditions, temperature, wind and precipitation; 

(2) Work currently being performed and with the following information: 

a. Manpower - listed by Contractor and craft, 

b. Quantities installed, and 

c. Problem areas discovered and/or resolved; 

(3) Descriptions of the specific Work started, in progress, or completed; 

(4) Other comments which the Contractor deems appropriate for recording. Each morning (or 
following day if a holiday) the Contractor shall submit the previous day's Daily Construct.ion Reports to the 
Owner; and 

(5) Stoppages and delays. 

The Contractor shall prepare a Bar Chart representing current Work activity. This bar chart will be reviewed 
with the Owner at the start of each week. The Bar chart will depict two (2) weeks of Work progress beginning 
with the week of the review and shall be created from the last approved updated Schedule. 
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8.4 DELAYS AND EXTENSION OF TIME: 

8.4.1 Requests for Time Extensions: Requests for extensions of time must be made in writing no later 
than twenty (20) Days after the occurrence of the delay or at the time of the next Project Schedule Update, 
whichever shall occur first. All time extension requests shall be based on the latest approved Schedule. The 
request must include a narrative describing how the occurrence affected the critical path. Additional 
documentation is to be made available at request of the Owner. Requests for extensions oftime shall be stated 
in numbers of whole calendar days and shall be in accordance with paragraph 8. 3 .8. 

8.4.2 The Contractor may be granted an extension oft ime because of changes ordered in the Contract 
or because of any unforeseeable occurrence deemed by the Owner as being beyond the Contractor's control, 
which constitutes a justifiable delay. The Owner may extend the time subject to the following provisions. 

8.4.2.1 

8.4.2.2 

EXCUSABLE DELAYS 

( 1 )  Changes ordered by Owner 
(2) Owner 's  express order to stop or suspend Work in whole or m part if for Owner's 

convenience 
(3) Adverse weather in accordance w ith Section H, paragraph 1 3. 5  
(4) Failure of the Owner o r  AIE t o  t imely take some action required by the Contractor, or to 

provide information t imely 
(5) Delays in transportation or unavailability of material, equipment or supply 
( 6) Strikes and Lockouts 
(7) Design defects in accordance w ith paragraph 6. 1. 3 
(8) Late delivery of OFCI items 
(9) Any other unforeseeable causes which in the sole discretion of the Owner is determined to 

be beyond the Contractor's control 

PROOF OF ENTITLEMENT 

Contractor must show by Time Impact Analysis, using the most recent accepted Schedule Update before the 
delay occurred, that the delay was experienced in critical path activities and that it affected the Contract 
Completion Date. 

Contractor must provide backup data (daily reports) documenting actual delay. Contractor must also show 
that a reasonable revision of the Schedule could not avoid the delay. 

Contractor must show that they took reasonable steps to avoid or mitigate the delay. 

8.4.2.3 RELIEF FOR DELAY 

The Contractor is entitled to recover direct and general conditions costs of extended performance time only 
for the following types of excusable delay: 

( 1 )  Failure of the Owner or A/E to take required actions timely ( e.g. , failure to provide OFCI 
items), or provision of defect ive items and failure to provide timely information 

(2) Changes ordered by Owner 
(3) Design defects in accordance with paragraph 6. 1. 3 
(4) Owner's express order to stop or suspend Work m whole or m part if for Owner 's 

convenience. 
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The Owner shall asce1tain the facts and the extent of the delay and extend the time for completing the Work 
when, in its judgment, the findings justify such an extension of Contract T ime. The findings of the Owner 
are final and conclusive on both parties and subject to appeal only as provided in paragraph 5.2. 1. 

8.4.2.4 FORCE MAJEURE 

Owner may grant rel ief from performance of the contract if the Contractor is prevented from performance by 
an act of war, order of legal authority, act of God, or other unavoidable cause not attributable to the fault or 
negligence of the Contractor. The burden of proof for the need of such relief shall rest upon the Contractor. 
To obtain release based on force majeure, the Contractor shall file a written request with Owner. 

8.4.3 TIME EXTENSIONS FOR ADVERSE WEATHER 

1. This provision specifies the procedure for determination of time extensions for adverse 
weather. Time extensions for adverse weather shall be submitted and reviewed monthly. In order for a 
time extension to be awarded for adverse weather, the following conditions must be satisfied: 

a. The adverse weather experienced at the project site during the Contract Time must be 
found to exceed the adverse weather days anticipated for the project location during any 
given month. The days affected by  adverse weather delays must be shown to be scheduled 
work days or that notice was given prior to the delay that work was going to proceed on 
that day. 

b .  The adverse weather must actually cause a delay to the completion of the project. The 
delay must be beyond the control and w ithout fault or negligence of the Contractor. 

2. The Schedule of monthly anticipated adverse weather delays is shown in Section H, 
paragraph 1 3. 5  for the project location and w ill constitute the baseline for monthly weather time 
evaluations. The Contractor 's  progress Schedule must reflect dependent activities. 

3. Upon acknowledgment of the Notice to Proceed (NTP) and continuing throughout the 
Contract, the Contractor will record on the Daily Construction Report the occurrence of adverse weather 
and resultant impact to normally scheduled Work activities. The Project Administrator (Owner) will sign 
its concurrence or non-concurrence on the Daily Construction Report. Actual adverse weather delay days 
must prevent Work on critical activities for 50 percent or more of the Contractor's scheduled Workday . 

The number of actual adverse weather delay days shall include days impacted by actual adverse weather 
and be calculated chronologically from the first to the last day of each month, and be recorded as full days. 
This will give the Contractor full consideration for equivalent fair weather work days. Then a modification 
can be issued in accordance with paragraph 8.4 of the General Conditions. 

8.4.4 If the Work is behind Schedule and the rate of placement of Work is inadequate to regain 
scheduled progress so as to insure timely completion of the entire Work (Contract Completion Date) or a 
separable portion thereof, the Contractor, when so informed by the Owner, shall immediately take action to 
increase the rate of Wor}< placement in a manner approved by Owner. 

A Recovery Schedule shall be provided in accordance with paragraph 8. 3. 6. 
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8.4.4.1 The Contractor shall, within five (5) working days after being so informed, notify the Owner of 
the specific measures taken and planned to increase the rate of progress together with an estimate as to when 
scheduled progress will be regained. Should the p lan of action be deemed inadequate by the Owner, the 
Contractor will take additional steps or make adjustments as necessary to its plan of action until it meets with 
Owner's approval. The increased rate of Work placement will continue until scheduled progress is recovered. 
If the cause of delay is not identified in paragraph 8. 4.1. 1 as an Excusable delay then the Contractor shall not 
be entitled to additional compensation for the effort it applies to the Work under the terms of paragraphs 8. 3. 6 
and 8. 3. 7. 

8.4.4.2 Failure by the Contractor to comply with the requirements of the Owner under this provision shall 
be grounds for determination that the Contractor is guilty of a substantial violation of provisions of the 
Contract Documents. Upon such determination the Owner may terminate the Contract as provided in 
paragraph 4. 6. 

8.4.4.3 The Contractor shall receive no compensation for delays or hindrances to the Work, including 
any extended overhead, other provisions of the Contract notwithstanding, except when direct and unavoidable 
extra cost results from the failure of the Owner to provide materials, if any, specified to be furnished by the 
Owner, or from the failure of the Owner, or A/E to provide instructions necessary for prosecution of the Work; 
provided, however, that the Owner wil l  not be responsible for such additional compensation unless the 
Contractor gives timely written notice that they are being delayed or are about to be delayed by the failure to 
provide the materials or information; and provided further, that no claim shall be allowed for costs incmTed 
prior to receipt of such notice. 

8.4.4.4 Any directive or order to accelerate the Work wil l  be in writing. Any d irective or order 
terminating accelerated Work wil l  be in writing. 

8.4.5 No extension of time shall release the Contractor or the Surety furnishing its performance or 
payment bond from all obligations thereunder, which shall remain in full force until the discharge of the 
Contract. 

8.5 FAILURE TO COMPLETE WORK ON TIME: The time set forth in the Contract for the 
completion of Work is an essential element of the Contract. Contractor's failure to complete the Work 
within such time will cause damage to the Owner. Where appropriate, the value of such damages may be 
stated in Section F. 

8.5.1 For each and every Day that the Work, or any portion of the Work, shall remain incomplete after 
the expiration of the Contract Time set in the Contract, or as extended by the Owner, the amount shown in 
Section F as liquidated damages will be deducted from the moneys due or to become due to the Contractor, 
not as a penalty, but as added expense including administrative and inspection costs. Liquidated damages 
shall cease to accrue at Final Completion. 

8.5.2 The rights and remedies of the Owner provided in this Article are in addition to any other rights 
and remedies provided by law or under this Contract. 

ARTICLE IX. BENEFICIAL OCCUPANCY 

9.1 BENEFICIAL OCCUPANCY: If and only if the Owner should wish to use or occupy the 
Work, or portion thereof, prior to final completion the Owner shall request in writing that the Contractor 
determine if the Work, or portion thereof, so identified by the Owner is sufficiently complete to allow the 
Owner to occupy. Should the Contractor determine that the Work, or a designated portion thereof, acceptable 
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to the Owner, is sufficiently complete, the Contractor shall prepare for submission to the A/E a comprehensive 
list of items remaining to be completed or corrected. Upon receipt of the Contractor's list and prior to the 
agreed date of Beneficial Occupancy, a joint inspection tour by the Contractor, Owner, and A/E, or their duly 
appointed representatives, shall be made. The AIE will furnish to the Contractor a list of items of Work to be 
completed and deficiencies to be corrected and the Contractor shall complete such remaining Work within the 
remaining Contract time or within the time frame stated on the Certificate of Beneficial Occupancy. Failure 
to achieve Final Completion within the Contract Time or time frame stated on the Certificate of Beneficial 
Occupancy will cause damage to the Owner and may subject the Contractor to Liquidated Damages as stated 
in Section F, Article 2 of the Contract. 

9.2 CERTIFICATION: When the AIE and the Owner, on the basis of an inspection determines that 
the Work or a designated portion thereof is sufficiently complete, they will then prepare a Certificate of 
Beneficial Occupancy which shall establish the Date of Beneficial Occupancy; shall state the responsibilities 
of the Owner and the Contractor for maintenance, heat, utilities, and operation of permanent 
equipment; and shall fix the time within which the Contractor shall complete the items listed therein. The 
Certificate of Beneficial Occupancy shall be submitted to the Owner and the Contractor for their written 
acceptance of the responsibilities assigned to each of them in such Certificate. The Owner will furnish to the 
Contractor a letter indicating acceptance of the Work or designated portion thereof, subject to completion or 
correction of the listed items. 

9.2.1 Following the joint inspection tour and the agreed date of Beneficial Occupancy, the Owner may 
occupy the building or facility or any part thereof for whatever purposes the Owner deems necessary. The 
Owner will assume responsibility, under the provisions of this Article, for the area they so occupies, except 
that the Contractor shall retain responsibility for the remaining items of Work until such are satisfactorily 
completed and accepted by the Owner. 

9.2.2 At the time of joint inspection tour for Beneficial Occupancy, the Contractor shall furnish to the 
Owner all instructional manuals, maintenance manuals, parts catalogs, wiring diagrams, operational manuals, 
spare parts, specified written warranties and like publications for all installed equipment, systems and like 
items along with a complete accounting of all fixed assets which are incorporated into the Work, or portion 
thereof as required in paragraph 1 .4. If the Contractor does not furnish these requirements and the Owner 
must obtain this information and data, the costs for this procurement will be deducted from payments due the 
Contractor. 

9.3 ADDITIONAL INSPECTION COSTS: Contractor shall be charged with any cost for re
inspection resulting from substantial differences between the Contractor's list of items to be completed or 
corrected and the list of items resulting from the A/E inspection. 

ARTICLE X. CONTRACT FINAL ACCEPTANCE AND PAYMENT 

10.1 NOTIFICATION: When the Work is completed, the Contractor shall notify the A/E and the 
Owner in writing that the Work will be ready for Pre-Final Inspection on a definite date. A seventy-two (72) 
hour advance notice shall be given to the Owner. The Contractor must have performed an inspection of the 
Work, developed a punch list, and have corrected all items on that punch list prior to requesting a pre-final 
inspection. The Contractor's completed punch list must be submitted to the Owner at the time of the Pre-final 
Inspection request. 

10.2 PRE-FINAL INSPECTION: A Pre�Final Inspection will be required for any Work for which 
there has been no Certificate of Beneficial Occupancy issued in accordance with Article IX. A joint inspection 
tour by the Contractor, Owner, and the A/E or their duly appointed representatives shall be made at the time 
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the Contractor so advises the Owner and the A/E that the Work is ready for the Pre-Final Inspection. 
Following such inspection, the A/E and/or the Owner shall furnish to the Contractor a list of items of Work 
to be completed and deficiencies to be corrected and the Contractor shall complete such remaining Work 
with in the remaining Contract Time. 

10.2.1 At the time of Pre-Final Inspection the Contractor shall furnish to the Owner all instructional 
manuals, maintenance manuals, parts catalogs, wir ing diagrams, operational manuals, spare parts, specified 
written warranties and like publ ications for all installed equipment, systems and l ike items along with a 
complete accounting of all fixed assets which are incorporated into the Work. If the Contractor does not 
furnish these requirements and the Owner must obtain this information and data, the costs for this procurement 
w ill be deducted from payments due the Contractor. 

10.3 FINAL INSPECTION AND ACCEPTANCE: When the items identified in the A/E's Pre
Final Inspection or Beneficial Occupancy list are completed or corrected, the Contractor shall notify the AIE 
in writing that the Work will be ready for final inspection on a definite date. A seventy-two (72) hour advance 
notice shall be given to the Owner. Upon verification by the AIE that the Work is ready for final inspection 
and acceptance, the Owner will within ten ( 10) Days make a final inspection, then once the Work is found 
acceptable under the Contract Documents and the Contract is fully performed, make final payment to the 
Contractor. 

10.3.1 To avoid delay in final payment, the Contractor shall have all necessary bonds, guarantees not 
previously furnished, receipts, affidavits, etc. prepared and s igned in advance w ith a letter of transmittal listing 
each item to be furnished to the Owner at the time of final inspection. 

10.3.2 Upon acceptance of the Work, the AIE and Owner shall execute a F inal Completion Certificate 
in accordance with the Contract and deliver such document to the Contractor by mail or other means within 
ten ( 10) Days. The Contractor's requirement for Builder's Risk Insurance coverage of the Work may be 
terminated on the date of the executed final acceptance document. In the case where heating and ventilating, 
air conditioning or other systems must be tested seasonally, the Owner may accept the Work less such testing, 
and final acceptance of such systems will be accomplished after completion of successful tests. Upon final 
acceptance, the Owner may occupy or use the Work. 

10.4 ADDITIONAL INSPECTION COSTS: Contractor shall be charged w ith any cost for re
inspection resulting from substantial differences between the Contractor's list of items to be completed or 
corrected and the list of items resulting from the AIE inspection. 

10.5 FINAL PAYMENT DOCUMENTATION: Neither the final payment nor the remaining 
retained percentage shall become due until the Contractor submits to the A/E for transmittal to the Owner ( 1) 
an affidavit that all payrolls, bills for materials and equipment, and other indebtedness connected with the 
Work for which the Owner or its property might in any way be responsible, have been paid or will be paid or 
otherwise satisfied within thirty days after receipt of final payment from the Owner, or within the period of 
time required by Government Code, T itle I 0, Chapter 225 1 ;  (2) all guarantees and/or bonds as requ ired on 
specific branches of the Work, and as further described in Article XI; (3) consent of Surety, if any, to final 
payment; and (4), if required by the Owner, other data establishing payment or satisfaction of all such 
obligat ions, such as receipts, releases and waivers of claims arising out of the Contract, to the extent and in 
such form as may be des ignated by the Owner. If any Subcontractor refuses to furnish a release or waiver 
required by the Owner, the Contractor may furnish a bond satisfactory to the Owner to indemnify the Owner 
against any such claim. 
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10.6 FINAL PAYMENT: The making of final payment shall constitute a waiver of all claims by the 
Owner except those arising from: ( 1 )  faulty or defective Work appearing after Final Inspection and 
acceptance; (2) failure of the Work to comply with the requirements of the Contract Documents; or (3) terms 
of any special warranties required by the Contract Documents. Acceptance of final payment shall constitute 
a waiver of all claims by the Contractor except those specifically enumerated at the time of final payment and 
filed in accordance with Article VI. 

10.6.1 Upon execution of the Final Completion certificate by the A/E and Owner, the Contractor shall 
submit a request for final payment signed by a Contractor principal. Such request shall be marked "FINAL 
PAYMENT". This request shall be reviewed, approved and certified by the A/E and shall be forwarded to 
the Owner. The Owner will then process final payment. 

10.6.1.1 When the value of the Contract between the Owner and the Contractor is not in excess of 
$25,000.00, final payment to the Contractor will be withheld for a period of sixty (60) days following the last 
date upon which contracted Work is performed, or on which contracted material is delivered to the job-site, 
in order that unpaid claimants, who have furnished labor and/or materials for the Project to the Contractor, 
may be provided the time permitted by Texas Property Code, Section 53, to file claims against funds still due 
the Contractor. 

ARTICLE XI. CONTRACT WARRANTY AND GUARANTEE 

11.1 WARRANTY OF CONSTRUCTION 

(a) In addition to any other warranties in this Contract, the Contractor warrants, except as 
provided in paragraph (i) of this clause, that Work performed under this Contract conforms 
to the Contract requirements and is free of any defect in equipment, material, or design 
furnished, or workmanship performed by the Contractor or any Subcontractor or supplier at 
any tier. 

(b) The warranty shall be for the period of one ( 1 )  year or for the period stated in the 
specifications, whichever is greater, beginning on the date of the final acceptance of Work. 
If the Owner takes possession of any part of the Work before final acceptance, this warranty 
shall be for a period of one ( 1 )  year or as stated in the specifications, whichever is greater, 
beginning on the date the Owner takes possession. 

(c) The Contractor shall remedy at the Contractor's expense any failure to conform, or any 
defect. In addition, the Contractor shall remedy at the Contractor's expense any damage to· 
Owner-owned controlled real or personal property, when that damage is the result of ; 

1 .  The Contractor's failure to conform to Contract requirements or 

2. Any defect of equipment, material, workmanship, or design furnished. 

(d) The Contractor shall restore any Work damaged in fulfilling the terms and conditions of this 
clause. The Contractor's warranty with respect to work repaired or replaced will run for one 
year from the date of repair or replacement. 

(e) The Owner shall notify the Contractor, in writing, within a reasonable time after the 
discovery of any failure, defect, or damage. 
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(f) If the Contractor fails to remedy any failure, defect, or damage within a reasonable time after 
receipt of notice, the Owner shall have the right to replace, repair, or otherwise remedy the 
failure, defect, or damage at the Contractor 's expense. 

(g) With respect to all warranties, express or implied, from subcontractors, manufacturers, or 
suppliers for work performed and materials furnished under this contract, the Contractor 
shall; 

1. Obtain all warranties that would be given in normal commercial practice; 

2. Require all warranties to be executed, in writing, for the benefit of the Owner; and 

3. Enforce all warranties for the benefit of the Owner. 

(h) In the event the Contractor's warranty under paragraph (b) of this clause has expired, the 
Owner may bring suit at its expense to enforce a Subcontractor 's, manufacturer 's, or 
supplier's warranty. 

(i) Unless a defect is caused by the negligence of the Contractor or Subcontractor or supplier at 
any tier, the Contractor shall not be liable for the repair of any defects of material or design 
furnished by the Owner nor for the repair of any damage that results from any defect in 
Owner-furnished material or design. 

(i) This warranty shall not limit the Owner's rights under the Inspection and Acceptance clause 
of this contract with respect to latent defects, gross mistakes, or fraud. 

1 1 .1 .1 WARRANTY DATA: The Contractor shall provide all warranties as required by the Contract 
Documents. Warranties shall contain the following minimum information: 

Contractor's name, address and telephone number. 
Manufacturer's name, address and telephone number. 
Model number and serial number for each item. 
Installed location of each item. 

11.1.2 DIRECTORY OF INSTALLING CONTRACTORS: The Contractor shall provide the name, 
address, telephone number, and Work scope for each Subcontractor participating in the project. 

11.1.3 OPERATIONS AND MAINTENANCE MANUALS: The Contractor is responsible for 
obtaining the A/E's review and approval of all operation and maintenance manuals prior to transmitting the 
final copies to the Owner. The Contractor shall provide a minimum of three complete sets (per site) of the 
operation and maintenance manuals required by the Owner. Operation and maintenance manuals shall be 
provided for all items as required in the Contract Documents, including all commissioning data, mechanical, 
electrical, plumbing, and electronic equipment furnished by the Contractor. Each operation and maintenance 
manual shall be bound in a three-ring side binder with a durable plastic cover. Each manual shall contain the 
following information: 

I .  Title and table of contents. 

2. Name, address, and telephone number of Contractor, each installing Subcontractor and each 
supplier. 
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3. List of equipment and respective parts list for each. 

4. Operating instructions. 

5. Maintenance instructions. 

ARTICLE XII. PRESERVATION OF SITE ASSETS 

SECTION I 

12.1 The Contractor shall take a l l  necessary measures to protect existing trees and vegetation, 
structures and facilities, utilities and other improvements at or near the site of Work. 

12.1.1 The Contractor shall preserve and protect all existing trees and vegetation such as shrubs and 
grass on or adjacent to site of Work which are not to be removed and which do not unreasonably interfere 
with the construction Work. Care will be taken in removing trees authorized for removal to avoid damage to 
other trees or vegetation to remain in place. All damage to existing trees and vegetation to remain in place 
caused by careless construction or removal operatibns shall be repaired by the Contractor at his/her expense 
and cost, as directed by the Owner. 

12.2 The Contractor shall protect from damage a l l  existing structures and facilities, utilities and other 
improvements at or near the site of Work, the location of which is evident or made known to the contractor, 
and will repair or restore any damage to such improvements resulting from failure to comply with the 
requirements of the Contract or to exercise reasonable care in the performance of the Work. 

12.3 If the Contractor fails or refuses to exercise proper care for preservation and protection of site 
assets described hereunder or fails or refuses to repair all such resulting damage promptly, the Owner may 
have the necessary Work performed and charge the cost thereof to the Contractor. 

ARTICLE XIII. OPERATION AND STORAGE AREAS 

13.1 The Contractor will operate and maintain the operations areas and associated storage areas at the 
site of the Work in accordance with the following: 

13.1.1 · All Contractor operations, including storage of materials, and employee parking upon the site of 
Work shall be confined to areas designated by the Owner. 

13.1.2 The Contractor may erect temporary buildings and make ready outside storage areas at its own 
expense, which shall remain its property. The Contractor shall remove such buildings, materials and 
associated utilities service lines upon completion of the Work, unless the Contractor requests, and the Owner 
provides written consent, that he/she may abandon such buildings and utilities in place. 

13.1.3 The Contractor will use only established roadways or construct and use such temporary roadways 
as may be authorized by the Owner. Load limits of vehicles shall not exceed that prescribed by appropriate 
regulations or law. The Contractor will provide protection to road surfaces, curbs, sidewalks and drainage 
structures to prevent damage and a l l  damage thereto sha l l  be repaired by and at the expense of the Contractor. 

13.2 The Owner may restrict the Contractor's entry to the site to assigned entrances and routes. 

13.3 The Contractor shal l  at a l l  time keep the construction areas, including storage areas, used by them 
free from the accumulation of water, waste materia ls, or rubbish during performance of the Work. During the 
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period of construction, and not less frequently than once a week, the Contractor sha ll remove from the site 
any and all waste materials, rubbish and trash, and shall dispose of such waste materials, rubbish and trash off 
the property of the Owner. Prior to the Contractor's requested date for final inspection, the Contractor shall 
remove any and all remaining equipment from the site and shall leave the premises in a clean, neat and 
workmanlike condition satisfactory to the Owner. 

ARTICLE XIV. MISCELLANEOUS PROVISIONS 

14.1 GOVERNING LAW 

14.1 .1  The Contract shall be governed by the laws of the State of Texas and any action, whether at  law 
or in equity shall be brought exclusively in the State Courts of Texas. 

14.2 RIGHTS AND REMEDIES 

14.2.1 Duties and obligations imposed by the Contract Documents and rights and remedies available 
thereunder shall be in addition to and not a limitation of duties, obligations, rights and remedies otherwise 
imposed or available by law. 

14.2.2 Failure to timely enforce, or the waiver of, any provision of these Contract Documents or any 
breach of nonperformance by the Owner or Contractor shal I not be deemed a waiver by either of the parties 
of the right in the future to demand strict compliance and performance of any provision of these Contract 
Documents. No waiver or waivers of any breach or default ( or any breaches or defaults) by any party hereto 
or of performance shall be deemed a waiver thereof in the future, nor shall any such waiver or waivers be 
deemed or construed to be waiver of subsequent breaches or defaults of any kind, character, or description, 
under any circumstances. Only duly authorized officers or employees of the Owner or Contractor are 
authorized to waive or modify any provision of these Contract Documents. All waivers or modifications of 
these Contract Documents shall be in writing. 

14.3 ENTIRE AGREEMENT: This Contract shall be binding upon and inure to the benefit of the 
parties and their respective successors and assigns. The provisions of these Contract Documents constitute 
the entire agreement, understanding and representations, express or implied, between the Owner and the 
Contractor. Nothing in these Contract Documents, expressed or implied, is intended or shall be construed to 
confer upon any person other than the Owner and the Contractor, any right, remedy, or claim, legal or 
equitable. 

14.4 SEVERABILITY: If any clause, provision, or section of this Contract be held illegal, invalid, 
or unenforceable by any court, the illegality, invalidity, or unenforceability of each clause, provision, or 
section shal l  not affect any of the remaining clauses, provisions, or sections hereof, and this Contract shall be 
construed and enforced as if such illegal, invalid, or unenforceable clause, provision, or section had not been 
contained herein. In case any agreement or obligation contained in the Contract is held to be in violation of 
law, then such agreement or obligation shall be deemed to be the agreement or obligation of the Owner and 
the Contractor, as the case may be, to the full extent permitted by law. 

14.5 INDEPENDENT CONTRACTOR 

The Contractor understands that it is an independent contractor, wholly responsible for the day to day 
operations of its programs and employees; that no joint venture, partnership or agency exists nor shall be 
implied by the terms of the contract if the contract is awarded to Contractor; and that no employee of 
Contractor will become an employee of the Owner by virtue of this contract. 
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The Contractor shall indemnify and save the Owner, the Texas Board of Criminal Justice, the State 
of Texas and its officers, agents and employees (hereinafter the State) harmless from and against: 

A. Any and all claims arising from the conduct, management or performance of the 
contract by Contractor, its agents, subcontractors or employees, including, without 
limitation, any and all claims arising from: 

1 .  Any breach or default on the part of the Contractor in the performance of any 
covenant or agreement on its part to be performed, pursuant to the terms of this 
contract; 

2. Any act or negligence of the Contractor or any of its agents, subcontractors, 
servants, employees or licensees; 

3. Any accident, inj ury or damage whatsoever caused to any person, firm or 
corporation. 

B. All costs, reasonable attorney's fees, expenses and liabilities incurred in or about any 
such claim, action or proceeding brought thereon. 

Nothing herein is intended to deprive the State or Contractor of the benefits of any 
law limiting exposure to liability and/or setting a ceiling on damages, or any laws 
establishing defenses for them. By entering into this Contract, the State does not 
waive its right of sovereign immunity, nor does the Contractor waive any immunity 
that may extend to it by operation of law. The aforementioned indemnification shall 
not be affected by a claim that negligence of the State or its respective agents, 
contractors, employees or licensees contributed in part to the loss or damage 
indemnified against. 

C. The parties agree that the terms, covenants and provisions of Section I, Article 14.6 
shall survive the termination of this Contract. 

14.7 NON-AVAILABILITY/LOSS OF FUNDING 

The Contractor understands that this contract may be terminated by TDCJ in the event TDCJ is not granted 
funding to pay for the services described in the contract documents or in the event that funding is lost due 
to either a reduction in the budget or a reallocation of budgeted funds and that funding of TDCJ is limited 
to funding actually authorized by the legislature of the State of Texas. 

14.8 NOTICE 

Required notices will be provided to the Texas Department of Criminal Justice, Contracts and Procurement, 
Information Technology, Construction and Utilities Branch, Two Financial Plaza, Suite 525, Huntsville, 
Texas 77340; Attn: Teresa Rhodes, CTPM, CT.CM Contract Administrator and to Contractor at: 
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14.9 FINANCIAL OPERATIONS 

SECTION I 

14.9.1 Contractor shall establish and provide financial services and operations which comply with 
generally accepted accounting principles in order to ensure that the funds of the Owner are safeguarded and 
that the financial records accurately reflect the transact ions relevant to the implementation of this Contract. 

14.9.1.1 Contractor shall develop, implement and maintain a financial management system including 
accurate, correct and complete payroll, accounting and financial reporting records, cost source 
documentation, effective internal and budgetary controls, determination of reasonable, allowable and 
allocable cost elements, and t imely and appropriate audits and resolution of any questionable or improper 
findings. 

14.10 UTILIZATION OF PRODUCTS AND MATERIALS PRODUCED IN TEXAS 

Contractor shall comply with Texas Government Code, Section 2 1 55. 444 1 relating to service contract use 
of products produced in the State of Texas. In performing services under this Contract, the Contractor shall 
purchase products and materials produced in the State of Texas when they are available at a price and t ime 
comparable to products and materials produced outside of Texas. 

14.11 ASSIGNMENT 

The Contractor may not assign any interest in this Contract without the prior written consent of the Owner 
which consent the Owner may withhold at its sole discretion. 

If the Owner so elects in its sole discretion, this Contract will terminate upon the occurrence of any of the 
following: 

A. More than 50% of the assets of Contractor are sold; 

B. Contractor is merged into, acquired by, or consolidated with another corporation or business entity; 
or is otherwise the subject of reorganization; or 

C. Any shareholder or Owner of Contractor who owns at least 10% beneficial Ownership of contractor 
fails to continue to own at least 10%. 

In the event that any sale, transfer, or assignment, as referenced in paragraph A and B above, is consented 
to by the Owner the transferee or its legal representative shall agree in writing with the Owner to assume, 
perform and be bound by the covenants, obligations and agreements contained herein. 

14.12 AUTHORITY TO AUDIT 

14.12.1 Contractor understands that acceptance of funds under this Contract acts as acceptance of the 
authority of the State Auditor's Office, or any successor agency, to conduct an audit or investigation in 
connection with those funds. Contractor further agrees to cooperate fully with the State Auditor 's Office or 
its successor in the conduct of the ,audit or investigation, including providing all records requested. 
Contractor will ensure that this clause concerning the authority to audit funds received indirectly by 
subcontractors through Contractor and the requirement to cooperate is included in any subcontract it 
awards. Contractor will reimburse the State of Texas for all costs associated with enforcing this provision. 
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14.12.2 Contractor must retain all work and other supporting documents pertaining to this Contract, for 
purposes of inspecting, monitoring, auditing, or evaluating by TDCJ and any authorized agency of the State 
of Texas, including an investigation or audit by the State Auditor for period of four (4) years after the date 
of submission of the final invoice or until a resolution of all billing questions, whichever is later. Contractor 
shall maintain and retain supporting fiscal and any other documents re levant to showing that any payments 
under this Contract funds were expended in accordance with the laws and regulations of the State of Texas, 
including but not limited to, requirements of the Comptroller of the State of Texas and the State Auditor. 

14.13 CONFIDENTIALITY AND OPEN RECORDS 

14.13.1 Notwithstanding any provisions of this Contract to the contrary, Contractor understands that 
the TDCJ wi l l  comply with the Texas Public Information Act, Government Code, Chapter 552 as 
interpreted by judicial opinions and opinions of the Attorney General of the State of Texas. TDCJ agrees 
to notify Contractor in  writing within a reasonable t ime from receipt of a request for information related to 
Contractor 's work under this contract. Contractor wil l cooperate with TDCJ in the production of documents 
responsive to the request. The TDCJ wi ll make a determination whether to submit a Public Information 
Act request to the Attorney General. Contractor wi l l  notify the TDCJ' s General Counsel within twenty-four 
(24) hours ofreceipt of any third party requests for information that was prov ided by the State of Texas for 
use in performing the Contract. This Contract and a ll data and other information generated or otherwise 
obtained in its performance may be subject to the Texas Publ ic Information Act. Contractor agrees to 
maintai n  the confidentiality of information received from the State of Texas during the performance of this 
Contract, including information which discloses confidential personal information particularly, but not 
l imited to, social security numbers. 

14.13.2 In accordance w ith Section 2252. 907, Government Code, the Contractor acknowledges that 
this contract and information created or maintained in connection w ith this contract is public information 
and subject to disclosure as provided by Chapter 552, Government Code (Texas Public Information Act). 
The Public Informat ion Act may require the Contractor to make information related to this contract 
available to the public pursuant to a request for public information. The Contractor agrees, upon request, 
to make information related to this contract that is not otherwise excepted from release by the Public 
Information Act available to the public in hard copy, unless the requestor of the information consents to 
receive the information in another mutually agreeable format. The Contractor acknowledges that the 
agency shall not provide legal counsel related to the Contractor 's. compliance with the Public Information 
Act. 

14.14 NO LIABILITY UPON TERMINATION 

If this Contract is terminated for any reason, the TDCJ and the State of Texas shall not be l iable to 
Contractor for any damages, c laims, losses, or any other amounts arising from or related to any such 
termination. However, Contractor may be ent itled to the remedies provided in Government Code, Chapter 
2260. 

14.15 LIMITATION ON A UTHORITY; NO OTHER OBLIGATIONS 

Contractor shall have no authority to act for or on behalf of the TDCJ or the State of Texas except as 
expressly provided for in this Contract; no other authority, power or use is granted or implied. Contractor 
may not incur any debts, obligations, expenses, or liabil it ies of any kind on behalf of the State of Texas or 
the TDCJ. 

696-FD-15-B029 
Replace Ground Storage Tank -Water Plant - Luther Unit 
Navasota , Texas 

75 



14.16 INTELLECTUAL PROPERTY INDEMNIFICATION 
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The Contractor wil l  indemnify, defend, and hold harmless the State of Texas and the TDCJ against any 
action or claim brought against the State of Texas and/or the TDCJ that is based on a claim that software 
infringes any patent rights, copyright rights or incorporated misappropriated trade secrets. Contractor will 
pay any damages attributable to such claim that are awarded against the State of Texas and/or the TDCJ in 
a judgment or settlement. 

If the TDCJ 's use of the software becomes subject to a claim, or is likely to become subject to a claim, in 
the sole opinion of the TDCJ, Contractor shal l, at its so le expense ( l )  procure for the TDCJ the right to 
continue using such software under the terms of this Contract; or (2) replace or modify the software so that 
it is non-infringing. 

14.17 RIGHTS TO DATA, DOCUMENTS AND COMPUTER SOFTWARE (STATE 
OWNERSHIP) 

Any software, research, reports, studies, data, photographs, negatives or other documents, drawings or 
materials  prepared by Contractor in the performance of its obligations under this Contract shall be the 
exclusive property of the State of Texas and al l  such materials sha ll be delivered to the TDCJ by the 
Contractor upon completion, termination, or cancellation of this Contract. Contractor may, at its own 
expense, keep copies of all its writings for its personal files. Contractor shal l  not use, wil lingly a llow, or 
cause to have such materials used for any purpose other than the performance of Contractor 's obligations 
under this Contract without the prior written consent of the TDCJ; provided, however, that Contractor shal l  
be a l lowed to use non-confidential materials for writing samples in pursuit of the work. The ownership 
rights described herein shal l  include, but not be limited to, the right to copy, publish, display, transfer, 
prepare derivative works, or otherwise use the works. 

14.18 ELECTRONIC AND INFORMATION RESOURCES ACCESSIBILITY STANDARDS, 
AS REQUIRED BY 1 TAC, CHAPTER 213 

Effective September 1, 2006 state agencies and institutions of higher education shal l  procure products 
which comply with the State of Texas Accessibility requirements for Electronic and Information Resources 
specified in 1 TAC Chapter 2 1 3  when such products are available in the commercial marketplace or when 
such products are developed in response to a procurement solicitation. 

Contractor shall provide the TDCJ with the URL to its Voluntary Product Accessibility Template (VPAT) 
for reviewing compliance with the State of Texas Accessibility requirements (based on the federal standards 
established under Section 508 of the Rehabilitation Act), or indicate that the product/service accessibility 
information is available from the General Services Administration "Buy Accessible Wizard" 
(http://www. buyaccessible. gov). Contractors not listed with the "Buy Accessible Wizard" or supplying a 
URL to their VPA T must provide the TDCJ with a report that addresses the same accessibility criteria in 
substantively the same format. Additional information regarding the "Buy Accessible Wizard" or obtaining 
a copy of the VPAT is located at http://www. section508.gov/. 

14.19 E-VERIFY SYSTEM 

By entering into this Contract, the Contractor certifies and ensures that it utilizes and wil l  continue to utilize, 
for the term of this Contract, the U. S. Department of Homeland Security ' s  E-Verify system to determine 
the eligibility of: 
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1. Al l persons employed to perform duties within Texas, during the term of the Contract; and 
2. All persons (including subcontractors) assigned by the Respondent to perform work 

pursuant to the Contract, within the United States of America. 

The Contractor shall provide, upon request of the TDCJ, an electronic or hardcopy screenshot of the 
confirmation or tentative non-confirmation screen containing the E-Verify case verification number for 
attachment to the Form I-9 for the three most recent hires that match the criteria above, by the Contractor, 
and Contractor 's subcontractors, as proof that this provision is being followed. 

If this certification is falsely made, the Contract may be immediately terminated, at the discretion of 
the state and at no fault to the state, with no prior notification. The Contractor shall also be 
responsible for the costs of any re-solicitation that the state must undertake to replace the terminated 
Contract. 
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LIST OF DOCUMENTS, EXIIlBITS AND 
OTHER ATTACHMENTS 

ATTACHMENTS 

No. Description 

Standards of Conduct for Civilian Construction Contractors Employees 

2 Payment Bond 

3 Performance Bond 

4 Prevailing Wage Schedule (Outside Five Foot Perimeter of Building) 

5 Prevailing Wage Schedule (Building to F ive Feet Beyond Building Line) 

6 Substitution Request (Bidding Phase) 

7 Substitution Request (After execution of Contract) * 

8 Contractor Qualifications 

9 Non-Employee Background Questionnaire 

10  State Documents and Forms* 

1 1  Specifications 

1 2  Drawings 

1 3  Vendor Maintenance Direct Deposit and Substitute W-9 Farm* 

14  Release of Claims* 

* To be provided at time of award 

EXHIBIT: 

HUB Subcontracting Plan (HSP) 
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SECTION K 

REPRESENTATIONS, CERTIFICATIONS AND OTHER 
STATEMENTS OF BIDDERS 

SECTION K 

1. HISTORICALLY UNDERUTILIZED BUSINESS (HUB) REPRESENTATION 

The Bidder certifies that, if awarded the Contract, it will have "Historically Underutilized Business", 
participate in the Work to the extent of at least percent ( %) of the total dollar 
amount of the Contract as awarded. Such participation in the Work means that amounts equal to or greater 
than the stated percentage of the total Contract amount will be paid to such Historically Underutilized Business 
for work done under subcontract, for the supply of materials to be incorporated in the Work, and (if the Bidder 
itself is a Historically Underutilized Business) for work accomplished by the Bidder with its own forces. 
Double counting shall be avoided. 

1 .1 REPRESENTATION 

The Bidder represents and certifies as part of its offer that it [ ] is, or [ ] is not a HUB ce1tified by the Texas 
Procurement and Support Services. 

2. CHILD SUPPORT REPRESENTATION 
Under Section 23 1 .006 of the Texas Family Code a child support obligator who is more than 30 days 
delinquent in paying child support and a business entity in which the obligator is a sole proprietor, partner, 
shareholder or Owner with an Ownership interest of at least 25% is not eligible to receive payments from 
state funds under a contract to provide property, materials or services. 

Governmental entities and any corporation, including a non-profit corporation, that does not have a majority 
shareholder who is a natural person capable of being a child support obligator are not subject to Section 
23 1.006. 

Che.ck ONE: 
Bidder IS NOT subject to Section 23 1.006 (business entity DOES NOT have a sole proprietor, 
majority stockholder or substantial Owner who is a natural person capable of being a child support obligator). 

Bidder I S  subject to Section 23 1.006 (business entity DOES have a sole proprietor, majority 
stockholder or substantial Owner who is a natural person capable of being a child support o�ligator). 

If subject to Section 23 1 .006, the bid must include names and social security numbers of each person with at 
least 25% Ownership of the business entity submitting Bid. 

(Print Name) 

(Print Name) 

(Print Name) 
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Pursuant to Section 23 1.006 Family Code, the bidder certifies that the individual or business entity named in 
the Bid is not ineligible to receive the specified payments and acknowledges that any resultant contract may 
be terminated and payment may be withheld if this certification is inaccurate. 

3. FRANCIIlSE TAX REPRESENTATION 

The Bidder represents and certifies as part of its offer that it is not currently delinquent in the payment of any 
franchise tax owed the State of Texas. 

4. PREFERENCE CLAIM 

In accordance w ith 34 TAC Rule 20. 38, the Bidder shall check below if claiming a preference. If the appropriate 
l ine is not marked, a preference will not be granted unless other documents included in the bid show a right to 
the preference. 

--- - Goods produced or offered by a Texas bidder that is owned by a Texas resident service-
d isabled veteran 

---- Goods produced in Texas or offered by a Texas bidder that is not owned by a Texas resident 
service-disabled veteran 

---- Agriculture products produced or grown in TX 
---- Agriculture products and services offered by TX b idders 

Services offered by a Texas bidder that is owned by a Texas resident service-disabled veteran ----
Services offered by a Texas bidder that is not owned by a Texas resident service-disabled ----
veteran 

---- Texas Vegetation Native to the Region 
--- - USA produced supplies, materials, equipment or agricultural products 

Products of persons w ith mental or physical disabil it ies ----
---- Products made of recycled, remanufactured, or environmental ly sensitive materials including 

recycled steel 
---- Energy efficient products 

Rubberized asphalt paving material ----
- -- - Recycled motor oil and lubricants 
---- Products produced at facilities located on formerly contaminated property 
---- Products and services from economically depressed or blighted areas 
---- Vendors that meet or exceed a ir quality standards 
- -- - Recycled or Reused Computer Equipment of Other Manufacturers 
---- Foods of Higher Nutritional Value (for consumption in a public cafeteria only) 

5. NO COLLUSION 

Bidder represents and certifies its employees, agents and representatives have not and shall not discuss or disclose 
the terms of their bid and its submiss ion or response thereto with any third party other than persons or entities 
which Bidder engaged to assist it with respect to such response or submission. 

Neither the Bidder nor the firm, corporation, partnership or institution represented by the Bidder or anyone acting 
for such firm, corporation or institution has vio lated the antitrust laws of the State or the Federal Antitrust Laws, 
nor communicated directly or indirectly the bid submitted to any competitor or any other person engaged in such 
line of business. 
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6. NO GRATUITIES 

SECTION K 

The Bidder represents and certifies that it has not given, offered to give, nor intends to g ive at any time hereafter 
any economic opportunity, future employment, gift, loan, gratu ity, special d iscount, trip, favor, or service to a 
public servant or A/E employed by the Agency in connection with the submitted bid. 

7. NO COMPENSATION 

Bidder represents and certifies that its employees, agents and representatives have not received compensation for 
participation in the preparation of the specifications for this sol icitation. 

8. HUMAN IMMUNO-DEFICIENCY VIRUS SERVICES ACT COMPLIANCE 

8.1 Bidder certifies compliance w ith the HIV Services Act, [Health & Safety Code, Title 2, Subtitle D, 
Chapter 85] requirements for maintenance of confidentiality regarding IDV and its related conditions, including 
Acquired Immuno-Deficiency Syndrome (AIDS). 

8.2 B idder further certifies that workplace guidelines are developed and implemented. Bidder may elect 
to use workplace guidelines developed and implemented by the TDCJ. 

8.3 In the absence of confidentiality guidelines, B idder is not eligible to receive state funds. 

9. COMMUNICABLE DISEASE PREVENTION & CONTROL ACT COMPLIANCE 

Bidder certifies compliance with the applicable provisions of the Communicable D isease Prevention and Control 
Act, Health & Safety Code, Title 2, Subtitle D, Chapter 8 1. 

10. CONFLICT OF INTEREST 

10.1 Any individual who interacts with public purchasers in any capacity is required to adhere to the 
guidelines established in the Texas Government Code, Section 572. 05 1. The Section outlines the ethical 
standards required of public purchasers, employees, and vendors who interact w ith public purchasers in the 
conduct of State business. 

10.2 Specifically, a TDCJ employee may not have an interest in, or in any manner be connected with a 
contract or b id for a purchase of goods or services by an agency of the State; or in any manner, including by 
rebate or gift, accept or receive from a person to whom a contract may be awarded, d irectly or indirectly, anything 
of value or a promise, obligat ion, or contract for future reward or compensation. Entities who are interested in 
seeking business opportunities with the State must be mindful of these restrictions when interacting with public 
purchasers of the TDCJ or purchasers of other state agencies. 

10.3 No Texas Department of Criminal Justice staff or Board Member shall have any conflict of interest 
or potential conflict of interest with the Bidder or any of its agents, including a financial interest, in this contract 
either currently or within the past two (2) years. 

10.4 The Bidder covenants that Bidder has no existing interest and will not acquire any interest, direct or 
indirect, which could conflict in any manner or degree with the performance of services required under this 
Contract and that no person having any such interest shall be employed by Bidder. No Bidder, Owner or agent 
shall have any conflict of interest or potential confl ict of interest, including a financial interest with Texas 
Department of Criminal Justice staff, Texas Board of Criminal Justice member, Architect/Engineer (A/E), 
subcontractor, vendor or supplier affected by this Contract either currently or within the past two (2) years. 

696-FD-1 5-8029 
Replace Ground Storage Tank -Water Plant - Luther Unit 
Navasota , Texas • 

81 



SECTION K 

10.5 Any such conflict or potential conflict of interest shall be disclosed to the Owner by the party having 
such conflict before the execution of this Contract or within ( 10) Days of discovering the conflict. Owner 
representatives not affected by the conflict or potential conflict shall determine the severity of the conflict, if any, 
and recommend the appropriate remedial action to resolve the conflict without adversely affecting the interest of 
the Texas Department of Criminal Justice and its project schedule. Such remedial action could include 
cancellation of this Contract for the conflicting party. 

10.6 Pursuant to Section 2 155.004 (a) Texas Government Code, the Bidder has not received 
compensation for participation in the preparation of the specifications for this IFB. Under Section 2 155.004 
(b) Texas Government Code, the Bidder certifies that the individual or business entity named in this bid or 
Contract is not ineligible to receive the specified contract and acknowledges that this contract may be 
terminated and payment withheld if this certification is inaccurate. 

1 1. EQUAL OPPORTUNITY 

Bidder certifies compliance with all terms, provisions, and requirements of Titles VI  and VII, Civil Rights Act of 
1964, the Americans with Disabilities Act of 1 990, and any other Federal, state, local or other anti-discriminatory 
act, law, statute or regulation, along with all amendments and revisions of the acts, laws, statutes or regulations, in 
the performance of this contract, and will not discriminate against any chi Id or youth, client, employee, or applicant 
for employment because of race, creed or religion, age, sex, color, national or ethnic origin, handicap, or any other 
illegal discriminatory basis or criteria. 

12. UNFAIR BUSINESS PRACTICES 

Bidder certifies that it has not been found guilty in a judicial or state administrative agency proceeding of unfair 
business practices within the year preceding the effective date of this contract. Bidder further certifies that no 
officer of Bidder has served, within the past year, as an officer of another company which has been found guilty 
in a judicial or state administrative agency proceeding of unfair business practices. If the above certifications are 
false, any resulting contract will be void. 

13. CONTRACTING WITH EXECUTIVE HEAD OF STATE AGENCY 

Bidder represents and certifies that they are in compliance with Texas Government Code, Section 669.003 
relating to contracting with executive head of a state agency. 

If Section 669.003 applies, Bidder shall complete the following information in order for the bid to be evaluated: 

Name of Former Executive: 

Name of State Agency: 

Date of Separation from State Agency: 

Position with Bidder: 

Date of Employment with Bidder : 

14. REMITTANCE ADDRESS 

If the remittance address is different from the mailing address, Bidder shall enter the remittance address below. 
Failure to provide this information may impact payment. 
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15. SUSPENSION, DEBARMENT, AND TERRORISM 

SECTION K 

B idder certifies that the bidding entity and its principals are eligible to participate in this transaction and have 
not been subjected to suspension, debarment, or similar ineligibil ity dete1mined by any federal, state or local 
government entity and that bidder is in compliance with the State of Texas statues and rules relating to 
procurement and that bidder is in compliance with the Federal Government 's Terrorism Watch List as 
described in Executive Order 1 3224. Entities ineligible for federal procurement are listed at 
https://www.sam. gov. 

16. FRAUD, WASTE OR ABUSE 

I n  accordance w ith Texas Government Code, Chapter 3 2 1 ,  the State Auditor's Office (SAO) is authorized to 
investigate specific acts or allegations of impropriety, malfeasance or nonfeasance in  the obligation, 
expenditure, receipt or use of state funds. If there is a reasonable cause to believe that fraud, waste or abuse 
has occurred at this agency, it can be reported to the SAO by calling 1 -800-892-8348 or at the SAO's website 
at www.sao.state .tx.us. It can also be reported to the TDCJ Office of the Inspector General at 1 -866-372-8329, 
the TDCJ I nternal Audit Division at 1 -5 1 2-406-5935, or Crime Stoppers at 1 -800-832-8477. 

1 7. VIOLATION OF FEDERAL LAW RELATING TO RECONSTRUCTION EFFORTS AS A 
RESULT OF HURRICANES RITA, KATRINA OR ANY OTHER DISASTER AFTER 
SEPTEMBER 24, 2005 

Pursuant to Section 226 1 .053,  Texas Government Code a state agency may not accept a bid or award a contract 
that includes proposed financial participation by a person who, during the five-year period preceding the date 
of the b id or award, has been convicted of violating a federal law or assessed a penalty in a federal c iv il or 
administrative enforcement action in connection with a contract awarded by the federal government for relief, 
recovery, or reconstruction efforts as a result of Hurricane Rita, Katrina, or any other disaster occurring after 
September 24, 2005. Under Section 226 1.053,  Texas Government Code, the Contractor certifies that the 
individual or business entity named in this bid or contract is not ineligible to receive the specified contract and 
acknowledges that this contract may be terminated and payment withheld if this certification is inaccurate. 

18. NO LITIGATION 

Bidder certifies that there is not now pending, or to its knowledge threatened, any action, suit or proceeding to 
which Bidder, or any of its employees, are a party, before or by any court or governmental agency or body, 
which may result in any material adverse change in Bidder's ability to perform its obligations under this 
Contract, or any such action, suit or proceeding related to environmental or civil rights matters; Bidder further 
certifies that no labor disturbance by the employees of Bidder exists or is imminent which may be expected to 
materially and adversely affect Bidder 's ability to perform its obligations under this Contract. Prior to Owner 
making an award of this Contract, Owner may require Bidders being considered for the award to recertify the 
representations set forth above. Owner, in its sole discretion, may disqualify any Bidder that in the opinion of 
Owner is a party, or who has any employees that are a party, to any action, suit or proceeding that may result 
in any material adverse change in Bidder's ability to perform its obligations under this Contract. During the 
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term of this Contract, to include extens ions hereof, Bidder sha ll notify Owner in writing within five days of 
Bidder having received knowledge of any actions, suits or proceed ings filed against B idder, or any of its 
employees, or to which Bidder, or any of its employees, are a party, before or by any court or governmental 
agency or body, which ( 1 )  may result in any material adverse change in Bidder's ability to perform its 
obligations under this Contract; or, (2) filed in any federal court, state court, or federal or state administrative 
hearing within the state of Texas regardless as to any anticipated material adverse change in Bidder 's ability 
to perform its obligations under this Contract; or, (3) is brought by or on behalf of a state of Texas offender 
regardless as to any anticipated material adverse change in Bidder 's ability to perform its obligations under 
this Contract. 

19. IMMIGRATION 

Bidder represents and warrants that it will comply with the requirements of the Immigration Reform and 
Control Act of 1 986, Immigration Act of 1990, and the Illegal Immigration Reform and Immigration 
Responsibility Act of 1 996, regarding employment verification and retention of verification forms for any 
individual who w ill  perform any labor or services under this contract. 

20. ADVERTISING OF AW ARD 

The Contractor agrees not to refer to awards in commercial advertising in such a manner as to state or imply that 
the product or service provided is endorsed or preferred by the Owner or is considered by the Owner to be superior 
to other products or services. 

21. CONDITIONS PRECEDENT TO AW ARD 

Bidder hereby certifies, represents, and warrants that all conditions precedent set forth in Section D hereof shall 
be met within the periods of time specified in the Award. 
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SECTION L 

INSTRUCTIONS, CONDITIONS AND NOTICES TO OFFERORS 

1. AMENDING AND MODIFYING BIDS/PUBLIC DISCLOSURE OF BIDS 

1.1 No bid may be changed, amended or modified (by telegram or otherwise) after it has been submitted. 
A bid may be withdrawn, however, and be resubmitted at any time prior to the time set for bid 
openmg. 

1.2 Information, documentation, and other material in connection with this solicitation or any resulting 
contract may be subject to public disclosure pursuant to Chapter 552 of the Texas Government Code 
(the "Public Information Act"). Any part of the solicitation response that is of a propriety nature must 
be clearly and prominently marked as such by respondent. No public disclosures or news releases 
pertaining to this Contract shall be made without prior written approval of Owner. 

2. REJECTION OF BIDS 

A. Any bid that fails to conform to the essential requirements of the Invitation for Bids shall be 
rejected. 

B. Any bid that does not confonn to the applicable specifications shall be rejected unless the 
invitation authorized the submission of alternate bids and the supplies offered as alternates meet 
the requirements specified in the invitation. 

C. Any bid that fails to conform to the delivery schedule or permissible alternates stated in the 
invitation shall be rejected. 

D. A bid shall be rejected when the Bidder imposes conditions that would modify requirements of 
the invitation or limit the Bidder's liability to the Owner, since to allow the Bidder to impose such 
conditions would be prejudicial to other bidders. For example, bids shall be rejected in which 
the Bidder -

1. Protects against future changes in conditions, such as increased costs, if total possible costs 
to the Owner cannot be determined; 

2. Fails to state a price and indicates that price shall be "price in effect at time of delivery"; 

3 .  States a price but qualifies it a s  being subject to "price i n  effect at time of  delivery"; 

4. When not authorized by the invitation, conditions or qualifies a bid by stipulating that it is to 
be considered only if, before date of award, the Bidder receives ( or does not receive) award 
under a separate solicitation; 

5. Requires that the Owner is to determine that the Bidder's product meets applicable Owner 
specifications; or 

6. Limits rights of the Owner under any Contract provision. 
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E. A low Bidder may be requested to delete objectionable conditions from a bid provided the 

conditions do not go to the substance, as distinguished from the form, of the bid, or work an 
injustice on other B idders. A condition goes to the substance of a bid where it affects price, 
quantity, quality, or delivery of the items offered. 

F. Any bid may be rejected if the Owner determines in writing that it is unreasonable as to price. 
Unreasonableness of price includes not only the total price of the bid, but the prices for individual 
l ine items as well. 

G. Any bid may be rejected if the prices for any line items or sub-line items are materially 
unbalanced. 

H. Bids received from any person or concern that is suspended, debarred, proposed for debarment, 
or declared ineligible as of the bid opening date shall be rejected unless a compelling reason 
determination is made. 

I. Low bids received from concerns determined to be not responsible. 

J. When a bid deposit is required and a Bidder fails to furnish the deposit in accordance w ith the 
requirements to the invitation for b ids, the bid shall be rejected. 

K. The originals of all rejected b ids, and any written findings with respect to such rejections, shall 
be preserved with the papers relating to the acquisition. After submitting a bid, if all of a Bidder's 
assets or that part related to the bid are transferred during the period between the b id opening and 
the award, the transferee may not be able to take over the bid. Accordingly, the Owner shall reject 
the bid unless the transfer is affected by merger, operation of law or other means not barred. 

L. Bids that do not include a completed HUB Subcontracting Plan shall be rejected. 

3. NOTICE TO BIDDERS OF REJECTION OF ALL BIDS. 

When it is determined necessary to reject all bids, the Owner shall notify each Bidder that all bids 
have been rejected and shall state the reason for such action. 

4. MINOR INFORMALITIES OR IRREGULARITIES IN BIDS. 

A m inor informality or irregularity is one that is merely a matter of form and not of substance. It also 
pertains to some immaterial defect in a bid or variation of a bid from the exact requirements of the 
invitation that can be corrected or waived without being prejudicial to other Bidders. The defect or 
variation is immaterial when the effect on price, quantity, quality of delivery is negligible when 
contrasted with the total cost or scope of the supplies or services being acquired. The Owner either 
shall give the Bidder an opportunity to cure any irregularity in a bid or waive the deficiency, 
whichever is to the advantage of the Owner. Examples of minor informalities or irregularities include 
failure of a bidder to: 

A. Return the number of copies of signed bids required by the invitation; 

B. Furnish required information concerning the number of its employees; 

C. Sign its bid, but only if: 
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SECTION L 
1. The unsigned bid is accompanied by other material indication the Bidder's intention to 

be bound by the unsigned bid (such as the submission of a bid guarantee or a letter signed 
by the Bidder, with the bid, referring to and clearly identifying the bid itself); or 

2. The firm submitting a b id has fonnally adopted or authorized, before the date set for 
opening of bids, the execution of documents by typewritten, printed, or stamped 
signature and submits evidence of such authorization and the bid carries such a signature. 

D. Acknowledge receipt of an addendum I amendment to an invitation for bids, but only if-

1. The b id received clearly indicates that the B idder received the addendum I amendment, 
such as where the addenda I amendment added another item to the invitation and the 
Bidder submitted a bid on the item; or 

2. The addendum I amendment involves only a matter of form or has no effect on either of 
the following: price, quantity, quality or delivery of the item b id upon. 

E. Furnish affidavits concerning parent company and affiliates, ifrequired. 

F. Execute the representations and certifications at Section K of the Solicitation and submit with 
the b id. 

5. NON-RESIDENT BIDDERS 

The attention of all Bidders is called to Texas Government Code, T itle 10, Section 2252.001, 
2252.002, 2252.003 and 2252.004. A Nonresident B idder i s  defined as follows: "Nonresident 
Bidder" means a B idder whose principal place of business is not in this State, but excludes a contractor 
whose ultimate parent company or majority Owner has its princ ipal p lace of business in this State. 

6. DISCREPANCIES AND AMBIGUITIES 

A. If Bidder of proposed work is in doubt as to true meaning of any part of the Bid Documents 
or believes that discrepancies exist, B idder shall submit written request for interpretation to 
the Contract Administrator. Such request must reach the Contract Administrator at least ten 
Days prior to time set for receipt of bids. 

B. Bidder submitting request for interpretation is responsible for its prompt, timely and actual 
delivery. 

C. Interpretations or explanations will not be made orally. 

D. All interpretations or supplemental instructions will be provided in Addenda. 

E. Copy of such Addendum will be issued to each entity holding Bid Documents. 

F. Failure to receive such addenda I amendment does not relieve bidder from any obligation 
under his/her bid as submitted, Bidder is responsible to ensure receipt and acknowledgment 
of all addenda I amendments issued and may be cause for rejection of its bid. 
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7. SUBSTITUTIONS 
SECTION L 

A. Bidder requesting substitutions shall submit written request to the Contract 
Administrator no later than 5:00 PM, ten (10) Days prior to the time set for receipt of 
bids. 

B. Approvals of substitutions will be made by Addendum then distributed to each entity holding 
Bid Documents. 

8. BID ACCEPTANCE 

It is understood that the Owner reserves the right to accept or reject any and all bids and to waive all 
irregularities. It is further agreed that this Bid and Bid Bond shall be valid and not be withdrawn for a 
period of one hundred (100) Days from the date of opening thereof. 

9. QUALIFICATIONS 

Determination of Contractor responsibility will be based on the fo llowing criteria: 

(a) Have adequate financial resources to perform the contract, or the ability to obtain them; 

(b) Be able to comply with the required or proposed delivery or performance schedule, taking into 
consideration all existing commercial and governmental business commitments; 

( c) Have a satisfactory performance record. Have a satisfactory record of integrity and business 
ethics; 

(d) Have the necessary organization, experience, accounting controls, and technical skills, or the 
ability to obtain them (including, as appropriate, such elements as production control 
procedures, property control systems, quality assurance measures, and safety programs 
applicable to materials to be produced or services to be performed by the prospective contractor 
and subcontractors) ; 

(e) Have the necessary production, construction, and technical equipment and facilities, or the 
ability to obtain them; and 

(f) Be otherwise qualified and eligible to receive an award under applicable laws and regulations. 

To this effect, bidders shall be required to submit documentation to support the above (such as 
Balance/Income Statemel)ts, a list of current projects, personnel list, list of equipment and facilities, and so 
forth) .  (See Attachment No. 8) 

10. DOCUMENT AVAILABILITY 

A. Bid Documents can be purchased from the Contract Administrator as stated in the Notice to 
Bidders. 

B. Number of sets obtainable: Any number may be purchased with adequate advance notice to 
issuing party. Only complete sets will be sold. 
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SECTION L 
C. Ownership of documents: A ll documents are the property of the Texas Department of Criminal 

Justice. 

11. SUBMISSION OF BIDS 

Bids should be submitted on this form. B ids must be t ime stamped at the office designated in the solicitation 
on or before the hour and date specified for the bid opening. Any bid received at the designated location after 
the exact time specified will not be considered unless TDCJ determines that it was properly addressed and in 
the possession of TDCJ prior to the specified time but was late due to mishandling by the agency. 

A. Submit only one original and two copies of the Bid (use forms furnished in documents). 

B. All bids shall be i n  a sealed envelope and marked "SEALED BID: Texas Department of 
Criminal Justice, Replace Ground Storage Tank - Wa�er Plant-Luther Unit. Do Not Open 
Until 2:00 p.m., August 13, 2015". 

C. Sealed bids may be mailed or hand delivered to the Texas Department of Criminal Justice at the 
following address : 

TDCJ - Information Technology, Construction and Utilities Branch 
Two Financial Plaza, Suite 525 
Huntsville, Texas 77340 
Attn: Teresa Rhodes, CTPM, CTCM - Contract Administrator 

(BIDS MUST BE RECEIVED BY 2:00 P.M. ON AUGUST 13, 2015 AT THE DESIGNATED 
ADDRESS TO BE CONSIDERED RESPONSIVE) 

A. All bids must be in original form with original signatures. 

B. Faxed or e-mailed b ids are not acceptable. 

C. Faxed or e-mailed modifications to bids are not acceptable. 

12. PREPARATION OF BID 

As a reminder please ensure that you have: 

A. Furnished your Dunn and Bradstreet Number (DUNS#), Tax Identification Number (TAX ID #) 
and Charter Number (Charter #) in the spaces provided on page 1 of the Solicitation, Offer, and 
Award form. 

B. Completed blocks 10, 1 4, 15, 16, 18, 1 9A, 1 9B, and 1 9C on pages one ( I )  and two (2) of the 
Solicitation, Offer, and Award form. 

C. Read and completed the blanks and s ignature block in Section K. 

D. Completed the blanks in paragraph 1 4. 8  of Section I. 

E. Completed all required Attachments, including "Contractor's Qualification Form" (use 
Attachment 8 furnished in documents). 

696-FD-15-8029 
Replace Ground Storage Tank - Water Plant - Luther Unit 
Navasota, Texas 

89 



SECTION L 
F. Bidders are required to submit a HUB Subcontracting Plan in accordance with Exhibit 1. Failure 

to submit the HUB Subcontracting Plan with appropriate forms will subject the bid to rejection 
from further consideration. 

G. Have provided the required 5% bid depos it . 

H. Have acknowledged receipt of any Addenda/Amendment that may have been issued by 
completing Block 18 on Solicitation, Offer and Award Form or by enclosing copy of the 
Addenda/ Amendment. 

I. Have enclosed all of the above documents with your bid, to include any other information that 
may have been requested. 

13. PRE-AWARD DATA 

A. Within five (5) working days after official notification, the successful Bidder shall furnish the 
following documents : 

( 1 )  Written letter from Bidder's legal counsel as  to  Bidder's Resident or  Nonresident status 
along with a copy of any statute in the state of a Nonresident Bidder which confers on a 
Resident Bidder any credit or assesses any Nonresident Bidder a penalty. 

(2) Cost breakdown information for combination bids, if applicable. 

14. BIDDER QUALIFICATIONS 

Bidder must provide evidence that demonstrates the Bidder is qualified to satisfactorily perform 
the specified Work and must have worked in this trade for at least five (5) years. The Bidder shall 
submit written evidence to include a minimum of three (3) projects completed within the last ten 
( 10) years of similar work, size and complexity to include the contracting party's name, telephone 
number, location, type of facility, construction cost and the date ofcompletion. 
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SECTION M 

SECTION M 

EVALUATION FACTORS FOR A WARDS 

1. Bidders must comply with material aspects of this Invitation for Bids to be considered responsive. 
Bidders must meet the qualifications and experience requirements to be considered for award. 

1. 1 The Owner will evaluate bids in response to this solicitation without discussions with Bidder 
and in accordance with Texas Government Code, §2 1 55.074. Contractor 's prior performance may 
be used as a factor in the award. 

1. 2 In accordance with Texas Administrative Code, Title 34, Chapter 20, Rule §20. 3 1  (b ), the 
Owner may negotiate if the Owner receives only one acceptable bid, or no acceptable bids, 
provided that the negotiations do not result in a material change to the advertised specifications. 

2. In the event of tie bids, the preferences listed in Section K, Article 4 wil l  be used to break the tie. 

3. The Owner reserves the right, at its sole discretion, to make a single Contract award or multiple 
Contract awards from this so licitation. The Owner reserves the right to make no awards in the event 
of inconsistent pricing and/or the absence of available competition. 

4. Alternate bids, if  allowed for herein, will be evaluated based on the best interests of the Owner. 

696-FD-15-8029 
Replace Ground Storage Tank - Water Plant - Luther Unit 
Navasota, Texas 

91 



A TTA CHMENTS 



ATTACHMENT N O .  1 

TEXAS DEPARTMENT OF C R I MI NAL JUSTICE 
FACILITIES DIVIS ION 

STANDARDS OF CONDUCT FOR CIVILIAN 
CONSTRUCTION CONTRACTORS EMPLOYEES 

I .  SECURITY MEASURES 

A. GENERAL SECURITY MEASURES 

No person working for or  otherwise connected with the Contractor (his agents, 
subcontractors or their employees) shall be al lowed to bring onto the owner's (state) 
property fi rearms, alcoholic beverages, d rugs, or any other controlled substances with 
the exception of prescription medication. No  such person shall cross any fences, except 
those fences designated to allow egress and ingress to the construction site. All vehicles 
shall be kept locked with windows up while on the owner's property. Contractors' 
employees shall avoid all contact with inmates, no employee shall converse with or 
otherwise communicate with any inmate. I n  addition to the usual civil and/or criminal 
penalties for violations of the above regu lations, the owner reserves the right to refuse 
further entry to the job site to any individual who has violated the above restrictions. 
Further, the Owner reserves the right to immediately remove from the jobsite any 
individual who has violated the above restrictions. 

I I .  EXPECTATIONS OF CONTRACTORS AND SUBS 

A. ALL CONTRACTORS, SUBS, AND THEIR EMPLOYEES WILL: 

1 .  Read and sign the Texas Department of Criminal Justice, Facil ities Division, 
Standards of Conduct for Civilian Contractor Employees. 

2 .  Refrain from bringing firearms, ammunition,  controlled substances (with the 
exception of prescription drugs) or any other contraband items on the property of 
the Texas Department of Criminal Justice ( I .D.) .  This includes in the personal 
veh icles of the on-site workers. 

3 .  Veh icles will remain locked at a l l  times when operator is absent. 

4 .  There shall be no contact with any inmates in the TDCJ faci lities except those 
which may be assigned to assist on an individual institutional project. 

5 .  Approved visitors of inmates wil l not be  al lowed to work on  any project that 
involves the un it where the visited inmate resides. 

6. Vehicles are subject to search at anytime while on State Prison property. 



B. GENERAL SECURITY FOR TOOL CONTROL: 

1 .  All tools in tool boxes are to be inventoried with the total number of tools in each 
box plainly marked on the outside of the box. 

2 .  Copies of tool inventories are to be filed with the entrance gate officer, the 
Owner's Designated Representative and the contractor's project superintendent. 
Any changes to an individual's tool box inventory should be immediately noted 

on all inventory sheets. 

3 .  Tools should be cross-checked against the number on the tool box upon entry 
and exit from the facility. 

4. Class "A" tools should receive special handling. When tools are not in use, they 
shall be kept and locked under key in a secure area and if possible rendered 
inoperable. Class "A" tools include, but are not l imited to, tools most likely to be 
used in an escape attempt or do bodily harm. These generally include hacksaw 
blades, files, pipe wrenches, ladders, acetylene cutting tips, pipe and bolt cutters, 
etc. 

5. At no time are Class "A" tools to be left unattended and when in use, the on-site 
TDCJ security officer will be notified. 

6. Generators, ladders and acetylene cutters all must be secured at the end of each 
workday. 

7 .  Emery wheels will be  locked and rendered inoperable when not in use unless 
stored outside of the secure perimeter. 

8 .  When a Class "A" tool is lost, the Assistant Warden for security or Warden shall 
be immediately notified. 

a. Any inmates who may have had access to the area wili be held until a 
thorough search is made. 

b. A written report will be made covering the details of the loss. 

9. All hazardous and poisonous chemicals, not in use, are to be stored in a locked 
tool trailer or other secure area. An inventory shall be maintained and direct 
supervision provided when the items are used at the work site. Upon completion 
of the project, the Contractor will be responsible for the removal of all hazardous 
materials and all hazardous waste generated under his control. 



I have received a copy of the "STANDARDS OF CONDUCT FOR C IVILIAN CONSTRUCTION 
CONTRACTORS EMPLOYEES" issued by the Texas Department of Criminal Justice. 

I have read ,  understand and wil l comply with this pol icy. 

S IGNATURE SOCIAL SECURITY # 

DR IVERS LICENSE # STATE 

COMPANY DATE 

NAME 

ADDRESS 

CITY STATE ZIP 

WITNESS 

COMPANY 

DATE 



ATTACHMENT NO. 2 

TEXAS STATUTORY PAYMENT BOND 
C HAPTER 2253 THE GOVERN M ENT CODE AS AMENDED 

(PUBLIC WORKS) 

ST ATE OF TEXAS 
COUNTY OF _______ _ 

KNOW ALL MEN BY THESE PRESENTS: 

That we, ___________________________ ___ as 
Principal, and as Surety are 
hereby held and firmly bound unto the State of Texas in the penal sum of 
___________________ Dollars ($ ) for 
the payment whereof, the said Principal and Surety Bond themselves, their heirs, executors, 
administrators and successors, jointly and severally, firmly by these Presents. 

The conditions of this obligation are such that whereas the Principal entered into a certain Contract, 
hereto attached, and made a part hereof with the State of Texas, acting by and through the Texas 
Department of Criminal Justice, dated for the -------""""' 

NOW, THEREFORE, the conditions of this obligation are such that, if the Principal shall promptly make 
payments to all claimants as defined in  Chapter 2253 The Government Code, as amended and 
recodified, supplying labor and materials in the prosecution of the work provided for in said Contract, 
then this obligation shall be nul l  and void, otherwise it shall remain in full force and effect. 

This bond is made and entered into solely for the protection of al l claimants supplying labor and 
material in the prosecution of the work provided for in said Contract, and all such claimants shall have 
a direct right of action under the Bond as provided in Chapter 2253 The Government Code, as 
amended and recodified. 

I n  WITNESS WHEREOF, the above bound parties have executed this instrument under their several 
seals this __ day of , 20 __ , the name and corporate seal of each party being 
hereto affixed and these presents du ly signed by its undersigned representative pursuant to authority 
of its governing body. 
SEAL: 
ATTEST: SURETY'S AGENT: 

COMPANY NAME 

PRINCIPAL ADDRESS 

BY: CITY, STATE, ZIP CODE 

SURETY TELEPHONE: 

BY: 



ATTACHMENT NO .  3 

TEXAS STATUTORY PERFORMANCE BOND 
CHAPTER 2253 GOVERNMENT CODE AS AMENDED 

(PUBLIC WORKS) 

STATE OF TEXAS: 
COUNTY OF ���----

LET IT BE KNOWN BY THIS INSTRUMENT: 

That we, , as Principal 
and we, , a Corporation 
duly authorized to do business in this State, as Surety(s) , are this date held and firmly bound 
unto the State of Texas in the amount of Dollars 
($ for the payment of which indemnity the said Principal and Surety, 
by this declaration, do firmly bind themselves, their heirs, executors, administrators, successors 
and assigns, jointly and individual ly. 

Since a Contract, which by reference is made a part hereof, exists between the Principal and the 
State of Texas, acting by and through the Texas Department of Criminal Justice, and dated _ 
______ for the conditions of this obligation are, therefore, such that it shall remain in ful l 
force and effect unless and until the Principal shall faithful ly perform the Contract in accordance 
with the Contract Documents. 

I n  the event of Principal's fai lure ,  as defined by the Contract Documents, to faithfully perform the 
Contract, Surety(s) will within fifteen ( 1 5) days of determination of default, assume ful l 
responsibil ity for completion of said Contract and become entitled to payment of the balance of 
the Contract amount, or the Surety shall make other arrangements satisfactory with the Texas 
Department of Criminal Justice for the completion of the defaulted work but in no event shall the 
Surety's liability exceed the penalty of this bond. 

The l iabil ities, rights, l imitations and remedies concerning this Bond shall be determined in 
accordance with the provisions of Chapter 2253 The Government Code, as amended and 
recodified, pursuant to which this Bond is executed . 

IN WITNESS TO THIS DECLARATION, the said Principal and Surety(s) have signed and 
sealed this instrument this day of , 20 __ . 

PRINCIPAL SURETY 

Bond Identification No. ---------------- -- - ------

Address of Attorney-in-fact 

(Use of this form for the purposes indicated has been approved by the Attorney General of 
Texas) 



ATTACHMENT NO. 4 

PREVAILING WAGE SCHEDULE 
(Outside Five Foot Perimeter of Bui ld ing) 

General Deci s i on Number : TX1 5 0 1 2 3  0 1 / 0 2 / 2 0 1 5  TX1 2 3  

Superseded General Dec i s ion Number : TX2 0 1 4 0 1 2 3  

State : Texas 

Constructi on T ype : Heavy 

Count i e s : Anderson ,  Fal l s , Freestone , Grime s ,  Houston,  Jasper ,  Lee ,  Leon , 
Limestone , Madis on ,  Mil am ,  Newton , Pol k ,  Sabine , San Augustine ,  Shelby, 
Trinity ,  T yl e r , Walker and Washington Counties  in Texas . 

HEAVY CONSTRUCTION PROJECTS 

Not e : Exe cu ti ve Order ( EO )  1 3 65 8  e st ab l ishes an hourl y  minimum wage of 
$ 1 0 . 1 0 for 2 0 1 5  t hat applies  to a l l  contracts subj ect t o  the Davis-Bacon 
Act for which the solicitat ion is i s sued on or after January 1 ,  2 0 1 5 . I f  
this contract i s  covered b y  the EO , the  contractor mus t  pay a l l  workers 
in any clas s i fication l i sted on this  wage determination at l east $ 1 0 . 1 0 
( or the app l i cabl e  wage rate l i sted on this  wage determination ,  i f  it is  

highe r )  for a l l  hours spent performing on the  contract . The  EO  minimum 
wage rate wil l  be adj usted annual l y . Addit ional information on contractor 
requirement s and wor ker protections under the EO is available at 
www . do l . gov/whd/govcont ract s . 

Modi fication Numbe r  
0 

Publicat i on Date 
0 1 / 0 2 / 2 0 1 5  

S UTX2 0 0 9 - 1 2 2  0 4 / 2 1 /2 0 0 9  

Rat e s  

CEMENT MASON/CONCRETE F I N I SHER . . .  $ 1 3 . 0 0 

LABORER : Common or General . . . . . .  $ 8 . 7 5 

LABORER :  Pipelaye r  . . . . . . . . . . . . . .  $ 1 1 . 2 5  

OPERATOR : Backhoe /Trackhoe . . . . . . $ 1 5 . 8 9 

OPERATOR : Bul ldozer . . . . . . . . . . . . .  $ 1 4 . 2 5 

OPERATOR : Front End Loader . . . . . .  $ 1 1 .  5 2  

TRUCK DRIVER . . . . . . . . . . . . . . . . . . . . .  $ 1 1 . 7 5  

Fringes 

0 . 0 0 

0 . 0 0 

0 . 0 0 

0 . 0 0 

0 . 0 0 

0 . 0 0 

0 . 0 0 

WELDERS - Receive rate prescribed for craft performing operation to which 
welding is incidental . 

Unlisted  c l a s s i fications needed for work not included within the scope of 
the classi ficat ions l i s ted may be  added after award only as  provided in 
the labor s tandards cont ract clauses  ( 2 9CFR 5 .  5 ( a )  ( 1 )  ( ii )  ) . 



The body o f  each wage  determination l i s t s  the clas s i fi cation and wage 
rates that have been found to be prevai ling for the cited type ( s )  o f  
const ruction in the area covered b y  the wage determinat ion . The 
classi ficat ions are listed  in alphabetical order of  " identi fiers " that 
indicate whether the part icular rate is a union rate ( current union 
negot iated rate for l ocal ) ,  a survey rat e ( weighted average rat e )  or a 
union average rate wei ghted union average rat e ) . 

Union Rate I dent i fiers 

A four letter classi ficat i on abbreviation ident i fier enclosed in dotted 
lines  beginning with characters other than " S U "  or " UAVG " denotes that 
the union c l a s s i f i cation and rate were prevailing for that class i fication 
in the s urvey . Exampl e :  PLUM0 1 9 8 - 0 05 0 7 / 0 1 / 2 0 1 4 . PLUM i s  an abbreviation 
ident i fier  of the union which prevailed in t he survey for this 
c l as s i fication ,  which in this example would be Plumbers . 0 1 98 indicates 
the local union number or dist rict counci l number where applicable ,  i . e . , 
Plumbers Local 0 1 98 . The next numb e r ,  0 0 5  in the example , i s  an internal 
number used in proce ssing the wage determination . 0 7 / 0 1 /2 0 1 4  is  the 
e f fective date of  the most current negotiated rat e ,  which in this example  
i s  Jul y  1 ,  2 0 1 4 . 

Union prevail ing wage rate s  are updat ed to reflect a l l  rate changes in 
the col l ective bargaining agreement ( CBA) governing this clas s i fication 
and rate . 

Survey Rat e  I dent i fiers  

C l a s s i fications l i sted under t he "SU"  identi fier indicate that no one 
rate prevailed  for this  clas s i fication in the survey and the publi shed 
rate is derived by comput ing a weighted average rate based on all t he 
rat e s  reported in the survey for t hat clas s i fi cation . As this weighted 
average rate include s  a l l  rate s  reported in the survey,  it  may include 
both . union and non-union rat e s . Example : SULA2 0 1 2 - 0 0 7  5 / 1 3 / 2 0 1 4 . SU  
indicates  the rat es  are  survey rate s  based on  a weighted average 
calculation of rates and are not maj ority rates . LA i ndicates the State 
o f  Louis iana . 2 0 1 2  i s  the year of  survey on which the s e  clas s i fications 
and rates are based . The next number ,  0 0 7  in t he examp l e ,  is an internal 
number u s ed in producing the wage det e rminati on .  5 / 1 3 / 2 0 1 4  indicates the 
survey complet ion dat e  for the c l a s s i fications and rates  under that 
ident i fier . 

Survey wage rates are not updated and remain in e f fect unt il a new survey 
is  conducted . 

Union Average Rate Ident i fiers  

C l a s s i fication ( s )  l i s ted under the UAVG ident i fier indicate that no 
s ingl e  maj ority  rate preva i l e d  for those classi fications ; however ,  1 0 0 %  
of  t h e  data reported for the c l a s s i fications was union data . EXAMPLE : 
UAVG-OH- 0 0 1 0  0 8 / 2 9 / 2 0 1 4 . UAVG indicat e s  t hat the rate i s  a weighted union 
average rate . OH indicates  the stat e . The next number , 0 0 1 0  in the 
examp l e , is an int ernal number used in producing t he wage determination . 
0 8 / 2 9 / 2 0 1 4  indicates  the s urvey complet ion date for the clas s i fi cations 
and rates under that ident i fier . 

A UAVG rate will  be updated once a yea r ,  usua l l y  in January of each year ,  
to  reflect a weighted average of the  current negot iated/CSA rate of the 
union l ocal s  from which the rate i s  based . 



WAGE DETERMINAT ION APPEALS PROCESS 

1 . )  Has there been an initial  dec i s ion in the matter?  Thi s can be : 

* 
* 
* 

* 

an exist ing pub l i s hed wage det e rmination 
a survey underlying a wage determinat i on 
a Wage and Hour Divis ion letter  sett ing forth a pos ition on 
a wage dete rminat i on matter 
a conformance ( addi t ional clas s i fication and rate ) ruling 

On survey related matter s ,  initial  contact , including requests  for 
summaries  o f  surveys , should be with the Wage and Hour Regional Office 
for the area in which the survey was conducted because those Regional 
Offices have responsibility  for the Davis -Bacon survey program . I f  the 
response from t h i s  initial  contact is not s a t i s factory , then the proces s  
des cribed in 2 . )  and 3 . ) should b e  fol l owed . 

With regard t o  any other matter  not yet ripe for the formal proces s  
des cribed here , initial  contact should b e  with the Branch of Construction 
Wage Dete rminat ions . Write to : 

Branch o f  Construction Wage Det e rminations 
Wage and Hour Divi s ion 
U . S .  Department of Labor 
2 0 0  Const ituti on Avenu e ,' N .  W .  
Washington,  DC 2 0 2 1 0  

2 . )  I f  the answer t o  the que s tion in 1 . ) i s  yes , then a n  interested party 
( those a f fected b y  the act i on )  can request  review and reconsideration 
from the Wage and Hour Administrator ( See  2 9  C FR Part 1 . 8  and 2 9  CFR Part 
7 ) . Wri t e  t o : 

Wage and Hour Admi ni s t rator 
U . S .  Department o f  Labor 
2 0 0  Con s titution Avenue , N . W . 
Washington,  DC 2 0 2 1 0  

The reques t  should be accompanied by a full  statement of the interested 
part y ' s  position and by any i nformation ( wage payment data , proj ect 
des cription , area pract ice materi a l ,  etc . ) that the requestor considers 
relevant t o  the i s sue . 

3 . ) I f  the dec i sion o f  the Admini s trator i s  not favorab l e ,  an intere s t ed 
party may appeal direct l y  to  the Administrative Review Board ( formerly 
the Wage Appea l s  Board ) . Writ e  t o : 

Admin i st rat ive Review Board 
U . S .  Department of Labor 
2 0 0  Constitut ion Avenue , N . W .  
Washington,  DC 2 0 2 1 0  

4 . )  A l l  dec i s i ons  by the Administrative Review Board are final . 

END OF GENERAL DEC I S I ON 



ATTACHMENT NO.  5 

PREVAILING WAGE SCHEDULE 

(Bui ldings to five feet beyond building l ine) 

General Decis ion Number :  TX1 5 0 1 8 0  0 1 / 02 / 2 0 1 5  TX1 8 0  

Superseded General Decis i on Number :  TX2 0 1 4 0 1 8 0  

State : Texas 

Construction Type : Building 

Count y :  Grimes County in Texas . 

BUILDING CONSTRUCTION PROJECTS ( does not include s ingle family homes or 
apartments up to  and including 4 stories ) . 

Note : Executive Order ( EO )  1 3 6 5 8  establishes an hourly minimum wage o f  
$ 1 0 . 1 0 f o r  2 0 1 5  that applies to all  contracts  subj ect to the Davis -Bacon 
Act for which the solicitation is i ssued on or a fter January 1 ,  2 0 1 5 . I f  
this contract i s  covered by the EO,  the contractor must pay all workers 
in any clas s i fication l i sted on this  wage determination at least $ 1 0 . 1 0 
( or the applicable wage rate listed on this wage determinat ion, i f  it i s  
higher )  f o r  all hours spent per forming o n  t h e  contract . The EO minimum 
wage rate will be adj usted annually . Additional information on contractor 
requirement s and worker protections under the EO is available at 
www . dol . gov/whd/govcontract s .  

Modi fication Number 
0 

Publication Date 
0 1 / 0 2 /2 0 1 5  

SUTX2 0 0 9- 0 3 5  0 4 / 2 0 / 2 0 0 9  

Rates 

BRICKLAYER . . . . . . . . . . . . . . . . . . . . . . .  $ 1 8 . 00 

CARPENTER, Including 
Acoust ical Ceiling 
Installation ,  Batt 
Insulation ,  and Metal Stud 
Installation ( Excluding 
Drywal l  Hanging and Form Work )  . . .  $ 1 5 . 1 3 

CEMENT MASON/CONCRETE FINISHER . . .  $ 1 2 . 0 9  

DRYWALL HANGER . . . . . . . . . . . . . . . . . . .  $ 1 3 . 8 9  

ELECTRICIAN . . . . . . . . . . . . . . . . . . . . . .  $ 1 8 . 0 6 

LABORER : Common or General . . . . . .  $ 9 . 2 4 

LABORER :  Lands cape and 
Irrigati on . . . . . . . . . . . . . . . . . . . . . . .  $ 8 .  50  

LABORER : Mason Tender - Brick  . . .  $ 1 2 . 02 

LABORER : Mort ar Mixer . . . . . . . . . . .  $ 1 2 . 0 0 

OPERATOR : 
Backhoe /Excavat or /Trackhoe . . . . . . .  $ 1 4 . 67 

Fringes 

0 . 0 0 

2 . 63 

0 . 0 0 

1 .  0 0  

4 . 8 7 

0 . 0 0 

0 . 2 2 

0 . 0 0 

0 . 0 0 

0 . 4 7 



OPERATOR : Bulldozer . . . . . . . . . . . . .  $ 1 3 . 0 0 

OPERATOR : Crane . . . . . . . . . . . . . . . . .  $ 2 1 . 33 

OPERATOR : Forklift . . . . . . . . . . . . . .  $ 1 4 . 5 8 

OPERATOR : Front End Loader . . . . . .  $ 1 0 . 5 4  

PAINTER : Brush ,  Rol l e r ,  and 
Spray . . . . . . . . . . . . . . . . . . . . . . . . . . . .  $ 1 1 .  7 5  

ROOFER . . . . . . . . . . . . . . . . . . . . . . . . . . .  $ 1 3 . 6 4 

SHEETMETAL WORKER . . . . . . . . . . . . . . . .  $ 1 7 . 0 0  

T I LE SETTER . . . . . . . . . . . . . . . . . . . . . .  $ 1 5 . 0 0  

TRUCK DRIVER . . . . . . . . . . . . . . . . . . . . .  $ 1 0 . 6 8 

0 . 3 5 

0 . 0 0 

0 . 0 0 

0 . 0 0 

0 . 0 0 

1 .  8 0  

0 . 0 0 

0 . 00 

0 . 3 4 

WELDERS - Receive rate pres cribed for craft performing operation t o  which 
welding i s  incidental . 

Unli s t e d  clas s i fications needed for wor k  not included within the s cope o f  
t h e  cla s s i fications listed  may be added a fter  award only as  provided i n  
t h e  l abor s tandards contract clauses  ( 2 9CFR 5 . 5  ( a )  ( 1 )  ( i i ) ) .  

The body o f  each wage determination l i s t s  t he classi fication and wage 
rates  that have been found to be preva i l ing for the cited type ( s )  o f  
construction in t h e  area  covered b y  t h e  wage determination . The 
c l a s s i fications are l i sted  in alphabetical order of " ident i fiers " that 
indicate whether the part icular rate is a union rate ( current union 
negoti ated  rate  for l ocal ) ,  a survey rate  ( weighted average rat e ) or a 
union average rate ( we i ghted union average rate ) . 

Union Rate I dent i fiers  

A four letter  c l a s s i fication abbreviation ident i fier enclosed in dotted 
lines  beginn_ing wit h  characters other than " S U "  or "UAVG" denotes that 
the union c l a s s i fi cation and rate were preva i l ing for that classi fication 
in the survey .  Example : PLUM0 1 98 - 0 0 5  0 7 / 0 1 / 2 0 1 4 . PLUM i s  an abbreviation 
identi fi e r  o f  the union whi ch preva i l ed in the survey for this 
c l a s s i fication ,  whi ch in this example would  be Plumbers . 0 1 9 8  indicates  
the local union number or district council number where applicable ,  i . e . ,  
Plumbers  Local 0 1 9 8 . The next number,  0 0 5  in the example ,  is  an internal 
number used in proces s ing the wage det e rminat ion . 0 7 / 0 1 /2 0 1 4  is  the 
e f fective date o f  the most current negot iated rat e ,  which in this example 
i s  Jul y  1 ,  2 0 1 4 . 

Union prevai ling wage rates  are  updated t o  reflect all  rate changes in 
the collective bargaining agreement ( CBA) gover�ing this class ification 
and rate . 

Survey Rate I dent ifiers  

C l a s s i ficat ions l i sted  under the  '"S U "  ident i fi e r  indicate that no  one 
rate  preva i l e d  for this  c l a s s i fication in the s urvey and the published 
rate is derived by  comput i ng a weighted average rate based on all the 
rates reported in the survey for that clas s i fication . As this weighted 
average rate includes a l l  rat e s  reported in the survey,  it may include 
both union and non-union rat es . Exampl e :  SULA2 0 1 2 - 0 0 7  5 / 1 3 / 2 0 1 4 . SU  
indicates the  rates  are s urvey rat es based  on a ·weighted average 
calculation of rates  and are not maj ority rates . LA indi cates the State 



of  Louis i ana . 2 0 1 2  i s  the year o f  survey on whi ch these  classi fications 
and rates  are based . The next number,  0 0 7  in the example ,  i s  an internal 
number used in producing the wage det e rminat i on . 5 / 1 3 / 2 0 1 4  indi cates the 
s urvey completion date for the clas si f i cations and rat es  under that 
i dent i fier . 

Survey wage rates are not updat ed and remain  in e ffect unti l  a new survey 
is conduct ed . 

Union Average Rate I dentifiers  

Clas s i fication ( s )  l i sted under the  UAVG identifier  indi cate that no 
s ingle maj ority  rate  prevai l e d  for those c l a s s i fications ; however ,  1 0 0 %  
o f  t h e  data  reported for t h e  clas s i ficati ons was union data . EXAMPLE : 
UAVG-OH- 0 0 1 0  0 8 / 2 9 / 2 0 1 4 . UAVG indi cate s  that  the rate i s  a weighted union 
average rat e . OH indicate s  the s t at e . The next number,  0 0 1 0  in the 
examp l e ,  i s  an internal number used in producing the wage determination . 
0 8 /2 9/ 2 0 1 4  indica t e s  the s urvey complet ion date  for the clas s i fications 
and rates  under that  ident i fi e r . 

A UAVG rate  will  b e  updated once a yea r ,  usually in January of  each year , 
t o  reflect a weighted average of  the current negotiated/CEA rate of  the 
union locals  from which the rate  i s  based . 

WAGE DETERMINATION APPEALS PROCESS 

1 . )  Has there been an initi a l  decis ion in the matter?  This can be : 

* 
* 
* 
* 

an existing pub l ished wage dete rminat i on 
a s urvey underlying a wage dete rminat i on 
a Wage and Hour Division letter  setting forth a posi tion on 
a wage det e rmination matt e r  
a conformance ( additi onal c l a ss i fication and rat e )  ruling 

On s urvey related matters , initial  contact , including reque s t s  for 
s ummar i e s  of s urveys , should be with the Wage and Hour Regional Office 
for t he area in which the s urvey was conducted because those Regional 
O f fices  have respons ibi l i t y  for the Davis -Bacon survey program . If the 
response from this  init ial  contact i s  not s a t i s factory,  then the proces s  
described in  2 . )  and 3 . ) should be foll owed . 

With regard t o  any other mat t e r  not yet r ipe for the formal process  
described here , initial  contact should be with the Branch of  Const ruction 
Wage Det e rminat ions . Wri t e  to : 

Branch o f  Construct i on Wage  Det e rminations 
Wage and Hour Divis ion 
U . S .  Department of Labor 
2 0 0  Const i t ution Avenue , N . W .  
Washington,  DC 2 0 2 1 0  

2 . )  I f  the answer t o  the ques t ion i n  1 . )  i s  yes ,  then a n  interested party 
( thos e  a ffected by  the action ) can reques t  review and recons iderati on 
from the Wage and Hour Admin i s t rator ( See  2 9  CFR Part 1 . 8  and 2 9  CFR Part 
7 ) . Writ e  t o : 

Wage a nd Hour Administrator 
U . S .  Department o f  Labor 
2 0 0  Const itut i on Avenue , N . W .  
Washington , DC 2 0 2 1 0  

The reques t  should be accompanied by a full statement o f  the interested 
party ' s  posit ion and by any information ( wage payment data ,  proj ect 



descripti on ,  area practice material ,  e tc . ) that the requestor considers 
relevant t o  the i s sue . 

3 . ) I f  the  decis ion of  the Adminis trator i s  not favorabl e ,  an interested 
party may appeal directly t o  the Administ rative Review Board ( formerly 
t he Wage Appeal s Board) . Write t o : 

Administrative Revie w  Board 
U . S .  Department of  Labor 
2 0 0  Const itution Avenue , N . W . 
Washington,  DC 2 0 2 1 0  

4 . )  All deci s ions by the Administ rative Review Board are final . 

END OF GENERAL DECI S I ON 



ATTACHMENT NO.  6 

SUBSTITUTION REQUEST - BIDDING PHASE 

TEXAS DEPARTMENT OF CRIMINAL JUSTICE 

PROJECT: --------- PROJECT NO. :  __ _______ _ 

TO: (ARCHITECT) FROM:  (BIDDER) 

HEREBY REQUESTS ACCEPTANCE OF THE FOLLOWING PRODUCT OR SYSTEMS AS A 
SUBSTITUTION IN  ACCORD WITH PROVISIONS OF THE BIDDING DOCUMENTS: 

1 .  SPECIF IED PRODUCT OR SYSTEM: 
S ubstitution request for (Generic Description): ____________ _ 

Specification Section No. ____ _ 

2 .  SUPPORTING DATA: 

Article(s) ___ _ Para.(s) __ _ 

D Product data for proposed substitution is , attached (description of product, 
reference standards, performance and test data). 

D Sample is attached 
D Sample wil l  be sent if requested 

3 .  QUALITY COMPARISON: 

SPECIF IED PRODUCT 
Name, brand: 
Catalog No. :  
Manufacturer: 
Vendor: 
Significant variations ________ _ 

Maintenance Service Available: D yes 

SUBSTITUTION 

D no 

Spare Parts Source: ------ -------- - -------

4. PREVIOUS I NSTALLATIONS: 
Identification of similar projects on which proposed substitution was used: (Attach l ist) 
Project: Architect: _______ __ _ 
Address: Owner: __________ _ 

Date Instal led: _______ _ 

5.  REASON FOR NOT G IVING PRIORITY TO SPECIF IED ITEMS: 

6. E FFECT OF SUBSTITUTION: 
Proposed substitution affects other parts of Work: D No D Yes ( If  yes, explain) 

Substitution requires dimensional revision or redesign of structure or M & E Work: 



D No D Yes ( I f  yes, attach com plete data.) 

7. B IDDER'S/SUPPLIER'S STATEMENT OF CONFORMANCE OF PROPOSED 
SUBSTITUTION TO CONTRACT REQUIREMENT: 

I/we have investigated the proposed substitution. I/we: 
• believe that it is equal or superior in al l respects to specified product, except as stated 

above; and 
• will provide the same warranty as specified for specified product; and 
• have included complete implications of the substitution; and 
• will pay redesign and other costs caused by the substitution which subsequently become 

apparent; and 
• will pay costs to modify other parts of the Work as may be needed, to make all parts of the 

Work complete and functioning resulting from the substitution. 
• warrant and represent to the Owner and the Architect that the proposed substitution does 

not infringe on any patents or other rights held by others, or that a license has been or will 
be obtained timely from the holders of such rights for the use of the substitute as 
proposed; and acknowledge that by accepting this substitution neither the Architect nor 
the Owner makes any warranty or representation to the Contractor or any Subcontractor 
regarding the existence or potential for such infringement. 

Bidder/Supplier: _______________ Date: _____ _ 
By: ������������������-

Answer all q uestions and complete all blanks - use "NA" if not applicable. 

REVIEW AND ACTION: 

D Resubmit substitution request: 

D Provide more information in following categories: ____________ _ _  _ 

D Sign Bidder's/Supplier's Statement of Conformance. 

D Substitution is accepted. 

D Substitution is accepted, with the following comments: ____________ _ 

D Substitution not accepted. 

D No action taken. Substitution Request received less than time set forth in Section L.7. 

Architect's Signature Date 



ATTACHMENT NO.  7 

SUBSTITUTION REQUEST - AFTER EXECUTION O F  CONTRACT 

TEXAS DEPARTMENT OF CRIMINAL JUSTICE 

Copies wil l  be p rovided to the successful bidder after the bid opening or after award as 
applicable and wil l be made available u pon  request. 



ATTACHMENT NO. 8 

TEXAS DEPARTMENT OF CRIMINAL JUSTIC E  
FACI LITIES DIVIS ION 

CONTRACTOR'S QUALIFICATIONS 

Name of Firm 

) Corporation ) Partnership ( ) Proprietorship 

City State 

Telephone Nos. FAX No. 
How long has company been in business under this name? __ year(s). 

Parent Company 

Owners and/or Partners 

Zip Code 

Percentage of Ownership 

% 

% 

% 

Affil iates, Divisions & Subsidiaries (add sheets as required) 

Name __________ _________ _________ _ 
Address ___ __ __________ ____________ _ 
Telephone __________ FAX No. --------------

Name _ _ ________ _______________ ___ _ 
Address _ ________ ___________ _______ _ 
Telephone __________ FAX No. ____ ________ _ 

Name ____ __ ______________________ _ 
Address ____ __________ _____________ _ 
Telephone __ __ ______ FAX No. ------------- -

FOR CORPORATION ONLY 

Date of I ncorporation 

If not incorporated in Texas: Give Certificate 
of Authority to do business in Texas 

Name of State(s) in which incorporated 

Certificate # & Date 



President's Name Vice President's Name 

Secretary's Name Treasurer's Name 

FOR PARTNERSHIP ONLY 

Is the Partnership 
Date of Organization General D Limited D Association D 
Names and addresses of all partners (include zip codes). Use additional sheet if necessary. 

FINANCIAL CONDITION 

Dun & Bradstreet Rating and I .D .  code _____________ _ ______ _ 

MAXIMUM BONDING CAPACITY: 

Individual Project Bonding Company with mail ing address, zip code and telephone number 

Aggregate Bonding Company with mailing address, zip code and telephone number 

Attach statement of Financial Condition, including Contractor's latest regular dated financial statement 
or balance sheet which m ust contain the following items: 

CURRENT ASSETS: (Cash, joint venture accounts, accounts receivable, accrued interest on notes, 
deposits and materials and prepaid expenses), net fixed assets and other assets. 

CURRENT LIABILITIES: (Accounts payable, notes payable, accrued interest on notes, provision for 
income taxes, advances received from owners, accrued salaries, accrued payroll taxes), other 
liabilities and capital ,  (capital stock, authorized and outstanding shares par values, earned surplus) . 

Date of Statement or Balance Sheet Name & address with zip code 

Bank Reference ----------- ---------- --------

Address _____ __________________________ � 
Officer's Names!Titles -------------- - ---------- --
Name, Email ,  Telephone Number/FAX Number of Contact _______ _ _____ _ 



Finance/Credit Reference 

Institution Name ___________________________ _ 
Address __________________ _ _ __________ _ 
Officer's Names/Titles ___ __ _____________ _______ _ 
Name, Email , Telephone Number/FAX Number of Contact _______ ______ _ 

Institution Name _______________ _ ___________ _ 

Address ______________________________ _ 
Officer's Names/Titles ----- ---------------------
Name, Email ,  Telephone Number/FAX Number of Contact _____ __ ______ _ 

Institution Name --------------- - --------- ---
Address _________ _____________________ _ 
Officer's Names/Titles ________ __ _________ ______ _ 

Name, Email , Telephone Number/FAX Number of Contact _____________ _ 

What is largest contract you have financed (if applicable) U.S.  $ ___ __ _ 

What is largest contract you have arranged financing for (if applicable) U.S. $ _____ _ 

Business Volume 

Average annual bi l lable volume during the past five years U.S .  $ _____ _ 

Estimated billable volume this year: U .S .  $ ___ _ _  _ 

Estimated volume carryover nextyear: U.S. $ _____ _ 

Contract Values 

Preferred Contract Value: 
( in U .S .  Dollars) 

Maximum contract value that can be handled effectively: 

50,000.00 (and under) 
50,000.00 1 00,000.00 
1 00 ,000.00 300,000.00 
300,000.00 500,000.00 
500, 000.00 1 ,000,000.00 
1 ,000,000.00 5,000,000.00 
5,000,000.00 1 0, 000,000.00 
1 0,000,000.00 - 50,000,000.00 
50,000,000.00 - 1 00,000,000.00 
1 00,000,000.00 (and over) 

U. S .  $ _________ _ over ________ months. 



GENERAL INFORMATION 

Percent (%) of work done by own staff 

No. years in business If you have done business under different name, 
please give name and address. 

Has firm ever failed to complete project or defaulted on a contract? 
If so, state where and why. 

Has firm ever been engaged in litigation over any contract? If  so, explain. 

PERSONNEL 

Total permanent employees: 

Construction Administration ____ _ Engineering ___ _ 
Type of engineering performed: -- ----------- -------
Highest manpower level in past three years.,_: ----------------
Lowest manpower level in past three years: ------------- ----

Proposed organization for the execution of the work; listing al l personnel committed to participate in the 
execution of the work, including their previous experience and positions held in previous jobs as well 
as in bidder's organization. (List on separate sheet using above format) 

Name Present Position 
or Office 

Years of 
Experience 

EQUIPMENT 

Typical 
Amount 

Type of Work 
Responsible for 

List the major equipment, type and quantity p roposed for the execution of the work. 



Name of Firm (Contractor) -- -- ------------------- --

Signature of Owner or Officer ________________________ _ 

Title of Person Signing ____________ __ _ ___________ _ 



CURRENT PROJECTS 

List the major construction projects your organization has underway on this date: 

PROJECT OWNER PHONE NO. ARCH./ENGR. PHONE NO. CONTRACT PERCENT SCHEDULED 
AMOUNT COMPLETE COMPLETION 



COMPLETED PROJECTS 

List the major construction projects your organization has completed in the past five years: 

PROJECT OWNER PHONE NO. ARCH./ENGR. PHONE NO. CONTRACT PERCENT SCHEDULED 
AMOUNT COMPLETE COMPLETION 

' 



ATTACHMENT 9 

Texas Department of Criminal Justice 
Non-Employee Background Questionnaire 

This information is needed for TDCJ to conduct a criminal  h istory check to determine whether access to TDCJ units and 
departments should be approved. All questions shall be answered in full. 

NOTE TO APPLICANT: With few exceptions, you arc entitled upon request: ( 1 )  to be informed about the information the TDCJ collects about you; and 
(2) under Texas Government Code §§ 552.021 and 552.023, to receive and review the collected information. Under Texas Government Code § 559.004, you 
arc also entitled to re uest, in accordance with the TDCJ rocedures, that  incorrect information the TDCJ has collected about ou be corrected. 

1 .  Name: 2 .  Social Security No.: _ __ _ _ _ _ _ _ _ _ _ _ __ _ 
Last First Middle 

(As it appears on your Social Security Card) 

3 .  Mailing Address: -- - - - - - - - - - -- - - --- - - - - -- - - - - - - - - - -- -- -- -
Zip Street City State 

4. Date of Birth : 5. Place of Birth: 
(MM/DD/YYYY) City State 

6 .  Driver License No. :  State: --------- 7. Phone No.: __._( __ ...._ ________ _ 

8. Other names used (maiden, al ias, nicknames): - - - - - ---- -- - - - - - - - - - - - - - - - - - - - --

9. Sex: Male D Female D 10 .  E-mail Address: -------------------------� 
1 1 . Ethnic Origin: White D B1ack 0 Hispanic D Asian!Pac. Islander D Am. Ind/ Alaskan D Other D 

1 2a. Have you previously been employed by TDCJ or worked in a TDCJ facility on a contract basis? Yes D No D 
If yes, give unit(s)/department(s), position(s) held, and dates: 

1 2b .  Have you engaged in  sexual abuse in a prison, jail, lockup, community confinement facility, juvenile facility, or  other institution? 
0 Yes 0 No 

1 2c. Have you been convicted of engaging or attempting to engage in sexual activity in the community facilitated by force, overt or 
implied threats of force, or coercion, or if the victim did not consent or was unable to .consent or refuse? Yes D No D 

1 2d. Have you been civilly or administratively adjudicated to have engaged in sexual activity in the community facilitated by force, 
overt or implied threats of force, or coercion, or if the victim did not consent or was unable to consent or refuse? Yes D No D 

1 3 .  Are you related to any employee o r  contract employee of TDCJ? 
If yes, list name, relationship, and unit/department of assignment: 

Yes D No D Unknown D 

1 4a. Are you or any immediate member of your family (to include, but not limited to parent, brother, sister, spouse, or child) related to 

any TDCJ offender (incarcerated or on parole)? YesD No D Unknown D 
If yes, provide the name of the offender(s): ------------------------------ -

1 4b. Are you now or have you ever been involved in a spousal relationship with a TDCJ offender (incarcerated or on parole)? 

This includes marriage, common-law marriage, lived together, or had a child together. Yes D No D 
If yes, provide the name of the offender(s): ---- - -- -- ----- -- - - -- - -- --- - - - - --

1 4c. Do you have a current business partnership or gang association with a current TDCJ offender (incarcerated or on parole)? 

Yes D No D If yes, provide the name of the offender(s): 

14d. Are you on a current TDCJ offender's visitation list? Yes D 

1 4e. Have you corresponded in the last year with a current TDCJ offender? 
offender( s ) :  

NOTE: 

No D If yes, provide the name of the offender(s): 

Yes D No D If yes, provide the name of the 

• I f  you answered yes to Question 1 4a,  b, c, d, or e above, you are required to complete and submit a PERS 282A, Additional 
Offender Information. The PERS 282A form is available from the TDCJ website at www.tdcj.texas.gov. 

PERS 263 (09/ 1 4) Page I of 3 



• If you have a personal relationship with an offender, who is not a relative, be sure to read the "Offender Relationships" paragraph on 
Page 3 of this questionnaire. 

(Continued on Page 2) 

IMPORTANT 
Read the definition of conviction in Question 17. When answering questions 1 5  through 17, do not include: 1 )  any violation of law committed 
before your 17th birthday, if the final decision was made in juvenile court or under a youth offender law; 2) any conviction whose record was 
expunged under federal or state law; 3) minor traffic violations. DWI, DUI, Open Container, and Driving While License Suspended are not minor 
traffic violations and shal I be listed. 

1 5 .  D o  you have any criminal charges currently pending? 

If yes, please explain: 

yes O No O 

16 .  Are you on  parole o r  probation, deferr,ed adjudication, o r  under a pre-trial diversion agreement? 

If yes, please explain: 

Y�s 0 No O 

17 .  Have you ever been convicted of a crime (misdemeanor or felony)? Yes D No O If yes, list each one below. 
Attach an additional page if necessary. Include those that may not appear on your record at this time. 
Important: For purposes of contract employment with TDCJ, convictions include sentenced to confinement, paid fine, time served, 
placed on probation (includes d eferred adjudication), and court ordered restitution. See Falsification Policy on Page 3 of this  
questionnaire. 

Felony or Offense 
Date Misdemeanor Offense Class City & State Punishment 

DOCUMENT REQUIREMENTS: You are required to provide with this questionnaire a disposition for each criminal charge you reported 
i n  Question 1 5 , 1 6, and 1 7  above. A disposition is a statement of the charge, date, and the results ofthe case. If the charge was dismissed, 
the disposition shall state the reason for dismissal. Dispositions can normally be obtained from the clerk of the court having jurisdiction 
over the case. 

1 8 . Are you now or have you ever been a member of a street gang? Yes O No O 

Are you now or have you ever been a member of or affiliated with an organization promoting racial, ethnic, or gender superiority or 
separation, independence from governmental laws and regulations, or overthrow of the United States Government? 
Yes O No O 

If you answered yes to either of these questions, provide the following information: 

a. Name of the organization and dates of membership: 

b. Position or positions you held in the organization: ---- ------------------ ---------

c. Arrests and/or convictions resulting from your activities as a member: 

1 9. Do you have any tattoos or markings on your body signifying membership or affiliation with a street gang or associated with 
organizations promoting racial, ethnic, or gender superiority or separation, independence from governmental laws and regulations, 
or overthrow of the United States Government? Yes D No D 
If yes, provide a description and location of those tattoos or markings: 

(Continued on Page 3) 

PERS 263 (09/ 1 4) Page 2 of 3 



FALSIFICATION POLICY 

It is important that contract employee applicants provide accurate information in this questionnaire. Failure to list any criminal 
conviction or  other important information, such as prior employment with TDCJ or offender relationships, is considered 
falsification of the questionnaire and results in disqualification for contract employment access to TDCJ facilities for one year. 

As a criminal justice TDCJ, it is very important that we know if an applicant has a criminal record. In most cases, a criminal record 
does not disqualify you for access to TDCJ facilities. However, falsification of the questionnaire always disqualifies you, regardless of 
how well qualified you are otherwise. 

What convictions shall be listed? All convictions handled in adult court shall be listed, no matter when or where they occurred. In 
Texas, if you are 17 years old or older, the case is always handled in adult court. If you are under 1 7, it sti l l  may be handled in adult 
court. As an exception, you are not required to list convictions for minor traffic violations. Examples of minor traffic violations are 
speeding, running stop signs, and no seat belts. Examples of crimes which are not minor traffic violations and shall be l isted are DWI, 
DUI, Hit and Run, Assault with a Motor Vehicle, Reckless Driving, Open Container, and Driving While License is Suspended. 
Convictions that have been expunged under state or federal law do not have to be l isted. Expunged means a judge signed an order 
directing all agencies with a record of the arrest and conviction destroy those records (this is not the same as a deferred adjudication, 
explained below). 

What is a conviction? For TDCJ purposes, a conviction is a judgement or a verdict, a plea of guilty or nolo contendere, and/or a 
judicial finding of guilt substantiated by the evidence, which results in the payment of fmes, forfeiture of collateral or bond, restitution, 
deferred adjudication, probation, community supervision, confinement, suspended sentence, or any other penalty imposed by a court 
of law or agreed upon by the accused. This includes instances where a pardon or a reprieve has been granted for any reason other than 
proof of innocence. If you have a case handled by deferred adjudication, it shall be listed in  your application, regardless of 
whether you th ink it is still on record. On the other hand, a pre-trial diversion agreement is not considered a conviction for the 
purpose of employment with TDCJ and does not need to be included on your application. 

Military Convictions. Convictions by court martial for criminal offenses shall also be listed. 

Failure to Appear. If you were convicted of a routine traffic violation or other offense and did not pay the ticket on time or failed to 
appear to court, you may have been charged with and convicted of Failure to Appear. Failure to Appear is a separate crime and shall 
be listed. 

Questions. If you have any questions concerning what shall be listed in this questionnaire, it is recommended you contact the Human 
Resources Division in Huntsville at (936) 437-3 126 before you submit this questionnaire. 

OFFENDER RELATIONSHIPS: TDCJ employees and contract employees with access to TDCJ facilities are prohibited from 
maintaining or developing a personal relationship with an offender who is not related to the employee. Prohibited relationships include 
those involving cohabitation, sexual misconduct, or actions that jeopardize or have the potential to jeopardize the security of the TDCJ. 
This means employees and contract employees may not have personal contact or relationships with offenders currently incarcerated or 
on parole  outside of their official duties if this contact or relationship would jeopardize or has the potential to jeopardize the security of 
the TDCJ. Prohibited contact includes living together, writing letters or notes, telephone contact, visitation, and depositing funds into 
an offender's Inmate Trust Fund (]TF) account. If an employee or contract employee was once married to an offender or had a chi ld 
together with an offender, employee contact with the offender may be limited to that which is ordered by the Court. As a condition of 
contract employment with TDCJ, contract employees with prohibited relationships shall sever those relationships. Sever means to 
cease any and all cohabitation, intimate encounters, verbal or written communications, visitation, or other prohibited contact. 
Continuation of a prohibited relationship after contract employment with TDCJ may result in denial of access to TDCJ facilities, if the 
TDCJ determines the relationship jeopardizes or has the potential to jeopardize the security of the TDCJ. 

ADDITIONAL INFORMATION: All applicants, who may have contact with offenders, are ineligible for employment if they have 
committed any activity described in questions 1 2b, 1 2c, 1 2d. 

CERTIFICATION: I certify that I have read and understand the above explanation of the TDCJ Policy on Falsification and Offender 
Relationships. I further certify that my answers on this questionnaire are true, complete and correct to the best .of my knowledge and I 
have not evaded or omitted any part thereof to reflect an untruth. I understand falsification constitutes grounds for refusing or 
terminating access to TDCJ units and departments. 

DUTY TO DISCLOSE: I hereby acknowledge that I have a duty to disclose any sexual misconduct during the term of my 
employment. I further acknowledge that I have a duty to disclose any misconduct on my part while working for previous employers. 

Signature: ----------- -- - - - -- - Date : -----------
PERS 263 (09/ 1 4) Page 3 of 3  



ATTACHMENT NO. 1 0  

State Documents and Forms 

Copies wil l be provided to the successful bidder after the bid opening or after award as 
applicable and will be made avai lable upon request. 



ATTACHMENT NO. 1 1  

Specifications are located in Part 2 



ATIACHMENT NO. 1 2  

Drawings 

Deleted 



ATTACHMENT NO. 1 3  

Contractor Direct Deposit Authorization Package 

Copies will be provided to the successful bidder after the bid opening or after award as 
applicable and will be made available upon request. 



ATTACH ME NT NO. 1 4  

Release of Claims 

Copies wil l  be provided to the successful bidder after the bid opening or after award as 
appl icable and will be made available u pon request. 
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H U B  Subcontracti ng P lan (HSP) 
In accordance with Texas Gov't Code §2161 .252, the contracting agency has determined that subcontracting opportunities are probable under this contract. 
Therefore, all respondents, including State of Texas certified Historically Underutilized Businesses (HUBs) must complete and submit this State of Texas HUB 
Subcontracting Plan (HSP) with their response to the bid requisition (solicitation). 

NOTE� Responses that do not include a completed HSP shall be rejected pursuant to Texas Gov't Code §21 61 .252(b). 

The HUB Program promotes equal business opportunities for economically disadvantaged persons to contract with the State of Texas in accordance with the goals 
specified in the 2009 State of Texas Disparity Study. The statewide HUB goals defined in 34 Texas Administrative Code (TAC) §20. 1 3  are: 

• 1 1.2 percent for heavy construction other than building contracts, 
• 21. 1  percent for all building construction, including general contractors and operative builders' contracts, 
• 32.9 percent for all special trade construction contracts, 
• 23. 7 percent for professional services contracts, 
• 26.0 percent for all other services contracts, and 
• 21. 1 percent for commodities contracts. 

• • Agency Special lns�ructions/Additional Requirements • • 

In accordance with 34 TAC §20.14(d)(1 )(D)(iii), a respondent (prime contractor) may demonstrate good faith effort to utilize Texas certified HUBs for its subcontracting 
opportunities if the total value of the respondent's subcontracts with Texas certified HUBs meets or exceeds the statewide HUB goal or the agency specific HUB 
goal, whichever is higher. When a respondent uses this method to demonstrate good faith effort, the respondent must identify the HUBs with which it will subcontract. 
If using existing contracts with Texas certified HUBs to satisfy this requirement, only contracts that have been in place for five years or less shall qualify for meeting 
the HUB goal. This limitation · is designed to encourage vendor rotation as recommended by the 2009 Texas Disparity Study. 

The TDCJ HUB goals are defined as: 
• 17.5 percent for heavy construction other than building contracts. This goal is higher than the statewide goal and 

therefore must be the utilized goal for this category, 
• 36.9 percent for all building construction, including general contractors and operative builders contracts. This goal is 

higher than the statewide goal and therefore· must be the utilized goal for this category, 
• 32. 7 percent for all special trade construction contracts, 
• 23.6 percent for professional services contracts, 
• 24.6 percent for all other services contracts, and 
• 21 percent for commodities contracts. 

The TDCJ has determined that the HUB Category for th is contract falls under the 
Bui lding Construction Contracts Category. 

The HUB Goal for this category is therefore identified as 36.9 %.  

For assistance i n  completing the HSP contact: 

M=WU•UII RESPONDENT AND REQUISITION INFORM 

Sharon Schultz @ 936-437-7026 

sharon.schultz(@,tdcj.texas.gov 

a. Respondent (Company) Name: State of Texas VID #: 

Point of Contact: Phone #: 
--- - -

------- --
E -ma i I Address: Fax #: 

b. Is your company a State of Texas certified HUB? D - Yes D - No 

c. Requisition #: Bid Open Date: ---- --
(mmldd/yyyy) 
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Enter your company's name here: Requisition #: 

MDi[l]�fl SUBCONTRACTING INTENTIONS RESPONDENT 
After dividing the contract work into reasonable lots or portions to the extent consistent with prudent industry practices, and taking into consideration the scope of work 
to be performed under the proposed contract, including all potential subcontracting opportunities, the respondent must determine what portions of work, including 
goods and services, will be subcontracted. Note: In accordance with 34 TAC §20. 1 1 . , an "Subcontractor'' means a person who contracts with a prime contractor to 
work, to supply commodities, or to contribute toward completing work for a governmental entity. 
a. Check the appropriate box (Yes or No) that identifies your subcontracting intentions: 

D Yes, I will be subcontracting portions of the contract. (If Yes, complete Item b, of this SECTION and continue to Item c of this SECTION.) 
D No, I will not be subcontracting nportion of the contract, and I will be fulfilling the entire contract with my own resources. (If No, continue to SECTION 3 
and SECTION 4.) 

b. List all the portions of work (subcontracting opportunities) you will subcontract. Also, based on the total value of the contract, identify the percentages of the contract 
you expect to award to Texas certified HUBs, and the percentage of the contract you expect to award to vendors that are not a Texas certified HUB (i.e., Non-HUB). 

HUBs Non-HUBs 
Percentage of the contract Percentage of the contract 

Item # Subcontracting Opportunity Description expected to be subcontracted expected to be subcontracted Percentage of the contract 
to HUBs with which you have to HUBs with which you have expected to be subcontracted 

a continuous contract' in place a continuous contract' in place to non-HUBs . 
for five {5} l,'ears or less. for more than five {5) l,'ears. 

1 % % % 

2 % % % 

3 % % % 

4 % % % 

5 % % % 

6 % % % 

7 % % % 

8 % % % 

9 % % % 

10 % % % 

11 % % % 

12 % % % 

13 % % % 

14 % % % 

15 % % % 

Aggregate percentages of the contract expected to be subcontracted: % % % 

(Note: If you have more than fifteen subcontracting opportunities, a continuation sheet is available online at http://window.state.tx.us/procurement/prog/hub/hub
subcontracting-plan/l. 

c. Check the appropriate box (Yes or No) that indicates whether you will be using only Texas certified HUBs to perform !!I of the subcontracting opportunities you 
listed in SECTION 2, Item b. 

D Yes (If Yes, continue to SECTION 4 and complete an "HSP Good Faith Effort - Method A (Attachment A)' for each of the subcontracting opportunities you listed.) 
D No {If No, continue to Item d, of this SECTION.) 

d. Check the appropriate box (Yes or No) that indicates whether the aggregate expected percentage of the contract you will subcontract with Texas certified 
HUBs with which you have a continuous contract• in place with for five (5) years or less meets or exceeds the HUB goal the contracting agency 
identified on page 1 in the 'Agency Special Instructions/Additional Requirements". 

D Yes {If Yes, continue to SECTION 4 and complete an "HSP Good Faith Effort - Method A (Attachment A)" for each of the subcontracting opportunities you listed.) 
D No (If No, continue to SECTION 4 and complete an 'HSP Good Faith Effort - Method B (Attachment B)" for each of the subcontracting opportunities you listed.) 

*Continuous Contract· Any existing written agreement (including any renewals that are exercised) between a prime contractor and a HUB vendor, 
where the HUB vendor provides the prime contractor with goods or service under the same contract for a specified period of time. The frequency 
the HUB vendor is utilized or paid during the tenn of the contract is not relevant to whether the contract is considered continuous. Two or more 
contracts that run concurrently or 9verlap one another for different periods of time are considered by CPA to be individual contracts rather than 
renewals or extensions to the original contract. In such situations the prime contractor and HUB vendor are entering (have entered) into "new'' 
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Enter your company's name here: Requisition #: 

@j::(91(•)�11 SELF PERFORMING JUSTIFICATION (If you responded "No "to SECTION 2, Item a, you must complete this SECTION and continue to SECTION 4) 

Check the appropriate box (Yes or No) that indicates whether your response/proposal contains an explanation demonstrating how your company will fulfill the entire 
contract with its own resources. 

D Yes (If Yes, in the space provided below list the specific page(s)/section(s) of your proposal which explains how your company will perform the 
entire contract with its own equipment, supplies, materials and/or employees.) 
D No (If No, in the space provided below explain how your company will perform the entire contract with its own equipment, supplies, materials and/ 
or employees.) 

MDit•)�II AFFIRMATION 

As evidenced by my signature below, I affirm that I am an authorized representative of the respondent listed in SECTION 1 ,  and that the information and supporting 
documentation submitted with the HSP is true and correct. Respondent understands and agrees that, if awarded any portion of the requisition: 
• The respondent will provide notice as soon as practical to all the subcontractors (HUBs and Non-HUBs) of their selection as a subcontractor for the awarded 

contract. The notice must specify at a minimum the contracting agency's name and its point of contact for the contract, the contract award number, the 
subcontracting opportunity they (the subcontractor) will perform, the approximate dollar value of the subcontracting opportunity and the expected percentage of the 
total contract that the subcontracting opportunity represents. A copy of the notice required by this section must also be provided to the contracting agency's point 
of contact for the contract no later than ten ( 10) working days after the contract is awarded. 

• The respondent must submit monthly compliance reports (Prime Contractor Progress Assessment Report - PAR) to the contracting agency, verifying its 
compliance with the HSP, including the use of and expenditures made to its subcontractors (HUBs and Non-HUBs). (The PAR is available at 
htlp:/lwww.window.state.tx.us/procu,ement/prog/hub/hub-forms/progressassessmenlrpt.xls). 

• The respondent must seek approval from the contracting agency prior to making any modifications to its HSP, including the hiring of additional or different 
subcontractors and the termination of a subcontractor the respondent identified in its HSP. If the HSP is modified without the contracting agency's prior 
approval, respondent may be subject to any and all enforcement remedies available under the contract or otherwise available by law, up to and including 
debarment from all state contracting. 

• The respondent must, upon request, allow the contracting agency to perform on-site reviews of the company's headquarters and/or work-site where services are 
being performed and must provide documentation regarding staffing and other resources. 

Signature Printed Name 

Reminder: 

Title Date 
(mm/ddlyyyy) 

> If you responded "Yes" to SECTION 2, Items c or d, you must complete an 'HSP Good Faith Effort - Method A (Attachment A)' for each of the 
subcontracting opportunities you listed in SECTION 2, Item b. 

> If you responded "No" SECTION 2, Items c and d, you must complete an "HSP Good Faith Effort - Method B (Attachment B)" for each of the 
subcontracting opportunities you listed in SECTION 2, Item b. 
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HSP Good Faith Effort - Method A (Attachment A) 

Enter your company's name here: Requisition #: 

IMPORTANT: If you responded "Yes" to SECTION 2, Items c or d  of the completed HSP form, you must submit a completed "HSP Good Faith Effort - Method A 
(Attachment A)' for each of the subcontracting opportunities you listed in SECTION 2, Item b of the completed HSP form. You may photo-copy this page or 
download the form at http://window.state.tx.us/procuremenl/progtnub/hub-forms/hub-sbcont-plan-qfe-achm-a.pdf. 

@Dlt•UMI SUBCONTRACTING OPPORTUNITY 
Enter the item number and description of the subcontracting opportunity you listed in SECTION 2, Item b, of the completed HSP form for which you are completing 
the attachment. 

Item #: Description: � ����������������� ������� ������� ��� 

M=kH[t)�,-t1 SUBCONTRACTOR SELECTION 

List the subcontractor(s) you selected to perform the subcontracting opportunity you listed above in SECTION A-1 . Also identify whether they are a Texas certified 
HUB and their VID number, the approximate dollar value of the work to be subcontracted, the expected percentage of work to be subcontracted, and indicate whether 
the company is a Texas certified HUB 

Company Name Texas VID # Approximate Expected Percentage 
certified HUB (Required if Texas Dollar Amount of Contract 

certified HUB) 

0 - Yes 0 - No $ 'lo 

0 - Yes 0 - No $ 'lo 

0 - Yes 0 - No $ 'lo 

0 - Yes 0 - No $ 'lo 

0 - Yes 0 - No $ 'lo 

0 - Yes 0 - No $ 'lo 

0 - Yes 0 - No $ 'lo 

0 - Yes 0 - No $ 'lo 

0 - Yes 0 - No $ 'lo 

0 - Yes 0 - No $ 'lo 

0 - Yes 0 - No $ 'lo 

0 - Yes 0 - No $ 'lo 

0 - Yes 0 - No $ 'lo 

0 - Yes 0 - No $ 'lo 

0 - Yes 0 - No $ 'lo 

0 - Yes 0 - No $ 'lo 

0 - Yes 0 - No $ 'lo 

0 - Yes 0 - No $ 'lo 

0 - Yes 0 - No $ 'lo 

0 - Yes 0 - No $ 'lo 

0 - Yes 0 - No $ 'lo 

0 - Yes 0 - No $ 'lo 

0 -Yes 0 - No $ 'lo 

REMINDER: As specified in SECTION 4 of the completed HSP form, if you (respondent) are awarded any portion of the requisition, you are required to 
provide notice as soon as practical to all the subcontractors (HUBs and Non-HUBs) of their selection as a subcontractor. The notice must specify at a minimum the 
contracting agency's name and its point of contact for the contract, the contract award number, the subcontracting opportunity they (the subcontractor) will perform, 
the approximate dollar value of the subcontracting opportunity and the expected percentage of the total contract that the subcontracting opportunity represents. A 
copy of the notice required by this section must also be provided to the contracting agency's point of contact for the contract no later than ten (10) working days after 
the contract i� awarded. Page 1 of 1 ( A ttachment A) 
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Enter your company's name here: Requisition #: 

IMPORTANT: If you responded "Yes' to SECTION 2, Items c or d  of the completed HSP form, you must submit a completed 'HSP Good Faith Effort -
Method B (Attachment B)" for each of the subcontracting opportunities you listed in SECTION 2, Item b of the completed HSP form. You may photo-copy this 
page or download the form at http://window.state.tx.us/procuremenUprog/hub/hub-forms/hub-sbcont-plan-gfe-achm-b.pdf. 

i-1:WIM�•=II SUBCONTRACTING OPPORTUNITY 
Enter the item number and description of the subcontracting opportunity you listed in SECTION 2, Item b, of the completed HSP form for which you are completing 
the attachment. 

Item #: Description: ������� �� ������������������� ������� 

i1=&1[1]�1:f W MENTOR PROTEGE PROGRAM 
If respondent is participating as a Mentor in a State of Texas Mentor Protege Program, submitting its Protege (Protege must be a State of Texas certified HUB) as a 
subcontractor to perform the subcontracting opportunity listed in SECTION B-1 , constitutes a good faith effort to subcontract with a Texas certified HUB towards that 
specific portion of work. 
Check the appropriate box (Yes or No) that indicates whether you will be subcontracting the portion of work you listed in SECTION B-1 to your Protege. 

OYes (If Yes, to continue to SECTION B-4.) 

ONo I Not Applicable (If No or Not Applicable, continue to SECTION 8-3 and SECTION B-4.) 

1-1:$1(1]�·:U NOTIFICATION OF SUBCONTRACTING OPPORTUNITY 

When completing this section you MUST comply with items a, b, c and d, thereby demonstrating your Good Faith Effort of having notified Texas certified HUBs and 
trade organizations or development centers about the subcontracting opportunity you listed in SECTION B-1 . Your notice should include the scope of work, 
information regarding the location to review plans and specifications, bonding and insurance requirements, required qualifications, and identify a contact person. 
When sending notice of your subcontracting opportunity, you are encouraged to use the attached HUB Subcontracting Opportunity Notice form, which is also available 
online at htlp://www.window.state.lx.us/procurement/progfhub/hub-subcontracting-plan. 
Retain supporting documentation (i.e., certified letter, fax, e-mail) demonstrating evidence of your good faith effort to notify the Texas certified HUBs and trade 
organizations or development centers. Also, be mindful that a working day is considered a normal business day of a state agency, not including weekends, federal or 
state holidays, or days the agency is declared closed by its executive officer. The initial day the subcontracting opportunity notice is sent/provided to the HUBs and to 
the trade organizations or development centers is considered to be 'day zero' and does not count as one of the seven (7) working days. 

a. Provide written notification of the subcontracting opportunity you listed in SECTION B-1 , to three (3) or more Texas certified HUBs. Unless the contracting 
agency specified a different time period, you must allow the HUBs at least seven 17} working days to respond to the notice prior to your submitting your bid 
response to the contracting agency. When searching for Texas certified HUBs, ensure that you use the State of Texas' Centralized Master Bidders List (CMBL) 
and Historically Underutilized Business (HUB) Search directory located at http://mycpa.state.tx.us/tpasscmblsearch/index.jsp. HUB Status code 'A' signifies that the 
company is a Texas certified HUB. 

b. List the three 13) Texas certified HUBs you notified regarding the subcontracting opportunity you listed in SECTION 8-1 . Include the company's Vendor ID  (VID) 
number, the date you sent notice to ihat company, and indicate whether it was responsive or non-responsive to your subcontracting opportunity notice. 

Company Name VID Number Date Notice Sent Did the HUB Respond? (mm/ddlyyyy) 

0 - Yes CJ! - No 
. 

0 -Yes DI - No 

0 - Yes DI - No . . c. Provide wntten not1f,cat1on of the subcontracting opportunity you listed m SECTION B-1 to two (2) or more trade organizations or development centers in Texas to 
assist in identifying potential HUBs by disseminating the subcontracting opportunity to their members/participants. Unless the contracting agency specified a 
different time period, you must provide your subcontracting opportunity notice to trade organizations or development centers at least seven (7) working days prior to 
submitting your bid response to the contracting agency. A list of trade organizations and development centers that have expressed an interest in receiving notices 
of subcontracting opportunities is available on the Statewide HUB Program's webpage at http://www.window.state.tx.us/procurement/prog/hub/mwb�inks-1 /. 

d. List two (2\ trade organizations or development centers you notified regarding the subcontracting opportunity you listed in SECTION B-1 . lnclude the date 
when you sent notice to it and indicate if it accepted or rejected your notice. 

Trade Organizations or Development Centers 

Page 1 of 2 
Attachment B) 

Date Notice Sent 
(mmlddlyyyy) Was the Notice Accepted? 

C - Yes [l - No 

0 - Yes DI - No 
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Enter your company's name here: 

M=Mlt•J�i=II SUBCONTRACTOR SELECTION 

Requisition #: 

Enter the item number and description of the subcontracting opportunity you listed in SECTION 2, Item b, of the completed HSP form for which you are completing 
the attachment. 
a. Enter · the item number and description of the subcontracting opportunity for which you are- completing this Attachment B continuation page. 

Item #: Description: ������ �� � �� � � �� � � �� � �� � ��� � � � � � �� �� 
b. List the subcontractor(s) you selected to perform the subcontracting opportunity you listed in SECTION 8-1 . Also identify whether they are a Texas certified 

HUB and their VID number, the approximate dollar value of the work to be subcontracted, the expected percentage of work to be subcontracted, and indicate 
whether the company is a Texas certified HUB. 

Company Name Texas VID # Approximate Expected Percentage 
certified HUB (Required ii Texas Dollar Amount of Contract 

certified HUB) 

D - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

c. If any of the subcontractors you have selected to perform the subcontracting opportunity you listed in SECTION 8-1 is not a Texas certified HUB, provide written 
justification for your selection process (attach additional page if necessary): 

REMINDER: As specified in SECTION 4 of the completed HSP form, if you (respondent) are awarded any portion of the requisition, you are required to provide 
notice as soon as practical to .!ill_the subcontractors (HUBs and Non-HUBs) of their selection as a subcontractor. The notice must specify at a minimum the 
contracting agency's name and its point of contact' for the contract, the contract award number, the subcontracting opportunity it (the subcontractor) will perform, the 
approximate dollar value of the subcontracting opportunity and the expected percentage of the total contract that the subcontracting opportunity represents. A copy of 
the notice required by this section must also be provided to the contracting agency's point of contact for the contract no later than ten (10) working days after the 
contract is awarded. 

Page 2 of 2 
(Attachment B) 
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HUB Subcontracting Opportun ity Notification Form 

In accordance with Texas Gov'! Code, Chapter 2161 ,  each state agency that considers entering into a contract with an expected value of $100,000 or more shall, before the 
agency solicits bids, proposals, offers, or other applicable expressions of interest, determine whether subcontracting opportunities are probable under the contract. The state 
agency I have identified below in Section B has determined that subcontracting opportunities are probable under the requisition to which my company will be responding. 

34 Texas Administrative Code, §20.14  requires all respondents (prime contractors) bidding on the contract to provide notice of each of their subcontracting opportunities to at 
least three (3) Texas certified HUBs (who work within the respective industry applicable to the subcontracting opportunity), and allow the HUBs at least seven (7) working days to 
respond to the notice prior to the respondent submitting its bid response to the contracting agency. In addition, at least seven (7) working days prior to submitting its bid response 
to the contracting agency, the respondent must provide notice of each of its subcontracting opportunities to two (2) or more trade organizations or development centers (in Texas) 
that serves members of groups (i.e. , Asian Pacific American, Black American, Hispanic American, Native American, Woman, Service Disabled Veteran) identified in Texas 
Administrative Code, §20.1 1 (19)(C). 

We respectfully request that vendors interested in bidding on the subcontracting opportunity scope of work identified in Section C, Item 2, reply no later than the date and lime 
identified in Section C, Item 1 .  Submit your response to the point-of-<;ontact referenced in Section A. 

li:IIM�IM PRIME CONTRACTOR'S INFORMATION 

Company Name: 

Point-of-Contact: 

E-mail Address: 

@NIM�i:1coNTRACTtNG STATE AGENCY AND REQUtStTION tNFORMATtoN 

Company Name: 

Point-of-Contact: 

Requisition #: 

State of Texas VID #: 

Phone #: 

Fax #: � ��������� 

Phone #: 

Bid Open Date#: 
(mm/dd/yyyy) 

ii:f.Uf,fad SUBCONTRACTING OPPORTUNITY RESPONSE DUE DATE DESCRIPTION REQUIREMENTS AND RELATED INFORMATION ' ' 
1 .  

2. 

3. 

4. 

5. 

Potential Subcontractor's Bid Response Due Dite: 
If you would like for our company to consider your company's bid for the subcontracting opportunity identified below In Item 2, 

we must receive your bid response no later than on 
(Central Time) Date (mmldd/yyyy) 

- " "�! ' .• p • 
_. 

: ..; • l '. . 
T I ' t • 

In accordance with 34 TAC §20.14, .. each notice.of subcont('Oc:tfng·opportunlty shall be provided to at least three (3) Texas certified HUBS, and allow 
the HUBs at least seven (7) wiJ;kipg days )o r�'pond, tif the n�tlce,pr/or to submitting our bid response to the contracting agency. In addltio(I, at 
least seven (7) working days prior t() us s'ubrnittlng our bid respohse,to the con trading agency, we must provide notice of each of our subcontracting 
opportunities to two (2) or mor� trade i:,;'gaplzat{o[(s or de\le/opment centers (In Texas) that serves members of groups (i.e., Asian Pacific American,. 

Black American, Hispanic American; Native 11,me;lcon/'Wofnon, •S�rvi�e Disabled Veterqn) identified in Texas Administrative Code, §20.11(19)(C). 
(A working day is considered o- n.orrrfal �-�s,!f,l,8fSa�ay, �f !J._st�.tf pgin,�, not inc/1.Jdlng' weekend$, federal or state ho/I days, or days the agency is declared 
closed by its executive officer. f6e. inlt(a{ dOi th'e iub11ortqaetlng opportunity notice is- sent/provided to the HUBS and ' to the trade organizations or 
development centers is consldere,ito be ·;,df!Y zerii' ·an} does n_ot count as one of the seven (7) working days.) 

Subcontracting Opportunity Scope of Work: 

Required Qualifications: D - Not Applicable 

Bonding/Insurance Requirements: :J - Not Applicable 

location to review plans/specifications: :J - Not Applicable 



HUB Subcontracting Plan (HSP) 
Prime Contractor Pro ress Assessment Re 

Contract/Requisition Number: Date of Award: 

Contracting Agency/Univers'ity 
Name: Texas Department of Criminal Justice 

Contractor (Company) Name: 

Contractor (Company) Name: ------------------

Point of Contact: 

Object Code: 
(mm/dd/yyyy) 

State of Texas VID #: 

Phone #: 

Rev. 10'14 

(Agency Use 
Only) 

- ---------- ------- --------

Reporting (Month) Period: __ ______ _ Total Amount Paid this Reporting Period to Contractor: _$�------

Subcontractor's 
Name 

Report HUB and Non-HUB subcontractor information 
"Note: Texas certified HUB status can be verified on 1/ne at: https:/lmycpa.cpa.state.tx.us/tpasscmb/search/index.isp 

Subcontractor's VID or Total $ Amount Total Contract $ HUB Certificate 
Number Total Contract $ Paid This Amount Paid to 

*Texas certified HUB? (Required II Texas certified Amount from HSP Reporting Period Date to 
es or No) HUB with Subcontractor to Subcontractor Subcontractor 

$ $ $ 

$ $ $ 

$ $ $ 

$ $ $ 

$ $ $ 

$ $ $ 

$ $ $ 

$ $ $ 

$ $ $ 

$ $ $ 

$ $ $ 

$ $ $ 

TOTALS: $ $ $ 

Signature: _______________ __ _ Title: Date: 

Object Code 
A enc UseOnl 



TRADE ORGANIZATIONS/DEVELOPMENT CENTERS 

I- .�\![ ORGANIZATION 
• I �?��ij11���� �M�IBING ��S� ��:I�f�·ll 'i:.gHONE 

, • •.  i::, ___ � .- ··t:i;. , 1- 'tr . �� 
American Indian Chamber of Commerce of Texas 
Asian Contractor Association 
Black Contractors Association - Dallas/Fort Worth 

Dallas Black Chamber of Commerce 
DFW Minority Supplier Development Council 

Dallas Hispanic Chamber of Commerce 
Del Mar College PT AC, Corpus Christi Black C of C 
El Paso Hispanic Chamber of Commerce ' 

Fort Worth Metropolitan Black Chamber of Commerce 
Golden Triangle Minority Business Council 
Greater Asian Chamber of Commerce 
Greater Austin Black Chamber 
Greater Houston Business Procurement Forum 
Hispanic Contractors Association - Houston 
Hispanic Contractors Association -San Antonio 
Hispanic Contractors Association - Regional 
Houston Hispanic Chamber of Commerce 

Houston Minority Supplier Development Council 
National Association of Minority Contractors Inc.-
Houston 
San Antonio Hispanic Chamber of Commerce 
Southwest Minority Supplier Development Council 

Texas Association of African American Chambers of 
Commerce (T AAACC) 
Texas Association of Historically Underutilized 
Businesses 
Texas Association of Mexican American Chambers of 
Commerce (T AMACC) 
Tri-County Black Chamber of Commerce 
U.S. Hispanic Contractors Association de Austin 
U.S. Pan Asian American Chamber of Commerce SW 
Women's Business Council - Southwest 
Women's Business Enterprise Alliance (WBEA) 
Women Contractors Association (WCA) 

1 1245 Indian Trail, Dallas, TX 76679 
4201 Ed Bluestein Blvd., Austin TX 78721 
1 409 S. Lamar Street, Suite 251 ,  Dallas,TX 7521 5  

2838 Martin Luther King Jr. Boulevard, Dallas. TX 7521 5  
8828 N Stemmons Frwy, 5th Floor, Suite 550; Dallas, T X  75247 

4622 Maple Avenue, Suite. 207, Dallas, TX 75219  
I O I  Baldwin Blvd., CED-146, Corpus Christi, TX 78404 
2401 E. Missouri, El Paso 79903 
1 150 South Freeway, Suite 2 1 1 ,  Fort Worth, TX 76104 
PO Box 2 1664, Beaumont, TX 77720 
8001 Centre Park Dr. STE 1 60, Austin, TX 78754 
912 E. J l lh Street, Suite A, Austin, TX 78702 
1 707 1/2 South Post Oak Blvd., PMB 273, Houston, TX 77056 
7 Parker Road, Houston, TX 77076 
8300 Pat Booker, RM 233 Live Oak, San Antonio, TX 78233 
221 0  W. Illinois Avenue, Dallas, TX 75224-1636 
1 801 Main Street, Suite 890, Houston, TX 77002 

Three Riverway, Suite 555, Houston, TX 77056 
3825 Dacoma St., Houston, TX. 77092 

200 East Grayson, Suite 203, San Antonio, TX 782 1 5  
9 1 2  Bastrop Highway, Ste. 1 0 1 ,  Austin, TX 78741 
4 100 NW Looo 4 10  Ste 230, San Antonio, TX 78229 
P.O. Box 13064, Austin, TX 7871 1 -3064 

P.O. Box 684726, Austin, TX 78768-4726 

P.O. Box 4 1780, Austin, TX 78704 

P.O. Box 88376, Houston, TX 77288 
920 E Dean Keeton, Austin, TX 78705 
202 E. Border Street, Suite 144, Arlington, TX 760 1 0  
2201 North Collins, Suite 1 58, Arlington, TX 7601 1 
9800 NW Frwy, Suite 120, Houston, TX 77092 
134 Vintage Park Blvd. Houston, TX 77070 

Texas Department of Criminal Justice 
Updated - January 2015 

972-241-6450 
5 12-926-5400 
2 14-928-7097 

2 14-421 -5200 
2 14-630-074 7 

214-521 -6007 
361-698-1025 
9 1 5-566-4066 
8 1 7-871 -6538 
409-962-8530 
5 12-407-8240 
5 12-459- 1 1 8 1  
832-216-2 185 
832-883-5078 
2 10-444-1 100 
972-786-0909 
7 13-644-7070 

713-271 -7805 
7 13-843-379 1 

2 10-225-0462 
5 12-386-8766 
5 12-659-2 160 
5 12-535-56 I 0 

5 12-468-0 1 1 3  

5 12-444-5727 

832-875-3977 
5 12-922-0507 
682-367-1393 
81 7-299-0566 
713-681 -9232 
7 13-807-9977 

II � 
Ji'AX 

972-241 -6454 
5 12-926-5410  
2 I 4-485-0467 

214-42 1-55 10  
2 14-637-2241 

2 14-520-1687 
361-698-1024 
9 1 5-566-9714 
8 17-332-6438 
409-722-5402 
use email 
5 12-459-1 1 83 
7 13-436-8333 
Use email 
2 10-444-1 10 1  
972-786-09 1 0  
713-644-7377 

713-271-9770 
713-843-3743 

2 10-225-2485 
5 I 2-386-8988 
Use email 
Use email 

9 1 5-585775 1 

5 12-444-4929 

281 -336-0870 

8 1 7-469-9485 
8 1 7-299-0949 
713-681 -9242 
713-807-99 17  

· 1 1� �1/� E� Ji�{ I 
tcce@txbiz.org 
asiancontractor@gmail.com 
rwashington@blackcontractors.org 

chum(cildbcc.org 
construction@dfwmsdc.com 

gquezadagdhcc.com 
ptac@delmar.edu 
treed@elpasombdacenter.com 
bbolden@fwmbcc.org 
hatcher. beverly@gtmbc.com 
Exec.Admin@AustinAsianChamber.org 
nmc@austinbcc.org 
miltonthibodeaux@gmail.com 
randymagdaleno@yahoo.com 
dave@hcadesa.org 
yolanda@regionalhca.org 
mzarate@houstonhispanicchamber.com 

angel a.freeman@hmsdc.org 
info@!)amctexas.Qrg 

briannad@sahcc.org 
smsdc@smsdc.org 
xenia@smsdc.org 
taaacc l 79@yahoo.com 

m1ata17iltgsaustin.com 

panton@tamacc.org 

orocurement(altcbcc.org 
info@ushca-austin.com 
gmcdermott@uspaacc-sw.org 
asteele@wbcsouthwest.org 
bids@wbea-texas.org 
director0lwomencontractors.org 



HUB  Subcontract ing Plan (HSP) 

QUICK CHECKLIST 
While this HSP Quick Checklist is being provided t o  merely assist you i n  readily identifying the sections of the HSP form that you will need to 
complete, it is very important that you adhere to the instructions in the HSP form and instructions provided by the contracting agency. 

>- If you will be awarding all of the subcontracting work you have to offer under the contract to only Texas certified HUB vendors, complete: 
D Section 1 - Respondent and Requisition Information 
D Section 2 a. -Yes, I will be subcontracting portions ofthecontract 
D Section 2 b. - List all the portions ofworkyouwill subcontract, and indicate the percentage of the contract you expect to award to Texas certified HUB vendors 
D Section 2 c. - Yes 
D Section4 -Affirmation 
D GFE Method A (AttachmentA)-Complete an Attachment A for each of the subcontracting opportun ities you listed in Section 2 b. 

>- If you will be subcontracting any portion of the contract to Texas certified HUB vendors and Non-HUB vendors, and the aggregate 
percentage of all the subcontracting v.ork you will be awarding to the Texas certified HUB vendors with YAlich you have a continuous 
contracr in place for five (5) years or less meets or exceeds the HUB Goal the contracting agency identified in the "Agency Special 
Instructions/ Additiona I Re quire me nts': complete: 

D Section 1 - Respondent and Requisition Information 
D Section 2 a. - Yes, I will be subcontracting portions of the contract 
D Section 2 b. -List all the portions of work you will subcontract, and indicate the percentage of the contract you expect to award to Texas certified HUB 

vendors and Non-HUB venders 
D Section 2 c. -No 
D Section 2 d. - Yes 
D Section4-Affirmation 
D GFE Method A (AttachmentA) -Complete an Attachment A for each of the subcontracting opportunities you listed in Section 2 b. 

>- If you will be subcontracting any portion of the contract to Texas certified HUB vendors and Non-HUB vendors or only to Non-HUB 
vendors, and the aggregate percentage of all the subcontracting work you will be awarding to the Texas certified HUB vendors with 
which you have a continuous contracf in place for five (5) years or less does not meet or exceed the HUB Goal the contracting 
agency identified in the 'Agency Special Instructions/Additional Requirements': complete: 

D Section 1 - Respondent and Requi�ition Information 
D Section 2 a. -Yes, I will be subcontracting portions of the contract 
D Section 2 b. -List all the portions of work you will subcontract, and indicated the percentage of the contract you expect to award to Texas certified HUB vendors 

and Non-HUB vendors 
D Section 2 c. - No 
D Section2d . -No 
D Section4-Affirmation 
D GFE Method B (AttachmentB) -Complete an Attachment B for each ofthesubcontracting opportunities you listed in Section 2 b. 

>- If you will not be subcontracting any portion of the contract and will be fulfilling the entire contract with your own resources, complete: 

D Section 1 - Respondent and Requisition Information 
D Section 2 a. - No, lwill not be subcontracting any portion of the contract, and I will be fulfi lling the entire contract with my own resources 
D Section 3 - Self Performing Justification 
D Section 4 - Affirmation 

*Continuous Contract Any existing written agreement (including any renewals that are exercised) between a prime contractor and a HUB vendor, 
where the HUB vendor provides the prime contractor with goods or service under the same contract for a specified period of time. The frequency 
the HUB vendor Is utilized or paid during the tenn of the conuact is not relevant to whether the contract is considered continuous. Two or more 
con'tracts that ron concurrently or overlap one another for different periods of time are considered by CPA to be Individual contracts rather than 

. renewals or extensions to the original contract. In such situations the prime con'tractor and HUB vendor are entering (have entered) into "new'' 
conuacts. 



HUB SUBCONTRACTOR LISTING - REPLACE GROUND STORAGE TANK - WATER PLANT - LUTHER UNIT 
I Contact 
Ernest Strambler 
!Gayle M. Arnn 
Bernadette Blair 
Lee Acevedo Jr 
!Luis Rodriguez 
Lp/Stacy Smith 
Jrerrisia Schier 
Marva Mitchell Gow die 
Norma Camargo-Cabaza 
lvu Tran 
Pete Gonzales 

I �ompany Name 
24/6 Technical Services 
13-Amn. Inc. 
3mb Interior Plus 
A & A Electric Com(!nn)'. Of Beaumont Inc. 

: IA &  L Services. Inc. 
A & S Steel Group, Ltd. 
IA Plus Sealants 
Aaa Select Plumbing Lie 
Aaron Concrote Contractors, L.P. 
Ab&C Electrical, Inc. 
Ace Floor Solutiont Uc. 
Ace Hardware Of Mitch Bradshaw M. 

1 W 11 mera 1e s 
Betty Drennan IAco Co 

\wayne Boyter !Acumen Enterprises, Inc:. 
IAmy Wright IAcw Solutions Inc 
Jotto L. Scott Admiral Construction COIDRMY 
!Martin Adrian Adrian Ent�rises, Inc. 

I Address 
Po Box 721854 
1 1 1  Reflection Bay Ct. -

14090 Southwest Fwy Ste 300 
Po Box 22986 
Ip O Box 262526 
· 1701 Brennan Ave 
11507 Larkwood Dr. 

• Po Box 1 1369 
P.O. Box 27107 
11 1014 Kirkridge Dr 

I City I Zip I Phone 
IH•""°• 177272 281-989-5,l.7 

!Lakeway 178738 15 1 2-261-9446 
1
� 

17
74

7
8 281-302-5353 

IB,aumont 177720 409-842-4437 
!Houston 177207 · 1713-645-4580 F• Worth 176 1 06 8 17-626-7720 
!Austin 178723 [5 12-454-3388 
IH•""°n 177293 713.25:cm, 
F 78755-1 107 5 1 2-926-7326 
!Houston 177089 \832-692-4504 

4850 Whrrlwind 0.-. 1::onfo 17321 7  210-%7-0200 

2901 Highway 180 
E 

3222 Sackville Dr 
IPo Box 673 
18906 Wall St 
7407 University 
Hills Blvd. 
1825 Cantwell L�e 

I Mineral Wells 176067 ' 1972-408-6890 

l:
tonio 1

73
24

7 210-494-2333  

!Desoto · 175 123 1972-572-0701 
Fl,78754-4541 15 12-358-6729 
�175241 \214-287-6929 
l�orpus Christi 178408 136 1-883-7007 

I Fax Number 
• 7 13-474-5921 
15 12-261-9448 
713-456-23 l 1 
409-842-5230 
1713-645-0234 
8 17-626-0267 
15 12-452-4343 
281-458-0698 
5 12-926-2291 
I 
210-967-0204 
!940-325-1 505 
210-491-0471 
1972-572-0889 
15 12-358-641 1  
1972-224-3033 
136 1 -883-7037 

I Email Address ]Business Description 
IEpttmn@AoL�m 

Electrical. Contracting- Commercial, Residential And . Industrial Wiring. Also Pumps And Motors In Water/Waste Water. 
IGamn@Austin.Rr.C om 
Bemadettel'@Bbblair .Com 

• Gina@Aaelectricbm tCom 
I Alsluis@Sbcglobal. 
Net 

Assteel@Hotmail. C om 
1:risia@Hotmail.C 
Marv!!gowdie@Y ah oo.Com 

Jobber/Wholesaler/Mro Supplies Ie .. Fasteners, Pipe Fittings, Wire Cable Etc. " ,_ ·- ·  Sell Furniture Products,Accessories,Office Supplies, Lighting Fixtures And Physical Plant Faculties Industrial Products. 
Electrical Contractor-Commercial & Residential 
Plumbing, Subcontracting/Commercial Plumbing 
Metal, Metal Fabrication, Automobile Garage Equipment (Automobile & Truck Above Ground Lifts, Tire Changers,Tire Balancers) Sealants, Water And Damp Proofing, Fire Stopping 
Plumbing: New Construction; Commercial And Residential Services· Backflow Test; Gas Test; Drain Cleaning; And All Other Plumbing ervices. 

Acob-=n 'Concret, Suboontr,ctm crete.Com 
IVutranabc@An.Net Electrical Co. Electrical For New Construction,Remodeling, Services, Maintenance, Repair. Floor Covering Products And Services. upply And Install Pet!,@Acefloors. Org Carpet Tile, Broadloom Carpet, Vet, Wood Floors Linoleum, Athletic Flooring, Rubber Tile Ceramic Acemitch@Sbcglob ICommercial & Diy Hardware Store. al.Net 
Benydrennan@Acec Construction Services Such As New Construction, Asphalt osa.Com Paving And Repair,Seal Coating,Striping,Concrete, Painting,Heavy Equipment Cleaning And Hvac. Wayne@Acumen- Mechanical Hvac & Plumbing Contractor, Mechanical Enterprises. Com Insulation, & General Construction Awright@Buildingst !Full Service Cleaning Company Offering Nightly Cleaning ars.Com And Specialty Cleaning Services. Ottoscott@Hotmail. ISeciality Trade Contractor Com 
IAnna®Adrian.Pro IElectrical Contractor 



IThelma J. Advantage lilectrical I 'Corpus ·F·I I "d· foft El @'u El · al c Canales Contracting & Po Box 27 Christi' 78403 . 361-888-5979 . 361-888-5978 · "' van!:'!ee. ectJC! ectnc ontracting & Maintenance. General Contractor, - �o=tm==a=il=.C=o=m=----_:_�P�o�l�e;L�igh�ti�·n�g:, �M�o�b�il�e�H�o�m�e�H�o�o�k�U�p�--- - --� Fr=---=--- -----i------- -
F .--·--· ----�-- -- - . l)istributor Of Mechanical, Electronical, Plumbing, Hvac, Carol Bane Advantage Supply Po Box 471 103 76l47- ; 817-377-8094 8 17_377_8095 B1ds(@Advantagesup. Industrial, Janitorial, Promotional Products Parts And 1 1 03 , ply.Us Equipment. Office Products Business Furniture & _ _ _ Installation, Computer Supplies & Safety Products. 

F- . F.. . . . . . . p· . : .. .. -1 - General Contractors, Building, Concrete, All Interior 
P E Rankine Aeg.is Usa Po Box 251673 Plano 75.025 ; 214-270-8143 888-472-7147 Aegisusainc@Aol.C Finishes, Carpentry, Arch Woodwork, Acoustical Ceilings, j .Q!I! Metal Studs Doors, Windows Drywall, Painting , _ Masonry Plumbing, Hvac, Electrical, Roofing. 

FF... . . ,- . .. . Dependable, Quality Company Performing Services In 
Dzu-Han Mikesell Affordable Repair And Po Box 1812 Remodeling Euless 76039 817-996-7004 Admin@Mikescllsc Roofing, Fence, Paint, Gates, Operating Devices, Doors, onstruction.Com Wall Partitions/Coverings, Carpentry, Paint, Hardware Assembly, Repair Work And Most Other Light Commercial .------- i---------i-------- And Residential Remodeling. Air Stream General .. : 14343 Dividend rs;;--178219 •• ,�10_533_3264 · 1210_534_1349 . Bflores@A?r- rAi-::.r---=c--:o-ncli-:-:.-::tL-orun--:.-g-,-=H-v_a_c--:C-o_n_tr-ac-t-in_g_, -M-e-ch_a_n-ic-al-Se-rv-ic-es-,-Rebecca Flores Aaron J. Trevino 

�C�o=n=stru=ct=io::n::':::In:::c:__� /Antonio • · , Streamserv1ces.Com And Facilities Support Services Aj Trevino Construction ·.• ·17-0-14_K.c..c· ._ar_i _L_nc.:...· --_-F· ohmond : 177469 281-924-4989 . 281-232-9326 · �struction@Att.N Commem;ru Constru,6on, Remodelillg, All Phases. _ .!,! Contract For Electrical, Plumbing, Etc. r-Al-b-ert_R_. - --,,-AJ-bert--'·:....;·c....E_l_ectr_i_c __ ----' ,r8_1_1_7_N_azar--eth-.-� CChrorp1_sut1� : 178413 13. 61-814-4141 . 1�61_8_ 14-4141 Armondragon59@Y ElectricaJ Contracting. Repairs, Remodeling, Special Mondragon ahoo.Corn Installations . 
.--���.-�� ��-r��---'-�-r�� r-��-;�_:__� -�======---�-�;:==.:::=:_���������� Denise Ellis Alcott Inc. P. 0. Box 1250 ��eadswo 77549 281_993_2999 281_993_1888 Scottellis@Cablerun And Manhole Placing. Communications Cabling Including ners.Corn Voice And Data Cabling/Wiring, Fiber Optic Cable F · Directional Boring, Trenching, Excavation Work, Conduit . . . Installation, Termination And Testing. � �� .1�� Lk l  �P_ ._o_B_o_x_4_6_1_14�_;--�-·an·�-� - :F b1�_ 1 _ _ �1_ 1_ 1 f;-1-�-3-:-�-6-6-�--rAJ�d--:er-o-�-c--:@�Y-ah_o_o __ �D-i-�-.-b-m_o_r_O_f_M_e_c_�-n-�-a-�-E-k_c_tr_oo_i_c_al_,_An_d P-lu_m_b_�-g-� 

.---------
L QQm Products,Parts, And Equipment. 

I AliefElectro �gar Fl I M 1· "@Yah C N C �J_o_e_F_. _L.c..ea_1 ___ ���- �e:::��--a�!)=ic=a=l,=I��=c·:_ __ (_8_1 1_P....:::..�=--k-T_w_o-=-,;...D....:n:....·v-'-e !Land 77478 281 -565-3900 28�-565_3918 · m ra 1e1L oo. o �;;air�nstruction, Remodeling, Troubleshooting And Alissa Burke 6722 Ted Trout Al,·ssao200&@Conso All Types OfBu_ilding Ma_ terials, I.E., Lumber, Hardware, 
lidated.Net · o? ?g, nsula_t1on, Fencmg (All Types) And Various Other Bmldmg Supphes . I I FF r.-::-=----:--:--------- - -------. Alissa & Company. Dn·ve . L_ufki· · ··n. 75904 · 936-875-3 144 936-875-2596 - R fi J .------- All American Brothers 15312. Elm . FF . . . rAm--er-ican-'--h-o-ld_m_-n_@_ General Contractor - New Construction, Renovations, Hector Diaz Houston . 77081 713-825-0552 713-839-1285 !:,_ C R fi H R Company. L.L.C. Hotmail.Com oncrete, oo mg, vac, oads, Interior Finish, Drywall, Flooring, Painting, Etc 'Jaime Orosco �:���alm���%es [ rP_o_B_o_x_6_9_0_1_1=-4--,�on,·o_ .  · 17826. 9 · t;l0-421-64.23 . , 10rosco643 l@Aol.C Install, Repair And Maintain The Electrical Systems Of . .Q!I! Residential And Commercial Facilities. �,S-h-er_ry_D--un_n __ lAll Dunn Plumbing ,300� 9th St . 1;:���ta 17630 1  1940-733-7061 �8-7-7--3-3-1 --1-8-55- :��eo:"bing@ !·tu.I Aspects Of Plumbing Services. 

- 2 10-627-2563 210-627-9244 Construction, Inc. Rd 3701 - Rs@Allprogenconst. Com Commercial, Industrial, Instituional, Utility Install, Power, Communication Line, Masonry, Foundation & Construction, Finsh Carpentry, Site Preparation, Roofing, Concrete Work, F All Pro General 2221 E Chavaneaux � 78214 
Bernardo Rivera !AU Star Plumbing, �td. ,Po Box 360 !Richmond 177406 . [281-545-2782 Painting, Siding. ..----- --,,2-8-l--5-4-5--1-7_0_4-i-C-sa--lin_as_@_!Al_ls-tarp--lu- Plumbing - Commercial & Residential Construction & mbers.Com Remodeling I Repair. Med Gas Certified. Lpg Endorsed. 



Donna Thompson Arthur Montemayor Rafael Gutierrez !Grace James IJudawn M Potter !Elma Demory 

,i�.Tex Pi� & SJm(!ly, 1P.O. Box 542885 !Dallas : 175354 1214-350-5886 All Texas Electrical Contractors, Inc. 
All Trades Electrical 
Contract:o!].. Inc. --j Allen Construction 
Com(!anV 

I AU-Fair Electris;. Inc. !Allied Associates Commercial 
. . 

Fl77092- I 6016 Centralcrest St. . Houston . 7010 ; 713-686-9444 11 1005 Argal �-,P.O. Box 205� 1 jP.O. Box 137033 • !Floors, Inc. 
Im Paso . : 179935 ; 191 5-629-0830 !Rockport ! 178382 ; 361-463-6592 

. ' !Fort Worth 176136 18 17-237-2406 l�niversal City 178148 , 121 �-646-9090 Ruben L. Pulido !Allied Electric 11209 Miami Dr 'Corpus Christi 178404 136 1-563-4479 !Paige Paul Allied Electric Services, Inc. 
!Jason DW<e Allstar Stained Concrete, Lie Samuel J. Alman Construction Guzman · Services Llli< Robert Coleman · 1AlQha Electrical /Dana Barbour Olga Espericueta Margarita Behrendt 'Karla J. Parker Dabid Hurtado /Abel Alvarez !Lynn C.Watson 'Joe Solis Robert Body Iii [Chris Hyde 

Amco Electric Co. Of Lubbock. Inc. 
!Amer Electric American Electric Co[(!QratiQn .Watemroofing, Inc. 'American Ame.citex Concrete Con�ts, Inc. 
0Services. lac. · ,Amex Electric 
[Amkar El�tric!M Construction 1Am-Mex Electric Companv Amx Veterans S�cia!!x _Services Lie [Anchor Communitx 

f O Box 2691 . ,�eorgetow 178627 1512�930-0767 
: 8910 lleseMcb Blvd !Austin 78758-5941 512-740-2234 � 7677 Hunnicu� Road !Dallas . 175228 : 1214,.;388-1 800 1610  Trailridge Dr 1P.O. Box 5766 11 1903 Fm 1937 11993 Post Road 19103 Winkbow 1204 N. Main St 

Fl75224- . 1 3712 21,4.:235-8217 !Lubbock 179408 1806-765-8557 l!:onio 178221 1210-473-1685 
!New Braunfels 178130 1830-606-1345 'Houston 177040 1713-688-7506 

IT-� 176501 5 12-608-8604 
3444 3rd Ave.· South !Texas City 177590 . 1409-94.8- 179 1  IAnd Services, Lp IPo Box 7 2351  W. Northwest Hwy., #2 1 1 8  j3001 N Main St Ste 

Fl76053 18 17-51 0-077 1 
. - ·  ' F 79313-0007 1806-893-0535 !Dallas 175220 1214-353-8087 I Euless 176039 j8 I 7-�54-9800 

1214-350-8988 1713-686-9449 1915-629-0862 ! 1361-790-8995 18 17-237-0558 : !210-646-9092 
I 15 12-868-1250 

IDonnat@Alltexsupp . }y.Com Wholesale Distributor Of Pipe, Valves, And Fittings . JackieaJltexas@Sbcg 'Commercial Electrical Contractor Johal.Net 'Rgutierrez@Alltrade Electrical Contractor, New Construction, Service Calls, selectrical.Com Remodel, T.I., Emergency Calls IRi_c44jarrualSbcglob Building Construction From Ground Up, Hvac Installation al.Net & Repairs, Electrical Installation & Repairs, Allfairelectric@Sbc . ,Electrical Contractor global.Net . IElma@Alliedacf.Co 
: fil  

'Commercial Flooring Dealer Master Electrician,Residential & Commercial. Pairu@Alliedelectri 'Electrical Contractor c.Us 
I Jasonl@Allstarst.aine Concrete Polishing, Concrete Grinding, Concrete Staining, dooncrete.Com Industrial Coatings, Concrete Resurfacing, Surface Prep, Maintenance j214,.;388-1818 12 14-295-7567 1806-765-8559 /210-627-2937 1830-606-0128 1713-688-751.6 866-794-3299 
1409-948-2823 I 800-794-7719 1806-997-2586 121,4.:353-8095 1817-354-9803 

ISguzman@Almanel !Electrical Contractors ec.Com Rcolemanwbcboldin l?s@Earthlink.Net !Danal@.Amcoelect.C 
run Amer.Electric@Y ah oo.Com Margie Americanel ectric@Y ahoo.Com IN12l@Aol.Com Ameritexcc!@Y ahoo .Com 
Lmn.Watson@Amk arinc.Com Ammexelectric@G mail.Com Robert.Bodx@Amx companies.Com [AncQrOQ@Sbcglobal 

Electrical Installation,Electrical Contractor, Pv Contractor , Low Voltage ,Utilities Contractor Electrical Contractor, Construction And Repair !Electric Contractor !Electrical Contracting I Waterproofing Of Buildings All Types Of Flat Work, Commercial And Residential Foundations,Slabs,Curbs,Sidewalks ,Reinforced Concrete. Stamped Concrete, Stained Concrete, Overlays, Scorind And Sealing !Electrical Contracting Electrical Construction, Both New And Remodel, Including Commercial .. . Electrical Installation + Repair - Residential, Commercial, Industrial. Specialty Construction: Fire Alarms, Fire Sprinklers Demo, Interior Build Back, Asbestos, Lead, Roofs. General Contractor-Interior & Exterior Paint, Carpentry, 



Suanne Morehouse !Robert Trevino, Jr. !Jorge Salinas Terrisia Schier David Perkins David Richter, Sandra Richter Deborah Vanlandingham Hellen Pickard Thomas Cisneros Iii Dennis Ashley Jillian R. Simpson INavell Garcia Armando Villalobos, Jr Leticia Rodriguez IMark Reinhardt Jennifer Branch Carlos Granaclas lcarolyn Bade IDenzil W. 

'Services. In�. 1100 'Angelina Fab & 3840 E State . fumruy Highway 193 : Angelo Trucking And 2020 S Chadbourne Construction St ,A�. Llc 10738 Braun Road Ste 2 IA-Plus Sealan� Inc. 11507 Larkwood Dr IAosco lnc IPo Box 125 . Aguatech Seotic & IP O Box 836 Undergmund Lie Archon &9uimruent IP• Box 41 1 9  Servi� L.L.C. Ari-Tex Commercial · 606 Central Expwy. Electric, Inc. _ /Armor Affiliates. Inc. Ashle)'. Construction & Development, Lie 
" ""'" h .  Associated . -· Construction Partners. 
Ltd. Aus-Tex Sandblasting & Coatin�. Inc !Aw Ready Plumbing Axion Electric Lie 

-- - . l�eca Ente�ri�s Inc. • 

North /Po Box 5160 Po Box 841784 
. , ., , _ , . . 215 W Bandera Rd Ste 1 14-461 19605 Fm 812 15722 Sky _Country P. 0. Box 221455 

c- . . - - -- · · " 2518  Chalk Hill Road 

Ill !Lufkin 175901 1936-699-2166 1:gelo 176903 1325-212-2087 ,�onio 178254 1210-647-3 138 : !Austin , 178723 : 5 12-454-3388 !Abilene 179604 · 1325-673-5001 lcanutillo 179835 191 5-877-4790 
. ' ' 10,dadlill 175106 972-573-1020 Fl750 J3  1972-727-9902 ,���d 178683 : 1_5 12-671-9727 �""""" 177584 979-265-4099 

roome 178006 210-698-8714 !Austin 178719 15 12-243-0274 � ,78247 1210-410-5963 
0 - --IEI P,so 1799B . 9 15-269-1590 'Dallas 175212 1214-905-0612 

_ �8.-� E Resources, Ltd • ��772 U.S. �ghway Fl77612 1409-994-2653 B & G Air Conditioning,_ I�_. IBadeco. Inc_. IBai!ev Boiler Works. 
14709 Norcross Pl. 1402 Callaghan Rd j1 103 Fm 1585 

IEI Paso _ 179928 1915-852-1 027 l!:onio . . 178228 1210-299-4714 
_ __ , . . . . " jLubbock j79423- jso6-745-I993 

1936-699-2 167 
' 1210-509-8869 }12-452�4343 : 1325-672-0949 1915-877-3842 972-573-1024 1972-727-9944 15 12-671-9757 832-230-491 1 
210-698-8712 15 12-243-0277 -'210-233- 1256 800-3 79-4860 1214-905-0828 1409_-994-2680 191 5-852-1_897 1210-299-4708 

. . - . j8o6-745-9586 

,.Net Fire & Water Damage Restoration, Concrete Work, Roofing & Welding Suanne@Consolidat Concrete And Masonry Supply. Contractors Supplies. ed.Net Resale Rtrevino.Atc@Sudd Hauling, Demolition, New Construction, And Underground enlinkmail.Com Utilities. , Absolu!g!wr@Satx. !complete Electrical Installations Rr.Com : Aplussealants@Hot · Sealants,Waterproofing,Firestoping,Window Cleaning And mail.Com Special Coatings. • 1:vid@AJ!scotx.Co Plumbing Fixtures, Fittings, Pipe, Values And Any Related Plumbing Supply. Aguatech l 997@Sbc On-Site Sewage Facility And Water & Sewer Utility global.Net Installation. Lift Station Installation. Large Excavations. Debbiev@Archon� We Sell Parts And Service For Heavy Equipment, Repair uip.Com And Rebuild Radiators, Repair Semi Trucks And Tractors And Heavy Duty Trucks . . !Hpicknrd@Ari- Provide Total Structural Electrical Wiring (All Phases) Tex.Com Tom@Armorsealant 'Sealants & Firestops. s.Com Acandd.Llc@Gmail. Roofing,Framing,Siding,Foundation,Plumbing,Hvac.Electri cal,Drywall,Painting;Finisb Carpentry Cabinets And Com Countertops. Ln Case Of A Catastroph(Wind,Fire Or Flood) Heavy, Water & Wastewater Plant Construction, Utility, JiJ!r@,dg1artners.Org Electrical, General Construction Navell@Austexsand Sandblasting And Protective Coating Applications blasting.Com Awread�lbg@Y ah Plumbing Services (New Construction, oo.Com Residential/Commercial) Electrical Contracting-Commercial/Residential-Load Axionelectric@Y ah Centers, General Lighting, Commercial Lighting, Retrofits, oo.Com Hvac Circuits, Motor Circuits, 277v/480v Owrk, General Electrical Work, Communication Lines · · -· Thaliim@Azteca- Commercial And Institutional Building Construction Ome�a.Com Jenniferbranch@,Ber Industrial And Civil Construction, Fabrication, Plant ltd.Com Maintenance Horizoncity2@Sbcgl IHvac/R - Mechanical & Plumbing obal.Net Dcbade@Badeco- !Trucking And Utility Construction Inc.Com jNbailey@Baile::z'.boil !Boiler Sales And Service. Asme Code Fabrication, Repair 



� - -JBailey, Jr. . J�c. 'Ricardo Barraza. I l�arrax.a Code Electric, 1 nc. Bonnie · 1Banech Su1mlv Inc Yablonski Veromca Chapa . Services . 'Bbc Construction Sharon Beach Beach Plumbing, Inc. 'Sandi Izzarelli Bear Creek Site Utilities & Francisco !Belco SJJR12lv Beltran !carol J. Cruze Bel-Ton Electric Service Inc. !Alfredo Beltran Beltran Electrical Contractors Inc. IBenjamin M Reyna .Contracting�_.!nc. IBeo Rma !Benito Martinez !Benmar Electric. Lie Robert Bentivegna 
I Manuel Betancourt Tomaro Bell Wendy S. Kneupper Leslie H. Allen Marco A. Blanco Jr. Stephanie Boen lstephen Braly [Brenda Harper !Brenda J Snay 

!Bent Services, Inc. 'Betancourt Electric-, Inc. Bevco Consultan� Lie Bexar ChaQarral Electric Co., Inc. Blackstar Com�anies, Lie 'Blanco Electric Ltd. : Co. 
. . !Boen Plumbing, Inc. : Braly Builders SYJH!ly • Com�any, Inc. Jsrealco. Lie Brenco Industrial Services Lie 

- ]7431 [ 5049 Crossroads IEI Paso 179932 1915-581-6979 6338 N New kF I  Braunfels Ave. #212 • Antonio : 78209 · 210-828"3 100 1608 Puig Dr 3 737 Holland 'Street I construction, �td. 4737 College Park Ste 107 2515 Southwell Rd l 860 Kastrin 2030 E Houston St IPo Box 720861 !Po Box 2156 18106 Wetzel Road 5330 Griggs Rd # A109-68 
JP.0. Box 175 . 2775 Beacon Hill Drive 600 North Shepherd #308 • I Stephanie Boen : IP O Box 500 !Po Box 747 12929 Mican Dr 

!Laredo 178045 12 10-422-5558 . North Richland Hills 176180 ' 817-284-7640 !Irving 175038 . 1972-957-1700 l:onio 178249 1210-690-3280 : !Dallas +5229 1972-24-1-0005 ,�l Paso 179907 : 1915-599-8777 �,78202 : 12 10-372-0077 
. , . . . : !Mcallen . +8504 . 1�56-63 1-9995 
I Universal City 178148 ' 1210-479-2368 !Dickinson 17753� ,�09-908-0953 
!Houston 177021 . 7 13-036-2151  !Natalia 178059 1830-665-3593 -�1:5087-Rockwall . 7 1 01 1616-856-0839 !Houston 177007 : 1? 13-686-6767 lwaco 176702 i l254-757-2500 !Palestine 175802 : 1903-723-2179 !Frisco 175034 . 1972-877-6805 F l75212-4604 1214-267-1628 

1915-581-7018  : !210-828-3294 1956-568-0132 : 8 17-284-9640 1972-957-1707 1210-690-3875 : 1972-241-0025 : 1915-599�1330 1210-372-0775 : 1956-63 1-9996 ; 12 10-764-0620 ! 1409-908-0844 7 13-481-0960 1830-663-3 123 1888-268-3475 }13-686-73 13 : 1254-757-2580 • ,903-723-5789 
I 12 14-637-7030 

Jer.Com JAnd Alteration. Mechanical Service. Codeelectric.Inc@G !Illumination; Underground And Utility Work · mail.Com 1:arti,nco�ol.Co VeronicachQ@Y aho a.Com Aman,i<>rniReacholu mbinginc.Com Sandi�earcreekco nsbuctionltd.Corn 

Diversified Distributor Of Products From More Than 16,000 Manufacturers. We Cross-Reference And Discount Products Construction-Install;Tile, Carpet, V ct, Concrete,Sheetrock And Metal Works. Install Plumbing;Specialize In Medical Gas Installation Installation Of Underground Storm, Water And Sewer Lines. • I Sales@Belcosu12ply. ,Commerical & Industrial Supplies · Com • Beltonelectric@Eart · 1Electrical Consbuction & Service hi ink.Net • Melissabl 121@Yah IElectrical Conractors oo.Com IBen@I!rctx.Com Specialize In Commercial Concrete Applications (Foundations, Retaining Walls, Demolition) [Benmar@Benmarele Electrical Contractor - Commercial Service And New Construction. ctric.Com l�BeotQlumbing. • Plumbing Contractor And Plumbing Service Provider. . Terryeubanks@eta !Electrical Contractor ncourt-Electric. Com Thell(@.Bevcohousto Commodity Distributor. Provide Us With A Part Number 
n.Com And/Or Description Of An Item, We Will Source The Item.(S) And Provide A Competitive Price. ,�UJ;!R!,r@Msn.C !Electrical Contracting . Lallen@Neweracons Full Service General Contractor That Self Preforms : truction.Us Concrete Flat Work & Interiors/Finishes. . Marco@Blancoelect Electrical Contractor-Commercial And Light Industrial. ' ric.Com Boen12lumbing@Sbc Plumbing, Heating & AJC (Mechanical) Contractor global.Net Vickibraly@Embarg Retail Hardware, Lumber, Doors, Windows, Floor Covering, mail.Com Etc. Also, Provide Professional Floor Covering Installation. l!riaharp@Gmail.Co General Contractors. Roofing, Remodels, Buildouts, Electrical,Plumbing, Hvac Sheetrock,Drywall,Painting. Bsnayriil.Brenco- Commercial And Institutional Building Construction And Lie.Com Renovation 



l�rett Jo�son ,�:::��di-;;;; !Po Box 598 -F�:-176�57 ,�54-796-4� 7 \Hollis J. Bridges; J.Bridges Electric. Inc. !�i�O 
Lbj Frwy, Ste Fl75150 1972-686-8100 F Brie1h E""1ri� Lie : 1300 Booty Ra �eo,gelow 178628 512-868-2075 Manager/Alfred ' Briones Utility 7846 Bypass S·h-oWS IAnSantoru·o _JE2_44_ - 210-687-0500 o A. Briones : Company, Llc . .. ' . . . . . .. - ··- ·  .. . .. ·- ·- . .  -;��:-�arbara ,����ed : ,��-244 ___ 8_&_e_n_d_o-�-R-�--·,B-ur_-le-_s_o_n......,! 176028 1817-478-0927 

/ 254-796-4823 · 1972-686-8101 5 12-868-0909 
I 210-662-7865 

Shaye@Brettconstru Heavy Equipment (Earth Moving, Site Preparation)And ction.Net Utility (Site Services And Undergrounds) Bridgeselectricinc@ Sbcglobal.Net 
.--------Brian@Briethelectri c.Com !Electrical Contractor Co mm er ci al Electrical Contracting, Complete Rough-In IAnd Trim-Out For Commercial Applications. Secondary Power Panel Distribution. New Construction And Remodel. Install Wet Underground Utilities, Storm Water Drain, Alfredoabriones@H Swere Lines, Water Mains And Water Mains Extensions otmail.Com And Excavations 18 J 7-478_ 1672 IBaQQ_rbmara(@Brjpaving. Site Excavation, Concrete & Asphalt Paving Installation, Site Demolition, Soil Stabilazation . 

.------- r------� Installation Of Domestic Water, Firelines, Irrigation Service 830-93 1-9502 Bridgett@Beutx.Co To Meter Box, Sanitary Sewer, Storm Drain Lines, Elect. m Condurt & Some Gas Services. Vp/Robert Br?� Excavation And; 19066 Fm 1957 ... IAnSan.toru·o _178253 830-93 1-9500 Brown Ut1ht1es, Lie 
,_  . . . . .. . . -· -President/Micha B Mck I �P-o_B_o_x-32_7_9 ___ F 79452- �8-06---74-5--4-5_1 1_ el P. Oles rown- ee, nc. 3279 806-748-1681  

I Browns Permian I �Fl Denise Brown Electric Company P. 0. Box 5073 !Midland_ · 79704 . : 432-683-2971 � B-os Pointing 1 7424 W Grand i;;:--177479 281-343-5300 1 1 1::rry uu4uc � Pkwy S jLand . 
• 1432-683-2977 7 13-583-9782 

Mikepoles@Brown mckee.Com General Contractor-Heavy, Industrial, Agricultural, Public, & Commercial; Professional Engineering; Foundation Drilling, Caissons, Geothermal Wells, & Grounding Wells; R,enewable Energy (Geothermal Systems, Small Wind, Solar, & Water Filtration) .--------. ,Commercial Electrical Construction. T � hstr k We Provide Commercial And Residential Roofing, Painting, b errv Crus O es Plumbing, Electrial, Flooring, Framing, Sheetrock, Cabintry, ow.ton. om Trim Out And New Construction Of All Phases. !Karen Bader !Bryant Electric, Inc. ,P.O. Box 3464 j;:gelo 176902 . 1325-65�-8485 1325-653-2434 : ���::ader@Bryel /Electrical Contracting ����ine ,� �o:a Meadowside I Fort Worth 176132 J��-17---2-94---0-43-8-·�,8-l-7--2-9-4--l-l-1-3- ,�;�b0922®Y ahoo. �P-a-in-ti_n_g/_C_a_u-lk-in_g_/W_a_te_rp_r_o_ofi_m_g_C_o_n_tr_a_ct_o_r _____ , I FF Commercial Electrical Installations. Network Equipment 'Eddie Bueno Bueno Integrated 1701 N. Greenville Ri0 ·chard.so 75081 972_235_921 1  972_235_3530 Ebueno(a)Bitsales.C Installation, To Include Electrical Equipment. Copper And Technologies, Inc. Ave Suite 602 om Fiber Media Management And Installation. Access Control And Surveillance As Well As System Product Sales. !Donna Barber, I = Concrete And Ip O Box 3535 I Cedar Park 178630 , 15 12-970-1840 . ,5 12-684-2600 . ��-u-l�-do_J_�_oa1-�c-l.�-e�-�-se_rv_ lConcrete Coring, Sawing & Trenching 
F FF------·-- - -- Sources And Supplies Aeds, Mro, Safety,Lab, Medical, And Burgoon Company 409_766_1899 Office@Burgoone-0 Emergency Notice Supplies And Equipment. We Team s Dba Evc-0 Partners. Lo Po Box 1 168 Galveston 77553 409-766-1900 . � mpany.Com With Major Suppliers To Offer A World Class Logistics Platform. !Audre IButchs Waterproofing. Ip O Box 41792 � 17724 l- 1713-462-0786 [7 13-.462-.24.20 p)an.ielson 1.,£. jnuu:;Lurr 1 792 . .. · Audredanielsoa@Sb 'Waterproofing cglobal.Net �,J-oh_n_C_am_e_y--� & J Trenchin� }- 0. Box 248 /�;ouri 177459 �17_13 ___ 43_3_-4_4_92-,71.3-4�3-4507 C,da Mul!IDS C & M E!ectri""1 3412 Wild Oaks IBudoson 176028 817-927-0432 � Carlmnb,rm@Gmoil Contractors. lnc. I .Com 

Trenching Excavation Underground Utilities New Construction & Remodeling/Commercial & Residential. Install & Retrofit Lighting. Data Cables, Computer Back Ups, Panel Boxes, Switch Gears, 



!Jo Rae Wagner Lisa Curlee !Leticia Aleman Kellye Badon Taylor Camacho R. R. Eulenfeld 'Jesse Pina Rene Molina Jr .. lsandra Moore Bobby Captain 
ICindy C,n 

!Javier Huerta Cynthia Carter 

jc T O, Inc. 
IC&C Consbuctioo C. A. One Electric Contract� Inc. Caliber Solutions Camacho l;;gui12ment And Services, Lie 
CamJ>beill Instrumentation, Inc. Cim Construction & Environmental, Lie - - ··- ·-----Ca12ital City Maintenance & Watemroo.fing C;mitol Concrete Contractors, Inc. Caotain Construction • Conmanv Lie Carr Utilitv Contracting Inc. Carrco Painting Contracton; Inc. Carter Construction [Ernest Anguiano lcasada Industrial Castro's E122xv Robena Castro Flooring Lie jsara Ramos Cazadores · Construction, Lie -· Israel Caballero Cbs Mechanical Services Inc 

14901 East Grimes Rd. 
I·" c,- 251 jrncorporated P O  Box 22761 12227 Rip Van Winkle Dr i 802 Cantwell Ln · 1716 S. San Marcos #105 -3300 Killings,vorth Ln #130 JP.O. Box 438 . 990 Hwy 287 North Suite 106-275 
145 Bonham Ln 

IPo Box 550697 9720 Camp Bowie 
w IPo Box 20316 1  6321 Skylark Ln 1P.O. Box 761945 5000 Enegy Place Bldg 100 

, J !Harlingen :178550 : 1956-428-4636 
- ' .. 

Geo,g,tow: 178633 : 254-368-2860 n 
. . .  . ' 

1
l!:onio J78238 : 1210-384-9661 
IB=nt 177720 

.
• 409-554-0800 !Houston 1·77024 1713-203-1726 Corpus · Christi 178408 361-887-0179 

. - . - ··-. -- ... - - . " . .. . .  l!:onio _ .. . • 178207 1210-22�-1800 
:""'""'11 [8660 512-203-0787 

,���rty 178642 1512-51 5-0650 
IM,nsficld 176063 

. 
682-518-1448 

FF 5 12-303-5495 
'Dallas 175355 1214-624-7560 
IFt Worth F 817-244-3622 !Austin 178720 15 12-219-9089 
lwatauga 176148 817-966-5776 �178245-3309 1210-673-3513 !Denton 176207 1940-383-4357 

. 1956-428-8708 254-793-3842 : 12 10-384-9661 · 409-554-081 1  
.I • 361-887-0767 

.,, . .  12 10-227-1 802 512-83 5-8407 1512-51 5-0645 866-751-6639 
512-321-0337 

· 1214-624-7562 817-244-8133 15 12-219-5656 817-83 1-0800 1210-679-7429 1940-383-8713 

!Generators, Street & Parking Lot Lights, Energy Savings . . :w�er@Ctoinc.Ne !Commercial Plumbing & Hvac Lcgeorgetown@Aol. Residential And Commercial ·General Construction Including But Not Limited To Windows, Doors, Framing, Com Plumbing, Electrical, Eifs, Roofing And Flooring Electrical Contracting On Residential, Commercial, And · 1caoneelec@Aol.Co 
: m  · MunicipaL Jleblanc@Calibersol · • utions.Com Camacho. Taylor@G mail.Com 

Electrical Contractor Supplying Procurement, Fabrication, Eleotrical Assembly Field Construction And Heat & Stream Tracing. We Provide Materials, Equipment, And Services In The Mechanical Trades To Contractors, Engineers, And Owners Rand C be Instrumentation, Wastewater Equipment, Chlorination ye@ wcam12 E · El . al C 1 C J'b . C . . · llelectri C · qu1pment, ectrlc , ontro , a 1 ration, omumcation 
C. om w· . mng · -Jesse12ina07@Yahoo .Com Ca11italcitymaintena nce@Y ahoo.Com 

- . ·-Sandra@CaQitolcon crete.Net Cccbuilders@Aol.C om 
Bc085 1@Att.Net 

Remediation Services, Commercial & Institutional Building Construction, Residential Remodeling, And Site Preparation Exterior Building Maint. & Restoration. We Are Also Now Doing Dry Wall,Tape & Float, Painting And More. Concrete Construction; Curb & Gutter, Structures, Paving Roofing, Plumbing, Electrical, Landscaping, Concrete, Flooring, General Repair And Remodeling To Include Modular Trailer Finish Out. Utility Contractor That Performs Work Directly For The 01mers Of Various Projects, Such As Telecommunications Companies And Water Companies. We Regularly Perform Work Below Ground (Buried), Above Ground (Aerial), As Well As At The Surface Level. Jhuerta@Carrco11ain !Painting And Wall Covering Contractors ting.Com Ccarter@Carterconst ructioncom11any. Co Ernest@Casadaind. Com Castrosentemrise@ Yahoo.Com 
Lcr. Cazadoresconst @SbcglobaJ.Net Israel@Cbsmechani calservices. Com 

General Contracting,Excavation,Grading, Utilities,And Concrete !Industrial Supply Distribution Industrial Flooring, Installation Of Flooring System, Stonclad Cs,100 % Solid Epoxy And Sil ica and, Stonclad Cs4 100% Solid Epoxy Top Coat; Standar Primer Installation Of Underground Utilities Including Gas, Water Storm Drainage, Sewer, Fire Line And Excavation Hvac (Heating, Ventilation And Air-Conditioning) Contractors" Plumbing 



I Joseph Weyel le� Ventures, Inc. IPo �ox 83 l 14� l!:oruo 178283 12 1 �-488-9066 Jl210_488_9025 ,�����di- . Electrical And Telecommunications Cabling Installation 
F FF ! Right Of Way Services Including Clering, Environmental Work, Gates, Roads And Culverts. All Types Of Land Katy Yaklin - Cedar- Beetle Tn�c. - Po Box 886 • - - Leakey 78873 _' _830-23-2-5-82--0 830-232-.5820 �26@Hotrnail.C Clearing Including Dozing, Mulching, Tub Grinding, Hand Cutting, Etc. Excavation Services Including Lake And Pond Construction 
I I ' 500 Brushy Creek �� I Contact(tuCedatex.C General Construction. New Construction, Site, Drainage, Fred Odanga Ceda-Tex Svcs Inc Rd Ste 306 ICedar_P��i l?_��- .: 5 12-339�015� 1 5�-2829 @! _ Interior Drywall, Plumbing, Electrical Painting ,Concrete DKauVly'kden�J '!Center Entcm_rises Inc 17405 Rai_'lh_ea_d Ln !Houston 177086 7_1_3-861-57_62 ; 1; 13-861-2_603 !Eeestunannc .. Com. g@Go- Remodels And New Electrical Construction, Service, Maintenance And Telecommunications. Kathleen Harrison And Supply Spring · y@Yahoo.Com Cen-Tex Contracting I China F � C tractinl!Mrl I Underground Utilities Sales And Construction Water,Sewer - _ Po Box 615 254-981-3479 on · supp And Storm Water/Drainage All Phases Hydraulic Sales And Repairs (Pumps,Motors And CyJinders �---"--- --·---- -- FF 

- - �------- General Con��ctor And Builde;. We Provide Architectural Centex Specialty Centexinct@Clear.N And Structural Engineering Services Including Consulting Noe Tavira, Jr. 281 1  E 5th St Austin 78702 5 12-628-0707 512-385-4982 And Steel Fabrication. We Also Offer Specialty Services Contractors Inc et - Including Paint, Drywall, Electrical, Cleaning, Flooring, Roofing, Etc. !Anne M. Smith '-�-�i� Industries, 15405 Centime Dr li!hita F,1940-692-2121 1940-696-5654 ..... ,�-m-n-e@_lA_u_tumn--a-ir-.C-,Hvac/Plumb/Sheetmetal ...-------.----- ----F� �G_e_n_er_a_l_C_o_n-stru_c_tl __ o_n_C_o_n_tr_a_ct_o_r_W_i_th-E-xp_e_r_ie-n-ce-In __ _ Central Texas Express San 78202- 210_337_2260 2 10_359_0059 Kara@Myexpressco Structural And Miscellaneous Steel, Site Work, Roofing, Kara Clayton Metalwork. Lie Arttonio 1 125 ntracting.Com Electrical And And Mechanical Scopes For Industrial, · Municipal And Federal Sectors �IJ-os-e-Ign-a-ci-o--. Channelview 1 5013 Lawndale �,77017  1713_472_4050 1713_534_9954 ------- Plumbing Contractor Residential And Commercial. jAifaro Plumbing, Inc. Ave. jnuu�LUu ...------- South ·F Plumbing Contractor Servicing Residmltial, Commercial Crawford, Charlie's Plumbing, · 1309 Pennsylvania .· 77587 7 13-941-3162 71 3-94 1-7203 Mcrawford@Charlie And industrial Clients. Repair Maintenace, Remodel And Merrill Inc. St Houston . . splumbing.Com Commercial New Constru.ction Work. 
-· - ·- ·  Tabitha@Chouettese Purchase And Sell Commodities, Goods And Services. rvicesllc.Com ,�T-a-bi-�-a---,-C'--h-o-ue_tt_e_Se_rv_i-ces-. -L-lc-' IPo Box 254 lcoppell 175019 1972-393-1252 · I !Jennifer _ . �bt s_ervices, �I� - _- 46!780 S Counfy Road 'Ne ormange 17787 1  

1

�

1

9_3_6_-3_9_6_-6-0-17--·
19-3-6-_3_9_6-_6_0_1_7_,r-h-v_eed_o_n7_3_@_.G_m_ai_·1-. Distributor Of Mechanical, Electrical, Plumbing, Building Weedon _ ['. .., Com Construction Materials, Products, Parts, And Services. ,-L-in_d_a_S_h_i_ll_in_g_' CC0

ivnitrl Uactnodres.nCm0
ourond Al lv4eE Univer�ity !We axabachi-175 165 1 ,...9_7_2-_9_3_7 __ 3_0_4_4_,...19_7_2_-9-3-7-_3-0-4-3-,lr-L-js_h_iJ_Ji_n_g_@_tA_tt ___ N_et_ Underground Utilities,Construction Services Repairs And _ _ Removal Concrete, Asphalt,Dirt Execavation Raymundo • !Clar. k Hardware. L_td. i 1202 Clark Blvd. 'Laredo 178040 1 ,-9-5-6--7-2-3--2-2-4 l-·, · ,�-5-6--7-2-7--7_5_3_2_ ,r-V,_can_tu_._(ti)_C_l_ar_kh_ar __ d_ Wholesale, Hardware, Plumbing, Irrigation, And Industrial Perez wareltd .Com Supplies .-,T-ri-c1-.a-C-lary--- ,Clary E&I Services, · IP.O. Box 343 loverton . !75684 i l903-834-0 1 15 ..... ,9-0-3--8-34 ___ 0_1_16-·r!Tm-_-c-,ary-@-.-C-lary_e_i-.C-o Electrical And Instrumentation Installation And 11£ .. . . Maintenance At Industrial Locations. Moises Classic Tejas :, ,P. O. Box 429. !Euless 176039 1817_23 1 _0290 1817_23 1 _0384 Moises@Classicteja �In-t-er_l_o_ck--C-o-nc-r-et_e_P_a_v_er_s_, _M_o_d_u-lar_R_e-ta-in_g_W_a_ll_s,-A-da-- 1 Hernandez, Jr. • Constructi<>n, Inc: s.Com Ramps And Concrete Work. WH!i, Thorton CleanU>g Solutions, 462() Industrial St rowlett 175088 972-412-2949 972-412-4927 Thomln@Ainnail.N Inc. Ste E � - . 

Distributor Of Appliances, Ceiling/Wall/Floor Coverings, Electri'cal, Hvac, Irrigation, Plumbing, Janitorial, & Safety Supplies, Kitchen/Bath Materials, Lighting, Lumber/Bldg Mtrls, Material Handling/Storage Equipment, Hand Tools, 



I · 1 
�::· '=logy �ces & .�7-l O_l_E_c_k.b_e_rt_Rd_. - � 178238 : 2 10-523-0102 210-65 1-65 16 .-------- jHard\ are, Power Tools. Dawn.Nguyen@Cle anologyservices.Co Construction, Painting, Cleaning Products & Paint Products ID R,boo Smwbe, Cohridno. � P O  Box [ 16� , [Mission : [78573 956-581-5212 1 956-581-6217  Salesl'@.Colairinc.Co ID Certified Class "A" Licensed Hvac/Mechanical Contra«;:tor. Main Business Interests Are Commercial Mechanical Contracting, Residential Air Conditioning Installer, 
F ��En•ITT>nmrta1, ]IP O B0x 5242 � ·- +7491 281-392-8060 Cathy l. Commetti,] 201 Gold Str«S IG>dand 175042 800-657-959 1  Christopher Mecbancial Inc. # l OOa !Aundrea Y�un�- �etitive Choi�e ; jP.O. Box 35�43 1 JHouston 177235 17 13-838-1 144 
�;����i 

R �C:��il�tv- j ���40 Ti Blv� Suite 1 \Dall_as 175243 1�2-234-5582 I Martin J Marin -�;��=
s 

Flooring · �� � 1 N l Oth �t # J�calJen _ _1785�� _, :�6�4�8-4033 
\s,bol Martine, Conaet< Specialist 935 East Rcindm �'""" 175146 469-682-4055 
l�olando Perez Construction 8505 CfHwy Fwy � 17521 7 121 4-200-6'792 Companies Group Suite 100 lui:11,"� �Ja-v-ie_r_M_ur_gu_i_a_ Contractors Tile Plus, -1-73_0_M_yrt_l_e_A_v_e __ lE1 Paso 179901 1915-545-2000 � Suite A -S-te_v_e -H-al-lm_an_ Copeland Concrete • -8-28-St-e-lla-A-ve ___ F,ll,s 175216 214-942-6738 And Contracting ------

Jesse A. Bratton CS os�o Electric '. 19808 Cash Mountain [Helotes · ·. 178023 1210-684-6488 
� -------,�-:-s;-;1-�-o-n- - �selmon Mechanical : \-�-o-B_o_x_l_00_4_7 ___ 1Amarillo : 1791 16 [so6-38 1-0 180 Bianca Vela Covela Construction 15 10 Eldridge FF Lie Parkway Ste 1 10- Houston 77077 832-883-2514 240 

_ _ Commercial & Residential Service & Repair, ------.------------------------ - - - --· Staci..rn,,"'�viroment 28 1-392-5010 alcomex.Com General Contractor: Site Surveying; Railroad And Construction Design_; Civil Construction; Storm, Sanitary And Wa1er Utility Services 972-487-0674 1713-83�- 1 188 1972-�34-5438 !95_6-992-9326 
469-682-4055 

i--------Cathv(a).CmiTx.Com T o Provide General Construction And Construction Management Specializing In Site Development, Paving, And Mechanical Services To The Public & Private Sectors. Aundrea@Competiti We Are An Integrated Industrial Distributor And Supplier vechoice.Net Of Mro, Electrical, Plumbing And Chemical Solutions. Genilca@Conceptsvc. lPlumbing/Mechanical Services & Products s.Com 
I-Mm jm4033@Msn.co All Floor Coating And Repair Systems, And Commercial Fencing Installation. 
-----'----Concretespec20 IO@ Gmail.Com Ro ad Construction Including Resurfacing, Concrete Installation And Repair, Asphalt Installation, Sign Installation And Repair, Dirtwork, Excavation, Landscape, Vridge/Overpass Construction, Concrete Demolition & Repair. Constructiongroup2 Excavation Utilities Sewer Water Lines . . . . @Yahoo.Com ------191 5-545-2 195 Javiermctp@Sbcglo Supply And Install Finishing Materials (Paint, Sheet Rock, 

214-942-674 1 
1210-684-6488 1806-381-2828 
832-243-1 166 

� Wall Paper, Florring, Etc.) For The Construction Industry Shallman@Copelan d-Inc.Com 
-------

Concrete Contractors Capable Of All Types Of Concrete Construction For Buildings & Highway Contruction. We Specialize On Roads And Bridge Work, Parking Garages And Commercial Building Foundations. Ceshelotes@Yahoo. lectrical Lighting, Power, Fire Alarm & Intercom. Com Ranora@Cmarnarill Service And Installation For Plumbing, Heating And Air . o.Com Conditioning Bvela622@Yahoo.C Building Construction And Renovations/Or Repairs In om Industrial, Commercial And Residential Settings. -M-i-ch_a_e_l ___ Covenant A IC & 1241 8 Glenleigh Dr. !Houston [77014 -,2-8-1_-7_0_2_-2-2-38-1281_586_9 1 1 5  Swayze1999@Hotm Sale., Service & Installation Of A/C & Heating Equipment. Chattman Heating ail.Com _D_e_nn_i_s _ __ Cpa Plumbing · 123707 Bridle Cyn �� 1832_349_5504 I Cpaplumbing@Gma \Plumbing Service And New Construction Anderson Services.Inc. j'vJJ1�Llu1J<1- I '  t:)JJ ii .Com -Jis-r-ae_l_G_ar_z_a _ _ J_c_r_i E_l_ec_tr_i-c,-In-c.- -- lPo Box 680 19 1  jsan j78268 j210-509-8889 ;...12_1_0--5-0-9--7-0-04-.-jI-gar-za@_C_ri_- �--[Electrical Services. New Building Shells, Interior Finish 



!Antonio I �---- �----�JE=lec=tri=·c=.C=o=m=---IOuts, Remodel And Maintenance. !Danny Espino , Critical Electric ! ,....P_o_B_o_x_8_6_13_3_0--�r;=:-__ 5_086 146 __ 9_368_7 1 12 • J469_368_7101  II>espino@Cesgllc.C Electrical Contractor And Industrial Markets And To Meet Systems Group. Llc r l<UIU I / .JUOO 
. om The High Expectations Of Today's Demanding End Users . .... ,D-a-v-id_C __ ru-z---,, icruz Enterprises, Inc. 13907 Edge Point Dr: ISAnanton1·0 708922430- :_ 1210-877_ -0298 _ J2 1_ 0-696-5915_ '_ lcruzen_ t@Live.Com Plumbing Contractor - Residential, Commercial, New Construction, Remodeling And Repair Gener aJ Contractor, Site Work, Concrete, Utilities, Fencing, F ,----------------------r Ct Walker Lie P.O. Box 142691 276879114- 5 12-300�3080 5 12-597-2142 Ct Walka@Austin. Landscaping, Demolition, Drywall, Roofing, Painting, Rr.Com Construction Management, Material And Equipment _ Suppliers James E Bolton .• !current Electric, Inc. .-,�-O-B-ox.-124-1---�,78667- 115 12_353_0141 ;,·_ ,5 12_353_1920 .-,P-al-an-drum--@-G-mat-.1-. Electrical Contractor Specializing In Commercial New !Marcos 1241 · QQm Construciton And Service 

IL. Gayle Curtis ; g:�:���l · 11610  Osprey Dr. !Desoto Fl_9_72 __ -2-24---l-00_0_•1972-224-3400 · �00:e@Curtisrnech · !commercial Plumbing Contractor -,M-i-cah_G_ar_za ___ ,...Cust--om-W_e_ld-in_g_An_d_l 13 19 Park St � 177�03 1 197:_224-4400 I 1Anglertx23m@Y aho ,...C_o_n-cr-e-te-, _M_e_ta_l_B_u_il_d_in-g-s,-L-an_d_C_le_ar_i_n-g,-F-e-n-ce_B_m_·td-i-ng-,-i ' Metal Fabrication J
01

Yl1ll _ _ o.Com Earth Work. Rodney W. Brown Customize Plumbing -------FF I Cust , l@V . New Plumbing Construction, Commercial, Custom 4101  Forbes Dr Plano 75093 972-877-2196 N;lll.LZ.e eazo Residential, Preventive Maintenance And Or Plumbing Co� _ .!L..._ Repair Services. _ ,....D_e_li_a_S_. F-r-a-ir-e- ,,-D-&�F-F_ra.t ___ re.._ln-c-.-- ,6705 Heartstone [El Paso �,915_82_1 ___ 9709 ,-9-15-_-8-22-_-3-19_6_ Fraireinc@Sbcgloba New Construction/Renovation-Land Restoration/Clearing-Court I '77"... I.Net Hvac/Electrical-General ..--T-'-ri::....�-ia-C-.---,D-&_S_E_l_ec_tri ___ c ___ l726 W Elm St . r::=--11750 .. 73032-. _ __ ; 190_3 _ _ 593_37_7_9 . .• ,....:.----"--- --'-· -- -Tlectn-sep-'--·rnoc-i·n-rcee-.C-@o-'-m!D_an_ds'--e- 1-E-le-c-tri-.cal--C-on_tr_a_c_to_r_S_e_rv_in_g_I_n_N_e_w_C_o_ns-tr_u_ct-io_n_, ___ 1 Sepmoree Services, Inc. l �.Y"·' _ L _ ------�=�:=::::::_ __ Remode� Tenant Finish Out, Service And Maintenance 'Amy Garrett_ l��c��cal ...... ,P-o_B_o_x_l_7_39 ___ 1�;i;ing 178�20 .-1512-8�4-0340 _ ,5 �2-�94-0340 [::v@Dghotwire.C Electrical Contractor For Commercial & Residential 'Vivi_· an Divin _D_&_S_D-iv-ers-ifi-1e_d ___ 13121  Louetta Rd # [Cypress . [77429 1832_534_8293 1281 _351 _8395 Dsdiversi:fied@Yaho Specialty Trade Contruction And Distributors For -�ices, I��- • 1 120 _ _ � fosulation, Electrical, Hvac And Plumbing. 'Martha K. -D-a-le_Bo_re_n_'_s-Serv--ice--..-
j
&_0_9_T_o_n_y_L_am_a_S_t.� [El Paso 1799 15 191 5_779_8686 [915_779_8699 KbsuppiylalHotrnail. Wholesale Plumbing Supply, Filter Sales, Water Treatment, Boren Supply. Inc. QQm Boiler Repair ,-ID-ian_C_o_r_bi-n--,--�-�Arr_n_struc_o_-wh-ti_: __ .._-L-_l_c-_-. . -_-__ -, ���81�; County _ Fl7�l l9 ,�7-�-8-�5-:2�� J�?����5-1 �29 �teturkev(@,Msn. ,-�-o-nT-c;I'_e_t:-�-f-;p-�-:-�-\-nr_;_c:-�-�-:i-�P-el-durn_An_b-fn_!_�_;t-l�-�e-;i-:g-a1-.n-t,--- I David Elizalde David's Quality · 11 1 03 Tudor Dr !Amarillo � 1.8 . . 06_37_3_93.97 •.· 1806 __ 373_9_ 3. 8.4 . David.Elizalde@Att. Electrical Contractor, General Contractor, Construction, . _ F:l�ic_ Incorporated I '" i v<t- _ � Remodels, Renovations ------ ·F Water Treatment & Filtration, Water Well Drilling, Water Elizabeth Davis Davis Water Solutions, 9b Oak Bend Dr Hun tsvill e 77320 936-291-3822 936-435-0268 Elizabeth@Daviswat Well Construction, Water Well Rehabilitaion, Pump Sales Lie ersolutions.Com And Service, Water Well Testing, Windmill Sales And Construction �n;;i: Valerie l�star Electri-Comm, IPo Box 8660 Fl757 1 1  1903-534-5850 ; ,-9-03-_-5-34-_=-5-83_9_· �1D_a_y_st_ar_@_N_c_tv_.C_o_rn_ ��:��:s:1fe::�:�r:��;r��:o�:I/Industrial, Generator-Juan De La roe La Cei_-da IRr 20 1 1 55 � 178577 1956-493-1059 I Delacerdajuanmanue Construction Services, Including General Remodeling, Cerda lConstructJon lrn.llil !@Yahoo.Com Painting, Concrete Work And Roofing. 'Brian White Dec Diversified 7Stle9A8 M1 erchant Ave IE] Paso 179915 1915_590_8658 · 191 5_881 _4375 IBwhiter@Dec- ElecLricaJ Contractor, Lighting Contractor, Roadway El�tric, Lie. Elp.Com Lighting Contractor CJaneoPatterson, !Deerwood Ip O Box 3009 !Lubbock 179452 1  ;..8_0-6--'7;;;:4;;;:1-=-1-44-6--1�8-0_6-_7_4_1 ___ 14_4_8_ ,�pat:terson@Am.Net ,...Ins-tall-a-ti_o_n _O_f_S_it_e_U_t-ih-.ti-es-,-D-i-re-c-tio_n_a_l _B_o_ri-ng- -- - -1 Construction Inc 



'Arturo Delariva Delariva, Inc Dba Art's 8707 Gateway Blvd i:-::=----179904- 19 15_755_5832 · 19 15_751_2361 IArt@Artselectric.Ne Provide All Electrical Service For Residential And � S Ii:.' r<i:>u 1212 : ! Commercial 1817•385-0875 IDelta Electrical &  1 8 1  S Watson Rd ���, -----., IG Busto. s@Sbcglob .... ,E-le_c_tr-ic_al_C-on_tr_a_c-to_r_s ---- - ------ - -t Contro.ls #304 !Arlington 176010 J 817-385-0875 : 8 17-385-0?74 al.Net 'Kenneth M. , ..-Den-t_E_l_ec_tri_'c-.-In-c-.-- 6_206 Knoxville Dr. !Lu_ bbock_ _ _::· �--13 _ i.' 806-745-6321 :.--8-06---74_5_-6_3_7_1_!..-K_enn_eth_e_lk_ins_l_r@-.S-b !Electrical Construction. Elkins I '  7:
1 J  _ : .. : cgl��aJ.Net .... ,M-ar_k_' -- -,Derryberry's, L.P. R12d00 Cedar Bayou � 1727925280- i J281 _837_ 1 129 i 28 1  _837_6803 : IMd@Derrybenys.C . .... H:0-vf-aEc-S-�-s-te-m-,S-Se-lf--P-e-rti-0or-fm-SA-ll-P-ipAn-in-gd-,RS-ig-g-!n-g-An-d-P-lc-i-ng-1 loc1yLuwn i i _ ; : .QID _ qmpment, tartup ystem erv1ce. !Pablo Ornelas . .... 1�-.L-.C-. Contracti---.n-g--1 �9�t!i��e Trevino IE] Paso : 179936 _ : 19 1 5-595-4337 

F ll<sert Stccl Co., In,. 3613 Kim Drivo llrviog 175061 972-790-7975 

Dba-Dai Industn __  ·� f ru1as _ _ !7;243 214-720-6083 
972-790-8563 Desertsteel@Y ahoo. Com Provides Reinforcing Steel Setters To Install Reinforcing Steel Materials & Post-Tension Cables Necessary For The Ocncrete Construction Of Commercial, Industrial, And Construction, Install Reinforcing Steel Materials For Concrete Construction Lucia D . _. � . F _, b gh/Mi • es1gn rusociates reuen ur h l B Intemanonal Inc c ae arnes Products 

- -
214_979.9006 : Luciaf@Daiinc.Com Industrial Supplies, Harware Architectural, Design Services 

Deztex Industrial 246 Rev Dr Ransom ort 77640- Demolition Metal/Block/Concrete Buildings, ....----- ---- � ....---- ---F Concrete,Asphalt,Excavation,Roads, Parking,Ponds, Robyn Deshotel Services. Lie Howard St Arthur 5860 4o9-933•5555 409•985"7762 o@ Drywall.flooring, Windows,Roofing, Painting General Labor, Janitorial,Remodel,Flaggers,Hole/Fire Guard Kevin Freudiger 1 1_DfwLlc . . Electric Group, I� 3 19 Brundidge Dr lw_ ylie 175098 1469-363-3902 :_ 1972_ -46 1-0510 .-Ke-v-in-f@_D_fw_e_le-ctr_i_c Commercial Electrical Contractor Specializing In Service, • group.Com Remodel And New Construction Projects. !Theresa A. Nix IDimnond E. Services IPo Box 425 !Palestine 175802 1903-53_ 8-2825 · 1903-538-2835 ' Diamondeservices@ Construction Of Roads, Ponds, Lakes, Water And Sewer ' Earthlink.Net Services 
· 1 FF 

NC, Heating, Regrigeration & Plumb Ing - All Aspects Letitia Direct Service · P O Box 3060 We axahachi 75 165 972-617-9977 . 972-617-1 699 DAoirlec.Ctservom icecom@ Including Reha And New Construction; Small Split Systems Pevehouse Company To Large Chiller Systems. Yvonne Fluchel �D--iv_er __ -si_fi_ed_M_ech_an_ic_a_r l1281 5  Cogburn Ave �178249 : 1210_558_0829 :_· 1210_690_1 1 14  �D-iv_ers_i_ti_ed_e_g_u-ip_m_e_n Mechanical Pumping & Processing Equipment/Mfgrs Rep. EqWJ>.fi�t Lie . . _ jAntonio _ · : t@Yahoo.Com �IJe_ff_M-ik-e-sk-a--. ,Djm Partners, Inc. : ��69 Oram St:Apt !Dallas · 175214 . : �12-1-4--5-0-3--0-0-47-_ -}72-905-5439 : l:@Djmpartners.C ��::::;.ers, Inc. Is A Commercial Electrical Contracting Jeremy · j0ns Davis Uc •_ JPo Box 3305 . jctebume 176033 1817-774-9473 : !817-641-9473 Jeremy@Duggerelec Provide And Install Electrical Service And Gear For Longoria tric.Com Industrial, Commercial And Residential Electrical. !Darryl R. White Done-Right Home 1P.O. Box 15 143 !Austin 178761 15 12-821-3508 · 15 12-821-3508 • 1Drh @A C lectrical, Plumbing, & Sheet Rock Repair, Remodeling, Repair & Services rs_o. om Roof Repair .... ,P-atrt_·_ct-. a-M-ar-ke_rt_ �:���:. sLr:umbing . 3���untridge !Austin 175758 1 �5-1-2--2-2-7--5-1-37-_ 15 12-272-5844 . �ialmarkert@At .-�-;-;-i;_;_:-�/-:n-�-es-id_e_n-ti-al_P_l-um-b-in_g_&_B_a_cldl_o_w ____ _ jsue A. Bonnet jnsb Electric L L  C 114 Coach House Rd. ,�ustin 178737 _ 15 12-301 -8601 15 12-301 -8336 : �-�!:1"c@Austin. ,Electrical Contractor !Donna Cornell I�· Baker Company, IPo Box 3 190 !Borger 179008 1806-273-7501 1806-273-7228 jg;;;:a@Edbakerltd. �D_irt_&_P-av-i-ng_C_o-ntr_a_c-to_r_&_A_g_gr_e_g-at_e_P_ro_d_u_c_er----1 Edward H. E. H. 1-l Enterprise 150�7 Bernadine �,78220 1210_385_0220 12 10_648_1 578 Ehardemon@Sbcglo !Electrical Contractor. Hardemon Electric Service Dave !Antonio bal.Net 



!Hermie Bonet Heath Williamson !Sheila Evans Ernest Sauceda -IEdgar L. Edwards J. Frank Lopez Eulogio Ortiz loscar Carrillo !Mike Beltran jurbano Elias !Joaquin Barraza Eric M Johnson Fernando Gonzalez Brad Bailey (Sales) !Deborah Cook Yvonne Sandoval Isaacs !Joe Martinez -!Anthony Roman Michael Rodriguez 

� �  
IE.z. Mechanical Inc. Earthco Landscaoe Construction 

-I Eco Electric I.Eco PJumbing �om2any L.L.C. · -lEdwards Construction Groui;i Llc El Dorado Servicell, Uc ---- - -. Electric. Inc. _ IEI Paso A.RC. 
IEI Paso Best Way Construction �J Paso Phoenix Pum2s, In� Elias C-Oocrete Construction. Inc. 'Elite Mechanical Of Texas Inc EmRirical Conservation Oi:g_anization Enlighten Electric Comrumy Environmental Lighting Service, Lie . IEsR Mechanical, Lie Everlasting lmRressions Inc. Exact Sui;mly ComRan}'., Lie Exiom Site Services Lie E-Z Bel Construction. Lie 

- - -17366 Caribou Street l!:onio 178238 1210-521-5515 
� 

�e�,gctow 178633. 5 12-818-7015  
- -- --• 17957 Wortham J�;;n� §� _ J25�644-1670 · Bend Rd -l�l O N_o�al - -16609 Snapper_Ct 10703 Sagemeadow Ln IPo Box 370087 13030 E. Yandell DL 

�. _. ' ' 0 - ' 0 ' oa• N 26 Butterfield Trail Blvd [ 1 09 Lazarus 5737 Safari Drive --5218 Chalet Ln 

:1�
0

�� _ Jl.7s210 IEl0-787-880! IFort Worth+6B5 _ _  j.702-461-7042 
. !Houston . 177089 7 13-530-6204 'El Paso _ 179937 191 5-593-3700 : 1m�aso . . .  '. 179.903 __ . 19 15-307-3 154 IEl Paso 179906 1915-757-1300 [El Paso 179927 1915-859-5819 . ,New · Braunfels Fl210-559-1 161 F 7S232-_ 1932 214-394-2356 

,Fis� B�ito 178586 . 956-361-8943 
3420 Dalworth St 3500 W.Pioneer · Pkwy.� Suite 200 14308 Miramar Dr IPo Box 1644 555 Republic Dr Ste 200 : 1203 Recoleta 

Jvlington 1760 1 1  8 17-776-8440 !Arlington 176013 , 1817-275-3505 . �eorgetow 178628 15 12-743-3347 ,�flugervill 178691 ; 15 12-497-7867 ,Fl75074 . 1903-498-7827 l!:onio 178216 1210-736-6595 

1210-521 -551 7  Lsadler@Ezmech.C Plumbing, Sheetmetal, Air Conditioning & Ventilation lorn Work 
�F Irrigation, Design, Dirt Work, Excavation, Trenching, Hauling, Concrete, Demolition, Retaining Walls, Tree Trimming; Tree Removal, Clearing, Heavy Equipment, Heavy Equipment Operators, Pipe Supply. 
[ 121 0-957-0956 : [827-237-3521 : 281-501-0478 

. .. .. .  . . . " . . 19 15-590-5500 [91�-5�6-01 14 1915-757-1��2 

.. 
191 5-.859��977 183 0-606-6261 214-371-1847 
956-361 -0249 
469-733-1086 181 7-635-0051 1512-863-4826 Is 1 2-432-5766 1903-498-7829 1210-735-1842 

Sevanselectric85@A ol.Com l�glbgl@Alt.Net IEedwards@Ecg-Lie.Us · Eldoconstruction@G mail.Com Dolores.Reves@Eli;i asoarc.Com lfobestway@Y ahoo. Com Mike@rhoenixi;ium i;is.Com 
I Barraz.a52@Y ahoo. 
· com Ecooftx 2020@Yah oo.Com Fgoru:alezr'@£cnelectr ic.Com . Brad.Bailev@Elslig ht.Com 

Electrical Contractor - Install Electric Devices And Wiring Plumbing For Residential And Commercial Construction An� Remodeling General Construction, Earthwork,Site Preparation And Underground Utilities. Concrete/A.shalt Paving, Demolition, Site Clearing Underground Utilities .And Storm, Debris Removal. Mwbe Dbe,Sbe Certified 'Electrical And Mechanical Contractors Heating, Ventilation, Air Conditioning, Plumbing Industrial Pump Distributor And Repair Center · ,Concrete Construction/Layer Services Mechanical Contracter, Sheetmetal Fabrication Regional Distributor Of Thermo-Tek Interior , Exterior Radiant Barrier Coating Products. Electrical System Installations And Electrical Service New And Renovations Of Commercial Buildings Including Financial Institutions,Educationsl Buildings,Health Care Facilities.Retail And Office Buildings. Lighting Supplies, Interior/Exterior Lighting Services (Including Maintenance And Repair) Retrofits/Upgrades, Led Signs, New Construction And/Or Remodels. . Debbiec@Esi;imecha !Division 15 Hvac - Mechanical - Plumbing - Commercial ' nicalllc.Com Hvac Services. Everlastinmaacs<@, Construction Cleaning Interior And GmaiLCom Exterior/Insulation/Flooring Salesr@Exactsunnlv. !Industrial Supplies, Pumps, And Motors. Com · [�ulio@Exioms2.Co Excavation, Demolition, Erosion Control, Site Preparation, Grading, Clearing And Grubbing Mmrodriggezr@Ezbe Heavy Construction, Water, Sewer, Pipeline Power I.Com Construction, Drainage Project Contractors 



Floydell Hall ]F. �all Mowin2 IP.O. Box 271 10 1  IDall� _ 175227 12 14-38 1 -5570 1214-381-5570 l!:lldevin@Msn.Co Demolition, Asbestos Abatement, Sand And Gravel Richard Facilities 1716  N Main St #_. 3 I Taylor - :_-_ 176574 15 12-352-6035 5 12-352-6036 t lRh .. b 1.1 13.90@,Msn.C_ . Sewer And Water Construction, Plant Construction, Pump Bowsher �ilitatio_n, �c. om Stations, Fabrication 
F�-----�----- �------------------� Supplier Of Industrial, Janitorial, Healthcare, Kitchen.ware Clifford Morgan � Service & Supply 601 9  Clearbrook St 

!n_ -�on_ io _ · 78238- 2_ 10-475-1 1 18 210-888-2513 • �ff@Farrsupply.C & Non-Perishable Foods & Snacks. If Necessary, We lnstall _ & Service Systems That Support Our Line Of Commodities !Esther Francis IF cs Fab. Inc. !33�� Antoine Drive, !Houston . .. • 177055 . - : 1832-25�812 1800-280-9428 • [�rancis@Y ahoo. �:�=��i���el Fabrication And Erection, Some General 

����l:�- �:e�s.M:C�anical �� 0 Luna Road Ste lcarrollton 175006 : j9n-4S4-7600 972_484_61 16 1 
�ms2410@Swbell.N lr-M_e_c-han-ic_al_(P_lu_m_b_i_ng_&_H_v_a_c )_C_o_n_tr_a-ct_o_r -----'Felix Felix Maldonado 1 1250 Highway 16  � IAnSantoni·o_ ·_ 17_ 8224 • J210_889_2605 [2 1 0_628_62 17  IMaldtrkg@Aol .Com Transportation Of  Materials To And From Jobsites. Maldonado Trucking, Inc. 

F FF Paint And Hardware Store. Ppg Architectural Coatings F I. . ·-=y Mobile Industrial Coatings Painting Sundries: Paint Janet Wood Felix West Paints. In. c. Po B-ox 2096 Lubbock 79408 80-6-763-3444 806-763-4035 he •�estpam1.:>1w 8 !Applicators, Masking Tape, Drop Cloths, Sandpaper, 00· om Solvents, Paint Stripper, Caulk Hardware: Pipe And Fittings, _ __ _ _ Glass, Chain, Rope, Hand Tools renda K. Five B's Construction 1P. O. Box 1 102 'Spring 178070 830_980_2714  1830_438_4909 �F-iv_e_b_sco_--ns_truc __ -tJ-_o_n_ Site Work, Utilities, Land Clearing, Backhoe Work, Lackey & l!tilities, lnc. Branch @Gvtc.Com Concrete, Bobcat Services. !Joanna �reach , ,Fixva_ �le !Po Box 243054 l!:?nio 178224 .-[2_1_0--2-6-9--5-14_7_1 ��::�ixyaplum !Residential And Commercial Plumbing loscar Flores ���:!�:C:ca1___ ' �;; io�uthmore Ave Flnso2 1713-473-0707 i.-18-32---4-60 ___ 2_77_6-.-rig-�-::-fl_o_res_tal_!f_·ectx.-- ,i�;::�cial And Residential Electrical Installation And 
F Manufacturer's Representative And Distributor OfMro Fran Whitehead Fmw Distributors. Inc. �:�:otgreen. _ �ontgome 7-735·6-· _ _ _ •. . 936-449-6059 936-647-0003 Fran@Fmw4 l I .Co Equipment & Supplies Including Bvac, Security 

_ _ _  ___ _ _ _ _ ... _ m _ Electronics, Electrical, Safety Prnducts. 
F �------ Multi-Site Commercial And Industrial Renovations And Erad Nelson Fn Contractors 2 1 1  N Cowan Ave Lewisville -_· 75057 : •.. 97_2-221-3849 972-221-6250 Brad@Fncontractors New Construction. Our Company Can Service Any General .Com Contracting Requirement, From Demolition, Flooring, And Electrical, To Roofing, Plumbing And Fencing. 'Sherri Aaron IFL_o.Prt. Worth Electric, 18 12  E 9th St IFort Worth . 176102 ,: 18 l 7-870-2266 1817-870-2268 1 .-mS_h_err_i-a@_F_w_e_tx-.C-o- Electrical Contractor - Commercial, Residential, Service, Thermal Imaging, Data Cabling Margaret Miceli ]Four-Star Builders. Lp IP. 0. Box 1948 ITomb_ all •. �_377 ._. ,281-320-25_ 68 -_ 1281-728-0778 Margaret@Fourstarc Construction,Remodeling, Build Outs, Repairs, ( Floor Tile, I ' ':, ' ' • oust.Com Ceilings, Sheetrock, Frp, Bathroom Remodel Ect,) lsusan Janecka IFox & Hearn. Inc. IPo Box 17065 !Austin ,����0- : 15 12-282-3646 1512-282-0610 ..... 1�-�--j@_!F_o_xh_earn--.C- We Provide Plununing And Hvac For Commerical Use. 
· F �----- .-C-_o-n-cr_e_tc_S_tru_ctur_e_s_, -S-id_e_w-al-k-s,-M-ac-h-in_e_C_u_r_b_s,---Rey Lafuente r_�: Quality Concrete. �;98 Toepperwein ;:onio : 78233 ·- 2 10-273-3666 210-65 1-1319 . Rey@Foxgualitycon Foundations Concrete Paving, Driveways, Drainage i crete.Com Structures, Rlp Rap 'Lisa Francis Francis Development 529 Barker Cloctine !Houston _ ,77094 • "'f7_1_3_-2_0_1 _-5-2-64--r17-1-3-_6_8_8-_6_6_1_3_ Lisa@Francisdevelo .-C-o_mm_e_r_ci-al-, -In_d_u-str_1_· al-,-R-e-si-d-en-t-ia_l _G-en_e_r_al_C_o_n_st-r-ac-ti_n_g_ Lie Rd., Apt. 4103 pment.Com And Metal Fabrication. !Thomas Fritz I Alex Aguirre, � Plumbing & Air. j 1 1 109 Frisco St FF�l9_72 ___ 3_3_5_-3-56-0- ,972_ 712_5618 �::���ritzplum Plumbing For New Commercial And New Residential. IFunk And Company 12000 Myrtle Ave IEl Paso j79901 J9 I 5-542-1502 1915-534-4409 !Alex@Funkandcom IMechanicaVElectrical/Plumbing Contractor 



-Geronimo Escobedo Greg T. Johnson 
Luis Rosiles !Gerardo Garza Javier Casiano 
Janice Puente 

- -

' G & E Escobedo 111 1016 N 102nd St. Construction, Inc. G fohnson _Electric Po Box 22735 Technologies Co 
-G. P. W�erproo�g & IPo Box 566142 Restoration Serv1c 

I Garco Ind�es, Inc. 
· I Genesis 1 :4 Electric Lie Geofill Material Technologies, LL.C. 

- -

: 1P.O. Box 2843 ,Mr. Electric 
6838 State Highway 97 E 

I I !Mission 178573 : 1956-585-142? 
�=moot 1

177720 409-866-3829 
Fl75356 972-642-4335 !Mcallen 178502 1956-783-1695 !Bryan . 177806 1979-775-0777 
FloresviU, F 830-947-3 168 

/Gerald N�nn /Gerald Nunn Electric. _L.L.�. - 410  N Patterson Ave IF�o�nce /76527 ,��4-793-3539 !Judy C. Wooten /aes, Inc. 
. . · - - - - . - - - 1020 Ne 12th Street , ,Fort Worth: /76 102 __ 18 17-336�5544 

Rolando Osorio Gg's Construction. Lie 
Aradillas, Gilmar Construction, Sergio A. Ltd. /Amber Gissiner IGissiner Electric, Lie C 1 . Bank Global Momentum orne ms s i Construction 

13608 Bullick Hollow Rd 
9804 Starla Ct . 1828 Quail Park Ln 2100 West Loop S Ste 900 Gregory Wyles • Gmw Oualin: Cleaning : Ip B 3225 Solution� �Jc . o ox Bianca IGn, El-,. In,. Gonzalez 3200 S. Lancaster Robert J. Gonzales Commercial . 5235 Milwee Street Gonzales Electric Comoration !Rita Gorham / Gorham Electric, Inc. 6914-B Industrial Ave James Gourley Gourlev Contractors 4921 Ambassador 

Lie Row 

FF 5 12-257-8075 
lw,,. I"°'' 956-71 7-1776 'Cleburne ' 17603 1 1972-342-9651 . 3522 >13-545-6894 Fl77027- ! /spring 177383 832-928-7390 
loru,., 175216  . 214-374-7481 /Houston /11092 1713-697-3559 IE! Paso Corpus Christi, 179915  : 19 15-772-5455 178741 [361-883-3766 

• 1956-585-1429 
409-866-6962 

I ! 1972�6-42-?161  1956-781 -3990 . 1979-775-0776 
830-947-3593 

: /254_ 793-4263 · 18 1:-.�3�-4590 
5 12-219-5209 
956-727-5737 /si 1-641-1 1 1 5 171 3-490-3227 . 1 1281-353-9208 . 2 14-374-9996 

' 17 13-697-3568 1915-772-7282 1361-883-5556 

J immy.Com 1:sco�o(a)Aol.Co Ejobn42933@Sbcgl obal.Net 
' . Lrosiles@Aol.Com 

-: Garcoutilities@Yah , on.Com . Mrelectricl @Verizo • n.Net Jan�uent�Geofi Utech.Com 
, I Gerald@Gnellctx. C ?m . Jcwooten@Gesmech 

Excavation, Bores, Bury Telephone Cable Electrical Labor In Residential,Commercial And Industrial Facilities, New Installation. Supply And Maintain New Materials Equipment And Electrical Apparatus And Pertinent Items. !waterproofing And Restoration. !Utilities And Paving Electrical Contractor - Residential, Commercial, Industrial Electrical Repair General Contractor With Experience In Residential And Commercial Buildback/ Remodeling/Restoration; Storm Damage Repairs, Fire Damage Repairs, Interior And Exterior Work Including Roofing, Siding, Painting, Sheetrock/Carpentry, Etc. /Electrical Contractor Hvac, Plumbing & Piping, Environmental Controls, · anical.Com · Sheetmetal . . . Construction And Remodeling, Roofing-Electrical-Hvac-Rolandoo@Mxconst Plumbing-Concrete Carpentry,Cabinets And Countertops, ruction.Net Insulation, Drywall, Tape/Float/Texture/Painting Flooring: Carpeting, Ceramic Tile, Wood Metal And Wood Framing, Weatherization Gilmar5493@Sbcgl Asphalt; Concrete Paving & Incidentals; Earthwork, Base obal.Net And Subbase; Fencing; Major Structures; Minor Structures; Underground And Utility Work Tx15193 Gissinerelectric@Ho Electrical Contractor For Residential, Commercial And tmail.Com Industrial New And Existing Construction Info@Globalmcc.Co We Specialize In Concrete, Asphalt, Electrical, Plumbing, 
m Framing, Buildouts, Hvac, Drywall, Painting. Wyles@Homitalin:- Commercial Cleaning Service Including Carpet, Floors And Cleaning.Com Curtain And Drapes . Bianca@Gnselectric Commercial Electrical Contractors And Services, Licensed inc.Com Electricians. Installation And Maintenance Of Electrical System. Assemble , Install, Test, An Robertg@Gonzalesc /Electrical Installation Services e.Com /Ritakay26@Yahoo. Electrical Contractor Specializing In Commercial And Industrial Service Work, New Construction And Remodel. Com Jamesg@Gourleyco We Offer Turn-Key Construction And Building ntracting. Com Maintenance Services. Metal Buildings, Welding, 



INoe O Zamora I.Grz Mec�anical, Lie 9730 Windwood Dr 
- . . Dennis Guettler IQuettler Services Lie 381 County Road i 4872 Dottie 1. H &. H Consttuction 8727 County Road Husfeld Co1!1�V, Lie 410  

-Heriberto IH & S Electri� Inc · IPo Box �841 Alvarado 
. . . . -!Brandi Otis IH I Otis Plumbing Inc • Ip O Box 460334 

-

I 1 1 !Boerne 1 1780_06 1830-368-4361 : 1830-368-4361 
Fl77535 1936-258-7170 1936-258-3081 
F l77868-, 4976 1936-825-6874 . 1936-825-7512 
,���-ersal 178148 1 2 10-945-9355 1 !210-945-4716 
l!:onio 178246 j2 10-349-3355 ]21 0-342-2067 

!Fabrication, Sheet Metal, Flashing & Ductwork 
. .  hanical_.Com IGrzarnora@Grnnec Plumbing, Electrical, Mechanical, And Oil Field Services. 
Guettlerservices@At Excavation And Underground Storage Tank Contractor. t.Net 

. .. • Dhhandhconst09@G !Concrete Finishing & Soil Excavation. mail.Com 
'Eddie(a)Hselectric.N Installation & Repair Of Electrical Outlets, Light Fixtures, � Conduit, Wire, Boxes, Underground Wire. Brandi.Olis@Yahoo. ,Commercial Plumbing New And Finish-Out. Com 

IHowtoo 
1
77084 

Master Electrician &Texas NC Contractor. Electrical Hector Laredo H.J. Laredo Co . .lnc 1 5306 Bellport Dr 281-345-098 1 1 H�OOoco.C Services: Maintenance, Repairs, Wiring And Installations om (Lighting, Generators, Ups, Power Service Entrance And - More.) NC And Heating Sales, Maintenance Kenneth Haggerty 
'Anthony Harris 
Sherry Diana 
Hydrick 

!Harold Wash 
'Harold Wash 
Henry Del Llano 
IJos� J. Ayala 

. . • IH�gem Electric 
!Harris Trucking • Services 
r-1, m, 

'Hdd Ent�rises 
IHdd E�te.=rises 
[Henrv Del Llano, Inc. 

11834 Gallagher St 
IPo Box 677 
IPo Box

B
24 

. . · - -1900 Pecan St � 
1900 Pee� St � 

• ,Po Box 5245 

,�1.s Services, · 1920 Duval Avenue · # 101  --- ·-· ·- - -

F 17.5212 1972-497-1702 
F l:5640- J . 0677 . 903-738-4003 
Gotesvill, 176528 

. •  

254-865-2400 

�flugerviJI 178660 15 12-287-06�0 
=flugervill 178660 [512-287-�66�-
,�orpus Christi 178465 1

3.
61-885-0_3 15 

1972-224-8313  
[903-797-2368 
254-865-7800 

- ·- . . .. [512-777-4939 
- - -. . . . . . : [5 12-777-4939 

136 1 -885-0324 
�,78550 [888-505-6347 , [888-5 19-1 168 

IKhggny@Aol.Com Electrical Contractor/Sell Lighting Ballast,Lamps,Fixtures,General Contractor 
IBdJmj?@Aol.Com Earthwork Base And Subbase; Fencing; Hauling; Landscaping; Miscellaneous; Painting 05235$ 
Diarulhydrick@Aol. Installation And Maintenance Of Overhead And Underground EleciricaJ Wiring Apparatus', And Devices Corn Serving Entire State Hwash35@Gmail.C lndustrjal Supplies,Pumps Motors,Plumbing, om Electrical,Hvac,Safe�y Equipment Laboratory,] anitorial, Hwash35@Gmail.C Industrial Supplies,Pumps Motors,Plumbing, om Electrical,Hvac,Safety Equipment,Laboratory,Janitorial, Henrv@Cielectrical. Electrical Construction & Maintenance Com Roofing Flooring, Electrical, Plumbing, Privacy Fencing & Landscaping. Commercial And Residential Construction. Seal Coating Priscilla High Performance Rodriguez Construction Grou[! • 6775 25th St Apt 1 1 7 

; -�-· •· - - F,,.,._ H�onr@Gmail.Co And Crack Filing And Basic Driveways And Parking Lot 
• 5:66 

I �
09-332-9562·-; 409-548-4079. . m And Asphalt Maintenance. Drywall, Painting, Framing, Granite And Cabinet Installation. 

Michael Ramirez 
·- -- · - · 

High Plains Contractors & �11J1lll?eme11t _ . IDave Wineman wjd Ca[!ital Electric, .. . �c. . -
F Horiwn Dewaredn� Lie 
!Bertha Gutierrez 

. . . Hot Rod Mechanical, Inc. 

414  S Dumas Ave 
I= 

1
,�

029 806-935-5858 

• 5424 W Us Highway !E=--178227 1210-681-0954 90 · Antomo · · -· . - - . . ·· · ·--- - - ·-- - """ , , 

• 14160 Blair Dr Horizon 79928-City 7683 915-490-9965 
13415 E 5th St !Austin 78702-491 1 5 12-386-8686 

806-935-0388 
. , [2 10-684-0009 

915-852-875 1 
5 12-386-8788 

Michael.Ramirez@ ; Highnlainsmanagem ent.Com 
. -- · - -- . . . . 

Commercial Construction, Renovation To Existing Structures, Plumbing Services, Dry Ice Blasting, Automation Programming, Security Trailers 
. .  

Dwineman@Hjdcani !General Contractor Electrical Contractor tal.Com 
Marci@Horizonwate Provides Construction Of Dewatering Wells And Systems ring.Com To Remove Water For The Purpose Of Constructing H.W., Road, Bridge, Drainage, Or Underground Utility Project. 
Hotrodmech@Sbcgl Commercial Hvac/Plwnbing Contractor. We Are Fully obaLNet Licensed And Insured To Handle All Of You Commercial li\lac & Plumbing eeds. 



!Henry Gonzalez '-� Electric Company, 04 Ir31Mo��t La�! - IAnSantoru·o 1782_40 j210488�012 • ,2 10_ 735_ 1560 Hsc Electric@Yaho Electrical Contractor, New Construction And Electrical � Testing Services. Remodel Maintenance & Service Calls. ]Joseph Huneke l�e Enterprises, 1307 S Elm St l:axahachi 175165 1972-935-0310 19:2-937-9044 !�:i�:;.��n !Electrical Contracting IK.atluyn N. Hunt ,�u:t Electric, Inc: }'· �. Box 910 lcleburne 176033 18 17-558-7227 1817-645-9141 , �=��unte Electrical Contracting - Commercial, Industrial, Residential. !Walter Hunt !Hunt's Plumbing , 14038 Littlebome !Houston [77047 ..-12_8_1--3-30---7-87_1_;.-,2.;;;;8_1--8-84---6-00--'-2-· Whuntsplumbing@ · ,Plumbing Services . • Birdwell . _ • Yahoo.Com -�------- FF · ,lt-e_n_t_&_L_e_as_e_O_f_:_H_e_av_y_E_q_u_i-pm-en_t_, H-ig_h_w_a_y_E_q_m_.p_m_e_n-t,-Iodian Ink 1 ---m· ,. · Sherrv@!lndi'ani'nk.C , Construction Equipment, Farm & Agricultural Equipment, Sherry Mckean Len:> 5' P B 9254 Am ·u 79105 806 3 --I o ox . an o - - . -37 -2223 806-373-3321 Smei-Tractors & Trailer, Trucks&Cars, ....!!£. ill!!. Buidlings/Warehouse, Computers & Systems, Telephone .----- -- ,--------- Systems,Other Types Products/Services, Leasing ,...p_:m_u1_:_��-n ___ . l1ndustrial Solutions _ E �x 500�48 IA_ustin 1�8750 15�2-506-80:_o_ 15�2.-�06-8076 ==-��:e@Indsolutio IIndustrial Supplies Distribution. IMikc Delgado �valion-Mecharucal, 13 � 03 Wheeloc_k St Fl75220 ,-12-1-4--3-7-9--0-5-05--.,2..;.;l....:.4c...-3"-7--'-9'--0'-5...:..0_9_ ��'.�ovation ���!�g, Air Conditioning, Piping, Industrial Piping And 
FF� Valve Manufacturer And Supplier - Awwa Resilient Seated Stacie Bolender J & s Valve, Inc. · 2.123 1st St - . Huf:finan 773-36 281 _ . 32-4_3�90 281_324_4595 Smb@Jandsvalve.C Gate Valves, Metal Seated Gate Valves, & Commercial om Butterfly Valves, Hedflex, Wastop Check Valves, Ball Check Valves, Lever And Weight Swing Check Valves. F -. --

FF I Automotive Building Materials,Cleaningsupplies,Doors Leovmhung@Hotma Electrical.Han� Tools Hardware,Heating&Cooling, Leo Hung J And Z Corporation 8 10  Walthall St. 1 Pecos 1 79772 432-447-9652 432-447-9177 ii Com Housewares,K1tcben&Bath,Lawn&Garden Ughting,Office -·-- Supplies,Outdoor Recreation, Paint&Supplies, Plumbing, Power Tools,Storage&Organizing, Work Cloth. IJames Galvin, J G  Plumbing 6426 Sunrise Glen F· Fl I ,...J-gal--vi-n-@!1-gp-1-um-bi_n_ Provide Commercial Plumbing Installation, Repair And Iii Contractors. Inc. Ln p nng 77379 713-292-7081 877-212-05 10 � Maintenance Services. ��t!:al II. R.'S Plumbing 1 1039 Fresno Dr. · 1Ansantoni·o 17820L 1210-73 1-8433 1210-73 1-9497 . Accounting@Jrsplu Plumbing Repair And Miscellaneous Plumbing Services, mbing.Net Faucets, Sewer Lines And Drains Jose L. Sanchez _Jin. cS.on,boz Contrncting. P.O. Box 240580 IAns_antom·o 178224 ;...2_1_0--9-2-4--3-6_96 __ ;_ _____ . Jsanchezl2 1(@Aol.C Gene_ral Co:1tractor Offer_ing Fr�ng, Painting, Concrete, · 2 10-924-3694 : 0 Eletncal, Site Work, Pavmg, Ut1ht1es Installation, Interior _m Finish Out, Exterior & Interior Kayrene Shafer IJ.A Plumbing, Inc. 13 1 5  Burnet Street i [:onio ' Fl210-228-0054 ..... ,2-l-0--2-2-7--9-4-90-: :echanicall @Att. �1=�:r�Heating;Air Conditioning;Ventilation, Pipe Work, IJc Johnson ���:::��� ,�0 1  N Palace Ave � ,;�;�2- 1903-530-0998 .. _ 1903_593_2898 Jc Johnsonjr@Yaho Eycavation Paving Concrete, Underground Utilities Tree l i yio::r Q,£Qm Removal. I IJ.R Ramon & Sons, / �an Fl I ' T @R d c-D----:-:1 .-:-t. -E--. -s-· -- . - ----1 Joe Ramon _Inc. 1325 Frio City Road Antoru·o 78226 · 210-225-1583 210.225.7955 nramon amon e emo 1 10n, xcavatlon, 1te Cleanmg, Site Preparation , molition.Com 'Joe Orcasitas ,_�!;J�lectrical [2402 Crest Lane -,!:onio 178219 1210-360-0377 · 12. 1 0_455_6441 _ ,Orcasitas J@Yahoo. Electrical Contracting Such As Electrical Repairs, Ground QQm Up Construction Remodeling Of Existing Facilities Brenda Schmidt '3-s. Electric, Inc. 14702 Fm 1327 Fl78610 15 l 2-243-2700 15 12_243_2702 ���:tric@Jselectric !Electrical Contracting & Service Teresa Childers jJ.T. Dersner Inc. 1225 Idlewild Rd l=de 175051 1469-733-1471 1469-733_1475 �:�ders@Jtdersner Underground Utilities,Water,Sewer,Storm Sewer. 



11.T. Hill Comruin� 10100 N Lamar Dana G. Hill Blvd Joseph Enriquez IJacl'.RQt Electric Lie 1217  Fall Creek 
0Jackson ILarry D. Rosina Frescas !Nicole lcesar Vasquez !James Lemon /Jennifer Jarrar 

Jackson Enirineering & 15743 Farw II D Technologv e r Jaco General Contractors. Inc. -,Jakeco Construction, Inc. !Jake's Plumbing 
1 
!Jandrelectric !Jarrar Plumbing Comgany 

509 Giles Rd. 34 7 Rose Meadow Dr 19604 Carnegie IPo Box 793 191 19 Emmott Rd Santos Blanquiz IJbs Plumbing IPo Box 240877 
Joshua L. Phelps 

-Joel Rodriguez Allison L Tucker Jason Guerrero 
/1vy M. Lanier Nancy A. Greaves IJeffEllison Jvg Construction Services 
!Larry Hager !Keeley Halpern 

JI Phelns & Associates I Plumbing And Mechanical Lie 
-Joel Rodriggez � -Construction, Inc. Jon Tucker Construction, Ltd. J's Total Service 

IJ's Total Service, Inc. 
I-

- - ' "  - --UO E. 74th Street 
-_ /7441 Mize Road 478 Tower Road 1478 Tower Road 

+o Box 870 Jte Comuany Lie Or Jte. ,405 S fl D Comuany un ower r. Jvg Construction Services 23 127 Kendall Way . Contractors IK C Electrical 1207 W. Horse 
IK. s. Halnem. Inc. 19433 Summerbell 

!Austin 178753 • 5 12-8�-6-3950 ·� r�640 _ 15 12-424-9770 !Houston 177035 . 1832-283-8365 
!El Paso 1799 1 5 

. 
91l-l9l-3941 [La Vernia i ,78_121 1210-745-1302 IEl Paso 179925 1915-881-4620 [Abilene : 17960_4_ 1325-721-7813 IRousto� 177040 183�-467-4750 l!:onio 178224 1210-977-9800 

IA"'tin 
. . 

}8728 

. 

' 12�42-3482 

�obbocl< 
1
79404 806-438-8102 

.. - __I - -- - • _ !Bryan . 177808 -.. 1979-777-9427 
�F 210-355-3706 tomo 

I /.!:onio 178223 /210-355-3706 
Js,hmz : J,m4 • 21<><il3-7772 IPflugervill r8691-e · 3605 
�F 78264 15 12-934-1905 210-290-4566 FFl281-508-4913 !Houston 177074 !713-771-0404 

1 15 12-836-4624 
_ I 

915-595-9961 
-: 12 10-745-1357 191 5-881-4621 I 1832-467-3482 1210-977-9898 • 408-668-0580 

806-745-1465 
- -1979-589-347 1 210-635-7394 
121 0-635-7394 · 2 10-653-7778 15 12-990-9850 210-000-0000 
I 1713-771-1 181  

-, Danahill@Jthillelect ric.Com Jose2henriguez77@ GmaiLCom Jet08 Electrician@ Yahoo.Com Jaco2@Sbcglobal.N 
,g IJacoinc@Aol.Com PrQQlwnber�Y aho o.Com Jandrelectric@Sudd enlink.Net --··· Jennifer.Jarrar@Hot · mail.Com 

Electrical Subcontracting Public/Private Projects-Universities, Schools, State Agencies, County Projects Commercial And Residential Electrical Installations, New And Remodel. Solar Pv Department As Well. Install Electrical Devices Or Equipment In Corrunercial, Residental, Industrial Projects General Contractors, Barracks, Medical Facilities, Dormitories, Demolition, Carpentry, Concrete, Flooring, Masomy, Tile, Special Trades Industrial/Corrunercial Contracting, General Contracting Electrical Contracting Commercial, Residential And Industrial Plumbing, · Installation And Repair Electrical New Construction On Commercial And Residential. Electrical Repair. We Are A Plumbing And Site Utilities Subcontractor. Jbsplumbing@Sbcgl !Plumbing & Utility. obal.Net Service@Jlghelnsnlu robing.Com Joel-Rodri&!!e�bcg!ob al.Net Tuckerconstruction @Mac.Com Jason@Jstotalservic e.Com llvy@Jstotalservice . Com Nancy@JsrincoIDQra . ted.Com Jtecollc@Gmail. Co 
m V guzman l 974@Gm ail.Com Lkh2000hd@Y ahoo. Com 

Plumbers Installers Of Sewer, Water And Gas Lines, Our Work Involves Bathroom Plumbing, Clean Clogged Drains, Make Small And Major Repairs, And Service Your Plumbing Fixtures, Equipment And So Much More. Construction Site Cleanup/Demolition/Excavation. Flat Work, Land Leveling, Dirt Work, Concrete Work Conunercial Facility Maintenance And Repair Services Including Building Renovations, Construction, Hvac, Electrical, Plumbing, Roofing And General Building Maintenance Of Commercial And Residential Properties. . Commercial Facility Maintenance;H-Vac, Electrical, Plumbing, Remodel,Roofing, Industrial And Commerical Construction Services, In-House Metals And Specialty Metals, Millwork, And Industrial Fabrications And Full Installation Services Supplier Of Tools, Equipment, And Materials For Industrial Use. Sewer & Water Under Ground Utilities And Concrete Flatwork Construction,Ada Compliant Electrical Contracting. Heavy Commercial, Light Commercial, New Construction, Remodel, Service Work. IKhal11em@Clarksu11 !Sale And Service Pnemurnactic Nailers, Compressors, 



JKaren R. Gee 

Dana 
Kieschnick 
Michelle 
Dowden 

Nathali Parker 

IMaria C. 
Jackson 

[Kim Smith 

Kenny L. Tims, 
Sr. 

. - ·  

Joong T. L� 

----

!Erasmo Lopez 

Lisa Jobns 
Herrera -

-

!Lane 

, [Farami P�umbing And f su I Lie Construcuon PP y, 
_ J  

JP.0. Box 200: 

· -

Kieschnick General 
Contractors Inc 

JK.lc Undergmung, Inc. 1 16761 E Hollyhill 

Km Commerciah 
L.L.C. 

-
JK.ris-Con Sue!!b'. & 
Fasten.ers 

Ks Restoration 

Kt Maintenance 
Company, Inc. 

• -· - • - • ••W•• 

400 W Main St Ste 
100 
- - . 

16800 Bingle 

Po Box 182522 

800 Procter St 
-

�II 
Jspnng 177379 1j2

_
81 -826-0404 

lw�llbom 177881 979-690-0710 If ;antersvil 177363 1936-894-2633 

\Round 178664 512-571-0477 Rock 

!Houston 177�92 17 13-462-5470 

IAdington 76096- , 8 17-307-1802 2522 
--

Ii:"' 177640 409-982-9952 

IL & E Construction 13026 .cedar Wing Ct l�:souri 177489 
,
]28 1 -271-7127 

L & G Concrete 
Construction, Inc. 

- -

L & M Electrical 
Contractors 

2100 w. 
Ex�e�sway 83 

JPo Box 5 161  

IMercedes
_ 

J
_
:8570 : 1956-565-6334 

[.!;elo 176902 1325-234-9599 

L. Bin11ham Robyn Bingham . Construction. Lie ' IPo Box 939 IL• Vomfa F 210-482-9180 

!Leo Bailey ILab Electrical Inc. 

IRoy Mmtine, Lambaria Electric Lie 

D. Rockefeller Langston Commercial 
Johnson Industries 

!Elaina Sharp Lasiter Mechanical, 
Inc. 

!Ruben Linan Lawn Doctor's 
Scul�ting Service 

Melissa L. 'Lawson Excavating, 
Lawson Lie 
jHeidi M jLcd Mechanical. Inc. 

11010 W. Mulberry 

755 Loop 337 Ste D 

:J!:oruo 178201 
1
1210-912-5323 

• New 78130-
Braunfels 3641 830-837-9100 

I 

7740 M00<ll= Blvd:F 175252 
• 
214-450-2254 

JPo Box 14408 

11 158 Combes_ St 

' 6387b Camp Bowie 
Blvd # 295 

- l�altom 
City 1761 17 1817-83 1-3515 

Jsan Benito 178586 . J956-245-0560 

!Fort Worth F 18 17-296-0003 

. J1 1 7  Roberts Cur Off JFort Worth J761 14 ls11-763-8445 

·
1 

-

281-374-6400 

'.1979-690-561 1 

936-894-9862 

5 12-255-4032 

-

f 713-462-64=0 

817-466-4995 

409-982-485 1 

128 1-674-8 12� 

[956-565- 1089 

1325-947-3 148 

830-779-2039 

1210-735-9777 

83 0-626-910  I 

; 

· 972-767-0303 

1817-83 1-3268 

1956-399-3 122 

1817-738-0342 

Js 11-732-1132 

I ply.Com 

: I Info@Karamillc.Co 
.m . 
Dana/alR.ieschnickgc 

. . Com 

Mdowden@Klcunde 
!growid.Com 

Nnf@Klnrommercial 
.Com 

ICjackson@Kriscon. 
Com - ' - . . . 

Ksrestoration@Y aho 
o.Com 

Kenny. Tims@Ktmai 
ntenance.Com 

. Landeconstruct@Q 
mail.Com -· 
Pgarzajr@Lgconcret 
� .. -�C>m 

Lmelectrical@Y aho 
o.C_om 

. Rbinghamcon@Gma 
ii.Com 

ILab29@luno.Com 

Lambra@Sbcglobal. 
Net 

. Rock@Larigstoncom 

' mercial.Com 

Power Tools, Hurricane Strapping And Scaffolding And 
Carry Full Product Line Of Fasteners. 
Sale Of Construction/Plumbing Supplies (Valves, Pipe, 
Screws,Fittings, Etc) 
Commercial General Contractor Specializing In Sitework & 
Underground Utilities 
Installer Of Underground Site Utilities Including, But Not 
Limited To, Sanitary, Water, Storm, Detention Ponds, Etc. 
Mro & Oem Supplier/Distributor Oflndustrial, Electrical, 
Construction Materials & Equipment Rental. We Specialize 
In Signage, Drainage Pipe, Rebar, Fittings, Pipe - Pvc, 
Electrical Conduit, Etc. 
Wholesale Supplier Of Construction Tools And Supplies As 
Well As Leasor Of Construction Equipment 
Masonry & Concrete Restoration, Caulking & Sealants, 
Exterior Paint & Coatings, Above & Below Grade 
Waterproofing, Foam Injection, And Stone & Brick 
Cleaning 
Construction Construction Design, Comfort Cooling 
(Hvac), Remodeling, Concrete Excavation, Paving, Asphalt, 
Demolition, General, ew Construction. 
Residential And Commercial Demolition And Remodeling, 
Painting 
Concrete Construction Specializing In Title Walls, 
Foundations And Concrete Paving. 
Electrical Contracting, Residential,Commercial And 
Industrial. New Services, Remodels, Upgrades 
L. Bingham Construction, Lie Provides Work In The 
Following Areas: Site Work, Grading, Excavation, Utilities, 
Paving, Pad Preparation 

IElectrical Contracting 

Install,Troublshoot For New And Existing Electrical ervice 
Wiring.Devices And Equpment For Residential And 
Commercial Projects. 

General Construction, including Excavation, Undergroung 
Uyilities, Electrical Contracting, Landscaping, Concrete 
Paving, Demolition Hauling .. . · 

Elainas(Q)l,asitermec 
'
Commercial Plumbing 

h.Com 
Lawndoctorsscul�tin Irrigation,Plumbing,Electrical,Concrete Work,Patios,Minor 
g@Gmail.Com Coustruction,Fence Repairs & Installation. 
Lawsonexcavating@ IExcavati.on And Demolition 
Sbcglobal.Net 
JHmp@bcdmechanic !Mechanical Contractor Engaging In Hvac & Plumbing 
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Joseph L. Ledet j I��� i 15375 Ada St. !Beaumont : F 1409-896-5471 : 1409-896-54 71  • �edet3@Netzero.Co : r::E
::-le_c_tn_· c-al_C

_
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_
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_
_ ...:..43-8---67_4_5--': IK192.Sfti)Aol.Com !Demolition Of Structures And Excavating 

lwendy Little 
l�:��i;�

c 
... 

j 2915 Oxfordshire Ln: I�::: '
175234 1214-792-9951 I �=e@Littleelectri 

I
Eiectrical Contractor Electrical Repair F .. . 

FF Excavation, Sitework ,Streets,Driveways,Subdivisions, 

Lone Star Grading & Cbad.K..imh·--""-T .nine Building _Pads,Land Clearing/Leveling, Concrete Curb,& 

r-_:_ ____ Mate·n·-'- Ltd. Po Box

.

1 162 

-

Salado 76571 254-947-0149 254-933-7904 111.ruw.1 G s d om. stargrading.Com utte�, 1 e_Walks, Pads, Etc. Parking Lots, Hauling, Pit 

Matenals, Site Clean Up, Top Soil Sales & Installation. 
Chip & Seal Coating, Etc 

I FF . 
- ..------- Electrical Industrial And Commercial,Motor Control 

Eric Villegas Longhorn Electrical 841 1  Lockheed Dr El Paso 79925 915_771_0488 Eric(ii)Longhomelect Installation,Red�ced Voltage Motor Starting And Frequency 

Services. Inc. Ste 13 915-771-0450 rical.Com Control�oductlon And �anufacturing Automation,Motor 

Installations, Ground Resistance Testing Preventive 

,---
---

-
,------'=----

- _ Maintenance Programs Overhead, 

I Daniel J. Perez �n
�

rn Mechanical, ; I Po Box 909 
,�tyne 1

75495 : 903-482-6586 ' 903-482-9439 =ornmech(a)Ao 
r

umbing & Hvac Construction 

Emesto M. Lopez Electric 
��, --

-
lr-

----
-,,,..._ ='---

-
-

-
-

1 Lopez Company, lnCOIJ)Orated 3 1 10 Ruder Street : jD� _ !752� 2 14-638-8386 214-638-5500 �Netz@Lopezelectri Electrical Contractors 

Apo;onio Lope� i�l ���ion, · 13�06. Lis�.�< .. _· ·: l!:onio 178228 . .. 1210-648-0913 J210.455_ 7352 l�
�:z3�@Y ahoo. ,-U-n-:d

-er_g_ro_u_n_d_U_t-il-ity_P_la-ce_m_e_n_t._(_C_o_m_m_u_n_ic-a-ti-on-L-in-e-s)--

Dale Mcchesney 'Loran C. Company • 2701 Dove Tree Dr _[Alvin �- · 12�1-33 1-6991 · · 1281-33 1-
-
5339 ILo_ ranccol@Att.Net Steel Repairs, Piping, Upgrades, Safety Equipment 

_ _ . . . . . . . ['Ju . Installation F?r Ground Storage And Elevated Water Tanks 

I.
D ___ ebra S Hyatt __ l __ 

t_
ost
_rv _ _  ! _ _ ;; Offi

c
� _ __ . _· [1_2_2 _H_--_o_-�sto_n ·c_· t

. 
_ � 1;

0
8��9- 1512-497-3379 15 12•55 1 _0625 Lostpinesofficeservi Provide Administrative Consulting, Bookkeeping And Sales 

_ _ r
i1J

g
v ce_s®Qmail.Com Of Fire Protection Materials 

I Lou's Construction I F FI I L · @Sbc 1 
I Luvin Garcia P. O. Box 925415 Houston

_ 
77292 7_13-93_ 9-_877_1 _ _ _  713_939_8153 · uvm g obal.N Underground Utilities Installation 

Company, Inc. � 

1.-Inna--C-am_ar_i_ll_o 
Lozano Truclcing 307 W. Chavaveaux �an 

Fl 1.-·
-
· 
_. c..· 

·..c:··-·:....:....- .-Inn_a.
_C_a_m_8Tl 

___ ll_o_@_S_b_ r-D_em_o_li_ti_on-,-H-a_u_lin-g,-S-i-te_w_o_rk,_E_x-ca_v_a-ti-on------ l  
c_omoanv. Inc. Road _ _ _ _ An: _ _ tonio 7822 1 210-924-43 U 210-927-9400 

,--
--

-
-

- _ _ 
_ _ · cg;lol>_al.Net 

����z _ �!:u��n, Inc. IPo Box 2245 r:��ta 176307 1940-322-1321 [940�322-903.0 
. : 

;��
�

�����::1 
'
Concrete Related Work 

FF rE-le_c_tr-ical,--J-an-i-to_n_· al-,-P-lu_m_b_i-ng_,_&_B_u-il-d1-.n-g_S_u-pp-l-ie_s ___ l 

Arnold D . Ortl·z Lysander Wholesale 2930 Old Houston • · : Arnoldort1"7fnlSbc I (Hardw & I d tr· 1 S 1· Wh J 1 
: bal.Net Mpe/Mro/Oern) Technical Training (Maintenancepro) Electrical Supplies Rd #  1 1  Huntsville 

• . 

7
.
7340 

_
· 936-435-9000 . 936-435-1010 , = g o  are n us ia upp 1er - o esa e 

Supply Chain Management (Supplypro) 

1
.-

�-arth--a-H
_
o

_
llan-d- ,M Holland Plumbing !Po Box 1632 l�:ey 177357 [ 281-448-9139 1281-448-9145 • ·�-�-ll

00
-an-�-o-

0
l:-b-in_g_@- r::P::-lu-m-:b:-i-ng--=-In-s-ta-:ll-at-,-io_n_In_N_e_w_An_d_R_e_fu_r_bi-sh_e_d_B_u_i_ld-in_g_s_

1 

IManuel Serrano M. Serrano I 
. 

FFI I M 85@ 
I
B kh S · 10124 Ramon Ave Mission 78573 956-424 521 5 956-584-0189 serranoconstr ac oe erv1ce - Excavation -Backfill. 

Construction Lie 
• 

Aol .Com 1,------- r:S:-p-ec:-i-:al::-iz-e-:::I-n-S-it_e_W_o_r-k,-U-t-il-it-ie_s_, C_o_n_c-re-t-e,-S-te_e_l_S_tr-uc_tu_r_e-s,
1 

Mike Scheiern M2 Federal Inc 705 W Hopkins St s 78666 5 12-450-4502 Mike.Scheiern@M2 Exterior Coatings, Painting, Waterproofing, Floor Coatings, 
federal.Com Metal Buildings, Roofing, Tile, Sand Blasting, Parking Lots, 

Slabs, Earthwork, Grading 



David G. ijMack Manufacturing &' 5875 E State- . � 177808 ', 1979-778-8088 1979-778-83 1 O hDaviCdmackbolt@Ya ' Industrial Construction And Manufacturing Supply Ferguson I Machine In.c. Highway 2 1  j01ya.u oo. om !Kimberly R. ,Mad�en Electric 19870 N Poetry Ln :. IT. err.ell . 175 160 197_2_524-4449 ,�72_524-4449 K.im@Maddenelectri Electrical Contracting & Construction; Electrical Madden _Serv1ce. lnc. . _ _ cservices.inc.Com Maintenance & Repair. J. Edward ' IMrumum Electrical 2504 Sw Loop 410, !AnSantom·o 178227 , [2. 1 0_674_3 141 ,�10_674-9342 IMagnumelectric@At lr-E.-le_c_tr_ic_al_An_d_G_e_n_e_ra_l_C_o_ntr_a_c-to_r _________ , Garcia i Cmrtractors Inc. Ste.B t.Net 
1 FF_: �------ Specializing In Light Construction Work And Some i Maintenance Plus76 Landscaping Like Paver Installation, Litter Pick-Up, Marco Puente I Mai.nten-ance-Plus 483-2 Redwood- St. Ed.in b urg 7-8541- 1 956-739-5553 956-287-4- 107 = ,,v,Yahoo.Com Sediment Control Fencing, Mowing, Tree Planting And _ Transplanting, And Drill Seeding Etc. l,...s-u-san---M-a-�e-k-- ������ Marble ���O Up River lg:: 178410 1�61-241-1619  1361-241-3801 ,...1�-.:n@--!M-aj_ekti ___ le ___ C_ Installation Of Epoxy Flooring & Hard Tile Commercially F M I Ortiz �F Ortiz Constructionll Construction Services, Remodeling - Residential And anue 122 1 1  Poinciana St �onio 7-8245. 210-679-7385 210-679-7619 Commercial. Site Work, Demo Work, Flooring, Painting, ���struction L.L.C. c@Yaboo.Com Hvac 1.----Mark-M -, I - · FFI I Matt@Tejeseguipme �I -. -.----• M!JSWO�e �m:ent�, Inc. __ _ ____ _ __ 1212 N 23rd � Mcallen �8501 956-682-1 3 12 956-686-8579 fil&Qfil Construction Equipment Rental And Sales. 

I [Man.on Serv1·ces l 'F�I I Marionservi�!Liv· Commercial Construction - New Construction, Renovation -Aaron Ramos L_.L. ·-� .. • . . . . . . . • . 340 St. Julien_Dr. ' Lar e do 1 78041 I 956-7 12-0-466 956-712-9660 =-� Educational And Governmental Facilities Construction. 
I l I �178244- I I'----- Iiigeneration@Yaho [Renovation Drywall, Carpentry, Painting. Mark S. Brown Mark S. Brmvn Uc 4414 Lakewa� D� !Antonio 17 19 . 210-232-7�17 2_1�-� �-0-1 1�1 o.Com !Paula Maroney ,�e� Ex�av�� }. 0. Box 36� lsea�ovill� 17= 15! 1972-287-2221 1�7-2-287-2173 ',...�-:atJ_v_!:-�--�-o-%_o_n-ey_e_x_c Excavation, Trucking, Provide & Place Material. 
l 'Marsh Wateroroofin2 lo �r::::-, l · Mwaterproofing@A Restoration OfBldgs, Waterproofing & Painting Roofing -Tim Marsh In£._ 

� _ · �.O. Box 968 ' [Vidor 177670 409-769-0459 �09�7-�9-16�� _ . Q1Qm} Shingle & Metal Roof Coatings 
FF I We Provide The lm;tallation,Repair And Maintenance Of Richard Marshall's 49b Gourd Creek Dr Huntsville 77340 713_8 17_2623 _ruommarshalljr@Aol.C Septic Systems. The Installation Of Pipe And Box Culverts, Marshall, Jr. Construction Safety End Treatments, Pads And Site Work. Road Materials Are Also Available. 

- - - -- - I.------· _ _  . F-- F 
-- - -- Concrete, Cement, Uozer, Excavator, Mower Shredder, Adrian Gonzales ��;,;3::es, P.O. Box 2122 

1 
And r ews 79714 432-523-6522 · 43. 2. --524-. 9·-·5 17 ��:an@Martinsinc. Backhoe, Roustabout, Haul Truck, Pipe, Vacuum, Backhoe, · -- Road Construction, Road Maintenance !Marvin Groves 'Marvin Groves Electric, 1p O Box 2305 ' !Wichita 176307 1 [940_767_271 1 .· lr-9-40-_-7-67_-4_68-8.- M.Groves@Marving. Electrical Construction, General Construction, Security, Fire � !Falls roveselectric.Com Ala:rm, Gen Sets, Gilbert Jimenez Masonrv Plus Lie 201 W Stassney Ln A u stin 78745 . 5 12_914_7766 512_233_2607 Giimenez 36.@Yaho Division 4 Masonry Concrete: Foundations, Piers, Retaining FF �D-i-vi-s1-. o_n_2_S_i-te_C_o_n_c-re-te-D-iv-is_i_on_3 _S_tru_ct_ur_a_l _C_on_c_r-et_e _ _ , # 225 o.Com Walls, Elevated Slabs, Concrete Paving, Curbing Flatwork [carolyn Barten [Robert Alvarez !Pam Barnes !Corinne Fields 

Etc .. Masonry: Rock, Block, Brick, Stucco Construction. Master Painters, Inc. ._ ,...IP-. -0-. B-ox_3_4_1_2_39--1Austin 178734 15 12-771-2299 15 12-288-7905 Cbarten(a)Austin.Rr. Painting Drywall Installation & Finishing, Wallcovering .h2!ll Installation . ,Matt Mechanical Lie [P.O. Box 6179 !Kingwood 177325 ' 1-2-8-l--3-54---1-38-2--.. � [2_8_1--3-5-4--1-3_8_9_ Lalvate,zl@Mattmech .,P-lum_b_in_g_An_d_H_v_a_c ___ N_e_w_An_d_/_O_r_R_em-o-de-1-. - - -- -, anical.Com . -Mlnccc._ affety Electric Co .• _ lPo Box 163 !Huntsville 177342 1936-295-283 1 1936-291-6313  Parnbamesra>Mccaff Electrical Sales And Service - Residental And j· etvelectric.Com Commercial/Contracting !Mckenzie Jackson !17762 Preston Rd !Dallas j75252 1702-218-9535 r-!7-0-2--4-7-8--9-9-07-jCorira>Mckenzieiack !Addition, Alteration And Renovation, Multifamily Building, 



- -Teresa Mclenna !construction Inc. jMclenna E1�tri�, Inc. 115201 W Hwy 29 I I 1 [Liberty 
Hill 

j18642 : [5 12-5 15-6660 !Petra Mcnamara J I�°:� 1 1230 Mcnamara Ln Fl76708- ,1 . 7076 254-836-4-304 Michael Gonsalvez Leopoldo R. Mendoza Roy 0. Sinunons 
Robert V. Mendez !Juan A. Moreno !Betty Hampton Mike Morgan 
-Lorenzo Mendoza Rosana Denham !Tony Woods 
Mark Marlowe 
Liborio Perez 
!Mary Traylor 

Mechanical & Process System�_L.l:..C. Mela Contracting. Inc. Melchizedek & 
Simmons Technolol!ies. Lie 

- -Mendez Weldin!!' & Contracting 
-Mh Civil Constructors, Inc. 

" - " .,. -- -

1 804 Central Commerce Ct I Round Rock . ,78664 : 512-691-9259 430 Lokeviow Rood : 1Rhome 176078 : 2941 Mossrook 210 � 178230 A , Antomo , -- - - - -

972-347-5260 
210-525-1551 

: 1Kingsvill: ' [7�:3 ' 361-228:3485 292 N Cr 1040 
-1 1 13 N Mcmasters !Amarillo : J79I06 J/so6-367-6043 St 1:� State_ Plumbi:g .. , 7900 Hudson Loop Eustin 178736 "512-288:645 1-·-

--- - -----Mission Plumbing Co · Inc. Missi-On Site Services Lie Mkc Broadnet �nterorises, Lie Mkm Construction, Ltd. 
MJ12 Ventures Inc. 
IMlt Egui12ment Com12any 

-}, Box 371 
- - - --1050 Loma Verde Dr 1304 Dalhart Dr 13901 Midway Rd Ste 102-108 7 150 Whippoorwill Ln. # 1 

Po Box 840 
14755 Hwy 135 North 

l�ar,,olla 177353 281-813-7691 
IE! Paso 179936 9 1 5-858-8777 
F l75013 2 14-668-9444 Fl75244 1214-830-5526 
f onio 178263 2 10-648-9380 
!Von Onny : 178073 210-623-8 172 
l!acksonvill 175766 1903-586-865 1  jMelissa Madsen !Moab Construction j435 W Nakoma St fsan 1782 16 12 10-348-6200 

15 12-5�5-6838 1254-836-4222 J512-6�1-9258 ' 972-347-5261 
210-525-1557 

- - -361-592-6509 806-374-3277 15 12-288-5019 281-436-4168 
9 15-858-9240 

!�on.Net !General Contractors" [�ec@Austin.Rr.Co . Electrical Contractor Providing Services For Commercial, Industrial & Some Residential Work 
1 Daniel@Acandplurn !Mechanical Contracting bing.Com _· 1Mike�11sltd.Us . Paul@Melacontracti ng.Com Mstechnoloiges@Y mail.Com 

. Rancho@Hotzonene tworks.Com IMh(al.Mh-Civil.Com JJann!!,@Ctcair.Com Mis!<@Morgansindu strialsullllly.Com 
. ·- -·- . Mission11lumbing@ El11.Rr.Com 

. Commercial And Industrial Hvac, Plumbing, Process Piping : And Sheet Metal Contractors 
' Construction Of Municipal Projects Including Water/Wastewater Treatment Facilities, Uilities, Pump Stations And Lift Stations. Electrical Motor Generators, Relays, Industrial Controls, Theatrical Lighting, Wiring, Generator Installation, Compressor Installation, Cabling, Power, Communications And Pump Installation. All Types OfWelding And Gabrication Including Beli-Ar Shield Arc, Carbon Stee� & AIJ Exotic Metals. Available 1 For Backhoe And Light Dozer Work, Sandblasting, & P_ainting. Ossflnstaller. Construction Layout, Steel Placement, Concrete Construction Commercial Plumbing Repairs & Insulation. Industrial Supplier Of Pumps, Compressors, Automated Valves, Pneumatic Instrumentation, Process Controls, Pipe, Tubing And Fittings. 
All Plumbing Services,Remodels,Ti's, New Construction, Installations,Ada,Smoke Testing Water Heaters, Water,Sewer,Gas,Air Lines,Sand ,Grease Traps,Slab Leaks, � Missionsnesmioes Underground Electric,Gas,Telcom,Catv, Duct Systems,Site Lighting, Water,Sewer,Drainage,Excavation,Soil @Live.Com Stablization, Concrete 

- -' 2 10-648-9380 
210-623-8168 
1903-586-8513 1210-348-6201 

IWoodsye@Gmail.C Plumbing, Roofing, Electrica!,Flooring, Wmdows,Painting,General Contracting Services om. General Contracting For Commercial, Industrial & Mkmconstruction@ Residential Building And Remodeling. Including But Not Limited To: Carpentry, Concrete, Framing, Demo, Drywall, Att.Net Insulation, Masonry, Painting, Roofing, Waterproofing, Window Install. General Contractors Specializin,g In Remodeling And New Construction. Scope Of Work Includes Any And All Phases Ml�tt.Net Of Construction Including Design/Build Project Management, Quality Control, And Specific Trade Construction (Arch, Mech, Elect Work). Marylou@Trayloran IE . t L . dsons.Com qmpmen easmg !Moabconstruction@ !General Contractor. Commercial,Industrial, Federal 



.---------.--------FF Specialty Commercial Construction Company Specializing John Pierce - _Minco.bile Entemrises, - 832 Southway Cir - Fort Wo rth 761 1 5  , -817-92 1_-_l 444 817-429-7-300 , :!er1·sescc@.co(Mmobileente In: Epoxy/Urethane Injection, Composite Strengthening, ,..,:• Joint Sealants, Expansion Joint Assemblies, Waterproofing, Architectural & Structural Restoration, Polymer Floors 
;��K= ���� �e:., ,�o Box 35148 [Dallas .,�5235 }14-637-3270 214-638-5273 : l�=obley- /commercial Concrete Construction 1..--M-a_tt_AJ_ex_an ___ de_r_ l 1 8834 Cypress FF·I .... ,2-8-1_-5_2_8_-7-43_2_ Anacontractors@Y All Types Of Flooring; Tile, Counter Top AJl Types Of Modem Moppets. Inc. "'_"oun�· Dr Spring 77388 . 2_81_-528-6833 

1.vi 
_ 

mail.Com Flooring· Granite & Marble. Painting Jan GarciaSotello Iii rodem Pools, Inc. IPo Box 29985 r,ustin 178755 1512=��-�602 1512-828-7757 r--lJ_�_@_M_od_poo __ l._Co_m_ Swimming Pools, Water Features, Fountains & Decks 
..-E-rb_ey_M_o_l_in_ar_ 

Molio,, Enremrise, 3 1 3  E Houston St IFloydoda 179235 I 806-543-0108 866-3 1 6-96• 1 E bey@M 1. fi We Provide A Range Of Services From Roofing, Painting, r o marroo I Fl . w· d C C El . 1 C oar.mg, m ows, ement, arpentry, ectnca , ng. om Plumbing, Drywall, Acoustic, Brick, And Hvac. !Anna Fuller Mountain Electric : 46_1_6 Titanic A_ve !Bl Paso 179904 1915-755-5 1 18 Corporation 1915-755-?239 Melectric@Elpbizcl · ,Electric Contractor ass.Com ,-------Rodolfo G. Mr. Fix It Home & ·F 78045-Gonzalez Business , 410 Can�le-��od �d Laredo 2406 . . 956-795-0028 956-795-0028 Mr-Fix-lt@Att.Net ,------------- -- - ------1 Pain Carpentry, Dry Wall Electrical Repairs Trimming. MiB Work And Any Repairs Or Add Ons For Residential And Commercial Buildings. 
F Mugl,al Coo- 800 Konnoly Avo FF 956-778-1786 • 956-683-8466 �mbeig@Yahoo. Residential & Commercial Construction; From Foundation, Electrical, Plurnbiog, Framing, Sheetrock, Painting, Plastering, Bldg Maintenance, ITim Terry 'Mustang Texcon 15885 Highway 105 IMontgome 177356- 1281_271_71 12 1866_362_1390 Services, Inc. W Ste 10b , jry 4100 . . .... C_h_ar_Jen_e_M_y--e-rs- �:��::e�o !Po Box 2928 . IWimberley· 178676 ..-5-12---84-7--8-0-00-

1

1512-847-383 1 g�::-auer l�E. Enterorises, IP- O. Box 17�2 : Fl76082 18 17-220-2200 1817-220-2221 
Tim@Mustangconst Coatings For Concrete Surfaces - Road/Bridge Construction svcs.Com Products Char. lene@Myersco . ,Concrete/Asphalt ncrete.Com .----------------------1 Chantal@Naeelectri Electrical Contracting. General Contracting c.Com I F Provide Equipment, Labor And Material Necessary To ���ga,Mic !Native Services, Inc. Po Box 1983 !�iendswo 77549 713-434-123 1  713-434-1222 , �=!��=ativ Perform Site Preparation Services Including Grading, Excavation Underground Utilities And Surveyin 

FF I 
.-S-p-e-ci_al_ty_P_lum_b_in_g_ln_c_lu_d_in_g_B_u_t_N_o_t_L_im_1_·te_d_T_o_D_o_m_e_s_ti-c 1 Jimmy Chappell N xt21 Pl · b' 12. LI 8992 Preston Rd Ste risco 75034 972-335-3560 Jchappell@Fritzplu Water And Sanitary Sewer Systems, Acid Waste, Gas e en um 10 c 1 10-256 robing.Com Services And Med Gas Systems. !Lynn Dunlap ��:u:i:7can !construction, L.  P. Fl75229 �19_7_2_-6_l_0_-9-9-75-,...,9-7-2_-6_2_0 __ 9_9_7_9_ 'l..-�-ynn-@_!N_a_cc_o_l_p_.C_o_ �i";:���n;::���g Specializing In Interior Finishout And 

F N rth Am · I Duncanvi'll 75137- Communications Construction Electrical, Local Area 0 encan Systems, Inc. 214 327 8545 214 324 9904 @ C d C · Information e • 3058 · - - - - Wtssr Tx.Rr. om Net:work-s, Broadban ommurucations, Fiber Optics, ,Building Construction Including General Contractors 
l�rian K. Reed INcow Packaging 5602 Council Grove !Houston �1281_999_6881 l.-2-8-1_-9-99-_-6-86-1-·rl-n_fo_@_N_owp--ac_k_a-gi-n Distributors Of Packing & Janitorial Supplies/Products Baby ompany Court I ' 'voo � Food & Medical Equipment & Supplies .-K-a-th_y_N_i-ch_o_ls- · .-1N_sk_E_n-er_g_v----.,�P_o_B_o_x_l_23_2 ___ F' i;��2- 1903-729-7300 1903-723-5296 Nskenergy@Hotmai Plumbing Supplies; Propane; Animal Feed & Supplies; I.Com Chemicals And Solvents; 



lo F G . - 10.G. Constructi�� . mar . arcia : Company,_Llc 
I . 'Oac Construction Adnan Carreon Services Inc. _ . I Oberlcampf Supply. Sandra Reasoner. Inc: OfLubl>oc� . 
Melissa Adami Odvssey Residential Construction. Lp 

• 222 W. Unive;�ify •; [E����g : 178539 - :. 1956_292_0008 •, f956_668_1333 1_0mm ar@Ogbuild.Co Installation OfUnderground Utilities, Roadway ! Drive I Construction, And Site Work. JPo Bo� ��1229 : IPo Box 98540 !Dallas 175357 : 1469-438-7746 I Oac.Construction@ ,-D-1)"'-. -val-1-,M-e_tal_F_r_a_m-in_g_,A_c_t_C_e_il-in_g_,F_rp_D_ryw_a_ll_F_in-is_h __ , _ Yahoo.Com · Door & Hardware Installation. !Lubbock 179499 1806-747-4481 1806_ 
747_2213 · Incfo@Oberkampflbk Wholesaler Of Plumbing, Heating, & Air Conditioning .:....Jm! quipment And Related Supplies 5420 Lyndon B Multifamily Residential Rehabilitation Construction 1355 Principals Have Over 35 Years Of Experience And 7,000 Units On The Ground. �-- - - --FF � Our Principal Line Of Business Includes Single Family And Johnson Fwy Ste Dallas 75240 972-701-5558 . - �adami@Orhlp.Co Projects. We Have Been In Business Since 2003, And Our Manuel V. .....,�-lague--E-lec_tn __ c---• .-4-82_2_C_�_a_O_r_o __ lAnSantoru·o 1�8233 l210_827_;6�3 : 1210_650_5682 IMvojr l@Jun. o.Com Electrical Contracting Of Residential And Commercial Olague, Jr. • Street Building Services .-IK-�-y-M-c-�-ve_r_s_.-_ l.Ol�ho<>l�echani� +�5 �rie�ch �d _ !Saager 176266 194�783-2217 [. - . . [ .-�-0-�_ce_v_ers@ __ G_m_a-il Mechanical Contractor, Plumbing, Piping, Welding 

�:t�hena lomp Specia�es, Inc. - ; ,P.O. Box 1479 ICorsicana 17�-�5� : 1903-874-0045 _ }0_3-8.74-3 1�5 .-1�-m_p_l_@_&tll __ h __ n-k-.N-)Steel Fabricated Products & Services. ' loscar Lara �l�ar Lara Electric, : ,-[ 1-22-N-. -Pe_n_d-el-�-R-d-rl Paso 179905 1915-778-44 �8 _ 1915-778-0081 :ara@Sbcglobal. IElectrical Contractor 1.-G-io_v_an_n_i_M_ar-es-.-P-'--ai'-.nt'-'--So-. ur-'---'--ce-So_l_u_ti_on_s_, 1616 N Jackson Rd �,78577 1956_972_1300 1956_972_1304 Paintsource(iv,Gmail . ..-L-igh_t_C_o_m_m_e_r-ci_a_l C_o_n_s-tr-u-ct-io_n_An_d_Sp_e_c-ia-li-zm-. -g-In-ln-t-er-io-r1 Lie _ _ lrmtrr � And Exterior Coatings .------- Ft'�- - ---,----- Building Construction, Sub-Contracting, Excavation, ��bert Pando, r:do Construction. 1607 S Colorado St M- -1·· di.and' -· 797.01 432-4-2-5-556-6 4··-3-2 . . --6 .. 94 .. -.7._,3, ·3-2 :�.-.c_,d_o°:°,. ··- -ns· ''t432@A_ .  g�:c��:o�a��t �=�:at:!inc:��H�;:�te, Skid Steer Service, Site Work, Temporary Fencing, Welding .--------.----"---------=-- -- -.-----------------Daniel Besa Partners Remodeling Restoration & Waterproofing Daniel�nnw!@Ya Provide Services That Include: Waterproofing, Caulking, Demolition, Tile Flooring, Building Construction, FF - Partners Remodeling Restoration And Waterproofing We Aust. in . ·. 78745 ; 5 12-947-61 14 5 12-291-545 1 hoo.Com Fire Proofing, Concrete Repairs, Coating, Painting, _ Remodeling, Ceiling Tile, Sheetrock, .--------FF ,...Pw_e_b_b_-T-ex_@_C_o_x-.N- Co�mercia1 And Industrial Electrical Wiring And Patricia J. Webb Pat Webb Electric Co. , 5720 - 70th Street L ubbock 794 24 8.06-794-1719 806-794-1719 Installation, Specializing In Controls, And Computer ' � Automation . Eddie Jones Jr. .---------. I FF Asphalt & Concrete Paving Contractor, Building Pads, · · • Patejonespaving@A Pate Jones Paving · Po Box 1 1 12 Kennedale . 76060 ': 8 17-561-5229 ' 8 17-483-5233 Clearing & Grubbing, Moisture Conditioning, Lime � Stabilization . .-O-r-lan_d_o ___ ....... ,P-atr-1.·o_t_E.-le-ctr-ic--- ,P. 0. Box #20.1 !Manor ·.178653 1512-300-3550 · 15 12-272-4595 Ramono512@Aol .C Installation /Or Maintenance Of Electrical Systems. Riverron Q!!! Residential, Commercial, Industrial Fae . .-S-h-el-le_P_e-ab_o_d_ Peabody General I !Dripping r::::-.... 1------.,----- Shelley@Peabodyge Installation Of Site Utilities, Water, Wastewater, Storm y Y Contractors, Inc. P.O. Box 3 Springs 178620 800-443-7457 512-858"4132 · neral.Com Sewer, Lift Stations Laverne Gribble ����� alley Electric IPo Box 608 ,�rowtlwoo 176804 . ..... ,3-2-5--6-46---3-56-6-·, '"13_2_5--6-4-6--5-1_5_8_ �vebwd@Verizon.N .... IE-le-c-tr-ic_a_l _C_o_ntr_a_c-ti_n_g ____________ _ Wendy G. .-P-e_nn_in_gt_o_n ____ L12an05e4 Beaver Creek ��1�72_924-4557 . 1�72_924_4582 Jrenmech@Aol.Com !Mechanical Contracting Pennington Mechanical. Lie Jfllmi:l J '.J'tv:, j.-P-erfc_e_c-to_P ___ JPerfecto Electric j7897 Krueger Moore Jsan j78250 j210-842-3210 J2 10-682-4089 JPerfectoelectric@Ao jVast Knowledge Of Electrical Work With A Goal For 



-I Garcia Evelyn Davila Pfh Electric Inc. Charles M. !Pinnacle Electric Inc Hernandez Mary Schneider , I . . Pitts _ Prtts Construction, Inc. Gayle Callahan / !Plains Plumbing Co., Art Carroll Lie !Lynne Blevins !Ahsan Moeen Patricia A. Miner Ricardo Gutierrez !Luis Carranza Michael Maninez !John Casey !Luis J Martinez 
1- Smifu 

!Derrick A. Howard Melissa Bohannon Rubio, Gualberto P. 

Precision Commercial Plumbing Co Inc 'Premier Constructors. , Inc. Prime Concrete & Earthwork. Lie -Prime Irri�tion & Landscaoe.. Inc. 
. . . IPrimis Com2ration I Pro Masters Plumbing 
� -'Pro Site Concrete Professional Paint Com2ration Prometheus Electrical Systems. Inc. 

-�nstruction Inc. lr°speritv 

Providence Su1212ly. Lie Qro Mex Construction Conmanv, Inc .  

- ·-I Rd 3927 Southern Fld 
15009 Mosson �d. 1808 �rport Blvd IPo Box 3580 1 7 1 1  Dalshank Street 9824 Zembriski Dr 193 14 Cliffwo�d Dr 5438 Gateway Blvd E 13 123 Mona L�e Ln. IP. 0. Box 83 1205 : IPo Box 215n 1344 Alicia Dr 
Po Box 2162 

-11340 E Miller Dr 3 101 N County Road 810 
IPo Box 2608 

- - - -- - -I Antonio I 

�� 
3459 2 10-722-3017  

!Fort Worthl l761 19 _ [817-561-2503 !Austin 178702 15 12-327-4040 !Amarillo 1791 16  1806-376-6375 l=flugervill 178660 15 12-288-6684 Fl75025 1214-620-3254 !Houston 177096 1713-529-3001 IE! Paso 179905 1915-532-6215 !Houston 177080 1713-906-7466 l:onio 178208 J21 0-444-2002 !Houston 177226 281-250-5331 
IE! Paso 179905 1915-778-3 153 
FF 512-233-5735 
lcedar Hill 175 104 J972-230-13 18 
FF 800-891-3 192 
I Granite Shoals 178654 · 1830-598-2268 Rodolfo G. R G Renovations & 4 1 0  Candlewood Rd !Laredo 178045 1956-795-0028 Gonzalez Construction Lie !David Hagood IR E C En . LI 1699 Heritage Oaks . . . teronse� c Rd !Texarkana 175503 1903-748-8732 

- -

21 0-648-1455 
1817-561-2776 15 12-327-5535 1806-379-8014  !512-288-4730 1866-528-9180 1713-529-6321 191 5-35 1-9569 ' 17 13-583-9581 121 0-444-0444 
I 1915-772-6336 
• 5 12-692-6888 
1972-922-3582 
817-887-2656 
1830-596-2601 1956-795-0028 1903-792-6638 

II.Com !Perfection. Full Capability Electrical Contracting For Commercial, 
Pth Services@Y aho · Residential, New Construction, Renovations, Service o.Com Upgrades Exterior, Interior, Landscape Lighting, Retrofits, Solar Panel Installation, And Service Installations. • Pinnacle Hernandez !Electrical Contractor , �bcglobal.Net lpittsconstruct@Aus I Underground Utilities - Wet And Dry. tin.Rr.Com 
·- ,  -· ' . , .  Art@Plains12lumbin Mechanical Contracting Specializing In Hospitals. Plumbing g.Com & Sheet Metal. • 1Lmne�c12lumbing Plumbing Contractor And Waste Water Treatment System · .Com For New Developments Premierconstructors Civil, Site, Hvac, Electrical And Utilities/Pipeline ®_Gmail.Com Construction 1:imec�Yahoo.Co Earthwork And Concrete Construction, Rough Carpentry. Rgytierrez@frimeirr Landscaping, Irrigation, Demolition, Rockwalls, Concrete igation.Org- Work Primiscorn@feogle Wooden Pallett/Lumber Supplier/Excavation pc.Com W orlc/Concrete . Anita�romastersc A General Contractor Specializing In Plumbing . onstruction. Com J�3:v4084@Yahoo. ,Site Work ILmartinez@Elp.Rr. Com 'Painting Contractor Residential & Commercial Electrical Contracting. Services: Gsmithla)Prometheu Trnublcshooting, Service, & Maintenance Of Existing selectric. Com Installations; New Construction (E.G. Wiring, Panel Installation); Remodels (E.G. Rewire, Electrical Demolition); Lighting/Device Installation Derrickl@.Prosgerity- General & Electrical Contracting Services, And Energy Construction.Com Conservation Services . Industrial Supplier Providing The Following Products: Sales@frovidencesu Valves, Filtration, Plumbing Supplies, Hardware, Tools, @Iv.Biz Generators, Welding Supplies, Power Tools, Safety Supplies, Janitorial Supplies And Any Hard To Find Parts Or Industrial Supplies. IQromex@Tstar.Net Minor Structures; Underground And Utility Work Tx16665 Rgrenovations@Att. Paint,Carpentry,Dry Wall,Electrical,Repairs,Trimming, Mill Net Work Davidh!!good30@Ya Dirt Excavation, Base And Paving Construction And hoo.Com Grading And Drainage Work. 



FIR.K. ""' Eloctrio, lno 1200 E Fm 2410 Rd H .k . - . F . - -
Andyt@,Basselectric. Installing And Designing Complete Electrical Systems 

H:�� . ·. 
76548 254-698-875 1  254-698-341 1  Com Specializing In New Electrical Construction And 

Commercial/Residential Service. 

I
Ms. Kathryn R.L.P. Mechanical 
Parker Contractors, Inc. • 4 1 17 N Highway 77 I

W
e 

axahachi;
.
175 165 1972_617_3557 , 1469_21 8_0649 Kparker@Rlpmecha Full Service Mechanical Contractor. We Provide Hvac, 

nical.Com Plumbing .And Medical Gas Services. 
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E_l_ectrical 
______ �- -----�F ,.------- Rll(@Sudd link.N Electrical Maintenance, Repair And New Construction Of 

Mayberry ����ctor Inc _ 
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: �
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222 Raven@Ntin.Net We Are A Commercial General Contracting Firm Electrical, 
Black Supply, Inc. r

iym 
__ 

Rava, Etc.) New Construction & Expansions 
�
�-�

-
e
-
laz
-on_d ___ �

IR-_a
_
r
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�

-E-lec-.. 
-:-

. 
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�
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c-.
-- rl 1_0_0_4_W-oo-d-la_wn 

_
_ 
--F 175208 12� 4-948-9532 12 14-946-7976 !:i!J���

i-c@Sbcg ��::!���ontractors And Other Wiring Installation ..---- -- - �F I General Construction To Include; Interior Finish Out, 
Roland Davila Rco Construction, Lie 5400-2 Hwy. 90 W. 

.
� 
.. 

an
. toni_o. . 

78227 210-739-5085 �
davilaf@,Rcollc.Co Painting, Flooring, Electrical, Hvac, Demolition, Site Work, 

Concrete, Site Utilities 

!Jose Reyes � Network Servi� �l l-42_0_9_P-ro_t_on-�
-
d-

-
F l75244 ; 1_214-475-3065 : 1972

�
284-7221 

.
�1:
-id_s_@_lA_bo_u_tr_eal-.C-o- 1Eleotrical Contractors 

!Lori Reeves Reeves Family 
.

113328 Bee Stre 
_ _ 
et '

Farmers 175234 1972_247_3763 1972 247 1 175 lnfo@Reevesfamily ,...R-e-si-d-er-111-·a-l/_C_o_mm_e-rc-i-al_P_l-um-b-in_g_C_o_n_tr-ac_t_or-.
----

-
Phu�b�g. Inc. _ _ Branch -

- plumbing.Net 
,...�-te-�-h:U-

r
-.e---

1�;::=.mction IPo Box �09 !Rio �ondo 'l78583 _ )56�:48-3 100 [956-748.-3 10�
- .. =

e@Rhyneri ,����i!��r:���
,0Base And Sub base; Landscaping; 

!Theresa Riley 'Riley & Associates ,P.O. B� �36�07 l�a:� Fl817-237-8104 . ,� 17
�
237-2400 l:eyp��Aol.C Plumbing & Hvac Services New Construction 

J
I
�seph Rincon, : R

C
incon Air

L
&
I 

Heat 1P.O. Box 35290 �1
77235- 17 13_721_40�2 17 13_721_8548 J

C
. Rinconlal.Rinconafr Heating, Ventilation, And NC (Hvac)Contracting Services 

11 : oa10any. c _ _ ja.uu:.iun 3626 _ _ _ _ . om 

!Mirta Gua·ardo ! Rio Gran�e Concrete ' lP.o Box_ 141 1 �178586• 1956-702-4434 • [956-705-4437 . �,Mi-
.-rta-gm_@Ri __

_ 
o-gran--d-,Building Materials & Supplies 

� Accessones And Supp . l.:i<lli ocmiu 1
9049 esteel.Com 

, .... P-hr-.l-P
-
hi
-
11
-
ip
-
_s-_

-
�-- '§�Mec�cal 1nc 

-
1p:�. ��7�3 

_ 
-

. 
lHarlingcn

_ 
§5; 1�5����-�741 r:��-4�2-�o_;; -- =

Riomechanic rvac And Plumbing Contractor 

F FF Risco Supply Is A Woman-Owned Hub Certified Industrial 
Supplier Of, But Not Limited To : Air, Water And Industrial Risc.o@Riscosupplv. Lind a Read Risco Supplv Co .• Inc. 4 10 Oakcrest Dr Cedar Park 78613 5 12-257-1477 5 12-257-1482 FiJtration, Plumbing, Electrical, Janitorial And Hardware Com 
Supplies, Pressure Gauges, Industrial Thermometers, 
Pwnps, Motors, Etc. 

'Ryan Jones •. IR. j Wholesalers . ,Po Box 6030 
. 

IMckilUley · 17507 1 . ,2 14-842-8148
. 

: ,�69-675-6192 ,...R-jo_n_e-s@-!R-jw-ho-1-es-al- Wholesale Distributor For Plumbing Supplies, Hvac 
� Supplies And Water Heater Units 

!Rocky Gonzales R
H

ocky
d 

's Plu
Se

rvmbi�g & 11306 6th St IGe 
oldthwait 176844 1325_648_3000 1

1
Rockyg@Centex.Ne Commercial And Industrial Plumbing- Sewer And Water, 

an yman . ices And Underground Utilities. 

JRene Rodriguez - l�odcon Services 1635 Mary St. 
_ 

�,78390 1361 -877-0683 1361 -528-0427 :�::l@��:��! 1·c_o_n-str_u_c-ti_o_n ___ _________
___ 

_ 

Rodney Rodriguez & Sons 1627 N. 14th. Street !Kingsville 178363 · 1361-592-7975 1361-592- 1033 Rodriguezplumbing !Plumbing Repair & Insulation. Rodgriguez Pluf!lbing Co. @Sbcglobal.Net 
Santos !Rodriguez J23201 El Paso Dr !Harlingen J78552 1956_970_6646 I Rodrigue.Rafaela@ Weatherize Homes, Install Ac Units And Appliances, Water 
Rodriguez Construction Sbcgloba!.Net Heaters, Furnace,Roofing Repairs,General Carpentry,Install 



, - -·· ·-- · - - - ---· --·- --- - - - - . -�--··-· ----·�-----· --· --, --···-···=-.. ·�---�- ---- -- '"""- - . ""I ����- �- -- -- ---- .--------.... --------------------· _ I ! . jinsulation · �����ez _ !��arts� ,-16-27-N-. -14_th __ -S-�------ -___ -_ : IKin��ville i l7836� : 136 1-516-1 17: 1361-592-1033 ��;;od l@Hotrn l ,-B-w-.l-de_r_s,-S-u-pp-1-ie-s--------------i 
'Roanne Lasater Romar Suru,lv, 12300 Carl Rd 'Irving 1 175062 214-357-2020 , 1�14-357-1398 Roannel@Romarsup Valves, Pipe, Fittings, Valve Actuation, Steam Controls, !!1<:?rporated _ ply.Com Stainless Piping Prod. ,-RaR-o-mb-err·rt-eaz--- ,Rorala Usa, Lie IP. 0. Box 3882 !Mcallen 178502 1956-624-6588 ; 1866-63_ 1-9998 Bidrorala@Gmail.C ,...W-e-Sp_e_c-ia-h-. z-e-In-E-le-ctr_1_· c-ity-S-al_e_s _&_W_h-ol-e-sa-le_M_o_st ___ , • _ QID Commodities Supplies ·JRick Perez Rpi Electrical IPo Box 430044 !Laredo : 178043 1956-796-1003 · 1 ;...9_5-6--2""8-4--0-7-50-. Rick@Rpielectric.C Electrical Contractor. Electrical Repair Services, New Solutions Lie m:n Installations And Maintenance. ------ FF General Contractor, Commercial,Institutiona1 Banking Patricia Ann Rpr Construction 301 S .Southeast Tyler :_ 75702 903_592_7 166 903_592_2349 Ppinkerton@Rprcon Facilities, Mcdical Also Construction Management, Pinkerton Company, Inc. Loop 323 struction.Com Flooring, Heating/Ac, Plumbing,Concrete, Acoustical Ceilings, Industrial Maintenance, MarStecghareret RsmServt�ces.MecLhanlc ical - 19094 Elk Rd �,716563294- 1254-773-9300 1254-773-1921 , ... Rm_am_s_m_.ec_h_!@._lA_o_l._Co_ Commercial And Residental Plumbing Service And lrv1.'"11 , Commercial Plumbing Construction. 

I FF T ""? tr t· Installation Of Underground Utilities, Water Lines, Sewer Thomas J. Smith = Constru. cti-·on-Co. P.O. Box 689 _ Ad·· ·ki·n· s. . 78101 210-649-4600 210-649-4602 ' �:��tmcons uc I Lines, Gas Lines, Storm Drain Lines, Duct Banks, Roads & 
_ 

0 · om �arking Lot Base & Asphalt Work. ,-----�--- FF .------ v· ,;;rn::dd· al Joint Sealants, Waterproofing, Concrete Structural Repair, 0 6 9 6 6 ictor� p mer F" . D k C . J . S b·1· . B "d Victor Aranda Rudd-Palmer . . Co .• Inc. P. . Box 1014 _ Am. ari. _ ·no .· 7 11 806·--·3·7· 4-8.581.. 806-373- 440 C irestoppmg. ec oatmgs, omt ta 1 1zat1on, n ge .. · om Joints, Consulting. 
Rey C Ybarra, P.E. R vcon E&C. Lie 

!Manuel Salazar Salazar Electric & B Double E Graciela M. Favela I Salazarelectriccontra Electrical Contractor Residential, Commercial And 877-535-l l O l @G ·1 C I d . I T  W k ctor_ mai . om n ustna ype or 
I Sf; 1 1940ai1G .1 ,-P-lu_m_b_i-ng---R-e-si-d-en-t-ia-l&_C_o_m_m_e_r_ci-al-H-va_c_S_y-st_e_m_s __ _ , Cave a mai Residential& Commercial Flooring,Demolition,Painting& · om Drywall 



!Ramiro Sanchez -]s�chez Construction_ l��o� ,�61 1 1  8 17-223-2 105 :18 17-838-5468 : 13910 Hollis St. 

Santos 0. . 
Orosco Sanco Contractine: 702 Barchester Dr 2 10-865-5521 , 2 10-349-751 1  ' Antoruo 

-· - -- - - �F --- -- - - - ---- - -

4536 N Schuerbach 956-585-0285 Rd 1� Sanchez _ �::���-c. __ 
-- ·--·· - - ---- --- - ·· - - - · -· 

!Mission 178574 

Yvette Schenck lsch�ck Builders. Lie IPo Box 556 

!Jimmy Hayes I
Sew TranmQrtation 
Lie . Ip O Box 200383 

IAdria Ayon ,�ierra Machinro:, Inc. _ _9}9 Ha�kins �lvd 

Marsha 
Newberry 

Vickie Kasten 

I oris Rogers 

!James Jones 

Signature Contracting 
Services, L.L.C. 

ISimba lndu,tti" 

Sinewave Electric Co. 

: jsivat Services, Inc. 

I 

1 5 10  Jelmak St 

IPo Box 3 14! 

IPo Box 236l 

9230 Research Blvd 
-

I !
Skunk Daddy Services, I Rebecca Herron Lie . .. 

2107 Meado� Rd 

lsuwm, M;kol ls-L-F Con,ttuotio, IPo Box 927 

3730 Kirby Drive, Anthony Smith Smith • Moblei, Inc. 
Suite 1200 

/Hope Craft South Central Suimly 
1828 Betterman Dr Lie 

South Texas Electrical Javier Alvarado 2612 W Mile I O N  Systems 

F SoUlhom Ro!l,nt 
El tri In · 4621 Old Union Rd 

ec C, C. 

[
Jane K. S11eedway Building 11 6135 College Oak .Crawford Svstems, Inc. 

jconroe 177305 1936-648-4823 

�178220 1210-669-0662 
0 

- - . . - -- - -

F
l
79915- I 1 202 915-772-0613 

. . . . .. --· . .  ,_ ,  . --· 

FF 214-596-1434 

IGrnpevino 176099 817-251-4800 

,��: : 177487 1281-564-0668 

: !Austin 1�:6;8• , 15 12-206-0608 

Fl7671 0  1254-379-�185 

lm,mpstoad 177445. 713-805-1435 

!Houston 177098 ' 713-83 1-6817 

:
1�

flugervil l  178660 15 1 2-367-031 1  

lw""" 1
78596 i 956-968-8947 

!Lufkin 
1
75904 936-875-4008 

l!:onio 178249 1210-561-2540 

1 19�6-58 1 -62 1 7 

l 
1210-649-4296 

. [9 15-�79-60_86 

214-596-1634 

8 17-722-8377 

128 1-564-0848 

15 12-2�6-0618 

I 
979-826-4944 

713-83 1 -6888 

I 
956-973-8016  

936-875-4009 

1210-561-2542 

924nuniro(a),Sbcglob 
!
Concrete Construction 

� · 
All Types Of Concrete, Demolition, Site Work, Site 

SancoS 142@§b£&!o Cleaning Building Construction, Heavy Construction, 

bal.Net Interior & Exterior Painting, Interior Renovations To 
Include Tape, Float, Texture, Painting, Framing -
Wood/Metal Stud, Tile Work. 

l�
dia@Sancogc.Co We Are Utility And Paving General Contractors. 

Yvette@Schenckbui General Contractors Including Reconstruction, 
lders.Corn Rehabilitation, Roofing, Painting, Flooring, Etc. 
H Jimmv@Sbcglob 

'
Hauling, Land Clearing And Excavation 

al.Net 
Aayon@SierraelQas Sales, Rentals And Service Of Heavy Construction And 
o.Com Industrial Equipment. 

Commercial Construction Company. Services include 

Marsha/alSignaturell Tractor Mowing,Landscaping,Hydro-Seeding,Drill 

c.Org Seeding,Broadcast Seediog,Rolled Or Blocked 
Sod,lrrigatioo,Erosfon Control,Straw Blowing,Concrete, 
Retaining WaUs,Fencing,Construction Ent.ranees. 

Sales@Simbaindustr Industrial Supplies Of All Including Elec, Hvac, Mech, 

ies.Com Safety, Watertreatraent, Aviation (Gse), Fire, Police, Health, 
Electronics Plumbing, Etc., And Much More. 

Sinewavel @Sbcglo Electrical Contractor; Sponsor To A Registered 
bal.Net Apprenticeship Program 
Estimating@Biscayn Full Service Plumbing And Mechanical Material And 
esi.Com Equipment Supplier. 
Rebecca@Skunkdad Weatherization, Building Maintenance, Remodeling, 

· dy.Com . Construction Management 

Suzanne.Mikel@Ya All Phases Of Construction - New, Maintenance, And/Or 

boo.Com Repair, From Foundations To Plumbing To Finishing Work 
Including Fencing Of All Types. 

Ldsmi.t!l@Smithrnob Carpentry, Concrete Work, Construction Management And 

leyinc.Com Underground Utilities; Stadium & Auditorium Seat 
Installation, And Demolition Work; Stadium & 

HoQe(iilSouthcentral Industrial Supplies, Building Supplies, Pumps, Motors, 
suimlvtx.Com Office Supplies, Etc. 

Stesjay@Yahoo.Co Electrical Service IncludingMotor Control Systems, 
Automation, High Voltage, Solar Systems, New 

ID Construction And Remodels. 

Mdcr@Consolidated Electrical Contractors Providing Electrical Services & 
.Net Repairs In New And Existing Construction For Residential, 

Commercial, And Industrial 

lsbssat@Aol.Com Building Construction, General Contractor, Pre-Fabricated, 
Pre-Engineered Buildings. 



1 S A S I Spoor Electric 1443 A D · c.=S ·11 175182 ' 1972 203 8022 1972-203-8025 · Susan@Spoorelectri . ,Electrical Contracting usan . poor 
I lncorpg_rated . ston nve l�unnyvtue , - - ; c.Com ' FF ------ �C-o_mm_er-ci_al_M_e-ch-an-ic_al_:_H_v_a_c_S_h_ee-tm-eta-l,-D-u-c-tw-o-r-k,-T-e-s-t 1 : B 1 �- & Balance, Insulation Plumbing Construction (Retrofit, Beverly Srs Services, Lp , Po Box 1739 - Forney 75 126 972-564-- 3896 972-564-3899 �vei-stx.�terse Upgrade, Remodel, Tenant Finish) Hvac Service & SchJebach rvtce om Preventative Maintenance Plumbing Service & Preventative Maintenance - -

------ standara Cem t 1 141 1 5  Amb FF .,.. __ . ·----=st d Cementations Repair Mortars, Masonry Cement, Corrosion Mario A. Tamez en er Cypress 77429 1 73-680-0482 713-680-1017 .1.=d · JOuuut"'L!C w. · an a Protection Coatings, Contractor Tools/Equipment, Safety Materials. Inc. Hollow Court r cemen . om Eq . t/S li S 1. Of p d _ . _ , mpmen lie? er; _ upp 1er ro _uct -S-tan-le_y_M ____ Stanford Pr�cision 1P.O. Box 1 12. 668 . [carr_ . o __ llton _ _ -i�j972_2_43_7686 1972_243_767 1 Sjones@Stanfordpm !Sheet Metal Work Manufacturing Jones M8!1�ctunng Co. Inc _ . . . . [ '.iv u · _ .Com ------ F.F-----'-- �-----_;_- Fabricate And Repair Anything Metal .Metal Buildings Stacey Forgason ' LSntarc Metal Fabrication , 707 Nelson Ln Wh. arton ·,:: 77488 • 979-53 1-8376 : 979-53 1-8823 Stannetalfab@Yaho ,General Contracting.Equipment Installation ,Manufacture .. o.Com Trailers And Oil Field Equipment,Including__ Sandblasting And Painting.Custom Metal Products Are Our Specialty 
F F ------- !Furnish Quality Commoditees To Our Customers At The J hn=s dstrroe" Best Price And Deliveries. Small- Minority, Woman !:s:a:eStripes 712 W Lacy St Palest ine �;��l- 903-723-9990 903-723-9991 ° ,w. tar� - Owned, Hub Zone Certified. We Provide Special Machined _ saerospace. om Parts To Print Or Customer Specifications. Will Broker And Can Provide Almost Anything. Camel] Alison FF ------�-----�M-e-l@_S_ta_tew_i-detr_ee ___ Land Clearing, Tree Removal Tree Trimming, Hauling, Statewide Services. Inc 6819 Cadillac St. Ho uston 77021 7 13-864-3368 7 13-868-0993 Debris, Concrete Contractor, Manhole Work And Jr. _ _ _ Net Excavation, Storm Sewer Installation, Sanitary Sewer !Kay Gracy �vide Trucking 1 1P O Box 169 _ � 1�5132 1972�77���2�� ! 1972-77 1-1249 -G-le-n-�-a-St-e-nc_e_[Sten� Eleciric, Inc. 11001 W. :nd�t _ !Taylor _ 176574 15_12-�65-778� 15 12-365-1923 !Steven Hill Terrence Robinson 

Steven R. Hill 17782 Hamn:ierly !Houston 177055 1713-956-5861 17 13-956-5817 Construction Co., Inc. ! Blvd _ ___ ..=_;__ I stratus S�stem�-Ll� _ ___ 113508 Vargon �t. !Dallas [75243 f 214-878-1 147 f 469-330-8785 �K-e_ll_e 
-S-ul-li-van-- Sum- Coot=ting P.O. Box 2610 /s,_ gu;n /78156 830-372-3812 Services, L.L.C. 830-372-3898 

Transportation - Sand, Gravel, Asphalt, Dirt, Cr. Limestone Glenda@Stenceelect · Industrial And Commercial Electrical Construction And � · service --------------------1 • Steven@Srhillconstr Concrete Subcontractor, Earthwork, Demolition JJCt!on.Com Trobinson@Stratus- Plumbing, Hvac, Mechanical, Process Piping. Syste111s.�om 
General Contractor- Remodel I New Construction Custom K.elle@Sullivancontr Fabrication/Welding, Drywall, Painting, Suspended Ceiling, ' actingsvc.Com ConcreteFull Service Sheet Metal Shop, Electrical, Plumbin�, Cabinetry I.T.ito Porras Sunlight Electric & · 1201-A N. Clark IE_I __ Pa_ so . 17990. 5 .·· 9 15-779-3296 19 15-779-3298 Mechanical Co. L.P. ------�S-un_li_gh_t_@_S_u_n_li-g-ht-- I Electrical Contractor Bio.Com IFlor Heredia :tech Mechanical, I Po Box 2653 I sari Elizrio 179849 , .... 9

-15---8-59---2-80_8_1915-859-4441 ChM)es T Peny Super Clea, L,nd 12342 CMola Fo,est rouston 177044 28 I-436-1541 Clearing Inc. Dr. !Jori B. Bragg is·vilJe Services, Lie 124 1 E Mason St 101 ,�:ephenvil 176401 1254-965-6000 281-436-1541 
1254-965-600 1 

,--------------- - - - - -� I Ff.Suntech@Yahoo. Hvac And Plumbing Repairs And New Commercial QQm Construction Landisclear@Yahoo .Com ...------- -------------1 Specializing In Demolition, Excavation, Asphalt, Concrete, Tree Removal, Underbrush Removal. Including Building, Underground Tanks, Trash Removal, Ground Maintenance, And Fence Work. Svilleservices®Gma . . 1 C Electrical And Data On New, Remodel, Repairs And 1 .  om 



TSgt.revJ_1unl0io _rLINc G's Construction, 38tro�eamBJossom V1 alley F•da 17�610  5 12_.20-0246 . JbmvinoS l2""Aol. Oroo,al Contracto,-- Construction N,w BWldings, 5 12-3 12-9902 Com Remode�Demolition. Driveways, Painting,Electrical, Plumbing.Hardwood Floors, Windows,Doors, Carpet. 
F FF L. Demolition,Debris Clean Up,Construction Builing,Highway T. B. Transport · B3 � ·vld5 Washington . ; Beaumont 77705 409-4,--4_ 1782 Thrown 1009@Yaho Road Construction,Material Hauling,Dirt,Sand, Gravel, �--L--l·c· . . L C L. --· o. om 1mestone,Site Preparation,Excavation,Dozers,Bobcat, And ..-����� .c=:.;;_�����....:... -����� r.An:-y_T_yp�e�O�f_R_o_ck�H_a_ul_in_g_.����������-
ir�m Br�ds-�a�, - �=w Plumbing '. 13534 Bloomfield !Houston . : !_1105.� - .. l�13� 733-;682 1� 13-733-8 1 1 8  =haw3@Comc ��=��� And Residential Plumbing Water, Storm And Tony L. Picken, ' T.L. Pickett Enterprises, 48 19 h rth Ct F• F .· I Tlptrucking@Sbcglo Provide Transporting Of All Types Of Commodities And Sr. lJQ As wo . Arlington . 76017 . 8 17-658-7802 bal.Net Equipment;Providing Maintenance, Installation & Repair Services For Residential & CommerciaJ Properties. l�=s l�Electric C�pan� k��;i���drnith JH�uston_�� +�;� · 1�81-376-6700 1281-376-7545 ...-�-�tag-C:-o�---T-a-�-co_m....cp_an_i !Electrical Contractors- Commercial 

FF 
Construction.And Mechanical Services To Commercial And Johnny Tates Tates Contracting. Lie 7521 Westview Dr 

. Houston :• 77055 7 13-800-1260 7 13-800-125 1 Dcheriseperson@Tat Industrial Air Conditioning, Refrigeration, Heating Systms, escontracting.Com Design, Development, Control Packages And Implementation. 
FF,-- -----'.-'-----.....: Commercial Plumbing, Mechanical & Hvac Contractor And 10037 Fm 1960 Industrial Supplies. License & Certificat1·ons·. L1·c. Master Robert Collins Tch Service Co. South Dayt on 77,35 

1 
936-257-8123 AdCommin@Tchservice . ., 936-257-8 128 Plumber & Journeyman Plumber Cert. Med-Gas, Heliarc Welding, Inter-Shield Welding, Stick Welding & Orbital Welding !David Rivera ITdt. Inc. i�l White Creek ,�����e 177845 1979-846-3�39 lr9-79-�-26_0 __ -2-97-9-r�-�-;-llytd--t@-V-er-izo_n_. !Dirt Contractors/Demolition IA. Gamboa, Jr. ,�_T;�e Contractors. 11 525 Goodyear 'El Paso •. 179000 • ..-,9-1-5--5-�-8--l-10_5_·_. � 19_1_5-_5_9_1-_4_9_8_5_ Tdynecontllc@Y aho r:Gre-n-er_a_l C-on_s_tru-ct-io_n_S_p_e_c-1· a-li-zi_n_g_A_s_A_M_e-ch_an_ic_a_l ___ , � • Contractor. 6�:rK. !Tee Excavation. Inc. IP. 0. Box 804�5 'Midland : 179708 .-,�-32---68_7_--53_4_6.....:;1�4-32---68-7--2-9_3_4_ Twyla@Ridgewood • r::-M-::i-no_r_S_tru-ct-u-re_s_; U_n_d_e-rgr-oun_d_An_d_U_t-il-ity_W_o-rk-14_3_0_2$-cable.Com 

FF 
. Electrical Contractor - Electrical Design, New Construction, �;�::�;e, . . ' �����!!�' 23919  Lenze Rd s·· ·p·nn· ·· · g- - •. · 77389 · , 281-320-lOOl 281_655•0610 Jsltejaselec@Aol.C Renovation, Lighting Maintenance & Retrofit, Maintenance om And Repair Service Contracts, Service Installation And -· · .. _ . . . .. . _ Up_grades. Modular Building Install. And Disconnect. [Amber Gebert . .. 1-.i .. �:-_Am. . Co . . nstru. .ction 11 06 Swenson Dr IH. utt __ o _ __ . . •.17_86_34· ·· .• 1_5 12-225.-4915 : I . Amber Chainy@Ya General Constuction Including Masonry, Painting, . _ .  boo.Com Demolition, New And Renovation Construction. JRenee Halay �:�'::!n:uc;!�et c_o. 13 126 Lookout Rdg · 1�onio 178233 12 10-967-9800 J210-967-9803 �l:��;��ndustri Industrial Distribution Of Rubber And Related Products. Nq,Juali Lumo Te""' .....,, And 54.J Koi,io Ct lo,soto .F51 1 5  214-405-8 1 94 Felicia@Texasrprem Roofing, Interior/Exterior Painting, Remodel, Lie 972-223-0951. odel.Com Drywall�f1looring,Siding., Masomy,Textures, Fence Installat1on, General Contracting Inacio Mike I I FF.----1 _;,__I -.-----1 Rivas Texas Plumbing P.O. Box 50745 Amarillo .· 79159 806-674-3049 806-33 1_5501 '.'4rivas.Txplg@Gma Plumbing; Heating & Air ii.Com 

FFF- . I rM_o_t-or_C_o_n_tr_o_ls-Ll-.g-h-1.1-·o-g_C_o_n_tr_oJ-s,-R-e-l-at-ed_E_lec-tr-lc_a_l - - I  Kristen Griffiths Texpanco, lnc. Po Box 8 1  Barker 77413 713-439.3440 Kristen@Texaspanel Panels, Equipment And. Parts. Flow Measurement Systems company.Com And Parts. Electrical, Progranuning, Instrumentation Design, Instal lation, Repair And Commissioning Services. 



Felipe A Teran 

-

'Gary Porras 

Manuel J. 
Arizmendi 

- - -
I 

The Artran Supply lnc I Po Box 460565 

J _  - --� . 

!The Garick Group, lnc.116108 Yaqui Way 
I 

-
• ' 

The Rgr Group, L.L.C. 
I 
53 1 Crockett St 

� . 

Vanessa E J 8765 Spring Cypress The Vanjen Group Guerra I Ste L #144 

Wilma Thedford �: 
Construction 1

15 1 17 Steel Road 

�;
var Thornton, • !Thornton Electric 

lsamuel Eaton 

Belinda Flores 

[Adrian Ruiz 

Carlos Tiehoyos 

IThr Entemri� Inc. 

Tiempo 
Communications And 
Utility 
Tierra Firme 
ConstructioJL Inc. - -Jrnan Mechanical In�. 

Titan .PiJ:!e & Suoo:lv 

421 Running Water 
Tri 

· Jne Green Team, 
Inc. 

f s,m,,,, Inc 

5861 Cleveland Ave 

JP.O. Box 3 157 

I 

l:oruo 178246 21 0-957-lU8 

IE! Paso 179925 }15-779-5727 

Channel vi 77530- 281-864-9914 ew 4353 

Spring 177379 

. 

2 10-844-6751 

:�1
75703 1903-561-1 584 

[Fort Worth 17613 1 18 17-683-2991 

_ ,Houston 
. 

177063 
· 
832-279-9856 

IHooston 
1
177099 UI-924-6924 

Im Paso ' 179905 19 1 5-881-0200 

!Kilgore : 175663 [903-986-3725 

[Darla B. Brown Com�l· Inc. ,P. 0. Box 2684 l�orpus 
__ Christi 178403 1361-241-7473 

Monica Jo 
Twardeski 

IAmy Muston 

Tommy 
Blessing 

Victoria Anne 
Cox 

Monica M. 
Gonzales 

. .  

Sharon 
Morrison 

ITmt Utilities. Inc. 

Total Controls & 
Automation, Inc. 

Trademark J;;lectric Inc 

Travis Cox Plumbing 
Comoany, Llc 

ITri-M� 

Irinitv Construction 
Com�y 

1302 Us Highway 
190 

1 1605 Leopard Ln 

Po Box 821448 

19284 F. M. 150 

2330 Laredo St., 
Upjt B 

IPo Box 5 1 0  

�,77340-
7380 1936-438-3210 

College 
Station N 
Richland 
Hills 

177840 1979-450-0530 

F 8 817-656-8455 

'Driftwood 178619 1512-842-1301 

Corpus 
178405 Christi 361-884-4200 

Fl
77670 1409-786-3564 

210-957-1267 

1915-778-9658 

' 281-864-9072 

-· 
Parts And Equipment In General, Hvac Parts And 

Arellaf@.AoLCom Equipment,Service,Repair And Installation. General 
Construction, Residential And Commercial Repair Services, 
Maintenace And Remodeling. Flooring. Painting. 

I
Cporrasl@.Garickelp. 

,
Electrical, Plumbing, Hvac 

Com 
Building Finishing Contractor, Residential & Building Manny.Rvcs@Gmai Construction, Foundation, Structure & Building Exterior I.Com Contractor. 

-· 

� 
Thev�j,oro:oop@G 

Supplier Of Industrial & Electrical Equipment And 
Supplies, Uniterruptible Power Supply(Ups), Fire Protection 
Equipment, Power Generation Equipment, Power mail.Com Transmission Equipment, Air Compressors, Wind And Solar 
Power, Medical And Hospital Equipment 

1903-561-3215 Wthed@Thedfordco Underground And Overhead Electrical Construction 
nstruction.Com 

I Thorntonelectric@Y Electrical Contractor-All Aspects Of Electrical Work 
mail.Com 

1 128 1 �412-9 17 1  SamueLEaton@Jneg Site Clearing & Grubbing, Earth Moving, Excavation, 
reenteam.Com Construction Management, Waste Management Services, 

Tiempocomm@Aol. Communications Site Work, Clearing, All Underground 
281 -530-4857 And Aerial Utilities, Water, Gas, Phone, Cable Tv, Fiber Com Optics 

. ,915-881 -0269 ITierrafirmeco@Aol. 
Com !

Structural Concrete And Site Preparation 

. ,903-986-3287 Cdehoyos@Titan-
t

lumbing, Mechnaical And Hvac 
Mech.Com 

1361-241-7358 D.Brown@TitanQi� Wholesale Distribution Of Water, Wastewater, Gas & 
supply.Com Drainage Products 

· 1936-295-2549 Mjtwardeski@Gmail Water, Sewer & Storm Sewer Rehabilitation 
.Com 

I Amuston@Total· Installation. Creation And Project Management OfHvac 
. Con�ols.Net Control Systems . 

New Commercial, Industrial And Utility Electrical. Railroad 

Tblessing@Tmelectr , Highway, Utility Pole Install, High Mass Lighting, 
8 17-656-8455 Underground Utility Construction, Bucket Truck Work, ic.Com Back Up Generator, Service Upgrade, Tenant Finish, Design 

And Build. 

1512-847-8533 V cox@Traviscoxnlu 
'
Any And All Plumbing. 

mbing.Com 

Tri- Provide Specialty Trades For Finishing 
361 -884-4200 Mex@Sbcglobal.Net Residen ial/Comrnen;ial Construction, E.G. Painting, 

Wallpaper, Dry WaJJ, Faux Finish . 

1409-786-4220 lnm@Trini!Vtx.Com Industrial Steel Fabrication, Tank Parts. 



!Donna 'Trini_ty Electrical IPo Box 1 146 . !Hewitt 176643 ·,, 1254-666-9100 125�-666-6284 [Mrewaco@Aol.Com ER!e�ical Contractor - New Construction - Service And Mublman , Service. Inc. epair. ,.,__ M Tri I E E · I . 1 E Ran h6J@ Electrical, Water And Gas Pipelines. We Also Perform FF I .--T-re_n_c_h._E_x_ca_v_a-ti-on_F_or-U-nd_e_r_gr_o_un_d_ln_fr_as_t_ru_c-tu_r_e_S_u_ch_As_1 ���la . 
Inc� 

e . x-cavatton, 1 1-955 Blanchard- Rd A tascosa 78002 210-464-1957 Gnp �-C c Small Scale Demolition Such As Single Story Residential lllll1 · om Or Commercial Buildings Up To 200k Sq.Ft. Includes Electrical,Water Sewer And Drainage. !�:s�ua !Triple R EJ�_c. I�c. 1�1-98_9_2_F_�---22_5_2 __ 1;_�nio _ _ . 17-��6.�- - : 12-10�946�5522 1210_946_�- �-49 .-�-c-.Co-y-�---T-ri-pl_er_e-lec-t . IComrnerci.al Electrical Contractor IRoy Reina �:�i����-Oll & : 1P. 0. Box 681783 _ __ J!:onio 178268 1210-647-7277 1210-2�����45 . Trcs@Sbcglobal.Net IHvac Controls IPau! Wright I� Plumbing IPo Box 7082 :Fl75209 1214-904-9384 1214-350-0722 • =riuneplumbi �P-lu_m_b_i_n-g;_N_e_w_C_o-ns_tr_u_c_ti-on-,-R-e_m_o_d_el_An_d_R-ep-a-ir-. - -- 1  
,�=�s !Trojan Electric. Inc. 125 15 MiHer L_n �176013 i l8 17-467-l 137_ !8 1.7��67-�562 . =��i:n@Trojanele !Electrical Contractor I Sue �alek ��;��:�. Inc. _}� Box 6�9 . J��Is�� 17840_3. . [�61-888-4399 1361-�88-n57 =n@Malekhva r-H_v_a_c--H-e-au-· n_g,_V_e_n-ti-la-ti-on_,_An_d_A_1_· r_C_o_n-d1-'ti_o_m_· n_g ____ , 

F Industrial Building Construction, Commercial Building Patricia Winters LTrlcopical Contracting, 6S3�-�1�3e D1�e7Zavala, . - _' 7.824·9· . , 210_224_7920 . . 2_ 10_224_7924 Pwinters@Tropicalc Construction, Civil, Oncrete, Sitework, Construction ontracting.Com Management, Engineering And Architectural Services, Sewer And Water, Heavy Construction. 
. -I �------FF Demolition, Salvage, Tank Removal, Shearing Of Metal 195 1  S. Magnolia Carole Kent Troy Steel Inc. Ave 

I 

Luling 78648 830-875-9088 • 830-875-8769 Magmatxl @Att.Net Structures, Removal Of Concrete Slabs, Trucking, Sand, . Gravel, Materials �R-o-b-ert-Tru_m_b_le-. l�ble Construction. I Po Box 717  i F 175569 1903-691-093 1 .... 19-0-3--3-3-4--9-5-80- l�rttrurnble@Y ah .-;-;-CAr_o_:_s�-�-t:_:_:�-a-1 C-on_t_ra_c-ti-ng_B_u-si-ne_s_s_-W_e_D_o_A_l_l_P_h_as_e_s Eric M. Johnson Under Construction, 223 W. Anderson 
1

1

• 
1Austi:o 

1

178752 1512_900_ 7956 : 15 12_900_ 7957 Info@Ucitexas.Com . Pavement Sawing And Sealing, Misc Concrete Works In£:. Lane Ste B505 .-T-ci-cia_M ___ Unlfi<d Sen,H,o, Of 21 1 O lli0<nbriodH Jsouthl,k, 176092 : 8 17-481-95 lO 817-488-1729 Tstefimko@Ust-Stefanko Texas. Inc. Inc.Com General Construction, Fuel System Design & Installation, Underground Utilities, Precision Tank Testing, Environmental Services And Dry Ice Blasting !Phillip Garcia g��::c�!�:. 12504 S.W. Loop 410 ,�<_mfo · 178227 1210-674-3 141 !Juan Sandoval United lg Mechanical · line. IE! Paso 179915 1915-253-8589 Contractors : 1210-674-9342 1915-222-8014 Unitedelectric/alAtt General Construction; Electrical Contractors Net Sandoval Juan Jr@ Provide Plumbing, Mechanical,And Electrical Services Yahoo.Com .------ United Jpg 434 U ff h F.--7-8-74_1 __ -,--- --- .------·rU-.-- P-l---=G- -.-I- .-G-e-n-e1--a-l _B_u-ild-i-ng_C_o_ns-tru-c-ti-on-,-P-lu-m-b-i-ng-,-E-le-c-tr-ic-a-l,---Hipolita T. Crist Construction & 183 S s tg way . 2443 5 12-247-4726 5 12-247-4726 mg. au "'w. mai · Demolition, Drywall,Carpentry, Roofing,Painting,Decks, Design. Lie . Com Fences And Other Trades. Commercial Renovation . .-J-ohn_D ___ V_e-rh_e_ls-t Vea ElectricaJLI D50rlO Brower Crest !Pasadena 177504 1210-378-5998 830-302-7 136 ontractors c John@Vaelectrjc.Ne All Levels Of Electrical Construction, Service, Repair And ! Remodel. !Gerardo Mota Jr �� Verde Plumbing 11 801 Avenue E 'Del Rio 178840 1830-422-2744 ]830-422-2744 =���rnberla)Ho !Buildings, Plumbing, Hvac Audel Valencia /valencia Electric, Lie ,P. 0. Box 210338 FF ... ,4-69_-4_7-l--2-68-2-·�,9-7-2--5-9-1--5-6_0_6_ ��@Valenciaelec.C ,�E-le-c-tr-ic_a_I -C-on-t-ac-t-or _________ _ __ _  _ 
j 1ichael Rivas Ivana Construction Inc. j5555 Fredericksburg lsan 178229 1210-641-0258 1210-641-0290 .-IV_al_l_a@_V_al_la----- jGeneral Contractor Specializing In Medical, Clinical And 



r -�-- - - �1Rd-Ste 202 - . - 'Anto�io : 11 - - - i - 1Inc.Com g;=��:c��:�::�ld, Renovations, Finish-Out And ,--IO_s_car_C_o_rd_o_v_a_lva1 _ _ Iev Pavin_g, In_c. 1�2_ 1 _East 2 Mi.le Rd. 'Missi. on 178574 •. 956-585-5908 , -19.-5-6.--5-84---0-0-57- -IY- ealp_t_a:_v_@_\S_bc_gl_o_baL- Paving Streets, Parking Lots, Underground Waterlines, 
IN Sanitary Sewer & Drainage 

Santiago Dominguez Vanguard Electrical Services. Lie FlF Electrical Construction Included But Not Limited To 12002 Forestgate - Dallas •. 75243 214_534_0627 2 14_276_ 1697 Sd@Vesdfw.Com Commercial Construction,Renovations And Remodels. I Ddve ' Electrical Service - Commercial,Residential And Industrial Electrical Maintenance And Service. - - - -�:;;:sa R. Van� -1V_an_g_u:in.�-Io-c-�---
_J- ��-\e-�-�-O-ai-n-�--tr_:__t,_ IGrapevine 17605 1  __ . . • 1�6�-3.��=7_6'.� _ 1_�6�=3-0�--7_878 _ : Vvantrease@Vangui All Types Of Residential & Commercial Development & n.Net Construction Sl?eciaiizini In Concrete [Armando Vela, 1�el_a's �lectric, In�. 1 1P. 0. Box 1329 IProgre�o 1�8579 ;1�56-565-4433 ; 195�-56=-9852 ,--V-e_lae_lec-tr-ic_@_tA--o-l._C_ IElectrical Installation. om Gilberto Velasco l Sergio Velez 

l�lvira T Ocampo 
-

Velascos Dump & Backhoe Service Ip O Box 1 15 1  +�esidio _ }9845 1432._-229-3769 1432-22�--3769 -�-e-lez-ice_C_s°_n_stru_c_tio-n- -, 1P. O. Box 24�4- !Houston _ E128 1-416-408_1 128 1 -741-5842 
ly eri� Sopp�, Im,. J I  6 I O Auo,�a Lan, � i��S- 281-213-9200 28 1-304-7566 
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SECTION 01 01 0  - SUMMARY OF WORK AND USE OF PREMISES 

PART 1 - GENERAL 

1 . 1  PROJECT DESCRIPTION 

A Construct a new 200,000 gallon ground storage tank (GST No. 2) on a concrete 
foundation. The new welded steel tank shall be built in accordance with specs 
and plans. Relocate existing underground electric line to miss new 
improvements. Provide new inlet from aerator to GST No. 2 .  Provide new 
balance line and suction lines above ground as shown the plans. Provide pump 
and well controls for GST No. 2 

B .  Construct a new separate chlorine feed system to the new tank. Match existing 
capacities. Included new vacuum regulator, roto-meter, valves and pressure 
gages in the Chlorine Feed room. 

C.  Protect the existing GST 200,000-gallon epoxy-coated bolted steel ground 
storage tank. After GST No. 2 is in operation make: 

Tie in balance line, 
Add gate valve to inlet, 
Renumber controls GST No. 1 .  

Work will include all civil, mechanical, plumbing, and related site work. 
Contractor may not spread soil on the site, but they may carry the soil a quarter 
mile from the site. 

1 .2 CONTRACTOR'S DUTIES 

A The Contractor shall be responsible for providing all equipment, materials, labor, 
and expertise to construct all facets of the project in a workmanship manner and 
in accordance with the plans and specifications. 

B. Give required notices to the Project Administrator. 

1 .3 CONTRACTOR USE OF PREMISES 

A General: Limit use of the premises to construction activities in areas indicated ; 
allow for TDCJ occupancy. 

1 .  Confine operations to areas within Construction limits . Portions of the site 
beyond areas in which construction operations are indicated are not to be 
disturbed . 

2 .  Keep driveways and entrances serving the premises clear and available 
to TDCJ's employees at all times. Do not use these areas for parking or 
storage of materials. Schedule deliveries to minimize space and time 
requirements for storage of materials and equipment on site. 

3 . The Contractor shall give the Project Administrator at least 24 hours 
notice before working on the project. 
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B. The Contractor shal l  provide the Project Admin istrator a detailed work plan prior 
to starting work for demolishing the existing tank and having the new tank 
constructed , disinfected and on l ine. 

END OF SECTION 
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SECTION 01 330 - SUBMITTAL PROCEDURES 

PART 1 - GENERAL 

1 .1 SUMMARY 

A This section includes administrative and procedural requirements for submitting 
Shop Drawings, Product Data, Samples, and other submittals. 

1 .2 DEFINITIONS 

A Action Submittals: Written and graphic information that requires A/E's responsive 
action. 

B. Informational Submittals: Written information that does not require A/E's 
responsive action. Submittals may be rejected for not complying with 
requirements. 

1 .3  SUBMITTAL PROCEDURES 

A. Coordination: Coordinate preparation and processing of submittals with 
performance of construction activities. 

1 .  Coordinate each submittal with fabrication, purchasing, testing, delivery, 
other submittals, and related activities that require sequential activity. 

2 .  Furnish four copies of all submittals or resubmittals. 
3 .  Coordinate transmittal of different types of submittals for related parts of 

the work so processing will not be delayed because of need to review 
submittals concurrently for coordination. 

a. A/E reserves the right to withhold action on a submittal requiring 
coordination with other submittals until related submittals are 
received . 

B. Processing Time: Allow enough time for submittal review, including time for 
resubmittals, as follows: Time for review shall commence on A/E's receipt of 
submittals. No extension of the Contract Time will be authorized because of 
failure to transmit submittals enough in advance of the work to permit processing, 
including resubmittals. 

1 .  Initial Review: Allow 10 days for initial review of each submittal. Allow 
additional time if coordination with subsequent submittals is required . A/E 
will advise Contractor when a submittal being processed must be delayed 
for coordination. 

2 . Intermediate Review: If intermediate submittal is necessary, process it in 
same manner as initial submittal. 

3 .  Resubmittal Review: Allow 10 days fo r  review of each resubmittal. 

C. Identification: Place a permanent label or title block on each submittal for 
identification. 
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1 .  Indicate name of firm or entity that prepared each submittal on label or 
title block. 

2 .  Provide adequate space on label or beside title block to record 
Contractor's review and approval markings and action taken by A/E. 

3 .  Include the fol lowing information on label for processing and record ing 
action taken : 

a. Project name. 
b. Date. 
c. Name and address of Engineer. 
d. Name and address of Contractor. 
e. Name and address of subcontractor. 
f. Name and address of supplier. 
g .  Name of  Manufacturer. 
h. Submittal number or other unique identifier, including revision 

identifier. 

1 )  Submittal number shall use Specification Section number 
followed by a decimal point and then a sequential number 
(e.g . ,  061 00.01 ) .  Resubmittals shall include an alphabetic 
suffix after another decimal point (e.g . ,  061 00 .01 .A) . 

i .  Number and title of appropriate Specification Section .  
j .  Drawing number and detai l references, as appropriate. 
k. Location(s) where product is to be installed , as appropriate. 
I .  Other necessary identification. 

D .  Deviations: Highl ight, encircle, or otherwise specifically identify deviations from 
the Construction Documents on submitta ls. 

E. Additional Copies: Un less additional copies are requ ired for final submittal ,  and 
unless A/E observes noncompliance with provisions in the Construction 
Documents, in itia l submittal may serve as final submitta l .  

F. Transmittal : Package each submitta l individually and appropriately for transmittal 
and handl ing. Transmit each submittal using a transmittal form. A/E wil l  d iscard 
submittals received from sources other than Contractor. 

G.  Resubmitta ls: Make resubmittals in same form and number of copies as in itial 
submittal .  

1 .  Note date and content of previous submittal .  
2. Note date and content of revision in label or title block and clearly ind icate 

extent of revision . 

H .  Distribution: Furnish copies of final submittals to  Manufacturers, subcontractors, 
suppliers, fabricators, installers, authorities having jurisdiction ,  and others as 
necessary for performance of construction activities. Show distribution on 
transmittal forms. 
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I .  Use for Construction: Use only final submittals with mark indicating "Issue for 
Construction" taken by A/E. 

PART 2 - PRODUCTS 

2.1 ACTION SUBMITTALS 

A. General: Prepare and submit Action Submittals required by individual 
Specification Sections. 

B. Product Data: Collect information into a single submittal for each element of 
construction and type of product or equipment. 

1. If information must be specially prepared for submittal because standard 
printed data are not suitable for use, submit as Shop Drawings, not as 
Product Data . 

2 .  Mark each copy of each submittal to  show which products and options 
are applicable. 

3 .  Include the following information, as applicable: 

a .  Manufacturer's written recommendations. 
b .  Manufacturer's product specifications. 
c. Manufacturer's installation instructions. 
d .  Manufacturer's catalog cuts. 
e. Wiring diagrams showing factory-installed wiring. 
f. Printed performance curves. 
g .  Operational range diagrams. 
h .  Compliance with specified referenced standards. 
i. Testing by recognized testing agency. 

4 .  Number of Copies: Submit six copies of Product Data, unless otherwise 
indicated . A/E will return three copies. Mark up and retain one returned 
copy as a Project Record Document. 

END OF SECTION 
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SECTION 01 340 - SHOP DRAWINGS. PRODUCT DATA AND SAMPLES 

PART 1 - GENERAL 

1 . 1 REQUIREMENTS INCLUDED 

A. Procedures for submittal of Shop Drawings, Product Data, Samples and other 
work-related submittals required by Construction Documents . 

B .  Schedule of  submitta ls for Shop Drawings, Product Data, and Samples and other 
work-related submittals. 

1 .2 DEFIN ITIONS 

A. Shop Drawings are drawings, diagrams, schedules and other data special ly 
prepared for the Work by Contractor or a subcontractor, sub-subcontractor, 
manufacturer, supplier or distributor to i l lustrate some portion of the Work. 

B. Product Data are i l lustrations, standard schedules, performance charts, 
instructions, brochures, diagrams,  test data and other information furnished by 
Contractor to i l lustrate material, product or system for some portion of the Work. 

C.  Samples are physical examples which i l lustrate materials, equipment or 
workmanship and establish standards by which the Work wi l l  be judged . Samples 
include field samples. 

D. Quality Control submittals pertain to qual ity control and TDCJ information which 
may or may not require review and approval by TDCJ . If reviewed ,  project 
information will be reviewed for compliance with the Construction Documents 
only. The review may not constitute a detailed review of adequacy of submitted 
design calculations. 

E. Contract Closeout submittals perta in to contract closeout related information 
which do not require review and approval by the TDCJ and are to be retained for 
project file only. Examples of contract closeout submittals: 

1 .  Project record information.  
2 .  Warranties. 
3. Operation and maintenance data. 
4 .  TDCJ instruction reports. 

F.  Accompany submitta ls with dated transmittal letter contain ing: 

1 .  Project title and number. 
2. Contractor's and sub-contractor's, if any, names and addresses. 
3 . Name and number of each Shop Drawing, Product Datum and 

Sample submitted . 
4 .  Notification of deviations from Construction Documents and reasons 

for deviations. 
5. Comply with TDCJ's format for submittal transmittals. 
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END OF SECTION 
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SECTION 01 400 - QUALITY REQUIREMENTS 

PART 1 - GENERAL 

1 .1 SUMMARY 

A. This section includes administrative and procedural requirements for quality 
assurance and quality control. 

B.  Testing and inspecting services are required to verify compliance with 
requirements specified or indicated . These services do not relieve Contractor of 
responsibility for compliance with the Construction Document requirements. 

1 .  Specified tests, inspections, and related actions do not limit Contractor's 
other quality assurance and quality control procedures that facilitate 
compliance with the Construction Document requirements. 

2 .  Requirements for Contractor to provide quality assurance and quality 
control services required by A/E, Owner, or authorities having jurisdiction 
are not limited by provisions of this section. 

1 .2 DEFINITIONS 

A. Quality Assurance Services: Activities actions and procedures performed before 
and during execution of the Work to guard against defects and deficiencies and 
substantiate that proposed construction will comply with requirements. 

B .  Quality Control Services: Tests, inspections, procedures, and related actions 
during and after execution of the work to evaluate that actual products 
incorporated into the work and completed construction comply with requirements. 
Services do not include contract enforcement activities performed by A/E. 

C. Preconstruction Testing: Tests and inspections that are performed specifically for 
the Project before products and materials are incorporated into the work to verify 
performance or compliance with specified criteria . 

D. Source Quality Control Testing: Tests and inspections that are performed at the 
source, i .e. , plant, mill, factory , or shop. 

E. Field Quality Control Testing: Tests and inspections that are performed on-site 
for installation of the work and for completed work. 

F .  Testing Agency: An entity engaged to perform specific tests, inspections, or  both .  
Testing laboratory shall mean the same as testing agency. 

G. Installer/Applicator/Erector: Contractor or another entity engaged by Contractor 
as an employee, Subcontractor, or Sub-subcontractor, to perform a particular 
construction operation, including installation, erection, application, and similar 
operations. 
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1.3 CONFLICTING REQUIREMENTS 

A. General: If compliance with two or more standards is specified and the standards 
establish different or conflicting requirements for minimum quantities or quality 
levels, comply with the most stringent requirement. Refer uncertainties and 
requirements that are different, but apparently equal, to A/E for a decision before 
proceeding. 

B .  Minimum Quantity or  Quality Levels: The quantity or  quality level shown or 
specified shall be the minimum provided or performed . The actual installation 
may comply exactly with the minimum quantity or quality specified ,  or it may 
exceed the minimum within reasonable limits. To comply with these 
requirements, indicated numeric values are minimum or maximum, as 
appropriate, for the context of requirements. Refer uncertainties to A/E for a 
decision before proceeding. 

1 .4 SUBMITTALS 

A. Qualification Data: For testing agencies specified in "Quality Assurance" Article to 
demonstrate their capabilities and experience. Include proof of qualifications in 
the form of a recent report on the inspection of the testing agency by a 
recognized authority. 

B. Reports: Prepare and submit certified written reports that include the following: 

1 .  Date of issue. 
2 .  Project title and number. 
3 .  Name, address, and telephone number of testing agency. 
4 .  Dates and locations of samples and tests or  inspections. 
5 .  Names of individuals making tests and inspections. 
6. Description of the work and test and inspection method . 
7 .  Identification of product and Specification Section. 
8 .  Complete test or inspection data . 
9 .  Test and inspection results and an interpretation of test results. 
10. Record of temperature and weather conditions at time of sample taking 

and testing and inspecting. 
11. Comments or professional opinion on whether tested or inspected Work 

complies with the Construction Document requirements. 
12. Name and signature of laboratory inspector. 
13.  Recommendations on retesting and reinspecting. 

C. Permits, Licenses, and Certificates: For Owner's records, submit copies of 
permits, licenses, certifications, inspection reports, releases, jurisdictional 
settlements, notices, receipts for fee payments, judgments, correspondence, 
records, and similar documents, established for compliance with standards and 
regulations bearing on performance of the work. 

1 .5 QUALITY ASSURANCE 
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A. General: Qualifications paragraphs in this Article establish the minimum 
qualification levels required; individual Specification Sections specify additional 
requirements. 

B. Installer Qualifications: A firm or individual experienced in installing, erecting, or 
assembling work similar in material ,  design, and extent to that indicated for this 
project, whose work has resulted in construction with a record of successful in
service performance. 

1.6 QUALITY CONTROL - CONTRACTOR 

A. Tests and inspections are Contractor's responsibility unless explicitly assigned to 
Owner. Unless otherwise indicated, provide quality control services specified and 
those required by authorities having jurisdiction. Perform quality control services 
required of Contractor by authorities having jurisdiction, whether specified or not. 

1 .  Where services are indicated as Contractor's responsibility, engage a 
qualified testing agency to perform these quality control services. 
Contractor shall not employ same entity engaged by Owner, unless 
agreed to in writing by Owner. 

2 .  Notify testing agencies a t  least 24  hours in advance of time when work 
that requires testing or inspecting will be performed. 

3 .  Where quality control services are indicated as Contractor's responsibility, 
submit a certified written report, in duplicate, of each quality control 
service. 

4 .  Testing and inspecting requested by Contractor and not required by the 
Construction Documents are Contractor's responsibility . 

5 .  Submit additional copies of each written report directly to  authorities 
having jurisdiction, when they so direct. 

B.  Manufacturer's Field Services: Where indicated, engage a factory-authorized 
service representative to inspect field-assembled components and equ ipment 
installation, including service connections. 

C.  Retesting/Reinspecting: Regardless of whether original tests or inspections were 
Contractor's responsibility, provide quality control services, including retesting 
and reinspecting, for construction that replaced work that failed to comply with 
the Construction Documents. 

D. The Contractor shall insure that the Testing Firm shall cooperate with A/E and 
Contractor in performance of duties. Provide qualified personnel to perform 
required tests and inspections. 

1 .  Notify A/E and Contractor promptly of  irregularities or deficiencies 
observed in the work during performance of its services. 

2 .  Determine the location from which test samples will be taken and in which 
in-situ tests are conducted. 

3 .  Conduct and interpret tests and inspections and state in each report 
whether tested and inspected work complies with or deviates from 
requirements. 
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4.  Submit a certified written report, in duplicate, of each test, inspection, and 
similar quality control service through Contractor. 

5 .  Do not release, revoke, alter, or increase the Construction Document 
requirements or approve or accept any portion of the work. 

6. Do not perform any duties of Contractor. 

E. Coordination: Coordinate sequence of activities to accommodate required quality 
assurance and quality control services with a minimum of delay and to avoid 
necessity of removing and replacing construction to accommodate testing and 
inspecting. Schedule times for tests, inspections, obtaining samples, and similar 
activities. 

1 .7 QUALITY CONTROL - OWNER 

A. Owner Responsibilities: Where quality control services are indicated as Owner's 
responsibility, Owner will engage a qualified testing agency to perform these 
services. 

1 .  Owner will furnish Contractor with names, addresses, and telephone 
numbers of testing agencies engaged and a description of types of testing 
and inspecting they are engaged to perform .  

2 .  Costs for retesting and reinspecting construction that replaces or is 
necessitated by work that failed to comply with the Construction 
Documents will be charged to Contractor, and the Contract Sum will be 
adjusted by Change Order. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3 . 1  REPAIR AND PROTECTION 

A. General : On completion of testing, inspecting, sample taking, and similar 
services, repair damaged construction and restore substrates and finishes. 

1 .  Provide materials and comply with installation requirements specified in 
other Specification Sections. Restore patched areas and extend 
restoration into adjoining areas with durable seams that are as invisible 
as possible. 

B .  Protect construction exposed by or for quality control service activities. 

C. Repair and protection are Contractor's responsibility, regardless of the 
assignment of responsibility for quality control services. 

END OF SECTION 
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SECTION 0141 0 - TESTING LABORATORY SERVICES 

PART 1 - GENERAL 

1.1 GENERAL 

A.  Contractor shall employ and pay for the services of an Independent Testing 
Laboratory (Contractor's Quality Control Laboratory) to perform specified 
services and testing. 

B. Employment of laboratory shall in no way relieve Contractor's obligations to 
perform the Work of the Contract. 

1 .2  QUALIFICATIONS OF LABORATORY 

A Meet "Recommended Requirements for Independent Laboratory Qualification", 
published by American Council of Independent Laboratories. 

B .  Meet basic requirements of ASTM E 329 ,  "Practice for Use in  the Evaluation of 
Inspection and Testing Agencies as Used in Construction" and ASTM E543, 
"Practice for Determining the Qualification of Nondestructive Testing Agencies."  

C .  Authorized to operate in the State of Texas .  

D .  Acceptable to and approved , in writing, by A/E. 

E. Under the direction of a Registered Engineer licensed in the State of Texas and 
having a minimum of five years engineering experience in inspection and testing 
of construction materials. 

F.  Testing equipment calibrated at 1 2-month intervals by devices of accuracy 
traceable to either The National Institute of Standards and Technology(NIST) or 
accepted values of natural physical constants . Submit copies of certificates of 
calibration. 

G. Voluntarily participate in American Association of Laboratory (A2LA) 
accreditation program. 

1 . 

2 .  

Laboratory shall possess a current Scope of Accreditation Certificate in 
type of tests required for the project. 
Testing and inspection services performed at laboratory facility which has 
received A2LA accreditation, unless Owner specifically approves an 
alternate A2LA accredited laboratory or an acceptable project QA/QC 
program which provides for an adequate "extension" of accredited 
laboratory . Such an "extended" laboratory , which will operate more than a 
year, must be separately assessed and accredited. A temporary field or 
project laboratory operating less than a year shall be under the fulltime 
supervision of management from an accredited laboratory. Test reports 
produced by the temporary field or project laboratory shall be signed by 
one of the accredited laboratory's signatories. 
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H .  Inspectors and technicians with demonstrated competence in performing relevant 
tests and inspections and under direct supervision of persons meeting following 
requirements: 

1 .  NICET Level I I  Certification in concrete, soils, or asphalt fields; or ACI 
Level II Certification in concrete. 

2 .  AWS Certified Welding Inspector in structural steel field . 
3 .  ASNT Level II Certification in Radiographic or Ultrasonic Nondestructive 

Testing of shop and field welding. 

I .  Soils inspections for pier drilling, structural excavation and structural fill earthwork 
performed by a registered Engineer or Geologist licensed in the State of Texas 
and having a minimum of five years experience in providing Geotechnical 
services. This individual shall be present at site and provide continuous 
inspections during pier drilling, structural excavation and structural fill earthwork 
procedures. 

1 .3 AUTHORITY AND DUTIES OF LABORATORY 

A. Cooperate with A/E and Contractor; provide qualified personnel after due notice. 

B .  Perform specified inspections, sampling and testing of materials and methods of 
construction. 

C.  Promptly notify A/E and Contractor of observed irregularities or deficiencies of 
work or products. 

D. Laboratory is not authorized to: 

1 .  Release, revoke, alter or enlarge on requirements of Construction 
Documents. 

2 .  Approve or accept any portion of the Work. 
3 .  Perform any duties of the Contractor. 

E. Promptly submit written report of each test and inspection; two copies each to 
A/E and one copy to Contractor. Each report shall include: 

1 .  Date issued. 
2 . Project title and number. 
3 .  Testing laboratory name, address and telephone number. 
4 . Name and signature of laboratory inspector/technician and responsible 

reviewer. 
5 .  Date and time of sampling or inspection. 
6. Record of temperature and weather conditions. 
7 .  Date of test. 
8 .  Identification of product and Specification Section. 
9.  Location of sample or  test in the P roject. 
10. Type of inspection or test. 
1 1 . Results of tests and compliance with Construction Documents. 
12. Interpretation of test results that indicate unsatisfactory conditions. 
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F. Submit certificates of testing, inspection or approval that are required by laws, 
ordinances, rules, regulations, orders or approval of public authorities. Submit 
same number of copies as required for tests and inspections. 

1 .4 CONTRACTOR'S RESPONSIBILITIES 

A. Cooperate with laboratory personnel and provide access to Work or to 
Manufacturer's operations. 

B. Deliver to laboratory adequate quantities of representative samples of materials 
proposed for use and which require testing. 

C. Provide to laboratory preliminary design mix proposed to be used for concrete, 
and other materials mixes which require control by testing laboratory. 

D. Notify laboratory and Project Administrator sufficiently in advance of operations 
(minimum of 48 hours) to al low for laboratory assignment of personnel and 
scheduling of tests. 

E. Furnish incidental labor and facilities: 

1 .  To provide access to Work to be tested . 
2 .  To obtain and handle samples a t  Project site or  a t  source of  product to  be 

tested. 
3 .  To facilitate inspections and tests, including scaffolding o r  hoisting 

required to inspect and test structura l elements. 
4. For storage and curing of test samples. 

F. For Owner's Quality Assurance inspection and testing, furnish same incidental 
labor and facilities specified in this Article for Contractor's Quality Control 
Testing. 

G. Provide adequate facilities for safe storage and proper curing of concrete test 
samples on project site for the first 24 hours and also for subsequent field curing 
in accordance with ASTM C31 . 

H .  Make arrangements with laboratory and pay for additional samples and tests 
required for Contractor's convenience, including additional compressive strength 
tests required to confirm strength requirements for early form recovery. 

I .  Make arrangements with laboratory and pay for services to perform additional 
inspections, sampling and testing required when initial tests indicate Work does 
not comply with Construction Documents. 

J .  Coordinate and integrate inspection and  testing services with Contractor's 
Quality Control Plan/Program, including: 

1 .  Compile and submit complete list of inspections and tests required by the 
Construction Documents. List shall include test name, frequency, 
specification reference, and estimate of quantities. 

2 .  Record results of inspections and tests conducted a t  site on  appropriate 
Quality Control Reports. 
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3. Record results of off-site inspections and tests on appropriate Quality 
Control Reports. 

1 .5 OWNER'S QUALITY ASSURANCE INSPECTION AND TESTING 

A. The Owner may, from time to time, perform additional Quality Assurance 
inspections and testing in accordance with the General and Special Conditions of 
the Contract. 

1 .  The Owner will employ and pay for services of an independent testing 
laboratory to perform any additional Quality Assurance inspections and 
testing. 

B .  Quality Assurance inspections and testing conducted b y  the Owner's Quality 
Assurance Laboratory shall not relieve the Contractor from performing 
inspections and tests required by the Construction Documents or regulatory 
agencies. 

C. The Owner reserves the right to utilize the Contractor's on-site Quality Control 
Laboratory Facilities, if any, for incidental handling, curing or storage of Quality 
Assurance samples. 

PART 2 - PRODUCTS 

PART 3 - EXECUTION 

3 .1  SOILS TESTING 

(Not Applicable) 

A. Laboratory Sampling and Testing: For each type of off-site borrow material and 
site soil material proposed for use, analyze samples to provide engineering soil 
classification, gradation and quality description, and perform two representative 
tests for each 1 0,000 cubic yards of soil material as follows: 

1. Tests for liquid limit, plastic limit and plasticity index of soils in accordance 
with ASTM D4318. 

2. Tests for moisture/density relations (optimum moisture and laboratory 
maximum density) of soil in accordance with ASTM D698 or D1557, as 
applicable. 

3. Laboratory moisture content test in accordance with ASTM D2216 for 
each soil type to calibrate nuclear density gauge. 

B .  In Place Moisture Density Tests: 

1 .  Optimum Moisture-Density Relationship: If changes in soil occurs which 
may affect optimum moisture content or laboratory maximum dry density, 
conduct one additional moisture-density relationship for each changed 
soil material in accordance with ASTM D698 or D1557. 

2. In-Place Compaction Tests: Perform in-place compaction test for 
moisture content, and dry density of materials-in-place, to determine that 
subgrades, backfill and embankment fi ll materials have been compacted 
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to specified density in accordance with ASTM D2167 or ASTM D2922 .  
Perform at following frequencies: 

a. Two tests for area of building floor slabs. 
b .  Two tests for above-ground storage tank. 

3 .2 INSPECTION AND CONTROL OF CONCRETE 

A. Verify unauthorized addition of water which will exceed maximum allowable 
water/cement ratio for each mix design. 

B .  Monitor mixing time of  concrete in trucks. 

C. Certify each delivery ticket indicating class of concrete delivered , and record 
amount of water added , time of mixing, time of discharge, slump and location of 
placement. 

D. Promptly report to A/E details of reasons for rejection of any quantities of 
concrete. Report locations of concrete placements, quantities, date of 
placements and other pertinent facts concerning concrete represented by 
rejected specimens. 

3 .3  TESTING OF CONCRETE 

A. For each pour of concrete, make four compressive test cylinders during pour. 
Mold and cure test cylinders in accordance with ASTM C31. Test cylinders in 
accordance with ASTM C39: SEE PLANS 

B. Slump Tests: 

1 . Make slump tests for concrete placed . 
2. Slump shall be measured to determine if conformance to limits specified 

have been achieved . 

C. Strength: 

1 .  Seven-day compressive strength of concrete shall be a minimum of 65% 
of required 28-day compressive strength, unless otherwise specified or 
unless mix design tests indicate otherwise. 

2 .  Strength level of concrete will be considered satisfactory if  averages of all 
sets of 3 consecutive strength test results equal or exceed specified 
strength and no individual test result is below specified strength by more 
than 500 psi. Strength test shall consist of two specimens. 

3 .  When strength of test cylinders falls below design strength, the A/E may 
require core tests, structural analysis or load tests as specified below. 

l:::.NU 01- Sl:::.C I ION 
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SECTION 01440 - CONTRACTOR'S QUALITY CONTROL 

PART 1 - GENERAL 

1 . 1 GENERAL 

A. The Contractor is responsible for qual ity control and shall establish and maintain 
an effective quality control system in compliance with the General and Special 
Conditions of the Contract. The quality control system shall consist of plans, 
procedures, and organization necessary to produce an end product which 
complies with the Contract requirements. The system shall cover al l  construction 
operations, both on-site and off-site , and shal l be keyed to the proposed 
construction sequence.  

1 .2 QUALITY CONTROL PLAN/PROGRAM 

A. General: The Contractor shall furnish for review by the Project Administrator at 
the preconstruction meeting the Contractor Quality Control (QC) Plan proposed 
to implement the requirements of the General and Special Conditions. The plan 
shall identify personnel, procedures , control ,  instructions, and forms to be used . 
Construction wi l l  be permitted to begin only after acceptance of the QC Plan 
applicable to the work to be accompl ished . 

B .  Content of the QC Plan :  The QC Plan shal l  include, as a min imum, the fol lowing 
to cover al l  construction operations, both on-site and off-site, including work by 
subcontractors: 

1 .  Identification of the superintendent or other Quality Control Manager. 
2 .  Procedures for schedul ing ,  reviewing, approving, and managing 

submitta ls, including those of subcontractors, off-site fabricators, 
suppliers and purchasing agents. 

3. Procedures for tracking construction deficiencies from identification 
through acceptable corrective action . These procedures wil l establish 
verification that identified deficiencies have been corrected.  

4 .  A list of the definable features or units of work. A definable feature or unit 
of work is a portion of the Work which is separate and distinct from other 
portions of the Work and has separate control requirements. Although 
each section of the Specifications may generally be considered as a 
definable feature or unit of work, the organ ization of the Specifications 
shal l  not determine the extent or scope of a definable feature or un it of 
work. 

C .  Acceptance of Plan :  Acceptance of the Contractor's plan is required prior to the 
start of construction . Acceptance is conditional and wil l be predicated on 
satisfactory performance during the construction .  TDCJ reserves the right to 
require the Contractor to make changes in his QC Plan and operations including 
replacement of personnel ,  as necessary, to obtain  the qual ity specified . 

D .  Notification of Changes: After acceptance of the QC plan, the Contractor shal l 
notify the Project Admin istrator in writing a minimum of seven calendar days prior 
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to any proposed change in the QC Plan or QC Personnel. Proposed changes are 
subject to acceptance by TDCJ. 

1.3 COORDINATION MEETING 

A. After the Preconstruction Conference, before start of construction, and prior to 
acceptance by TDCJ of the Quality Control Plan, the Contractor shall meet with 
TDCJ's A/E and Project Administrator and discuss the Contractor's quality control 
system. During the meeting, a mutual understanding of the system details shall 
be developed . There may be occasions when subsequent conferences will be 
called by either party to reconfirm mutual · understandings and/or address 
deficiencies in the QC system or procedures which may require corrective action 
by the Contractor. 

1 .4 QUALITY CONTROL ORGANIZATION 

A. Quality Control (QC) Manager: 

1 .  The Contractor shall identify an individual with in his organization at the 
site of the work who shall be responsible for overall management of QC 
and have the authority to act in all QC matters for the Contractor. This QC 
Manager shall be on the site at all times d uring construction and will be 
employed by the Contractor, except as noted in the following. An 
alternate for the QC Manager will be identified in the plan to serve in the 
event of the system manager's absence. Period of absence may not 
exceed 2 weeks at any one time, and not more than 20 workdays during 
a calendar year. The requirements for the alternate will be the same as 
for the designated QC Manager. 

1.5 QUALITY CONTROL PROCEDURES 

A. General: Contractor Quality Control is the means by which the Contractor 
ensures that the construction, to include that of subcontractors and suppliers, 
complies with the requirements of the Contract. The Quality Control shall be 
adequate to cover all construction operations, including both on-site and off-site 
fabrication, and shall be coordinated to the proposed construction sequence. The 
Quality Controls shall include three point inspection plan as described in 5 .3 .5 .3  
of the Special Conditions. The Quality Control shall be conducted by the QC 
manager for all definable features of work. 

B. Three Point Inspection Plan: The Quality Control Manager with the Contractor's 
appropriate staff shall utilize the Three Point Inspection Plan as the basis of the 
following Quality Control procedures to assure conformance of the work 
performed by the Contractor to the requirements of the Construction Documents 
and to the approved Submittals. 
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1 .6 DEFICIENT AND NON-CONFORMING WORK 

A. General: 

1 .  Workmanship or materials which are found to be not in conformance with 
the Construction Documents shall be identified with a Deficiency issued 
by the Contractor's Quality Control Manager or TDCJ's Project 
Administrator or A/E. 

2 .  TDCJ reserves the right to maintain a staff of inspectors for random 
sampling of the materials and the work for conformance to Construction 
Documents. This does not relieve the Contractor in any way from his 
responsibility of Quality Control. 

3 .  TDCJ will utilize the services of the Quality Assurance Material Testing 
Laboratory to perform tests of Materials as necessary. 

4 .  All deficiencies to be corrected must include the proposed corrective 
action to be taken, and submitted to the TDCJ Project Administrator and 
A/E for approval .  

5. If TDCJ's Material Testing Laboratory Test Reports reveal nonconforming 
work or materials in which the work effort has been completed and no 
longer correctable, the Contractor shall remove the work. 

8. Deficiency Notice: 

1 .  Ongoing work which is Deficient shall be noted by the Contractor's Quality 
Control Manager via a deficiency notice. A log shall be kept by the 
Contractor on all such items and notice on all such items shall be given to 
the appropriate parties by the Contractor's Quality Control Manager. A 
copy of such notices shall be made on a daily basis to the TDCJ Project 
Administrator, attached to the Quality Control Summary Report, and an 
updated copy of the Log shall be forwarded to the TDCJ Project 
Administrator on a weekly basis, by the Contractor's Quality Control 
Manager . TDCJ reserves the right to advise the Contractor's Quality 
Control Manager of work that is Deficient. 

2 .  Deficient work is when the affected element of work is in-progress and 
discrepancies can be rectified as the work proceeds. 

C. Remedial Action Request: TDCJ reserves the right to issue a remedial action 
request on deficient work that has not been corrected on an ongoing daily basis, 
recurring Deficient work or materials, or deficient work that is in danger of being 
covered up. The Remedial Action Request will be copied to the Contractor's 
Quality Control Manager on a same day basis and shall require a written 
response by the Contractor's Quality Control Manager within 24 hours of 
issuance to the TDCJ Project Administrator. Upon approval of the Contractor's 
proposed corrective action, the Contractor shall have 2 calendar days to 
successfully complete his remedial work. If after 2 calendar days, the Deficient 
Work is not resolved, the work identified shall become in nonconformance and a 
notice of non-conformance will be issued . When issued, a notice of 
nonconformance will preclude payment for the elements noted and will remain in 
effect until corrective actions have been submitted , approved and performed . A 
Remedial Action Request Log will be kept by the Project Administrator. A copy of 
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this Log will be forwarded to the Contractor's Quality Control Manager on a 
weekly basis. 

D. Notice of Nonconformance: A Notice of Nonconformance will be issued to the 
Contractor by the TDCJ Project Administrator whenever there are violations of 
the terms of the Contract, including materials received and/or completed items of 
the Work found to be in nonconformance with Contract requirements. Work not in 
conformance with the Construction Documents can be identified as work or 
material that cannot be corrected and must be replaced , work that in order to 
correct it must have a deviation from Construction Documents approved , or work 
in which an item must be substituted in lieu of that specified in the Construction 
Documents. When issued , a Notice of Nonconformance will preclude payment for 
elements noted and will remain in effect until corrective actions have been 
submitted , approved and performed. The Notice of Nonconformance form will 
fully describe the nature and extent of nonconforming elements and will include 
space for the Contractor's Corrective Action Proposal, the TDCJ review of the 
Contractor's Proposal ,  TDCJ reinspection and/or verification of approved 
corrective rework and a space for the TDCJ Project Administrator disposition of 
the nonconformance matter. 

E. Corrective Action: Correction of Deficient or Nonconforming Work will be 
monitored by TDCJ . TDCJ will verify that the Deficient or Nonconforming work 
has been corrected , corrective action has been taken to prevent recurrence, and 
will record when the correction was completed. Significant conditions adverse to 
quality will be reviewed by TDCJ to determine the cause and to review the 
Contractor's recommended corrective action that will preclude recurrence. 
Follow-up action shall be taken to verify implementation of the corrective action. 
The corrective action will be documented by TDCJ . 

1 .  7 QUALITY CONTROL OF PRODUCT DELIVERY 

A. Inspection of Products and Equipment to be incorporated into the work: 

1 .  Products and equipment delivered to the project site shall be subject to 
inspection by the Quality Control Manager for conformance with the 
Construction Documents and Submittals, prior to incorporation into the 
Work. TDCJ inspectors may monitor the Contractor's inspection 
procedures. 

2 .  Items which are found to be in nonconformance with Contract 
requirements shall be identified , issued a deficiency by the Quality 
Control Manager, and segregated from accepted products and 
equipment. These items shall not be incorporated into the Work until 
corrective action acceptable to TDCJ . 

3 .  Special requirements for storage, handling and tracking of hazardous 
material shall be monitored in strict accordance with Materials Safety 
Data Sheet requirements. 

4 .  Items which are determined to have been improperly shipped , stored , or 
handled shall be deemed deficient and shall not be incorporated into the 
Work until the Manufacturer has inspected the item in question and 
determined the repair work or corrective actions necessary to validate the 
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product warranty or restore the product to like new condition, subject to 
approval of TDCJ. 

1 .8 DOCUMENTATION 

A. The Contractor shall maintain current records of quality control operations, 
activities, and tests performed , including the work of subcontractors and 
suppliers. 

1.9 QUALITY CONTROL OF REGULATORY REQUIREMENTS 

A. Inspection of Clean Water Act Section 402(p) : Provide Inspections required by 
Section 402(p) as follows: 

1. Inspection shall as a minimum be performed once with in 24 hours of 
rainfall of 1 /2 inch or more. 

2 .  Inspections shall observe: Disturbed areas, concrete forms in place, 
excavation, or filled areas not eroded, steel re-bar in place and any other 
areas of construction. 

B. Documentation of Inspections: 

1 .  An inspection report shall include as a minimum: scope of inspection, 
name and qualifications of inspector, date of inspection, major 
observations, actions taken and actions recommended . 

2. The Contractor shall maintain current records of inspection. 
3 .  The original of these records shall be submitted to the Project 

Administrator within 24 hours after the date(s) covered by the report. 
Reports shall be signed by the QC Manager. 

1 .10 SAM PLE FORMS - Not Applicable 

PART 2 - PRODUCTS (Not Applicable) 

PART 3 - EXECUTION (Not Applicable) 

END OF SECTION 
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SECTION 01 700 - EXECUTION REQUIREMENTS 

PART 1 - GEN ERAL 

1 . 1  SUMMARY 

A. This Section includes general procedural req uirements governing execution of 
the Work including, but not limited to , the following: 

1 .  Construction layout. 
2. Field engineering and surveying. 
3 .  General installation of products. 
4 .  Progress cleaning. 
5 .  Starting and adjusting. 
6. Protection of installed construction. 
7 .  Correction of the Work. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Existing Conditions: Before beginning work, investigate and verify the existence 
and location of mechanical and electrical systems and other construction 
affecting the Work. 

1 .  Before construction, verify the location and points of connection of utility 
services. 

3 .2 PREPARATION 

A. Field Measurements: Take field measurements as required to fit the Work 
properly. Recheck measurements before installing each product. Where portions 
of the Work are indicated to fit to other construction, verify dimensions of other 
construction by field measurements before fabrication. Coordinate fabrication 
schedule with construction progress to avoid delaying the Work. 

B. Space Requ irements: Verify space requirements and dimensions of items shown 
diagrammatically on Drawings. 

C. Review of Construction Documents and Field Conditions: Immediately on 
discovery of the need for clarification of the Construction Documents, submit a 
request for information to the Project Administrator. Include a detailed description 
of problem encountered , together with recommendations for changing the 
Construction Documents. 
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3 .3  INSTALLATION 

A.  General :  Locate the Work and components of the Work accurately, in correct 
alignment and elevation, as indicated . 

1 .  Make vertical work plumb and make horizontal work level .  
2. Where space is limited , instal l components to maximize space available 

for maintenance and ease of removal for replacement. 

B .  Comply with manufacturer's written instructions and recommendations for 
instal ling products in applications indicated. 

C.  Install products at the time and under conditions that wil l ensure the best possible 
results. Maintain conditions required for product performance until Beneficial 
Occupancy. 

D. Conduct construction operations so no part of the Work is subjected to damaging 
operations or loading in excess of that expected during normal conditions of 
occupancy. 

E. Tools and Equipment: Do not use tools or equipment that produce harmful noise 
levels. 

F. Templates: Obtain and distribute to the parties involved templates for work 
specified to be factory prepared and field installed . Check Shop Drawings of 
other work to confirm that adequate provisions are made for locating and 
install ing products to comply with indicated requirements. 

G. Joints: Make joints of uniform width. Where joint locations in exposed work are 
not indicated , arrange joints for the best visual effect. Fit exposed connections 
together to form hairline joints. 

H .  Hazardous Materials: Use products, cleaners, and installation materials that are 
not considered hazardous. 

3.4 PROGRESS CLEANING 

A. General :  Clean Project site and work areas dai ly, including common areas. 

B .  Site: Maintain Project site free of waste materials and debris. 

C Work Areas: Clean areas where work is in progress to the level of cleanliness 
necessary for proper execution of the Work. 

D. Waste Disposal :  Burying or burning waste materials on-site will not be permitted . 

E. During handling and instal lation, clean and protect construction in progress and 
adjoining materials already in place. Apply protective covering where required to 
ensure protection from damage or deterioration. 
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F. Clean and provide maintenance on completed construction as frequently as 
necessary through the remainder of the construction period .  Adjust and lubricate 
operable components to ensure operability without damaging effects. 

G. Limiting Exposures: Supervise construction operations to assure that no part of 
the construction, completed or in progress, is subject to harmful, dangerous, 
damaging, or otherwise deleterious exposure during the construction period . 

3.5 PROTECTION OF INSTALLED CONSTRUCTION 

A. Provide final protection and maintain conditions that ensure installed Work is 
without damage or deterioration at time of Beneficial Occupancy. 

3 .6 CORRECTION OF THE WORK 

A. Repair or remove and replace defective construction. Restore damaged 
substrates and finishes. Repairing includes replacing defective parts, refinishing 
damaged surfaces, touching up with matching materials, and properly adjusting 
operating equipment. 

B.  Restore permanent facilities used during construction to their specified condition. 

END OF SECTION 
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SECTION 02665 - WATER LINES, VALVES AND FIRE HYDRANTS 

PART 1 - GENERAL 

1.1 SECTION INCLUDES 

A. Water mains including valves, valve boxes, fire hydrants, blocking, fittings and other 
appurtenances. The suction line and the balance line shall be above ground. 

1 .2  SUBMITTALS 

A. Product Data: Manufacturer's product data sheets on fire hydrants, valves, and valve 
boxes. 

B .  Quality Control Submittals: For information only. 

1 .  Certificates: Manufacturer's certificates attesting compliance with applicable 
specifications for grades, types, classes, and other properties. 

2 .  Test Reports: Results of field quality control tests including hydrostatic tests, 
bacteriological tests, and backfill density tests. 

C .  Contract Closeout Submittals: 

1 .  Project Record Documents: Accurately record installed location of valves, 
hydrants, piping and service connections. 

PART 2 - PRODUCTS 

2 .1  POLYVINYL CHLORIDE (PVC) PIPE 

A. PVC Water Pipe 4" - 12": AWWA C900, pressure class 150 . 

B .  PVC Inlet Pipe 8 "  shall be Schedule 80. 

C.  PVC Water Pipe Smaller than 4": ASTM D1784, ASTM 01785, or ASTM D2241 . 

D. PVC water pipe shall bear NSF seal of approval and shall have a minimum water 
pressure rating of 150 psi. 

Use Ductile Iron Pipe and fittings 

2 .2  FITIINGS 

A. Fittings 4"-12": Ductile iron compact type with push-on joints, 
ANSI A21 .53/AWWA C153 ,  or standard fittings, AWWA C110. Use mechanical joints 
with MEGA LUG restrained joints or A/E approved equal, retainer glands where 
required for complete system. 

B .  Fittings Smaller than 4": Schedule 40 PVC, ASTM D2466, NSF approved and sealed 
or marked for potable water use. 

C. Rating: Fittings working pressure rated to 250 psi. 
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GATE VALVES 

A .  Gate Valves 4 "  -12" for service shall be Mueller, American Flow Control, or A/E 
approved equal. 

1. Type: Solid wedge, resilient seat type. 
2 .  Standard: Except as otherwise specified , AWWA C509. 
3 .  Working Pressure: Rated to 250 psi minimum 
4 .  Stem: Non-rising stem with 0-ring valve packing and hand-wheel. 
5 .  Joints: mechanical joint, except as specified otherwise. 
6. Opening: Counterclockwise. 
7 .  Finish: Ferrous surfaces of valve interior epoxy coated, AWWA C550. 

PART 3 - EXECUTION 

3.1 PREPARATION 

A. Stake locations of fittings and valves prior to installation for review by PA. 

B. Prior to installing valves remove foreign matter from within the valves and fittings. 
Inspect the valves in open and close position to verify that parts are in satisfactory 
working condition. 

3.2 SETTING VALVES AND FITTINGS, 

A. Install valves and fittings where shown on Drawings. Set valves and fittings plumb 
and as detailed on Drawings. Center valves and fittings on painted steel supports and 
install on Grinnell 50 pipe supports. 

3 .3 P IPE INSTALLATION 

A. Preparation: 

1 .  Do not lay pipe in water or unsuitable weather for work . Keep water out of  the 
pipe. When work is not in progress, close ends of pipe and fittings securely so 
that no water, earth, or other substance will enter pipes or fittings. 

2 .  Keep inside of pipe free of foreign matter during operations by plugging or 
other approved method . 

3 .  Locate no joints closer than 9' from sanitary sewer crossovers. 
4. Where pipe ends are left for future connections, install valves, plugs, or caps 

and thrust blocking. 
5. Handle pipe and accessories so that pipe is sound and undamaged . Take 

particular care not to injure pipe coating when applicable. Do not place other 
pipe, or anything else, inside of pipe or fitting after coating has been applied . 

B .  Placing and Laying: 

1.  Install water lines above ground as shown on Drawings. Do not exceed pipe 
Manufacturer's recommendations for deflections from straight line or grade as 
required by vertical curves, horizontal curves, or offsets. If alignment requires 
deflections in excess of these limitations, furnish special bends or sufficient 
number of shorter lengths of pipe to provide angular deflections within limits 
set or approved .  

TDCJ ENGINEERING - Luther Unit 
Replace Ground Storage Tank at Water Plant - 1 00% Review 

Section 02665 - Page 2 of 4 
MWR #0291 1 0 1 3  



C. Joints: Install mechanical joints in accordance with Manufacturer's recommendations. 
Use MEGA LUG, or A/E approved equal, restrained joints for all joints and fittings. 

D. Anchorage of Fittings - Thrust Block: Anchor tees, ends, and plugged valves or 
capped ends of lines of water mains with concrete thrust blocks as necessary and as 
shown on Drawings. Place blocks so that the joints will be accessible for inspection 
and repair. 

3.4 STERILIZATION 

A. After completion of hydrostatic tests, flush and sterilize water mains in accordance 
with Texas Commission on Environmental Quality (TCEQ) and AWWA C651, utilizing 
chlorinating and procedures reviewed by PA. 

1 .  Disinfect the water distribution system using chlorine or chlorine compounds 
added to the water resulting in 25 ppm (parts per million) chlorine. 

2 .  After the water containing this amount of chlorine has been in contact with the 
pipe and appurtenances at least 24 hours, replace the chlorine treated water 
with water to be transported normally. 

B. Before beginning sterilization, remove dirt and foreign matter from water mains by a 
thorough flushing with clean water. 

C. Provide erosion control devices necessary to prevent soil erosion as a result of 
flushing or draining water lines. 

3.5 FIELD QUALITY CONTROL TESTING 

A. Perform hydrostatic tests and bacteriological tests on new water l ines and lowered or 
relocated water lines. 

B .  Hydrostatic Tests: 

1 .  General: 

a .  After pipe has been laid and initial backfi l l  and blocking completed, and 
while joints and fittings are still exposed, test water lines hydrostatically 
to a test pressure of 50 psi. 

b .  Provide connections, pumps, gauges, meters and other equipment 
necessary for performance of tests. 

2 .  Procedures: 

a .  Before applying specified pressure test, expel a l l  air from the pipe by 
slowly filling each valve section of pipe with water. Provide taps 
necessary to expel trapped air. 

b .  Examine all piping, fittings, valves, and joints during testing. Fully 
operate each valve in the test section during testing. 

c. Test each section for a minimum of 2 hours when joints are exposed, 8 
hours when joints are covered . 

d .  Test pipe lines i n  lengths between valves o r  plugs of not more than 
1 ,000 feet. 
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3. Maximum Allowable Leakage: Not to exceed 12 gallons per inch of pipe 
d iameter per mile of pipe per 24 hours, except replace joints regardless of 
total leakage quantity where visible leaks occur at exposed joints and where 
leaks are evident at the surface of joints that are covered . 

4. Replace defective material with sound material ,  and repeat test procedure 
until approval is obtained . 

D.  Bacteriological Tests: After sterilizing and flushing mains, obtain services of an 
approved laboratory to gather representative samples and conduct bacteriological 
tests in accordance with AWWA C651 .  Test results shall meet TCEQ requirements. 
Make necessary corrections, repeat sterilization and flushing procedures, and retest 
affected l ines if test results are not acceptable. Repeat this procedure until 
satisfactory test results are obtained. 

END OF SECTION 
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SECTION 03200 - CONCRETE REINFORCEMENT 

PART 1 - GENERAL 

1.1 SECTION INCLUDES 

A. Reinforcing steel for concrete reinforcement except pre-stressing tendons. 

B .  Grouting of reinforcement dowel bars. 

1 .2  DELIVERY, STORAGE AND HANDLING 

A. Store steel reinforcement above ground on platforms, skids or other supports. 

B .  Protect reinforcing, as far as practicable, from mechanical injury ,  surface 
deterioration and rusting caused by exposure to weather. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Deformed Steel Bars: ASTM A615 Grade 60 including Supplementary 
Requirements SI, for bars except those shown on Drawings as smooth bars. 

B. Tie Wire: 18-gauge annealed steel. 

C.  Bar Supports: Provide sufficient numbers of supports of strength required to carry 
reinforcement. Bar supports and accessories shall be of sizes required to provide 
specified concrete cover. Bar supports and other metal accessories shall meet 
requirements of CRSI Manual of Standard Practice. Use the following type legs 
for surfaces listed : 

1 .  Slabs on Grade: 

a. Bar-supports with sheet metal bases. 
b .  Plastic bar supports. 

D. Epoxy Grout: High-strength rigid epoxy adhesive manufactured for purpose of 
anchoring dowels into hardened concrete. 
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2.2 FABRICATION 

A. Marking: Clearly mark bars with waterproof tags showing number of bars, size, 
mark, length , and yield strength. Mark steel with same designation as member in 
which it occurs. Key marks to concrete placement number as designated on 
concrete placement sequence Shop Drawings. 

B .  Bending: Fabricate bars to the spaces shown on Drawings by cold bending. 
Bends shall conform to minimum bend diameters specified in ACI 3 1 8 . Do not 
stra ighten or rebend bars without specific approval .  

C .  Spl ices: Locate spl ices as shown on Drawings. Where i t  is necessary to spl ice 
reinforcement at locations other than shown on Drawings, spl ices shall be 
approved by TDCJ . Use a minimum number of splices located at points of 
minimum stress. Stagger spl ices in adjacent bars. Length of lap splices shall be 
in accordanc.e with ACI 3 1 8  unless shown otherwise. 

PART 3 - EXECUTION 

3 . 1  PREPARATION 

A. Clean reinforcement free of scale, loose or flaky rust or other foreign materia l ,  
including oi l ,  mud or coating that wi l l  reduce bond to concrete. 

3 .2  INSTALLATION 

A. Instal l reinforcing steel in accordance with applicable codes, reviewed Shop 
Drawings and CRSI Standard for details and methods of reinforcement 
placement and supports . 

B .  Installation Tolerances: Maintain tolerances in  accordance with CRSI  Standard .  

C .  Concrete Placement: 

1 .  Use spacers, chairs, wire ties and other accessory items necessary to 
properly assemble, space and support reinforcing. 

2 .  Provide accessories of sufficient number, size and strength to adequately 
prevent deflection or displacement of reinforcement due to construction 
loads or concrete placement. 

3 .  Use appropriate accessories to position and support bolts , anchors and 
other embedded items. 

4 .  Tie reinforcing bars at each intersection and to accessories. Blocking 
reinforcement with concrete or masonry is proh ibited .  

D. Placement for Concrete on Ground: 

1 . Support reinforcement on chairs. Use a minimum of one support for each 
9 sq . ft. Tie supports to reinforcing bars. 

E .  Spl ices: 
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1.  Lap Splices: Tie securely with wire to prevent displacement of splices 
during placement of concrete. 

F. Field Bending: 

1 .  Shape reinforcing bent during construction operations to meet 
requirements of the Drawings. Bars shall be cold-bent; do not heat bars. 

2 .  Closely examine reinforcing for breaks. If reinforcing is damaged , replace, 
Cadweld or otherwise repair as directed by Testing Laboratory. 

3. Do not bend reinforcement after it is embedded in concrete. 

G. Field Cutting: Field cut reinforcing bars by shearing or sawing. Do not cut bars 
with a cutting torch unless approved by A/E. 

H .  Welding: Welding of reinforcing bars is prohibited . 

3 .3  GROUTING OF REINFORCING BARS 

A. When required and approved by the A/E, use approved epoxy grout for 
anchoring reinforcing steel to hardened concrete in accordance with grout 
Manufacturer's instructions. 

B .  Drill hole in existing concrete that is 1 /4 in. larger than diameter of reinforcing bar. 
Immediately prior to installation of the reinforcing bar, clean hole free of debris 
using compressed air. 

C. Partially fill hole with epoxy. Use enough epoxy so that when bar is inserted, 
epoxy grout will completely fill hole around dowel. 

D. Dip end of reinforcing bar in epoxy and install into partially filled hole. 

3 .4 FIELD QUALITY CONTROL 

A. Inspection of reinforcing steel installation as specified in Section 0 1 4 1 0. 

END OF SECTION 
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SECTION 03305 - CAST-IN-PLACE CONCRETE 

PART 1 - GENERAL 

1 . 1 WORK INCLUDED 

Furnish labor, materials, equipment, and incidentals necessary to place and mix 
concrete, consisting of Portland Cement, fine aggregate, coarse aggregate, admixtures, 
and water in the proper proportions as specified hereinafter. Reinforced concrete shal l 
have a minimum strength of 4,000 psi at 28 days. Concrete shall be H2S resistant. 

A. Quality Assurance. 

8. Design Criteria; Concrete Proportions and Consistency. 

1 .  Concrete shall be proportioned to g ive the necessary workabil ity and 
strength and shall conform to the fol lowing govern ing requirements: 

a. M in imum 28-day compressive strength : 4 ,000 psi. 
b. Water cement ratio: 0 .45 max. 

C. Contractor may submit a mix design used successfu l ly in previous simi lar work, 
for similar materials for approval by TDCJ . 

D. TDCJ Testing :  It is the responsibi l ity of the Contractor to achieve and maintain 
the quality of concrete required by this section of the specifications. However, 
TDCJ may, at its option and at its expense, secure the services of an 
independent testing laboratory to verify the qual ity of the concrete. TDCJ shal l  
have the right to require additional testing ,  strengthening, or replacement of 
concrete which has fai led to meet the minimum requirements of this section of 
the Specifications. 

PART 2 - PRODUCTS 

2 . 1  MATERIALS 

A. Cement Port land Cement conforming to the Specifications and tests for Type V 
Portland Cement of the American Society for Testing Materials, Designation C-
1 50 .  

8 .  F ine Aggregate: aggregate consisting of natural ,  washed and screened sand 
having clean ,  hard ,  strong, durable, uncoated grains comply ing with the 
requirements for ASTM C-33. The sand shall general ly be of such size that a l l  
wi l l  pass a 3/8" sieve, at least 95% pass a %" screen and at least 80% pass a 
No. 8 sieve. Aggregate shall not contain strong alkal i ,  or organic material which 
g ives a color darker than the standard color when tested in accordance with 
ASTM Specification Designation C-40. 
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C. Coarse: Aggregate: Evenly graded and consisting of sound , washed and 
screened gravel , free of clay balls, or clean, crushed stone, having clean, hard , 
strong, durable, uncoated particles free from dust, clay balls, injurious amounts of 
soft , friable, thin, elongated, or laminated pieces, alkali, organic, or other 
deleterious matter. Coarse aggregates shall comply with ASTM C-33 ,  Size 467.  

D.  Reinforcing Steel: New billet steel , deformed bars, conforming to ASTM A-615, 
Grade 60. 

E. Admixtures: Concrete of 4 ,000 psi or stronger shall not contain air-entraining 
admixtures and when job conditions require, water reducing and set controlling 
admixtures may be used . Only admixtures specified herein may be used . 

1 .  Water Reducing Admixture: Comply with ASTM C-494, Types A and D 
only . Accurately measure and add to the mix in accordance with the 
Manufacturer's recommendations. 

F. Water: Water for concrete shall be clean and free from oil, acid, alkali, organic 
matter or other harmful impurities. Water which is suitable for drinking or for 
ordinary household use will be acceptable for concrete. Where available, water 
shall be obtained from mains of a waterworks system. 

G. Expansion Joints: Bituminous-type preformed expansion joint filler complying 
with ASTM D-994, in the thickness specified .  

H .  Expansion Joint Sealant: Two (2) component non-sag polysulfide base 
elastometric sealing compound conforming to Fed . Spec. TT-S-00227E, Type ii 
Class B. 

2 .2  MIXES 

A.  In the determination of the amount of water required for mix, consideration shall 
be given to the moisture content of the aggregate. The net amount of water in the 
mix will be the amount added at the mixer, plus the free water in the aggregate, 
and minus the absorption of the aggregate, based on a 30-minute absorption 
period . No water allowance shall be made for evaporation after batching. 

B .  The methods of measurement of materials shall be such that the proportions of 
water to cement can be closely controlled during the progress of the work and 
easily checked at any time by the A/E or his representative. To avoid 
unnecessary or haphazard changes in consistency, the aggregate shall be 
obtained from sources which will insure a uniform quality and grading during any 
single day's operation and they shall be delivered to the work and handled in 
such a manner that the variation in moisture content will not interfere with the 
steady production of concrete of reasonable degree of uniformity. Sources of 
supply shall be approved by TDCJ. 

C. All material shall be separately and accurately measured . Measurement may be 
made by weight or by volume, as may be elected by the Contractor. However, all 
equipment for measurement of materials shall be subject to approval by PA. 
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D. The proportions of the mix shall be such as to produce concrete that can be 
puddled readily into the corners and angles of the forms and around the 
reinforcing without excessive spading or vibrating, and without segregation or 
undue accumulation of water or laitance on the surface. 

PART 3 - EXECUTION 

3 .1  INSTALLATION - PLACING CONCRETE 

A. Remove mill scale before placing reinforcing steel and keep bars clean until 
concrete is placed. Place the steel in the forms as specified and maintain in 
place. 

B. Unless authorized by TDCJ, no concrete shall be placed in any unit prior to the 
completion of the formwork and the placement of the reinforcement for that unit. 

C. Conduct the operation of depositing and compacting the concrete so as to form a 
compact, dense, impervious mass of uniform texture, which will show smooth 
faces on surfaces. Regulate the placing so that the pressures caused by the 
plastic concrete shall not exceed the loads used in the design of forms. 

END OF SECTION 
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SECTION 03370 - CURING, SEALING, HARDENING 

PART 1 - GENERAL 

1 . 1  SECTION INCLUDES 

A. Curing of cast-in-place concrete , including flatwork. 

1 .2 QUALITY ASSURANCE 

A. Applicator: Experienced in application of specified products. 

1 . 3 DELIVERY, STORAGE AND HANDLING 

A. Deliver materia ls in original sealed containers with seal and labels intact. Store in 
cool ,  dry place. 

8 .  Use materials out of  orig inal containers only. 

PART 2 - PRODUCTS 

2 . 1  CURING AND SEALING COMPOUND 

A. Qual ities: Combination curing, seal ing, dustproofing compound in aromatic 
solvents containing 1 2% solids, free of oil, wax and si l icone. 

1 .  Curing: ASTM C309. 
2. Hardening :  Maximum loss of 30 grams. 
3 .  Moisture Retention: ASTM C1 56, .037 gms. per sq .  cm. 
4. Compatibi l ity: Compatible and suitable for flooring covering adhesives 

and painting. 

8. Standards: 

1 .  ASTM C309, Type 1 ,  Class 8 .  
2 .  ASTM C1 56 .  

C. Source: 

1 .  Day-Chem Cure and Seal J-20 by Dayton Superior. 
2 .  Sealco 309 by Cormix Construction Chemicals. 
3. Rez-Seal by Euclid Chemical Corp. 
4 .  Clear Bond by Guard ian Chemical Company. 
5. Dress & Seal No. 1 8  by L & M Construction Chemicals . 
6 .  MB-429 by Master Bui lders. 
7 .  ABCO Cure & Seal by Nox-Crete Chemicals, I nc. 
8. Acryseal 1 8  by Protex Industries. 
9 .  Kure-N-Seal by Sonneborn Bui lding Products. 
1 0 . Cure and Seal 1 4% by Symons Corp . 
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2.2 CURING SHEET 

A. Qualities: Two layers of long-fibered craft paper and two layers of reinforcing 
fibers laminated together with an inner layer of asphalt. 

B. Standard: ASTM C171 . 

PART 3 - EXECUTION 

3.1 EXAMINATION AND PREPARATION 

A. Prior to sealing exposed concrete slabs, verify that surfaces are free of dirt, oil, 
grease, paint and moisture. 

3 .2  CURING PROCEDURES 

A. Objective: Protect freshly deposited concrete from premature drying and 
excessively hot or cold temperatures. Maintain a minimum loss and a relatively 
constant temperature during time necessary for hydration of cement and proper 
hardening of concrete. 

B. Curing: After placing and finishing operation, maintain concrete above 50°F and 
in a moist condition for at least 7 days by one of following materials and methods. 

1. Absorption mat or fabric kept continuously wet. 
2. Continuous steam bath (not exceeding 150° F at surface of concrete). 
3. Vapor mist bath . 
4 .  Application of sheet curing material. 
5 .  Membrane-forming curing compound . 

C. Restrictions on Use of Curing Compound : 

1. Do not use a curing compound on surfaces that are to be rubbed or that 
are to receive additional concrete, mortar, topping or other cementitious 
finishing materials. 

D. Duration of Curing: Continue curing until cumulative number of days or fractions 
of days during which ambient temperature is above 50° F has totaled 7. Prevent 
rapid drying at the end of curing period . 

E. Temperature: 

1 .  Cold Weather: When mean daily temperature of atmosphere is less than 
40°F, maintain ambient temperature of concrete between 50° F and 70° F 
for the required curing period . When necessary, make arrangements for 
heating, covering, insulation or housing concrete work in advance of 
placement to maintain required temperature and moisture conditions 
without injury. When combustion heaters are necessary in an enclosed or 
protected area where concrete slabs are being placed, vent heaters. 
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2 .  Hot Weather: When necessary, make arrangements for installation of 
windbreaks, shading, fog spraying or wet covering of light color in 
advance of placement. Take such protection measures as qu ickly as 
concrete hardening and finishing operations will allow. 

3 .  Temperature Changes: Control changes in temperature of concrete at a 
rate as uniform as possible. Do not permit a temperature change to 
exceed 5°F in any one hour or 50°F in any 24-hour period . 

F. Protection from Mechanical Injury: During curing period, protect concrete from 
damaging mechanical disturbances, particu larly load stresses, heavy shock and 
excessive vibration. Protect finished concrete surfaces from damage caused by 
construction equipment, materials and methods, and by rain or running water. Do 
not load self-supporting structures in such a way that overstresses concrete. 

3 .3 CURING COMPOUND APPLICATION 

A. Apply curing compound as soon as concrete surfaces begin to take initial set 
after finishing. 

B.  Spray compound on surfaces using two coats, applying second at right angle to 
first, at rate of 400 sq. ft. per gallon. 

C. Restrict traffic on surfaces during cure to prevent tracking off of protective film. 

3.4 CURING SHEET METHOD 

A. Begin curing concrete as soon as concrete surfaces begin to take initial set after 
finishing. 

B .  Spread curing paper over su rfaces, lapping ends and sides a minimum of 4 in. , 
and maintain in place by use of suitable weights. 

C. Remove paper after specified curing period has elapsed . 

END OF SECTION 
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SECTION 1 701 5 - STAFF GAUGE 

PART 1 - GENERAL 

1.1 SCOPE 

A. This section includes furnishing, assembling, installing, and adjustment of the staff gauge, 
cable, and float. 

PART 2 - REQUIREMENTS 

2.1 The staff gauge has an a luminum plank with vinyl facing with level indication in feet and inches. 

2 .2 The plank shall be fitted with target that slides easily on the a luminu m  plank without touching the 
vinyl front. 

2 .3  The staff gauge shall register fu l l range of water in  the tank. 

2 .4 MATERIAL SPECIFICATIONS 

Indicator Plank 
Sheave Elbows 
Indicator Target 
Float 
Float Cable 
Guide Wires 
Bottom Bracket 
Cable Cringes 

PART 3 - INSTALLATION 

Aluminum 0.08" 
316 ss 
316 SS/HMWPE 
316 ss 
316 ss 
316 ss 
316 ss 
316 ss 

3.1 The staff gauge shall be installed in accordance with the manufacturer's instructions. 

3 .2  All exposed material shall be firmly anchored to the tank. 

3 . 3  The installation support shall be on a bolted steel tank with a fused epoxy coating. Any damage to 
the epoxy coating shall be promptly repaired as directed by the tank manufacturer. 

PART 4 - MANUFACTURER 

4.1 The staff gauge shall be as manufactured by Varec, ·inc. and be Model 6700 LLI , or DP approved 
equal. 

END OF SECTION 
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SECTION 1 7050 - WELDED STEEL STORAGE TANKS 

PART 1 - GENERAL 

1 . 1 SCOPE 

A.  This specification covers the furnishing of all labor, material, equipment, tools, 
services, and erection of an epoxy-coated welded steel water storage tank, as 
shown on the plans and specified herein. Roof to be self-supporting dome and 
furnish new concrete pad foundation. 

B .  The welded steel tank and foundation shall conform to the requirements of 
AWWA D100 and 30 TAC 290.43 (c) . 

1 .2 QUALIFICATION OF MANUFACTURER 

The design and construction of the Ground-Supported Flat-Bottom Water Storage Tank 
shall only be undertaken by a Manufacturer I erector with a minimum of five years 
experience with tank construction. The Manufacturer I erector must be able to 
demonstrate experience through the design and construction of at least five Ground
Supported Flat-Bottom Water Storage Tanks .  The Manufacturer I erector shall not 
subcontract the design or erection of the steel tank. 

1 . 3  STANDARD SPECIFICATIONS 
All work on the water storage tank shall fully conform to the requirements of the latest 
published editions of the following Standard Specifications: 

• AWWA (American Water Works Association) D100 Standard for Welded Carbon 
Steel Tanks for Water Storage. 

• AWWA D102 - Standard for Painting Steel Water Storage Tanks. 
• AWWA C651-11 Disinfecting Water Mains 
• AWWA C652-11 Disinfection of Water-Storage Facilities and 30 TAC 290.43 (c)(8) 
• AWS (American Welding Society) D1 .1 
• NSF (National Sanitation Foundation) 61 - Materials in contact with Potable Water 

per 30 TAC 290.43 (c)(8) All clearwells, ground storage tanks, standpipes, and 
elevated tanks shall be painted, disinfected, and maintained in strict accordance with 
current AWWA standards. However, no temporary coatings, wax grease coatings, or 
coating materials containing lead will be allowed . No other coatings will be allowed 
which are not approved for use (as a contact surface with potable water) by the EPA, 
National Sanitation Foundation (NSF), or United States Food and Drug 
Administration (FDA). All newly installed coatings must conform to American National 
Standards Institute/National Sanitation Foundation (ANSI/NSF) Standard 61 and 
must be certified by an organization accredited by ANSI. 

• ACI 318 - Building Code Requirements for Reinforced Concrete 
• ACI 301 -Specifications for Structural Concrete 

1.4 SUBMITTALS 
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A. Shop Drawings: Submit shop drawings of the welded steel reservoir and all 
accessories for review and approval by the A/E prior to beginning any related 
shop fabrication or erection. Include sufficient data to show that the reservoir and 
accessories conform to the requirements to these Specifications. Submittals shall 
include: 

1 .  Design calculations, signed by a civil or structural Engineer registered in 
the State of Texas. 

2 .  Fabrication and erection drawings and details for the tank connections to 
foundation and all accessories. 

3 .  Certified mill tests on steel plate and structural members demonstrating 
that the physical and chemical requirements of this Specification have 
been met. 

4 .  Furnish calculations for vent and overflow for wind and flow. 
5. Furnish calculations for 8" inlet line inside the tank roof. 

PART 2 - PRODUCTS 

2 . 1  GENERAL DESCRIPTION 

A. The Manufacturer shall furnish, erect, and test the tank on a new concrete pad .  
The Manufacturer shall be completely responsible for the construction and 
satisfactory performance of the tank and pad during the guarantee period . The 
roof shell is self-supporting with a knuckle connection to top of wall .  All seams in 
the roof shall be seal welded . Design and construction of the Water Storage Tank 
shall conform to all requ irements of AWWA D1 00 Standard for Welded Carbon 
Steel Tanks for Water Storage, except as modified by the requirements of these 
contract documents. The Manufacturer I erector will use Section 14 of the AWWA 
D1 00 as a part of the design. Tanks designed on this basis must incorporate all 
the provisions of this section. The requirements of Section 3 of the AWWA D100 
are superseded by any d iffering requirements of Section 14 ;  to the latest edition 
Uniform Building Code; and to the requirements of the plans and these 
Specifications. The welded steel tank manufacturer shall submit for approval 
complete and detailed plans for the tank, concrete pad, and appurtenances. 

B. The welded steel tank shall have a nominal capacity as shown below. It shall 
have a nominal d iameter and height as shown below. Provide the tank complete 
with all pipe connections, access openings, nozzles, taps, drains, ladders, vent, 
sample connections, and other accessories as shown on the plans as stated in 
30 TAC 290.43 (c) or required herein. 

2 .2 DESIGN DATA 

A. The following data and information are supplied as a basis for design and 
erection of the tank and appurtenances: 

1 .  
2 .  
3 .  
4 .  
5. 

Nominal capacity 
Inside diameter 
M inimum tank height 
M inimum overflow height 
Seismic load 

TDCJ ENGINEERING - Luther Unit 
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Liquid to be stored 
Wind load 

Potable water 
100 mph 
20 psf 

6. 
7. 
8 .  
9 .  
1 0. 
11. 
12. 

Roof Live 
Concrete Pad 
Design standard 
Overflow flow 
Vent flow 

2,000 sf super imposed loads 
AWWA D100 

2 .3 ACCESSORIES 

2,000 gpm 
2 ,000 gpm 

A. Shell Manholes: Provide two 24" x 36" Flush Cleanouts as shown on the 
drawings. 

B .  Pipe Connections: 

1 .  Provide inlet, outlet, overflow and drain outlets as shown on the plans. 
2 .  Design the 8" inlet line in the roof. 
3 .  Provide sample connection on GST per 30 TAC 290.43(c). 

C. Overflow: Provide overflow weir, box and pipe sized for 2,000 gpm. Assemble 
and factory apply all coats at the factory. Provide gravity hinge and weighted flap 
gate cover for overflow that is tight fitting and with no gap over 1 /16" per 30 TAC 
290.43 (c)(3) 

D. Ladders: 

1 .  Provide welded steel exterior ladder with back guard as shown on the 
plans. The ladder shall have a lockable closure at the bottom . Ladder 
shall be stainless steel material .  

2 .  Provide interior ladder with a Safe-T-Climb or A/E approved equal 
assembly. Ladder shall be stainless steel material. 

3 .  All ladders shall conform to OSHA requirements. 

E. Roof Openings: 

1 .  A 20", or larger, screened vent shall be on the roof. The vent shall be 
fabricated to provide removable frost-proof screened openings between 
the vertical support members of the vent. The screened openings of the 
vent shall be sized by the Manufacturer to allow venting of a 2 ,000 gpm 
pumping rate. An effective area of 75% of screen opening shall be 
assumed.  The screen shall consist of one layer of Type 316 stainless 
steel: 16 x 16 x 0 .018 wire mesh insect screen. Vents shall also be 
designed for winds stated in Part 2 .2 .A.7 per 30 TAC 290.43 (c)(1) . 

2 .  The tank roof shall have a curbed, upward opening 30" square, minimum 
hatch located near the ladder. The curb shall extend at least 4" above the 
tank. The hatch cover shall be hinged and shall have locking provisions. 
The hinge will be away from the ladder. The hatch cover lip shall extend 
for a distance of 2" down on the outside of the curb. Install Yz" thick gasket 
on cover to make a positive seal when hatch is closed per 30 TAC 290.43 
( c) (2) . 
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F. Provide a Liquid Level Indicator with Type 3 1 6  stainless steel internals and 
complete with float and target board assembly. 

G. Gaskets and sealants shall meet or exceed AWWA.,  FDA, and EPA standards 
for potable water. 

H. The proposed GST shall be provided with a means of removing accumulated si lt 
and deposits at al l  low points in the bottom of the tank. Drains shall not be 
connected to any waste or sewage disposal system and shall be constructed so 
that they are not a potential agent in the contamination of the stored water in 
accordance with 30 TAC 290.43 (c)(?) . 

PART 3 - EXECUTION 

3 . 1  PROTECTIVE COATING 

A. Tank I nterior Coating Systems - Dry & Wetted Areas 
High-Bui ld , Zinc/Epoxy System 
Weld Preparation : Weld flux and spatter shal l be removed by power tool 
cleaning. Sharp projections shal l  be g round to a smooth contou r. Al l  welds shal l  
be ground to a smooth contour as per NACE Standard SP01 78 ,  Designation; D.  
Surface Preparation : SSPC-SP1 0/NACE 2 Near-White Metal B last Cleaning . 
An angular profi le of 2.0 to 3 .0 mils as per ASTM D 441 7 , Method C or NACE 
Standard RP0287 is required. 

Coating System: 
First Coat: Tnemec Series 94-H20 Hydro-Zinc, or A/E approved equal ,  

appl ied at 2 .5 to 3 .5 dry mi ls .  Thin only with approved thinner, 
Tnemec 41 -3 or 4 1 -49 Thinner, or A/E approved equal .  

Stripe Coat: Tnemec Series 20-1 255 Pota-Pox, or A/E approved equal ,  applied 
by brush to all weld seams, edges, corners, bolts , nuts and other 
difficult to coat areas. Thin only with approved th inner, Tnemec 
4 1 -4 Thinner, or A/E approved equal .  

Second Coat: Tnemec Series 22-WHO? Off-White Epoxoline, or A/E approved 
equal, applied at 1 8.0  to 24. 0 dry mils. Thin only with approved 
thinner, Tnemec 4 1 -2 Thinner, or A/E approved equal .  

Total dry fi lm thickness shal l  be a minimum of 20.5 mils 

B. Tank Exterior Coating Systems 
Three-Coat Modified Hybrid Urethane System:  
Weld Preparation: Weld flux and spatter shall be removed by power tool 
cleaning. Sharp projections shal l be ground to a smooth contour. All welds shal l 
be ground to a smooth contour as per NACE Standard SP01 78,  Designation D.  
Surface Preparation : SSPC-SP6/NACE 3 Commercial Blast Cleaning . An 
angular profi le of 1 . 5 to 2.5 mils as per ASTM D 441 7, Method C or NACE 
Standard RP0287 is required. 

Coating System:  
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1st Coat: Tnemec Series 90G-1 K97 Tnemec-Zinc, or A/E approved equal, 
applied at 2 .5 to 3.5 dry mils. Thin only with approved thinner, 
Tnemec 41-2 or 41-3 Thinner, or A/E approved equal. 

2nd Coat: Tnemec Series 27WB Ty-poxy, or A/E approved equal, applied at 
4 .0 to 6.0 dry mils. (Two coats may be required if applied by 
roller. ) 

3rd Coat: Tnemec Series 740 UVX, or A/E approved equal, applied at 3.0 to 
5 .0 dry mils. Thin only with approved thinner, Tnemec 41-68 
Thinner, or A/E approved equal, for spray , 41-49, or A/E approved 
equal, for brush or roller. (Two coats may be required if applied by 
roller. ) 

Total dry film thickness shall be a minimum of 1 1 .0 mils. 

3 .2  CONSTRUCTION 

A. Erection: Field erection of welded steel tanks shall be in strict compliance with 
Manufacturer's recommendations and performed by Manufacturer's employees 
or a manufacturer I erector certified by the Manufacturer to alleviate any potential 
d isputes in coating quality or erection thereof. Manufacturer shall apply the first 
and second coats in the shop and apply the third coat in the field . 

B .  Particular care shall be exercised in handling the tank plates, supports, and 
members to avoid abrasion or scratching the coating. Touch-up coating shall be 
done per the Manufacturer's recommendations where needed and as directed. 

3 . 3  TESTING AND INSPECTION 

A. Inspection of shop and field welds shall be in accordance with AWWA D100, 
Section 11, Inspection and Testing. All inspection shall be performed prior to 
interior and exterior field painting. Radiographic inspection shall be performed by 
an independent testing agency with all cost included in the Contractor's bid and 
paid by the Contractor. All associated appurtenances including valves, pipes, and 
fittings shall be tight against leakage per 30 TAC 290.41(c)(6). 

B. Shell: Test by filling with water to full tank height. Completed storage tank shall 
show no leaks at the end of a 24-hour test period . No charge will be made for 
water required to fill tank. Water shall be supplied from the TDCJ's well. 
Connection to the well shall be at the Contractor's expense and an air gap or 
other approved back flow preventer shall be provided . 

C. Disinfection: 

1 .  General: After testing has been satisfactorily completed, erector shall 
disinfect water lines. Erector shall also d isinfect tank as stated in 30 TAC 
290.43 (c)(8) . 

2 . Standards: Disinfect water lines according to AWWA C651 -11 
Disinfecting Water Mains. Disinfecting tank interior surfaces according to 
AWWA C652-11 Disinfection of Water-Storage Facil ities shall be 
performed in accordance with 30 TAC 290.43 (c) (8) TCEQ's 
Requirements. After disinfection, the Contractor shall take a water 
specimen for bacteriological test, to TCEQ's lab .  
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3 .  After disinfection, the tank shall be filled to the overflow level and allowed 
to stand for five days, minimum. After five days the tank may be placed 
into service once acceptable test results are received . 

4 .  Sterilization and/or disinfection of interior surfaces are the responsibility of 
the tank supplier/constructor after completion of the initial hydro test. 

3.4 STANDARD OF QUALITY 

A. The tank shall be as manufactured by CBI, Caldwell Tanks, Tank Builders, or A/E 
approved equal. 

3.5 WARRANTY 

A.  The tank Manufacturer shall warrant the tank against any defects in workmanship 
and materials for a period of one year from the date of shipment. In the event any 
such defect should appear, it should be reported in writing to the Manufacturer 
during the warranty period. 

END OF SECTION 
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§290.43. Water Storage. (TCEQ REGULATIONS ALL REFERENCES TO GROUND 
STORAGE TANK APPLY TO THIS PROJECT) 

(a) Capacity. The minimum clearwell, GROUND STORAGE, and pressure maintenance 
capacity shall be governed by the requirements in §290-45 of this title (relating to Minimum Water 
System Capacity Requirements). 

(b) Location of clearwells, standpipes, and GROUND STORAGE and elevated tanks. 

(1) No public water supply elevated storage or GROUND STORAGE TANK shall be 
located within 500 feet of any municipal or industrial sewage treatment plant or any land 
which is spray irrigated with treated sewage effluent or sludge disposal. 

(2) Insofar as possible, clearwells or treated water tanks shall not be located under any 
part of any buildings and, when possible, shall be constructed partially or wholly above 
ground. 

(3) No GROUND STORAGE clearwell located below ground level is allowed within 50 
feet of a sanitary sewer or septic tank. However, if the sanitary sewers are constructed of 
150 pounds per square inch (psi) pressure-rated pipe with pressure-tested, watertight 
joints as used in water main construction, the minimum separation distance is ten feet. 

(4) No GROUND STORAGE or clearwell located below ground level is allowed within 
150 feet of a septic tank soil absorption system. 

(c) Design and construction of clearwells, standpipes, GROUND STORAGE TANKS, and 
elevated tanks. All facilities for potable water storage shall be covered and designed, fabricated, erected, 
tested, and disinfected in strict accordance with current American Water Works Association (AWWA) 
standards and shall be provided with the minimum number, size and type of roofvents, man ways, 
drains, sample connections, access ladders, overflows, liquid level indicators, and other appurtenances as 
specified in these rules. Bolted tanks shall be designed, fobrieated, ereeted, and tested in striet 
aeeordanee w4th eurrent f.'/'PNA Standard D103. The roof of all tanks shall be designed and erected so 
that no water ponds at any point on the roof and, in addition, no area of the roof shall have a slope of less 
than 0.75 inch per foot. 

(1) Roof vents shall be gooseneck or roof ventilator and be designed by the engineer based 
on the maximum outflow from the tank. Vents shall be installed in strict accordance with 
current A WW A standards and shall be equipped with approved screens to prevent entry of 
animals, birds, insects and heavy air contaminants. Screens shall be fabricated of 
corrosion-resistant material and shall be 16-mesh or finer. Screens shall be securely 
clamped in place with stainless or galvanized bands or wires and shall be designed to 
withstand winds of not less than tank design criteria (unless specified otherwise by the 
engineer). 

(2) All roof openings shall be designed in accordance with current A WW A standards. If an 
alternate 30 inch diameter access opening is not provided in a storage tank, the primary 
roof access opening shall not be less than 30 inches in diameter. Other roof openings 
required only for ventilating purposes during cleaning, repairing or painting operations 
shall be not less than 24 inches in diameter or as specified by the licensed professional 
engineer. An existing tank without a 30-inch in diameter access opening must be modified 
to meet this requirement when major repair or maintenance is performed on the tank. 
Each access opening shall have a raised curbing at least four inches in height with a 
lockable cover that overlaps the curbing at least two inches in a downward direction. 
Where necessary, a gasket shall be used to make a positive seal when the hatch is closed. 
All hatches shall remain locked except during inspections and maintenance. 

(3) Overflows shall be designed in strict accordance v1,jth current A WW A standards and 
shall terminate with a gravity-hinged and weighted cover. The cover shall fit tightly with 



no gap over 1/16 inch. If the overflow terminates at any point other than the ground level, 
it shall be located near enough and at a position accessible from a ladder or the balcony for 
inspection purposes. The overflow(s) shall be sized to handle the maximum possible fill 
rate without exceeding the capacity of the overflow(s). The discharge opening of the 
overflow(s) shall be above the surface of the ground and shall not be subject to 
submergence. 

(4) All clearwells and water storage tanks shall have a liquid level indicator located at the 
tank site. The indicator can be a float with a moving target, an ultrasonic level indicator, or 
a pressure gauge calibrated in feet of water. If an elevated tank or standpipe has a float 
with moving target indicator, it must also have a pressure indicator located at ground 
level. Pressure gauges must not be less than three inches in diameter and calibrated at not 
more than two-foot intervals. Remote reading gauges at the owner's treatment plant or 
pumping station will not eliminate the requirement for a gauge at the tank site unless the 
tank is located at the plant or station. 

Cs) Inlet and outlet connections shall be located so as to prevent short-circuiting or 
stagnation of water. Clearwells used for disinfectant contact time shall be appropriately 
baffled. 

(6) Clearwells and potable water storage tanks shall be thoroughly tight against leakage, 
shall be located above the groundwater table, and shall have no walls in common with any 
other plant units containing water in the process of treatment. All associated 
appurtenances including valves, pipes, and fittings shall be tight against leakage. 

(7) Each clearwell or potable water storage tank shall be provided with a means of 
removing accumulated silt and deposits at all low points in the bottom of the tank. Drains 
shall not be connected to any waste or sewage disposal system and shall be constructed so 
that they are not a potential agent in the contamination of the stored water. 

(8) All clearwells, ground storage tanks, standpipes, and elevated tanks shall be painted, 
disinfected, and maintained in strict accordance with current A WW A standards. However, 
no temporary coatings, wax grease coatings, or coating materials containing lead will be 
allowed. No other coatings will be allowed which are not approved for use (as a contact 
surface with potable water) by the EPA, National Sanitation Foundation (NSF), or United 
States Food and Drug Administration (FDA). All newly installed coatings must conform to 
American National Standards Institute/National Sanitation Foundation (ANSI/NSF) 
Standard 61 and must be certified by an organization accredited by ANSI. 

(9) No tanks or containers shall be used to store potable water that have previously been 
used for any non-potable purpose. Where a used tank is proposed for use, a letter from the 
previous owner or owners must be submitted to the Commission which states the use of 
the tank. 

(10) Access manways in the riser pipe, shell area, access tube, bowl area or any other 
location opening directly into the water compartment shall be located in strict accordance 
with current A WW A standards. These openings shall not be less than 24 inches in 
diameter. However, in the case of a riser pipe or access tube of 36 inches in diameter or 
smaller, the access manway may be 18 inches times 24 inches with the vertical dimension 
not less than 24 inches. The primary access manway in the lower ring or section of a 
GROUND STORAGE TANK shall be not less than 30 inches in diameter. Where necessary, 
for any access manways which allows direct access to the water compartment, a gasket 
shall be used to make a positive seal when the access manway is closed. 

Adopted January 28, 2004 Effective February 19, 2004 
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