
SOLICITATION, OFFER AND AWARD Page I of 92 Pages 

(Construction, Alteration, or Repair) 
IMPORTANT-The "offer" section on Page 2 must'be fully completed by offeror. 
I. CONTRACT NO. 2. SOLICITATION NO. 3. TYPE OF SOLICITATION 4. DATE ISSUED 5. PROJECT 6. TRACKING 

[gj SEALED BID (IFS) NUMBER NO. 
696-FD-16-16-C 108 696-FD-l 5-B030 

0NEGOTIATED (RFP) 
07/16/15 014333 01410011 

7. ISSUED BY 8. ADDRESS OFFER TO 

TEXAS DEPARTMENT OF CRIMINAL JUSTICE 
CONTRACTS AND PROCUREMENT 
INFORMATION TECHNOLOGY, CONSTRUCTION AND UTILITIES BRANCH 
TWO FINANCIAL PLAZA, SUITE 525 (SEE SECTION L, PARAGRAPH 11) 
HUNTSVILLE, TX 77340 

9. FOR INFORMATION A. NAME 8. TELEPHONE NO. (NO COLLECT CALLS) 
CALL:� Teresa Rhodes, CTPM, CTCM PHONE NO.: (936) 437-7055 

FAX NO. (325) 223-0310 
Document Type: 9 

ESTIMATED BUDGET: $332,900.00 Statutory Cite: 2166.003 (b) 
SOLICITATION 

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder". 
10. THE STATE REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS (Title, identifying no., date): 

Replace Ground Storage Water Tanks #1 & #2 - Jester 1 Unit located in Richmond, Texas 

As Designed By: Texas Department of Criminal Justice Facilities Engineering 
Two Financial Plaza, Suite 400 
Huntsville, Texas 77340 

Please provide the following information: 
DUNS# 08-920-9808 TAX ID# 76-0600263 CHARTER# 139949 

11. The Contractor shall begin performance within lQ calendar days and complete it within 180 calendar days as specified in the Notice 

to Proceed. This performance period is [gj mandatory, D negotiable. (* SEE SECTION F) 
12A. THE CONTRACTOR MUST FURNISH, AT ITS OWN EXPENSE ANY REQUIRED PERFORMANCE 12B. CALENDAR DAYS 

AND PAYMENT BONDS? 
(lf"YES", indicate within how many calendar days after award in Item l 28.) 14 

[g] YES D NO 
13. ADDITIONAL SOLICITATION REQUIREMENTS· 

A. Sealed offers in original and two (2) copies to perform the work required are due at the place specified in Item 8 by 2:00 PM local 
time August 19, 2015 (date). If th is is a sealed bid solicitation, offers will be publicly opened at that time. Sealed envelopes 
containing offers shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are 
due. 

B. An offer guarantee [gj is, D is not required. 

C. All offers are subject to the (I) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or 
by reference. 

D. Offers providing less than 100 calendar days for acceptance after the date offers are due will not be considered and will be rejected. 



OFFER (Must be fully completed by offeror) 
14. NAME AND ADDRESS OF OFFEROR (Include ZIP I SA. Telephone No. (Include Area Code) 16. EMAIL ADDRESS 

Code) 
L.L. & F. Construction Management, Inc. 

(979) 578-0782 

P.O. Box 45 I 58. Fax No.: Lvsiinc.sbcglobal.net 
El Campo, TX 77437 (979} 578-0784 

AMOUNTS� SEE BID SCHEDULE 

17. The offeror agrees to furnish any required performance and payment bonds. 
18. ACKNOWLEDGMENT OF ADDENDA I AMENDMENT 

(The offeror acknowledges receipt to the solicitation -give number and date of each) 
ADDENDA/ 

AMENDMENT AOOI 
NO. 

DATE 
8/10/15 

19A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER A!B . SIGNATU

� 
(Type or print) 

D B Lundy, Jr. 

20. ITEMS ACCEPTED: 

_,. . I - -, 'l '·.� - . . 
', C) i O ,_ - • -:• • : ,,.,, 

AWARD (To be completed by State) J 
\J 

01 - Replace Ground Storage Water Tanks #1 & #2 - Jester I Unit $315,000.00 

21. AMOUNT 22. AMOUNT IN WRITING 

19C. OFFER DATE 

8/19/15 

$315,000.00 THREE HUNDRED FIFTEEN THOUSAND DOLLARS AND ZERO CENTS 

23. ADMINISTERED BY 24. PAYMENT WILL BE MADE BY 

Texas Department of Criminal .Justice Texas Department of Criminal Justice 
Contracts and Procurement, Accounts Payable 
Information Technology, Construction and Utilities Branch P.O. Box 4018 
Two Financial Plaza, Suite 525 Huntsville, TX 77342-4018 
Huntsville, TX 77340 

ST A TE WILL COMPLETE ITEM 25 OR 26 AS APPLICABLE 

D 2s. NEGOTIATED AGREEMENT Contractor is required to sign � 26. A WARD: Your offer on this solicitation to the items listed above 
this document and return _ _  copies to issuing office. Contractor 
agrees to furnish and deliver all items or perfonn all requirements 
identified on this form and any continuation sheets for the consideration 
stated in this contract. TI1e rights and obi igations of the parties to this 
contract shall be governed by (a) this contract award, (b) the solicitation, 
and (c) the clauses, representations, certifications, and specifications 
incorporated by reference in or attached to this contract. 

27A. NAME AND TITLE OF CONTRACTOR OR PERSON 
AUTHORIZED TO SIGN (Type or print) 

278. SIGNATURE 27C DATE 

is accepted subject to Section D. Conditions Precedent to Award. The 
contract documents consist of (a). all documents included in TDCJ 
Solicitation Number 696-FD-l 5-B030 and Solicitation Addenda; 
(b). all documents included in your Offer; and (c) this Solicitation, Offer 
and Award Document. 

28A. NAME AND TITLE 

Jerry McGinty 
Chief Financial Officer 

288. 

{

"' DEP"'l CRIMINAL JUSTICE 

� ' f 
By // I � )7 

(I y \ 

28C. AWARD 
DATE 

I t/10 )1(5 

2 
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ITEM NO. DESCRIPTION 

01 Base Bid 

SECTION B 

THE SCHEDULE 
BID SCHEDULE 

QUANTITY 

SECTION B 

PRICE 

Replace Ground Storage Water Tanks # 1  & #2 - Jester 1 Unit located in Richmond, Texas as shown by the 
construction plans as prepared by the TDCJ Facilities Engineering. 

Lump Sum 

The Base Bid is separated as follows: 

( 1) Materials incorporated into the realty (Cannot be less 
than the price Contractor paid for materials) 

(2) Labor 

(3) Overhead and Profit (includes the cost of the Payment 
and Performance Bonds) 

TOTAL 

RECYCLED MATERIALS 

$ 315,000.00 

$ 193 169.00 

$ 82 873.00 

$ 38 958.00 

$ 315,000.00 

The Texas Department of Criminal Justice is required to (1) eliminate procedures and specifications that discriminate 
against products made of recycled materials and (2) encourage the use of products made of recycled materials. If 
product(s) being bid on this solicitation (a) contains recycled material whether post-consumer or pre-consumer; or (b) 
is a product that has been remanufactured, rebuilt, or otherwise restored to a like new condition, bidder shall, as part 
of the bid response, indicate on the appropriate I ine item if product has recycled content. 
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SECTION C 

SPECIFICATION AND DRAWINGS 

(SEE SECTION J, ATTACHMENT NO. 11 AND 12) 
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SECTION D 

SECTION D 

CONDITIONS PRECEDENT TO A WARD 

The following are conditions precedent to the Award being an enforceable contract. In the event these 
conditions are not met, this Award shall be null and void and of no force or effect, unless Owner agrees in 
writing to the contrary. 

The conditions precedent to the Award are: 

1. Compliance with Section I. General Conditions, Article III., Contract Documents and Bonds, paragraph 
3. 5 Performance and Payment Bonds; 

2. Compliance with Section I. General Conditions, Article V., Contract Responsibilities, paragraph 5.7 
Insurance; and 

3. Compliance with Section K. Representations, Certifications and Other Statements of Bidders, 
paragraph 1, Historically Underutilized Business (HUB) Representation and Section I, General 
Conditions, Article II. ,  Laws Governing Construction, paragraph 2. 5 Historically Underutilized 
Business (HUB). 
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SECTION E 

SECTION E 

INSPECTION AND ACCEPTANCE 

'I . Inspection and acceptance shall be as stated in the Contract Documents. The Owner hereby reserves the 
right to perform inspections of the Work and any and all inspections performed by the Owner or by others 
for the Owner shall be for the sole benefit of the Owner. Quality control is and shall remain one hundred 
percent ( 100%) the responsibility of the Contractor. 

2. INSPECTION OF CONSTRUCTION 

(a) Definition: "Work" includes, but is not limited to, materials, workmanship, and manufacture and 
fabrication of components. 

(b) The Contractor shall maintain an adequate inspection system and perform such inspections as will 
ensure that the Work performed under the Contract conforms to Contract requirements. The Contractor 
shall maintain complete inspection records and make them available to the Owner. All Work shall be 
conducted under the general direction of the Owner and is subject to Owner inspection and test at all 
places and at all reasonable times before acceptance to ensure strict compliance with the terms of the 
Contract. 

( c) Owner inspections and tests are for the sole benefit of the Owner and do not: 

( 1) Relieve the Contractor of responsibility for providing adequate quality control measures; 

(2) Relieve the Contractor ofresponsibility for damage to or loss of the material before acceptance; 

(3) Constitute or imply acceptance; or 

( 4) Affect the continuing rights of the Owner after acceptance of the completed Work under paragraph 
(i) of this section. 

(d) The presence or absence of an Owner's inspector does not relieve the Contractor from any Contract 
requirement, nor is the inspector authorized to change any term or condition of the specification without 
the Owner's written authorization. 

(e) The Contractor shall promptly furnish, at no increase in Contract Sum, all facilities, labor, and material 
reasonably needed for performing such safe and convenient inspections and tests as may be required by 
the Owner. The Owner may charge to the Contractor any additional cost of inspection or test when 
work is not ready at the time specified by the Contractor for inspection or test, or when prior rejection 
makes re-inspection or retest necessary. The Owner shall perform all inspections and tests in a manner 
that will not unnecessarily delay the work. Special, full size, and performance tests shall be performed 
as described in the Contract. 

(f) The Contractor shall, without charge, replace or correct work found by the Owner not to conform to 
Contract requirements, unless in the public interest the Owner consents to accept the Work with an 
appropriate adjustment in Contract Sum. The Contractor shall promptly segregate and remove rejected 
material from the premises. 
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SECTION E 

(g) If the Contractor does not promptly replace or correct rejected Work, the Owner may: 

( I )  By contract or otherwise, replace or correct the Work and charge the cost to the Contractor, or 

(2) Terminate for default the Contractor's right to proceed. 

(h) If, before acceptance of the entire Work, the Owner decides to examine already completed Work by 
removing it or tearing it out, the Contractor, on request, shall promptly furnish all necessary facilities, 
labor, and material. If the Work is found to be defective or nonconforming in any material respect due 
to the fault of the Contractor or its subcontractors, the Contractor shall defray the expenses of the 
examination and of satisfactory reconstruction. However, if the Work is found to meet Contract 
requirements, the Owner shall make an equitable adjustment for the additional services involved in the 
examination and reconstruction, including, if completion of the Work was thereby delayed, an extension 
of Contract Time. 

(i) Unless otherwise specified in the Contract, the Owner shall accept, as promptly as practicable after 
completion and inspection, all Work required by the Contract or that portion of the Work the Owner 
determines can be accepted separately. Acceptance shall be final and conclusive except for latent 
defects, fraud, gross mistakes amounting to fraud, or the Owner's rights under any warranty or 
guarantee. 
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SECTION F 

SECTION F 

DELIVERIES OR PERFORMANCE 

1.1 CONTRACT TIME 

The performance period for this Contract shall be one hundred eighty (180) calendar days and shall begin on 
the date designated in the Notice to Proceed. All Work shall be completed within the amount of calendar days 
designated in the Notice to Proceed, unless otherwise modified by written agreement of the contracting parties. 

2.1 LIQUIDATED DAMAGES - FAILURE TO COMPLETE WITHIN CONTRACT TIME 

(a) If the Contractor fails to complete the Work within the time specified in the Contract, or any extension, 
the Contractor shall pay to the Owner as liquidated damages, the sum of three hundred eighty-five 
dollars ($385.00) for each available calendar day of delay. 

(b) If the Owner terminates the Contractor's right to proceed, the resulting damage will consist ofliquidated 
damages until such reasonable time as may be required for final completion of the work together with 
any increased costs occasioned by the Owner in completing the Work. 

( c) If the Owner does not terminate the Contractor's right to proceed, the resulting damage will consist of 
liquidated damages until the Work is completed or accepted. 

(d) In the event that the Contractor fails to complete the Work within the time specified in the Contract 
and/or the Owner is assessing liquidated damages, the Contractor is bound to faithfully perform all 
contractual requirements until such time as the Work is satisfactorily completed or accepted by the 
Owner. 
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SECTION G 

SECTION G 

CONTRACT ADMINISTRATION DATA 

1. POINT OF CONTACT 

(a) The Contract Administrator shall be the primary point of contact and is responsible for the 
administration of all matters concerning the Historically Underutilized Business (HUB) program, 
bonds, insurance, disputes, claims, and all Change Orders estimated at $25,000.00 or more. 

(b) The Project Administrator shall be the primary point of contact for all on site construction activities. 
All documents, correspondence, request for changes, Change Orders/Field Orders less than $25,000.00, 
requests for meetings, pre-final and final inspections and any and all other activities pertinent to the 
performance and daily administration of the Contract shall be coordinated with the Project 
Administrator unless otherwise excepted in the Contract Documents. 

2. PAYMENTS 

It is recommended that the Contractor receive payments via electronic funds transfer (EFT), also known as 
Direct Deposit. Regardless as to whether Direct Deposit is chosen, the Contractor shall submit a completed 
Vendor Maintenance Direct Deposit and Substitute W-9 Form (See Section J, Attachment No. 1 3) to the 
following address: 

TDCJ Accounts Payable 
P. O. Box 401 8  
Huntsville, Texas 77342-40 1 8  

If the Contractor has previously submitted a completed Vendor Maintenance Direct Deposit and Substitute 
W-9 Form to the TDCJ for another separate contract, another form is not required to be submitted. In the 
event the Contractor elects to decline Direct Deposit on the Vendor Maintenance Direct Deposit and Substitute 
W-9 Form, the payment will be mailed to the address provided in Section K, Article 1 4, Remittance Address. 
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SECTION H 

SECTION H 

SPECIAL CONDITIONS 

The following Special Conditions supplements, modifies, changes, deletes from or adds to the General 
Conditions as specified herein. Where any Article of the General Conditions is modified or any paragraph or 
clause thereof is modified or deleted by these Special Conditions, the unaltered provisions of that Article, 
Paragraph, Sub-Paragraph or Clause of the General Conditions shall remain in effect. 

1. CONTRACT DRAWINGS AND SPECIFICATIONS 

The Contractor will be furnished four ( 4) complete sets of the Contract Drawings and Specifications 
(Project Manual) at no cost to the Contractor. 

2. BACKGROUND CHECKS FOR CONTRACT CONSTRUCTION WORKERS 

A. General Provisions 

Contract Construction Workers, by Contract, are individuals employed by a private construction 
contractor or Subcontractor and whose access to Agency premises or privately operated 
correctional facilities have been approved by the Warden for the sole purpose of performing 
construction-related Work authorized by the TDCJ Facilities Division. Contract Construction 
Workers shall be subject to stringent security measures and be closely supervised upon access to 
Agency premises. Contract Construction Workers shall not be issued badges or ID cards, nor 
allowed to come and go at will. Contract Construction Workers shall be searched, and the tools 
and equipment furnished by the Contract Construction Workers shall be carefully inventoried and 
secured at all times. 

B. Minor traffic violations are not considered criminal charges; however, an outstanding warrant 
resulting from a minor traffic violation shall cause a contract employee to be ineligible for 
conducting work on a unit or facility. 

C. Criminal History Eligibility Criteria 

Notwithstanding a misdemeanor conviction and a felony conv1ct10n, an individual may be 
considered on a case-by-case basis for approval to be a contract construction worker provided the 
individual meets the following eligibility criteria. 

I .  The individual sha ll have completed any sentence for criminal offense, including community 
supervision, and have not been incarcerated in a correctional facility for the previous two-year 
period. 

2. The individual shall not have been convicted of any of the offenses listed below (to include 
soliciting, attempting, conspiring, or aiding others to engage, solicit, attempt or conspire to 
commit any of the listed offenses), or have been incarcerated in or sentenced to an adult 
correctional faci lity for any felony offense during which vio lence was used in the commission 
of the offense. 
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SECTION H 

3. Homicide - (capital murder; murder; manslaughter; or any other homicide offense); 

4. Kidnapping - (aggravated kidnapping; kidnapping; unlawful restraint or any other kidnapping 
offense); 

5. Sexual Offense - (rape; sexual assault; sexual abuse; aggravated rape; aggravated sexual abuse; 
or any other sexual assault offense including indecency with a child); 

6. Robbery - (robbery; aggravated robbery; or any other robbery offense); 

7. Assault - (assault; aggravated assault; injury to a child; injury to an elderly person; or any other 
assault offense); or 

8. Offense Involving Use or Exhibition of a Deadly Weapon (includes during the commission of 
the offense or during immediate flight therefrom and where an affirmative finding on use of a 
deadly weapon was made by the trial court or jury). 

D. Criminal History Background Check 

The Facilities Division's designated staff shall be responsible for: 

1. Obtaining a current list of all Contract Construction Workers scheduled to access Agency 
premises; and 

2. Ensuring that a criminal history background check is performed prior to the individual 
performing services for the Agency and on an annual basis. (Proper and complete 
documentation is crucial to timely completion of background checks. ) The Department makes 
no commitment as to the length of time to complete a background check. 

E. A contract construction worker with a prior conviction/incarceration must meet the following 
criteria: 

1. A Contract Construction Worker must not have any pending charges for any criminal offense 
or have an outstanding warrant. 

2. Former TDCJ employees who have separated employment under certain conditions may not 
be allowed on the unit/facility. 

3. Immediate family members (parent, brother, sister, spouse, child, grandparent, aunt, uncle, 
nephew, niece) of an offender may not be allowed on the unit/facility. 

4. Contract Construction Workers sha ll not be allowed to work on a unit/facility they have been 
assigned to as a former TDCJ offender. 

5 .  The Warden may not allow a Contract Construction Worker on a unit/facility if the Warden 
believes the contract construction worker may jeopardize the safe and orderly operation of the 
unit/facility, pose a danger to otlenders or employees, or place an undue logistical burden on 
staff. 
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SECTION H 

3. SPECIAL SECURITY MEASURES 

A. The Contractor shall provide the Facilities Division Project Administrator a list of all Contract 
Construction Workers who will be working on the unit. The Contractor shall daily update/revise 
the list as Contract Construction Workers are added or terminated and provide the Facilities 
Division Project Administrator with the current list in effect. The list shall be in alphabetical order 
by employee's last name and shall include employee's driver's license number, social security 
number and company name. In addition, as new contract construction workers are added to the 
workforce, the Contractor shall provide the Facilities Division Project Administrator with a 
completed Non-Employee Background Questionnaire (included herein as Attachment No. 9) in 
advance of said employees being admitted to the worksite, for the background check to be 
conducted. Each Contract Construction Worker shall read and sign a copy of the Standards of 
Conduct for Civilian Construction Contractor's Employees (included herein as Attachment No. 1) 
acknowledging and agreeing to abide by these standards. 

B. All Contract Construction Workers shall have read TDCJ's PD-22, "General Rules of Conduct and 
Disciplinary Action Guidelines for Employees", and PD-29, "Sexual Misconduct with Offenders", 
which are located on the Texas Department of Criminal Justice website at 
http://www. tdcj. state.tx.us/vacancy/hr-policy/index. htm, prior to commencing Work. Failure to 
adhere to these rules will result in contract employee's expulsion from the unit. 

C. The Contractor shall provide a legible photocopy of one of the acceptable primary identification 
documents as stipulated by the Texas Department of Public Safety, which includes driver's license, 
State ID card, Federal ID card or a passport in conjunction with a photocopy of their Social Security 
Card for all Contract Construction Workers who will be working on the unit. 

D. All Contract Construction Workers will report to the job site at the scheduled shift time and proceed 
into the facility as a group. At the end of the workday they will all leave in a similar group. Only 
work crew supervisors will be allowed to leave the unit's fenced compound under escort to procure 
additional tools or specialized tools. All Contract Construction Workers may eat their lunch in the 
work area or exit the unit in a group for lunch. Contract Construction Workers may not eat in the 
unit's cafeteria. 

E. The Contractor will coordinate with the Unit Warden or designee the collection point for Contract 
Construction Workers to enter the fenced compound and measures to be taken to receive required 
security escort of Contract Construction Workers to construction site if through the unit compound. 

F. Tools, generators, ladders, acetylene cutters, vehicular equipment or heavy equipment shall not be 
stored in the unit fenced compound. 

G. Contractor shall implement measures to disable vehicular or heavy equipment (e.g. , vehicles, 
graders, cherry pickers, etc. ) when they are left unattended. 

H. Contractor and Contract Construction Workers shall ensure a clear area be maintained a minimum 
of eight (8) feet from all fences. This area shall be clear of all debris, weeds and other construction 
material. All work sites will be cleared of construction debris at the end of each day. All debris is 
to be immediately removed to a secure area or to a designated area for disposal. 

I. Al l vehicles will be searched upon entering and/or exiting the unit 's fenced compound. 
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SECTION H 

J. The Texas Department of Criminal Justice reserves the right to adopt any special rules as may be 
necessary to preserve the security of the institution should they become necessary. Coordination 
between the Unit Warden and Contractor shall be made as those situations arise. 

K. All Contract Construction Workers appointed by Contractor who visit any TDCJ unit will be 
required to comply with that unit's security regulations. 

4. EQUIPMENT/SYSTEM DEMONSTRATIONS 

The equipment/system demonstrations along with the services to provide instruction in the operation 
and/or maintenance of equipment and systems to the Owner, as called for in the Technical Specifications, 
shall be scheduled and performed (at a time as directed by the Owner) not later than the first thirty (30) 
Day period after beneficial occupancy. 

5. RELATIONSHIP OF PARTIES 

Contractor is acting as an independent contractor and is wholly responsible for the day-to-day operations 
of its programs and employees; no joint venture, partnership, or agency exists nor shall be implied by the 
terms of this Contract. No employee of Contractor shall become an employee of the TDCJ by virtue of 
this Contract. 

6. CONFIDENTIALITY 

Any confidential information provided to or developed by the Contractor in the performance of the 
Contract shall be kept confidential unless otherwise provided by law and shall not be made available to 
any individual or organization by the Contractor or the Department without prior approval of the other 
party. 

7. WAIVER 

No waiver by either party of any default of the other under this Contract shall operate as a waiver of any 
future or other default, whether of a like or different character or nature. 

8. SEVERABILITY 

If any part of this Contract is contrary to any federal, state, or local law, it is not applicable and such 
invalidity shall not affect the other provisions or applications of this agreement which can be given effect 
without the invalid provision or application and to that end the provisions of this Contract are declared to 
be severable. 

9. CONTRACT MODIFICATION 

No other agreements, oral or written, shall constitute a part of this Contract unless such be made in writing, 
executed by the parties hereto or their successors, and expressly made a part thereof, and approved in 
writing by the Owner. 
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SECTION H 

10. BID DEPOSIT (5% of Total Bid) 

The Contractor further agrees that the Bid Deposit accompanying this Bid, payable to the Texas 
Department of Criminal Justice, and its amount is the measure of damages which the Owner will sustain 
by the failure of the undersigned to execute and deliver the Contract, Performance Bond and Payment 
Bond, insurance certificates and that if the undersigned defaults in executing the Agreement and/or in 
furnishing the aforementioned documents within fourteen ( 14) consecutive calendar days from Contract 
award, then the Bid Deposit shall become subject to forfeiture to the Owner. Bid Deposit is not required 
for bids totaling less than $25,000.00. Acceptable forms of bid deposits are limited to: irrevocable letter 
of credit issued by a financial institution subject to the laws of Texas; a surety or blanket bond from a 
company chartered or authorized to do business in Texas and United States Treasury listed; a United 
States Treasury Bond; or certificate of deposit. 

11. STANDARD WORK WEEK 

The standard work week shall be Monday through Friday, eight (8) hours per day. Any deviation from 
the standard work week schedule; including but not limited to weekends, holidays, extended hours, night 
work or four ten-hour days; must be approved by the Owner. 

Utilizing the standard work week, the Contractor shall schedule the Work to be completed within the 
Contract Time, which is measured in calendar days rather than scheduled work days. 

Approved work schedules other than the standard work week may be revoked for circumstances beyond 
the Owner's control or if the Contractor fails to maintain adequate staff, equipment or supervision for 
proper execution of the Work. 

The actual work hours will be established at the pre-construction conference. 

12. NOTICE TO PROCEED 

It is the Owner's intent to issue a Notice to Proceed (NTP) at the pre-construction conference with an 
effective start date on the following Monday. 

13. CONTRACT SCHEDULE 

The Contractor shal l  comply with the following Special Conditions in conjunction with Section I, 
Article VIII of the General Conditions. 

13.1 Contractor's Scheduler 
The Project Scheduler shall be respons ible for preparing, updating, and maintaining the Project Schedule, 
and for submitting the reports to the Owner required by the Contract Documents. The Project Scheduler 
shall be responsible for identifying and obtaining all necessary information from Subcontractors, vendors, 
suppliers and the Owner. The Project Scheduler shall be fully authorized to act on behalf of the Contractor 
with respect to performing all Project Schedule requirements. 

The Project Scheduler shall have as a minimum the following qualifications: 
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SECTION H 

( 1) Two years of experience in preparing, updating and maintaining Critical Path Method (CPM) 
construction schedu Jes of fifty activities or more using Primavera. (List such projects and describe 
the scheduling responsibilities of the proposed Project Scheduler on each). 

(2) One year of experience using Primavera software in construction scheduling (List such projects and 
describe the scheduling responsibilities of the proposed Project Scheduler on each as well as provide 
contact information for Primavera experience verification). 

After award of the Contract and prior to the Pre-Construction Conference, the Contractor shall submit for 
the Owner's approval a resume evidencing the qualifications listed above to the Project Administrator. 

13.2 Activities shall be identified by buildings and activity durations shall be in units of whole 
workdays. Less than two percent (2%) of all non-procurement activities' original durations shall 
be greater than thirty (30) Days. 

13.3 Within fourteen ( 14) Days after the start of the Contract Time, the Contractor shall submit the 
CPM Schedule. 

13.4 The Project Schedule shall be updated on a monthly basis throughout the duration of the Work 
and until Contract completion. 

13.5 Average workdays lost monthly due to Anticipated Adverse Weather Days: 

Jan Feb Mar A ril Ma Jun 
7 6 6 7 7 7 
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SECTION I 

GENERAL CONDITIONS 

ARTICLE I. GENERAL PROVISIONS 

1.1 CONTRACT DEFINITIONS: Whenever the following terms are used in these General 
Conditions or in the other Contract Documents, the intent and meaning shall be interpreted as follows:  

1.1.1 ADVERSE WEATHER DAY: A day on which the Contractor's current contract schedule 
indicates Work is to be performed, and which inclement weather and related affected site conditions prevent 
the Contractor from performing Work on critical activities for 50 percent or more of the Contractor's 
scheduled workday. Days qualifying as Adverse Weather Days are days in which the adverse weather 
conditions altered the physical site conditions rendering consequential disruption to the day's scheduled 
progress. 

1.1.2 ARCHITECT/ENGINEER (A/E) and/or DESIGN PROFESSIONAL (DP): A person 
registered as an architect pursuant to Tex. 0cc. Code Ann. , Chapter 105 1, as a landscape architect pursuant 
to Tex. 0cc. Code Ann., Chapter 1052, a person licensed as a professional engineer pursuant Tex. 0cc. Code 
Ann., Chapter 100 1 and/or a firm employed to provide professional architectural or engineering services and 
to exercise overall responsibility for the design of a Project or a significant portion thereof, and to perform the 
contract administration responsibilities set forth in the Contract. 

1.1.3 BENEFICIAL OCCUPANCY: The date of Beneficial Occupancy of the Work, or designated 
portion thereof, is the date jointly certified by the A/E and Owner when construction is so sufficiently 
complete, in accordance with the Contract Documents, that the Owner may, at the Owner's option, utilize the 
Work, or a designated portion thereof, for the use for which it is intended. 

1.1.4 BUSINESS HOURS: Normal business hours are Monday through Friday from 8:00 a.m .  until 
5:00 p.m. Central Time. 

1.1.5 CHANGE ORDER: A Change Order is a written order to the Contractor signed by the Owner 
issued after execution of the Contract, authorizing a change in the Work or an adjustment in the Contract Sum 
or the Contract Time. The Contract Sum and the Contract Time may be changed only by Change Order. A 
Change Order signed by the Contractor indicates his/her agreement therewith, including the adjustment in the 
Contract Sum and/or the Contract Time. 

1.1.6 CONTRACT CONSTRUCTION WORKER: Is an individual employed by a private 
construction contractor or subcontractor and whose access to Agency premises or a privately operated 
correctional facility has been approved by the Warden for the sole purpose of performing construction
related Work authorized by the TDCJ Facilities Division or the facility's owner. This definition does not 
include a purchase order/procurement card vendor. 

1.1.7 CONTRACT: The Contract Documents form the CONTRACT, which represents the entire and 
integrated agreement between the Owner and the Contractor and supersedes all prior negotiations, 
representations, or agreements, either written or oral. The Contract may be amended or modified only by a 
written Modification. The Contract Documents shall not be construed to create a contractual relationship of 
any kind ( I )  between the A/E and Contractor, or (2) between the Owner and a Subcontractor or (3) between 
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any persons or entities other than the Owner and Contractor. The A/E shall, however, be entitled to 
performance and enforcement of obligations under the Contract intended to facilitate performance of the A/E 
duties. 

1.1.8 CONTRACT DOCUMENTS: The Contract Documents consist of the Solicitation, Offer and 
Award document inclusive of its Sections A through M and the Attachments and Exhibits thereto, Payment 
and Perfonnance Bonds, Specifications, Drawings, Addenda issued prior to contract award, other documents 
listed in the Contract, and Modifications issued after execution of the Contract. A Modification is ( 1) a written 
amendment to the Contract signed by both parties or (2) a Change Order or (3) a Unilateral Change Order, or 
(4) a written order for a minor change in the Work (not involving an adjustment in the Contract Sum or an 
extension of the Contract Time) issued by the Owner or the A/E. 

1.1.9 CONTRACTOR: The individual, corporation, company, partnership, firm or other organization 
that has contracted to perform the Work under the Contract with the Owner. 

1.1.10 CONTRACT SUM: The Contract Sum is the total compensation payable to the Contractor for 
performing the Work as originally contracted for or as subsequently adjusted by Change Order. 

1.1.11 CONTRACT TIME: The Contract Time is the total number of calendar days within which the 
Contractor shall commence and complete the Work to be performed, as originally contracted for or as 
subsequently adjusted by Change Order. The Contract Time will begin on the day designated in the Notice 
to Proceed. 

1.1.12 DAY: Wherever the word "Day" is used in the Contract Documents, it shall be interpreted to 
mean a calendar day, which is not the same as a scheduled work day. 

1.1.13 DRAWINGS: The Drawings are the graphic and pictorial portions of the Contract Documents, 
wherever located and whenever issued, showing the design, location and dimensions of the Work, generally 
including plans, elevations, sections, details, schedules and diagrams. 

1.1.14 ENVIRONMENTALLY SENSITIVE PRODUCT: A product that protects or enhances the 
environment or that damages the environment less than traditionally available products. 

1.1.15 FIELD ORDER: An authorization given to the Contractor to proceed with a limited change in 
the Work. The Field Order guarantees that the Contractor will be compensated for the Work. However, the 
Contractor cannot request this compensation until the Field Order is included in a completed Change Order. 
Field Orders are not to exceed $25,000.00. 

1.1.16 FURNISH: "Furnish", unless specifically limited in context, means; furnishing items specified 
to project site, to include unpacking and assembly. Owner furnished items shall be unloaded, unpacked and 
properly stored by the Contractor upon delivery. Assembly, if required, shall be by the Contractor. 

1.1.17 INSTALL: "Install" means incorporating into the Work including all necessary labor, materials, 
equipment and connections to perform Work indicated. 

1.1.18 
Justice. 

OWNER: The Owner is the State of Texas acting through the Texas Department of Criminal 
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1 .1 .19 POST-CONSUMER MATERIALS: Finished products, packages or materials generated by a 
business entity or consumer that have served their intended end uses, and that have been recovered or 
otherwise diverted from the waste stream for the purpose of recycling. 

1 .1 .20 PRE-CONSUMER MATERIALS: Materials or by-products that have not reached a business 
entity or consumer for an intended end use including industrial scrap material and overstock, or obsolete 
inventories from distributors, wholesalers and other companies. The term does not include materials and by
products generated from, and commonly reused within, an original manufacturing process or separate 
operation within the same or a parent company. 

1 .1 .21 PRELIMINARY PAY WORKSHEET: The Preliminary Pay Worksheet is a review 
document that reflects work performed and the established schedule of values. The Preliminary Pay 
Worksheet is submitted by the Contractor to the Owner prior to a request for progress payment. 

1 .1 .22 PROJECT: The term "Project" shall comprise the total construction of which the Work 
performed under the contract documents may be the whole or a part and which may include construction by 
the Owner or by separate contractors. 

1 .1 .23 PROJECT MANUAL: The Project Manual is the volume(s) usually assembled for the Work 
which may include the bidding requirements, sample forms, Conditions of the Contract and Specifications. 

1 .1 .24 PROVIDE: "Provide" means furnish and install. 

1 .1.25 RECYCLED MATERIAL CONTENT: The portion of a product made with Recycled 
Materials consisting of Pre-Consumer Materials (waste), Post-Consumer Materials (waste), or both. 

1.1.26 RECYCLED MATERIALS: Materials, goods or products that contain recyclable materials, 
industrial waste, or hazardous waste that may be used in place of raw or virgin materials in manufacturing a 
new product. 

1 .1 .27 RECYCLED PRODUCT: A product that meets the requirements for recycled material content 
as prescribed by the rules established by the Texas Commission on Environmental Quality in consultation 
with the Comptroller of Public Accounts (CPA). The product must be clearly identified as recycled by 
packaging, markings, literature, etc. 

1 .1 .28 SAMPLES: Samples are physical examples furnished by the Contractor to illustrate materials, 
equipment or workmanship, and to assist in the establishment of standards by which the Work will be judged. 

1 .1 .29 SHOP DRAWINGS: Shop Drawings are drawings, diagrams, illustrations, schedules, 
performance charts, brochures and other data which are prepared by the Contractor or any Subcontractor, 
manufacturer, supplier or distributor, and which illustrate some portion of the Work. 

1 .1 .30 SPECIAL CONDITIONS: Special Conditions shall relate to a particular Project but shall not 
weaken the character or intent of the General Conditions. Spec ial Conditions will supplement specific 
paragraphs of the General Conditions as specified in the Special Conditions. 

1 .1 .31 SPECIFICATIONS: The Specifications are that portion of the Contract Documents consisting 
of the written requirements for materials, equipment, construction systems, standards and workmanship for 
the Work, and performance of related services. 
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1.1.32 SUBCONTRACTOR: A person or organization who contracts under, or for the performance of 
part or the entire Contract between the Owner and the Contractor. The subcontract may be direct with the 
Contractor or with another subcontractor. 

1.1.33 WORK: The term "Work" means the construction and services required by the Contract 
Documents, whether completed or partially completed, and includes all other labor, materials, equipment, 
plant and services provided or to be provided by the Contractor to fulfill the Contractor's obligations. The 
Work may constitute the whole or a part of the Project. 

1.2 EXECUTION AND CORRELATION 

1.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the 
site, become familiar with local conditions under which the Work is to be performed and correlated personal 
observations with requirements of the Contract Documents. 

1.2.2 The Contract Documents are complementary, and what is required by one shall be as binding as 
if required by all; performance by the Contractor shall be consistent with the Contract Documents and 
reasonably inferable from them as being necessary to produce the required results. 

1.2.3 Organization of the Specifications into divisions, sections and articles, and arrangement of 
Drawings shall not control the Contractor in dividing the Work among Subcontractors or in establishing the 
extent of Work to be performed by any trade. 

1.2.4 Unless otherwise stated in the Contract Documents, words which have well-known technical or 
construction industry meanings are used in the Contract Documents in accordance with such recognized 
meanings. 

1.3 INTERPRETATION 

1.3.1 In the interest of brevity the Contract Documents frequently omit modifying words such as "all" 
and "any" and articles such as "the" and "an", but the fact that a modifier or an article is absent from one 
statement and appears in another is not intended to affect the interpretation of either statement. 

1.3.2 In the interest of conciseness, sentences, statements, and clauses used exclude any form of verb 
"shall" normally expressed in verb phrase with verbs such as "furnish", "install", "provide", "perform", 
"construct", "erect", "comply", "apply", "submit", etc. Any such sentences, statements, and clauses are to be 
interpreted to include applicable form of phrase "the Contractor shall" and requirements described therein 
interpreted as mandatory elements of Contract . 

1.3.3 In interest of conciseness, references to specification sections and detai Is may be preceded by the 
word "see" .  Any such references are to be interpreted to include applicable form of phrase, "and comply 
with". 

1.4 FIXED ASSET ACCOUNTING: Prior to final acceptance the Project Administrator will 
prepare a list of items included in the Work which are to be capitalized. This list will be generally limited to 
items having a value in excess of $5 ,000.00 and not being an integral part of the structure. The list will include 
but will not be limited to items such as emergency generator, food service equipment, laundry equipment, 
electronic equipment, etc. The Project Administrator will present the list of items to the Contractor who shall 
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provide the value of each item on the list to the Project Administrator prior to final payment. The list will 
include the equipment with its cost, manufacturer, model number and serial number. Equipment and systems 
shall be listed by building wherein they are installed. In addition, the total value of each individual building 
must be specified. 

1.5 DELIVERY: Name and address of Owner will not be used for deliveries. Owner will not accept 
delivery of products and materials and Owner will not be responsible for material losses, delays or other 
damages, including all impacts resulting from the use of the Owner's name and address for deliveries. 
Contractor shall make arrangements to have someone present for acceptance and unloading of all deliveries. 
Arrange deliveries in accordance with construction schedules and in ample time to facilitate inspection prior 
to installation and to not cause delay to the project. 

1.6 PHOTOGRAPHS: Photographs shall be taken only with written permission of the Owner. 
(Progress photographs will not be required unless called for elsewhere. )  

1.7 PRE-CONSTRUCTION CONFERENCE: After award of the contract a Pre-Construction 
Conference will be held to discuss mobilization and specific pre-construction activities. The Pre-Construction 
Conference will be conducted by the Owner. The A/E, the Owner and its representatives and the Contractor 
will participate. The prime objectives of the Pre-Construction Conference are to: 

1. Introduce the Contractor to persons responsible for the monitoring and administration of the 
Work. 

2. Develop a list of representatives of the Owner, the A/E and the Contractor who will be 
directly involved with the Project. This list shall include names, telephone numbers, 
functions and responsibilities. Key personnel's telephone numbers for after Business Hours 
shall be listed. 

3. Establish interfaces between Contractor, Owner and A/E personnel. 

4. Contractor shall furnish (in writing) the percent for social security, workman's compensation 
and like taxes, to be applied to the labor portion of the Change in Work/Cost Analysis for 
Work to be done by the Contractor. 

5 .  Contractor shall furnish (in writing) the percent for social security, workman's compensation 
and like taxes, to be applied to the labor portion of the Change in Work/Cost Analysis for all 
of its Subcontractors. 

6. Review the requirements for mobilization including: 

a. Location of temporary offices, 

b. Lay-down area, 

c. Security requirements, 

d. Safety requirements, and 

e. Reporting requirements. 
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1.8 PROJECT REVIEW MEETINGS: Project Review Meetings shall be held on a regularly 
scheduled basis. These meetings will provide a management level review of the Contractor's operations, 
assessment of progress and schedule, discussion and resolution of problems, and coordination of the activities 
of all parties concerned. The minutes of these meetings wi II provide a record related to the accomplishment 
of the Work. The Project Review Meetings are formal meetings and are held in addition to, and at a higher 
level than, weekly job meetings. 

1.8.1 The Owner will chair these meetings. The Owner, the A/E's representative, the Owner's 
inspectors, and the Contractor's Project Manager/Superintendent or other representative as designated by the 
Contractor and approved by the Owner shall attend these meetings. Notice of the meeting will be sent to all 
parties by the Owner. Anyone required but not able to attend must send an authorized representative with full 
authority to participate in problem solving and decision making unless prior arrangements to be excused are 
made with the Owner. 

1.8.2 The Project Review Meetings will be held monthly unless more frequent meetings are 
necessitated under certain circumstances. The Owner will determine the frequency of meetings, but they will, 
under no circumstances, be held less than monthly. 

1.8.3 The Owner will prepare and distribute the minutes. These minutes will be published no later than 
one week after the conclusion of the meeting. In addition to the documentation of the meeting, the minutes 
will include the date, time and place of the meeting and the names of all attendees and their respective 
affiliations. 

ARTICLE II. LAWS GOVERNING CONSTRUCTION 

2.1 COMPLIANCE WITH LAWS: In the execution of the Contract, the Contractor must comply 
with all applicable State and Federal laws, including but not limited to laws concerned with labor and equal 
employment opportunity, safety and minimum wages, and patent, copyright and trademark rights. The 
Contractor shall make himself/herself familiar with and at all times shall observe and comply with all Federal, 
State and Local laws, ordinances and regulations which in any manner affect the conduct of the Work, and 
shall indemnify and save harmless the State and its official representatives against any claim arising from 
violation of any such law, ordinance or regulation by its self or by its Subcontractors or its employees. 

2.1.1 The Contractor shall cooperate with applicable city or other government officials at all times 
where their jurisdiction prevails. The Contractor shall make application and payments for any permits and 
permanent utilities, which are required for the execution of the Work. 

2.1.2 In the event of an apparent conflict between requirements of two or more codes or standards, the 
more restrictive requirement shall govern. Specific requests for interpretation shall be directed to the Owner. 

2.2 WAGE RATES: The Contractor shall not pay less than the wage scale of the various classes 
of labor as shown on the "Prevailing Wage Schedule" provided by the Owner. The specified wage rates are 
minimum rates only. The Owner is not bound to pay any claims for additional compensation made by any 
Contractor because the Contractor pays wages in excess of the applicable minimum rate contained in the 
Contract. The "Prevailing Wage Schedule" is not a representation that qualified labor adequate to perform 
the Work is available locally at the prevailing wage rates. 
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2.2.1 Notification to Workers: The Contractor shall notify each worker, in writing, of the following 
as they commence Work on the Contract: the worker's job classification, the established minimum wage 
rate requirement for that classification, as well as the worker's actual wage. The notice must be delivered 
to and signed in acknowledgement of receipt by the employee and must list both the wages and fringe 
benefits to be paid or furnished for each classification in which the worker is assigned duties. When 
requested by the Owner, the Contractor shall furnish evidence of compliance with the Texas Prevailing 
Wage Law. 

2.2.1.1 Submit a copy of each worker wage-rate notification to the Owner with the application for 
progress payment for the period during which the worker was engaged in activities on behalf of the project. 

2.2.1.2 The Prevailing Wage Schedule is determined by the Owner in compliance with Tex. Gov't 
Code, Chapter 225 8. Should the Contractor at any time become aware that a particular skill or trade not 
reflected on the Owner's  Prevailing Wage Schedule will be or is being employed in the Work, whether by 
the Contractor or by a subcontractor, the Contractor shall promptly inform the Owner of the proposed wage 
to be paid for the skill along with a justification for same. The Contractor is responsible for determining the 
most appropriate wage for a particular skill in relation to similar skills or trades identified on the Prevailing 
Wage Schedule. In no case shall any worker be paid Jess than the wage indicated for Laborers. 

2.2.1.3 Assessment for Violation: The Contractor and any Subcontractor will pay to the State an 
assessment of sixty doJlars ($60) for each worker employed for each calendar day, or portion thereof, that 
the worker is paid less than the wage rates stipulated in the Prevailing Wage Schedule. 

2.2.1.4 COMPLAINTS OF VIOLATIONS 

2.2.1.4.1 Owner's Determination of Good Cause. Upon receipt of information concerning a violation of 
Tex. Gov 't Code, Chapter 2258, the Owner will, within 3 1  Days, make an initial determination as to whether 
good cause exists that a violation occurred. The Owner will send documentation of the initial determination 
to the Contractor against whom the violation was alleged, and to the worker involved. Upon making a good 
cause finding, the Owner will retain the full amounts claimed by the claimant or claimants as the difference 
between wages paid and wages due under the Prevailing Wage Schedule and any supplements thereto, 
together with the applicable penalties, such amounts being subtracted from successive progress payments 
pending a final decision on the violation. 

2.2.1.4.2 If the Contractor and claimant worker reach an agreement concerning the claim, the contractor 
shall promptly notify the Owner in a written document countersigned by the worker. 

2.2.1.4.3 Arbitration Required : If the violation is not resolved within 14 days following initial 
determination by the Owner, the Contractor and the claimant worker must participate in binding arbitration 
in accordance with the Texas General Arbitration Act, Tex. Civ. Prac. & Rev. Code, Chapter 17 1. For a 
period not to exceed I O  Days, after which, if  no agreement reached, a district cou1t may be petitioned by 
any of the parties to the arbitration to appoint an arbitrator whose decision will be binding on all parties. 

2.2.1.4.4 Arbitration Award : If an arbitrator assesses an award against the Contractor, the Contractor 
shall promptly furnish a copy of said award to the Owner. The Owner may use any amounts retained under 
Article 2. 2. 1. 4. 1 to pay the worker the amount as designated in the arbitration award. If the retained funds 
are insufficient to pay the worker in accordance with the arbitration award, the worker has a right of action 
against the Contractor, and/or the surety to receive the amount owed, plus attorneys ' fees and court costs. 

696-FD-16-16-C 108 
Replace Ground Storage Tanks #1 & #2 - Jester I Unit 
Richmond, Texas 

26 



SECTION I 

The Owner has no duty to release any funds to either the claimant or the Contractor until it has received the 
notices of agreement or the arbitration award. 

2.2.1.4.5 No Extension of Time: If the Owner's  determination proves valid that good cause existed to 
believe a violation had occurred, the Contractor is not entitled to an extension of time for any delay arising 
directly or indirectly from the arbitration procedures set forth herein. 

2.3 STATE SALES AND USE TAXES: The Owner qualifies for exemption from State and Local 
Sales and Use Taxes pursuant to the provisions of the Texas Tax Code (Title 2, Chapter 15 1, Subsection 
15 1. 3 11 ). Tangible personal property incorporated into the Owner's realty is exempt pursuant to Subsection 
15 1. 3 11 of the Texas Tax Code and the terms of a separated contract. The Contractor shall comply with 
applicable provisions of Chapter 34, Rules 3. 29 1 and 3. 357 of the Texas Administrative Code, or other 
procedures as may be prescribed by the Comptroller of Public Accounts. 

2.4 ANTITRUST CLAIMS: The Contractor shall assign to the Owner any and all claims for 
overcharges associated with this Contract which arise under the antitrust laws of the United States, 15 U. S. C. 
Secs. 1 et seq. 

2.5 HISTORICALLY UNDERUTILIZED BUSINESS (HUB) 

2.5.1 The Contractor shall be required to make a good faith effort to award necessary subcontracts to 
HUBs in accordance with Texas Government Code, Section 2 16 1. 181- 182, 2 l 6 l . 252(b ), and Texas 
Administrative Code (TAC), Title 34, Part 1, Chapter 20, Subchapter B, Rule 20.1 1. Pursuant to the 
Comptroller of Public Accounts HUB Rules, TAC, Title 34 Part 1, Chapter 20, Subchapter B, Rules 20. 13 
and 20. 14, the Contractor shall submit a HUB Subcontracting Plan (HSP) as part of the bid submission, as 
well as make a good faith effort to implement the HSP. The Contractor shall seek written approval from the 
Department prior to making any modifications to its HSP. 

2.5.2 A detailed description of the HSP and required forms are included as Exhibit J. l. 

2.5.3 The Contractor shall provide notice to all Subcontractors of their selection as a Subcontractor to 
this Contract. The notice must specify, at a minimum, this agency's name, the name of the Contract 
Administrator, this Contract's assigned contract number, the subcontracting opportunity the Subcontractor 
will perform, the approximate dollar value of the subcontract and the expected percentage of this Contract's 
total value that the subcontract represents. A copy of the notice shall be provided to the Contract 
Administrator no later than ten ( 10) working days after this Contract is awarded. 

2.5.4 The Contractor shall submit to the Contract Administrator on a month ly basis (by the 5 th Day of 
the following month) the Prime Contractor Progress Assessment Report, which is included in Exhibit J. l. 

2.6 CLEAN WATER ACT AND THE NATIONAL POLLUTION DISCHARGE 
ELIMINATION SYSTEM 

2.6.1 The Contractor shall comply with all federal and state laws pertaining to construction storm water 
act1v1t1es including, but not limited to, the Clean Water Act (CWA), the National Pollution Discharge 
Elimination System (NPDES), Texas Water Code Section 26.04, and Texas Administrative Code, Title 30, 
Chapters 205, 305.44, and 305. 128. 

696-FD-16-16-C 108 
Replace Ground Storage Tanks #1 & #2 - Jester I Unit 
Richmond, Texas 

27 



SECTION I 

The Contractor shall complete and file Notice of Intent (NOI) and pay application fees with the Texas 
Commission on Environmental Quality (TCEQ). The Contractor shall be responsible for preparing and 
maintaining a Storm Water Pollution Prevention Plan (SWP3), and shall be recognized as the primary 
operator. The SWP3 shall be approved by the Owner before implementation. It shall be maintained by the 
Contractor on the job site and kept current at all times. 

2.7 VENUE: In any legal action arising under this Contract, the laws of the State of Texas shall apply 
and venue will be in Travis County, Texas. 

ARTICLE III. CONTRACT DOCUMENTS AND BONDS 

3.1 COPIES FURNISHED - DRAWINGS AND SPECIFICATIONS: The Contractor will be 
furnished free of charge the number of complete sets of the Contract Drawings and Specifications as provided 
in the Special Conditions. Additional complete sets of Drawings and Specifications, if requested, will be 
furnished at reproduction cost to the one requesting such additional sets. 

3.2 OWNERSHIP OF DRAWINGS AND SPECIFICATIONS: All Drawings, Specifications and 
copies thereof furnished by the A/E are and shall remain the property of the Owner. They are not to be used 
on any other project. One contract set for each party to the Contract may be retained. All other sets are to be 
returned to the Owner through the A/E following completion of the Work if requested by the Owner. 

3.3 DRAWINGS AND SPECIFICATIONS AT THE SITE: The Contractor shall keep on the site 
of Work a copy (in good order) of the Contract Documents, approved shop drawings and Modifications to the 
Contract Documents. The Contractor shall at all times give the Owner or its representatives and agents access 
thereto. 

3.4 "RECORD SET" OF CONTRACT DOCUMENTS: The Contractor shall maintain a record 
set of Contract Documents, hereinafter called "Record Set", which reflects the conditions and representations 
of the Work performed whether it be directed by addendum, Change Order or otherwise. This information 
shall be recorded on shop drawings located at the construction site. The "Record Set" sh al I be readily available 
for review by the A/E and/or Owner and no Work shall be permanently concealed until all required 
information related to that Work has been recorded. The Contractor shall update the "Record Set" a minimum 
of once monthly. The "Record Set" will be reviewed as a part of the monthly Project Review Meeting in 
conjunction with the review of the Contractor's payment request . Payment may be withheld, to such extent 
necessary to protect the Owner from loss, unless the "Record Set" reflects current and accurate conditions. 
Upon completion of the Work, and prior to application for final payment, the Contractor shall furnish the 
"Record Set" to the A/E. The "Record Set" is required to provide an accurate and legible record of actual 
construction, including: 

1. Measured horizontal and vertical locations of utilities and appurtenances referenced to 
permanent surface improvements. 

2. Measured locations of internal utilities and appurtenances concealed 111 construction, 
referenced to visible and accessible features of construction. 

3. Field changes of dimension and detail. 

4. Changes made by modifications. 
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5. Details not on original contract drawings. 

6. References to related shop drawings and modifications. 

SECTION I 

The A/E after review and approval will transmit the "Record Set" to the Owner for final disposition. 

3.5 PERFORMANCE AND PAYMENT BONDS: Performance and Payment Bonds are not 
required on contracts of $25,000.00 or less unless otherwise stipulated. The Contractor shall provide, at its 
own expense, within fourteen ( 14) Days after award execution, in accordance with the provisions of 
Government Code, Title 10, Section 2253 .021, the following bonds to the Owner : ( 1) Performance Bond for 
the sole protection of the State of Texas, which shall be in the amount of the Contract and conditioned on the 
faithful performance of the work in accordance with the Contract; and (2) Payment Bond for the sole 
protection of those supplying labor, materials, and/or equipment, which shall be in the amount of the Contract. 
Subcontractors are not required by the Owner to execute performance or payment bonds. 

3.5.1 Each bond shall be executed by a corporate surety or corporate sureties duly authorized and 
admitted to do business in this State and licensed by this State to issue surety bonds, acceptable to the Owner, 
and on forms approved by the Attorney General of Texas. (Surplus lines insurance carriers, including sureties, 
are not qualified to issue payment and performance bonds required by Government Code, Title 10, Section 
2253.021.) If any surety upon any bond furnished in connection with the Contract becomes insolvent, or 
otherwise not authorized to do business in this State, the Contractor shall promptly furnish equivalent security 
to protect the interests of the State of Texas and of persons supplying labor, materials and/or equipment in the 
prosecution of the Work contemplated by the Contract. 

3.5.2 Each bond shall be accompanied by a valid Power-of-Attorney (issued by the Surety company 
and attached, signed and sealed, with the corporate seal, embossed to the bond) authorizing the agent who 
signs the bond to commit the company to the terms of the bond, and stating ( on the face of the 
Power-of-Attorney) the limit, if any, in the total amount for which he/she is empowered to issue a single bond. 

3.5.3 Bonds shall remain in effect and full force as required by the Contract Documents and applicable 
law. 

3.5.4 The providing of Performance and Payment Bonds by Contractor, at the Contractor's expense 
must be accomplished within fourteen ( 14) Days following the Notice of Award, before a Notice to Proceed 
will be issued by the Owner. Failure to fulfill this requirement may result in forfeiture of the Contractor's bid 
security and termination of the Contract in accordance to paragraph 4.6.2. 

3.5.5 In the event that the Contract price increases due to Change Orders, the Contractor shall be 
required, at the Contractor's expense, to provide both Performance and Payment bonds in an additional 
amount to I 00 percent of the increase. 

3.6 INTERRELATION OF DOCUMENTS: The interrelation of the Specifications, the Drawings 
and the Schedules is as follows : The Specifications determine the nature and setting of the several materials; 
the Drawings or Schedules establish the quantities, dimensions, details and locations. Anything mentioned in 
the Specifications and not shown on the Drawings or Schedules, or shown on the Drawings or Schedules and 
not mentioned in the Specifications, shall be of like effect as if shown or mentioned in both. 

3.6. 1  Should the Drawings disagree one with another, or with the Specifications or should the 
Specifications disagree one with another, the better quality or greater quantity of Work or materials shall be 
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included for bidding purposes and shall be performed or furnished. Figures given on large scale drawings 
govern small scale drawings. 

3.6.2 The Scope of the Work, placed in the front part of each section of the Specifications, is intended 
to designate the scope and locations of all items of the Work included therein, either generally or specifically. 
It is not intended to limit the Scope of Work should plans, Schedules or notes indicate an increased scope. 
Inadvertent omission of an item from its proper section of the Specifications and its inclusion in another 
section shall not relieve the Contractor of responsibilities for the item specified. 

3.6.3 In case of discrepancy in the figures, in the Drawings, in the Schedules, or in the Specifications, 
the matter shall be promptly submitted in writing to the AIE who will promptly make a determination in 
writing after review with the Owner. Any action taken by the Contractor without such a determination shall 
be at its own risk and expense. 

3.6.4 Details labeled "Typical Details" or "Typical" on the Plans shall apply to all situations occurring 
on the Project that are the same or similar to those specifically detailed. Such details shall apply whether or 
not they are keyed in at each location. Questions regarding applicability of Typical Details shall be referred 
to the A/E. 

3.7 SALES TAX EXEMPTION CERTIFICATE: TDCJ Accounts Payable Representative will 
provide Contractor with an "Exemption Certificate" for tangible personal property included in or to be 
included in the Work. 

ARTICLE IV. CONTRACT ADMINISTRATION 

4.1 GENERAL ADMINISTRATION: Unless otherwise provided for in the Contract Documents, 
the Owner will provide general administration of the Contract. The Owner assumes no responsibility for any 
understanding given or representation made orally by its agents prior to the execution of this Contract, unless 
such understanding(s) are expressly stated in the Contract. The Owner assumes no responsibility for any 
conclusions or interpretations made by the Contractor. Any failure by the Contractor to become acquainted 
with available information will not relieve the Contractor from responsibility for properly estimating the 
difficulty or cost of successfully performing the Work or mutually agreed changes thereto. 

4.1.1 The Owner reserves the right on appropriate occasions to issue instructions through other 
designated representatives. 

4.1.2 All communications concerning the construction of the Work shall be furnished to the Owner, 
the A/E, and the Contractor by the party concerned. The administration of the Contract in regard to matters 
related to taxes, laws, and wage rates, Contract Documents, separate contracts, changes in the Work, 
payments, claims, acceptance, warranty and guarantee, federally funded projects, insurance, bonds and like 
matters is described in appropriate articles of these conditions or the Special Conditions appended hereto. 

4.1.3 All instructions affecting Contract Sum, Contract Time or Contract interpretation shall be 
confirmed expeditiously in writing with copies furnished to the Owner, the A/E and the Contractor by the 
party issuing the instruction. No instruction affecting the A/E's design liability shall be issued without its prior 
written consent. 
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4.1.4 All oral communications affecting Contract Time, Contract Sum and Contract interpretation will 
be confirmed in writing. No oral communication, by itself, can authorize a change in the Work, the Contract 
Sum, the Contract Time, or waive compliance with the plans and specifications. 

4.2 ARCHITECT/ENGINEER'S ADMINISTRATION: The AIE sha l l  be a representative of the 
Owner during construction until final payment to the Contractor is due. The A/E will advise and consult with 
the Owner. The A/E has the authority to act on behalf of the Owner to the extent provided in the Contract 
Documents, unless otherwise modified by written instrument, which will be shown to the Contractor. 

4.2.1 The A/E shall attend and participate in the Pre-Construction Conference, which will be held at a 
date, time and place established by the Owner and A/E. 

4.2.2 In accordance with the contract between the A/E and Owner, the A/E shall visit the construction 
site at intervals appropriate to the stage of construction to reasonably determine that the Work is proceeding 
in accordance with the Contract Documents. The A/E shall provide a continuity of observations covering all 
phases of the Work but it shall not be exhaustive or continuous. 

4.2.3 The A/E shall attend and participate in Project Review Meetings which will be held monthly on 
a regularly scheduled basis during construction, unless more frequent meetings are necessitated under certain 
circumstances, at the time and place (probably project site) established by the Owner. As a part of the Project 
Review Meeting the A/E will review the Contractor's payment request. 

4.2.4 The A/E shall not have control or charge of and shall not be responsible for construction means, 
methods, techniques, sequences or procedures, or for safety precautions and programs in connection with the 
Work, for the acts or omissions of the Contractor, Subcontractors or any other persons performing any of the 
Work, or for the failure of any of them to carry out the Work in accordance with the Contract Documents. 

4.2.5 The A/E shall assist the Owner in determining the amounts owing to the Contractor based on 
observations at the site and on evaluations of the Contractor's Application for Payment and shall assist the 
Owner in reviewing and approving Certificates of Payment. However, the A/E's assistance does not include 
the preparation of Certificates of Payment. 

4.2.6 The A/E shall render design interpretations necessary for the proper execution or progress of the 
Work with reasonable promptness on request of either the Owner or the Contractor and shall render written 
interpretations within a reasonable time, on all claims, disputes and other matters in question relating to the 
design interpretation of the Contract Documents. Interpretations of the A/E shall be consistent with the intent 
of and reasonably inferable from the Contract Documents and shall be in written or graphic form. The A/E's 
interpretations shall be final if consistent with the intent of the Contract Documents. 

4.2.7 The A/E will make recommendations to the Owner regarding rejection of Work, which does not 
conform to the Contract Documents. Whenever, in the A/E's reasonable opinion, it is necessary or advisable 
for the implementation of the intent of the Contract Documents, the A/E wi ll make recommendations to the 
Owner concerning special inspections and testing of the Work in accordance with the provisions of the 
Contract Documents, whether or not such Work be then fabricated, installed or completed. 

4.2.8 The A/E shall assist the Owner in preparing Change Orders for the Owner's approval and 
execution in accordance with the Contract Documents, and shall have authority to order minor changes in the 
Work which do not involve an adjustment in the Contract Sum or an extension of the Contract Time and 
which are not inconsistent with the intent of the Contract Documents. The A/E's assistance is to be in the 
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form of providing appropriate drawings and specifications and additional background information to the 
Owner. 

4.2.9 The A/E shall assist the Owner in performing the following: inspections to determine the Date of 
Beneficial Occupancy or Pre-Final Inspection and the date of Final Completion; receiving and forwarding to 
the Owner for the Owner's review written warranties and related documents required by the Contract 
Documents and assembled by the Contractor. 

4.2.10 The A/E shall be responsible for review and approval of all Contractor prepared and submitted 
documents prior to transmitting the final copies to the Owner. These documents will include instruction, 
maintenance and operational manuals, parts catalogs, wiring diagrams, directory of installing contractors, 
written warranties, bonds, receipts, affidavits, Record Set drawings and like publications or items required by 
the Contract Documents. 

4.3 SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE WORK: The 
Contractor shall not employ any Subcontractor to whom the A/E or the Owner may have a reasonable 
objection. The Contractor will not be required to employ any Subcontractor against whom he/she has a 
reasonable objection. 

4.3.1 A change in any approved Subcontractor or the addition of any new Subcontractor can be made 
only with the written consent of the Owner. Changes will require the Contractor to submit a revised HUB 
Subcontracting Plan (Exhibit 1) to the Contract Administrator. 

4.3.2 Any part of the Work performed for the Contractor by a Subcontractor shall be pursuant to a 
written contract. The Contractor agrees to incorporate by reference the Contract Documents into every written 
subcontract and to bind every Subcontractor and every Subcontractor agrees to be bound by the terms of the 
Contract Documents as far as applicable to his/her Work. The Contractor shall furthermore fully inform its 
Subcontractors prior to executing an agreement with them that they will be required to perform their Work in 
conformance with related documents and to submit cost estimates and Change Order proposals in  complete 
and full analytical detail when so required or requested. The Contractor shall indemnify the Owner for any 
Subcontractor's claim, which may result from the failure of the Contractor to incorporate the provisions of 
this Contract into the Agreement with any of its Subcontractors or entities. 

4.4 ACCESS TO AND INSPECTION OF THE WORK: The Contractor shall provide sufficient, 
safe and proper facilities at all reasonable times for observation and/or inspection of the Work by the 
authorized representatives of the Owner. The A/E and the Owner will make periodic visits to the site to 
familiarize themselves with the progress and quality of the Work and to determine if the Work is proceeding 
in accordance with the Contract Documents. 

4.4.1 The Contractor shall not cover up any Work with finishing materials or other building 
components prior to an inspection of the Work by the A/E or the Owner for approval of the installation. Should 
corrections of the Work be required for approval, cover up shall be delayed until another inspection can be 
made and approval is indicated. Verbal approval to proceed with subsequent operations shall be confirmed 
to the Contractor in writing by the inspecting party. 

4.4.2 Inspections provided by personnel not located on-site; At least forty-eight ( 48) hours prior to the 
anticipated cover up inspection, the Contractor shall notify the Owner. Should the Owner fail to make the 
necessary inspection within an additional twenty-four (24) hour period, the Contractor may proceed with 

696-FD-16-16-C 108 
Replace Ground Storage Tanks #1 & #2 - Jester I Unit 
Richmond, Texas 

32 



SECTION I 

cover up Work, unless the Owner makes an arrangement with the Contractor for additional time in which to 
complete desired inspections. 

4.4.2.1 Inspections provided by personnel located on-site; at least twenty-four (24) hours prior to the 
anticipated cover up inspection, the Contractor shall notify the Owner. Should the Owner fail to make the 
necessary inspection within an additional twenty-four (24) hour period, the Contractor may proceed with 
cover up Work, unless the Owner makes an arrangement with the Contractor for additional time in which to 
complete desired inspections. 

4.4.2.2 For on-site inspection by other Authorities having Jurisdiction: The Contractor shall notify other 
Authorities having Jurisdiction, as required by said Authority, prior to the anticipated cover up inspection. 

4.5 OWNER'S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE 
CONTRACTS: The Owner reserves the right to perform construction or operations related to the Project 
with the Owner's own material and labor forces and to award other contracts in connection with other portions 
of the Project under these or similar conditions of the Contract. 

4.5.1 When separate contracts are awarded for different portions of the Project, "the Contractor" in the 
Contract Documents in each case shall be the Contractor who signs each separate contract. This Contractor 
shall properly connect and coordinate its Work with the Work of other contractors. If any part of this 
Contractor's Work depends for proper execution or proper results on the Work of any other separate contractor 
or the Owner, this Contractor shall inspect and promptly report in writing to the Owner any discrepancies or 
defects he/she may find in such other Work that render it unsuitable for such proper execution and results. 
Failure of this Contractor to so inspect and report shall constitute an acceptance of the Owner's or other 
contractor's Work as fit and proper to receive its Work, except as to defects which may develop in the Owner's 
or other separate contractor's Work after the execution of this Contractor's Work. 

4.5.2 Should this Contractor cause damage to the Work or property of the Owner and/or any separate 
contractor on the Project, this Contractor shall, upon due notice, endeavor to settle with the Owner and/or such 
other separate contractor by agreement. If such separate contractor sues the Owner on account of any damage 
alleged to have been so sustained, the Owner shall notify this Contractor who shall defend such proceedings 
and pay all costs in connection therewith, and if any judgment against the Owner arises therefrom, this 
Contractor shall pay or satisfy it. 

4.5.2.1 The Contractor shall notify the Owner in writing of damages within twenty-four (24) hours after 
occurrence. 

4.5.3 This Contractor shall afford the Owner and/or other separate contractors reasonable opportunity 
for the introduction and storage of their materials and equipment and the execution of their Work and shall 
properly connect and coordinate its Work with theirs. 

4.5.4 The Owner reserves the right to make essential installations, which are pertinent to the immediate 
use of the Work or Project with the concurrence of the Contractor. Within this right the Owner may let other 
contracts or may do such work with its own materials and labor forces. The Owner, in reserving this right, 
warrants that they will cooperate with the Contractor's forces and goals. The Contractor shall not commit or 
permit any act, which will interfere with the performance of work by any other separate contractor or company 
or by Owner employees. The Contractor shall cooperate to the end that the Owner may realize complete 
functioning of the Work or Project within the Contract Time. 
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4.6.1 Termination by Contractor. If the Work is stopped for a period of ninety (90) Days under an 
order of any court or other public authority having jurisdiction, or as a result of an act of government such as 
a declaration of a national emergency making materials unavailable, through no act or fault of the Contractor 
or a Subcontractor or their agents or employees or any other persons performing any of the Work under a 
contract with the Contractor, then the Contractor may, upon ten ( 10) additional Days written notice to the 
Owner and the A/E, terminate the Contract and recover from the Owner payment for all Work executed and 
for any loss sustained upon any materials, equipment, tools, construction equipment and machinery, including 
reasonable profit and overhead associated with such Work or losses and reasonable expenses resulting from 
such termination. If the cause of the Work stoppage is removed prior to the end of the ten ( 10) Day notice 
period, the Contractor may not terminate the Contract. 

4.6.2 Termination by Owner. If the Contractor persistently or repeatedly refuses or fails to supply 
enough properly skilled workmen or proper materials or fails to make prompt payment when due to 
Subcontractors, laborers, or material men for materials and labor, or persistently disregards laws, ordinances, 
rules, regulations or orders of any public authority having jurisdiction, or otherwise is guilty of a substantial 
violation of a provision of the Contract Documents, or fails to so prosecute the Work or any portion thereof 
as to ensure its completion, within the Contract Time, or any extension thereof, specified in this Contract, then 
the Owner may, without prejudice to any right or remedy and after giving the Contractor and its Surety, if 
any, ten ( 10) Days written notice, terminate the Contract. In such event the procedure outlined in the 
performance bond, if any, for completion of the Work wi I I  be followed and the Owner may take possession 
of the site and utilize in completing the Work such materials, equipment, tools, construction equipment and 
machinery thereon owned by the Contractor and necessary therefore. Should the surety fail to respond within 
fifteen ( 15) Days following such notice and fail to pursue completion of the Work with diligence acceptable 
to the Owner, the Owner may arrange for completion of the Work and deduct the cost thereof from the unpaid 
Contract Sum remaining, including the cost of additional services made necessary by such default or neglect, 
in which event no further payment shall then be made by the Owner until all costs of completing the Work 
shall have been paid. If the unpaid balance of the Contract Sum exceeds the costs of finishing the Work, 
including compensation for the A/E's additional services made necessary thereby, such excess shall be paid 
to the Contractor. If such costs exceed the unpaid balance, the Contractor or its surety shall pay the difference 
to the Owner. This obligation for payment shall survive the termination of the Contract. Whether or not the 
Contract is terminated, the Contractor and its Surety shall be liable for any damage to the Owner resulting 
from the Contractor's refusal or failure to complete the Work within the specified time. 

4.6.2.1 If the Owner so terminates the Contract, the resulting damage will consist of the liquidated 
damages specified in the Contract until such reasonable time as may be required for final completion of the 
Work together with any increased costs occasioned by the Owner in completing the Work. Further, if the 
Owner does not terminate the Contract, the resulting damage will consist of such liquidated damages until the 
Work is completed or accepted. 

4.6.2.2 After notice of termination of the Contract under the provisions of this clause, if it is determined 
for any reason that the Contractor was not in default or the delay was excusable, the Contract shall be equitably 
adjusted to compensate for such termination and the Contract modified accordingly; failure to agree to any 
such adjustment shall be a dispute concerning a question of fact within the meaning of the clause of this 
Contract entitled "Disputes". 
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4.6.2.3 Should a court of competent jurisdiction determine that termination of the Contract was wrongful, 
then such termination shall be deemed a termination for convenience in accordance with paragraph 4.6. 3 and 
Contractor's remedy will be solely in accordance with paragraph 4.6.3. 

4.6.2.4 The rights and remedies of the Owner provided in this clause are in addition to any other rights 
and remedies provided by law or under this Contract. 

4.6.3 Termination for Convenience of Owner: Prior to, or during the performance of the Work, the 
Owner reserves the right to terminate the Contract for unforeseen causes not limited to court orders, loss of 
funding, acts of the government to discontinue the Work, etc., that may occur. Upon such an occurrence, the 
following procedures will be adhered to: 

4.6.3.1 The Owner will immediately notify the A/E and the Contractor in writing, specifying the effective 
termination date of the Contract. 

4.6.3.2 After receipt of the Notice of Termination, the Contractor shall immediately proceed with the 
following obligations, regardless of any delay in determining or adjusting any amounts due at that point in the 
Contract. 

a. Stop all Work. 

b. Place no further subcontracts or orders for materials or services. 

c. Terminate all subcontracts. 

d. Cancel all material and equipment orders as applicable. 

e. Take action that is necessary to protect and preserve all property related to this Contract 
which is in the possession of the Contractor. 

4.6.3.3 Within 180 days of the date of the Notice of Termination, the Contractor shall submit a final 
termination settlement proposal to the Owner based upon costs up to the date of termination, reasonable profit 
on Work done only, and reasonable demobilization costs. If the Contractor fails to submit the proposal within 
the time allowed, the Owner may determine the amount due to the Contractor because of the termination and 
shall pay the determined amount to the Contractor. 

4.6.3.4 If the Contractor and the Owner fail to agree on the settlement amount, the matter will be handled 
as a dispute through administrative procedures as established in paragraph 5.2. 1. 

4.7 WRITTEN NOTICE: shall be considered to have been duly given if delivered in person to the 
ind ividual or member of the firm or to an officer of the corporation for whom it is intended, or if delivered at 
or sent by registered or certified mail to the last business address known to one who gives the notice. 

4.8 DISPUTED MATTERS: Disputed matters shall be handled through administrative procedures 
as established in paragraph 5. 2. 1. 
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ARTICLE V. CONTRACT RESPONSIBILITIES 

5.1 OWNER'S RESPONSIBILITIES: The Owner shall furnish all available surveys describing 
the physical characteristics, legal description and limitations, known site utility locations and other 
information necessary to the Contractor which is under the Owner's control. Communication with the 
Contractor shall be in accordance with paragraph 4. 1.2. Necessary actions of the Owner, including processing 
of payments to the Contractor, shall be accomplished with reasonable promptness and subject to Government 
Code, Title I 0, Chapter 225 1. 

5.1.1 All formal communications shall be through the Owner. 

5.1.2 The foregoing are in addition to other duties and responsibilities of the Owner enumerated herein. 

5.2 OWNER-CONTRACTOR OBLIGATIONS: The Owner and the Contractor each bind 
themselves, partners, successors, assigns and legal representatives to the other party hereto and to the partners, 
successors, assigns and legal representatives of such other party in respect to all covenants, agreements and 
obligations contained in the Contract Documents. The Contractor shall not assign the Contract or sublet it as 
a whole without the written consent of the Owner, nor shall the Contractor assign any monies due or to become 
due to him/her hereunder, without the previous written consent of the Owner. 

5.2.1 DISPUTES: Any dispute arising under this Contract that is not disposed of by mutual agreement 
between Owner and Contractor shall be resolved according to "Procedures for Resolving Contract Claims and 
Disputes," Rule § 155.3 1, Texas Administrative Code, Title 37, Part VI, Chapter 155, Subchapter C. 

5.2.1.1 If authorized to adjudicate a breach of contract claim against the Owner under Chapter 1 14, 
Civil Practice and Remedies Code, Contractor, prior to filing suit, shall comply with the dispute resolution 
process in subsections 155. 3  l (h) - (q) of Rule § 155. 3 1  "Procedures for Resolving Contract Claims and 
Disputes. " However, references therein to Chapter 2260 or the State Office of Administrative Hearings 
shall be inapplicable if contractor files suit under Chapter 1 1 4, Civil Practice and Remedies Code, after 
completion of the dispute resolution process. 

5.2.1.2 At all times during the course of the dispute resolution process, the Contractor shall continue with 
the Work as directed, in a diligent manner and without delay, shall conform to the Owner's directive, decision 
or order, and shall be governed by all applicable provisions of the Contract Documents. Records of the Work 
shall be kept in sufficient detail to enable payment in accordance with applicable provisions in the Contract 
Documents, if this should become necessary. 

5.2.1.3 This provision shall not be construed to prohibit contractor from seeking any other legal or 
equitable remedy to which it is entitled. 

5.3 CONTRACTOR'S RESPONSIBILITIES: The Contractor shall supervise and direct the Work 
using its best skill and attention. The Contractor shall be solely responsible for all construction means, 
methods, techniques, safety, sequences and procedures, and for coordinating all portions of the Work under 
the Contract. The Contractor shall have read and be thoroughly familiar with the Contract Documents. 

5.3.1 The Contractor shall provide, without extra charge, all incidental items required as a part of the 
Work, even though not particularly specified or indicated provided that the same are reasonably inferable for 
a complete working system from the Contract Documents and readily apparent therefrom, and if he/she has 
good reason for objecting to the use of a material, appliance, or method of construction as shown or specified, 
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shall register their objections to the A/E, in writing, sending a copy to the Owner. Otherwise, the Contractor 
shall proceed with the Work under the stipulation that a satisfactory job is required. 

5.3.2 The Contractor shall not be relieved of obligations to perform the Work in accordance with the 
Contract Documents either by activities or duties of the Owner or A/E in their administration of the Contract, 
or by tests, inspections or approvals required or performed by persons other than the Contractor. 

5.3.3 The Contractor is solely responsible for successful completion of the Project in accordance with 
the Plans and Specifications. The Contractor expressly acknowledges that the Owner has no duty to discover 
Work that fails to conform to the Plans and Specifications and/or to point out such non-conforming Work to 
the Contractor. The Contractor shall be responsible for inspection of portions of Work already performed 
under this Contract to determine that such portions are in proper condition to receive subsequent Work. 

5.3.4 The Contractor shall enforce strict discipline and good order among the Contractor's employees 
and other persons carrying out the Contract. The Contractor shall not permit employment of unfit persons or 
persons not skilled in tasks assigned to them. 

5.3.5 CONTRACTOR INSPECTION OF WORK: 

5.3.5.1 The Contractor shall provide and maintain the necessary equipment, material and supplies 
required to accomplish the testing and inspection hereunder. 

5.3.5.2 The Contractor's Quality Control inspection system shall provide for procedures which will 
ensure the latest Drawings, Shop Drawings, Specifications and instructions required by the Contract and 
changes thereto are used in performing the Work. 

5.3.5.3 The Owner reserves the right to observe at the source, the materials, supplies or services not 
manufactured or performed within the Contractor's facility. Such observation shall not constitute acceptance, 
nor shall it replace in any way the Contractor's responsibility for inspection or requirement to furnish an 
acceptable end item. 

5.3.5.3.1 Prior to the start of Work under each separate Specification section, or prior to the start of Work 
where a change in a construction operation is contemplated by the Contractor, a coordination meeting will be 
held between the Contractor's Superintendent, the Contractor's Quality Control Manager, the A/E, and the 
appropriate representative of the Owner. Supervisory and Quality Control representatives of all applicable 
Subcontractors will also attend. The purpose of the meeting is to ensure that there are no misunderstandings 
regard ing the quality as well as the technical requirements of the Contract. The Contractor's and applicable 
subcontractor's Quality Control representatives shall be on-site at all times during the Work and shall have the 
authority to affect the resolution of Quality problems including stopping the Work. The TDCJ Project 
Administrator shall be notified a minimum of 72 hours prior to any prework coordination meeting. As a 
minimum the following items shall be reviewed at the meeting: 

a. Contract requirements; 

b. Shop drawings and submittals; 

c. Contractor's Quality Control Program requirements; 

d. Adequacy of previous operations; 
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e. Avai labi l ity of required materials and equipment; 

f. Contractor's Quality Control inspections and tests; 

g. TDCJ Quality Assurance inspections and tests; 

SECTION I 

h. Familiarity and proficiency of the Contractor's and each Subcontractor's workforce to 
perform the operation to required workmanship standards; 

1. Safety and environmental precautions to be observed; and 

J. Any other preparatory steps which the particular operation may be dependent upon. 

5.3.5.3.2 Upon completion of a representative sample of a g iven feature of the Work and prior to the start 
of a new or changed operation, an appropriate Owner's representative(s) and the A/E will meet with the 
Contractor's Superintendent and Quality Control Manager and applicable Subcontractor's superintendent and 
their Quality Control representatives. The responsibility for scheduling and providing these samples in a 
timely manner so that the Work i s  not delayed or hindered lies solely with the Contractor. The following 
items will be checked at this  meeting as a minimum: 

a. Workmanship to establish quality standards; 

b. Conformance to Contract Drawings and Specifications and the approved shop drawings or 
submittals; 

c. Adequacy of materials; 

d. Adequacy and results of inspection and testing methods; and 

e. Adequacy of safety and environmental precautions. 

Once approved, the representative sample will become the physical baseline by which ongoing Work is 
evaluated for quality and acceptability. To the maximum practical extent, approved representative samples 
of Work elements shall remain visible until all Work in the appropriate category is complete. 

5.3.5.3.3 The Contractor shall monitor the Work on a daily basis to assure the continuing conformance of 
the Work to the workmanship standards established during the pre-work coordination meeting and initial 
inspections. Follow-up inspections will be recorded on the Contractor's daily Quality Control report. 

5.3.5.4 The Contractor shall maintain adequate, current, factual records in an appropriate format of all 
inspections and tests performed to include as a minimum the type and number of inspections and tests, results 
of inspections and tests and proposed remedial or corrective actions necessary for any defective or rejected 
Work which does not meet Contract requirements. These records should include a statement that all suppl ies 
or mater ials and workmanship incorporated in the Work are in fu ll compliance with the terms and 
requirements of the Contract Documents. 

5.3.5.5 Before construction operations commence, the Owner and Contractor shal l  discuss the Quality 
Control inspection system requirements described in th is Article and the interrelationship of Contractor, 
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Owner and A/E systems and procedures. The Contractor shall designate an individual employed by the 
Contractor as Quality Control Manager in accordance with Technical Specification Section 01440. 

5.3.5.6 The Owner shall notify the Contractor of any noncompliance with the foregoing provisions. 
Proposed corrective action will be submitted to the Owner by the Contractor within twenty-four (24) hours of 
notice of noncompliance for approval by the Owner and A/E. Upon approval, the Contractor shall take 
immediate corrective action. If the Contractor fails or refuses to take prompt action, the Owner may issue an 
order stopping all or part of the Work until the Contractor takes appropriate action. No portion of the time 
lost due to any such stop order shall be made the subject of a claim for extension of time or for excess costs 
or damages, including all impacts, by the Contractor. 

5.3.5.7 Separate payment will not be made for providing and maintaining an effective Quality Control 
Program and all costs associated therein shall be included in the applicable unit prices or lump-sum prices 
contained in the bidding schedule. 

5.3.6 Removal of Employees: The Owner may, in writing, require the Contractor to remove from the 
Work any employee the Owner finds careless, incompetent or otherwise objectionable. The Contractor will 
promptly remove from the Work said employee. 

5.3. 7 The foregoing are in addition to other duties and responsibilities of the Contractor enumerated 
herein. 

5.3.8 The Owner reserves the right to provide supplemental Quality Assurance inspection. However, 
the primary responsibility for Quality Control remains with the Contractor. 

5.4 CONTRACTOR'S PROJECT MANAGER: The Contractor shall employ, as a minimum, a 
competent Project Manager and a competent Superintendent. The Superintendent shall be in attendance at the 
Project site during the progress of the Work. The Project Manager and Superintendent shall be satisfactory 
to the Owner and shall not be changed except with the written approval of the Owner unless said individuals 
leave the employment of the Contractor. These individuals shall represent the Contractor and shall have full 
authority to act on the Contractor's behalf. All communications given to either individual shall be as binding 
as if given to the Contractor. 

5.5 ACTS AND OMISSIONS: The Contractor shall be responsible for acts and omissions of its 
employees and Subcontractors, their agents and employees and other persons performing portions of the 
Work. 

5.6 CONDITIONS AT SITE OR BUILDING 

5.6. 1 The Contractor is responsible for having visited the site and having ascertained pertinent local 
conditions such as location, accessibi lity, and general character of the site or the building, the character and 
extent of existing Work within and adjacent to the site, and any other Work being performed thereon at the 
time of the submission of his/her bid. Any failure to do so will not relieve the Contractor from responsibility 
for successfu lly performing the Work without additional expense to the Owner. 

5.6.1.1 The Owner makes no representations as to the accuracy or completeness of the site information 
furnished to the Contractor by Owner and does not expressly or by implication warrant same and is not 
responsible for any interpretations or conclusions reached by the Contractor with respect thereto. It is 
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Contractor's sole responsibility to verify to its own satisfaction all site information, including but not restricted 
to topographical data, borings, subsurface information, above and underground utilities and easements. 

5. 6.1.2 The Contractor shall take field measurements, and verify field conditions and shall carefully 
compare such field measurements and conditions and other information known to the Contractor with the 
Contract Documents before commencing activities. Errors, inconsistencies or omissions discovered shall be 
reported to the A/E at once, in writing, sending a copy to the Owner. 

5.6.1.3 The Contractor shall confine operations at the site to areas permitted by law, ordinances, permits 
and the Contract Documents, and shall not unreasonably encumber the site with materials or equipment. 

5.6.2 If, in the performance of the Contract, subsurface, latent or concealed conditions at the site are 
found to be materially different from the information included in the bid documents, or ifunknown conditions 
of an unusual nature are disclosed differing materially from the conditions usually inherent in Work of the 
character shown and specified, the A/E shall be notified in writing of such conditions before they are disturbed. 
Upon such notice, or upon his/her own observation of such conditions, the A/E, with the approval of the 
Owner, will promptly make such changes in the Drawings and Specifications as deemed necessary to conform 
to the different conditions, and any increase or decrease in the cost of the Work, or in the time within which 
the Work is to be completed, resulting from such changes will be adjusted by Change Order, subject to the 
prior approval of the Owner. 

5.7 INSURANCE 

5.7.1 The Contractor shall not commence Work under this Contract until he/she has obtained all the 
insurance required hereunder and certificates of such insurance have been filed with and accepted by the 
Owner. Insurance coverage shall provide for a 30-Day notice prior to cancellation or material change to the 
policy coverage and or limits. Acceptance of the insurance certificates by the Owner shall not relieve or 
decrease the liability of the Contractor. 

5.7.2 Unless otherwise provided in the Special Conditions the Contractor shall provide and maintain, 
until the Work included in the Contract is completed and accepted by the Owner, the minimum insurance 
coverages that follow, provided that the limits ofliability may be met in part by the use of umbrella or excess 
policies. The insurance policies required herein shall not contain the word "endeavor to" or similar wording 
which would fail to provide a binding obligation to provide such notice to the Owner of the cancellation of a 
policy or a material change to an insurance policy. 

5.7.2.1 MINIMUM INSURANCE COVERAGES 

Type of Coverage 

l .  Workers' Compensation 

2. Employers' Liability 
a. Bodily Injury by Accident 
b. Bodily Injury by Disease 
c. Bodily Injury by Disease 

3. Commercial General Liability 
(Combined Bodily Injury & Property Damage) 
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$ 1,000,000 Personal & Advertising Liability 
$ 1,000,000 ea. Occurrence 
$50,000 Fire Damage 
$5,000 Medical Expense 

4. Comprehensive Auto Liability $ 1,000,000 Combined Single Limit 

5. Builder's Risk/Installation Floater Insurance 

The Contractor shall obtain at its own expense on an All Risk of physical loss basis, Builder's Risk Insurance 
coverage including workmanship, acceptable to the Owner, in the amount of insurance equal at all times to 
100% of the insurable value of materials delivered and labor performed. Policy must include flood coverage 

if Work is to be executed in a flood zone as defined by the Federal Emergency Management Agency 
(FEMA) and Wind torm Coverage for locations designated as a First Tier Coastal County. Any and all 
exclusions must be approved by the Owner. The policy so issued in the name of the Contractor shall also 
name its Subcontractors and the Owner as Loss Payee, as their respective interests may appear. The policy 
shall have an endorsement as follows: 

"This insurance shall be specific as to coverage and not considered as contributing insurance with any 
permanent insurance maintained on the present premises. " 

6. Reserved 

7. Umbrella Coverage: 

The Contractor may provide the following minimum Coverage Limits, as recommended by the advice and 
counsel of the Contractor's insurance provider: 

a. When Contract Amount equals less than $5,000,000. 
Excess or Umbrella Policy of $ 1,000,000. 

b. When Contract Amount exceeds $5,000,000. 
Excess or Umbrella Policy of $5,000,000. 

5.7.3 All policies shall contain special endorsements to include: 

1. The Owner as additional insured (except Workers' Compensation and Employers' Liability); 
2. Notice of Cancellation to Owner (minimum of 30 days); and 
3. Waive subrogation against the TDCJ. 

If the Contractor already has in force insurance policies that provide the required coverage, there is no need 
to purchase duplicate coverage for this Project. Provide riders to such existing policies to cover this Project. 

5.7.4 To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless the 
Owner, the A/£, and their agents and employees from and against all claims, damages, losses, and expenses, 
inc luding but not limited to attorney's fees, arising out of or resulting from the performance of the Work, 
provided that any such claim, damage, loss or expense ( 1) is attributable to bodily injury, sickness, disease or 
death, or to injury to or destruction of tangible property (other than the Work itself) including the loss of use 
resulting therefrom, and (2) is caused in whole or in part by any negligent act or omission of the Contractor, 
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any Subcontractor, anyone directly or indirectly employed by any of them or anyone for whose acts any of 
them may be liable, regardless of whether or not it is caused in part by a party indemnified hereunder. Such 
obligation shall not be construed to negate, abridge, or otherwise reduce any other right or obligation of 
indemnity which would otherwise exist as to any party or person described in this Paragraph. 

5.7.4.1 In any and all claims against the Owner and/or the A/E or any of their agents or employees by 
any employee of the Contractor, any Subcontractor, anyone directly or indirectly employed by any of them or 
anyone for whose acts any of them may be liable, the indemnification obligation under paragraph 5. 7. 4  shall 
not be limited in any way by any limitation on the amount or type of damages, compensation or benefits 
payable by or for the Contractor or any Subcontractor under workers' or workmen's compensation acts, 
disability benefit acts or other employee benefit acts. 

5.7.4.2 The obligations of the Contractor under this Paragraph shall not extend to the liability of the A/E, 
and/or the Owner, their agents or employees, arising out of ( 1) the preparation or approval of maps, drawings, 
opinions, reports, surveys, Change Orders, designs or specifications, or (2) the giving of or the failure to give 
directions or instructions by the A/E, and/or the Owner their agents or employees provided such giving or 
failure to give is the primary cause of the injury or damage. 

5. 7.4.3 The parties agree that the terms, covenants and provisions of paragraph 5. 7. 4 shall survive the 
termination of this Contract. 

5.8 SAFETY PRECAUTIONS AND PROGRAMS 

5. 8.1 It shall be the duty and responsibility of the Contractor and all of its Subcontractors to be familiar 
and comply with all requirements of Public Law 9 1-596, 29 U. S. C. Secs. 65 1 et seq. , the Occupational Safety 
and Health Act of 1970, (OSHA) and all amendments thereto, and to enforce and comply with all of the 
provisions of this Act. The Contractor shall be responsible for initiating, maintaining and supervising all 
safety precautions and programs in connection with the performance of the Contract. At the Pre-Construction 
Conference the Contractor shall submit its safety program to the Owner for acceptance. Acceptance by the 
Owner shall not relieve the Contractor from errors or omissions in the program or from any and all safety 
obligations required by all applicable statutory requirements. 

5.8.1.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable 
protection to prevent damage, injury or loss to: 

1. Employees on the Work and other persons who may be affected thereby; 

2. The Work and materials and equipment to be incorporated therein, whether in storage on or 
off the site, under care, custody or control of the Contractor or the Contractor's Subcontractors 
or anyone directly or indirectly employed by any of them; and 

3. Other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, 
roadways, structures and utilities not designated for removal, relocation or replacement in 
the course of construction. 

5.8.1.2 The Contractor shall give notices and comply with applicable laws, ordinances, rules, regulations 
and lawful orders of public authorities bearing on safety of persons or property or their protection from 
damage, injury or loss. 
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5.8.1.3 The Contractor shall erect and maintain, as required by existing conditions and performance of 
the Contract, reasonable safeguards for safety and protection, including posting danger signs and other 
warnings against hazards, promulgating safety regulations and notifying owners and users of adjacent sites 
and utilities. 

5.8.1.4 The Contractor shall designate a responsible member of the Contractor's organization at the site 
whose duty shall be the prevention of accidents. This person shall be the Contractor's superintendent unless 
otherwise designated by the Contractor in writing to the Owner. 

5.8.1.5 The Contractor shall not load or permit any part of the construction or site to be loaded so as to 
endanger its safety. 

5.8.2 TRENCH EXCAVATIONS: On projects in which trench excavations will exceed a depth of 
five feet, the Contractor and all of its Subcontractors shall comply with all requirements of29 C.F.R. Standards 
1926. 650, 1926. 651 and 1926. 652, Occupational Safety and Health Administration (OSHA). Contractor shall 
include for each selected trench excavation safety system to be utilized a separate pay item classification as a 
part of the Contract Sum breakdown required by paragraph 7. 1. Such pay item classification shall be based 
on the linear feet of trench excavated. Further, Contractor shall also include in the Contract Sum breakdown 
a separate pay item for such shoring based on the square feet of shoring used. Before commencing any trench 
excavation that will exceed a depth of five feet, the Contractor will provide the Owner with detailed Plans and 
Specifications regarding the safety systems to be utilized. Said plans and specifications shall include a 
certification from a Registered Professional Engineer indicating full compliance with the OSHA provisions 
printed above. 

5.8.3 In an emergency affecting the safety of persons or property, the Contractor shall act, at its 
discretion, to prevent threatened damage, injury or loss. 

5.9 MATERIALS AND WORKMANSHIP 

(a) All equipment, material, and articles incorporated into the work covered by this Contract 
shall be new and of the most suitable grade for the purpose intended, unless otherwise specifically 
provided in this Contract. References in the Specifications to equipment, material, articles, or 
patented processes by trade name, make, or catalog number, shall be regarded as establishing a 
standard of quality and shall not be construed as limiting competition. The Contractor may, at its 
option, use any equipment, material, article, or process that, in the judgment of the Owner, is equal 
to that named in the specifications, unless otherwise specifically provided in the Contract. 

(b) The Contractor shall obtain the Owner's approval of the machinery and mechanical and other 
equipment to be incorporated into the Work. When requesting approval, the Contractor shall furnish 
to the Owner the name of the manufacturer, the model number, and other information concerning the 
performance, capacity, nature, and rating of the machinery and mechanical and other equipment. 
When required by this Contract or by the Owner, the Contractor shall also obtain the Owner's 
approval of the materials or items the Contractor contemplates incorporating into the Work. When 
requesting approval, the Contractor shall provide full information concerning the materials or items. 
When directed to do so, the Contractor shall submit samples for approval at the Contractor's expense, 
with all shipping charges prepaid. Machinery, equipment, material, and articles that do not have the 
required approval shall be installed or used at the risk of subsequent rejection. 
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( c) All work under this Contract shall be performed in a skillful and workmanlike manner. The 
Owner may require, in writing, that the Contractor remove from the Work any employee the Owner 
deems incompetent, careless, or otherwise objectionable. 

5.10 TESTS: If the Contract Documents, laws, ordinances, rules, regulations or orders of any public 
authority having jurisdiction require any Work to be inspected, tested or approved, the Contractor shall give 
the Owner and the A/E timely notice of its readiness and of the date arranged so the Owner and A/E may 
observe such inspection, testing or approval. In addition, the Owner or the A/E may require special inspection, 
testing or approval of material or Work for compliance with the requirements of the Contract Documents. 
Upon direction of the Owner and the A/E, the Contractor shall promptly arrange for such special testing, 
inspection or approval procedure. The Contractor is responsible for employing the services of an acceptable 
testing laboratory and for performing all testing required. All costs associated with this testing shall be borne 
by the Contractor. Methods of testing shall be in accordance with the Contract Documents. The Owner 
reserves the right to perform Quality Assurance testing. The Owner shall pay for all Quality Assurance testing. 
The Contractor shall be responsible for the cost of the material being tested. If testing by either the 
Contractor's testing laboratory or the Owner's Quality Assurance testing laboratory determines material or 
workmanship is not in conformance with the Contract Documents, the Contractor shall be responsible for all 
costs associated with replacement of non-conforming Work or material. The Contractor shall further be 
responsible for the cost of any re-testing performed by the Owner's Quality Assurance Testing laboratory as 
a result of non-conforming Work. When directed by the Owner, verification of material compliance with the 
specifications shall be made by one of the following: 

1. Manufacturer's certificate of compliance. 

2. Mill certificate. 

3 .  Testing laboratory certification. 

4. Report of actual laboratory test from the Contractor's laboratory. Samples tested shall be 
selected as required by the Contract Documents or Industry Standard, whichever is more 
stringent and the method of testing shall comply with the Contract Documents. 

5.11 REMOVAL OF DEFECTIVE WORK: If any materials furnished under this Contract are 
condemned by the Owner and/or A/E, the Contractor shall, after having received notice from the Owner or 
AIE to that effect, proceed to remove from the grounds or buildings all condemned materials, whether worked 
or un-worked, and take down all portions of the Work which the Owner and/or A/E shall by like written notice 
condemn as unsound or improper or as in any way failing to conform to the Contract Documents, and shall 
make good all Work damaged or destroyed thereby. 

5.11.1 The Contractor shall without charge, replace all material or correct any workmanship found by 
the Owner and/or A/E not to conform to the Contract requirements, unless in the public interest the Owner 
consents to accept such material or workmanship with an appropriate adjustment in the Contract Sum. 

5.11.2 If the Contractor does not promptly replace rejected material or correct rejected workmanship, 
the Owner may (1) by Contract or otherwise replace such material or correct such workmanship and charge 
the cost thereof to the Contractor, and/or (2) terminate the Contractor's employment in accordance with Article 
IV, and/or (3) or other action as referenced elsewhere in this Contract. 
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5.12 ROYALTIES AND PATENTS: The Contractor shall pay all royalties and license fees, and 
defend all suits or claims for infringement of any patent right and shall save the Owner harmless from loss on 
account thereof, except that the Owner shall be responsible for all such royalties and license fees and loss 
when a particu Jar design or process, or the product of a particular manufacturer or manufacturers is specified; 
provided, however, if the Contractor has reason to believe the design, process or product specified constitutes 
an infringement of a patent, they shall be responsible for such royalties, license fees and loss unless he/she 
promptly gives such information to the Owner and the A/E. 

5.12.1 The Contractor is responsible for ensuring that any substitution proposed at any time can be 
utilized as proposed without infringing on any patent, copyright, trademark or other form of intellectual 
property, and by submitting a request for substitution warrants to the A/E and the Owner that the proposed 
substitution can be implemented without such infringement. In reviewing substitution requests, the A/E and 
the Owner will make no determination as to the existence or potential infringement of such rights by the 
proposed substitution, and approval of substitution requests do not relieve the Contractor from its 
responsibilities under this section and paragraph. 2. 1. 

5.13 EQUAL MATERIALS: The Contractor shall be responsible for any additional costs or delays 
resulting from having furnished materials, equipment or fixtures other than those specified, and shall 
reimburse the Owner for any increased design costs resulting from such substitutions. 

5.14 SHOP DRAWINGS AND SAMPLES: Shop Drawings and Samples shall be submitted as 
required by the Specifications. 

5.14.1 The Contractor shall submit, with reasonable promptness and in orderly sequence, all Shop 
Drawings and Samples required by the Contract Documents, or subsequently by the A/E as covered by 
Contract Modifications. The Contractor shall review them for compliance with Contract Documents and shall 
certify that he/she has done so by stamp, or otherwise, affixed to each copy thereof. Submittal data presented 
without such certification will be returned without review or other comment, and any delay resulting therefrom 
will be the Contractor's responsibility. 

5.14.1 .1  The Contractor shall bear the cost ofreproduction of Shop Drawings as may be required. Usually 
eight (8) copies are required, but the number will be established at the Pre-Construction Conference; a sepia 
may be required in lieu of one or more copies. 

5.14.1 .2 The Contractor shall, within 20 days after receipt of the Notice to Proceed submit to the Owner 
through the A/E a schedule of all items that shall be furnished for review and approval by the Owner and/or 
the A/E. The schedule shall also list all items that are to be reviewed and approved by the Contractor. 

5.14.1 .3 Such schedules shall include, among other things, Shop Drawings, manufacturer's literature, 
certificates of compliance, materials samples, materials colors, guarantees, etc. 

5.14.1 .4 The schedules shall indicate the type of item, Contract requirements reference, the Contractor's 
scheduled dates for submitting the above and like items and the projected need dates for approval answers 
from the Owner or the A/E and the projected or actual dates for procurement. The schedule shall show a 
minimum of thirty (30) Days after receipt for review and approval by the Owner and A/E, and if re-submittal 
is required, an additional fourteen ( 14) Days will be allowed for approval after receipt. The Contractor will 
revise and/or up-date this schedule as appropriate. 
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5.14.1.5 The submittal schedule shall be coordinated with the Owner-approved, Contractor-prepared and 
submitted progress schedule for all the Work. The Contractor shall revise and/or update the schedule as 
appropriate or as directed by the Owner to ensure consistency with the progress schedule as it may be revised 
and/or updated. Such revised submittal schedules shall be promptly provided to the Owner. Usually eight 
(8) copies are required, but the number will be established at the Pre-Construction Conference. 

5.14.1.6 Furnishing of the schedule or revision thereto shall not be interpreted as relieving the Contractor 
of its obligation to comply with all the Specifications' requirements for the items on the schedule. 

5.14.2 Shop Drawings and Samples shall be properly identified, as specified or as the Owner and/or the 
A/E may require. At the time of submission, the Contractor shall inform the Owner and the A/E in writing of 
any deviation in the Shop Drawings or Samples from the requirements of the Contract Documents. 

5.14.3 By submitting Shop Drawings and Samples, the Contractor thereby represents that all field 
measurements, field construction criteria, materials, catalog numbers and similar data were verified, and that 
he/she has checked and coordinated each Shop Drawing and Sample with the requirements of the Work and 
of the Contract Documents and he/she shall so certify as required by paragraph 5 . 14. 1. 

5.14.4 The A/E or the Owner, if required by Special Conditions, will review and approve the Shop 
Drawings and Samples with reasonable promptness, but only for conformance with the design concept of the 
Project and with the information given in the Contract Documents. The approval of a separate item shall not 
indicate approval of an assembly in which the item functions. The approval of the Shop Drawings or Samples 
shall not relieve the Contractor of responsibility for any deviation from the requirements of the Contract 
Documents unless the Contractor has informed the Owner and the A/E in writing of such deviation at the time 
of submission and the Owner or the A/E has not objected to the specific deviation. The approval shall not 
relieve the Contractor from responsibility for errors or omissions in the Shop Drawings or Samples. 

5.14.4.1 The A/E will review and approve all submittals, color schedules, and specified mockups 
constituting Samples of finishes, such as architectural concrete and block sample panels. 

5.14.5 The Contractor shall make any corrections required and shall resubmit the required number of 
corrected copies of the Shop Drawings or new Samples of materials until approved. The Contractor shall 
direct specific attention in writing to any new revisions other than the corrections required on previous 
submissions. 

5.14.6 No Work requiring a Shop Drawing or Sample submission shall be commenced until the 
submission has been approved. All such Work shall be in accordance with approved Shop Drawings and 
Samples. 

5.14.7 Shop Drawings shall be complete and detailed. If approved by the A/E, each copy of the 
Drawings will be identified as having received such approval by being so stamped and dated. If approval 
"with exception" or "as noted" by the A/E is so identified, stamped and dated, the Contractor shall comply 
with the notations so shown. lf  such qualified approval is so shown or if the drawings are not approved by 
the A/E or if resubmission is so directed, the Contractor shall make any corrections required or indicated by 
the A/E at the Contractor's expense. 

5.14.8 When professional certification of performance criteria of materials, systems or equipment is 
required by the Contract Documents, the A/E shall be entitled to rely upon the accuracy and completeness of 
such calculat ions and certifications. 
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5.15 CLEANING: The Contractor shall at all times keep the work area, including storage areas, free 
from accumulations of waste materials. Before completing the Work, the Contractor shall remove from the 
Work and premises any rubbish, tools, scaffolding, equipment, and materials that are not the property of the 
Owner. Upon completing the Work, the Contractor shall leave the work area in a clean, neat, and orderly 
condition satisfactory to the Owner. 

ARTICLE VI. CONTRACT CHANGES 

6.1 CHANGE ORDERS: The Owner, without invalidating the Contract, may order changes in the 
Work within the general scope of the Contract consisting of additions, deletions or other revisions, and the 
Contract Sum and/or Contract Time will be adjusted accordingly. All such changes in the Work shall be 
authorized by Change Order, and shall be performed under the applicable conditions of the Contract 
Documents. If such changes cause an increase or decrease in the Contractor's costs of, or time required for, 
performance of the Contract, an equitable adjustment shall be made and confirmed in writing in a Change 
Order. 

6.1.1 Such orders, designated or indicated to be change orders, include but are not l imited to changes: 

1) In the Contract Documents; 

2) In the methods or manner of performance of the Work; 

3)  In the Owner-furnished facilities, equipment, materials, services, or sites; 

4) Directing acceleration in the Work to accomplish its completion prior to the original 
Contract completion date. 

6.1.2 Any other written order which shall include direction, instruction, interpretation, or determination 
from the Owner shall be treated as a potential Change Order under this clause, provided that the Contractor 
gives the Owner written notice, prior to performing Work, stating the date, circumstances, and source of the 
order and that the Contractor regards the order as a Change Order. 

6.1.3 It is recognized by the parties hereto, and agreed by them, that the Specifications and Drawings 
may or may not be free from errors, omissions or imperfections, or require changes or additions in order for 
the Work to be completed to the satisfaction of the Owner, and that, accordingly, it is the express intention of 
the parties, notwithstanding any other provisions in th is Contract, that any errors, omissions or imperfections 
in such Specifications and Drawings, or any changes in or additions to same, or to the Work ordered by Owner, 
and any resulting delays in the Work or increases in Contractor's costs and expenses, shall not constitute or 
give rise to any claim, demand or cause of actions of any nature whatsoever in favor of Contractor, whether 
for breach of Contract, quantum meruit, or otherwise; provided, however, that Owner shall be liable to 
Contractor for the sum stated to be due Contractor in any Change Order approved and signed by both parties, 
it being agreed hereby that such sum, together with any extension of time contained in said Change Order, 
shall constitute full compensation to Contractor for all costs, expenses and damages to Contractor, whether 
direct, consequential or otherwise in any wise incident to, arising out of, or resulting directly or indirectly 
from the Work performed by Contractor under such Change Order. 

6.1.4 RESERVED 

6.1.5 RESERVED 
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6.1.6 The Contractor agrees that the Owner or any of its duly authorized representatives shall have 
access to all Contractor records related to the Project to verify charges to the Contract. Further, the Contractor 
agrees to include these provisions in all subcontracts related to these projects. The Owner shall give the 
Contractor reasonable advance notice of intended audits. 

6.1.6.1 Records may be reviewed during normal Business Hours and shall include accounting records, 
employee time sheets, estimating work papers, Change Order files, correspondence, canceled checks, related 
overhead records as applicable, and any and all supporting documents necessary to substantiate charges 
related to the Contract. 

6.1.6.2 For the purpose of such examination, the Owner shall have access to said records of the 
Contractor or any related parties to the Contract from the effective date of this Contract, for the duration of 
the Work, and until two years after the date of final payment by the Owner to the Contractor. The period of 
access and examination described herein which relate to appeals under paragraph 5.2. 1 of this Contract, 
litigation, or the settlement of claims arising out of the performance of this Contract shall continue until final 
disposition of such claims, appeals or litigation. 

6.2 RESERVED 

6.3 REQUESTS FOR EQUITABLE ADJUSTMENT: 

6.3.1 Requests for equitable adjustment in Contract Sum shall be submitted not later than 20 Days after 
the occurrence giving rise to such request to the Owner and with copy to the A/E. The request shall be in 
writing and shall be supported in detail sufficient to provide for evaluation and prompt resolution. 

6.3.2 No request shall be allowed for an equitable adjustment under this or any other provision of the 
Contract if asserted after final payment under this Contract. 

6. 4 REQUESTS FOR TIME EXTENSION: The Contractor shall comply with Article VIII when 
requesting time extensions. 

6.5 MINOR CHANGES: The A/E, with concurrence of the Owner, will have authority to order 
minor changes in the Work not involving an adjustment in the Contract Sum or an extension of the Contract 
Time. Such changes shall be affected by written order, which the Contractor shall carry out promptly. 

6.6 ADMINISTRATIVE PROCEDURES FOR CHANGE ORDER: 

6.6.1 Lump Sum Proposal 

6.6.1.1 In responding to a request for the Contractor to propose a price for a change in the Work, the 
Contractor shall furnish a lump sum proposal supported by a complete breakdown as described hereafter, 
indicating the estimated or actual cost to the Contractor for performance of the changed Work, including the 
applicable percentage of overhead and profit described hereafter. Any request for an extension of time must 
be justified and presented in adequate detail to permit evaluation. (See Article Vlll ,  General Conditions). 

6.6.1.1.1 The Proposal for the adjustment of the Contractor's Work shall show cost of any extra Work and 
shall consist of the following items : 
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a. Costs for materials and supplies. Costs shall be itemized to include unit cost, quantity and 
total cost. Costs reflected in the itemization shall reflect actual cost to the trade for material 
and supplies used. 

b. Wages paid for skilled, semi-skilled, unskilled labor or equipment operators performing the 
additional Work. Wages shall be itemized to include trade(s), hourly rate, hours and total 
cost. Such labor may include working foremen; all other supervisors shall be excluded and 
shall be considered as a part of field supervision. 

c. Costs for additional construction equipment solely for the use on the Change Order Work. 
Equipment costs shall be itemized to include type(s), the number(s) of each, hourly usage 
rate, hours of usage and total cost. Onsite equipment shall be employed in Change Order 
Work at no extra charge, unless the Change Order Work also contains a time extension. 
Equipment usage rates will be paid based on prevailing local or regional rates. 

d. Transportation costs for delivery and handling of materials, supplies and equipment. Such 
costs shall be itemized in sufficient detail as to allow identification of items transported. 

e. Total costs for field supervision (including superintendent), tools, use of other equipment on 
the job as necessary for economical performance of the Change Order Work, general office 
and field services and expenses, interference with other Work, adjustments to progress 
schedules and all other overhead including bond and insurance (except Workers' 
Compensation) and profit shall not exceed 15%. 

f. To the total cost proposed for the Change Order Work which is the sum of a, b, c, d and e 
above will be added, if applicable, the net cost of the following: Workers' Compensation 
Insurance, Social Security, Retirement/Pension and/or other costs of a similar nature imposed 
upon the Contractor by the state or Federal owner, or both, which are incidental to such 
Change Order Work and which the Contractor would be required to pay. 

g. Contractor mark-up. The Contractor will be allowed to add a maximum of 5% to cover all 
overhead expenses and profit, including supervision, small tools, insurance and bond when 
Work is performed by Subcontractors. It is expressly understood and agreed that when the 
Contractor performs the Work with its own forces, and where there is no Subcontractor 
involved, the Contractor will be allowed the 15% mark-up described in paragraph 6.6. 1 . 1. 1  e 
and the 5% mark-up is then not applicable. 

6.6.2 PROCESSING: 

6.6.2.1 All approved changes in the Contract Sum or Contract Time will be issued by the Owner to the 
Contractor for Contractor's concurrence as a Field Order or Change Order. The Fie ld Order is the Contractor's 
assurance of payment and authorization to proceed with the change. The Contractor shall not make 
application for payment of Work approved by a Field Order until the Field Order has been incorporated into 
the contract by a Change Order. 

6.6.3 Unilateral Change Order : In the event that the Owner requires certain Work to be accomplished 
and the Contractor fails in the discharge of any or all of its responsibilities described herein, the Owner may 
issue a Unilateral Change Order which is a Change Order issued by or at the direction of the Owner without 
the full and timely agreement of the Contractor. 
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6.6.3.1 A Unilateral Change Order may be issued before, during or after the changed Work is physically 
accomplished under the following conditions: 

a .  Contractor fails to submit price and/or time extension proposal for the changed Work within 
the time requested by the Owner; 

b. Negotiation fails to achieve an agreed price and/or time extension or there remains a 
disagreement concerning any part of the changed Work; or 

c. Contractor fails or refuses to execute a Change Order provided that he/she has had 
opportunity to state his/her objections, and, if stated, they are not mutually resolved. 

6.6.3.2 The terms of a Unilateral Change Order including the change in Contract Sum and/or Contract 
Time shall be determined by the Owner assisted by the A/E and shall, in the Owner's judgment, be fair and 
reasonable. 

6.6.3.3 When a Unilateral Change Order has been issued, it will have the full force and effect of a 
Contract Modification. It will be included in schedules, payment estimates, reports and all official records of 
the Contract. The issuance of a Unilateral Change Order will not prejudice any of the Contractor's rights to 
dispute matters under other provisions of the Contract. 

ARTICLE VII. CONTRACT PAYMENTS 

7.1 CONTRACT SUM BREAKDOWN: The Contractor shall submit to the Owner for approval a 
breakdown of the Contract Sum, itemizing material and labor for the various classifications of the Work. The 
breakdown will be used for evaluation of progress payments. 

7.1.1 The breakdown shall be submitted to the Owner not less than twenty (20) Days prior to the first 
request for payment, and this shall be a condition precedent to the processing of the first payment. This 
breakdown shall follow the sections of the Specifications and each item thereunder shall include its pro rata 
part of overhead and profit so that the sum of the items will equal the Contract Sum. The breakdown will 
correspond to the items of Work in the progress schedule, including the Work of Subcontractors . Each item 
shall be assigned labor or materials values, or both, the sub-total thereof equaling the value of the Work in 
place when completed. 

7.1.2 No progress payments will be made prior to receipt and approval of the Contract Sum breakdown 
and project schedule, which shall be in such detail as required by the Owner. 

7.2 PROGRESS PAYMENTS: Once each calendar month, the Owner will make a progress 
payment to the Contractor on the basis of a certified estimate, approved by the A/E, of the Work performed 
during the preceding calendar month under this Contract, including an affidavit that al l payrolls, bills for labor, 
materials, equipment, or other indebtedness connected with such Work have been paid or will be paid within 
ten ( 10) Days after receipt of the progress payment, or within the period of time required by Government 
Code, Tit le 10, Section 225 1.022; but to ensure the proper performance of this Contract, the Owner shall retain 
not less than five percent (5%) of the amount of each estimate until final completion and acceptance of all 
Work covered by this Contract. Should the Owner issue a Certificate of Beneficial Occupancy in accordance 
with Article IX, upon application by the Contractor approved by the A/E, and without terminating the 
Contract, the Owner may make payment of the balance due for that portion of the Work fully completed and 
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accepted. If the remaining balance for Work not fully completed or corrected is Jess than the retainage 
stipulated in the Contract Documents, and if bonds have been furnished as provided in Artic le III, such 
payment shall be made under the terms and conditions governing final payment, and shall not constitute a 
waiver of claims. Final payment shall be made after completion of the Work by the Contractor in accordance 
with the Contract Documents. 

7.2.1 PRELIMINARY PAY WORKSHEET TO THE APPLICATION AND CERTIFICATE 
FOR PAYMENT: Every month that a progress payment is to be requested, the Contractor shall submit to 
the Owner a complete, c lean copy of a preliminary pay work sheet or preliminary Application and Certificate 
for Payment, to include the fol lowing: 

7.2.1.1 The Contractor's estimate of the amount of Work performed, labor furnished and materials 
incorporated into the Work, using the established Schedule of Values. 

7.2.1.2 An updated Work Progress Schedule. 

7.2.1.3 Such additional documentation as the Owner may require as set forth in the Special Conditions 
or elsewhere in the Contract Documents. 

7.2.2 CONTRACTOR'S APPLICATION FOR PROGRESS PAYMENT: As soon as practicable, 
but in no event later than seven Days after receipt of the Preliminary Pay Worksheet, the A/E and Owner will 
review with the Contractor the Preliminary Pay Worksheet and observe the condition of the Work. Based on 
this review, the Owner and the A/E may require modifications to the Preliminary Pay Worksheet prior to the 
submittal of an application for progress payment, and wil l  promptly notify the Contractor of revisions 
necessary for approval. At the Progress Meeting or as soon as practicable, the Contractor shall submit its 
invoice to the Owner on the appropriate and completed form, reflecting the required modifications to the 
Schedule of Values required by the A/E and/or Owner. Contractor shall attach all additional documentation 
required by the Owner and/or A/E, as wel l  as an affidavit of payment affirming that all payrolls, bil ls for labor, 
materials, equipment, subcontracted work and other indebtedness connected with the Contractor's invoice are 
paid or will be paid within the time specified in Texas Government Code, Chapter 225 1. No invoice is 
complete unless it fully reflects all required modifications, with all required documentation attached, including 
the Contractor's affidavit. 

7.2.3 CERTIFICATION BY ARCHITECT/ENGINEER: Upon receipt of the Contractor's invoice, 
the Owner wil l  review the application for progress payment for completeness and forward to the A/E. The 
AIE wil l  certify that the application is complete and payable, or that it is incomplete, stating reasons why. If 
the invoice is incomplete, the Contractor shal l  make the required corrections and resubmit the invoice to the 
Owner for processing. 

7.2.4 No progress payments wil l  be made prior to receipt and approval of all project schedules and 
subsequent updates which shall meet the requirements as specified in 8. 3 .3. 

7.2.5 In preparing progress payments, all material installed, labor performed, and stored material as 
provided by Article 7. 2. 5. J  may be included in the progress upon which payment is based. 

7.2.5.1 All stored materials which are included in the progress payment shal l at no time exceed five (5) 
percent of the Contract Sum and shal l :  

I .  Have been approved to be incorporated into the Work by the A/E. 
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2. Have been approved for storage by the Owner, provided that if the Owner requests same, 
shall be furnished with bills of lading, material invoices, shipping receipts, delivery receipts, 
etc. for any or all material in question. 

3. Contractor shall provide proof of title to the stored material in the form of invoices. 

A. For material stored on-site which is scheduled for installation within 60 Days of arrival 
on the job-site and is properly stored and protected. Approved payment will be for 
invoiced amount less retainage. 

B. For material stored off-site which is scheduled for installation within 60 Days and stored 
at an Owner approved storage site and a 30-Day written notice of such storage has been 
provided before request for payment. Approved payment will be for the invoiced amount 
less retainage. 

I . Storage will be in an insured and bonded warehouse. 

2. Documentation shall include evidence of such bonding and insurance coverage 
acceptable to the Owner and a receipt for stored material to the Owner from the 
warehouse company. 

3. Such material shall be segregated in storage and shall be available for inspection by 
representatives of the Owner. 

4. The Contractor shall pay for any Owner incurred expense in verifying such storage. 

7.2.5.2 Any exception to the provisions of Article 7.2. 5. 1  will be considered on a case by case basis in 
response to a written request by the Contractor. Any exceptions granted shall be for the sole benefit of the 
Owner and/or the Project. 

7.2.6 The Owner may withhold or, on account of subsequently discovered evidence, nullify that part 
of any certificate to such extent as may be necessary to protect the Owner from loss on account of: 

1 .  Defective Work not remedied. 

2. Damage to Work or property of the Owner and/or of another contractor. 

3. Fai lure to maintain scheduled progress. 

4. Receipt of written notice by the Owner of unpaid bills, as stipulated in Texas Property Code, 
Section 53.232, if the Contractor has not provided a payment bond and if the Contract Sum 
does not exceed $25,000.00. Any funds so withheld shall be released to the Contractor if 
he/she furnishes a bond for release of lien as provided in Texas Property Code, Section 
53.236. When the above grounds are removed, payment will be made for amounts withheld 
because of them. 

5. Stored material not properly protected in accordance with the manufacturer's 
recommendations and the technical specifications, whichever is most stringent. 
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6. Failure to properly maintain and update the Record Set of Contract Documents. 

7. Failure to comply with the wage rates provisions contained in the Contract. 
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8. Costs of re-testing, inspection or approval of materials or workmanship not in conformance 
with Contract requirements as stipulated in Article V, Paragraph 5. 10. 

9. Increased design costs and other associated costs resulting from Contractor substitutions. 

10. Persistent failure to carry out the Work in accordance with the Contract Documents. 

1 1. Reasonable evidence that the Work w ill not be completed within the Contract Time and that 
the unpaid balance would not be adequate to cover actual or damages for the anticipated 
delay. 

12. Failure to furnish to the Owner all instructional manuals, maintenance manuals, parts 
catalogs, wiring diagrams, operational manuals, spare parts, specified written warranties and 
like publications and parts for all installed equipment, systems and like items. 

13. Re-inspection as defined in the Contract Documents. 

7.2.7 All material and Work covered by partial payments made shall thereupon become the sole 
property of the Owner, but this provision shall not be construed as relieving the Contractor from the sole 
responsibility for the care and protection of materials and Work upon which payments have been made or the 
restoration of any damaged Work, or as a waiver of the right of the Owner to require the fulfillment of all of 
the terms of the Contract. 

7.2.8 Payments to the Contractor shall not be construed to release the Contractor or its surety from any 
obl igation under this Contract. 

7.2.9 The Owner will pay the Contract Sum as provided in the Contract Documents. 

7.2.9.1 Update of the init ial breakdown, as defined in paragraph 8. 3, of the Contract Sum shall 
thereinafter be reflected in the periodic update of the Contractor's Progress Schedule described under Article 
VIII. In connection with any progress payment, if the Owner requests same, they shall be furnished manifest 
proof of any Contractor's or Subcontractor's value; and such account shall be in a fonn as requested. 

7.2.9.2 Pay estimate cert ificates must be signed by a corporate official or a specifically authorized 
representative of the Contractor. If the latter, a copy of the written delegation of authority to sign must be 
filed with the Owner. 

7.2.9.3 Terms of payment shall be in accordance with Government Code, Title 10, Chapter 2251. 

7.3 LIEN FOR UNPAID LABOR AND MATERIALS: 

7.3.1 When the value of the Contract between the Owner and the Contractor is not in excess of 
$25,000.00, cla imants are referred to Texas Property Code, Section 53 .23 1 ,  for requirements that are 
prerequisite to the filing of a valid lien on funds unpaid to the Contractor at the time of filing the cla im. 
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7.3.2 When the Contract between the Owner and the Contractor is in excess of$25,000.00, claims must 
be sent directly to the Contractor and its surety in accordance with Government Code, Title I 0, Chapter 2253. 
The Owner will furnish, in accordance with such Article, a copy of the Payment Bond as provided therein to 
claimants upon their request. All claimants are cautioned that no lien exists on the funds unpaid to the 
Contractor on such Contract, and that reliance on notices sent to the Owner may result in loss of their rights 
against the Contractor and/or Surety. The Owner is not responsible in any manner to a claimant for collection 
of unpaid bills, and accepts no such responsibility because of any representation by an agent or employee. 

7.4 PAYMENT OF DEBT OWED TO THE STATE OF TEXAS 

As required by §2252. 903, Government Code, Contractor agrees that any payments due under a contract 
resulting from this IFB shall be directly applied towards eliminating any debt or delinquency including, but 
not limited to, delinquent taxes, delinquent student loan payments, and delinquent child support, until the 
debt is paid in full. Contractor shall comply with rules adopted by the TDCJ under §403.055, 403. 5 5 1, 
2252. 903, Government Code and other applicable laws and regulations regarding satisfaction of debts or 
delinquencies to the State of Texas. 

7.5 RIGHT TO OFFSET 

In the event the Owner determines that Contractor owes money to the Owner under any contract or purchase 
order, the Owner, upon providing the Contractor with written notice of its intent to offset, shall have the 
right to withhold monies due to the Contractor with respect to this Contract or purchase order or with respect 
to any contract or purchase order with the Owner and apply such monies to the money due to the Owner. 

ARTICLE VIII. TIME AND SCHEDULING 

8.1 TIME LIMITS: All time limits stated in the Contract Documents are of the essence of this 
Contract. 

8.2 CONTRACT TIME: The Contract Time as outlined in Section F. l ,  is the number of calendar days 
in which the Contractor shall commence and complete the Work. The Contract Time shall be deemed to 
commence upon the date designated in the Notice to Proceed issued by the Owner. The Work must be 
complete by the end of the Contract Time. The Schedule is to encompass all activities between the start and 
completion of Contract Time. 

8.3 PROGRESS AND COMPLETION: It is understood and acknowledged by the parties that the 
Work cannot be efficiently completed without the use of a competent Schedule, updated frequently and 
utilized by the Contractor for the planning, management, and coordination of the Work. It is further 
acknowledged that the needs of the Owner to coordinate the provision of materials and services called for by 
the Contract Documents require that the Owner be made aware of any events or circumstances that affect the 
Schedule or sequences of Work required to construct the project. Therefore, the requirements of this 
Contract as to scheduling and reporting, as well as time limits for completion of the Work, are of the 
essence. 

8.3.1 The Contractor is solely responsible for determining the sequence of activities, the time estimates 
of the detailed construction activities and the means, methods, techniques, and procedures to be employed in 
schedu l ing and completing the project in a timely manner. All Schedules required under the Contract 
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Documents shall represent the Contractor 's best judgment of how it will execute the Work in compliance with 
the Contract Documents. 

By submitting any Schedule, report or update required by the Contract Documents, the Contractor represents 
to the Owner that the information set out therein is accurate, that the plan of Work set out is achievable, and 
that the Contractor intends to proceed according to the Schedule. 

Acceptance of any such Schedule, report or update by the Owner serves only to acknowledge that the 
Contractor has fulfil led the contractual requirement to submit the same; in so doing, the Owner assumes no 
responsibi lity for any loss or damage to the Contractor and the Contractor remains solely responsible for the 
choice of sequences, durations, logic, and procedures reflected therein. 

The purpose of the Project Schedule shall be to: 

( I )  Permit the Contractor to plan and coordinate its activities, and those of its Subcontractors, suppliers, 
and vendors, as well as action required by the Contract Documents of the Owner and A/E, so as to 
complete the Work in accordance with all applicable time limitations set forth in the Contract 
Documents; 

(2) Provide timely and accurate information to the Owner on the progress of the Work and the 
Contractor's planned methods of implementation to achieve Completion, and to timely apprise the 
Owner of any events or circumstances that have delayed or threaten to delay the Work; 

(3) Serve as a reliable model of the Work that will permit the accurate determination of the impact of any 
delaying event or circumstances upon the time of completion, and to permit the Contractor to identify 
and implement effective strategies to avoid or minimize delays; 

(4) Permit the Contractor to identify and implement effective strategies of recovering lost time, where 
necessary. 

The Critical Path Method (CPM) in calendar and work days, shal l  be used for the planning, scheduling, 
execution and reporting of the Work to be performed under the Contract. 

The Project Schedule shall include a Project Schedule, a Schedule of Values, and computer-produced 
Schedule and Cost Reports as stipulated herein. 

The Contractor shal l  provide the computer processing of the computer-produced reports and network 
diagram required by this artic le. The Contractor shal l  also provide, at no additional cost to the Owner, an 
electronic copy of the project network and of the computer-produced reports for the Preliminary Logic 
Network, Deta i led Log ic Network, Project Schedule Updates and Time Impact Analysis. The Contractor 
shall use "Primavera P6 Project Management" as its scheduling software. 

The Contractor sha l l  meet with the Owner within seven (7) calendar days after the start of the Contract Time 
to assure mutual understanding of the requirements of this article. 

8.3.2 Contractor's Representative: Under this Contract the Contractor shall designate in writing an 
authorized representative in the Contractor's organization who shall be responsible for coordinating with the 
Owner during the preparat ion and maintenance of the Project Schedule. Qualifications of the Project 
Scheduler are outl ined in Section H, paragraph 13. 1. 
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Approval of the Schedule submissions shal l  be contingent upon acceptance of the Contractor's choice of 
authorized scheduling representative. 

The Contractor's representative shall have complete authority to act on behalf of the Contractor in fulfilling 
the Project Schedule requirements and such authority shall not be interrupted throughout the duration of the 
Contract unless approved in writing by the Owner. 

8.3.3 SCHEDULE DEVELOPMENT BY CONTRACTOR: Within a time period established in 
Section H, paragraph 13.3, after the start of the Contract Time, the Contractor shall submit one ( 1 )  electronic 
copy of its proposed CPM Schedule (hereinafter referred to as the Network) along with a supporting narrative 
to the Owner. The Contractor's Network shall consist of, but not be limited to, the following: 

8.3.3.1 Proposed Procurement Activities. 

( 1) These procurement activities shall include mobilization, Shop Drawing submittals, Sample 
submittals, and fabrication and delivery of key and long-lead procurement items, including 
Owner furnished equipment and materials. The activities shall also indicate intended 
submittal dates and realistic delivery dates for fabrication and delivery activities. 

(2) The Contractor shall also prepare a log which shall list all Shop Drawing and Sample 
submittals. This log shall be computerized on an Excel spreadsheet compatible with versions 
6.0 or greater, and will include, at a minimum, the following information for each item: 

(a) Item Number 
(b) Spec Number 
( c) Item Description 
( d) Related Activity Number and Description 
(e) Planned Date of lnitial Submittal 
(f) Actual Date(s) of lnitial (and Subsequent) Submittals 
(g) Planned Date of the A/E's Initial Response 
(h) Actual Date(s) of the A/E's Initial (and Subsequent) Responses 
(i) Status of the A/E's Initial (and Subsequent) Responses(s) - i.e. Approved, Rejected, 

Approved as Noted, etc. 
U) Comments 

This log shall be updated monthly and included in the Contractor's monthly Schedule Update Report required 
under paragraph 8. 3. 5. If the Owner requires, the Contractor wil l  also submit, at no additional charge to the 
Owner, the information contained herein as an electronic copy. 

8.3.3. 2  Proposed Commissioning I Inspection Activities 

8.3.3.3 Proposed Cost and Resource Loading to show the direct man-days and labor/material cost 
estimated to perform the Work including Work by Subcontractors for each activity. 

8.3.3.4 Proposed Construction Activities including erection or installation, testing of equipment or 
materia ls and operation and/or certification of equipment or materials. 
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( 1) Activities shall be identified by building/area and activity durations shall be in units of whole 
Work days. Proposed durations assigned to each activity shall be the Contractor's best estimate of time 
required to complete the activity considering the scope and resources planned for the activity. Activity 
durations are established in Section H, paragraph 1 3.2. 

(2) The Network as developed shall show the sequence and interdependence of activities 
required for complete performance of the Work. The Contractor shall be responsible for assuring all Work 
sequences are logical and the Network shows a coordinated plan of the Work. This includes proposed 
sequence for equipment/system demonstrations. 

The following shall be included with the Primavera database and depicted on the Network for each activity 
by building with the ability to compile if requested by the Owner. 

( 1) Activity identity number utilizing a numeric designation concept. 

(2) Concise description of the Work represented by the activity defined and related to a specific 
pay item. 

(3) A coding structure of building/area to allow for organization of work activities. 

Failure by the Contractor to include any element of Work required for performance of the Contract shall not 
excuse the Contractor. 

The Proposed Procurement and Construction Activities described in the above Subparagraph shall include the 
information required under paragraph 8. 3. 5. 

The Contractor shall consult with the Owner for delivery of Owner furnished equipment or materials, and its 
principal Subcontractors and Suppliers relating to the preparation of its construction plan and Construction 
Schedule. Principal Subcontractors shall receive copies of those portions of the Contractor's Construction 
Schedule which relate to their Work and shall be continually advised of any updates or revisions to the 
Construction Schedule as the Work progresses. When the Contractor submits its Construction Schedule to 
the Owner or makes any proposed updates or revisions to such Schedule, it will be assumed by the Owner 
that the Contractor has consulted with and has the concurrence of its principal Subcontractors and Suppliers. 
The Contractor shall be solely responsible for ensuring that all Subcontractors and Suppliers comply with the 
requirements of the Construction Schedule for their portions of the Work. 

SCHEDULE OF VALUES: At the time of completion of the Project Schedule, the Contractor shall submit 
to the Owner for review and approval a Schedule of Values, allocating a dollar value for the activities on the 
Network. The dollar value for the activity shall be the cost of the Work of the activity including labor, 
materials, and pro rata contribution of General Conditions requirements, overhead and profit. The sum of all 
activity costs shall equal the total Contract Sum. 

Cost Reports: Initial and subsequent Cost Reports will include the following information for each activity, 
sorted first by building designation then by trade activity : 

a. Activity number and description; 

b. Percentage of value of Work in place against total value; 
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c. Cost of each activity separated into Labor and Materials; 

d. Value of Work in place since last report; 

e. Value of Work in place to date; and 

f. Value of uncompleted Work. 

SECTION I 

As part of the updating process, the Contractor's computer will calculate, based upon progress data provided 
by the Contractor and agreed to by the Owner, the value of Work done for each activity less the amount 
previously paid for past percentages completed. Summation of all values of each activity less the appropriate 
percent of retainage shall be the amount payable to the Contractor as provided by paragraph 7.2. 

The Contractor shall ensure that the critical path runs through onsite activities and that off-site activities do 
not control the critical path of the Network. 

8.3.4 JOINT REVIEW, REVISION AND ACCEPTANCE: Within fourteen ( 14) Days of receipt 
of the Contractor's proposed Network, the Owner shall evaluate the Network for compliance with this article 
and other Contract requirements, and notify the Contractor of its findings. 

If the Owner does not request a revision or justification, the Owner and the Contractor may meet within seven 
(7) Days of receipt of the Contractor's proposed Network for joint review of the proposed Network. 

If the Owner does request a revision or justification, the Contractor shall, within seven (7) Days of receipt of 
the Owner's request, provide a satisfactory revision or adequate justification for those activities, logic and 
durations to the satisfaction of the Owner. 

The Owner and the Contractor may meet within seven (7) Days of receipt of the Contractor's response for 
joint review of the correction or adjustment of the Contractor's proposed Network. In the joint review any 
areas which still do not comply with the Contract requirements, shall be subject to revision by the Contractor. 
In the event the Contractor fails to define any element of Work, activity or logic and the Owner review does 
not detect this omission or error, such omission or error, when discovered by the Contractor or Owner, shall 
be corrected by the Contractor at the next monthly Schedule Update (discussed hereinafter) and shall not 
affect any Milestone. 

Within seven (7) Days after the joint review between the Contractor and Owner, the Contractor shall revise 
the Network in accordance with the agreements reached during the joint review and submit four (4) each 
computer-produced Schedule and Cost Reports and electronic copy as identified in paragraph 8. 3 .5. 

If the Contractor's Schedule still does not comply with the Contract requirements, the Owner may, within 
seven (7) Days, request a meeting to remedy all remaining objections to the Project Schedule or discuss proper 
action as prescribed in Article VII of the Contract Documents. 

Upon establishment of an agreed-upon Project Schedule, the Owner and the Contractor shall, at the Owner's 
discretion, sign and date on the face of the Project Schedule documents their respective approval. Subsequent 
to the Owner's acceptance of the Project Schedule, the Contractor shall proceed with the Work in accordance 
with the Project Schedule and shall not deviate therefrom unless revised in accordance with Paragraphs 8. 3 .7 
or 8.3. 8. 
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Acceptance by the Owner of the Contractor's Project Schedule will be a condition precedent to making any 
progress payments. 

The Owner's review of the Contractor's Project Schedule is for conformance to the requirements of this 
provision only. 

The activity cost for the Schedule of Values shall be coded with a cost code corresponding to the trade, 
Subcontractor or Supplier performing the Work so that subtotals for each division of the Work can be 
prepared. 

The Schedule of Values shall, in the best judgment of the Contractor, represent a fair, reasonable and equitable 
dollar (cost) allocation for each activity on the Network. 

The Contractor will provide, within seven (7) Days after acceptance of the Schedule of Values, a computer 
listing of all cost-loaded activities for the Owner's review. 

8.3.5 PROJECT SCHEDULE UPDATE: The Project Schedule shall be updated as specified in 
Section H, paragraph 13.4 throughout the duration of the Work and until Contract Completion. The 
Contractor shall meet with the Owner each month at a Schedule Update meeting to review actual progress 
made through the date of the Schedule Update, including dates activities actually started and/or were 
completed, the percentage of Work completed and remaining duration on each activity started and/or 
completed. The data date of each Schedule Update shall be the first Day immediately following the last day 
of the progress payment period. 

The following information shall be submitted by the Contractor on or before the last Day of the progress 
payment period, but not earlier than seven (7) Days before. 

( 1) One ( I )  original and three (3) reproduced marked-up copies of the previous month's Schedule 
Update computer-produced reports indicating the progress on Schedule activities and indicating actual activity 
start and/or complete dates, and revised (current) remaining durations. 

(2) The Contractor shall indicate in writing those activities the Contractor plans to Work on 
during the following update month and current or anticipated conditions which have delayed or may delay the 
Work in order to discuss remedial action. The Contractor shall also explain, for Work which reflects less than 
satisfactory progress, whether any downstream Work will (or will not) be affected in a like manner and the 
Contractor's method of corrections. 

(3) Any additional written information necessary to support the above. 

In case of disagreements at the Schedule Update meeting concerning actual progress to date, the Owner's 
determination shall govern. 

A Schedule Update meeting shall occur on or before the seventh (7th) Day following the submittal of the 
Schedule Update information. After this meeting the Contractor shall revise the Project Schedule to reflect 
progress as of the date of the Schedule Update and any revisions to the Project Schedule Update and any 
revisions to the Project Schedule (which shall be highlighted on the updated Network) and perform a 
computer-produced calculation to determine the status of the Project Schedule. 
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Each Project Schedule Update shall be forwarded to the Owner within seventy-two hours after the Schedule 
Update meeting and shall, at the Owner's request, include the following: 

( I )  A description of al I activities completed during the preceding update period. 

(2) A description of the progress made on activities listed as started but not completed. 

(3) A description of any accepted revisions to the Schedule logic or initial activity durations, or 
activity costs. 

(4) A narrative describing areas of the Work behind Schedule, reasons for delay and the 
Contractor's proposed method of recovery as required in accordance with paragraph 8.3.6. 

(5) Prints of the updated Network indicating the progress made up to the date of the Schedule 
Update and indicating any revisions to the Network. 

(6) One printed copy of the following computer-produced reports, and one ( I )  electronic copy 
of the reports : 

(a) All activities sorted by building and early start. 
(b) 60-day early start sorted by activity number showing predecessor and successor 

relationships. 
( c) All activities sorted by building showing the actual mandays for completed and in

progress Work items. 
(d) Accumulative curve showing scheduled and actual manpower for the total Project 

by month. 

(7) The activity number, float, 60-day early start, and earned mandays computer-produced 
Schedule Reports listed above shall include for each activity depicted on the Network, the following 
information : 

(a) Activity Number 
(b) Activity Description 
( c) Original Duration 
(d) Remaining Duration 
(e) Activity Responsibility Code 
(f) Activity Early Start and Early Finish Dates 
(g) Activity Late Start and Late Finish Dates 
(h) Actual Start and Actual Finish Dates 
(i) Total Float 

(8) An updated submittal log as defined in paragraph 8.3.3. 

(9) An electronic copy of the progressed Schedule Network "P6 for Windows". 

The updating of the Project Schedule is essential for determining the estimate upon which progress payment 
wi ll be made. If the Contractor fails or refuses to provide information required to accomplish a complete 
Project Schedule Update or revision as specified hereinafter the Contractor shall not be entitled to progress 

696-FD-16-16-C 108 
Replace Ground Storage Tanks #1 & #2 - Jester I Unit 
Richmond, Texas 

60 



SECTION I 

payments until the information necessary for a complete Schedule Update is furnished to the satisfaction of 
the Owner. 

8.3.6 RECOVERY SCHEDULE: 

8.3.6.1 Should the updated Construction Schedule show at any time during the Contractor's performance, 
in the sole opinion of the Owner, that the Project will be completed beyond the scheduled project completion 
date, or should Contractor be required to undertake actions under paragraph 8. 4. 4 of the General Conditions 
hereof, the Owner may request the Contractor to prepare a Recovery Schedule at no additional cost to the 
Owner (unless the Owner is solely responsible for the event or occurrence which has caused the Schedule 
slippage) explaining and displaying how Contractor intends to reschedule its Work in order to regain 
compliance with the Construction Schedule. 

8.3.6.2 If the Contractor believes that all of the time can be recovered during the subsequent pay period, 
the Contractor will be permitted to prepare a Recovery Schedule as set forth below. However, if the 
Contractor believes that it will take more than thirty (30) Days to recover all of the lost time, he/she shall 
prepare and submit a request for revision to the Construction Schedule and comply with all requirements of 
paragraph 8. 3. 8. 

8.3.6.2.1 The Contractor shall prepare and submit to the Owner a Recovery Schedule, incorporating best 
available information from Subcontractors and others which will permit return to Construction Schedule at 
the earliest possible time. The Contractor shall prepare a Recovery Schedule to the same level of detail as the 
Construction Schedule. This Recovery Schedule shall be prepared in coordination with other separate 
contractors on the Project. 

8.3.6.2.2 Within two (2) Days after submission of Recovery Schedule to the Owner, the Contractor shall 
participate in a conference with the Owner to review and evaluate the Recovery Schedule. Within two (2) 
Days of conference, the Contractor shall submit the revisions necessitated by the review for the Owner's 
review and acceptance. The Contractor shall use the accepted Recovery Schedule as its plan for returning to 
the Construction Schedule. 

8.3.6.2.3 The Contractor shal l confer daily with the Owner to assess the effectiveness of the Recovery 
Schedule. As a result of this conference, the Owner will direct the Contractor as follows: 

a. If the Owner determines the Contractor is still behind Schedule, the Owner will direct the 
Contractor to prepare a Schedule Revision and comply with all of the requirements of a 
Schedule Revision as stated herein and the other requirements of the Contract Documents; 
provided, however, that nothing herein shall limit in any way the rights and remedies of the 
Owner as provided elsewhere in the Contract Documents. 

b. If the Owner determines the Contractor has successfully complied with provisions of the 
Recovery Schedule, the Owner will direct the Contractor to return to the use of the accepted 
Construction Schedule. 

8.3.7 PROJECT SCHEDULE REVISIONS: Updating the Project Schedule to reflect actual 
progress made up to the date of a Schedule Update shall not be considered revisions to the Project Schedule. 
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If, as a result of the monthly Project Schedule Update, it appears the Project Schedule no longer represents 
the actual prosecution and progress of the Work, the Owner will request, and the Contractor shall submit, a 
revision to the Project Schedule. 

The Contractor may also request revisions to the Project Schedule in the event the Contractor's planning for 
the Work is revised. If the Contractor desires to make changes in the Project Schedule to reflect revisions in 
its method of operating and scheduling of the Work, the Contractor shall notify the Owner in writing, stating 
the reason for the proposed revision in accordance with the requirements of Paragraph 8. 3. 8. 

If revision to the Project Schedule is contemplated, the Contractor or Owner shall so advise the other in writing 
at least seven (7) Days prior to the next Schedule Update meeting, describing the revision and setting forth 
the reasons thereof. 

Should the Contractor desire to or otherwise be required under the Contract Documents to make modifications 
or changes in its method of operation, its sequence of Work or the durations of the activities in its Network, 
he/she shall do so in accordance with the requirements of the Contract Documents. Revisions to the accepted 
Network must be accepted in writing by the Owner. 

The Contractor shall submit requests for revisions to the Network to the Owner, together with written rationale 
for revisions and description of logic for rescheduling Work and maintaining the Specific Dates listed in the 
Contract Documents. Proposed revisions acceptable to the Owner will be incorporated into next update of 
Network. 

In submitting any proposed Schedule Revisions to the Owner, the Contractor shall, at the Owner's request, 
submit therewith the following certification: 

"The undersigned Contractor certifies that the proposed Schedule revision to the Network which is comprised 
of the graphic network of activities displayed on the sheets dated __ and on the computerized mathematical 
reports dated _ _  is Contractor's Schedule revision to the Network as required by the Contract Documents; 
and that said Schedule revision is a true and accurate representation of its plan to complete the Work, including 
all Change Orders that are in the Contractor's possession as of the foregoing date, and fully complies with the 
requirements of the Contract Documents. The Contractor further certifies that it will prosecute the Work in 
accordance with this Schedule revision, subject to any change therein which is implemented in accordance 
with the Contract Documents; and the Contractor further certifies that they have fully complied with all of the 
requirements of the Contract Documents relating to coordination of said Network. " 

Owner-directed revisions to the Project Schedule will not be incorporated into the Project Schedule without 
written notice to the Contractor, who shall respond in writing within seven (7) Days, either agreeing with the 
Owner's proposed revision, or setting forth justification why it should not be accomplished. If the Contractor's 
justification for not accomplish ing the revision is reasonable, such revision will not be incorporated into the 
Project Schedule. The Contractor's failure to respond in writing within seven (7) Days will be deemed to be 
an acceptance of the Owner-directed revisions, and such revisions will be incorporated into the Project 
Schedule by the Contractor. Requests for revisions ofactivity data or other schedule-related information (e.g. : 
manpower, unit productivity rate, etc. )  shall be made in accordance with the requirements of this Paragraph. 

8.3.8 TIME IMPACT ANALYSIS FOR CHANGE ORDER, DELAYS AND CONTRACTOR 
REQUEST: When changes are initiated, delays are experienced, or the Contractor, in accordance with 
paragraph 8.3.7 desires to revise the Project Schedule, the Contractor shall submit to the Owner a written 
Time Impact Analysis illustrating the influence of each change, delay, or Contractor request on any critical 
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activity . Each Time Impact Analysis shall include a Fragmentary Network (Network Analysis) demonstrating 
how the Contractor proposes to incorporate the change, delay or Contractor request into the Project Schedule. 
The Time Impact Analysis shall demonstrate the time impact to each and every affected activity in the Project 
Schedule utilizing the most recent Project Schedule Update as the basis for the Analysis. The date of the most 
recent Project Schedule Update shall be a date prior to the date the change is given to the Contractor, the date 
of delay occurred or the date the Contractor submits a request for a change. The event times used in the Time 
Impact Analysis shall be those included in the most recent Project Schedule Update or as adjusted by mutual 
agreement. The Time Impact Analysis shall include an electronic copy which shall contain the details of the 
change including, but not to be limited to, added, changed or deleted data for activities, logic restraints, 
resources or costs. If the Project Schedule is revised subsequent to submittal of a Time Impact Analysis but 
prior to its acceptance, the Contractor shall promptly indicate in writing to the Owner of the need for any 
modification to its Time Impact Analysis. 

Activity delays shall not automatically mean that an extension of any milestone is warranted or due the 
Contractor. A change or delay may not affect existing critical activities or cause non-critical activities to 
become critical. A change or delay may result in only absorbing a part of the available total float that may 
exist within an activity chain of the Network, thereby not causing any effect on any milestone. 

Float or slack time associated with one chain of activities is defined as the amount of time between earliest 
start date and latest start date or between earliest finish date and latest finish date for such activities, as 
calculated as part of the Network. Float or slack time shown on the Network is available for use by the Owner 
and the Contractor, whichever first needs the use or benefit of the float. No time extension will be given for 
an event or circumstance that only consumes available positive float. 

The copy of each Time Impact Analysis shall be submitted within seven (7) Days after the commencement of 
a delay or the notice of direction for a change is given to the Contractor. 

In cases where the Contractor does not submit a Time Impact Analysis within seven (7) Days, it is mutually 
agreed that the particular change, delay or Contractor request does not require an extension of time to a 
milestone and the Contractor hereby waives its right to subsequently request a time extension. 

Acceptance or rejection of each Time Impact Analysis by the Owner shall be made within seven (7) calendar 
days after receipt unless subsequent meetings and negotiations are necessary. The Time Impact Analysis shall 
be incorporated into the Project Schedule after approval of the request for an extension of time as per 
paragraph 8. 4.2. 

8.3.9 RESPONSIBILITY FOR COMPLETION: The Contractor shall furnish sufficient forces, 
offices, facilities and equipment, and if approved by Owner, shall Work such hours including night shift and 
overtime operations as necessary to ensure the prosecution of the Work in accordance with the current monthly 
Project Schedule. If, in the opinion of the Owner, the Contractor falls behind in meeting the Project Schedule, 
the Contractor shall take such steps as may be necessary to improve its progress, provided thatall additional 
steps aer subject to Owner approval. Failure of the Contractor to comply with the requirements of this 
Paragraph shall be a basis for determination by the Owner that the Contractor is not prosecuting the Work 
with such diligence as will ensure completion within the milestones and scheduled completion date. Upon 
such determination, the Owner may terminate the Contractor's right to proceed with the Work or any 
separable part thereof, in accordance with the provisions of paragraph 4.6, or may take such other actions 
as may be deemed appropriate. 
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If the Contractor, after completing the Recovery and Revision processes as outlined in paragraphs 8 .3. 6 and 
8. 3.7, still cannot show a Schedule Completion which reflects the Contract Completion, a meeting between 
the Owner and Contractor must be held to discuss late completion of the Work. If in this meeting it is 
decided that the project cannot be finished by the Contract Completion date then the Owner may require 
the Contractor to prepare a Schedule which reflects a completion which can be met. Along with this 
Schedule, the Contractor should include a narrative which explains the reasons it cannot achieve the 
Contract Completion date and the steps it plans to implement to minimize the delay. This Schedule must 
adhere to the Schedule requirements outlined in the Contract and will be reviewed as the Contractor ' s  Work 
Schedule in accordance with paragraph 8. 3 .4. 

Acceptance of a Schedule with a late completion date does not constitute an extension of time by the Owner, 
or waive the Owner's  right to a timely finish or damages for failure to complete timely. Failure of the 
Owner to direct acceleration does not relieve the Contractor from the duty to complete timely. 

8.3.10 PERFORMANCE MONITORING: The Owner may elect throughout or at any time during 
the Project to record on a daily basis the number of workers and construction equipment working on each 
Schedule activity in each area of Project and give a copy of this log to the Contractor who shall be responsible 
for advising the Owner, without additional cost to the Owner, of any error in this Work history, in writing, 
within seven (7) Days of receipt of same. This information will be used by the Owner in its evaluation of the 
adequacy of the Contractor's performance and on-site manpower staffing, as well as in the evaluation of any 
Contractor or Subcontractor claims. 

The Contractor shall prepare a report on a daily basis (a "Daily Construction Report") so as to record the 
following information as a minimum: 

( 1) Weather data including sky conditions, temperature, wind and precipitation; 

(2) Work currently being performed and with the following information: 

a. Manpower - listed by Contractor and craft, 

b. Quantities installed, and 

c. Problem areas discovered and/or resolved; 

(3) Descriptions of the specific Work started, in progress, or completed; 

(4) Other comments which the Contractor deems appropriate for recording. Each morning (or 
following day if a holiday) the Contractor shall submit the previous day's Daily Construction Reports to the 
Owner; and 

(5) Stoppages and delays. 

The Contractor shall prepare a Bar Chart representing current Work activity. This bar chart will be reviewed 
with the Owner at the start of each week. The Bar chart will depict two (2) weeks of Work progress beginning 
with the week of the review and shall be created from the last approved updated Schedule. 
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8.4 DELAYS AND EXTENSION OF TIME: 

8.4.1 Requests for Time Extensions: Requests for extensions of time must be made in writing no later 
than twenty (20) Days after the occurrence of the delay or at the time of the next Project Schedule Update, 
whichever shall occur first. All time extension requests shall be based on the latest approved Schedule. The 
request must include a narrative describing how the occurrence affected the critical path. Additional 
documentation is to be made available at request of the Owner. Requests for extensions of time shall be stated 
in numbers of whole calendar days and shall be in accordance with paragraph 8.3. 8. 

8.4.2 The Contractor may be granted an extension of time because of changes ordered in the Contract 
or because of any unforeseeable occurrence deemed by the Owner as being beyond the Contractor's control, 
which constitutes a justifiable delay. The Owner may extend the time subject to the following provisions. 

8.4.2.1 

8.4.2.2 

EXCUSABLE DELAYS 

( 1) Changes ordered by Owner 
(2) Owner's express order to stop or suspend Work in whole or m part if for Owner 's 

convenience 
(3) Adverse weather in accordance with Section H, paragraph 13 .5 
(4) Failure of the Owner or A/E to timely take some action required by the Contractor, or to 

provide information timely 
(5) Delays in transportation or unavailability of material, equipment or supply 
( 6) Strikes and Lockouts 
(7) Design defects in accordance with paragraph 6. 1. 3 
(8) Late delivery of OFCI items 
(9) Any other unforeseeable causes which in the sole discretion of the Owner is determined to 

be beyond the Contractor 's control 

PROOF OF ENTITLEMENT 

Contractor must show by Time Impact Analysis, using the most recent accepted Schedule Update before the 
delay occurred, that the delay was experienced in critical path activities and that it affected the Contract 
Completion Date. 

Contractor must provide backup data (daily reports) documenting actual delay. Contractor must also show 
that a reasonable revision of the Schedule could not avoid the delay. 

Contractor must show that they took reasonable steps to avoid or mitigate the delay. 

8.4.2.3 RELIEF FOR DELAY 

The Contractor is entitled to recover direct and general conditions costs of extended performance time only 
for the following types of excusable delay : 

( ] )  Fa ilure of the Owner or A/E to take required actions timely (e. g., failure to provide OFCI 
items), or provision of defective items and failure to provide timely information 

(2) Changes ordered by Owner 
(3) Design defects in accordance with paragraph 6. 1. 3  
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(4) Owner's express order to stop or suspend Work 111 whole or 111 part if for Owner's 
convenience. 

The Owner shall asce1tain the facts and the extent of the delay and extend the time for completing the Work 
when, in its judgment, the findings justify such an extension of Contract Time. The findings of the Owner 
are final and conclusive on both parties and subject to appeal only as provided in paragraph 5.2. 1. 

8.4.2.4 FORCE MAJEURE 

Owner may grant relief from performance of the contract if the Contractor is prevented from performance by 
an act of war, order of legal authority, act of God, or other unavoidable cause not attributable to the fault or 
negligence of the Contractor. The burden of proof for the need of such relief shall rest upon the Contractor. 
To obtain release based on force majeure, the Contractor shall file a written request with Owner. 

8.4.3 TIME EXTENSIONS FOR ADVERSE WEATHER 

I .  This provision specifies the procedure for determination of time extensions for adverse 
weather. Time extensions for adverse weather shall be submitted and reviewed monthly. In order for a 
time extension to be awarded for adverse weather, the following conditions must be satisfied: 

a. The adverse weather experienced at the project site during the Contract Time must be 
found to exceed the adverse weather days anticipated for the project location during any 
given month. The days affected by adverse weather delays must be shown to be scheduled 
work days or that notice was given prior to the delay that work was going to proceed on 
that day. 

b. The adverse weather must actually cause a delay to the completion of the project. The 
delay must be beyond the control and without fault or negligence of the Contractor. 

2. The Schedule of monthly anticipated adverse weather delays is shown in Section H, 
paragraph 13.5 for the project location and will constitute the baseline for monthly weather time 
evaluations. The Contractor 's progress Schedule must reflect dependent activities. 

3. Upon acknowledgment of the Notice to Proceed (NTP) and continuing throughout the 
Contract, the Contractor will record on the Daily Construction Report the occurrence of adverse weather 
and resultant impact to normally scheduled Work activities. The Project Administrator (Owner) will sign 
its concurrence or non-concurrence on the Daily Construction Report. Actual adverse weather delay days 
must prevent Work on critical activities for 50 percent or more of the Contractor 's scheduled Workday. 

The number of actual adverse weather delay days shall include days impacted by actual adverse weather 
and be calculated chronologically from the first to the last day of each month, and be recorded as full days. 
This will give the Contractor full consideration for equivalent fair weather work days. Then a modification 
can be issued in accordance with paragraph 8. 4 of the General Conditions. 

8.4.4 If the Work is behind Schedule and the rate of placement of Work is inadequate to regain 
scheduled progress so as to insure timely completion of the entire Work (Contract Completion Date) or a 
separable portion thereof, the Contractor, when so infom1ed by the Owner, shall immediately take action to 
increase the rate of Work placement in a manner approved by Owner. 
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A Recovery Schedule shal l  be provided in accordance with paragraph 8.3 .6. 

8.4.4.1 The Contractor shall, within five (5) working days after being so informed, notify the Owner of 
the specific measures taken and planned to increase the rate of progress together with an estimate as to when 
scheduled progress will be regained. Should the plan of action be deemed inadequate by the Owner, the 
Contractor will take additional steps or make adjustments as necessary to its p lan of action until it meets with 
Owner's approval. The increased rate of Work placement will continue until scheduled progress is recovered. 
If the cause of delay is not identified in paragraph 8.4. 1. l as an Excusable delay then the Contractor shall not 
be entitled to additional compensation for the effort it applies to the Work under the terms of paragraphs 8.3.6 
and 8.3.7. 

8.4.4.2 Failure by the Contractor to comply with the requirements of the Owner under this provision shall 
be grounds for determination that the Contractor is guilty of a substantial violation of provisions of the 
Contract Documents. Upon such determination the Owner may terminate the Contract as provided in 
paragraph 4.6. 

8.4.4.3 The Contractor shall receive no compensation for delays or hindrances to the Work, including 
any extended overhead, other provisions of the Contract notwithstanding, except when direct and unavoidable 
extra cost results from the failure of the Owner to provide materials, if any, specified to be furnished by the 
Owner, or from the failure of the Owner, or A/E to provide instructions necessary for prosecution of the Work; 
provided, however, that the Owner will not be responsible for such additional compensation unless the 
Contractor gives timely written notice that they are being delayed or are about to be delayed by the failure to 
provide the materials or information; and provided further, that no claim shall be allowed for costs incurred 
prior to receipt of such notice. 

8.4.4.4 Any directive or order to accelerate the Work will be in writing. Any directive or order 
terminating accelerated Work will be in writing. 

8.4.5 No extension of time shall release the Contractor or the Surety furnishing its performance or 
payment bond from al l  obligations thereunder, which shall remain in full force until the discharge of the 
Contract. 

8.5 FAILURE TO COMPLETE WORK ON TIME: The time set forth in the Contract for the 
completion of Work is an essential element of the Contract. Contractor's failure to complete the Work 
within such time will cause damage to the Owner. Where appropriate, the value of such damages may be 
stated in Section F. 

8.5.1 For each and every Day that the Work, or any portion of the Work, shall remain incomplete after 
the expiration of the Contract Time set in the Contract, or as extended by the Owner, the amount shown in 
Section F as liquidated damages wil l  be deducted from the moneys due or to become due to the Contractor, 
not as a penalty, but as added expense including administrative and inspection costs. Liquidated damages 
shal l  cease to accrue at Final Comp letion. 

8.5.2 The rights and remedies of the Owner provided in this Article are in addition to any other rights 
and remedies provided by law or under this Contract. 
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ARTICLE IX. BENEFICIAL OCCUPANCY 

9.1 BENEFICIAL OCCUPANCY: If and only if the Owner should wish to use or occupy the 
Work, or portion thereof, prior to final completion the Owner shall request in writing that the Contractor 
determine if the Work, or portion thereof, so identified by the Owner is sufficiently complete to allow the 
Owner to occupy. Should the Contractor determine that the Work, or a designated portion thereof, acceptable 
to the Owner, is sufficiently complete, the Contractor shall prepare for submission to the A/E a comprehensive 
list of items remaining to be completed or corrected. Upon receipt of the Contractor's list and prior to the 
agreed date of Beneficial Occupancy, a joint inspection tour by the Contractor, Owner, and A/E, or their duly 
appointed representatives, shall be made. The A/E will furnish to the Contractor a list of items of Work to be 
completed and deficiencies to be corrected and the Contractor shal l  complete such remaining Work within the 
remaining Contract time or within the time frame stated on the Certificate of Beneficial Occupancy. Failure 
to achieve Final Completion within the Contract Time or time frame stated on the Certificate of Beneficial 
Occupancy will cause damage to the Owner and may subject the Contractor to Liquidated Damages as stated 
in Section F, Article 2 of the Contract. 

9.2 CERTIFICATION: When the A/E and the Owner, on the basis of an inspection determines that 
the Work or a designated portion thereof is sufficiently complete, they will then prepare a Certificate of 
Beneficial Occupancy which shall establish the Date of Beneficial Occupancy; shall state the responsibilities 
of the Owner and the Contractor for maintenance, heat, utilities, and operation of permanent 
equipment; and shall fix the time within which the Contractor shall complete the items listed therein. The 
Certificate of Beneficial Occupancy shall be submitted to the Owner and the Contractor for their written 
acceptance of the responsibilities assigned to each of them in such Certificate. The Owner will furnish to the 
Contractor a letter indicating acceptance of the Work or designated portion thereof, subject to completion or 
correction of the listed items. 

9.2.1 Following the joint inspection tour and the agreed date of Beneficial Occupancy, the Owner may 
occupy the building or facility or any part thereof for whatever purposes the Owner deems necessary. The 
Owner will assume responsibility, under the provisions of this Article, for the area they so occupies, except 
that the Contractor shall retain responsibility for the remaining items of Work until such are satisfactorily 
completed and accepted by the Owner. 

9.2.2 At the time of joint inspection tour for Beneficial Occupancy, the Contractor shall furnish to the 
Owner all instructional manuals, maintenance manuals, parts catalogs, wiring diagrams, operational manuals, 
spare parts, specified written warranties and like publications for all installed equipment, systems and like 
items along with a complete accounting of all fixed assets which are incorporated into the Work, or portion 
thereof as required in paragraph 1. 4. If the Contractor does not furnish these requirements and the Owner 
must obtain this informat ion and data, the costs for this procurement will be deducted from payments due the 
Contractor. 

9.3 ADDITIONAL INSPECTION COSTS: Contractor shall be charged with any cost for re
inspection resulting from substantial differences between the Contractor's list of items to be completed or 
corrected and the list of items resulting from the A/E inspection. 

ARTICLE X. CONTRACT FINAL ACCEPTANCE AND PAYMENT 

10.1 NOTIFICATION: When the Work is completed, the Contractor shall notify the A/E and the 
Owner in writing that the Work will be ready for Pre-Final Inspection on a definite date. A seventy-two (72) 
hour advance notice shall be given to the Owner. The Contractor must have performed an inspection of the 
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Work, developed a punch list, and have corrected a ll items on that punch list prior to requesting a pre-final 
inspection. The Contractor's completed punch list must be submitted to the Owner at the time of the Pre-final 
Inspection request. 

10.2 PRE-FINAL INSPECTION: A Pre-Final Inspection will be required for any Work for which 
there has been no Certificate of Beneficial Occupancy issued in accordance with A1ticle IX. A joint inspection 
tour by the Contractor, Owner, and the A/E or their duly appointed representatives shall be made at the time 
the Contractor so advises the Owner and the A/E that the Work is ready for the Pre-Final Inspection. 
Following such inspection, the A/E and/or the Owner shall furnish to the Contractor a list of items of Work 
to be completed and deficiencies to be corrected and the Contractor shall complete such remaining Work 
within the remaining Contract Time. 

10.2.1 At the time of Pre-Final Inspection the Contractor shall furnish to the Owner all instructional 
manuals, maintenance manuals, parts catalogs, wiring diagrams, operational manuals, spare parts, specified 
written warranties and like publications for all installed equipment, systems and like items along with a 
complete accounting of all fixed assets which are incorporated into the Work. If the Contractor does not 
furnish these requirements and the Owner must obtain this information and data, the costs for this procurement 
will be deducted from payments due the Contractor. 

10.3 FINAL INSPECTION AND ACCEPTANCE: When the items identified in the A/E's Pre
Final Inspection or Beneficial Occupancy list are completed or corrected, the Contractor shall notify the A/E 
in writing that the Work will be ready for final inspection on a definite date. A seventy-two (72) hour advance 
notice shall be given to the Owner. Upon verification by the A/E that the Work is ready for final inspection 
and acceptance, the Owner will within ten ( 10) Days make a final inspection, then once the Work is found 
acceptable under the Contract Documents and the Contract is fully performed, make final payment to the 
Contractor. 

10.3.1 To avoid delay in final payment, the Contractor shall have all necessary bonds, guarantees not 
previously furnished, receipts, affidavits, etc. prepared and signed in advance with a letter of transmittal listing 
each item to be furnished to the Owner at the time of final inspection. 

10.3.2 Upon acceptance of the Work, the A/E and Owner shall execute a Final Completion Certificate 
in accordance with the Contract and deliver such document to the Contractor by mail or other means within 
ten ( 10) Days. The Contractor's requirement for Builder's Risk Insurance coverage of the Work may be 
terminated on the date of the executed final acceptance document. In the case where heating and ventilating, 
air conditioning or other systems must be tested seasonally, the Owner may accept the Work less such testing, 
and final acceptance of such systems will be accomplished after completion of successful tests. Upon final 
acceptance, the Owner may occupy or use the Work. 

10.4 ADDITIONAL INSPECTION COSTS: Contractor shall be charged with any cost for re
inspection resulting from substantial differences between the Contractor's list of items to be completed or 
corrected and the list of items resulting from the A/E inspection. 

10.5 FINAL PAYMENT DOCUMENTATION: Neither the final payment nor the remammg 
retained percentage shall become due until the Contractor submits to the A/E for transmittal to the Owner ( I )  
an affidavit that all payrolls, bills for materials and equipment, and other indebtedness connected with the 
Work for which the Owner or its property might in any way be responsible, have been paid or will be paid or 
otherwise satisfied within thirty days after receipt of final payment from the Owner, or within the period of 
time required by Government Code, Title I 0, Chapter 225 1 ;  (2) all guarantees and/or bonds as required on 
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specific branches of the Work, and as further described in Article XI; (3) consent of Surety, if any, to final 
payment; and (4), if required by the Owner, other data establishing payment or satisfaction of all such 
obligations, such as receipts, releases and waivers of claims arising out of the Contract, to the extent and in 
such form as may be designated by the Owner. If any Subcontractor refuses to furnish a release or waiver 
required by the Owner, the Contractor may furnish a bond satisfactory to the Owner to indemnify the Owner 
against any such claim. 

10.6 FINAL PAYMENT: The making of final payment shall constitute a waiver of all claims by the 
Owner except those arising from: ( I )  faulty or defective Work appearing after Final Inspection and 
acceptance; (2) failure of the Work to comply with the requirements of the Contract Documents; or (3) terms 
of any special warranties required by the Contract Documents. Acceptance of final payment shall constitute 
a waiver of all claims by the Contractor except those specifically enumerated at the time of final payment and 
filed in accordance with Article VI. 

10.6.1 Upon execution of the Final Completion certificate by the A/E and Owner, the Contractor shall 
submit a request for final payment signed by a Contractor principal. Such request shall be marked "FINAL 
PAYMENT". This request shall be reviewed, approved and certified by the A/E and shall be forwarded to 
the Owner. The Owner will then process final payment. 

10.6.1.1 When the value of the Contract between the Owner and the Contractor is not in excess of 
$25,000.00, final payment to the Contractor will be withheld for a period of sixty (60) days following the last 
date upon which contracted Work is performed, or on which contracted material is delivered to the job-site, 
in order that unpaid claimants, who have furnished labor and/or materials for the Project to the Contractor, 
may be provided the time permitted by Texas Property Code, Section 53, to file claims against funds still due 
the Contractor. 

ARTICLE XI. CONTRACT WARRANTY AND GUARANTEE 

11.1 WARRANTY OF CONSTRUCTION 

(a) In addition to any other warranties in this Contract, the Contractor warrants, except as 
provided in paragraph (i) of this clause, that Work performed under this Contract conforms 
to the Contract requirements and is free of any defect in equipment, material, or design 
furnished, or workmanship performed by the Contractor or any Subcontractor or supplier at 
any tier. 

(b) The warranty shall be for the period of one (1) year or for the period stated in the 
specifications, whichever is greater, beginning on the date of the final acceptance of Work. 
If the Owner takes possession of any part of the Work before final acceptance, this warranty 
shall be for a period of one ( 1 )  year or as stated in the specifications, whichever is greater, 
beginning on the date the Owner takes possession. 

(c) The Contractor shall remedy at the Contractor's expense any failure to conform, or any 
defect. In addition, the Contractor shall remedy at the Contractor 's expense any damage to 
Owner-owned controlled real or personal property, when that damage is the result of ; 

1 . The Contractor 's failure to conform to Contract requirements or 

2 .  Any defect of equipment, materia l, workmanship, or design furnished. 
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(d) The Contractor shall restore any Work damaged in fulfilling the terms and conditions of this 
clause. The Contractor's warranty with respect to work repaired or replaced will run for one 
year from the date of repair or replacement. 

( e) The Owner shall notify the Contractor, in writing, within a reasonable time after the 
discovery of any failure, defect, or damage. 

(f) If the Contractor fails to remedy any failure, defect, or damage within a reasonable time after 
receipt of notice, the Owner shall have the right to replace, repair, or otherwise remedy the 
failure, defect, or damage at the Contractor's expense. 

(g) With respect to all warranties, express or implied, from subcontractors, manufacturers, or 
suppliers for work performed and materials furnished under this contract, the Contractor 
shall; 

1. Obtain all warranties that would be given in normal commercial practice; 

2. Require all warranties to be executed, in writing, for the benefit of the Owner; and 

3. Enforce all warranties for the benefit of the Owner. 

(h) In the event the Contractor's warranty under paragraph (b) of this clause has expired, the 
Owner may bring suit at its expense to enforce a Subcontractor's, manufacturer's, or 
supplier's warranty . 

(i) Unless a defect is caused by the negligence of the Contractor or Subcontractor or supplier at 
any tier, the Contractor shall not be liable for the repair of any defects of material or design 
furnished by the Owner nor for the repair of any damage that results from any defect in 
Owner-furnished material or design. 

(i) This warranty shall not limit the Owner's rights under the Inspection and Acceptance clause 
of this contract with respect to latent defects, gross mistakes, or fraud. 

11.1.1 WARRANTY DATA: The Contractor shall provide all warranties as required by the Contract 
Documents. Warranties shall contain the following minimum information: 

Contractor's name, address and telephone number. 
Manufacturer's name, address and telephone number. 
Model number and serial number for each item. 
Installed location of each item. 

11.1.2 DIRECTORY OF INST ALLING CONTRACTORS: The Contractor shall provide the name, 
address, telephone number, and Work scope for each Subcontractor participating in the project. 

11.1.3 OPERATIONS AND MAINTENANCE MANUALS: The Contractor is responsible for 
obtaining the A/E's review and approval of all operation and maintenance manuals prior to transmitting the 
final copies to the Owner. The Contractor shall provide a minimum of three complete sets (per site) of the 
operation and maintenance manuals required by the Owner. Operation and maintenance manuals shall be 

696-FD-16-16-C 108 
Replace Ground Storage Tanks #1 & #2 - Jester I Unit 
Richmond, Texas 

71 



SECTION I 

provided for all items as required in the Contract Documents, including all commissioning data, mechanical, 
electrical, plumbing, and electronic equipment furnished by the Contractor. Each operation and maintenance 
manual shall be bound in a three-ring side binder with a durable plastic cover. Each manual shall contain the 
following information: 

I. Title and table of contents. 

2. Name, address, and telephone number of Contractor, each installing Subcontractor and each 
supplier. 

3. List of equipment and respective parts list for each. 

4. Operating instructions. 

5. Maintenance instructions. 

ARTICLE XII. PRESERVATION OF SITE ASSETS 

12.1 The Contractor shall take all necessary measures to protect existing trees and vegetation, 
structures and facilities, utilities and other improvements at or near the site of Work. 

12.1.1 The Contractor shall preserve and protect all existing trees and vegetation such as shrubs and 
grass on or adjacent to site of Work which are not to be removed and which do not unreasonably interfere 
with the construction Work. Care will be taken in removing trees authorized for removal to avoid damage to 
other trees or vegetation to remain in place. All damage to existing trees and vegetation to remain in place 
caused by careless construction or removal operations shall be repaired by the Contractor at his/her expense 
and cost, as directed by the Owner. 

12.2 The Contractor shall protect from damage all existing structures and facilities, utilities and other 
improvements at or near the site of Work, the location of which is evident or made known to the contractor, 
and will repair or restore any damage to such improvements resulting from failure to comply with the 
requirements of the Contract or to exercise reasonable care in the performance of the Work. 

12.3 If the Contractor fails or refuses to exercise proper care for preservation and protection of site 
assets described hereunder or fails or refuses to repair all such resulting damage promptly, the Owner may 
have the necessary Work performed and charge the cost thereof to the Contractor. 

ARTICLE XIII. OPERATION AND STORAGE AREAS 

13.1 The Contractor will operate and maintain the operations areas and associated storage areas at the 
site of the Work in accordance with the following: 

13.1.1 All Contractor operations, including storage of materials, and employee parking upon the site of 
Work shall be confined to areas designated by the Owner. 

13.1.2 The Contractor may erect temporary buildings and make ready outside storage areas at its own 
expense, which shall remain its property. The Contractor shall remove such buildings, materials and 
associated utilities service lines upon completion of the Work, unless the Contractor requests, and the Owner 
provides written consent, that he/she may abandon such buildings and utilities in place. 
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13.1.3 The Contractor will use only established roadways or construct and use such temporary roadways 
as may be authorized by the Owner. Load limits of vehicles shall not exceed that prescribed by appropriate 
regulations or law. The Contractor will provide protection to road surfaces, curbs, sidewalks and drainage 
structures to prevent damage and all damage thereto shall be repaired by and at the expense of the Contractor. 

13.2 The Owner may restrict the Contractor's entry to the site to assigned entrances and routes. 

13.3 The Contractor shall at all time keep the construction areas, including storage areas, used by them 
free from the accumulation of water, waste materials, or rubbish during performance of the Work. During the 
period of construction, and not less frequently than once a week, the Contractor shall remove from the site 
any and all waste materials, rubbish and trash, and shall dispose of such waste materials, rubbish and trash off 
the property of the Owner. Prior to the Contractor's requested date for final inspection, the Contractor shall 
remove any and all remaining equipment from the site and shall leave the premises in a clean, neat and 
workmanlike condition satisfactory to the Owner. 

ARTICLE XIV. MISCELLANEOUS PROVISIONS 

14.1 GOVERNING LAW 

14.1 .1  The Contract shall be governed by the laws of the State of Texas and any action, whether at law 
or in equity shall be brought exclusively in the State Courts of Texas. 

14.2 RIGHTS AND REMEDIES 

14.2.1 Duties and obligations imposed by the Contract Documents and rights and remedies available 
thereunder shall be in addition to and not a limitation of duties, obligations, rights and remedies otherwise 
imposed or available by law. 

14.2.2 Failure to timely enforce, or the waiver of, any provision of these Contract Documents or any 
breach of nonperformance by the Owner or Contractor shall not be deemed a waiver by either of the parties 
of the right in the future to demand strict compliance and performance of any provision of these Contract 
Documents. No waiver or waivers of any breach or default (or any breaches or defaults) by any party hereto 
or of performance shall be deemed a waiver thereof in the future, nor shall any such waiver or waivers be 
deemed or construed to be waiver of subsequent breaches or defaults of any kind, character, or description, 
under any circumstances. Only duly authorized officers or employees of the Owner or Contractor are 
authorized to waive or modify any provision of these Contract Documents. All waivers or modifications of 
these Contract Documents shall be in writing. 

14.3 ENTIRE AGREEMENT: This Contract shall be binding upon and inure to the benefit of the 
parties and their respective successors and assigns. The provisions of these Contract Documents constitute 
the entire agreement, understanding and representations, express or implied, between the Owner and the 
Contractor. Nothing in these Contract Documents, expressed or implied, is intended or shall be construed to 
confer upon any person other than the Owner and the Contractor, any right, remedy, or claim, legal or 
equitable. 

14.4 SEVERABILITY : If any clause, provision, or section of this Contract be held illegal, inva lid, 
or unenforceable by any court, the illegality, invalidity, or unenforceability of each clause, provision, or 
section shall not affect any of the remaining clauses, provisions, or sections hereof, and this Contract shall be 
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construed and enforced as if such illegal, invalid, or unenforceable clause, provision, or section had not been 
contained herein. In case any agreement or obligation contained in the Contract is held to be in v iolation of 
law, then such agreement or obligation shall be deemed to be the agreement or obligation of the Owner and 
the Contractor, as the case may be, to the full extent permitted by law. 

14.5 INDEPENDENT CONTRACTOR 

The Contractor understands that it is an independent contractor, wholly responsible for the day to day 
operations of its programs and employees; that no joint venture, partnership or agency exists nor shall be 
implied by the terms of the contract if the contract is awarded to Contractor; and that no employee of 
Contractor will become an employee of the Owner by virtue of this contract. 

14.6 INDEMNIFICATION OF THE OWNER 

The Contractor shall indemnify and save the Owner, the Texas Board of Criminal Justice, the State 
of Texas and its officers, agents and employees (hereinafter the State) harmless from and against: 

A. Any and all claims arising from the conduct, management or performance of the 
contract by Contractor, its agents, subcontractors or employees, including, without 
limitation, any and all claims arising from: 

1. Any breach or default on the part of the Contractor in the performance of any 
covenant or agreement on its part to be performed, pursuant to the terms of this 
contract; 

2. Any act or negligence of the Contractor or any of its agents, subcontractors, 
servants, employees or licensees; 

3. Any accident, injury or damage whatsoever caused to any person, firm or 
corporation. 

B. All costs, reasonable attorney's fees, expenses and liabilities incurred in or about any 
such claim, action or proceeding brought thereon. 

Nothing herein is intended to deprive the State or Contractor of the benefits of any 
law limiting exposure to liability and/or setting a ceiling on damages, or any laws 
establishing defenses for them. By entering into this Contract, the State does not 
waive its right of sovereign immunity, nor does the Contractor waive any immunity 
that may extend to it by operation of law. The aforementioned indemnification shall 
not be affected by a claim that negligence of the State or its respective agents, 
contractors, employees or licensees contributed in part to the loss or damage 
indemnified against. 

C. The parties agree that the terms, covenants and provisions of Section I, Article 14.6 
shall survive the termination of this Contract. 
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to either a reduction in the budget or a reallocation of budgeted funds and that funding of TDCJ is limited 
to funding actually authorized by the legislature of the State of Texas. 

14.8 NOTICE 

Required notices wil l be provided to the Texas Department of Criminal Justice, Contracts and Procurement, 
Information Technology, Construction and Utilities Branch, Two Financial Plaza, Suite 525, Huntsville, 
Texas 77340; Attn: Teresa Rhodes, CTPM, CTCM Contract Administrator and to Contractor at: 

L.L. & F. Construction Management, Inc. 

P. O. Box 45. El Campo, TX 77437 

14.9 FINANCIAL OPERATIONS 

14.9.1 Contractor shall establish and provide financial services and operations which comply with 
generally accepted accounting principles in order to ensure that the funds of the Owner are safeguarded and 
that the financial records accurately reflect the transactions relevant to the implementation of this Contract. 

14.9.1.1 Contractor shall develop, implement and maintain a financial management system including 
accurate, correct and complete payroll, accounting and financial reporting records, cost source 
documentation, effective internal and budgetary controls, determination of reasonable, allowable and 
allocable cost elements, and timely and appropriate audits and resolution of any questionable or improper 
findings. 

14.10 UTILIZATION OF PRODUCTS AND MATERIALS PRODUCED IN TEXAS 

Contractor shal l  comply with Texas Government Code, Section 2 15 5  . 4441 relating to service contract use 
of products produced in the State of Texas. In performing services under this Contract, the Contractor shall 
purchase products and materials produced in the State of Texas when they are available at a price and time 
comparable to products and materials produced outside of Texas. 

14.11 ASSIGNMENT 

The Contractor may not assign any interest in this Contract without the prior written consent of the Owner 
which consent the Owner may withhold at its sole discretion. 

If the Owner so elects in its sole discretion, this Contract will terminate upon the occurrence of any of the 
following: 

A. More than 50% of the assets of Contractor are sold; 

B. Contractor is merged into, acquired by, or consolidated with another corporation or business entity; 
or is otherwise the subject of reorganization; or 

C. Any shareholder or Owner of Contractor who owns at least 10% beneficial Ownership of contractor 
fails to continue to own at least 10%. 
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In the event that any sale, transfer, or assignment, as referenced in paragraph A and B above, is consented 
to by the Owner the transferee or its legal representative shal l  agree in writing with the Owner to assume, 
perform and be bound by the covenants, obligations and agreements contained herein. 

14.12 AUTHORITY TO AUDIT 

14.12.1 Contractor understands that acceptance of funds under this Contract acts as acceptance of the 
authority of the State Auditor's Office, or any successor agency, to conduct an audit or investigation in 
connection with those funds. Contractor further agrees to cooperate ful ly with the State Auditor's Office or 
its successor in the conduct of the audit or investigation, including providing all records requested. 
Contractor wil l  ensure that this c lause concerning the authority to audit funds received indirectly by 
subcontractors through Contractor and the requirement to cooperate is included in any subcontract it 
awards. Contractor wil l reimburse the State of Texas for all costs associated with enforcing this provision. 

14.12.2 Contractor must retain al l work and other supporting documents pertaining to this Contract, for 
purposes of inspecting, monitoring, auditing, or evaluating by TDCJ and any authorized agency of the State 
of Texas, including an investigation or audit by the State Auditor for period of four ( 4) years after the date 
of submission of the final invoice or until a resolution of all billing questions, whichever is later. Contractor 
shall maintain and retain supporting fiscal and any other documents relevant to showing that any payments 
under this Contract funds were expended in accordance with the laws and regulations of the State of Texas, 
including but not limited to, requirements of the Comptrol ler of the State of Texas and the State Auditor. 

14.13 CONFIDENTIALITY AND OPEN RECORDS 

14.13.1 Notwithstanding any provisions of this Contract to the contrary, Contractor understands that 
the TDCJ will comply with the Texas Public Information Act, Government Code, Chapter 552 as 
interpreted by judicial opinions and opinions of the Attorney General of the State of Texas. TDCJ agrees 
to notify Contractor in writing within a reasonable time from receipt of a request for information related to 
Contractor's work under this contract. Contractor wil l  cooperate with TDCJ in the production of documents 
responsive to the request. The TDCJ wil l  make a determination whether to submit a Public Information 
Act request to the Attorney General. Contractor wi ll notify the TDCJ's General Counsel within twenty-four 
(24) hours of receipt of any third party requests for information that was provided by the State of Texas for 
use in performing the Contract. This Contract and all data and other information generated or otherwise 
obtained in its performance may be subject to the Texas Public Information Act. Contractor agrees to 
maintain the confidentiality of information received from the State of Texas during the performance of this 
Contract, including information which discloses confidential personal information particularly, but not 
limited to, social security numbers. 

14.13.2 In accordance with Section 2252.907, Government Code, the Contractor acknowledges that 
this contract and information created or maintained in connection with this contract is public information 
and subject to disclosure as provided by Chapter 552, Government Code (Texas Public Information Act). 
The Public Information Act may require the Contractor to make information related to this contract 
available to the public pursuant to a request for public information. The Contractor agrees, upon request, 
to make information related to this contract that is not otherwise excepted from release by the Public 
Information Act available to the public in hard copy, un less the requestor of the information consents to 
receive the information in another mutually agreeable format. The Contractor acknowledges that the 
agency shall not provide legal counse l re lated to the Contractor 's. compliance with the Public Information 
Act. 
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If this Contract is terminated for any reason, the TDCJ and the State of Texas shall not be liable to 
Contractor for any damages, claims, losses, or any other amounts arising from or related to any such 
termination. However, Contractor may be entitled to the remedies provided in Government Code, Chapter 
2260. 

14.15 LIMITATION ON AUTHORITY; NO OTHER OBLIGATIONS 

Contractor shall have no authority to act for or on behalf of the TDCJ or the State of Texas except as 
expressly provided for in this Contract; no other authority, power or use is granted or implied. Contractor 
may not incur any debts, obligations, expenses, or liabilities of any kind on behalf of the State of Texas or 
the TDCJ. 

14.16 INTELLECTUAL PROPERTY INDEMNIFICATION 

The Contractor will indemnify, defend, and hold harmless the State of Texas and the TDCJ against any 
action or claim brought against the State of Texas and/or the TDCJ that is based on a claim that software 
infringes any patent rights, copyright rights or incorporated misappropriated trade secrets. Contractor will 
pay any damages attributable to such claim that are awarded against the State of Texas and/or the TDCJ in 
a judgment or settlement. 

If the TDCJ 's use of the software becomes subject to a claim, or is likely to become subject to a claim, in 
the sole opinion of the TDCJ, Contractor shall, at its sole expense ( 1) procure for the TDCJ the right to 
continue using such software under the terms of this Contract; or (2) replace or modify the software so that 
it is non-infringing. 

14.17 RIGHTS TO DATA, DOCUMENTS AND COMPUTER SOFTWARE (STATE 
OWNERSHIP) 

Any software, research, reports, studies, data, photographs, negatives or other documents, drawings or 
materials prepared by Contractor in the performance of its obligations under this Contract shall be the 
exclusive property of the State of Texas and all such materials shall be delivered to the TDCJ by the 
Contractor upon completion, termination, or cancellation of this Contract. Contractor may, at its own 
expense, keep copies of all its writings for its personal files. Contractor shall not use, willingly allow, or 
cause to have such materials used for any purpose other than the performance of Contractor's obligations 
under this Contract without the prior written consent of the TDCJ; provided, however, that Contractor shall 
be allowed to use non-confidential materials for writing samples in pursuit of the work. The ownership 
rights described herein shall include, but not be limited to, the right to copy, publish, display, transfer, 
prepare derivative works, or otherwise use the works. 

14.18 ELECTRONIC AND INFORMATION RESOURCES ACCESSIBILITY STANDARDS, 
AS REQUIRED BY 1 TAC, CHAPTER 213 

Effective September I ,  2006 state agencies and institutions of higher education shall procure products 
which comply with the State of Texas Access ibil ity requirements for Electronic and Information Resources 
specified in 1 TAC Chapter 2 13 when such products are available in the commercial marketplace or when 
such products are developed in response to a procurement solicitat ion. 
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Contractor shall provide the TDCJ with the URL to its Voluntary Product Accessibility Template (VPAT) 
for reviewing compliance with the State of Texas Access ibility requirements (based on the federal standards 
established under Section 508 of the Rehabilitation Act), or indicate that the product/service accessibility 
information is available from the General Services Administration "Buy Accessible Wizard" 
(http ://www. buyaccessible.gov). Contractors not listed with the "Buy Accessible Wizard" or supplying a 
URL to their VPAT must provide the TDCJ with a report that addresses the same accessibility criteria in 
substantively the same format. Additional information regarding the "Buy Accessible Wizard" or obtaining 
a copy of the VPAT is located at http://www. section508.gov/. 

14.19 E-VERIFY SYSTEM 

By entering into this Contract, the Contractor certifies and ensures that it utilizes and will continue to utilize, 
for the term of this Contract, the U. S. Department of Homeland Security's E-Verify system to determine 
the eligibility of: 

1. All persons employed to perform duties within Texas, during the term of the Contract; and 
2. All persons (including subcontractors) assigned by the Respondent to perform work 

pursuant to the Contract, within the United States of America. 

The Contractor shall provide, upon request of the TDCJ, an electronic or hardcopy screenshot of the 
confirmation or tentative non-confirmation screen containing the E-Verify case verification number for 
attachment to the Form 1-9 for the three most recent hires that match the criteria above, by the Contractor, 
and Contractor's subcontractors, as proof that this provision is being followed. 

If this certification is falsely made, the Contract may be immediately terminated, at the discretion of 
the state and at no fault to the state, with no prior notification. The Contractor shall also be 
responsible for the costs of any re-solicitation that the state must undertake to replace the terminated 
Contract. 
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LIST OF DOCUMENTS, EXHIBITS AND 
OTHER ATTACHMENTS 

ATTACHMENTS 

No. Description 

Standards of Conduct for Civilian Construction Contractors Employees 

2 Payment Bond 

3 Performance Bond 

4 Prevailing Wage Schedule (Outside Five Foot Perimeter of Building) 

5 Prevailing Wage Schedule (Building to Five Feet Beyond Building Line) 

6 Substitution Request (Bidding Phase) 

7 Substitution Request (After execution of Contract) 

8 Contractor Qualifications (TDCJ Master Contract File) 

9 Non-Employee Background Questionnaire 

10 State Documents and Forms 

1 1  Specifications 

12 Drawings 

13 Vendor Maintenance Direct Deposit and Substitute W-9 Form 

14 Release of Claims 

EXHIBIT: 

HUB Subcontracting Plan (HSP) 
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SECTION K 

REPRESENTATIONS, CERTIFICATIONS AND OTHER 
STATEMENTS OF BIDDERS 

SECTION K 

1. HISTORICALLY UNDERUTILIZED BUSINESS (HUB) REPRESENTATION 

The Bidder certifies that, if awarded the Contract, it will have "Historically Underutilized Business", 
participate in the Work to the extent of at least three.eighteen percent (3. 18%) of the total dollar amount of the 
Contract as awarded. Such participation in the Work means that amounts equal to or greater than the stated 
percentage of the total Contract amount will be paid to such Historically Underutilized Business for work done 
under subcontract, for the supply of materials to be incorporated in the Work, and (if the Bidder itself is a 
Historically Underutilized Business) for work accomplished by the Bidder with its own forces. Double 
counting shall be avoided. 

1.1 REPRESENTATION 

The Bidder represents and certifies as part of its offer that it [ ] is, or [X] is not a HUB certified by the Texas 
Procurement and Support Services. 

2. CHILD SUPPORT REPRESENTATION 

Under Section 23 1 .006 of the Texas Family Code a child support obligator who is more than 30 days 
delinquent in paying child support and a business entity in which the obligator is a sole proprietor, partner, 
shareholder or Owner with an Ownership interest of at least 25% is not eligible to receive payments from 
state funds under a contract to provide property, materials or services. 

Governmental entities and any corporation, including a non-profit corporation, that does not have a majority 
shareholder who is a natural person capable of being a child support obligator are not subject to Section 
23 1.006. 

Check ONE: 
Bidder IS NOT subject to Section 23 1.006 X (business entity DOES NOT have a sole proprietor, 
majority stockholder or substantial Owner who is a natural person capable of being a child support obligator). 

Bidder IS subject to Section 23 1.006 (business entity DOES have a sole proprietor, majority 
stockholder or substantial Owner who is a natural person capable of being a child support obligator). 

If subject to Section 23 1.006, the bid must include names and social security numbers of each person with at 
least 25% Ownership of the business entity submitting Bid. 

(Print Name) 

(Print Name) 

(Print Name) 
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Pursuant to Section 231.006 Family Code, the bidder certifies that the individual or business entity named in 
the Bid is not ineligible to receive the specified payments and acknowledges that any resultant contract may 
be terminated and payment may be withheld if this certification is inaccurate. 

3. FRANCIDSE TAX REPRESENTATION 

The Bidder represents and certifies as part of its offer that it is not currently delinquent in the payment of any 
franchise tax owed the State of Texas. 

4. PREFERENCE CLAIM 

In accordance with 34 TAC Rule 20. 3 8, the Bidder shall check below if claiming a preference. If the appropriate 
line is not marked, a preference will not be granted unless other documents included in the bid show a right to 
the preference. 

- -- -

----
-- --

Goods produced or offered by a Texas bidder that is owned by a Texas resident service
disabled veteran 
Goods produced in Texas or offered by a Texas bidder that is not owned by a Texas resident 
service-disabled veteran 
Agriculture products produced or grown in TX 
Agriculture products and services offered by TX bidders 
Services offered by a Texas bidder that is owned by a Texas resident service-disabled veteran 

X Services offered by a Texas bidder that is not owned by a Texas resident service-disabled 
veteran 
Texas Vegetation Native to the Region --- -

---- USA produced supplies, materials, equipment or agricultural products 
Products of persons with mental or physical disabilities ----
Products made of recycled, remanufactured, or environmentally sensitive materials including ----
recycled steel 
Energy efficient products -- --

---- Rubberized asphalt paving material 
Recycled motor oil and lubricants - - --
Products produced at facilities located on formerly contaminated property ----
Products and services from economically depressed or blighted areas ----
Vendors that meet or exceed air quality standards 
Recycled or Reused Computer Equipment of Other Manufacturers - - --
Foods of Higher Nutritional Value (for consumption in a public cafeteria only) 

5. NO COLLUSION 

Bidder represents and certifies its employees, agents and representatives have not and shall not discuss or disclose 
the terms of their bid and its submission or response thereto with any third party other than persons or entities 
which Bidder engaged to assist it with respect to such response or submission. 

Neither the Bidder nor the firm, corporation, partnership or institution represented by the Bidder or anyone acting 
for such firm, corporation or institution has violated the antitrust laws of the State or the Federal Antitrust Laws, 
nor communicated directly or indirectly the bid submitted to any competitor or any other person engaged in such 
line of business. 

696-FD-16-16-C 108 
Replace Ground Storage Tanks #1 & #2 - Jester I Unit 
Richmond, Texas 

81 



6. NO GRATUITIES 

SECTION K 

The Bidder represents and certifies that it has not given, offered to give, nor intends to give at any time hereafter 
any economic opportunity, future employment, gift, loan, gratuity, special discount, trip, favor, or service to a 
public servant or A/E employed by the Agency in connection with the submitted bid. 

7. NO COMPENSATION 

Bidder represents and certifies that its employees, agents and representatives have not received compensation for 
participation in the preparation of the specifications for this solicitation. 

8. HUMAN IMMUNO-DEFICIENCY VIRUS SERVICES ACT COMPLIANCE 

8.1 Bidder certifies compliance with the HIV Services Act, [Health & Safety Code, Title 2, Subtitle D, 
Chapter 85] requirements for maintenance of confidentiality regarding HIV and its related conditions, including 
Acquired Immuno-Deficiency Syndrome (AIDS). 

8.2 Bidder further certifies that workplace guidelines are developed and implemented. Bidder may elect 
to use workplace guidelines developed and implemented by the TDCJ. 

8.3 In the absence of confidentiality guidelines, Bidder is not eligible to receive state funds. 

9. COMMUNICABLE DISEASE PREVENTION & CONTROL ACT COMPLIANCE 

Bidder certifies compliance with the applicable provisions of the Communicable Disease Prevention and Control 
Act, Health & Safety Code, Title 2, Subtitle D, Chapter 8 1. 

10. CONFLICT OF INTEREST 

10.1 Any individual who interacts with public purchasers in any capacity is required to adhere to the 
guidelines established in the Texas Government Code, Section 572.05 1. The Section outlines the ethical 
standards required of public purchasers, employees, and vendors who interact with public purchasers in the 
conduct of State business. 

10.2 Specifically, a TDCJ employee may not have an interest in, or in any manner be connected with a 
contract or bid for a purchase of goods or services by an agency of the State; or in any manner, including by 
rebate or gift, accept or receive from a person to whom a contract may be awarded, directly or indirectly, anything 
of value or a promise, obligation, or contract for future reward or compensation. Entities who are interested in 
seeking business opportunities with the State must be mindful of these restrictions when interacting with public 
purchasers of the TDCJ or purchasers of other state agencies. 

10.3 No Texas Department of Criminal Justice staff or Board Member shall have any conflict of interest 
or potential conflict of interest with the Bidder or any of its agents, including a financial interest, in this contract 
either currently or within the past two (2) years . 

10.4 The Bidder covenants that Bidder has no existing interest and will not acquire any interest, direct or 
indirect, which could conflict in any manner or degree with the performance of services required under this 
Contract and that no person having any such interest shall be employed by Bidder. No Bidder, Owner or agent 
shall have any conflict of interest or potential conflict of interest, including a financial interest with Texas 
Department of Criminal Justice staff, Texas Board of Criminal Justice member, Architect/Engineer (A/E), 
subcontractor, vendor or supplier affected by this Contract either currently or within the past two (2) years. 
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10.5 Any such conflict or potential conflict of interest shall be disclosed to the Owner by the party having 
such conflict before the execution of this Contract or within ( 10) Days of discovering the conflict. Owner 
representatives not affected by the conflict or potential conflict shall determine the severity of the conflict, if any, 
and recommend the appropriate remedial action to resolve the conflict without adversely affecting the interest of 
the Texas Department of Criminal Justice and its project schedule. Such remedial action could include 
cancellation of this Contract for the conflicting party. 

10.6 Pursuant to Section 2 15 5.004 (a) Texas Government Code, the Bidder has not received 
compensation for participation in the preparation of the specifications for this IFB. Under Section 2 155.004 
(b) Texas Government Code, the Bidder certifies that the individual or business entity named in this bid or 
Contract is not ineligible to receive the specified contract and acknowledges that this contract may be 
terminated and payment withheld if this certification is inaccurate. 

11. EQUAL OPPORTUNITY 

Bidder certifies compliance with all terms, provisions, and requirements of Titles VI and VII, Civil Rights Act of 
1964, the Americans with Disabilities Act of 1990, and any other Federal, state, local or other anti-discriminatory 
act, law, statute or regulation, along with all amendments and revisions of the acts, laws, statutes or regulations, in 
the performance of this contract, and will not discriminate against any child or youth, client, employee, or applicant 
for employment because of race, creed or religion, age, sex, color, national or ethnic origin, handicap, or any other 
illegal discriminatory basis or criteria. 

12. UNFAIR BUSINESS PRACTICES 

Bidder certifies that it has not been found guilty in a judicial or state administrative agency proceeding of unfair 
business practices within the year preceding the effective date of this contract. Bidder further certifies that no 
officer of Bidder has served, within the past year, as an officer of another company which has been found guilty 
in a judicial or state administrative agency proceeding of unfair business practices. If the above certifications are 
false, any resulting contract will be void. 

13. CONTRACTING WITH EXECUTIVE HEAD OF STATE AGENCY 

Bidder represents and certifies that they are in compliance with Texas Government Code, Section 669.003 
relating to contracting with executive head of a state agency. 

If Section 669.003 applies, Bidder shall complete the following information in order for the bid to be evaluated: 

Name of Former Executive: 

Name of State Agency: 

Date of Separation from State Agency:  

Position with Bidder : 

Date of Employment with Bidder: 

14. REMITTANCE ADDRESS 

If the remittance address is different from the mailing address, Bidder shall enter the remittance address below. 
Failure to provide this information may impact payment. 
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15. SUSPENSION, DEBARMENT, AND TERRORISM 

SECTION K 

Bidder certifies that the bidding entity and its principals are eligible to participate in this transaction and have 
not been subjected to suspension, debarment, or similar ineligibility determined by any federal, state or local 
government entity and that bidder is in compliance with the State of Texas statues and rules relating to 
procurement and that bidder is in compliance with the Federal Government's Terrorism Watch List as 
described in Executive Order 1 3224. Entities ineligible for federal procurement are listed at 
https ://www. sam. gov. 

16. FRAUD, WASTE OR ABUSE 

In accordance with Texas Government Code, Chapter 32 1, the State Auditor's Office (SAO) is authorized to 
investigate specific acts or allegations of impropriety, malfeasance or nonfeasance in the obligation, 
expenditure, receipt or use of state funds. If there is a reasonable cause to believe that fraud, waste or abuse 
has occurred at this agency, it can be reported to the SAO by calling 1-800-892-8348 or at the SA O's website 
at www.sao. state. tx.us. It can also be reported to the TDCJ Office of the Inspector General at 1-866-372-8329, 
the TDCJ Internal Audit Division at 1-5 12-406-5935,  or Crime Stoppers at 1-800-832-8477. 

17. VIOLATION OF FEDERAL LAW RELATING TO RECONSTRUCTION EFFORTS AS A 
RESULT OF HURRICANES RITA, KATRINA OR ANY OTHER DISASTER AFTER 
SEPTEMBER 24, 2005 

Pursuant to Section 226 1.053, Texas Government Code a state agency may not accept a bid or award a contract 
that includes proposed financial participation by a person who, during the five-year period preceding the date 
of the bid or award, has been convicted of violating a federal law or assessed a penalty in a federal civil or 
administrative enforcement action in connection with a contract awarded by the federal government for relief, 
recovery, or reconstruction efforts as a result of Hurricane Rita, Katrina, or any other disaster occurring after 
September 24, 2005. Under Section 226 1.053, Texas Government Code, the Contractor certifies that the 
individual or business entity named in this bid or contract is not ineligible to receive the specified contract and 
acknowledges that this contract may be terminated and payment withheld if this certification is inaccurate. 

18. NO LITIGATION 

Bidder certifies that there is not now pending, or to its knowledge threatened, any action, suit or proceeding to 
which Bidder, or any of its employees, are a party, before or by any court or governmental agency or body, 
which may result in any material adverse change in Bidder's ability to perform its obligations under this 
Contract, or any such action, suit or proceeding related to environmental or civil rights matters; Bidder further 
certifies that no labor disturbance by the employees of Bidder exists or is imminent which may be expected to 
materially and adversely affect Bidder's ability to perform its obligations under this Contract. Prior to Owner 
making an award of this Contract, Owner may require Bidders being considered for the award to recertify the 
representations set forth above. Owner, in its sole discretion, may disqualify any Bidder that in the opinion of 
Owner is a party, or who has any employees that are a party, to any action, suit or proceeding that may result 
in any material adverse change in Bidder's ability to perform its obligations under this Contract. During the 
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term of this Contract, to include extensions hereof, Bidder shall notify Owner in writing within five days o f  
Bidder having received knowledge of any actions, suits or proceedings fi led aga inst Bidder, or any of its 
employees, or to which Bidder, or any of its employees, are a party, before or by any court or governmenta l 
agency or body, which ( 1) may result in any material adverse change in Bidder's ability to perform its 
obligations under this Contract; or, (2) filed in any federal court, state court, or federal or state administrative 
hearing within the state of Texas regardless as to any anticipated mater ial adverse change in Bidder 's  abi lity 
to perform its obligations under this Contract; or, (3) is brought by or on behalf of a state of Texas offender 
regardless as to any anticipated material adverse change in Bidder's ability to perform its obligations under 
this Contract. 

19. IMMIGRATION 

Bidder represents and warrants that it will comply with the requirements of the Immigration Reform and 
Control Act of 1986, 1rnmigration Act of 1 990, and the Illegal Immigration Reform and Immigrat ion 
Responsibility Act of 1 996, regarding employment verification and retention of verification forms for any 
individual who will perform any labor or services under this contract. 

20. ADVERTISING OF AW ARD 

The Contractor agrees not to refer to awards in commercial advertising in such a manner as to state or imply that 
the product or service provided is endorsed or preferred by the Owner or is considered by the Owner to be superior 
to other products or services. 

21. CONDITIONS PRECEDENT TO AW ARD 

Bidder hereby certifies, represents, and warrants that all conditions precedent set forth in Section D hereof shall 
be met within the periods of time specified in the Award. 
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SECTION L 

INSTRUCTIONS, CONDITIONS AND NOTICES TO OFFERORS 

1. AMENDING AND MODIFYING BIDS/PUBLIC DISCLOSURE OF BIDS 

1.1 No bid may be changed, amended or modified (by telegram or otherwise) after it has been submitted. 
A bid may be withdrawn, however, and be resubmitted at any time prior to the time set for bid 
open mg. 

1.2 Information, documentation, and other material in connection with this solicitation or any resulting 
contract may be subject to public disclosure pursuant to Chapter 552 of the Texas Government Code 
(the "Public Information Act"). Any part of the solicitation response that is of a propriety nature must 
be clearly and prominently marked as such by respondent. No public disclosures or news releases 
pertaining to this Contract shall be made without prior written approval of Owner. 

2. REJECTION OF BIDS 

A. Any bid that fails to conform to the essential requirements of the Invitation for Bids shall be 
rejected. 

B. Any bid that does not conform to the applicable specifications shall be rejected unless the 
invitation authorized the submission of alternate bids and the supplies offered as alternates meet 
the requirements specified in the invitation. 

C. Any bid that fails to conform to the delivery schedule or permissible alternates stated in the 
invitation shall be rejected. 

D. A bid shall be rejected when the Bidder imposes conditions that would modify requirements of 
the invitation or limit the Bidder's liability to the Owner, since to allow the B idder to impose such 
conditions would be prejudicial to other bidders. For example, bids shall be rejected in which 
the Bidder -

1. Protects against future changes in conditions, such as increased costs, if total possible costs 
to the Owner cannot be determined; 

2. Fails to state a price and ind icates that price shall be "price in effect at time of delivery"; 

3. States a price but qualifies it as being subject to "price in effect at time of delivery"; 

4. When not authorized by the inv itation, cond itions or qual ifies a bid by st ipulating that it is to 
be considered only if, before date of award, the Bidder receives (or does not receive) award 
under a separate solicitation; 

5. Requires that the Owner is to determine that the Bidder's product meets applicable Owner 
specifications; or 

6. Limits r ights of the Owner under any Contract provision. 
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E. A low Bidder may be requested to delete objectionable conditions from a bid provided the 

conditions do not go to the substance, as distinguished from the form, of the bid, or work an 
injustice on other Bidders. A condition goes to the substance of a bid where it affects price, 
quantity, quality, or delivery of the items offered. 

F. Any bid may be rejected if the Owner determines in writing that it is unreasonable as to price. 
Unreasonableness of price includes not only the total price of the bid, but the prices for individual 
line items as well. 

G. Any bid may be rejected if the prices for any line items or sub-line items are materially 
unbalanced. 

H. Bids received from any person or concern that is suspended, debarred, proposed for debarment, 
or declared ineligible as of the bid opening date shall be rejected unless a compelling reason 
determination is made. 

I. Low bids received from concerns determined to be not responsible. 

J. When a bid deposit is required and a Bidder fails to furnish the deposit in accordance with the 
requirements to the invitation for bids, the bid shall be rejected. 

K. The originals of all rejected bids, and any written findings with respect to such rejections, shall 
be preserved with the papers relating to the acquisition. After submitting a bid, if all of a Bidder's 
assets or that part related to the bid are transferred during the period between the bid opening and 
the award, the transferee may not be able to take over the bid. Accordingly, the Owner shall reject 
the bid unless the transfer is affected by merger, operation of law or other means not barred. 

L. Bids that do not include a completed HUB Subcontracting Plan shall be rejected. 

3. NOTICE TO BIDDERS OF REJECTION OF ALL BIDS. 

When it is determined necessary to reject all bids, the Owner shall notify each Bidder that all bids 
have been rejected and shall state the reason for such action. 

4. MINOR INFORMALITIES OR IRREGULARITIES IN BIDS. 

A minor informality or irregularity is one that is merely a matter of form and not of substance. It also 
pertains to some immaterial defect in a bid or variation of a bid from the exact requirements of the 
invitation that can be corrected or waived without being prejudicial to other Bidders. The defect or 
variation is immaterial when the effect on price, quantity, quality of delivery is negligible when 
contrasted with the total cost or scope of the supplies or services being acquired. The Owner either 
shall give the Bidder an opportunity to cure any irregularity in a bid or waive the deficiency, 
whichever is to the advantage of the Owner. Examples of minor informalities or irregularities include 
failure of a bidder to: 

A. Return the number of copies of signed bids required by the invitation; 

B. Furnish required information concerning the nlllnber of its employees; 

C. Sign its bid, but only if: 
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I. The unsigned bid is accompanied by other material indication the Bidder's intention to 
be bound by the unsigned bid (such as the submission of a bid guarantee or a letter signed 
by the Bidder, with the bid, referring to and clearly identifying the bid itself); or 

2. The firm submitting a bid has formally adopted or authorized, before the date set for 
opening of bids, the execution of documents by typewritten, printed, or stamped 
signature and submits evidence of such authorization and the bid carries such a signature. 

D. Acknowledge receipt of an addendum I amendment to an invitation for bids, but only if-

I. The bid received clearly indicates that the Bidder received the addendum I amendment, 
such as where the addenda I amendment added another item to the invitation and the 
Bidder submitted a bid on the item; or 

2. The addendum I amendment involves only a matter of form or has no effect on either of 
the following: price, quantity, quality or delivery of the item bid upon. 

E. Furnish affidavits concerning parent company and affiliates, ifrequired. 

F. Execute the representations and certifications at Section K of the Solicitation and submit with 
the bid. 

5. NON-RESIDENT BIDDERS 

The attention of all Bidders is called to Texas Government Code, Title I 0, Section 2252.00 I ,  
2252.002, 2252.003 and 2252.004. A Nonresident Bidder is defined as follows: "Nonresident 
Bidder" means a Bidder whose principal place of business is not in this State, but excludes a contractor 
whose ultimate parent company or majority Owner has its principal place of business in this State. 

6. DISCREPANCIES AND AMBIGUITIES 

A. If Bidder of proposed work is in doubt as to true meaning of any part of the Bid Documents 
or believes that discrepancies exist, Bidder shall submit written request for interpretation to 
the Contract Administrator. Such request must reach the Contract Administrator at least ten 
Days prior to time set for receipt of bids. 

B. Bidder submitting request for interpretation is responsible for its prompt, timely and actual 
delivery. 

C. Interpretations or explanations will not be made orally. 

D. All interpretations or supplemental instructions will be provided in Addenda. 

E. Copy of such Addendum will be issued to each entity holding Bid Documents. 

F. Failure to receive such addenda I amendment does not relieve bidder from any obligation 
under his/her bid as submitted, Bidder is responsible to ensure receipt and acknowledgment 
of all addenda I amendments issued and may be cause for rejection of its bid. 
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7. SUBSTITUTIONS 
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A. Bidder requesting substitutions shall submit written request to the Contract 
Administrator no later than 5:00 PM, ten (10) Days prior to the time set for receipt of 
bids. 

B. Approvals of substitutions will be made by Addendum then distributed to each entity holding 
Bid Documents. 

8. BID ACCEPTANCE 

It is understood that the Owner reserves the right to accept or reject any and all bids and to waive all 
irregularities. It is further agreed that this Bid and Bid Bond shall be valid and not be withdrawn for a 
period of one hundred (100) Days from the date of opening thereof. 

9. QUALIFICATIONS 

Determination of Contractor responsibility will be based on the following criteria: 

(a) Have adequate financial resources to perform the contract, or the ability to obtain them; 

(b) Be able to comply with the required or proposed delivery or performance schedule, taking into 
consideration all existing commercial and governmental business commitments; 

(c) Have a satisfactory performance record. Have a satisfactory record of integrity and business 
ethics; 

(d) Have the necessary organization, experience, accounting controls, and technical skills, or the 
ability to obtain them (including, as appropriate, such elements as production control 
procedures, property control systems, quality assurance measures, and safety programs 
applicable to materials to be produced or services to be performed by the prospective contractor 
and subcontractors); 

(e) Have the necessary production, construction, and technical equipment and facilities, or the 
ability to obtain them; and 

(t) Be otherwise qualified and eligible to receive an award under applicable laws and regulations. 

To this effect, bidders shall be required to submit documentation to support the above (such as 
Balance/Income Statements, a list of current projects, personnel list, list of equipment and facilities, and so 
forth). (See Attachment No. 8) 

10. DOCUMENT AVAILABILITY 

A. Bid Documents can be purchased from the Contract Administrator as stated in the Notice to 
Bidders. 

B. Number of sets obtainable: Any number may be purchased with adequate advance notice to 
issuing party. Only complete sets will be sold. 
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SECTION L 
C. Ownership of documents : All documents are the property of the Texas Department of Criminal 

Justice. 

11. SUBMISSION OF BIDS 

Bids should be submitted on this form. Bids must be time stamped at the office designated in the solicitation 
on or before the hour and date specified for the bid opening. Any bid received at the designated location after 
the exact time specified will not be considered unless TDCJ determines that it was properly addressed and in 
the possession of TDCJ prior to the specified time but was late due to mishandling by the agency. 

A. Submit only one original and two copies of the Bid (use forms furnished in documents). 

B. All bids shall be in a sealed envelope and marked "SEALED BID: Texas Department of 
Criminal Justice, Replace Ground Storage Water Tanks #1 & #2- Jester 1 Unit. Do Not 
Open Until 2:00 p.m., August 19, 2015". 

C. Sealed bids may be mailed or hand delivered to the Texas Department of Criminal Justice at the 
following address: 

TDC] - Information Technology, Construction and Utilities Branch 
Two Financial Plaza, Suite 525 
Huntsville, Texas 77340 
Attn : Teresa Rhodes, CTPM, CTCM - Contract Administrator 

(BIDS MUST BE RECEIVED BY 2:00 P.M. ON AUGUST 19, 2015 AT THE DESIGNATED 
ADDRESS TO BE CONSIDERED RESPONSIVE) 

A. All bids must be in original form with original signatures. 

B. Faxed or e-mailed bids are not acceptable. 

C. Faxed or e-mailed modifications to bids are not acceptable. 

12. PREPARATION OF BID 

As a reminder please ensure that you have: 

A. Furnished your Dunn and Bradstreet Number (DUNS#), Tax Identification Number (TAX ID #) 
and Charter Number (Charter #) in the spaces provided on page I of the Solicitation, Offer, and 
Award form. 

B. Completed blocks 10, 14, 15, 16, 18, 19A, 19B, and 19C on pages one ( I )  and two (2) of the 
Solicitation, Offer, and Award form. 

C. Read and completed the blanks and signature block in Section K. 

D. Completed the blanks in paragraph 14. 8 of Section I. 

E. Completed all required Attachments, including "Contractor's Qualification Form" (use 
Attachment 8 furnished in documents). 
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SECTION L 

F. Bidders are required to submit a I-illB Subcontracting Plan in accordance with Exhibit 1. Failure 
to submit tlte HUB Subcontracting Plan with appropriate forms will subject the bid to rejection 
from further consideration. 

G. Have provided the required 5% bid deposit. 

H. Have acknowledged receipt of any Addenda/ Amendment that may have been issued by 
completing Block 18 on Solicitation, Offer and Award Form or by enclosing copy of the 
Addenda/ Amendment. 

I. Have enclosed all of the above documents with your bid, to include any other information that 
may have been requested. 

13. PRE-AWARD DATA 

A. Within five (5) working days after official notification, the successful Bidder shall furnish the 
following documents: 

( 1) Written letter from Bidder's legal counsel as to Bidder's Resident or Nonresident status 
along with a copy of any statute in the state of a Nonresident Bidder which confers on a 
Resident Bidder any credit or assesses any Nonresident Bidder a penalty. 

(2) Cost breakdown information for combination bids, if applicable. 

14. BIDDER QUALIFICATIONS 

Bidder must provide evidence that demonstrates the Bidder is qualified to satisfactorily perform 
the specified Work and must have worked in this trade for at least five (5) years. The Bidder shall 
submit written evidence to include a minimum of three (3) projects completed within the last ten 
( 10) years of similar work, size and complexity to include the contracting party's name, telephone 
number, location, type of facility, construction cost and the date of completion. 
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SECTION M 

SECTION M 

EVALUATION FACTORS FOR A WARDS 

1. Bidders must comply with material aspects of this Invitation for Bids to be considered responsive. 
Bidders must meet the qualifications and experience requirements to be considered for award. 

1. 1 The Owner will evaluate bids in response to this solicitation without discussions with Bidder 
and in accordance with Texas Government Code, §2 1 55.074. Contractor's prior performance may 
be used as a factor in the award. 

1. 2 In accordance with Texas Administrative Code, Title 34, Chapter 20, Rule §20. 3 1  (b), the 
Owner may negotiate if the Owner receives only one acceptable bid, or no acceptable bids, 
provided that the negotiations do not result in a material change to the advertised specifications. 

2. In the event of tie bids, the preferences listed in Section K, Article 4 will be used to break the tie. 

3. The Owner reserves the right, at its sole discretion, to make a single Contract award or multiple 
Contract awards from this solicitation. The Owner reserves the right to make no awards in the event 
of inconsistent pricing and/or the absence of available competition. 

4. Alternate bids, if allowed for herein, will be evaluated based on the best interests of the Owner. 
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A TTA CHMENTS 



ATTACHMENT NO. 1 

TEXAS DEPARTMENT OF CRIMI NAL JUSTICE 
FACILITIES DIVISION 

STANDARDS OF CONDUCT FOR CIVILIAN 

CONSTRUCTION CONTRACTORS EMPLOYEES 

I .  SECURITY MEASURES 

A. GENERAL SECURITY MEASURES 

No person working for or otherwise connected with the Contractor (his agents, 
subcontractors or their employees) shall be allowed to bring onto the owner's (state) 
property firearms, alcoholic beverages, drugs, or any other controlled substances with 
the exception of prescription medication .  No such person shall cross any fences, except 
those fences designated to allow egress and ingress to the construction site. All vehicles 
shall be kept locked with windows up while on the owner's property. Contractors' 
employees shall avoid all contact with inmates, no employee shall converse with or 
otherwise communicate with any inmate. I n  addition to the usual civil and/or criminal 
penalties for violations of the above regulations, the owner reserves the right to refuse 
further entry to the job site to any individual who has violated the above restrictions. 
Further, the Owner reserves the right to immediately remove from the jobsite any 
individual who has violated the above restrictions. 

1 1 .  EXPECTATIONS OF CONTRACTORS AND SUBS 

A. ALL CONTRACTORS, SUBS, AND THEIR EMPLOYEES WILL: 

1 .  Read and sign the Texas Department of Criminal Justice, Facilities Division ,  
Standards of Conduct for Civilian Contractor Employees. 

2. Refrain from bringing firearms, ammunition, controlled substances (with the 
exception of prescription drugs) or any other contraband items on the property of 
the Texas Department of Criminal Justice (I .D.) .  This includes in the personal 
vehicles of the on-site workers. 

3. Vehicles will remain locked at all times when operator is absent. 

4. There shall be no contact with any inmates in the TDCJ facilities except those 
which may be assigned to assist on an individual institutional project. 

5. Approved visitors of inmates will not be allowed to work on any project that 
involves the unit where the visited inmate resides. 

6. Vehicles are subject to search at anytime while on State Prison property. 



B. GENERAL SECURITY FOR TOOL CONTROL: 

1 .  All tools in tool boxes are to be inventoried with the total number of tools in each 
box plainly marked on the outside of the box. 

2 .  Copies of tool inventories are to be filed with the entrance gate officer, the 
Owner's Designated Representative and the contractor's project superintendent. 
Any changes to an individual's tool box inventory should be immediately noted 
on all inventory sheets. 

3 .  Tools should be cross-checked against the number on the tool box upon entry 
and exit from the facility. 

4 .  Class "A" tools should receive special handling. When tools are not in use, they 
shall be kept and locked under key in a secure area and if possible rendered 
inoperable. Class "A" tools include, but are not limited to, tools most likely to be 
used in an escape attempt or do bodily harm. These generally include hacksaw 
blades, files, pipe wrenches, ladders, acetylene cutting tips, pipe and bolt cutters, 
etc. 

5 .  At no time are Class "A" tools to be left unattended and when in use, the on-site 
TDCJ security officer will be notified. 

6 .  Generators, ladders and acetylene cutters all must be secured at the end of each 
workday. 

7. Emery wheels will be locked and rendered inoperable when not in use unless 
stored outside of the secure perimeter. 

8. When a Class "A" tool is lost, the Assistant Warden for security or Warden shall 
be immediately notified. 

a .  Any inmates who may have had access to the area will be held until a 
thorough search is made. 

b. A written report will be made covering the details of the loss. 

9.  All hazardous and poisonous chemicals, not in use, are to be stored in a locked 
tool trailer or other secure area. An inventory shall be maintained and direct 
supervision provided when the items are used at the work site. Upon completion 
of the project, the Contractor will be responsible for the removal of all hazardous 
materials and all hazardous waste generated under his control. 



I have received a copy of the "STANDARDS OF CONDUCT FOR CIVILIAN CONSTRUCTION 
CONTRACTORS EMPLOYEES" issued by the Texas Department of Criminal Justice. 

I have read, understand and will comply with this policy. 

SIGNATURE SOCIAL SECURITY # 

DRIVERS LICENSE # STATE 

COMPANY DATE 

NAME 

ADDRESS 

CITY STATE ZIP 

WITNESS 

COMPANY 

DATE 



ATTACHMENT NO. 2 

TEXAS STATUTORY PAYMENT BOND 
CHAPTER 2253 THE GOVERNMENT CODE AS AMENDED 

(PUBLIC WORKS) 

ST ATE OF TEXAS 
COUNTY OF ������-

KNOW ALL MEN BY THESE PRESENTS: 

That we, as 
Principal, and __________ ______________ _ as Surety are 
hereby held and firmly bound unto the State of Texas in the penal sum of 
____________ _ _______ Dollars ($ for 
the payment whereof, the said Principal and Surety Bond themselves, their heirs, executors, 
administrators and successors, jointly and severally, firmly by these Presents. 

The conditions of this obligation are such that whereas the Principal entered into a certain Contract, 
hereto attached, and made a part hereof with the State of Texas, acting by and through the Texas 
Department of Criminal Justice, dated for the _______ __ 

NOW, THEREFORE, the conditions of this obligation are such that, if the Principal shall promptly make 
payments to all claimants as defined in Chapter 2253 The Government Code, as amended and 
recodified, supplying labor and materials in the prosecution of the work provided for in said Contract, 
then this obligation shall be null and void, otherwise it shall remain in full force and effect. 

This bond is made and entered into solely for the protection of all claimants supplying labor and 
material in the prosecution of the work provided for in said Contract, and all such claimants shall have 
a direct right of action under the Bond as provided in Chapter 2253 The Government Code, as 
amended and recodified. 

In WITNESS WHEREOF, the above bound parties have executed this instrument under their several 
seals this __ day of , 20 __ , the name and corporate seal of each party being 
hereto affixed and these presents duly signed by its undersigned representative pursuant to authority 
of its governing body. 
SEAL: 
ATTEST: SURETY'S AGENT: 

COMPANY NAME 

PRINCIPAL ADDRESS 

BY: CITY, STATE, ZIP CODE 

SURETY TELEPHONE: 

BY: 



ATTACHMENT NO.  3 

TEXAS STATUTORY PERFORMANCE BOND 
CHAPTER 2253 GOVERNMENT CODE AS AMENDED 

(PUBLIC WORKS) 

STATE OF TEXAS: 
COUNTY OF ______ _ 

LET IT BE KNOWN BY TH IS INSTRUMENT: 

That we, , as Principal 
and we, , a Corporation 
duly authorized to do business in this State, as Surety(s), are this date held and firmly bound 
unto the State of Texas in the amount of Dollars 
($ for the payment of which indemnity the said Principal and Surety, 
by this declaration, do firmly bind themselves, their heirs, executors, administrators, successors 
and assigns, jointly and individually. 

Since a Contract, which by reference is made a part hereof, exists between the Principal and the 
State of Texas, acting by and through the Texas Department of Criminal Justice, and dated _ 
_____ for the conditions of this obligation are, therefore, such that it shall remain in full 
force and effect unless and until the Principal shall faithfully perform the Contract in accordance 
with the Contract Documents. 

In the event of Principal's failure, as defined by the Contract Documents, to faithfully perform the 
Contract, Surety(s) will within fifteen (1 5) days of determination of default, assume full 
responsibility for completion of said Contract and become entitled to payment of the balance of 
the Contract amount, or the Surety shall make other arrangements satisfactory with the Texas 
Department of Criminal Justice for the completion of the defaulted work but in no event shall the 
Surety's liability exceed the penalty of this bond. 

The liabilities, rights, limitations and remedies concerning this Bond shall be determined in 
accordance with the provisions of Chapter 2253 The Government Code, as amended and 
recodified, pursuant to which th is Bond is executed. 

IN WITNESS TO THIS DECLARATION, the said Principal and Surety(s) have signed and 
sealed this instrument this day of 20 __ . 

PRINCIPAL SURETY 

Bond Identification No. - - - - --------------------

Address of Attorney-in-fact 

(Use of this form for the purposes indicated has been approved by the Attorney General of 
Texas) 



ATTACHMENT NO. 4 

PREVAILING WAGE SCHEDULE 
(Outside Five Foot Perimeter of Bu i lding) 

General Decision Number : TX1 5 0 0 8 0  0 1 / 0 2 / 2 0 1 5  TX8 0  

Superseded General Decis ion Number : TX2 0 1 4 0 0 8 0  

S t at e : Texas 

Construction Type : Heavy 

County :  Fort Bend County in Texa s . 

HEAVY CONSTRUCTION PROJECTS Including Water and Sewer Lines ( Does  Not 
I nclude Flood Cont ro l )  

Note : Execut ive Order ( EO )  1 3 6 5 8  establ i shes  a n  hourly minimum wage o f  
$ 1 0 . 1 0  for 2 0 1 5  that appl i e s  t o  a l l  contracts subj ect t o  the Davis-Bacon 
Act for which the solicitat ion is i s sued on or after January 1 ,  2 0 1 5 . I f  
t h i s  contract i s  covered b y  the  EO,  the contract or must  pay all  workers 
in any cla s s i fication l i sted on this wage det e rminat ion at least  $ 1 0 . 1 0 
( or the appl i cable wage rate l i sted on thi s wage determination ,  i f  i t  i s  
h i ghe r )  for a l l  hours spent performing o n  the contract . The E O  minimum 
wage rate wil l  be adj usted  annually . Addit i onal information on contractor 
requirements and worker protect i ons under the EO i s  avai l able at 
www . dol . gov/whd/govcont ract s . 

Modi fication Number 
0 

Publication Date 
0 1 / 0 2 / 2 0 1 5  

* S FTX0 6 6 9 - 0 0 1  0 7 / 0 1 / 2 0 1 3  

Rates  

S PRINKLER FI TTER ( Fire 
Sprinklers ) . . . . . . . . . . . . . . . . . . . . . .  $ 2 6 . 3 6 

SUTX2 0 0 5 - 0 2 0  0 6 / 1 4 / 2 0 0 5  

Rates  

CARPENTER . . . . . . . . . . . . . . . . . . . . . . . .  $ 1 4 . 3 8  

CEMENT MASON/CONCRETE FINI S HER . . .  $ 1 1 . 3 7 

ELECTRICIAN . . . . . . . . . . . . . . . . . . . . . .  $ 1 8 . 4 0 

Formbuilder / Formsetter  . . . . . . . . . . .  $ 1 3 . 3 5 

I RONWORKER, REINFORCING . . . . . . . . . .  $ 1 1 . 2 9 

Laborers : 
Common . . . . . . . . . . . . . . . . . . . . . .  $ 
Landscape . . . . . . . . . . . . . . . . . . .  $ 
Ma son Tender Cement . . . . . . . . .  $ 
Pipe layer . . . . . . . . . . . . . . . . . . .  $ 

8 . 95 
7 . 35 
9 .  9 6  

1 0 . 3 1 

PI PEFITTER . . . . . . . . . . . . . . . . . . . . . . .  $ 1 7 . 0 0 

Fringes 

1 6 . 62 

Fringes 

0 . 0 0 

1 . 1 3 

1 .  3 4  

1 . 1 7 

0 . 0 0 

0 . 0 0 
0 . 0 0 
0 . 0 0 
0 . 9 1 

0 . 0 4 



POWER EQUI PMENT OPERATOR : 
Backhoe . . . . . . . . . . . . . . . . . . . . .  $ 1 2 . 0 8  
Bull do z er . . . . . . . . . . . . . . . . . . .  $ 1 0 . 4 4  
Crane . . . . . . . . . . . . . . . . . . . . . . .  $ 1 2 . 6 7  
Excavator . . . . . . . . . . . . . . . . . . .  $ 1 6 . 7 4 
Front End Loader . . . . . . . . . . . .  $ 1 0 . 6 8 
Grader . . . . . . . . . . . . . . . . . . . . . .  $ 1 2 . 2 0  
Tractor . . . . . . . . . . . . . . . . . . . . .  $ 1 2 . 3 8  

TRUCK DRIVER . . . . . . . . . . . . . . . . . . . . .  $ 1 2 . 2 8  

0 . 0 0 
0 . 0 0 
0 . 4 5 
0 . 0 0 
1 .  4 2  
1 .  4 8  
1 .  5 1  

0 . 9 8 

WELDERS - Receive rate pres cribed for craft performing operation t o  which 
welding i s  incidental . 

Unli s t ed c l a s s i fications needed for work not included within the s cope of  
the clas s i fications l i sted may be added after award only as  provided in 
the l abor standards contract clauses  ( 2 9CFR 5 .  5 ( a )  ( 1 )  ( ii )  ) . 

The body o f  each wage determinat i on l i s t s  the cla s s i ficat ion and wage 
rates  that have been found t o  be prevai ling for the cited t ype ( s )  of  
con s tructi on in  the area covered by the wage determination . The 
cla s s i f i cations are l i sted in alphabet ical  order of " i denti fi er s "  t hat 
indicate whether the part icular rate is a union rate ( current union 
negotiated rate for local ) ,  a survey rate ( weighted average rat e )  or a 
union average rate wei ghted union average rate ) . 

Union Rate I dent i fiers  

A four l et t er clas s i ficat ion abbreviat i on ident i fi er enclosed in  dot ted 
l ines beginning with charact ers other t han " S U "  or "UAVG " denotes  t hat 
the union clas s i fication and rate were prevailing for that classi fication 
i n  the s urvey . Example :  PLUM0 1 9 8 - 0 0 5  0 7 / 0 1 / 2 0 1 4 . PLUM i s  an abbreviation 
identi fier of  the union which prevailed  in  the survey for this 
classi fication , whi ch in this  example would be Plumbers . 0 1 9 8  indicates 
the local union number or dis t r i ct council number where appli cabl e ,  i . e . , 
Plumbers Local 0 1 9 8 . The next number ,  0 0 5  in  t he examp l e ,  i s  an internal 
number used in proce s sing the wage determination . 0 7 / 0 1 / 2 0 1 4  is the 
e f fect ive date of  the most current nego t i ated rat e ,  which in  this  example 
i s  Jul y  1 ,  2 0 1 4 . 

Union prevail ing wage rat es are updated t o  reflect all  rate changes in 
the col lective bargaining agreement ( CBA ) governing t h i s  classi ficat ion 
and rat e . 

Survey Rate  Ident i fiers  

Cl a s s i f i ca t i ons l i sted under the " S U "  ident i fier indicate that  no  one 
rate prevailed for t h i s  cla s s i fication in the survey and the publ ished 
rate i s  derived by computing a weighted average rate based on all  the 
rates reported in the survey for that clas s i fication . As this  weighted 
average rate includes all rat es  reported in  the survey ,  i t  may include 
both union and non-union rates . Example : SULA2 0 1 2 - 0 0 7  5 / 1 3 /2 0 1 4 . SU 
indi cates  the rat es  are survey rates based on a weighted average 
calculat ion of rat es  and are not maj ority rates . LA indicates  the State 
o f  Lou i s i ana . 2 0 1 2  is  the year o f  survey on which the se  cla s s i fications 
and rat es  are based . The next number , 0 0 7  in the example , i s  an internal 
number used in producing the wage determinat ion . 5 / 1 3 / 2 0 1 4  indicates the 
survey complet i on date  for the cla s s i ficat ions and rat es  under that 
ident i fier . 



Survey wage rates are not updated and remain in e ffect unt i l  a new survey 
is conducted . 

Union Average Rate  Ident i fiers  

Clas s i fication ( s )  l i sted  under the UAVG i dent i fier indicate that  no 
s ingle maj ority rate preva i l ed for those c l a s s i ficat i ons ; however ,  1 0 0 %  
o f  the data reported for the c l a s s i ficati ons was union data . EXAMPLE : 
UAVG-OH- 0 0 1 0  0 8 / 2 9 / 2 0 1 4 .  UAVG i ndicates that the rate i s  a weighted union 
average rate . OH indi cates the state . The next number ,  0 0 1 0  in the 
examp l e ,  is an internal number used in producing the wage determinat i on . 
0 8 / 2 9/ 2 0 1 4  indi cates the survey completion date for the classi fications 
and rates under that ident i fier . 

A UAVG rate wil l  be updat ed once a year , usuall y  in January o f  each yea r ,  
t o  reflect a weighted average of  the current negotiated/CEA rate of  the 
union locals from whi ch the rate i s  based . 

WAGE DETERMINAT I ON APPEALS PROCESS 

1 . )  H a s  there been an initial  dec i s i on in  the matt e r ?  This can be : 

* 
* 
* 

* 

an existing published wage determinat ion 
a survey underlying a wage determinat ion 
a Wage and Hour Divi s ion letter  sett ing forth a pos i t ion on 
a wage determinat ion matter  
a conformance ( addit i onal clas s i fication and  rat e )  ruling 

On survey related mat t ers , initial  cont act , including request s  for 
summaries o f  surveys , should be with the Wage and Hour Regional Office 
for the area in whi ch the survey was conducted because those Regional 
Offices have responsibi l i t y  for the Davis -Bacon survey program . If the 
response  f rom this  initial  contact i s  not s a t i s factory,  then the proces s  
described in  2 . ) and 3 . ) should b e  followed . 

With regard t o  any other matter  not yet ripe for the formal proce s s  
described here , initial  contact should b e  with  the Branch o f  Const ruction 
Wage Determinat ions . Wri t e  t o : 

Branch of Construct ion Wage Determinat i ons 
Wage and Hour Division 
U . S .  Department o f  Labor 
2 0 0  Constitution Avenue , N . W .  
Washingt on , DC 2 0 2 1 0  

2 . )  I f  the answer t o  the quest ion i n  1 . )  i s  yes ,  then a n  interested party 
( those affected by the act i on ) can reques t  review and reconsiderat ion 
from the Wage and Hour Adminis t rator ( See 2 9  CFR Part 1 . 8  and 2 9  CFR Part 
7 ) . Write t o : 

Wage and Hour Admini s t rator 
U . S .  Department o f  Labor 
2 0 0  Const itut ion Avenue , N . W .  
Washington,  DC 2 0 2 1 0  

The request  should b e  accompanied b y  a ful l  statement o f  the interested 
party ' s  posit i on and by any information ( wage payment dat a ,  proj ect 
des cript ion ,  area pract i ce material , et c . ) that the requestor considers 
relevant t o  the i s sue . 



3 . )  I f  the deci s i on o f  the Administrator i s  not favorable ,  an interested 
party may appeal directly t o  the Administrative Review Board ( formerly 
the Wage Appeals Board) . Write t o : 

Admini s t rati ve Review Board 
U . S .  Department of  Labor 
2 0 0  Constitut i on Avenue , N . W .  
Washington,  DC 2 0 2 1 0  

4 . )  All deci s i ons b y  the Administrat ive Review Board are final . 

END OF GENERAL DECI S I ON 



ATTACHMENT N O. 5 

PREVAILING WAGE SCHEDULE 
(Bui ldings to five feet beyond bui lding l ine) 

General Dec i s ion Number : TX1 5 0 2 9 7  0 5 / 1 5 / 2 0 1 5  TX2 97 

Superseded General Deci s ion Number :  TX2 0 1 4 0 2 9 7  

State : Texas 

Construct ion Type : Building 

County :  Fort Bend County in Texas . 

BUILDI NG CONSTRUCTI ON PROJECTS ( does not include s ingle famil y  homes or 
apartments  up t o  and including 4 s tories ) .  

Not e : Execut ive Order ( EO )  1 3 65 8  e s tabl i shes an hourly minimum wage o f  
$ 1 0 . 1 0 f o r  2 0 1 5  t h a t  appli e s  to  a l l  contract s subj ect t o  t h e  Davis -Bacon 
Act for which the solicitat ion is i s sued on or a fter  January 1 ,  2 0 1 5 . I f  
this  contract i s  covered by the EO,  the contractor mus t  pay all  workers 
in any clas s i fication listed  on t h i s  wage determinati on at  least  $ 1 0 . 1 0 
( or the applicable wage rate l i sted on this  wage determinat ion,  i f  it  i s  
higher )  for a l l  hours spent performing o n  t h e  contract . The EO minimum 
wage rate wi l l  be adj usted annual l y . Addit ional information on contractor 
requirements  and worker protect ions  under the EO i s  available at 
www . dol . gov/whd/govcontract s . 

Modi ficati on Number 
0 
1 
2 
3 

Publication Date 
0 1 / 0 2 / 2 0 1 5  
0 1 / 3 0 / 2 0 1 5  
0 3 / 0 6 / 2 0 1 5  
0 5 / 1 5 / 2 0 1 5  

ASBE 0 0 2 2 - 0 0 9  0 3 / 0 1 / 2 0 1 4  

ASBESTOS WORKER/HEAT & FROST 
INSULATOR ( Duct , Pipe and 

Rates  

Mechanical  System Insulat ion ) . . . .  $ 2 0 . 7 5 

BOI L00 7 4 - 0 0 3  0 1 / 0 1 / 2 0 1 4  

Rates  

BOI LERMAKER . . . . . . . . . . . . . . . . . . . . . .  $ 2 3  . 1 4 

* CARP0 5 5 1 - 0 0 8  0 4 / 0 1 / 2 0 1 5  

CARPENTER ( Excludes 
Acoustical  Ceiling 
I nstallation , Drywal l  H anging , 
Form Work and Met a l  Stud 

Rates  

Installation )  . . . . . . . . . . . . . . . . . . . .  $ 22 . 5 0 

ELEC0 7 1 6- 0 0 5  0 8 / 2 9 / 2 0 1 1  

Rates  

Fringes 

9 . 8 5 

Fringes 

2 1 . 5 5 

Fringes 

8 . 3 3 

Fringes 



ELECTRICIAN ( Excludes Low 
Voltage Wiring and 
Installation of  Alarms ) . . . . . . . . . .  $ 2 7 . 6 5 

ELEV0 0 3 1 - 0 0 3  0 1 / 0 1 /2 0 1 5  

Rates  

ELEVATOR MECHAN I C  . . . . . . . . . . . . . . . .  $ 3 8 . 5 2 

7 . 7 0 

Fringes 

2 8 . 3 8 5  

FOOTNOTES : A .  6 %  under 5 years based o n  regular hourly  rate for a l l  hours 
worked . 8 %  over 5 years based on regular hourly  rate for a l l  hours 
wor ked . 

New Year ' s  Day ; Memorial Day; I ndependence Day ;  Labor Day; Thanksgiving 
Day ;  Friday after Thanks giving Day ; Christmas Day;  and Veterans Day . 

ENGI 0 4 5 0- 0 0 2  0 4 / 0 1 / 2 0 1 4  

Rates  

POWER EQUI PMENT OPERATOR 
Cranes . . . . . . . . . . . . . . . . . . . . . . $ 3 4 . 8 5  

I RON0 0 8 4 -0 0 2  0 6 / 1 5 /2 0 1 4  

Rat e s  

I RONWORKER ( ORNAMENTAL AND 
STRUCTURAL ) . . . . . . . . . . . . . . . . . . . . . .  $ 2 2 . 0 2  

PLAS 0 0 7 9 - 0 0 4  0 1 / 0 1 /2 0 1 0  

Rates  

PLASTERER . . . . . . . . . . . . . . . . . . . . . . . .  $ 1 9 . 4 2  

PLUM0 0 6 8 - 0 1 2  1 0 / 0 1 / 2 0 1 3  

Rates  

PLUMBER ( Excludes HVAC Pipe 
Installation ) . . . . . . . . . . . . . . . . . . . .  $ 3 1 . 3 0 

PLUM0 2 1 1 - 0 1 0  1 0 / 0 1 /2 0 1 3  

Rat e s  

PI PEFITTER ( Including HVAC 
Pipe Inst a l l at i o n )  . . . . . . . . . . . . . . .  $ 2 9 .  3 9  

SHEE0 0 5 4 - 0 0 3  0 7 / 0 1 / 2 0 1 4  

SHEET METAL WORKER ( Excludes 
HVAC Duct and Unit 

Rates  

Installat ion ) . . . . . . . . . . . . . . . . . . . .  $ 2 5 . 67 

SUTX2 0 1 4 - 0 2 3  0 7 / 2 1 / 2 0 1 4  

Rates  

ACOUSTICAL CEILING MECHANIC . . . . . .  $ 1 6 . 4 1  

Fringes 

9 . 8 5 

Fringes 

6 . 35 

Fringes 

1 .  00 

Fringes 

9 .  4 9 

Fringes 

1 0 . 3 1 

Fringes 

1 2 . 3 9 

Fringes 

3 . 9 8 



BRICKLAYER . . . . . . . . . . . . . . . . . . . . . . .  $ 1 9 . 8 6  

CAULKER . . . . . . . . . . . . . . . . . . . . . . . . . .  $ 1 5 . 3 6  

CEMENT MASON / CONCRETE FINI SHER . . .  $ 1 3 . 8 2 

DRYWALL FINISHER/TAPER . . . . . . . . . . .  $ 1 6 . 3 0 

DRYWALL HANGER AND METAL STUD 
INSTALLER . . . . . . . . . . . . . . . . . . . . . . . .  $ 1 7 . 4 5  

ELECTRICIAN (Alarm 
Installation Only )  . . . . . . . . . . . . . . .  $ 1 7 . 9 7  

ELECTRICIAN ( Low Voltage 
Wiring Onl y )  . . . . . . . . . . . . . . . . . . . . .  $ 1 8 . 0 0 

FLOOR LAYER :  Carpet . . . . . . . . . . . . .  $ 2 0 . 0 0 

FORM WORKER . . . . . . . . . . . . . . . . . . . . . .  $ 1 1 . 8 7  

GLAZIER . . . . . . . . . . . . . . . . . . . . . . . . . .  $ 1 9 . 1 2 

INSULATOR - BATT . . . . . . . . . . . . . . . . .  $ 1 4 . 8 7 

I RONWORKER ,  REINFORCING . . . . . . . . . .  $ 1 2 . 1 0 

LABORER : Common or General . . . . . .  $ 1 0 . 7 9 

LABORER : Mason Tender - Brick . . .  $ 1 3 . 3 7 

LABORER : Mason Tender -
Cement /Concrete . . . . . . . . . . . . . . . . . .  $ 1 0 . 5 0  

LABORER : Pipelayer . . . . . . . . . . . . . .  $ 1 2 . 9 4 

LABORER :  Roof  Tearoff . . . . . . . . . . .  $ 1 1 . 2 8 

LABORER : Lands cape and 
I rrigation . . . . . . . . . . . . . . . . . . . . . . .  $ 9 . 4 9 

LATHER . . . . . . . . . . . . . . . . . . . . . . . . . . .  $ 1 9 . 7 3 

OPERATOR : 
Backhoe /Excavator /Trackhoe . . . . . . .  $ 1 4 . 1 0 

OPERATOR : Bobcat / S kid 
Steer/Skid Loader . . . . . . . . . . . . . . . .  $ 1 3 . 93 

OPERATOR : Bulldozer  . . . . . . . . . . . . .  $ 2 0 . 7 7 

OPERATOR : Dril l  . . . . . . . . . . . . . . . . .  $ 1 6 . 2 2 

OPERATOR : Forklift . . . . . . . . . . . . . .  $ 1 5 . 6 4 

OPERATOR : Grader /Blade . . . . . . . . . .  $ 1 3 . 3 7 

OPERATOR : Loader . . . . . . . . . . . . . . . .  $ 1 3 . 5 5 

OPERATOR : Mechanic . . . . . . . . . . . . . .  $ 1 7 . 52 

OPERATOR : Paver (Asphal t ,  
Aggregat e ,  and Concrete ) . . . . . . . . .  $ 1 6 . 0 3 

OPERATOR : Rol l er . . . . . . . . . . . . . . . .  $ 1 6 . 0 0 

0 . 00 

0 . 0 0 

0 . 0 0 

3 .  7 1  

3 .  9 6  

3 . 37 

1 .  6 8  

0 . 0 0 

0 . 0 0 

4 . 4 1 

0 . 7 3 

0 . 0 0 

0 . 0 0 

0 . 0 0 

0 . 00 

0 . 0 0 

0 . 0 0 

0 . 0 0 

0 . 0 0 

0 . 0 0 

0 . 00 

0 . 0 0 

0 . 3 4 

0 . 0 0 

0 . 0 0 

0 . 9 4 

3 . 3 3 

0 . 0 0 

0 . 0 0 



PAINTER ( Brus h ,  Roller and 
Spray ) , Excludes Drywal l  
Finishing/Taping . . . . . . . . . . . . . . . . .  $ 1 6 . 7 7 

ROOFER . . . . . . . . . . . . . . . . . . . . . . . . . . .  $ 1 5 . 4 0  

S HEET METAL WORKER ( HVAC Duct 
I nstallation  Only )  . . . . . . . . . . . . . . .  $ 1 7 . 8 1 

S HEET METAL WORKER ( HVAC Uni t  
Installation Only )  . . . . . . . . . . . . . . .  $ 1 6 . 0 0 

S PRINKLER FITTER ( Fire 
Sprinklers ) . . . . . . . . . . . . . . . . . . . . . .  $ 2 2 . 1 7  

T I LE FINI S HER  . . . . . . . . . . . . . . . . . . . .  $ 1 2 . 0 0 

T I LE SETTER . . . . . . . . . . . . . . . . . . . . . .  $ 1 6 . 1 7  

T RUCK DRIVER : 1 / S ingle Axle  
Truck  . . . . . . . . . . . . . . . . . . . . . . . . . . . .  $ 1 4 . 95  

TRUCK DRIVER : Dump Truck . . . . . . . .  $ 1 2 . 3 9 

TRUCK DRIVE R :  Flatbed Truck . . . . .  $ 1 9 . 6 5 

TRUCK DRIVER :  Semi-Trailer 
Truck . . . . . . . . . . . . . . . . . . . . . . . . . . . .  $ 1 2 . 5 0 

TRUCK DRIVER : Water Truck . . . . . . .  $ 1 2 . 0 0 

WATERPROOFER . . . . . . . . . . . . . . . . . . . . .  $ 1 4 . 3 9 

4 . 5 1 

0 . 0 0 

2 . 6 4 

1 .  6 1  

9 . 7 0 

0 . 0 0 

0 . 0 0 

5 . 2 3 

1 . 1 8 

8 . 5 7 

0 . 0 0 

4 . 1 1 

0 . 0 0 

WELDERS - Receive rate prescribed for craft performing operat ion t o  which 
welding is  incidental . 
=======�==c-=��=-=====-=�==;::====---================�============-�---

Unl i st e d  c l a s s i fications needed for work not included within the scope o f  
t h e  c l a s s i fications l i sted may b e  added after award o n l y  as  provided in 
the l abor standards contract clauses ( 2 9CFR 5 . 5  ( a )  ( 1 )  ( i i ) ) .  

The body o f  each wage determination l i s t s  the clas s i fication and wage 
rates  that have been found to be preva i l ing for the cited type ( s )  of 
const ruct i on in the area covered by the wage determination . The 
cla s s i f i cati ons are l i sted in alphabet i cal  order of " i dent i fier s "  that 
indicate whether the part i cular rate is a union rate ( current union 
negoti ated rate for local ) ,  a survey rate ( weighted average rat e )  or a 
union average rate (weighted union average rate ) . 

Union Rat e I denti fiers 

A four letter  clas s i fication abbreviat i on ident i fi er enclosed in dotted 
l ines beginning with charact ers other than " S U "  or " UAVG " denotes  that 
the union cl a s s i fi cation and rate were prevai ling for that cl a s s i fi cation 
i n  the survey . Example : PLUM0 1 9 8 - 0 0 5  0 7 / 0 1 / 2 0 1 4 . PLUM i s  an abbreviat ion 
i dent i fier  o f  the union which prevailed in the survey for this 
cla s s i fi ca t i o n ,  whi ch in this  example would be Plumbers . 0 1 98 indi cates 
the local uni on number or di s t rict  council number where applicable ,  i . e . , 
Plumbers  Local 0 1 9 8 . The next number ,  0 0 5  in  the example , i s  an internal 
number used in proces sing the wage determinat ion . 0 7 / 0 1 / 2 0 1 4  is the 
e f fective date o f  the most current negotiated rate , which in this example 
is Jul y  1 ,  2 0 1 4 . 



Union preva i l ing wage rates  are updated t o  re flect all  rate changes in 
the collect i ve bargaining agreement ( CBA ) governing this  clas s i f i cat i on 
and rate . 

Survey Rate I denti fiers 

Cla s s i f i cations l i s t ed under the " SU "  ident i fier  indicate that no one 
rate  prevailed for this  c l a s s i ficat ion in the survey and the published 
rate is derived by comput ing a weighted average rate based on all  the 
rates reported in  the survey for that cla s s i f i cation . As this  weighted 
average rate includes all  rates reported in  the survey ,  it  may include 
both union and non-union rates . Exampl e :  S ULA2 0 1 2 - 0 0 7  5 / 1 3 / 2 0 1 4 . SU 
indi cates  the rates are survey rates  based on a weighted average 
calculation of rates and are not maj ority rates . LA indicates the State  
of  Lou i s i ana . 2012  i s  the year  o f  survey on  which these clas s i fi cations 
and rate s  are based . The next number , 007 in the example , is an internal 
number used in  producing the wage determination . 5 / 1 3 / 2 0 1 4  indicates the 
survey completion date for the cla s s i f i ca t i ons  and rates under that 
i dent i fi e r . 

Survey wage rates are not updat ed and remain i n  e f fect unti l  a new survey 
i s  conducted . 

Union Average Rate  Ident i fiers  

Cla s s i f i cat i on ( s )  l i s t ed under the UAVG ident i fier indicate that  no 
s i ngle maj ority rate preva iled for those c l a s s i ficat i ons ; howeve r ,  1 0 0 %  
o f  t h e  data reported for the clas s i f i cations was union dat a . EXAMPLE : 
UAVG-OH- 0 0 1 0  0 8 / 2 9 /2 0 1 4 . UAVG indicates that the rate i s  a weighted union 
average rat e . OH indicates  the state . The next number , 0 0 1 0  in the 
example , i s  an internal number used in  producing the wage determina t i on . 
0 8 /2 9 / 2 0 1 4  i ndicates the survey completion date  for the cla s s i fications 
and rates under t hat ident i fier . 

A UAVG rate wi ll  be updated once a year , usually  in January of  each yea r ,  
t o  reflect a weighted average o f  t h e  current negot iated/CEA r a t e  o f  the 
union locals from whi ch the rate i s  based . 

WAGE DETERMINAT ION APPEALS PROCESS 

1 . )  Has there been an initial  dec i s i on in the matter?  This can be : 

* 
* 
* 
* 

an existing published wage determination 
a survey underlying a wage determinat ion 
a Wage and Hour Divi s ion letter sett ing forth a position on 
a wage determinat ion matter  
a conformance ( addit i onal c l a s s i ficat ion and  rat e )  ruling 

On survey related matters , initial  cont act , including reques t s  for 
summaries of surveys , s hould be with the Wage and Hour Regional O f fice 
for the area in which the survey wa s conducted because those Regional 
O f fi ces  have responsibi l i t y  for the Davi s - Bacon survey program . I f  the 
response from t h i s  i ni t i a l  contact i s  not satis factory,  then the process  
des cribed in 2 . )  and 3 . ) should be  followed . 

With regard to  any other matter  not yet ripe for the formal process  
described here , initial  contact should be  with the  Branch of  Const ruct ion 
Wage Determinat ions . Write  t o : 

Branch o f  Const ruct ion Wage Determinat ions 
Wage and Hour Divi s i on 
U . S .  Department o f  Labor 
2 0 0  Const itution Avenue , N . W .  
Washington , DC 2 02 1 0  



2 . )  I f  the answer t o  the ques tion in 1 . )  i s  yes ,  then an intere s t ed party 
( those  a ffected by the action ) can request review and reconsideration 
from the Wage and Hour Administrator ( See  2 9  CFR Part 1 . 8  and 2 9  CFR Part 
7 ) . Writ e  t o : 

Wage and Hour Administrator 
U . S .  Department o f  Labor 
2 0 0  Const itut i on Avenue , N . W .  
Washington , DC 2 0 2 1 0  

The request  s hould b e  accompanied b y  a full statement o f  the interested 
part y ' s position and by any i n formation ( wage payment data ,  proj ect 
description , area practice materia l ,  et c . ) that the requestor  considers 
relevant to the i ssue . 

3 . ) I f  the decision o f  the Administrator is  not favorable ,  an interested 
party may appeal directly  to the Administrative Review Board ( formerly 
the Wage Appea l s  Board ) . Write  t o : 

Administrat ive Review Board 
U . S .  Department of Labor 
2 0 0  Const itution Avenue ,  N . W .  
Was hington , DC 2 0 2 1 0  

4 . )  All deci s i ons b y  the Administrative Review Board are final . 

============�======�=---=.::=�=�=====------------- ---------------�- �-� 

END OF GENERAL DECI S ION 



ATTACHMENT NO.  6 

SUBSTITUTION REQUEST 
(Bidding Phase) 

Not Applicable After Award of Contract 



ATIACHMENT NO. 7 

SUBSTITUTION REQUEST - AFTER EXECUTION OF CONTRACT 

TEXAS DEPARTMENT OF CRIMINAL JUSTICE 

PROJECT: PROJECT NO.: _ _ _ __ ___ _ 

TO: (A/E) FROM: (BIDDER) 

HEREBY REQUESTS ACCEPTANCE OF THE FOLLOWING PRODUCT OR SYSTEMS AS A 
SUBSTITUTION IN ACCORD WITH PROVISIONS OF DIVISION ONE OF SPECIFICATIONS: 

1. SPECIFIED PRODUCT OR SYSTEM: 
Substitution request for (Generic Description): --------------- --

Specification Section No. _________ Article(s) _____ Para.(s) _ 

2. SUPPORTING DAT A: 
D Product data for proposed substitution 1s attached ( description of product, reference 

standards, performance and test data). 
D Sample is attached 
D Sample will be sent ifrequested 

3. QUALITY COMPARISON: 

SPECIFIED PRODUCT 
Name, brand: 
Catalog No.: 
Manufacturer: 
Vendor: 
Significant variations 

Maintenance Service Available: 

4. PREVIOUS INSTALLATIONS: 

SUBSTITUTION 

D yes D no 

Identification of similar projects on which proposed substitution was used: (Attach l ist) 

Project: ___________ _ A/E: _________ _ 

Address : ------------ Owner: 

Date Installed : ----------

5. REASON FOR NON-AVAILABILITY OF SPECIFIED ITEM: 
Attach affidavit, certification or other data as proofofnon-availability . 

D Strikes 
D Lockouts 
D Bankruptcy 

6. EFFECT OF SUBSTITUTION: 

D Discontinuance of production 
D Proven shortage 
D Similar occurrences (expla in  below) 



Proposed substitution affects other pmts of Work: D No D Yes (If yes, explain) 

Substitution changes Contract Time: D No D Yes Add/Deduct. _____ day 
Substitution requires dimensional revision or redesign of structure or M & E Work: 
D No D Yes (If yes, attach complete data.) 
Saving or credit to Owner, if any, for accepting substitution: $ _ __ _ _ _ ___ ___ _ 

7. CONTRACTOR'S STATEMENT OF CONFORMANCE OF PROPOSED SUB STITUTION TO 
CONTRACT REQUIREMENT: 
I/we have investigated the proposed substitution. I/we: 
• believe that is equal or superior in all respects to specified product, except as stated above; 
• will provide the same warranty as specified for specified product; 
• have included complete cost data and implications of the substitution; 
• will pay redesign and special inspection costs caused by the use of this product; 
• will pay additional costs to other contractors caused by the substitution; 
• will coordinate the incorporation of the proposed substitution in the Work; 
• will modify other parts of the Work as may be needed, to make all parts of the Work complete 

and functioning 
• waive future claims for added cost to Contract cause by the substitution. 
• warrant and represent to the Owner and the A/E that the proposed substitution does not infringe 

on any patents or other rights held by others, or that a license has been or will be obtained timely 
from the holders of such rights for the use of the substitute as proposed; and acknowledge that 
by accepting this substitution neither the A/E nor the Owner makes any warranty or 
representation to the Contractor or any Subcontractor regarding the existence or potential for 
such infringement. 

Contractor: _ _ _ _ __ _ _ _ _ _ _ __ Date: -------------
By: � �� � � � � � � � � � ����-

Answer all questions and complete all blanks - use "NA" if not applicable. 

A/E'S REVIEW AND ACTION: 

D Resubmit substitution request: 

D Provide more information in following categories : _ _ _ _ _ _ _ _ __ _ 

D Sign Contractor's Statement of Conformance. 

D Submit proof of non-availability. 

D Substitution is accepted. 

D Substitution is accepted, with the following comments: _ __ _ _ _ _ _ _ _ _ _  _ 

D Substitution not accepted. 

A/E's Signature Date 



ATTACHMENT NO.  8 

CONTRACTOR QUALIFICATIONS 

Attachment 8 will be in TDCJ Contract Fi le after award of Contract 



ATTACHMENT 9 

Texas Department of Crimina] Justice 
Non-Employee Background Questionnaire 

This information is needed for TDCJ to conduct a criminal history check to determine whether access to TDCJ un its and 
departments should be approved. All questions shall be answered in full. 

NOTE TO APPLICANT: With few exceptions, you are entitled upon request: (I) to be informed about the information the TDCJ collects about you; and 
(2) under Texas Government Code §§ 552.021 and 552.023, to receive and review the collected information. Under Texas Government Code § 559.004, you 
are also entitled to re uest. in accordance with the TDCJ rocedures, that incorrect information the TDCJ has collected about ou be corrected. 

I .  Name: 2. Social Security No. : ---------------
-Last First Middle 

(As it appea, s  on your Social Secu,ity Card) 

3 .  Mailing Address: 
Sheet 

4. Date of Birth : 5 .  Place of Birth : -- - -------
(MM/DD/YYYY) 

6. Driver License No. :  State: 

City State Zip 

City State 

7. Phone No. : _(.,._ __ _,__ ________ _ 
8. Other names used (maiden, alias, n icknames): - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -- -

9. Sex: Male D Female D 1 0. E-mail Address: -------------------------� 
1 1 .  Ethnic Origin: White D Black D Hispanic D Asian/Pac. Islander D Am. Ind/Alaskan D Other D 

1 2a. Have you previously been employed by TDCJ or worked in a TDCJ faci l ity on a contract basis? Yes D No D 
If yes, give unit(s)/department(s), position(s) held, and dates: 

1 2b.  Have you engaged in sexual abuse in a prison, jai I , lockup, community confinement faci l ity, juveni le facil ity, or other institution? 
0 Yes 0 No 

1 2c.  Have you been convicted of engaging or attempting to engage in sexual activity in the community facil itated by force, overt or 
implied threats of force, or coercion, or if the victim did not consent or was unable to consent or refuse? Yes D No D 

1 2d .  Have you been civilly or  administratively adjudicated to  have engaged in  sexual activity in the community faci l itated by force, 
overt or implied threats of force, or coercion, or if the victim did not consent or was unable to consent or refuse? Yes D No D 

1 3 .  Are you related to any employee or contract employee of TDCJ? 
If yes, l ist name, relationship, and unit/department of assignment: 

Yes D No D Unknown D 

1 4a. Are you or any immediate member of your fami ly (to include, but not limited to parent, brother, sister, spouse, or child) related to 
any TDCJ offender ( incarcerated or on parole)? YesD No D Unknown D 
If yes, provide the name of the offender(s): -------------- --- -- - - - -- - - - -- - - -

-1 4b. Are you now or have you ever been involved in a spousal relationship with a TDCJ offender ( incarcerated or on parole)? 

This includes marriage, common-law marriage, lived together, or had a ch ild together. Yes D No D 
Ifyes, provide the name of the o�nde«s): __ _ _ _ _ _ _ _ __ _ _ _ _ _ _ _ _ __ ___ ________ � 

1 4c.  Do you have a current business partnership or gang association with a current TDCJ offender ( incarcerated or on parole)? 
Yes D No D If yes, provide the name of the offender(s): 

1 4d .  Are you on a current TDCJ offender' s vis itation list? Yes D 

l 4e. Have you corresponded in the last year with a current TDCJ offender? 
offender(s): 

NOTE: 

No D lf yes, provide the name of the offender(s): 

Yes D No D If yes, provide the name of the 

• I f  you answered yes to Question 1 4a,  b, c, d, or e above, you are required to complete and submit a PERS 282A, Additional 
Offender Information. The PERS 282A form is available from the TDCJ website at www.tdcj.texas.gov. 

PERS 263 (09/ 1 4) Page I of 3 



• If you have a personal relationship with an offender, who is not a relative, be sure to read the "Offender Relationships" paragraph on 
Page 3 of this questionnaire. 

(Continued on Page 2) 

IMPORTANT 

Read the definition of conviction in Question 1 7. When answering questions 1 5  through 1 7, do not include: 1) any violation of law committed 
before your 1 7th birthday, if the final decision was made in juvenile court or under a youth offender law; 2) any conviction whose record was 
expunged under federal or state law; 3) minor traffic violations. DWI, DUI, Open Container, and Driving While License Suspended are not minor 
traffic violations and shall be l isted. 

1 5 .  D o  you have any criminal charges currently pending? 
lfyes, please explain: 

Yes D No O 

1 6. Are you on parole or probation, deferred adjudication, or under a pre-trial diversion agreement? 
Jfyes, please explain:  

Yes D No O 

1 7. Have you ever been convicted of a crime (misdemeanor or felony)? Yes D No O Jfyes, list each one below. 
Attach an additional page if necessary. Include those that may not appear on your record at this time. 
Important: For purposes of contract emp loyment with TDCJ, convictions include sentenced to confinement, paid fine, time served, 
placed on probation (includes deferred adjudication), and court ordered restitution . See Falsification Policy on Page 3 of this 
questionnaire. 

Felony or Offense 
Date Misdemeanor Offense Class City & State Punishment 

-· 

DOCUMENT REQUIREMENTS: You are required to provide with th is questionnaire a disposition for each criminal charge you reported 
in Question 1 5, 1 6, and 1 7  above. A disposition is a statement of the charge, date, and the results of the case. If the charge was dism issed, 
the disposition shall state the reason for dismissal. Dispositions can normally be obtained from the clerk of the court having jurisdiction 
over the case. 

1 8 . Are you now or have you ever been a member of a street gang? Yes D No O 

Are you now or have you ever been a member of or affi l iated with an organ ization promoting racial, ethnic, or gender superiority or 
separation, independence from governmental laws and regulations, or overthrow of the United States Government? 
Yes D No O 

If you answered yes to either of these questions, provide the following information: 

a. Name of the organization and dates of membership: 

b. Position or positions you held in the organ ization: -------------------------------

c. Arrests and/or convictions resu lting from your activities as a member: 

1 9. Do you have any tattoos or markings on your body signifying membership or affiliation with a street gang or associated with 
organizations promoting racial, ethnic, or gender superiority or separat ion, independence from governmental laws and regulations, 
or overthrow of the United States Government? Yes D No D 
lf yes, provide a description and location of those tattoos or markings: 

(Continued on Page 3 )  

PERS 263 (09/ 1 4) Page 2 of 3 



FALSIFICATION POLICY 

It is important that contract employee applicants provide accurate information in this questionnaire. Failure to list any criminal 
conviction or other important information, such as prior employment with TDCJ or offender relationships, is considered 
falsification of the questionnaire and results in disqualification for contract employment access to TDCJ facilities for one year. 

As a criminal justice TDCJ, it is very important that we know if an applicant has a criminal record. In most cases, a criminal record 
does not disqualify you for access to TDCJ facilities . However, falsification of the questionnaire always disqualifies you, regardless of 
how well qualified you are otherwise. 

What convictions shall be listed? All  convictions handled in adult court shal l  be listed, no matter when or where they occurred. In 
Texas, if you are 1 7  years old or older, the case is always handled in adult court. If you are under 1 7, it sti l l  may be handled in adult 
court. As an exception, you are not required to list convictions for minor traffic violations. Examples of minor traffic violations are 
speeding, running stop signs, and no seat belts. Examples of crimes which are not minor traffic violations and shall be listed are DWI, 
DUI, Hit and Run, Assault with a Motor Vehicle, Reckless Driving, Open Container, and Driving While License is Suspended. 
Convictions that have been expunged under state or federal law do not have to be listed. Expunged means a judge signed an order 
directing al l  agencies with a record of the arrest and conviction destroy those records (this is not the same as a deferred adjudication, 
explained below). 

What is a conviction? For TDCJ purposes, a conviction is a judgement or a verdict, a plea of guilty or nolo contendere, and/or a 
j udicial finding of guilt substantiated by the evidence, which resu Its in the payment of fines, forfeiture of collateral or bond, restitution, 
deferred adjudication, probation, community supervision, confinement, suspended sentence, or any other penalty imposed by a court 
of law or agreed upon by the accused. This includes instances where a pardon or a reprieve has been granted for any reason other than 
proof of innocence. I f  you have a case handled by deferred adjudication, it shall be listed in your application, regardless of 
whether you think it is still on record. On the other hand, a pre-tria l  diversion agreement is not considered a conviction for the 
purpose of employment with TDCJ and does not need to be included on your application. 

Military Convictions. Convictions by court martial for criminal offenses shal l  also be listed. 

Failure to Appear. If you were convicted of a routine traffic violation or other offense and did not pay the ticket on time or failed to 
appear to court, you may have been charged with and convicted of Failure to Appear. Failure to Appear is a separate crime and shall 
be listed. 

Questions. If you have any questions concerning what shall be listed in this questionnaire, it is recommended you contact the Human 
Resources Division in Huntsvil le  at (936) 437-3 1 26 before you submit this questionnaire. 

OFFENDER RELATIONSHIPS: TDCJ employees and contract employees with access to TDCJ facilities are prohibited from 
maintaining or developing a personal relationship with an offender who is not re lated to the employee. Prohibited relationships include 
those involving cohabitation, sexual misconduct, or actions that jeopardize or have the potential to jeopardize the security of the TDCJ. 
This means employees and contract employees may not have personal contact or relationships with offenders currently incarcerated or 
on parole outside of their official duties if this contact or relationship would jeopardize or has the potential to jeopardize the security of 
the TDCJ. Prohibited contact includes living together, writing letters or notes, telephone contact, visitation, and depositing funds into 
an offender's Inmate Trust Fund (ITF) account. If an employee or contract employee was once married to an offender or had a chi ld 
together with an offender, employee contact with the offender may be limited to that which is ordered by the Court. As a condition of 
contract employment with TDCJ, contract employees with prohibited relationships shall sever those relationships . Sever means to 
cease any and all cohabitation, intimate encounters , verbal or written communications, visitation, or other prohibited contact. 
Continuation of a prohibited relationship after contract employment with TDCJ may result in denial of access to TDCJ facil ities, if the 
TDCJ determines the relationship jeopardizes or has the potential to j eopardize the security of the TDCJ. 

ADDITIONAL INFORMATION: All applicants, who may have contact with offenders, are ineligible for employment if they have 
committed any activity described in questions I 2b, 1 2c, 1 2d. 

CERTIFICATION: I certify that I have read and understand the above explanation of the TDCJ Policy on Falsification and Offender 
Relationships. I further certify that my answers on this questionnaire are true, complete and correct to the best of my knowledge and I 
have not evaded or omitted any part thereof to reflect an untruth. I understand falsification constitutes grounds for refusing or 
terminating access to TDCJ units and depaitments. 

DUTY TO DISCLOSE: I hereby acknowledge that I have a duty to disclose any sexual misconduct during the term of my 
employment. I fu11her acknowledge that I have a duty to disclose any misconduct on my pa11 whi le working for previous employers. 

Signature: _ _ _ _ _ _ _ _ _ _ ___ _____ _ Date: -----------
PERS 263 (09/ 1 4) Page 3 of 3 



ATTACHMENT N0. 10 

STATE DOCUMENTS AND FORMS 
(Contract Conditions and Division 1 Govern This Section) 

A. The following State Documents and forms (or equivalent forms generated by automated 
contract management software) will be used by the Contractor during the construction of the project, 
and are included in this attachment : To be equivalent, an automated form must contain all items of 
data shown on the original form, and be similar enough in format to be used interchangeably with the 
original. Any equivalent automated forms must be approved by the Owner prior to beginning 
work. 

I O.A. I 
I O.A. 2  
I O.A. 3  
I O.A. 4  
10.A.5 
I O.A. 6  
10. A.7 
10. A. 8 
10. A. 9 
I O.A. I O  
I O.A. I I 
I O.A. 12 
I O.A. I 3 
I O.A. I 4  
10.A. 15 
I O.A. 16 
10. A. 17 
IO.A. I S  
I O.A.19 
10. A. 20 
I O.A.2 1 
10.A.22 
10.A. 23 
10.A. 24 

Payment Voucher 
Request for Information 
Change Proposal Request 
Pending Change Request Cost Analysis 
Pending Change Request Cost Analysis Summary Sheet 
Change Order 
Consent of Surety to Final Payment 
Affidavit of Payment 
Final Completion Certificate 
Notice of Beneficial Occupancy 
Reserved 
Application and Certificate for Payment and Continuation Sheet (2 pages) 
Labor Burden Log 
Quality Control Daily Report 
Quality Control Deficiency Notice 
Quality Control Deficiency Log 
Corrective Action for Notice of Non Conformance 
Preparatory Inspection Check] ist ( 4 pages) 
Initial Inspection Checklist (2 pages) 
Notification of Preparatory/Initial Inspection 
Notification of Testing 
Not to Exceed Field Order 
Time Extension Request 
Time Extension 

B. The fol lowing forms will be used by TDCJ staff and/or consultants, and are included for the 
Contractor's information only: 

10. 8. 1 
10. 8. 2 
10. 8. 3  
10. 8. 4 
10. 8. 5 

Quality Assurance Field Report and Supplementary Page (2 pages) 
Quality Assurance Remedial Action Request 
Quality Assurance Remedial Action Request Log 
Quality Assurance Notice of Non Conformance 
Quality Assurance Notice of Non Conformance (N/C) Log 

C. Some of the forms listed above are represented as samples reduced in size for purposes of this 
Project Manual. Full size forms shall be made available to the Contractor upon request. 



Agency No. 

696 

1 O.A.1 
STATE OF TEXAS 

TEXAS DEPARTMENT OF CRIMINAL JUSTICE 

PAYMENT VOUCHER 

Remit Voucher to: TDCJ-Facil ities Division-Finance Voucher No. I 
#2 Financial Plaza Suite # 400 Voucher Amount 

Huntsvil le, TX 77340 $ 
Contract No. Contract Date SA No. or JOE No. I Period Covered for this Voucher 

From: I To: 
Project Location Project Descril)tion 

TDCJ Project No. TDCJ Tracking No. 

Pay To: (Name, Address, City, State, Zip) 

SERVICE AUTH/JOB ORDER/CONTRACT AMOUNT . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 

ADDITIONS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . $ 

TOTAL . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 

DEDUCTIONS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  $ 

TOTAL NET AMOUNT . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  $ 

TOTAL AMOUNT EARNED TO DATE . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  $ 

TOTAL RETAINED TO DATE . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  $ 

TOTAL EARNED LESS RETAINED AMOUNT . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 

TOTAL PREVIOUSLY APPROVED . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  $ 

AMOUNT DUE THIS ESTIMATE . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  $ 
ARCHITECT/ENGINEER CERTIFICATION PAYEE'S CERTIFICATION 

I certify that I have verified this construction estimate and that it is a true and correct I hereby certify that I am duly authorized to make this certification for and on behalf of 

statement of work performed and materials supplied by the contractor, and that the 

contracto�s statement of his account and the amount due him is correct and that all (Name of Payee Company/Claimant) 

wo� and material included in the estimate have been performed In full accordance with I further certify that the attached invoice is correct and that it corresponds in every 

terms and conditions of the corresponding construction contract documents and particular with the supplies and/or services contracted for. I further certify that the 

authorized changes thereto. account is true, correct and unpaid 

1rnnt o,o.,,�, wnn, .. ame1 

Slgnaturo Date Signaturo Data 

AGENCY CERTlFICA TION 
I certify that the above services were rendered, or goods recelved, and that they correspond in every particular with the contract under which they were procured end that the invoice is true, end unpaid 

Date Approved for Payment 

Name 11110 U<il9 Neme 11118 oaie 

Naf1l8 IIU8 oate Name nuo Dote 

8-3 1 -201 0  



1 0.A.2 
TEXAS DEPARTMENT OF CRIMINAL JUSTICE 

FACILITIES DIVISION 

Distribution to: 
OWNER 0 
ARCH ITECT D 
CONTRACTOR 0 
FIELD 0 
OTHER 0 

REQUEST FOR INFORMATION 

TO: DATE: -------
FROM: TDCJ JOB NUMBER: -------
RFI #: PROJECT: 

DESCRIPTION OF REQUEST FOR INFORMATION 

SUBJECT: 

SPECIFICATIONS: 

DRAWING(S): 

SIGNED: 

REPLY 

SIGNATURE: 

TITLE DATE: 



10.A.3 
CHANGE PROPOSAL REQUEST 

TEXAS DEPARTMENT OF CRIMINAL JUSTICE 
FACILITIES DNISION 

Distribution to: 

PROJECT: 
(name & address) 

OWNER: 

TO: 
(contractor) 

Texas Department of Criminal Justice 
Facilities Division 

OWNER D 
ARCHITECT D 
CONTRACTOR D 
FIELD D 
OTHER D 

CHANGE PROPOSAL NO: -----

DATE: -----

ARCHITECT'S PROJECT NO.: -----
CONTRACT FOR: -----

NOTICE TO PROCEED DA TE: --------------- ------

Please submit an itemized quotation for changes in the Contract Sum and/or Time incidental to 
proposed modifications to the Contract Documents described herein. 

This is not a change order nor a direction to proceed with the work described herein. 

Description: (Written description of the work) 

Attachments: (List attached documents that support description) 

Owner: Texas Department of Criminal Justice - Facilities Division 

By: _______ _ _ _______________ Signature 
Date 

Architect/Engineer: 

By: _________ _ ______________ Signature 
Date 



Work to be performed by: 

10.A.4 
TEXAS DEPARTMENT OF CRIMINAL JUSTICE 

FACILITIES DIVISION 

PENDING CHANGE REQUEST COST ANALYSIS 

To be completed by General Contractor or Subcontractor 
as outlined in the Uniform General Conditions Section 6.6 . 1  

D General Contractor D Subcontractor TDCJ-FD JOB NO: ------------

If Subcontractor, give company name: 

Time Extension (if any): 

Description of Change: 

ADDITIONS AND/OR [CREDITS] 

Description Quantity 

Line I Enter total of Columns A +B+C+D: 

Unit Cost/Unit 

Subtotals 
Line I I  If  Line I indicates to an ADD, enter 1 5% of Line I :  

I f  Line I indicates CREDIT, enter -0-: 

Line III Enter total Column E (Storage) 

Line IV Enter __ % of Column B for Workman's Comp 
Social Security and like taxes: 

Line V Total Line I thru Line IV 
Enter here & on Summary Sheet 

Contractor/Subcontractor 

A B Material Labor 

SIGNATURE ��-----------�---� 
TDCJ-PA 

C D E Equip Trans Storage 

DATE 

DATE 



10.A.5 
TEXAS DEPARTMENT OF CRIMINAL JUSTICE 

FACILITIES DIVISION 

PENDING CHANGE REQUEST COST ANALYSIS 
SUMMARY SHEET 

To be completed by General Contractor 

Project: 

TDCJ-FD Job 
No: 

Contractor 

Description of Change: 

SUBCONTRACTOR 
(Company Name) 

1 .  
2. 

3. 

4. 

5. 
6. 
7. 

PCR Number: 

Subcontractor Adjustment from Line V of 
Subcontractor PCRCA. 

I. Total Adjustment (this item) of work performed by subcontractors: 

I I .  If General Contractor PCR/CA indicated CREDIT, enter here: 

III .  Total Line I - Line II :  

IV. If Line III is an add, enter 5% of Line III for General Contractor: 

V. If General Contractor PCR/CA indicates an ADD, enter here: 

VI. Total Line III, Line IV and Line V (Equals total adjustment this item): 

VII . Total Time Extension Requested (days): 

SIGNATURE: 
Contractor 

SIGNATURE: 
TDCJ-PA 



1 0 .A.6 

ST A TE OF TEXAS 
Texas Department of Crim inal Justice - Faci l it ies Division 

CHANGE ORDER 
Change Order No.:  

Distribution D TDCJ-FD D DP � CONTRACTOR D F IELD D OTHER 
To: Contract No. 

Project: MWR No. 

Location :  Lonestar No. 

Date: 

You are hereby authorized to make the fol lowing changes in the work under contract: 

N.T.E .  Field Order No./PCR No. 

Description of Work: (NO MORE THAN 4 LINES) 

It is mutually agreed that the D(Payment) D(Deduction) of and a 
Calendar Day Time Extension provided for in this Change Order constitutes full compensation to the Contractor. Whether 
direct, consequential or otherwise, in any wise incident to, or arising out of, or resulting directly from the work performed or 
modified by the Contractor under this Chanqe Order. The contract date, includinq any 
Time Extensions is 

For the above changes, the sum of: 

will be applied to the contract price as follows: 

Approved by: 

Contractor: 

TDCJ-Project Eng. 
Eng. Branch Manager 

Director, Engineering 

Director, Faci l ities 

Chief Financial Officer 

Executive Director 

ORIGINAL CONTRACT SUM 
PREVIOUS ADDITIONS:  

PREVIOUS DEDUCTIONS:  

NET BALANCE: 

THIS Choose an item. 
ADJUSTED CONTRACT PRICE 

$ 

$ 

$ 

$ 

$ 

$ 

$5,000.00 
$1 0,000.00 

$1 5,000.00 

$25,000.00 

$25,000.00+ 

Contract>$1 ,000,000.00 

Program Administration Manager's Coordination ____________ _ 

Section 58 
(Change Order Form) 
October 22, 201 5 

Date 

Date 
Date 

Date 

Date 

Date 

Date 

Date 

Exhibit 5 



Project: 

Location:  

Contractor: 

1 0.A.7 
TEXAS DEPARTMENT OF CRIMINAL JUSTICE 

FACILITIES DIVISION 

CONSENT OF SURETY 
To Final Payment 

Project Number: 

In accordance with the provisions of the above-named contract between the Owner and 
the Contractor, the following named Surety: 

on the Payment Bond of the following named Contractor: 

hereby approves of final payment to the Contractor, and further agrees that said final 
payment to the Contractor shall not relieve the Surety Company named herein of any of 
its obligations to the following named Owner: as set forth in said Surety company's 
bond . 

The State of Texas, by and through the Board of Directors of the Texas Department of 
Criminal Justice-Facilities Division IN  WITNESS WHEREOF, the Surety Company has 
hereunto set its hand and seal this day of 20 

(NAME OF SURETY COMPANY) 

----

AFFIX CORPORATE 
SEAL HERE (SIGNATURE OF AUTHORIZED REPRESENTATIVE) 

TITLE 



1 0.A.8 
TEXAS DEPARTMENT OF CRIMINAL JUSTICE 

FACILITIES DIVISION 

AFFIDAVIT OF PAYMENT 

Project: 

Location: 

Contractor: 

Project Number: 

To All Whom It May Concern: 

WHEREAS, the undersigned has been employed by the Texas Department of Criminal Justice - Facilities 
Division to furnish labor and materials for 
work, under a contract # for the property described as Job # 
in the of 
County of State of Texas, of which the Texas Department of 
Criminal Justice - Facilities Division is the Owner. 

NOW.THEREFORE, this day of 20 the undersigned, as the Contractor for 
the above named Contract pursuant of the Conditions of the Contract hereby certifies that, except as listed 
below, he has paid in full or has otherwise satisfied all obligations for all materials and equipment furnished, for 
all work, labor and services performed, and for all know indebtedness and claims against the Contractor for 
damages arising in any matter in connection with the performance of the Contract referenced above for which 
the Owner or his property might in any way be held responsible. 

EXCEPTIONS: (If none, write "NONE". If required by the Owner, the Contractor shall furnish 
bond satisfactory to the Owner for each exception.) 

ATTACHMENTS: 

1 Consent of Surety to Final Payment. (Whenever Surety is involved, Consent of Surety is required). 

(Affix Corporate Seal Here) 
Contractor (Name of sole ownership, corporation or partnership) 

Signature of Authorized Representative 

Title 

Sworn and Subscribed before me this _____ day of 20 - ---- --

NOTARY PUBLIC 



PROJECT: 
LOCATION: 
CONTRACTOR: 

10.A.9 
TEXAS DEPARTMENT OF CRIMINAL JUSTICE 

FACILITIES DIVISION 
FINAL COMPLETION CERTIFICATE 

Project No.: 

CONTRACT FOR: 

THE TEXAS DEPARTMENT OF CRIMINAL JUSTICE - FACILITIES DIVISION confinns that, to the 
best of its knowledge, information, and belief, based upon observations and inspections, the work for this 
Project has been completed in accordance with the terms and conditions of the Contract Documents. 

The Texas Department of Criminal Justice - Facilities Division further confirms that the entire balance is 
due the Contractor. 

($ ), as noted in the final Construction Voucher, is due and payable in accordance with Article 10 
of the General Conditions. 

Final payment from the Texas Department of Criminal Justice - Facilities Division shall constitute a waiver 
of all claims by the Texas Department of Criminal Justice - Facilities Division except for those arising from: 

I .  Unsettled liens 
2.  Faulty or defective work appearing after completion 
3 .  Failure of the work to comply with the requirements of the Contract Documents 
4. Tenns of any special warranties required by the Contract Documents 
5 .  The Owner's rights under any warranty or guarantee 

ACCEPTANCE OF FINAL PAYMENT BY THE CONTRACTOR SHALL CONSTITUTE A WAIVER 
OF ALL CLAIMS BY THE CONTRACTOR. 

DP DATE 

CONTRACTOR DATE 

TEXAS DEPARTMENT OF CRIMINAL JUSTICE/P.E. DATE 



FROM: 

10.A.10 
TEXAS DEPARTMENT OF CRIMINAL JUSTICE 

FACILITIES DIVISION 

NOTICE OF BENEFICIAL OCCUPANCY 
HUNTSVILLE, TEXAS 

CONTRACT ADMINISTRATOR 

DATE: 

PROJECT ADMINISTRATOR 

CONTRACT NO. 

JOB NUMBER PROJECT NAME 

BUILDING NO. UNIT NAME 

OCCUPANCY DATE UNIT LOCATION 

BUILDING DESCRIPTION (purpose) 

TYPE OF PROJECT D NEW D 

COST $ BUILDING SIZE: 

TYPE OF CONSTRUCTION D Wood D 
D Single Story D Metallic D 
D Multi-Story D Brick D 

WORK PERFORMED BY D General Contractor D 
D Other (explain) D 

COMMENTS/EXPLANATIONS 

TDCJ-FD PE/ARCHITECT DATE ARCHITECT/ENGINEER 

CONTRACTOR DATE PROJECT ADMINISTRATOR 

C: TDCJ-FD PROJECT ADMINISTRATOR 
ARCHITECT/ENGINEER 

MODIFICATION I ADDITION 

AREA: 

Block 

Concrete 

Combination (explain) 

Construction 

Maintenance 

SQ. FT. 

DATE 

DATE 



1 0 .A. 1 1  

RESERVED 



APPLICATION AND CERTIFICATE FOR PAYMENT 

TEXAS DEPARTMENT OF CRIMINAL JUSTICE 
FACILITIES DIVISION 

TO TDCJ: FROM (CONTRACTOR): 

PROJECT: TDCJ PROJECT NO.: 

CONTRACT FOR: 

CONTRACTOR'S APPLICATION FOR PAYMENT 

Number Date Approved 

TOTALS 

Net change by Change Orders 

The undersigned Contractor certifies that to the best of the Contractor's 
knowledge, information and belief, the Work covered by this Application for 
Payment has been completed in accordance with the Contract Documents, that 
all amounts have been paid by the Contractor for Work for which previous 
Certificates for Payment were issued and payments received from the Owner, 
and that current payment shown herein is now due. 

CONTRACTOR: 

By: ____________ _ Date: ___ _ 

CERTIFICATE FOR PAYMENT 

In accordance with the Contract Documents, based on on-site observations 
and the data comprising the above application, the A/E certifies to the Owner 
that to the best of their knowledge, information and belief the Work has 
progressed as indicated, the quality of the Work is in accordance with Contract 
Documents, and the Contractor is entitled to payment of the AMOUNT 
CERTIFIED. 

FDAC 1 0.5.58 (Application Certification for Payment 

1 0.A. 1 2  

Page one of 

APPLICATION NO: Distribution to: 

T.D.C.J. 

A/E 

PERIOD TO: CONTRACTOR 

FIELD 

CONTRACT DATE: OTHER 

Apphcat1on 1s made for Payment, as shown below, in connection with the Contract Continuation 
Sheet, is attached. 

1 .  ORIGINAL CONTRACT SUM 
2. Net change by Change Order 

3. CONTRACT SUM TO DATE (Line 1 ± 2) 

4. TOTAL COMPLETED & STORED TO DATE 
(Column G on Continuation Sheet) 

5. RETAINAGE: 

a. 5.00 % of Completed Work (Column D + E) 

b. 5.00 % of Stored Material (Column F) 

Total Retainage (Line 5a + 5b or Total in Column I )  

6. TOTAL EARNED LESS RETAINAGE (Line 4 less Line 5 Total) 

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT (Line 6 from 
prior Certificate) 

8. CURRENT PAYMENT DUE 

9. BALANCE TO FINISH, PLUS RETAINAGE 

State of : County of: 

Subscribed and sworn to before me this 
Notary Public: 

My Commission expires: 

AMOUNT CERTIFIED 

(Line 3 less Line 6) 

day of , 1 9  

(Attach explanation if amount certified differs from the amount applied for.) 

By: Date: ------

$0.00 

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor named 
herein. Issuance, payment and acceptance of payment are without prejudice to any rights of the 
Owner or Contractor under this Contract. 

Exhibit 2 



1 0.A.1 2 

CONTINUATION SHEET 

APPLICATIONS NUMBER: 
PERIOD TO: 

DESCRIPTION SCHEDULED WORK COMPLETED 

NO. OF WORK VALUE FROM 
PREVIOUS THIS 

APPLICATION PERIOD 
(D + E) 

TOTALS: 

PRESENTLY COMPLETED 
STORED AND STORED 
(NOT IN TO DATE 
D OR E) (D + E + F) 

(C + G) 

Distribution to: 
T.D.C.J. 
ARCHITECT 
CONTRACTOR 

FI ELD 
OTHER 

TO FINISH 

(C - G) 

RETAINAGE 



UNIT: 

LOCATION: 

DATE: 

SUBMITTED BY: 

CONTRACliOR 
Sample 

1 0.A.1 3  
TEXAS DEPARTMENT O F  CRIMINAL JUSTICE 

Facil ities Division 

I 

LABOR BURDEN LOG 

(Contractor) 

1··f i!�I if J 
f.l .C,A. 

7.65% 

FEDERAL STATE 

UN EMPLOY. UN.EIVIPLO't'.. 

0.80% 6.00% 

SUBCONTRACTORS 

WORKMAN'S I I 

CO�P. TOTAL 

1 7.55% 32.00% 



To: 

10.A.14  
Quality Control Daily Report 

From: 
TDCJ Project Administrator Quality Control Manager 

Project Name: Date: -----
Project Location: Report No. :  -----
General Contractor: Calendar Day: - -- --

Wd1ther 
Sky AM ---------

PM 
Site Conditions: 

I A'.) Major Work Activities: 
Work Started: 

In Progress: 

Com leted: 

Materials Received: 

I B) Q C Inspec,tions �d Tests: 

I C). Manpow:er and Eq:uipmeot 
Contr. I Sub. CRAFT SUPV 

Wind AM -----
PM 

JRNY APPR 

I D) Reports Prepared I Issued l Cleared : (List by N0. ) 
Deficiency Notices: 
Notices Of Non-conformance: 

I E} SUmmary Remarks: 

Attachments: 

Temp HI -----
LO 

ij, 
EQUIPMENT 

Page 

Precip AM ------
Amount PM ------

' I 

I I 

I ! I 

of -----



1 0.A. 15  
Qual ity Control Deficiency Notice 

Page 1 of ------

Def. No. Project Name/ Location: -------------- -------
To: Contractor/ Subcontractor: 

ATTENTION: Contract Day No: _______ _ 

Pursuant to Inspection conducted on this date, you are hereby requested to immediately 
perform Corrective Actions relative to deficiencies detected in the work, as fully described 
below: 

Receipt of your Corrective Action Proposal is due by: 
Receipt acknowledgement is is not ____ required. 

By: ------------------� 
Quality Control Manager 

CORRECTIVE ACTION PROPOSAL 

Drawings attached: 

Approved/ Disapproved 
Al E 

Approved/ Disapproved 
TDCJ - PE 

Approval/Disapproval 
TDCJ-PA 

Reinspection of your Corrective 
Actions will take place on: Date 

FOLLOW - UP 

Deficiency Cleared: ------ By: 

Date 

Date 

Date 

Date 

Quality Control Manager 

Qual ity Control Manager Date 



TDCJ Job Number 
General Contractor 

DEF DOCUMENT-
NO. REFERENCE 

DATE OF 
NOTICE 

1 0.A.1 6 
QUALITY CONTROL DEFICIENCY NOTICE LOG 

Week Ending -===--------

REINSP. DEFICIENCY DESCRIPTION PHYSICAL PROPOSED DATE NO. DAYS 
D.AIE LOCATION FIX DATE CLEARED RESPONSE 



1 O.A. 1 7 

QUALITY CONTROL 
CORRECTIVE ACTION FOR NOTICE OF NON-CONFORMANCE 

Attention: N/ C Report No: �-- --���-- ___ Page No: __ of 

Proposal 

Contractor's Description of Proposed Corrective Action ( Use attachment if necessary ) 

Drawings attached: 

Proposal Date: ______ _ Proposal By: ��-------�-
Qua Ii t y Control Manager 

Acceptance 

Approved/ Disapproved: 
Al E Date 

Approved/Disapproved: 
TD CJ-PE Date 

Approved/ Disapproved: 
TDCJ - PA Date 

Performance 

Field Inspection Remarks ( Reference Quality Assurance Field Report No. ) 

Disposition 

The status of the subject Non-Conforming Item and of proper corrective action is as follows: 

TDCJ Project Administrator -�-��------����-



1 O .A . 1 8 

PREPARATORY INS·PECTION CHECKLIST 

Project Name/Location: 

General Contractor: Contract Day No. ��������- � ������� 

MAJOR DEFINABLE SEGMENT OF WORK: 

Related Specification Sections: 

PERSONNEL PRESENT 
{ Print ) 

NAME POS.ITION COMPANY 
1 .  
2. 

����������������������������� 

3. ������ �������� ��������������� 
4. ����������������������������� 
5. ����������������������� ������ 
6. ��������������������������� �� 
7. ����������������������������� 
8. ���������������������� ������� 
9. ����������������������������� 

1 0. 

(List additional personnel on reverse side) 

I A) Review of Contract Documents/Scope of Work to be Performed 

Page I of4 



I B) Shop Drawings & Submittals Involved: 

List All Submittals and Shop Drawings Required 
1 .  

Type of Approval Received 

2. 
3. 
4. 

5. 
6. 

Have all items involved been submitted? Yes D No D -='--��- -���� 
What items involved have not been approved or submitted ? 

Item Status 
1 .  
2. 
3. 
4. 
5. 
6. 

I C) Contractor's Quality Control Pr:ogram Requirements: 

I· D) Adequacy of Previous Operations (List of Problems Encountered): 

Page 2 of 4 



l ·e) Avai labi l ity of Requ ired Materials and Equipment: 

Are all materials on hand? 
Are al l  materials on hand in accordance with 
Contract Documents ? 

Yes 
Yes 

D No ---
0�-- No 

List items not on hand or not in accordance with Contract Documents: 
1 .  7. 
2. 8.  
3. 9. 
4. 1 0. 
5. 1 1 .  
6. 12 .  

I F) Genera l  Contractors Quality Control Inspections and Tests: 

Provide Descriptions of Inspections to be performed : 

Provide Descriptions of Required Tests to be performed : 

I G) TDCJ Quality Assurance lospec«ons and Tests : 

D 
D 

Page 3 of 4 



H) . familiarity and Proficiency of General Contractor's work force to 
erfo.rm work to re uired wofkmanshi standards: 

List anticipated problems: 

I ' I) M.ockups: 
Describe Mockup requirements: 

I J) Safety and Environmental Precautions(s) to be Observed: 

Will Additional Safety Programs be required (i .e. Trench Safety ): Yes _Q_ No _[L_ 
List these: :  

I K) List _ any·Attachments to this Form: 

Quality Control Manager -
General Contractor 

Quality Control 
Discipline Involved 

Page 4 of 4 



1 0  .. A.1 9 

INITIAL INSPECTION CHECKLIST 

Project Name/Location: 

General Contractor: 

MAJOR DEFINABLE SEGMENT OF WORK: 

Related Specification Sections: 

1 . 
2. 
3. 
4. 

NAME 

PERSONNEL PRESENT 
( Print ) 

POSITION COMPANY 

----- -----------------------� 
6. ----------------------------� 
7. 
8. -------------- --------------� 

9. ------------------ --------- -� 
1 0. 

(List additional personnel on reverse side) 

I A) Is workmanship provided acceptable? 

Yes No ----- ---- I f  not, explain: 

8) Does Baseline Sample of Work conform to Contract Drawings, 
S ecifications, submittals, and sho drawin s? 

Yes No ----- If not, explain: ------



I C) Are materials on:.hand adequate to complete work? 

Yes No ------ If not, explain: - - ---

I D) Are Qual ity Control Inspections and Testing methods adequate? 

Yes No ------ -----

I f;) Are shop drawings adequate? 

Yes No ------ -----

If not, explain: 

If not, ·explain: 

I .F) Are Safety and Environmenta l  precautions adequate? 

Yes No ------

Quality Control Inspector -
General Contractor 

__ ___ If not, explain: 

Quality Control 
Discipline Involved 



1 O .A.20 

Notification of Preparatory/ Initial I nspection 

To: 
TDCJ Project Administrator Quality Control Manager 

Project Name/ Location: 

General Contractor: 

NIAJOR DEFINABLE SEGMENT OF WORK: 

Related Specification Sections: 

- -- ----- Preparatory Inspection ----- --- Initial Inspection 

Construction Supervisor Responsible: 

Date of Inspection: 

Time of Inspection: 

Location of Inspection: 

Describe Inspection Briefly: 



1 O.A.2 1 

1 - Notification of Testing, 

To: 
TDCJ Project Administrator 

Project Name/ Location: 

General Contractor: 

Quality Control Manager 

Type of Testi119 

Electrical Mechanical ______ Equip. Pert. 

Other (specify): 

Related Specification Sections: 

Construction Supervisor Responsible: 

QC Rep/ Lab Rep to witness Test: 

Date of Test: 

Time of Test: 

Location of Test: 

Description of Test: 



10.A.22 
TEXAS DEPARTMENT OF CRIMINAL JUSTICE 

FACILITIES DIVISION 

FIELD ORDER 

TDCJ- JOB NO.: 

PROJECT: 

TO: 
(Contractor) 

RE: 

WORK DESCRIPTION: 

Cost: 

Approved by: 

Contractor: 

TDCJ-Project Eng. 

Eng. Branch Manager 

Director, Engineering 

Director, Facilities 

FIELD ORDER NO.: 

DATE: 

LOCATION: 

Time Extension: 

$5,000.00 

$ 10,000.00 

$ 1 5,000.00 

$25,000.00 

Program Analysis Manager's Coordination ____ __ __ _ 

Distribution to: 
TDCJ-FD � 
ARCHITECT D 
CONTRACTOR D 
FIELD D 
OTHER D 

Date 

Date 

Date 

Date 

Date 

Date 



10.A.23 
TEXAS DEPARTMENT OF CRIMINAL JUSTICE 

FACILITIES DIVISION 

TIME EXTENSION REQUEST 

TDCJ-FD JOB NO. : 

PROJECT: 

FROM: 

Number of Calendar Days requested: 

Reason for Request: 

Contractor: 
Signature 

REQUEST NO.:  

DATE: 

LOCATION: 

Distribution to: 
TDCJ-FD 
ARCHITECT 

CONTRACTOR 

FIELD 
OTHER 

D 
D 
D 
D 
D 



CONTRACT JOB NO: 
TDCJ-FD JOB NO: 
PROJECT: 
TO: 

Exhibit 1 0.A.24 

FACILITIES DIVISION 

TIME EXTENSION 

Distribution to: 
TDCJ/FD ( X )  
ARCHITECT ( X )  
CONTRACTOR ( X ) 
SCHEDULING ( X ) 

FIELD ( I 

TIME EXTENSION NUMBER: 
DATE: 
LOCATION: 

Your request for a Time Extension has been (disapproved)(approved) in the amount of - - - --------- -- --
Calendar Days granted for 

The New Contract Completion Date, including this Time Extension, will be 
Project must be completed on or before the above date or liquidated damages may be assessed per Contractual Agreement. 
Texas Department of Criminal Justice-PE 
Previous Time Extension(s) ------- ----- -- -------- Calendar Days 
This Time Extension ------- ----- -- -------- Calendar Days 
Total Time Extension - ------ -- --------- - - --- Calendar Days 
For Internal Purposes Only: CONCUR NON-CONCUR 
FDEBM ----------- - -- -------� DATE 
DE _ _________________ __ _ __ DATE 
FDPAM DATE 
DFD ___________ __ _________ DATE 



Page 1 of2 1 0.B. l  

Texas Department of Criminal Justice 
Address: Phone: 

Fax: 

COMPANY: 

REPORT PERIOD: 

PROJECT: 

TEMPERATURE: PRECIPITATION: 

TDCT Quality Assurance Inspector 

DATE: 

DAY: 

JOB: # 

SKY: 

Date 

1 DAILY REPORT 
No. 

WIND: 



Page 2 of2 1 O.B. 1 

1 , );QlJIP.MENT ,°1:�1: I 

Description t Source Unit 

_flELD FORCE LABOR "•' ., 
,, 

Categon Source I Supv .. - ri 

.Vl$JTORS , ,, ... ,�i 'lj; . - -

Type Work Area 

·Frmn. Jrn,y. Appr. 

' "  1 i 

.:Time:· · , Company 1g 1 Visitor Name 

I 
.. .. ,, 

Remarks 

Work Area Remarks 

F 

Remarks 



1 0 . B .2 

Remedial Action Request 

Page 1 of __ __ _ 

RAR. No. Project Name ------------------ -----
Location: 

ATTENTION: Contract Day No: 
Quality Control Manager 

Pursuant to Inspection conducted on this date, you are hereby requested to immediately 
perform Corrective Actions relative to deficiencies detected in the work, as fu lly described 
below: 

Receipt of your Corrective Action Proposal is due by: 
Receipt acknowledgment is is not - --- required. 

By: ------------------� 
Texas Department of Criminal Justice Date 

CORRECTIVE ACTION PROPOSAL 

Drawings attached:  

Approved/ Disapproved 
Design Professional Date 

Approved/ Disapproved 
TDCJ Project Engineer Date 

FOLLOW - UP 

Reinspection of your Corrective Actions wil l  take place on: 

RAR Cleared: ----- By: 
Texas Department of Criminal Justice Date 



Contract Title 

Contractor 

N/C RAR QA Rpt Date of Date 
No. NO. No. Occur Issued 

10.B.3 
QUALITY ASSURANCE 

REMEDIAL ACTION REQUEST LOG 

Contract No. 

Date 

Planned Actual NC 
Reinspect Reinspect Description 

Status Day 
Location Open/Close/Etc. Response 



l O .B .4 
Q·ual ity Assurance Notice of Non-Conformance 

Project Name/ 
Location: 

To: Contractor/ Subcontractor: 

ATTENTION: 
General Contractor Quality Control Manager 

Page 1 of -----
N/ C. No. 

Contract Day No: ------

Notice is hereby given that the terms, materials, and or/ items of the work, as fully described 
below, were reviewed, inspected, or tested by this office and were found not to be in 
conformance with the requirements of the subject contract and your immediate attention and 
corrective actions are required. 

Be also advised that no payment will be made for the work deemed to be in non-conformance 
with the contract until such time as your corrective actions have been submitted, approved, 
and performed. ( See Supplementary page for corrective action proposal, acceptance, and 
performance form ). 

Description of work elements requiring remedial actions: 

Contract References: 

Receipt By: - ----------
Tit I e: ----------- TDCJ Project Administrator 

Company: ----------- Date: ------------� 
Date: �----------



Contract Title 

Contractor 

NC RAR No/ Date of 
QA Rpt 

No. No Occur 

10.B.5 
QUALITY ASSURANCE 

NOTICE OF NONCONFORMANCE (N/C) LOG 

Contract No. 

Date 

Date Planned A:ctual NC 

Issued Reinspect Rernso-ect De�cirotion L.:OCATION 

stat�s Day 

Open/Close/Etc. Response 



ATTACHMENT NO. 1 1  

Specifications are located in Part 2 



ATTACHMENT NO. 1 2  

Drawings 

Deleted 



TEXAS DEPARTMENT 
OF CRIMINAL JUSTICE 

PO Box 4018 Huntsville, TX 77342-401 8  

VEN DOR MAINTENANCE 
DIRECT DEPOSIT 

AND 
S UBSTITUTE W-9 FORM 

Agency Use Only 
[l  CPA D AP D DDS 

D New Set-up D New Mail Code 
D Other: 

Legal Name (as shown on your tax return)'. 

OBA: 

Tax I nformation Mail ing Address: Payment Address (If different from Tax Address): 

C ity; 

Phone: 

State: 

Profit Status: 
Baokup Wfthhotarng: 
1?Je13se 8§:e' IRS Web'$Jla 

Cert If icatl on : 

f'.'.ip:  City: State: Zip: 

Fax: Emai l :  

r - 1  Social Security Number (SSN) 
LJ Employer Identification Number (EIN) 

Note: Enter the same number used when fil tng your tax return 

f Texas Corporation 
n Out-of -State Corporation 
D Foreign Corporation 
0 Limited Liability Company 
0 Other (Please Explain): 

Sole Owner Name-and SSN : 

Partner 1 Name and SSNIEIN; 

Partner 2 Name and SSN/E IN :  

Profit 

0 Limited Partnership 
Cl General Partnership 
CJ Professional Association 
[ l Financial Institution 

FIie or Charter Number: 

Non-Profit 

D Sole Owner 
IJ Individual Recipient 
1 1  Government Entity 
U TX State Agcy/University 

D Exem pt from Backup Withhold ing 

Under penalties of perjury, I cer1ify that: 
1) I have provided my co1 reel taxpayer identification number and th a l  
2)  I am not subject to backup withholding as specified on lhe instruction page for this form and that 
3) I am a US citizen or other US person. 

Signature: 

Print Preparer's Name:  

Phone N umber: Date· 

DIRECT DEPOSIT INFORMATION 
D Direct Deposit Setup 0 Direct Deposit Change D Direct Deposit Cancel n I Decl ine Direct Deposit at this time 

Financial Institution Name: Type: [J Checking [J Savings 

Routing Transit Number Account Nurnber 

Wi l l  these payments be forwarded to a financial institution outside the Un ited States? D Yes D No 

I au1horize the rexas Comptrol ler of Publ ic Accounts to deposit my payments from lhe State of  Texas to my financial institution electronically. I 
understand that lhe rexas Comptrol ler of Publ ic Accoun1s will reverse ,my payments rmidc to my account in error 

I further undersland that the Texas Comptroller of Public Accounts will comply a l  all times with the Nationill Automated C learing House Association's 
rules_ For further information on these rules , please contact your financial inst i tut ion _ 

Authorized S ignature Req u i red : 

Pr inted N a me Req u i red: D ate: 



TDCJ ALL INCLUSIVE VENDOR FORM 
INSTRUCTIONS 

Required Information 
Legal Name: Legal business name filed with the IRS. For Sole Ownership or Ind ividual 
Recipient ,  exclud ing LLC, enter name of owner. 
OBA: Name you are "Doing Business As" if d ifferent from legal business name. 
Tax I nformation Mail ing Address: Address where IRS tax information is sent. ( i .e .  W9 , 
1 099, etc . )  

Payment Address: Remit Address for payments if d ifferent from address in  box 3 .  
Taxpayer Identification: Select the appropriate check box for the taxpayer identification 
number you are entering .  Enter only one number. 
Social  Security: enter your  social security number on ly if you are doing business under your  
socia l security number and you report taxes to  the I RS using a "OBA" or  you are a Sole 
Proprietor. 

OR 
Federal Tax Identification Number: enter the Federal Employee Identification Number 
(FEIN) assigned to your business by the IRS i f  this is  the number you use to report taxes to 
the I RS. 

Federa l  Tax Classification: Select only one that describes the ownership type of business. 

State Charter I nformation :  The state where corporation or partnership status is filed and the 
fi le or charter number of corporation or partnership in that state. 
Sole Owners hip Info: Name and Social Security Number  of Sole Owner (excluding LLC) if 
using an Employer Identification Number (E IN) .  

Partnership Information:  Name and Social Security Number or  E IN  of al l  partners involved 
in the general  partnership .  Please attach add itional sheet if needed . 
Profit Status: Select only one that describes the. profit status of the business. 
Exemption from Backup Withholding :  check this box if the business is exempt from 
Backup Withhold ing .  For further information on Backup Withhold ing, see the fol lowing I RS 
Web site: http://www. i rs .gov/pub/irs-pdf/fw9. pdf?portlet=3 
Certification: You must cross out item 2 if you have been not ified by the IRS that you are 
currently subject to Backup Withhold ing because you have fai led to report a l l  interest and 
d ividends on your tax return . THIS BOX MUST BE SIGNED AND DATED. For more 
information go to I RS website at: http://www. irs .gov/pub/irs-pdf/fw9.pdf?portlet=3 

Please check the box that is appropriate for this Direct Deposit Request. Enter name of 
Financia l  Institution . Check appropriate box for type of account. Enter the Routing Transit 
number (9 d ig its) for the Financial Institution l isted .  Enter bank account number. Please 
read the next three statements and check the appropriate box. THIS BOX MUST BE 
SIGNED AND DATED. Please enter the contact information of person completing this form. 

Submit Completed form to: 

Texas Department of Crimif!a! Justice - Accounts Payable 

PO Box 4018 

Huntsville, TX 77342-4018 
Email: tdcj. ap-invsvs@tdcj. texas.gov 

Phone Number: 936/437-6350 or 936/437-8476 Fax Number: 936/437-6290 



ATTACHMENT 14 
RELEASE OF CLAIMS 

CONTRACT NUMBER: ___________ _ 

KNOW ALL MEN BY PRESENTS: In consideration of the premise and sum of 

$ _______ ($ _______ ) of which $ ______ ($ ______ _ ) 
has been paid, and a balance due of $ ________ ($ _______ ) is to be paid 

by the Texas Department of Criminal Justice (TDCJ) under the above noted Contract, the 

undersigned Contractor does release and discharge TDCJ, its officers, agents and employees, of 

and from all liabilities, obligations and claims whatsoever in law and equity arising out of or by 

virtue of said Contract, except specified claims in stated amounts, or in estimated amounts when 

the amounts are not susceptible of exact statement by the Contractor, as follows: 

IN WITNESS WHEREOF, this release has been executed this ____ _ __ day of __ _ 

(Contractor) 

_ _ _ _ _ _ _ _ _ _ _ _ __ BY __ ____ __________ _ 
TITLE --- - - - - ------- -----------------

CERTIFICATE 

I, _ _ _ _ _ _ _ _ _ ___ certify that I am the ______ ______ secretary of the 

Corporation named as Contractor in the foregoing release; that ______ _ _ _ _ _ _  _ 
who signed said release on behalf of the Contractor was then ___ _ _ _ _ _ _ _ _ _  _ 

of said Corporation; that said release was duly signed for and on behalf of said Corporation by 

authority of its governing body and is within the scope of its corporate powers. 

(Corporate Seal) 

Section 58 
(Re lease o l'C laims) 
August 2005 

Exh ibit 46 



EXHIBIT 1 



Rev. 10/14 

H U B  Subcontracti ng Plan (HSP) 
In accordance with Texas Gov't Code §21 61 . 252, the contracting agency has determined that subcontracting opportunities are probable under this contract. 
Therefore, all respondents, including State of Texas certified Historically Underutilized Businesses (HUBs) must complete and submit this State of Texas HUB 
Subcontracting Plan (HSP) with their response to the bid requisition (solicitation). 

NOTE: Responses that do not include a completed HSP shall be rejected pursuant to Texas Gov't Code §21 61 .252(b). 
The HUB Program promotes equal business opportunities for economically disadvantaged persons to contract with the State of Texas in accordance with the goals 
specified in the 2009 State of Texas Disparity Study. The statewide HUB goals defined in 34 Texas Administrative Code (TAC) §20. 1 3  are: 

• 11.2 percent for heavy construction other than building contracts, 

• 21. 1 percent for all building construction, including general contractors and operative builders' contracts, 

• 32.9 percent for all special trade construction contracts, 

• 23. 7 percent for professional services contracts, 

• 26.0 percent for all other services contracts, and 

• 21. 1 percent for commodities contracts. 

- - Agency Special Instructions/Additional Requirements - -
In accordance with 34 TAC §20. 14(d)(1 )(D)(iii), a respondent (prime contractor) may demonstrate good faith effort to utilize Texas certified HUBs for its 
subcontracting opportunities if the total value of the respondent's subcontracts with Texas certified HUBs meets or exceeds the statewide HUB goal or the agency 
specific HUB goal, whichever is higher. When a respondent uses this method to demonstrate good faith effort, the respondent must identify the HUBs with which it 
will subcontract. If using existing contracts with Texas certified HUBs to satisfy this requirement, only contracts that have been in place for five years or less shall 
qualify for meeting the HUB goal. This limitation is desighed to encourage vendor rotation as recomn1ended by the 2009 Texas Disparity Study. 

®=tiu•mH RESPONDENT AND REau1s1T10N INFORM 

a. Respondent (Company) Name: L. L. & F. Construction Management, Inc. 

Point of Contact: L \ � (;,,,. s •ht t'I c.. \ i rF 
E-mail Address: lvsi inc@sbcglobal . net 

b. Is your company a State of Texas certified HUB? D - Yes 0 - No 
c. Requisition #: 696-FD-1 5-B030 

I 

State of Texas VID #: 1 7606002636 
Phone #: 979-578-0782 

Fax#: 979-578-0784 

Bid Open Date: 8-1 9-201 5 
(mm/ddlyyyy} 



Rev. 1 0114 

Enter your company's name here: L.  L.  & F. Construction Management, I nc. Requisition #: 696-FD-1 5-8030 

@:(tjjC•Ufj SUBCONTRACTING INTENTIONS RESPONDENT 
After dividing the contract work into reasonable lots or portions to the extent consistent with prudent industry practices, and taking into consideration the scope of 
work to be performed under the proposed contract, including all potential subcontracting opportunities, the respondent must determine what portions of work, 
including goods and services, will be subcontracted. Note: In accordance with 34 TAC §20. 1 1 ., an "Subcontractor" means a person who contracts with a prime 
contractor to work, to supply commodities, or to contribute toward completing work for a governmental entity. 
a . Check the appropriate box (Yes or No) that identifies your subcontracting intentions: 

0 - Yes, I will be subcontracting portions of the contract. (If Yes, complete Item b, of this SECTION and continue to Item c of this SECTION.) 
D - No, I will not be subcontracting g.ny portion of the contract, and I will be fulfi lling the entire contract with my own resources. (If No, continue to SECTION 3 

and SECTION 4.) 
b. List all the portions of work (subcontracting opportunities) you wil l subcontract. Also, based on the total value of the contract, identify the percentages of the contract 

you expect to award to Texas certified HUBs, and the percentage of the contract you expect to award to vendors that are not a Texas certified HUB (i.e., Non-HUB). 
HUBs Non-HUBs 

Percentage of the contract Percentage of the contract 
Item # Subcontracting Opportunity Description expected to be subcontracted expected to be subcontracted to Percentage of the contract 

to HUBs with which you have HUBs with which you have a expected to be subcontracted 
a QQDIIDUQUS QQD!raQt* In QQDIIDUQUs coatmt' In place to non-HUBs. 

place for fi�a (5l xaacs Q[ lass. for IDQCll lhaa flva (5) xaacs. 
1 Electrical % % 1 00 % 

2 Demolition 1 00 % % % 

3 Ground Storage Tank and Erection % % 1 00 % 

4 % % % 

5 % % % 

6 % % % 

7 % % % 

8 % % % 

9 % % % 

1 0  % % % 

1 1  % % % 

1 2  % % % 

1 3  % % % 

14  % % % 

1 5  % % % 

Aggregate percentages of the contract expected to be subcontracted: 1 00 % % 200 % 

(Note: If you have more than fifteen subcontracting opportunities, a continuation sheet is available online at http://window.state.tx.us/procurement/prog/hub/hub
subcontracting-plan/}. 

c. Check the appropriate box (Yes or No) that indicates whether you will be using QDJy Texas certified HUBs to perform §!! of the subcontracting opportunities you 
listed in SECTION 2, Item b. 

D - Yes (If Yes, continue to SECTION 4 and complete an "HSP Good Faith Effort -Method A (Attachment A)" for each of the subcontracting opportunities you listed.) 
0 - No (If No, continue to Item d, of this SECTION.) 

d. Check the appropriate box (Yes or No) that indicates whether the aggregate expected percentage of the contract you will subcontract with Texas certified 
HUBs with which you have a continuous contract• in place with for five (5) years or less meets or exceeds the HUB goal the contracting agency 
identified on page 1 in the "Agency Special lnstructjons/Addjtjonal Requirements". 

D - Yes (If Yes, continue to SECTION 4 and complete an 'HSP Good Faith Effort - Method A (Attachment A)" for each of the subcontracting opportunities you listed.) 
(Z] - No (If No, continue to SECTION 4 and complete an 'HSP Good Faith Effort - Method B (Attachment B}' for each of the subcontracting opportunities you listed.) 

"Continuous Contract' Any existing written agreement (including any renewals that are exercised) between a prime contractor and a HUB vendor, 
where the HUB vendor provides the prime contractor with goods or service under the same contract for a specified period of time. The frequency 
the HUB vendor is utilized or paid during the term of the contract is not relevant to whether the contract is considered continuous. Two or more 
contracts that run concurrently or overlap one another for different periods of time are considered by CPA to be individual contracts rather than 
renewals or extensions to the original contract. In such situations the prime contractor and HUB vendor are entering (have entered) info ·new' 
contracts. 

2 



Enter your company's name here: L.L. & F. Construction Management, Inc. 

Rev. 1 0/14 

Requisition #: 696-FD-15-B030 

@#ijittl�l$D SELF PERFORMING JUSTIFICATION (If you responded "No "to SECTION 2, Item a, you must complete this SECTION and continue lo SECTION 4) 
Check the appropriate box (Yes or No) that indicates whether your response/proposal contains an explanation demonstrating how your company will fulfill the entire 
contract with its own resources. 

D Yes (If Yes, in the space provided below list the specific page(s)/section(s) of your proposal which explains how your company will perform the 
entire contract with its own equipment, supplies, materials and/or employees.) 

D No (If No, in the space provided below explain how your company will perform the entire contract with its own equipment, supplies, materials and/ 
or employees.) 

@giji[t]�!�FFIRMATION 

As evidenced by my signature below, I affirm that I am an authorized representative of the respondent listed in SECTION 1, and that the information and supporting 
documentation submitted with the HSP is true and correct. Respondent understands and agrees that, jf awarded any portion of the requisition: 
• The respondent will provide notice as soon as practical to all the subcontractors (HUBs and Non-HUBs) of their selection as a subcontractor for the awarded 

contract. The notice must specify at a minimum the contracting agency's name and its point of contact for the contract, the contract award number, the 
subcontracting opportunity they (the subcontractor) will perform, the approximate dollar value of the subcontracting opportunity and the expected percentage of 
the total contract that the subcontracting opportunity represents. A copy of the notice required by this section must also be provided to the contracting agency's 
point of contact for the contract no later than ten (10) working days after the contract is awarded. 

• The respondent must submit monthly compliance reports (Prime Contractor Progress Assessment Report - PAR) to the contracting agency, verifying its 
compliance with the HSP, including the use of and expenditures made to its subcontractors (HUBs and Non-HUBs). (The PAR is available at 
httrJ://www.window.slate.tx.us/procuremenllprog/l1ub/l1ub-forms/progressassessmentrpt.xls). 

• The respondent must seek approval from the contracting agency prior to making any modifications to its HSP, including the hiring of additional or different 
subcontractors and the termination of a subcontractor the respondent identified in its HSP. If the HSP is modified without the contracting agency's prior 
approval, respondent may be subject to any and all enforcement remedies available under the contract or otherwise available by law, up to and including 
debarment from all state contracting. 

• The respondent must, upon request, allow the contracting agency to perform on-site reviews of the company's headquarters and/or work-site where services 
are being perfor ed a d must provide documentation regarding staffing and other resources. 

D B Lundy, Jr .  Pres ident 
Printed Name Title 

08/1 9/20 1 5  
Date 

(mm/dd/yyyy) 

),- If you responded 'Yes" to SECTION 2, Items c or d, you must complete an 'HSP Good Faith Effort - Method A (Attachment A)" for each of the 
subcontracting opportunities you listed in SECTION 2, Item b. 

),- If you responded "No" SECTION 2, Items c and d ,  you must complete an "HSP Good Faith Effort - Method B (Attachment B)" for each of the 
subcontracting opportunities you listed in SECTION 2, Item b. 

3 



HSP Good Faith Effort - Method 8 (Attachment 8) Rev. 10114 

Enter your company's name here: L.L.  & F. Construction Management, I nc. Requisition #: 696-FD-1 5-B030 

IMPORTANT: If you responded " Yes" to SECTION 2, Items c or d  of the completed HSP form, you must submit a completed 'HSP Good Faith Effort -
Method B (Attachment B)' for � of the subcontracting opportunities you listed in SECTION 2, Item b of the completed HSP form. You may photo-copy this 
page or download the form at http:1/WJndow,state.tx.us/procuremenUproglhubBJub-forms/hub-sbcont-Plan-qfe-achm-b.pdf. 

MAAU•)�1:59 SUBCONTRACTING OPPORTUNITY 
Enter the item number and description of the subcontracting opportunity you listed in SECTION 2, Item b. of the completed HSP form for which you are completing 
the attachment. 

Item Number: _1 _ Description : _E_le_c_tr_ic_a_l ---------------------------------

f:l:@it•J�l:fJ MENTOR PROTEGE PROGRAM 
If respondent is participating as a Mentor in a State of Texas Mentor Protege Program, submitting its Protege (Protege must be a State of Texas certified HUB) as a 
subcontractor to perform the subcontracting opportunity listed in SECTION 8-1 ,  constitutes a good faith effort to subcontract with a Texas certified HUB towards that 
� portion of work. 
Check the appropriate box (Yes or No) that indicates whether you will be subcontracting the portion of work you listed in SECTION 8-1 to your Protege. 

[}- Yes (If Yes, to continue to SECTION B-4.) 

0 - No I Not Applicable (If No or Not Applicable, continue to SECTION 8-3 and SECTION 8-4.) 

@:@it•J�l:ID NOTIFICATION OF SUBCONTRACTING OPPORTUNITY 
When completing this section you MUfil comply with items a. b, c and d, thereby demonstrating your Good Faith Effort of having notified Texas certified HUBs .90..d 
trade organizations or development centers about the subcontracting opportunity you listed in SECTION 8-1 . Your notice should include the scope of work, · 
information regarding the location to review plans and specifications, bonding and insurance requirements. required qualifications, and identify a contact person. 
When sending notice of your subcontracting opportunity. you are encouraged to use the attached HUB Subcontracting Opportunity Notice form, which is also available 
online at http://www.window.state.tx,us/procurementiprog/hub/hub-subcontracting-plan. 
Retain supporting documentation (i.e .• certified letter, fax, e-mail) demonstrating evidence of your good faith effort to notify the Texas certified HUBs llllQ trade 
organizations or development centers. Also, be mindful that a working day is considered a normal business day of a state agency. not including weekends, federal or 
state holidays, or days the agency is declared closed by its executive officer. The initial day the subcontracting opportunity notice is sent/provided to the HUBs llllQ to 
the trade organizations or development centers is considered to be 'day zero" and does not count as one of the seven (7) working days. 
a. Provide written notification of the subcontracting opportunity you listed in SECTION 8-1 ,  to three (3) or more Texas certified HUBs. Unless the contracting 

agency specified a different time period, you must allow the HUBs at least seven (7) working days to respond to the notice prior to your submitting your bid 
response to the contracting agency. When searching for Texas certified HUBs, ensure that you use the State of Texas' Centralized Master Bidders List (CMBL) 
and Historically Underutilized Business (HUB) Search directory located at http://mycpa.cpa.state.tx.us/tpasscmblsearch/index.jsp . HUB Status code 'A" signifies 
that the company is a Texas certified HUB. 

b. List the tlllil.e....Ql Texas certified HUBs you notified regarding the subcontracting opportunity you listed in SECTION 8-1 .  Include the company's Vendor ID (VID) 
number, the date you sent notice to that company, and indicate whether it was responsive or non-responsive to your subcontracting opportunity notice. 

Company Name VID Number Date Notice Sent Did the HUB Respond? 
(mmldd/yyyy) 

2416 Technical Services 1463261 B46900/4B2631 08/051201 5 D 0 
Alief Electro Mechanica l ,  I nc. 1760052565700/66399 081051201 5 D 0 
Patriot Electric 174293B607500/46B1 1 2  081051201 5  D 121 

c. Provide written notif.tation of the subcontracting opportunity you listed in SECTION 8-1 to lwQ12l or more trade organizations or development centers jn Texas to 
assist in identifying potential HUBs by disseminating the subcontracting opportunity to their members/participants. Unless the contracting agency specified a 
different time period. you must provide your subcontracting opportunity notice to trade organizations or development centers at least seven (7) working days prior to 
submitting your bid response to the contracting agency. A list of trade organizations and development centers that have expressed an interest in receiving notices 
of subcontracting opportunities is available on the Statewide HUB Program's webpage at http·l/www,window state,tx us/procuremenUprog/hub/mwb-links-1/. 

d. List JjyQ_(2) trade organizations or development centers you notified regarding the subcontracting opportunity you listed in SECTION B-1 . lnclude the date 
when you sent notice to it and indicate if it accepted or rejected your notice. 

Trade Organizations or Development Centers 

Greater Houston Business Procurement Forum 
Tri-County Black Chamber of Commerce 

Page 1 of 2 
(Attachment B) 

Date Notice Sent 
(mmldd/yyyy) 

081051201 5  

08105/201 5 

Was the Notice Accepted? 

D 0 
0 D 



HSP Good Faith Effort - Method B (Attachment 8) Cont. Rev. 10/14 

Enter your company's name here: LL. & F. Construction Management, Inc. Requisition #: 696-FD-15-8030 

E--J=Hit•JO=IISUBCONTRACTOR SELECTION 
Enter the item number and description of the subcontracting opportunity you listed in SECTION 2, Item b, of the completed HSP form for which you are completing 
the attachment. 
a. Enter the item number and description of the subcontracting opportunity for which you are completing this Attachment B continuation page. 

Item Number: 1 Description: Electrical �������--'�������������������������-
b. List the subcontractor(s) you selected to perform the subcontracting opportunity you listed in SECTION 8-1 .Also identify whether they are a Texas certified HUB 

and their VID number, the approximate dollar value of the work to be subcontracted, the expected percentage of work to be subcontracted, and indicate whether 
the company is a Texas certified HUB. 

VID Number Approximate Expected 
Company Name Texas certified HUB 

(Required If Texas Dollar Amount Percentage of 
certlned HUB) Contract 

Mercer Controls D - Yes 0 - No $ 3,556 1 . 1 3  % 

D - Yes D - No $ % 

D - Yes D - No $ % 

D - Yes D - No $ % 

D - Yes D - No $ % 

D - Yes D - No $ % 

D - Yes D - No $ % 

D - Yes 0 - No $ % 

D - Yes D - No $ % 

D - Yes D - No $ % 

c. If any of the subcontractors you have selected to perform the subcontracting opportunity you listed in SECTION 8-1 is not a Texas certified HUB, provide written 
justification for your selection process (attach additional page if necessary): 

The three HUB's contacted were non-responsive . 

REMIN D ER: As specified in SECTION 4 of the completed HSP form, if you (respondent) are awarded any portion of the requisition, you are required to provide 
notice as soon as practical lo ml the subcontractors (HUBs and Non-HUBs) of their selection as a subconlractor. The notice must specify at a minimum the 
contracting agency's name and lls point of contact for the contract, the contract award number, the subcontracting opportunity it (the subcontractor) will perform, the 
approximate dollar value of the subcontracting opportunity and the expected percentage of the total contract that the subcontracting opportunity represents. A copy of 
the notice required by this section must also be provided lo the contracting agency's point of contact for the contract no later than ten ( 10) wotking days after the 
contract is awarded. 
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HSP Good Faith Effort - Method 8 (Attachment 8) 
Rev. 10/14 

Enter your company's name here: L.L.  & F. Construction Management, I nc. Requisition #: 696-FD-1 5-B030 

IMPORTANT'. If you responded ' Yes' to SECTION 2, Items c or d of the completed HSP form, you must submit a completed 'HSP Good Faith Effort -
Method B (Attachment B)' for � of the subcontracting opportunities you listed in SECTION 2, Item b of the completed HSP form. You may photo-copy this 
page or download the form at bt)p:IIINlndow.state.tx,us/pmcurement/proqlhublhub-foITTJslhub-sbcont-pla11-gfe:aci1m-b.pdf. 

�i:@it•l�l=II SUBCONTRACTING OPPORTUNITY 
Enter the item number and description of the subcontracting opportunity you listed in SECTION 2, Item b, of the completed HSP form for which you are completing 
the attachment. 

Item Number: _2__ Description: _D_e_m_o_l_iti_o_n _________________________________ _ 

@=t•Ut•Ui=fJ MENTOR PROTEGE PROGRAM 
If respondent is participating as a Mentor in a State of Texas Mentor Protege Program, submitting its Protege (Protege must be a State of Texas certified HUB) as a 
subcontractor to perform the subcontracting opportunity listed in SECTION B-1 , constitutes a good faith effort to subcontract with a Texas certified HUB towards that 
� portion of work. 
Check the appropriate box (Yes or No) that indicates whether you will be subcontracting the portion of work you listed in SECTION B-1 to your Protege. 

0- Yes {If Yes, to continue to SECTION 8-4.) 

0 - No I Not Applicable (If No or Not Applicable, continue to SECTION 8-3 and SECTION B-4.) 

�i=Wit•Ul=IA NOTIFICATION OF SUBCONTRACTING OPPORTUNITY 
When completing this section you MUSI comply with items a, b, c and d, thereby demonstrating your Good Faith Effort of having notified Texas certified HUBs ami 
trade organizations or development centers about the subcontracting opportunity you listed in SECTION 8-1 . Your notice should include the scope of work, 
information regarding the location to review plans and specifications, bonding and insurance requirements, required qualifications, and identify a contact person. 
When sending notice of your subcontracting opportunity, you are encouraged to use the attached HUB Subcontracting Opportunity Notice form, which is also available 
online at http:/lwww,window,state,tx,us/procurementlprog/hub/hub-subcontracting-plan. 
Retain supporting documentation (i.e., certified letter, fax, e-mail) demonstrating evidence of your good faith effort to notify the Texas certified HUBs ami trade 
organizations or development centers. Also, be mindful that a working day is considered a normal business day of a state agency, not including weekends, federal or 
state holidays, or days the agency is declared closed by its executive officer. The initial day the subcontracting opportunity notice is sent/provided to the HUBs .an.ct to 
the trade organizations or development centers is considered to be 'day zero" and does not count as one of the seven (7) working days. 
a. Provide written notification of the subcontracting opportunity you listed in SECTION 8-1 , to three (3) or more Texas certified HUBs. Unless the contracting 

agency specified a different time period, you must allow the HUBs at least seven (7) working days to respond to the notice prior to your submitting your bid 
response to the contracting agency. When searching for Texas certified HUBs, ensure that you use the State of Texas' Centralized Master Bidders List (CMBL) 
and Historically Underutilized Business (HUB) Search directory located at http://mycpa.cpa.state.tx.us/tpasscmblsearch/index.jsp . HUB Status code "A" signifies 
that the company is a Texas certified HUB. 

b. List the � Texas certified HUBs you notified regarding the subcontracting opportunity you listed in SECTION 8-1. Include the company's Vendor ID (V/D) 
number, the date you sent notice to that company, and indicate whether ii was responsive or non-responsive to your subcontracting opportunity notice. 

Company Name VID Number Date Notice Sent Did the HUB Respond? 
(mm/dd/yyyy) 

Troy Steel, Inc. 1 7  42717730200/60631 08/05/201 5  0 D 
AF Environmental Solutions 1 300221 989000/43409 08/05/201 5 D 0 
El Dorado Services, LLC 1371623274200/460307 08/05/201 5  D 121 

c. Provide written notif.bation of the subcontracting opportunity you listed in SECTION B-1 to !wQ..(2) or more trade organizations or development centers irl...Tux.as to 
assist in identifying potential HUBs by disseminating the subcontracting opportunity to their members/participants. Unless the contracting agency specified a 
different time period, you must provide your subcontracting opportunity notice to trade organizations or development centers at least seven (7) working days prior to 
submitting your bid response to the contracting agency. A list of trade organizations and development centers that have expressed an interest in receiving notices 
of subcontracting opportunities is available on the Statewide HUB Program's webpage at http://www window.state tx us/procuremenVprog/hub/mwb-links-1/. 

d. List t.woJ2) trade organizations or development centers you notified regarding the subcontracting opportunity you listed in SECTION B-1 . lnclude the date 
when you sent notice to it and indicate if it accepted or rejected your notice. 

Trade Organizations or Development Centers 

Greater Houston Business Procurement Forum 
Tri-County Black Chamber of Commerce 
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Date Notice Sent 
(mm/dd/yyyy) 

08/05/201 5  

08/05/201 5  

Was the Notice Accepted? 

D 0 

0 D 



HSP Good Faith Effort - Method B (Attachment BJ Cont. 
Rev. 1 0/14 

Enter your company's name here: L.L. & F. Construction Management, Inc. 

f.i :Clli t•H• =I ASUBCONTRACTOR SELECTION 

Requisition #: 696-FD-1 5-B030 

Enter the item number and description of the subcontracting opportunity you listed in SECTION 2, Item b, of the completed HSP form for which you are completing 
the attachment. 
a. Enter the item number and description of the subcontracting opportunity for which you are completing this Attachment B continuation page. 

Item Number: 2 Description: Demolition ���������������������������������-
b. List the subcontractor(s) you selected to perform the subcontracting opportunity you listed in SECTION B-1 .Also identify whether they are a Texas certified HUB 

and their VID number, the approximate dollar value of the work to be subcontracted, the expected percentage of work to be subcontracted, and indicate whether 
the company is a Texas certified HUB. 

VID Number Approximate Expected 
Company Name Texas certified HUB 

(Required lfTexas Dollar Amount Percentage of 
certified HUB) Contract 

Troy Steel, I nc. IZI - Yes 0 - No 1 74271 7730200/60631 $ 1 0,000.00 3 . 1 8 % 

D - Yes D - No $ % 

D - Yes D - No $ % 

D - Yes D - No $ % 

D - Yes D - No $ % 

D - Yes D - No $ % 

D - Yes D - No $ % 

D - Yes D - No $ % 

D - Yes D - No $ % 

D - Yes 0 - No $ % 

c. If any of the subcontractors you have selected to perform the subcontracting opportunity you listed in SECTION B-1 is not a Texas certified HUB, provide written 
justification for your selection process (attach additional page if necessary): 

REMINDER: As specified in SECTION 4 of the completed HSP form, if you (respondent) are awarded any portion of the requisition, you are required to provide 
notice as soon as practical to .!!11 the subcontractors (HUBs and Non-HUBs) of their selection as a subcontractor. The notice must specify at a minimum the 
contracting agency's name and its point of contact for the contract, the contract award number, the subcontracting opportunity it (the subcontractor) will perform, the 
approximate dollar value of the subcontracting opportunity and the expected percentage of the total contract that the subcontracting opportunity represents. A copy of 
the notice required by this section must also be provided to the contracting agency's point of contact for the contract no later than ten ( 10) working days after the 
contract is awarded. 
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HSP Good Faith Effort - Method B (Attachment 8) 
Rev. 10/14 

Enter your company's name here: L.L.  & F. Construction Management, Inc. Requisition #: 696-FD-1 5-8030 

IMPORTANT: If you responded " Yes' to SECTION 2, Items c or d  of the completed HSP form, you must submit a completed "HSP Good Faith Effort -
Method B (Attachment B)" for � of the subcontracting opportunities you listed in SECTION 2, Item b of the completed HSP form. You may photo-copy this 
page or download the form at htlp;//wi11dbw,state,tx;.us/procurernent/progll1ublhub-formsl1Jub-sbcont-plan-gfe-ach[T!-b pdf. 

GHfflit•)�•=ld SUBCONTRACTING OPPORTUNITY 
Enter the item number and description of the subcontracting opportunity you listed in SECTION 2, Item b. of the completed HSP form for which you are completing 
the attachment. 

Item Number: _3__ Description :  Ground Storage Tank and Erection 

l:):ctjit•l�l:fJ MENTOR PROTEGE PROGRAM 
If respondent is participating as a Mentor in a State of Texas Mentor Protege Program. submitting its Protege (Protege must be a State of Texas certified HUB) as a 
subcontractor to perform the subcontracting opportunity listed in SECTION B-1 , constitutes a good faith effort to subcontract with a Texas certified HUB towards that 
� portion of work. 
Check the appropriate box (Yes or No) that indicates whether you will be subcontracting the portion of work you listed in SECTION B-1 to your Protege. 

D- Yes (If Yes, to continue to SECTION B-4.) 
0 - No I Not Applicable (If No or Not Applicable, continue to SECTION B-3 and SECTION B-4.) 

M=tiit•)�l=ID NOTIFICATION OF SUBCONTRACTING OPPORTUNITY 
When completing this section you MUfil comply with items a, b, c and d. thereby demonstrating your Good Faith Effort of having notified Texas certified HUBs and 
trade organizations or development centers about the subcontracting opportunity you listed in SECTION B-1 . Your notice should include the scope of work. 
information regarding the location to review plans and specifications. bonding and insu rance requirements. required qualifications, and identify a contact person. 
When sending notice of your subcontracting opportunity, you are encouraged to use the attached HUB Subcontracting Opportunity Notice form, which is also available 
on line at http://wvfN. window.state,tx, us/procurement/prog/hub/hu b-subcontracting-plan. 
Retain supporting documentation (i.e. , certified letter, fax, e-mail) demonstrating evidence of your good faith effort to notify the Texas certified HUBs an.ct trade 
organizations or development centers. Also, be mindful that a working day is considered a normal business day of a state agency. not including weekends, federal or 
state holidays, or days the agency is declared closed by its executive officer. The initial day the subcontracting opportunity notice is senUprovided to the HUBs an.ct to 
the trade organizations or development centers is considered to be 'day zero' and does not count as one of the seven (7) working days. 
a. Provide written notification of the subcontracting opportunity you listed in SECTION B-1 ,  to three (3) or more Texas certified HUBs. Unless the contracting 

agency specified a different time period, you must allow the HUBs at least seven (7) working days to respond to the notice prior to your submitting your bid 
response to the contracting agency. When searching for Texas certified HUBs, ensure that you use the State of Texas' Centralized Master Bidders List (CMBL) 
and Historically Underutilized Business (HUB) Search directory located at http://mycpa.cpa,state.tx.us/tpasscmblsearch/index.jsp . HUB Status code 'A' signifies 
that the company is a Texas certified HUB. 

b. List the � Texas certified HUBs you notified regarding the subcontracting opportunity you listed in SECTION B-1 .  Include the company's Vendor ID (VID) 
number, the date you sent notice to that company, and indicate whether it was responsive or non-responsive to your subcontracting opportunity notice. 

Company Name VID Number Date Notice Sent Did the HUB Respond? 
(mm/dd/yyyy) 

Diamond E .  Services 1203362412800/46059 08105/201 5 D 0 
Brett Construction Company 1752785616900/53509 08/05/201 5 D 0 
W.A. Robbins Construction Co .• Inc. 1760541820500/26979 08105/201 5  D 0 
c. Provide written notif,i;ation of the subcontracting opportunity you listed in SECTION B-1 to twoJ2) or more trade organizations or development centers � to 

assist in identifying potential HUBs by disseminating the subcontracting opportunity to their members/participants. Unless the contracting agency specified a 
different time period, you must provide your subcontracting opportunity notice to trade organizations or development centers at least seven (7) working days prior to 
submitting your bid response to the contracting agency. A list of trade organizations and development centers that have expressed an interest in receiving notices 
of subcontracting opportunities is available on the Statewide HUB Program's webpage at l1tt1i:llwww,wlndow,state.tx.us/procurerrnhVprog/hub/mwb:-1ioks-1/. ' 

d. List h:YQJ2} trade organizations or development centers you notified regarding the subcontracting opportunity you listed in SECTION 8-1 . lnclude the date 
when you sent notice to it and indicate if it accepted or rejected your notice. 

Trade Organizations or Development Centers 

Greater Houston Business Procurement Forum 

Tri-County Black Chamber of Commerce 
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Date Notice Sent 
(mm/dd/yyyy) 

08/05/201 5 

08/0512015 

Was the Notice Accepted? 

D 0 
0 D 



HSP Good Faith Effort - Method 8 (Attachment BJ Cont. 
Rev. 1 0/14 

Enter your company's name here: L.L. & F. Construction Management, Inc. Requisition #: 696-FD-1 5-B030 

f.i =@i [I] a :t 8SUBCONTRACTOR SELECTION 
Enter the item number and description of the subcontracting opportunity you listed in SECTION 2, Item b, of the completed HSP form for which you are completing 
the attachment. 

a. Enter the item number and description of the subcontracting opportunity for which you are completing this Attachment B continuation page. 
Item Number: 3 Description: Ground Storage Tank and Erection 

����_;.���������������������������� -

b. List the subcontractor(s) you selected to perform the subcontracting opportunity you listed in SECTION B-1 .Also identify whether they are a Texas certified HUB 
and their VID number, the approximate dollar value of the work to be subcontracted, the expected percentage of work to be subcontracted, and indicate whether 
the company is a Texas certified HUB. 

VID Number Approximate Expected 
Company Name Texas certified HUB 

(Required lfTexas Dollar Amount Percentage of 
certified HUB) Contract 

Superior Tank Company, Inc. (Erection) D - Yes @ - No $ 42,929.00 1 3.63 % 

Superior Tank Company, Inc. (Ground Storage Tank) D - Yes @ - No $ 1 53,207 48.64 % 

D - Yes D - No $ % 

D - Yes D - No $ % 

D - Yes D - No $ % 

D - Yes D - No $ % 

D - Yes D - No $ % 

D - Yes D - No $ % 

D - Yes D - No $ % 

0 - Yes D - No $ % 

c. If any of the subcontractors you have selected to perform the subcontracting opportunity you listed in SECTION B-1 is not a Texas certified HUB, provide written 
justification for your selection process (attach additional page if necessary): 

The three HUB's contacted were non-responsive . 
Tank specifications recommended two manufacturers which were not H UB.  
The specifications also stated that the manufacturer shal l  also erect. 

REMINDER: As specified in SECTION 4 of the completed HSP form, if you (respondent) are awarded any portion of the requisition, you are required to provide 
notice as soon as practical to ml the subcontractors (HUBs and Non-HUBs) of their selection as a subcontractor. The notice must specify at a minimum the 
contracting agency's name and its point of contact for the contract, the contract award number, the subcontracting opportunity it (the subcontractor) will perform, the 
approximate dollar value of the subcontracting opportunity and the expected percentage of the total contract that the subcontracting opportunity represents. A copy of 
the notice required by this section must also be provided to the contracting agency's point of contact for the contract no later than ten ( 10) working days after the 
contract is awarded. 
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HUB Subcontracting Plan (HSP) 
Prime Contractor Pro ress Assessment Report 

Rev. 07/27/1 5 

-"'-" 
Contract/Requisition Number: 696-FD-16-16-C108 Date of Award: Object Code: 

Contracting Agency/University 
Name: Texas Department of Criminal Justice 

(mm/dd/yyyy) (Agency Use 
Only) 

Contract Administrator Name: ......:..Te:::.r=es=a.:...R::..:.ho=-=d=es=------ ------------------ ------- -

Contractor (Company) Name: LL. & F. Construction Management, Inc. 

Point of Contact: -=Li=sa::...:S::..::ta:::.n:.:ccl'-"iff ____ __ _______ _ 

State of Texas VID #: _17_60_6_00_2-'--63_6 ____ _ 

Phone #: 979-578-0782 

Reporting (Month) Period: _______ _ Total Amount Paid this Reporting Period to Contractor: �$ ______ _ 

Subcontractor's 
Name 

Mercer Controls 

Tro Steel, Inc. 
Superior Tank Company, 
Inc. Erection 
Superior Tank Company, 
Inc. Ground Stora e Tank 

Report HUB and Non-HUB subcontractor information 
*Note: Texas certified HUB status can be verified on line at: https:llmvcpa.cpa.state.b(.us/tpasscmblsearch/index.;sp 

*Texas certified HUB? 
es or No 

No 

Yes 

No 

No 

TOTALS: 

Subcontractor's VID or 
HUB Certificate 

Number 
(Required If Texas certified 

HUB 

174271 773020 

Total Contract $ 
Amount from HSP 
with Subcontractor 

$ 3,556.00 

$ 1 0.000.00 

$ 42,929.00 

$ 1 53,207.00 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 209.692.00 

Total $ Amount Total Contract $ 
Paid This Amount Paid to 

Reporting Period Date to 
to Subcontractor Subcontractor 

$ $ 

$ $ 

$ $ 

$ $ 

$ $ 

$ $ 

$ $ 

$ $ 

$ $ 

$ $ 

$ $ 

$ $ 

$ $ 

Object Code 
n<: UseOnl 

Signature: _________________ _ Title: ----------- Date: --------
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SECTION 0 1  1 0  00 - SUMMARY 

PART 1 - GENERAL 

1.1 SECTION INCLUDES 

A. Project; work covered by Construction Documents 

B. Contractor use of site and premises 

C.  Work sequence 

D. TDCJ occupancy 

E. Construction Duration 

1 .2 RELATED REQUI REMENTS 

A. General and Special Conditions 

B.  Other Specification Sections as applicable 

1 .3  PROJECT - WORK COVERED BY CONSTRUCTION DOCUMENTS 

A. The Work consists of the following : 

1 .  Construct two, new 200,000 (nominal) gallon ground storage water tanks, on 
separate concrete foundations. The new bolted steel tanks shall be built in 
accordance with these specifications and plans and meet the 201 3  edition of 
AWWA manuals for bolted ground water storage tanks and associated piping and 
valves. 

2 .  After new GST 's  are placed in operation: 

a.  Demolish and haul away the existing GST's and any above ground 
abandoned piping that is not to be salvaged for use by TDCJ Maintenance 
Department. 

3 .  Work will include any and all civil/structural ,  electrical, mechanical, plumbing, and 
related site work 

B .  Perform Work under a single Lump Sum contract on  Forms provided. 

1 .  Work of this Contract is identified in Technical Specifications and on Drawings. 
Unless incorporated via an issued Addenda or Change Order, no other work is 
authorized. 

2 .  Except a s  specifically noted, provide and pay for: 
i. Labor, materia l, and equipment. 

a .  Owner is exempt from sales tax on products permanently incorporated 
in work. 
1 .  Obtain sales tax exemption certificate number from Owner. 

ii. Tools, construction equipment, and machinery. 
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i i i .  Other facilities and services necessary for proper execution and completion of 
work. 

3 . Contractor to acquire and pay for all required permits. 
i. Comply with codes, ordinances, rules, regulations, orders, standards, and 

other legal requirements of public authorities, which bear on performance of 
Work. 

i i .  Promptly submit written notice to ArchitecUEngineer of observed variance of 
Construction Documents from legal requirements. Assume responsibility for 
Work known to be contrary to such requirements, without notice. 

1 .4 TDCJ OCCUPANCY 

A .  TDCJ will occupy the site and premises during entire period of construction for the 
conduct of normal operations. 
1 .  Owner will occupy site and/or existing building(s) during entire construction period. 

Day-to-day operations will continue during the construction period. 
2 .  Maintain  existing exits, unless otherwise indicated o n  drawings. 
3 .  Maintain  access to  existing walkways, corridors, and  other adjacent occupied or 

used facilities. Do not close or obstruct walkways, corridors, or other occupied or 
used facilities without written permission from PA. 

4 .  Coordinate offender relocation and  schedule shut-downs of equipment and 
utilities, as needed/applicable, for construction progress with TDCJ PA. 
i .  Provide not less than 48 hours' notice to PA of activities that will affect Owner's 

operations. 
i i .  All i nterruptions to Owner operations shall be minimized to the fullest extent 

possible. 
1 .  If required, reference construction drawings for requirements for 

auxiliary equipment and services for extended outages required for 
construction activities. 

2. Inadvertent interruption of Owner operations due to construction 
activities shall be corrected immediately by Contractor. 

5 .  Protect areas being utilized by Owner to be protected from dust and debris by 
construction barriers, if required due to proximity of Owner occupation to 
construction area. 

6 .  Use appropriate safety cautions, including barriers, to protect areas that are 
occupied, if required due to proximity of Owner occupation to construction area. 

B .  Cooperate with TDCJ to minimize conflict and to facilitate TDCJ operations. 

C .  Schedule Work to accommodate Owner occupancy. 

1 .5 CONTRACTOR USE OF SITE AND PREMISES 

B.  Use of Site: The construction site is a detention facility and therefore a secured facility. 

1 .  Entry into the Unit is restricted and ·must be coordinated with security and 
maintenance personnel. Offenders are present at the site. Caution and compliance 
with corrections officers and other TDCJ personnel instructions are strictly 
required. Security provisions necessary must be included in Contract Sum. 

2 .  Confine construction operations to areas indicated on  drawings. 
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3. Keep driveways, loading areas, and entrances serving premises clear and 
available to Owner, Owner's employees, and emergency vehicles at all times. Do 
not use these areas for parking or storage of materials. 
i. Schedule deliveries to min imize use of driveways and. entrances. 

ii . Schedule deliveries to minimize space and time requirements for storage of 
materials and equipment on-site. 

4. No tobacco products are permitted on site. 

1 .6 WORK SEQUENCE 

A. Construct Work in stages or phases with each to be substantially complete before 
beginning next to accommodate TDCJ occupancy requirements during the construction 
period. Coordinate construction schedu les and operations with TDCJ PA. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

A. The intent of Construction documents is to requ ire all items necessary for the proper 
execution and completion of the work by Contractor. The Construction Documents are 
complementary and by their intent a complete and usable work product is expected to be 
provided. To meet this requirement the Contractor is expected to provide construction in 
place to include that which is indicated in the Construction Documents and that which may 
be reasonably expected to be required to make the work complete in all respects and 
consistent with established and accepted construction practices. 
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SECTION 01  32 00 - REFERENCES 

PART 1 - GENERAL 

1 . 1  STANDARDS 

A.  Applicability: For Products specified by reference to an association or trade standard, 
comply with requirements and recommendations stated in that standard, except when 
requirements are modified by the Construction Documents, or applicable codes establish 
stricter standards. 

B .  Publication Dates: 

1 .  Except as otherwise indicated, where compliance with a reference standard is 
required, comply with standard in effect as of date of issue of Construction 
Documents, except when a specific date is specified. 

2 .  Copies of Standards: Where copies of  standards are needed for proper 
performance of Work, obtain such copies directly from publication source. 

1 . 2  SCHEDULE O F  ABBREVIATIONS 

A .  Abbreviations and Names: Following is  a partial list of  construction industry standards 
organizations. Reference standards of these organizations are l isted in respective 
specification sections using abbreviations contained below. 

AA Aluminum Association 
AABC Associated Air Balance Council 
AAMA American Architectural Manufacturer's Association 
AASHTO American Association of State Highway and Transportation Officials 
ABMA American Boilers Manufacturer's Association 
ACI American Concrete Institute 
ACIL  American Council of Independent Laboratories 
ADC Air Diffusion Council 
AGA American Gas Association 
AIA American I nstitute of Architects 
AISC American I nstitute of Steel Construction 
AISI  American I ron and Steel I nstitute 
AMCA Air Movement and Control Association 
ANSI American National Standards I nstitute 
APA American Plywood Association 
ARI Air Condition ing and Refrigeration 
ASCE American Society of Civil Engineers 
ASH RAE American Society of Heating, Refrigerating and Air-Condition ing Engineers 
ASME American Society of Mechanical Engineers 
ASPE American Society of Plumbing Engineers 
ASTM American Society of Testing and Materials 
AWi The Architectural Woodwork Institute 
AWPA American Wood-Preservers' Association 
AWPB American Wood-Preservers Bureau 
A WWAAmerican Water Works Association 
AWS American Welding Society 
BHMA Builders' Hardware Manufacturers Association 
CISPI Cast I ron Soi l  Pipe Institute 
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CPSC Consumer Product Safety Commission 
CRSI Concrete Reinforcing Steel Institute 
CS Commercial Standard of NBS (U.S.  Dept. of Commerce) 
FCC Federal Communications Commission 
FCI Fluid Controls Institute 
FGMA Flat Glass Marketing Association 
FM Factory Mutual System 
FS Federal Specification (General Services Admin) 
IBC International Building Code ( International Code Council) 
IEEE Institute of Electrical and Electronic Engineers Inc 
MBMA Metal Building Manufacturers Association 
M IL  M ilitary Standardization Documents (U.S. Dept. of Defense) 
NAAMM National Association of Architectural Metal Manufacturers 
NEC National Electrical Code (by NFPA) 
NEMA National Electrical Manufacturers Association 
NESC National Electrical Safety Code 
NFPA National Fire Protection Association 
PCI Pre-stressed Concrete Institute 
PDI Plumbing and Drainage Institute 
SDI Steel Deck Institute 
SDI Steel Door Institute 
SIGMA Sealed Insulating Glass Manufacturers Association 
SMACNA Sheet Metal and Air Conditioning Contractors' National Associati"on 
SSPC Steel Structures Painting Council 
TCA Tile Council of America 
TXDOT Texas Department of Transportation 
UL  Underwriters Laboratories 
WCL IB  West Coast Lumber Inspection Bureau (Grading Rules) 
WWPAWestern Wood Products Association (Grading Rules) 
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SECTION 01  33 00 - SUBSTITUTIONS 

PART 1 - GENERAL 

1 . 1 DESCRIPTON 

A. Procedures for Substitution Requests as required by the Contract Documents. 
Revise and resubmit Substitution Requests as necessary to establish compliance 
with the specified requirements. 

1 .2 RELATED REQUIREMENTS 

A. Generc;1I Conditions (Article 5 .9) and Special Conditions 

B. Other Specification Sections as applicable 

1 . 3 QUALITY ASSURANCE 

A. Coordination of submitted substitutions: 
1 .  Prior to each submittal ,  carefully review and coordinate all aspects of each 

item being submitted. 
2. Verify that each item and the submittal for it conform in all respects with the 

specifications and contract requirements. 

8. Substitutions: 
1 .  The contract is based on the standards of quality established in the Contract 

Documents. Substitutions will be considered only when submitted on required 
Form provided in bid/contract documents, and when substantiated by the 
Contractor's submittal of required data. 

2 .  Where any material, product, o r  equipment is specified by proprietary name, 
trade name, manufacturer name, generic name, or catalog number with the 
addition of such expressions as "or A/E approved equal", material, product, or 
equipment named is intended and no substitution will be allowed without 
written approval, per bid/contract documents. 

3. Unless otherwise indicated the material, product, or equipment to be used 
are those specified and denote the type, quality, performance, etc. required. 
All proposals shall be based upon the use of specified material ,  product, or 
equipment, unless a substitution is approved and published in a written 
Addendum to the project prior to the receipt of bids. 

4. Do not substitute material, product, or equipment unless substitution has 
been specifically approved in writing by the A/E. 

C .  "Or A/E approved equal", 
1 .  Where the phrase "or A/E approved equal" occurs in the Contract 

Documents, do not assume that the material, product, equipment, will be 
approved as equal unless the material, product, or equipment has been 
specifically approved in writing by the A/E. 

2 .  A Contractor who proposes to quote on the basis of an "or A/E approved 
equal" alternate material, product, equipment shall submit a Substitution 
Request (Attachment 6) 1 0  days prior to Bid Opening. Approved 
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Substitutions must be issued in an Addendum to be considered for proposal. 
If an Addendum with approved substitution is not issued, specified material, 
product, or equipment must be used. 

3 .  During the course of work, the Owner's representative may secure from the 
job site samples of material, equipment, or product being used and submit 
the samples to an independent testing laboratory for comparison. If the 
results demonstrate· that the material ,  equipment, or products being used are 
not approved materials, the owner shall issue a Notice of Nonconformance, 
per 01 44 00 - Contractor's Quality Control. 

4. During the course of work, if a specified or previously approved material, 
equipment, or product is determined to be unavailable due to strikes, 
lockouts, bankruptcy, discontinuance of production, documented shortages or 
similar occurrences, submit a Substitution Request (Attachment 7) as soon 
as unavailabil ity is identified. Claim of unavailability is subject to approval by 
owner. Time Extension requests will be approved as a separate matter and 
will not be approved due to failure of Contractor to submit Substitution 
Request in a timely manner. 

D. Procedure for Substitution Request Form 
1 .  Substitution request including al l  required documentation shall be 

submitted to Owner's Representative 
a. During Bid - 1 O days prior to Bid Opening, to Contract Administrator. 
b .  During Contract Performance Period - as soon as unavailabil ity is 

identified, to Project Administrator. 
2 .  The Substitution Request must include documentation that the requested 

substitution is equal or superior to the specified material ,  product, or 
equipment. Failure to provide clear, accurate, and adequate documentation 
will be grounds for rejection. 

3. Required documentation shall consist of applicable information which would 
aid the A/E in making an informed decision. Include side by s ide product 
comparisons, technical data, laboratory test results, product drawings, etc. 

4. If use of the proposed material, product, or equipment would result in 
changes to the design of other elements, the submittal shall describe fully the 
changes required to the drawings or specifications. Any cost differences 
resulting from modifications to the drawings and specifications and the cost of 
making the changes, including charges for required design time by A/E, is the 
responsibility of the bidder/contractor. 

5 .  No material, equipment, or product is considered "as equal" to the material, 
equipment, product specified until a Substitution Request has been approved 
by the A/E. 
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SECTION 01  34 00  - SU BM ITT ALS 

PART 1 - GENERAL 

1 . 1 DESCRIPTION 

A. Procedures for Submittal of Product Data, Shop Drawings, Samples, Mock-Ups, 
Requests for I nformation and other work-related submittals required by Contract 
Documents. 

1 .2 RELATED REQUIREMENTS 

A. General and Special Conditions 

B.  Other Specification Sections as applicable 

1 .3 DEFINITIONS 

A. Product Data - il lustrations, standard schedules, performance charts, 
instructions, brochures, diagrams, test data and other information furnished by 
Contractor to illustrate material, product, equipment or system for some portion of 
the Work. 

B .  Shop Drawings - drawings, d iagrams, schedules and other data specially 
prepared for the Work by Contractor or a Subcontractor, Sub-Subcontractor, 
Manufacturer, supplier or distributor to i l lustrate some portion of the Work. 

C.  Samples - physical examples which illustrate materials, equipment or 
workmanship to establish standards for the Work. Samples include field samples. 

D. Action Submittals - written and graphic information and physical samples that 
require A/E's responsive action . 

E .  Informational Submittals - written and graphic information and physical samples 
that may or may not require A/E's responsive action. 

F. Request For Information (RFI) - requests from Contractor for additional 
information ,  interpretation, clarification of, or to identify conflicts with, the 
Construction Documents. 

G.  Quality control submittals - pertain to quality control and TDCJ information which 
may or may not require review and approval by A/E. If reviewed, project 
information will be reviewed for compliance with the construction documents 
only. The review may not constitute a detailed review of adequacy of submitted 
design calculations. The appropriateness and accuracy of calculations is the 
responsibil ity of the submitting Contractor (and Contractor's professional 
engineer when such calculations are required to be professionally sealed) .  
Examples of quality control submittals: 

1 .  Design data and calculations. 
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2 .  Test reports. 
3 .  Certifications. 
4 .  Manufacturer's installation instructions. 
5 .  Manufacturer's field reports. 

H .  Contract Closeout Submittals - contract closeout related information that 
requires review and approval by the A/E and are to be retained for project files. 

1 . Project record information. 
2 .  Warranties. 
3. Operation and maintenance data. 
4. TDCJ instruction reports. 
5. Contractor, subcontractors, suppliers, manufacturers contact 

information. 

1 .4 SUBMITTALS (Other than RFls and Contract Close-out submittals) 

A. Per ARTICLE V. , within 20 days after receipt of Notice to Proceed submit 
Submittal Schedule to Project Administrator for approval .  Arrange the 
following information in tabular format. 

1 .  Scheduled date for first submittal .  
2 .  Specification number and title. 
3 .  Submittal category (action or informational). 
4 .  Name of supplier. 
5. Description of the Work covered. 
6. Scheduled date for Design Professional's final release or approval. 

(30 days after submittal .) 

B. Coordinate preparation and processing of Submittals with performance of 
construction activities. 

1 .  Coordinate each submittal with fabrication, purchasing, testing, 
delivery , other submittals, and related activities that require sequential 
activity. 

2 .  Coordinate transmittal of different types of  submittals for related parts 
of the Work so processing will not be delayed because of need to 
review submittals concurrently for coordination. 

C. Schedule Submittals to allow number of days for review and processing of 
Submittals by A/E as stipulated in the General Conditions and in such 
sequence as to cause no delay in the Work. 

D. Make Submittals promptly in accordance with approved Submittal Schedule. 

1 . Time for review shall commence on A/E's receipt of Submittal .  
a .  Submittal review: 30 calendar days for each Submittal. 
b .  Resubmittal review: 1 4  calendar days for review of each 

Resubmittal. 
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c. Allow additional time if coordination with subsequent 
Submittals/Resubmittals is required. 

2 .  No extension of the Contract Time will be  authorized because of failure 
to transmit submittals enough in advance of the Work to permit 
processing, including Resubmittals. 

E. Per approved Submittal Schedule: 

1 .  Submit number of copies of Shop Drawings as determined at  Pre
Construction Meeting (no more than 8) and meeting requirements set 
forth in relative Specification Section.  

2 .  Submit number of copies of Product Data as determined at Pre
Construction Meeting (no more than 8) and meeting requirements set 
forth in relative Specification Section . 

3 .  Submit number of sets of Samples/Mock-Ups as determined at Pre
Construction Meeting (no more than 3) and meeting requirements set 
forth in relative Specification Section. 

4. Submit number of sets of other Submittals as determined at Pre
Construction Meeting (no more than 8) and meeting requirements set 
forth in relative Specification Section. 

5. Submit number of Contract Closeout submittals as specified in 
Sections 01 70 00 and meeting requirements set forth in relative 
Specification Section. 

F. Coordinate Submittals into logical groupings to facilitate interrelation of 
Products and Systems: 

1 .  Simultaneously submit associat�d items of operating systems which 
require correlation for efficient function and installation .  

2 .  A/E reserves the right to withhold action on a submittal requ,nng 
coordination with other submittals until related submittals are received 
and shall not be considered as a delay to Work progress. 

G. Provide complete Submittals for review. Partial or incomplete Submittals will 
be returned, without review, for resubmission . 

1. Check for coordination with other Work of the Contract and for 
compliance with the Construction Documents. 

2 .  Mark with Contractor's approval stamp and provide Contractor's 
signature before submission to Project Administrator. 
a. Stamp each submittal with a uniform approval stamp with a 

statement certifying that submittal has been reviewed, 
checked and approved for compliance with the Construction 
Documents. 
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H .  Transmittal Form: 

1 .  Use Contractor's Transmittal form with Contractor's letterhead with 
title block or a permanently affixed label with Contractor's letterhead. 

a. Transmit each submittal using transmittal form or label. 
( 1 )  Indicate name of firm o r  entity that prepared each Submittal 

on label or title block. 
(2) Provide a space approximately 6 by 8 inches on label or 

beside title block to record Contractor's review and approval 
markings and action taken by A/E. 

(3) Include the following information on label for processing and 
recording action taken: 
(a) Project name. 
(b) Date. 
(c) Name and address of A/E. 
(d) Name and address of Contractor. 
(e) Name and address of subcontractor. 
(f) Name and address of supplier. 
(g) Name of manufacturer. 
(h) Submittal number and revision identifier. 

i) Submittal number shall use Specification Section 
number followed by decimal point and then a 
sequential number (e.g. 1 5  08 1 0.01 ). Resubmittal 
shall include an alphabetic suffix after another 
decimal point (e.g. 1 5  08 10.01 .A) 

( i) Number and title of appropriate Specification Section. 
0) Drawing number and detail references, as applicable. 
(k) Locations(s) where product is to be installed, as 

applicable. 
(I) Other necessary identification 

i) Product specification sheets that contain multiple 
part numbers shall contain indication of specific 
part number applicable to submittal. 

(m) Specifically identify deviations from the Construction 
Documents. 
i) On attached separate sheet, prepared on 

Contractor's letterhead, record relevant information, 
requests for data, revisions other than those 
requested by A/E and PA on previous submittals, 
and deviations from requirements in the 
Construction Documents, including minor variations 
and limitations. 

2 .  Package each submittal individually and appropriately for transmittal 
and handling. 

3. A/E will return submittal without review, received from sources other 
than Contractor. 
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4 .  Maintain a Submittal Log tracking the following information: 

a.  Submittal Number 
b .  Date of  submission of  Submittal 
c. Date of receipt of Submittal response 
d. Response - Approved, No Exception Taken, Revise and 

resubmit, Rejected, etc. 
e. Date of Resubmittal 

5 .  Only use material, equipment, products upon receipt of a Submittal 
response of "Approved" or "No Exception Taken". 

a.  Informational Submittals that do not comply with requirements 
will be returned by AJE to be resubmitted by Contractor. 

b .  Submittals not required by the Construction Documents may 
not be reviewed and may be discarded. 

6 .  Approval - upon receipt of  a Submittal response of "Approved" or "No 
Exception Taken" , furnish copies to manufacturers, subcontractors, 
suppliers, fabricators, installers, authorities having jurisdiction, and 
others as necessary for performance of construction activities. 

I .  Resubmittals: Make Resubmittals in same form and number of copies as 
initial Submittal .  

1 .  Note date and content of previous submittal .  
2 .  Note date and content of  revision in  label or title block and clearly 

indicate extent of revision. 
3 .  Resubmit Submittals having made adjustments indicated in A/E 

response until they are marked "Approved" or "No Exceptions Taken" 
and dated by A/E. 

1 .5 REQUESTS FOR INFORMATION (RFI) 

A. I mmediately upon discovery of the need for information, interpretation, 
clarification, or direction, submit a Request for Information. 

B .  RFls shall originate with the Contractor. RFls submitted by entities other than 
Contractor shall be returned with no response. 

C .  Coordinate and submit RFls in  a prompt manner so  as to avoid delays in 
work. 

1 .  Allow 72 hours for A/E response." 
2. Requests for Time due to Contractor's fai lure to submit complete and 

accurate RF ls in a timely manner will not be considered. 

D. Use TDCJ form provided in Attachment 10 titled "State Documents and 
Forms". Include the following: 

1 .  Project name. 
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2.  Date. 
3 .  Name of Contractor. 
4 .  RFI  number, numbered sequentially. 
5 . Detailed description of needed information or identified conflict. 
6 .  References to drawings, details, notes, specification sections, etc. 
7. Field dimensions and conditions. 
8 . Attached drawings, photos, Product Data, Shop Drawings, and other 

information necessary to communicate issue(s). 
9. Proposed resolution if subject matter of RFI is within practice of 

Construction Contractor or a Sub-contractor on Project. 
10. Preliminary estimation of anticipated costs/savings and/or additional 

Contract Time. 
a. If  there is no anticipated change to Contract Sum or Contract 

Time, such shall be indicated. 
b. An approved RFI does not constitute an approved change 

to Contract Sum or Contract Time. Use TDCJ forms 
provided in Attachment 1 0  titled "State Documents and 
Forms" to submit a Pending Change Request and/or Time 
Extension Request, as appl icable, according to Contract 
procedu res. 

E. The following RFls will be returned without action :  

1 .  Requests for approval of submittals. 
2 .  Requests for approval of substitutions. 
3. Requests for interpretation of A/E's action on submittals or 

substitutions. 
4. Requests for coordination information already indicated in the 

Construction Documents. 
5. Requests for adjustments in Contract Sum or Contract Time. 
6 .  I ncomplete RFls. 
7. RF l s  with numerous or significant errors. 

F. Prepare, maintain , and submit a tabular log of RFls organized by the RFI 
number. Submit log weekly. Include the following: 

1 .  Project name. 
2 .  Name and address of  Contractor. 
3 .  RFI number including RFls that were dropped or otherwise cancelled. 
4. RFI description .  
5 .  Date RFI was submitted. 
6. Date response was received. 
7 .  Identification of related Minor Change in the Work, Field Order, 

Proposal Request, as appropriate. 

G.  Upon receipt of response: 

1 . Retain a copy of RFl/response with RFI log. 
2 . Tape a copy of RFl/response to backside of previous page of affected 

Construction Drawing set utilized for Red Line set. 
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3. If RFI response requires a re-statement of original content of RFI , re
submit using same RFI number with a revision qualifier such as .1 or 
-a. (Remain consistent throughout all RFls. )  

4. Respond within 10 calendar days if A/E's response requires additional 
consideration. 

1 .6 CONTRACT CLOSEOUT SUBMITTALS 

A. Prepare and submit Contract Closeout submittals as required per individual 
Specification Sections. 

PART TWO - PRODUCTS 

2.1 ACTION SUBMITTALS 

A. General: Prepare and submit Action Submittals as required by individual 
Specification Sections. 

1 .  Product Data: 

a .  I f  information must be specially prepared for submittal because 
standard printed data are not suitable for use, submit as Shop 
Drawings, not as Product Data. 

b. Prepare written summary indicating types of products required 
for the Work and their intended location. Include the following 
information in tabular form: 

(1) Type of product. Include unique identifiers for each 
product. 

(2) Reference sheet number, detail, and/or specification 
number. 

(3) Number and name of room or space. 
(4) Location within room or space. 

c. Submit Product Data before or concurrent with Samples/Mock
Ups and/or Shop Drawings. 

d. Collect information into a single submittal for each element of 
construction and type of product or equipment. 

e. Include the following information, as applicable: 

TDCJ Facilities Engineering 
Jester 1 Un it 

( 1) 
(2) 
(3) 
(4) 
(5) 
(6) 

Replace Ground Storage Tanks #1 & #2 

Manufacturer's written recommendations. 
Manufacturer's product specifications. 
Manufacturer's installation instructions. 
Standard color charts. 
Manufacturer's catalog cuts. 
Wiring diagrams showing factory-installed wiring . 

Submittals 
Section 01 34 00 - Page 7 of 1 3  

MWR# 0141 001 1 



(7) Printed performance curves. 
(8) Operational range diagrams 
(9) Mil l reports 
( 10) Standard product operation and maintenance manuals. 
( 1 1 ) Compliance with specified referenced standards. 
(1 2) Testing by recognized testing agency. 
(1 3) Application of testing agency labels and seals. 
( 14) Notation of coordination requirements. 

f. Mark each copy of each Submittal to show which products and 
options are applicable. 

g. Upon approval: 

( 1 )  Retain one copy of each Product Data Submittal. 
(2) Utilize for quality control of provided product. 
(3) Utilize for coordination with other elements. 
(4) Mark up and return as Project Record Document. 

2 .  Shop Drawings: 

a .  Prepare written summary indicating types of elements required 
for the Work and their intended location. Include the following 
information in tabular form: 
( 1 ) Type of element. Include un ique identifiers for each 

element. 
(2) Refer�nce sheet number, detail, and/or specification 

number. 
(3) Name of room or space. 
(4) Location within room or space. 

b. Prepare project-specific information ,  drawn accurately to 
scale. Do not base Shop Drawings on reproductions of the 
Construction Documents or standard printed data. 
( 1 ) Electronic copies of CAD Drawings of the Construction 

Drawings will not be provided for Contractor's use in 
preparing Shop Drawings. 

c. If not previously submitted, submit Product Data concurrent 
with Shop Drawings. 

d. Submit applicable Samples/Mock-Ups concurrent with Shop 
Drawings. 

e. Collect information into a single submittal for each element of 
construction and type of product or equ!pment. 

f. Fully illustrate requirements in the Construction Documents. 
Include the following information , as applicable: 

TDCJ Facilities Eng ineering 
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(3) Fabrication and installation drawings. 
(4) Roughing-in and setting diagrams. 
(5) Wiring diagrams showing field-installed wiring, 

including power, signal, and control wiring. 
(6) Shopwork manufacturing instructions. 
(7) Templates and patterns. 
(8) Schedules. 
(9) Design calculations. 
(10) Compliance with specified standards. 
(11) Notation of coordination requirements. 
(12) Notation of dimensions established by field 

measurement. 
(13) Relationship to adjoining construction clearly indicated. 
(14) Seal and signature of professional engineer if 

specified. 
(15) Wiring Diagrams: Differentiate between manufacturer

installed and field-installed wiring. 

g. Sheet Size: Except for templates, patterns, and similar full-size 
drawings, submit Shop Drawings on sheets at least 8-1/2 by 
11 inches but no larger than 34 by 44 inches. 

h .  Upon approval :  
(1) Retain one copy of each Shop Drawing Submittal. 
(2) Utilize for quality control of provided manufactured 

elements. 
(3) Utilize for coordination with other elements. 
(4) Mark up and return as Project Record Document. 

3 .  Samples and Mock-Ups: 

a .  Prepare written summary indicating types of  Samples and 
Mock-Ups required for the Work and intended location for 
selected and final product(s). Include the following information 
in tabular form: 
(1) Type of product. Include unique identifiers for each 

product. 
(2) Reference sheet number, detail ,  and/or specification 

number. 
(3) Name of room or space. 
(4) Location within room or space. 

b .  If not previously submitted, submit Product Data concurrent 
with Samples and Mock-Ups. 

c. Submit applicable Shop Drawings concurrent with 
Samples/Mock-Ups. 

d. Submit Samples/Mock-Ups that contain multiple, related 
components such as accessories together in one submittal 
package. 

TDCJ Facil ities Engineering 
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e. For review/ selection/ approval of kind, color, pattern , texture 
and similar characteristics, submit manufacturer's charts 
consisting of units or sections of units showing the full range of 
colors, textures, patterns, and other similar characteristics 
available. 

f. For review/ selection/ approval of assembly details, 
workmanship, fabrication techniques, connections, operation, 
and other similar characteristics, submit or erect complete, full
size Mock-Ups, at Project site, unless other is indicated in 
applicable Specification Section or approved by A/E, prepared 
from same material to be used for the Work, cured and/or 
finished in manner specified, and physically identical with 
material or product proposed for use. 

g. Upon approval :  
(1) Retain one unit of each Sample/Mock-Up Submittal. 

(a) Samples/Mock-Ups that may be incorporated 
into the Work are indicated in individual 
Specification Sections. Such Samples/Mock
Ups must be in an undamaged condition at time 
of use. 

(b) If not to be incorporated into Work, leave in 
place for duration of the project or until 
approved for removal through the Project 
Administrator. 

(c) Samples/Mock-Ups not incorporated into the 
Work, or otherwise designated as Owner's 
property, are the property of Contractor. 

(2) Utilize for quality control of provided elements. 
(3) Utilize for coordination with other elements. 
(4) Document approved changes and submit record of 

Documentation as Project Record Document. 

4 .  Requests for Information (RFI): 

a .  Hard-Copy RFls shall have each page of  attachments with the 
RFI number and sequential page number. 

b. Software-Generated RFls shall contain substantially the same 
content as Hard-Copy RFls and Attachments shall be provided 
as electronic files in Adobe Acrobat PDF format numbered as 
for Hard-Copy submission.  

c. Supplementary drawings prepared by Contractor shall include 
dimensions, thicknesses, structural grid references, details of 
affected or adjoining material, assemblies, attachments, 
products, components, equipment, etc needed to evaluate 
subject RFI and render an informed response. 

2 . 2  INFORMATIONAL SUBMITTALS 
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A. General: Prepare and submit Informational Submittals required by individual 
Specification Sections. 

1 .  Reports: 
a.  All reports shal l  include a cover page with the following 

information: 
(1)  Project name. 
(2) Type of report. 
(3)  Name, contact information, qualifications of preparer. 
(4) Specification Section specifying report. 

b .  All reports shall include footer information that, at  minimum, 
includes page numbers. 

B .  Coordination Drawings: Comply with requirements in individual Specification 
Sections. 

C. Product Test Reports: Prepare written reports indicating current product 
produced by manufacturer complies with requirements in the Construction 
Documents. Base reports on evaluation of tests performed by manufacturer 
and witnessed by a qualified testing agency, or on comprehensive tests 
performed by a qualified testing agency. 

D. Product Certificates: Prepare written statements on manufacturer's letterhead 
certifying that product complies with requirements in the Construction 
Documents. 

E. Research/Evaluation Reports: Prepare written evidence, from a model code 
organization acceptable to authorities having jurisdiction, that product 
complies with building code in effect for Project. Include the following 
information: 

1 .  Name of evaluation organization. 
2 .  Date of evaluation. 
3 .  Time period when report is in effect. 
4 .  Product and manufacturers' names. 
5 .  Description of product. 
6. Test procedures and results. 
7 .  Limitations of use. 

F. Preconstruction Test Reports: Prepare reports written by a qualified testing 
agency, on testing agency's standard form, indicating and interpreting results 
of tests performed before installation of product, for compliance with 
performance requ irements in the Construction Documents. 

G. Compatibility Test Reports: Prepare reports written by a qualified testing 
agency, on testing agency's standard form, indicating and interpreting results 
of compatibil ity tests performed before installation of product. Include written 
recommendations for primers .;3nd substrate preparation needed for 
adhesion. 
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H .  Material Certificates: Prepare reports written b y  a qualified testing agency, on 
testing agency's standard form, indicating and interpreting test results of 
material for compliance with requirements in the Construction Documents. 

I .  Field Test Reports: Prepare reports written by a qualified testing agency, on 
testing agency's standard form, indicating and interpreting results of field 
tests performed either during installation of product or after product is 
installed in its final location, for compliance with requirements in the 
Construction Documents. 

J. Manufacturer Certificates: Prepare written statements on manufacturer's 
letterhead certifying that manufacturer complies with requirements in the 
Construction Documents. Include evidence of manufacturing experience 
where required. 

K. Manufacturer's Instructions: Prepare written or published information that 
documents manufacturer's recommendations, guidelines, and procedures for 
installing, operating ,  and maintaining product or equipment. Include the 
following, as applicable: 

1 .  Name of product. 
2 .  Name, address, and telephone n umber of manufacturer. 
3 .  Preparation of  adjoining elements. 
4 .  Required tolerances. 
5 .  Sequence of installation o r  erection .  
6 .  Required adjustments. 
7. Recommendations for cleaning and protection. 
8. Specifically identify requirements for special post comm1ss1onmg 

maintenance activities required to maintain warranties that are outside 
of typical Periodic Maintenance requirements. 

L .  Manufacturer's Field Reports: Prepare written information documenting 
factory-authorized service representative's tests and inspections. I nclude the 
following, as applicable: 

1 .  Name of product. 
2 .  Name, address, and  telephone number of factory-authorized service 

representative making report. 
3 .  Statement on condition of  adjoining elements and acceptabil ity for 

installation of product. 
4 .  Statement that products at project site comply with manufacturer's 

requirements. 
5 .  Summary of installation procedures being followed, whether they 

comply with requirements and, if not, what corrective action was 
taken. 

6 .  Results of operational and other tests and a statement of whether 
observed performance complies with requirements. 

7 .  Statement whether conditions, products, and installation will affect 
warranty .  

8.  Other required items indicated in individual Specification Sections. 

TDCJ Facilities Engineering 
Jester 1 Un it 
Replace Ground Storage Tanks #1 & #2 

Submittals 
Section 01 34 00 - Page 1 2  of 1 3  

MWR# 0 14 1001 1 



M .  Qualification Data: Prepare written information that demonstrates capabilities 
and experience of firm or person. Include lists of completed projects with 
project names and addresses, names and addresses of architects, engineers 
and owners, and other information specified . 

N .  Welding Certificates: Prepare written certification that welding procedures 
and personnel comply with requirements in the Construction Documents. 
Submit of record of Welding Procedure Specification (WPS) and Procedure 
Qualification Record (PQR) on AWS forms. Include name of firms and 
personnel certified. 

0 .  Installer Certificates: Prepare written statements on manufacturer's letterhead 
certifying that Installer complies with requirements in the Construction 
Documents and , where required, is authorized by manufacturer for this 
specific Project. 

P .  Design Data: Prepare written and graphic information, including, but not 
limited to, performance and design criteria, list of applicable codes and 
regulations, and calculations. Include list of assumptions and other 
performance and design criteria and a summary of loads. Include diagrams if 
applicable. Provide name and version of software, if any, used for 
calculations. 

Q .  Material Safety Data Sheets (MSDSs): submit per requirements in  individual 
Specification Sections. 

PART THREE - EXECUTION 
(Not Used) 
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SECTION 01  35 00 - OWNER FURNISHED PRODUCTS 

PART 1 - GENERAL 

1 . 1 SECTION INCLUDES 

A. Ordering , receiving, storing, handling ,  assembling (as required) of TDCJ-furnished 
products as ind icated . 

B .  Providing supplementary or  miscellaneous items, appurtenances and devices 
incidenta l to or necessary for instal l ing TDCJ-furnished products 

1 .2 RELATED REQUIREMENTS 

A. General and Special Conditions 

B .  Other Specification Sections as  applicable 

1 .3 SUBMITI ALS 

A. .A schedule of TDCJ-furnished products/material and Shop drawings are included in 
the Project Manual following this Section . Contractor shall review the drawings and 
at Pre-Construction Meeting shall provide quantity list and verification of dimensions 
of TDCJ-furnished products. 

1 .  TDCJ-furn ished products are Contractor or Owner installed as indicated on 
Construction drawings. 

2. Upon request from Contractor, TDCJ shall conduct a coordination meeting at 
TDCJ Fabrication Facilities. 

1 .4 CONTRACTOR REQUIREMENTS 

A. At Pre-Construction Meeting: 

1 .  Submit quantity validation to TDCJ . 
2 .  Submit critical path (CPM) schedule showing scheduled delivery dates 

required for TDCJ-furnished products. 

8. TDCJ wil l deliver materials to Contractor's on site storage area. Contractor shall 
furn ish equipment and labor for unloading and storing materials. 

C. Contractor shall unload, properly store and protect TDCJ-furnished products from 
time of delivery until installation and acceptance. Claims for re-priming or refinishing 
of TDCJ-furnished products shall be made with in 1 5  days of receipt of products. 

1 .5 HANDLING 

A. Receive fabricated TDCJ-furn ished products as specified above. 

8. Inspect TDCJ-furn ished products for compliance with specifications. 

C .  Report damaged or  non-compliant products to TDCJ within 15  days of delivery. 
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D. Assist TDCJ in return of damaged items to fabrication plant for repair or 
remanufacture (packaging and loading). 

PART 2 - PRODUCTS 

2.1 TDCJ FURNISHED PRODUCTS 

A. Refer to the Construction Drawings for locations of TDCJ Furnished/Contractor 
I nstalled Equipment/Materia l  and schedule of TDCJ Furn ished/Contractor Installed 
Items. 

2 .2  CONTRACTOR ITEMS 

A. Provide required hardware and fasteners for items not shown included on attached 
TDCJ-furnished products list or drawings. 

1 .  Provide embeds required for TDCJ-furn ished products. 
2 .  Provide anchoring devices required for attaching TDCJ-furn ished products as 

specified in Construction Drawings. 
3. Provide other accessories, hardware, and fasteners, requ ired for a complete 

installation. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Refer to respective Specification sections and Drawings for installation requirements. 

B .  Perform field assembly requ i red. 

C .  Perform field painting on metal items with exception of  stain less steel. TDCJ-furnished 
products shall be shop primed by TDCJ. 

D. Clean products free of dirt, grease or other foreign matter and leave ready for use. 

TDCJ Facilities Engineering 
Jester 1 Unit 

END OF SECTION 01 35 00 

Replace Ground Storage Tanks #1 & #2 

Owner Furnished Products 
Section 01 35 00 - Page 2 of 2 

MWR# 0141001 1 



SECTION 01 40 00 - QUALITY CONTROL 

PART 1 - GENERAL 

1.1 SECTION INCLUDES 

A. General Quality Control. 

B. Workmanship. 

C. Manufacturer's Instructions. 

D .  Manufacturer's Certificates. 

E. Manufacturer's Field Services. 

1 .2  RELATED REQUIREMENTS 

A. General Conditions and Special Conditions. 

B. Other Specification Sections as applicable. 

1 .3 QUALITY CONTROL, GENERAL: 

A. Quality control services include inspections and tests and related actions 
including reports, performed by independent agencies, governing authorities, and 
the Contractor. They do not include Contract enforcement activities performed 
by the Owner. 

B .  Inspection and testing services are required to verify compliance with 
requirement specified or indicated. These services do not relieve the Contractor 
of responsibi l ity for compliance with Contract Document requirements. 

C.  Requ irements of this Section relate to customized fabrication and installation 
procedures, not production of standard products. 

1 .  Specific ,quality control requirements for individual construction activities 
may be specified in the Sections that specify those activities. Those 
requirements, including inspections and tests, cover production of 
standard products as well as customized fabrication and installation 
procedures. 

2. Inspections, test and related actions specified are not intended to limit the 
Contractor's quality control procedures that facil itate compliance with 
Contract Document requirements. 
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3.  Requirements for the Contractor to provide quality control services 
requ ired by the Owner or authorities having jurisdiction are not limited by 
provisions of this Section. 

1 .4 WORKMANSHI P  

A. Comply with industry standards except when more restrictive tolerances 
specified requirements indicate more rigid standards and more precise 
workmanship. 

B. Perform Work by persons qualified to produce workmanship of specified quality. 

C. Secure products in place with positive anchorage devices designed and sized to 
withstand stresses, vibration, and racking. 

1 . 5 MANUFACTURER'S INSTRUCTIONS 

A. Comply with instructions in full detail, including ·each step in sequence. Should 
instructions conflict with Contract Documents, request clarification from Owner 
before proceeding. 

1 .6 MANUFACTURER'S CERTIF ICATES 

A. When required by individual Specifications Section, submit six manufacturer's 
certificates stating that products meet or exceed specified requirements. 

1 .7 MANUFACTURER'S FIELD SERVICES 

A. When specified in respective Specification Sections, require supplier or 
manufacturer to provide qualified personnel to observe field conditions, 
conditions of surfaces and installation, quality of workmanship, start-up of 
equipment, test, adjust and balance of equipment and to provide instructions as 
applicable, and to make appropriate recommendations. 

B. Representative shall submit written report to Project Administrator listing 
observations and recommendations. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 
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SECTION 01 41 00 - TESTING LABORATORY SERVICES 

PART 1 - GENERAL 

1 . 1 GENERAL 

A. Contractor shall employ and pay for the services of an Independent Testing 
Laboratory (Contractor's Quality Control Laboratory) to perform specified 
services and testing. 

B .  Employment of laboratory shall in no way relieve Contractor's obligations to 
perform the Work of the Contract. 

1 .2 RELATED REQUIREMENTS 

A. General Conditions and Special Conditions 

B.  Other Specification Sections as applicable 

1 .3 QUALIFICATIONS OF LABORATORY 

A. Meet "Recommended Requirements for Independent Laboratory Qualification", 
published by American Council of Independent Laboratories. 

B. Meet basic requirements of ASTM E 329, "Practice for Use in the Evaluation of 
I nspection and Testing Agencies as Used in  Construction" and ASTM E543, 
"Practice for Determining the Qualification of Nondestructive Testing Agencies." 

C. Authorized to operate in the State of Texas 

D.  Acceptable to TDCJ and approved in writing by TDCJ 

E. Under the direction of a Registered A/E licensed in the State of Texas and having 
a minimum of 5 years engineering experience in inspection and testing of 
construction materials. 

F .  Testing equipment calibrated at 1 2  month intervals by devices of accuracy 
traceable to either National Bureau of Standards or accepted values of natural 
physical constants. Submit copies of certificates of calibration. 

G.  Voluntarily participate in American Association of Laboratory Accreditation 
(AALA) program. 

1 .  Laboratory shall possess a current Scope of Accreditation Certificate in 
type of tests required for the project. 

2 .  Testing and  Inspection Services performed a t  laboratory facility which has 
received A2LA accreditation ,  un less TDCJ specifically approves an 
alternate A2LA accredited laboratory or an acceptable project QA/QC 
program which provides for an adequate "extension" of accredited 
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laboratory. Such an "extended" laboratory which will operate more than a 
year must be separately assessed and accredited. A temporary field or 
project laboratory operating less than a year shall be under the fulltime 
supervision of management from an accredited laboratory. Test reports 
produced by the temporary field or project laboratory shall be signed by 
one of the accredited laboratory's signatories. 

H .  Inspectors and technicians with demonstrated competence in  performing relevant 
tests and inspections and under direct supervision of persons meeting following 
requirements: 

1 .  N ICET Level I I  Certification in concrete, soils, or asphalt fields; or AC I 
Level I I  Certification in concrete. 

2 .  AWS Certified Welding Inspector in structural steel field. 
3. ASNT Level II Certification in Radiographic or Ultrasonic Nondestructive 

Testing of shop and field welding. 

I .  Soils inspections for pier drilling, structural excavation and structural fill earthwork 
performed by a registered A/E or Geologist licensed in  the State of Texas and 
having a minimum of 5 years experience in providing Geotechn ical services. This 
individual shall be present at site and provide continuous inspections during pier 
drilling, structural excavation and structural fil l  earthwork procedures. 

1 .4 AUTHORITY AND DUTIES OF LABORATORY 

A Cooperate with TDCJ's Architect/Engineer (A/E) and Contractor; provide 
qualified personnel after due notice. 

B. Perform specified inspections, sampling and testing of materials and methods of 
construction .  

C.  Promptly notify PA, A/E and Contractor of observed i rregularities or deficiencies 
of work or products. 

D. Laboratory is not authorized to: 

1 .  Release, revoke, alter or enlarge on requirements of Construction 
Documents. 

2 .  Approve or  accept any portion of  the Work. 
3 .  Perform any duties of the Contractor. 

E. Promptly submit written report of each test and inspection; 2 copies each to A/E 
and PA and one copy to Contractor. Each report shall include: 

1 .  Date issued. 
2. Project title and number 
3 .  Testing laboratory name,  address and telephone number. 
4 .  Name and signature of laboratory inspector/technician and responsible 

reviewer 
5.  Date and t ime of sampling or  inspection 
6. Record of temperature and weather conditions 
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7 .  Date of test 
8 .  Identification of product and  Specification Section 
9 .  Location of sample o r  test i n  the Project 
1 0. Type of inspection or test 
1 1 .  Results of tests and compliance with Construction Documents 
1 2 . I nterpretation of test results that indicate unsatisfactory conditions 

F .  Submit certificates of testing, inspection or approval that are required by laws, 
ordinances, rules, regulations, orders or approval of public authorities. Submit 
same number of copies as required for tests and inspections. 

1 .5 CONTRACTOR'S RESPONSIBILITIES 

A. Cooperate with laboratory personnel and provide access to Work or to 
Manufacturer's operations. 

B. Deliver to laboratory adequate quantities of representative samples of materials 
proposed for use and which requ ire testing. 

C .  Provide to  laboratory preliminary design mix proposed to  be  used for concrete, 
c1nd other materials mixes which require control by testing laboratory. 

D. Notify laboratory and PA sufficiently in advance of operations (minimum of 48 
hours) to al low for laboratory assignment of personnel and scheduling of tests. 

E. Furnish incidental labor and facilities: 

1 .  To provide access to Work to be tested 
2.  To obtain and handle samples at Project S ite or at source of product to be 

tested. 
3. To faci litate inspections and tests, including scaffolding, or hoisting; 

requ ired to inspect, and test structural elements. 
4. For storage and curing of test samples 

F.  For TDCJ's Quality Assurance inspection and testing, furnish same incidental 
labor and · facilities specified in this Article for Contractor's Quality Control 
Testing. 

G. Provide adequate facilities for safe storage and proper curing of concrete test 
samples on project site for the first 24 hours and also for subsequent field curing 
in accordance with ASTM C31 . 

H .  Make arrangements with laboratory and  pay for additional samples and tests 
required for Contractor's convenience, including additional compressive strength 
tests required to confirm strength requirements for early form recovery. 

I .  Make arrangements with laboratory and pay for services to perform additional 
inspections, sampling and testing required when initial tests indicate Work does 
not comply with Construction Documents. 
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J .  Coordinate and integrate inspection and testing services with Contractor's 
Quality Control P lan/Program,  including: 

1 .  Compile and submit complete list of inspections and tests required by the 
Construction Documents. List shall include test name, frequency, 
specification reference, and estimate of q uantities. 

2 .  Record results of  inspections and tests conducted at site on  appropriate 
Qua lity Control Reports. 

3 .  Record results of off-site inspections and tests on appropriate Quality 
Control Reports. 

1 .6 TDCJ'S QUALITY ASSURANCE INSPECTION AND TESTING 

A .  The PA may, from time to  time, perform additional Quality Assurance inspections 
and testing in accordance with the General & Special Conditions of the Contract. 

1 .  The TDCJ will employ and pay for services of an independent testing 
laboratory to perform any additional Quality Assurance inspections and 
testing. 

B. , Quality Assurance inspections and testing conducted by the TDCJ's Quality 
Assurance Laboratory shall not relieve the Contractor from performing 
inspections and tests required by the Construction Documents or regulatory 
agencies. 

C. The TDCJ reserves the right to utilize the Contractor's on-site Quality Control 
Laboratory Facilities, if any, for incidental handling, curing or storage of Quality 
Assurance samples. 

1 .7 REFERENCES 

A. American Concrete Institute: 

1 .  ACI 301 - 10  - Specifications for Structural Concrete for Buildings. 
2 .  ACI 31 8-1 1 - Building Code Requirements for Reinforced Concrete 

B. American Institute of Steel Construction: 

1 .  AISC-Specification for the Design, Fabrication and Erection of 
Structural Steel for Bui ld ings, June 1 ,  1 989. 

2 .  AISC-Specification for Structural Joints, using ASTM A325 o r  A490 Bolts, 
November 1 3 , 1 985, approved by Research Council on Riveted and 
Bolted Structural Joints of the Design Professional Foundation. 

C .  American Society of Testing Materials: 

1 .  ASTM C31 - Making and Curing Concrete Test Specimens in the Field 
2 .  ASTM C39 - Compressive Strength of Cylindrical Concrete Specimens 
3 .  ASTM C78 - Flexural Strength of Concrete 
4.  ASTM C42 - Obtaining and Testing Drilled Cores and Sawed Beams of 

Concrete 
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5 .  ASTM C91 - Masonry Cement 
6 .  ASTM C94 - Ready Mixed Concrete 
7. ASTM C109 - Compressive Strength of Hydraulic Cement Mortars 
8 .  ASTM C 1 36 - Sieve Analysis of  Fine and  Coarse Aggregates 
9 .  ASTM C143 - Slump of Portland Cement Concrete. 
10. ASTM C172 - Sampling Fresh Concrete 
1 1 . ASTM C231 - Test for Air Content of Fresh ly Mixed Concrete by the 

Pressure Method 
1 1 .  ASTM C780 - Preconstruction and Construction Evaluation of Mortars 
12. ASTM C1019 - Sampling and Testing Grout 
1 3. ASTM 075 - Sampling Aggregates 
1 4. ASTM 04318 - Liquid Limit, P lastic Limit and Plasticity Index of Soils 
1 5 . ASTM 0698 - Moisture-Density Relations of Soils 
16 .  ASTM D1188 - Bulk Specific Gravity of Compacted Bituminous Mixtures 
1 7. ASTM 01556 - Density of Soil i n  Place by Sand-Cone Method 
18.  ASTM D1557 - Moisture-Density Relations of Soils and Soil-Aggregate 

M ixtures Using 1 0-16 Rammer and 1 8  inch Drop. 
1 9 .  ASTM D2167 - Density of Soil i n  Place by Rubber-Balloon Method 
20. ASTM D2172 - Quantitative Extraction of Bitumen from Bituminous 

Paving M ixtures 
2 1 . ASTM 02216 - Laboratory Determination of Water (Moisture) Content of 

Soi l ,  Rock and Soil - Aggregate M ixtures 
22. ASTM 02922 - Density of Soil and Soil Aggregate in Place by Nuclear 

Method 
23. ASTM E1 64 - Ultrasonic Contact Inspection of Weldments 
24. ASTM E447 - Compressive Strength of Masonry Prisms 

D. American Welding Socie,ty: 

1 .  AWS 01 . 1  - Structural Welding Code, Steel, including latest revisions. 

PART 2 - NOT APPLICABLE 

PART 3 - EXECUTION 

3.1 SOI LS TESTING 

A. Laboratory Sampling and Testing: For e·ach type of off-site borrow material and 
site excavated soil material proposed for use, analyze samples to provide 
engineering soil classification ,  graduation and quality description ,  and perform 2 
representative tests for each 10,000 cubic yards of soil material as follows: 

1 .  Tests for l iquid limit, plastic limit and plasticity index of soils in  accordance 
with ASTM D431 8. 

2 .  Tests for moisture/density relations (optimum moisture and  laboratory 
maximum density) of soil in accordance with ASTM D698 or D1 557, as 
applicable. 
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3.  Laboratory moisture content test in accordance with ASTM D 2216 for 
each soil type to calibrate nuclear density gauge. 

B .  In Place Moisture Density Tests: 

1 .  Optimum Moisture-Density Relationship: If changes in soil occur which 
may affect optimum moisture content or laboratory maximum dry density, 
conduct one additional moisture-density relationship for each changed 
soil material in accordance with ASTM D698 or D1 557. 

2 .  In-Place Compaction Tests: Perform in-place compaction test for 
moisture content, and dry density of materials-in-place, to determine that 
subgrades, backfi l l  and embankment fil l  materials have been compacted 
to specified density in accordance with ASTM D2167 or ASTM #2922. 
Perform at following frequencies: 
a .  One test for each 1 0,000 square feet of a rea o f  each l ift of 

subgrade fill or  backfi l l  placed under pavement or floor slabs, 
except that pavement test rate may be at minimum of 400 linear 
foot intervals along pavement center line. Stagger test locations in 
each lift from those in previous lift. Provide a minimum of 3 tests 
for each lift for each building pad or pavement area. 

b. One test for each 1 00 linear feet, or portion thereof, of each l ift of 
trench backfi l l ,  with locations staggered between lifts. 

c. One test for each 1 00 linear feet, or portion thereof, of each l ift of 
backfi l l  placed against foundation walls or grade beams, with 
locations staggered between l ifts. 

d. One test of each lift p laced at any free-standing footing, pier, or 
similar support, with locations taken on a different side, in each 
case, from the lift below. 

e. One test for each 1 00 square feet, or portion thereof, of each lift of 
fill placed beneath isolated footings, with locations staggered 
between lifts. 

f. One test for each 1 00 linear feet, or portion thereof, of each l ift of 
fil l  placed beneath strip footing, with locations staggered between 
lifts. 

g. One test for each 1 5 ,000 square feet of area of each l ift of 
embankment fill placed on site. Stagger test locations in each lift 
from those in previous l ift. 

C.  Reports: 

1 .  Laboratory Test Reports: Furnish a report for each test, describing 
variances from specified requirements, and state whether material meets 
specification requirements. 
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2 .  Field Test Reports: Furnish a report stating results for each test for each area. Identify 
soil type, location ,  lift and area . Reports may be combined on a daily basis, if so desired, 
provided that location of each test and applicable lift are clearly identified. 

3.2 (NOT USED) 

3.3 (NOT USED) 

3.4 INSPECTING STRUCTURAL EXCAVATION AND F ILLING 

A Inspecting Structural Excavation : Provide continuous inspection of each concrete 
spread footing excavation to determine if proper bearing stratum is obtained and 
utilized, if excavations are properly clean and dry before concreting, and if footing 
excavation is with in specified allowable dimensional tolerances. 

B. Field I nspection :  

1 .  I nspect exposed subgrade after excavation is complete to determine if 
subgrade is suitable to receive select fill. 

2. Inspect select fill material prior to placement of each lift to determine if 
select fill meets specified requirements. 

3 .  Provide continuous inspection of placement and compaction of select fill 
material for each lift for conformance to requirements of Construction 
Documents. 

3.5 (NOT USED) 

3.6 CONCRETE MIX DESIGN 

A Prepare and test proposed mix design for each scheduled class of concrete in 
accordance with procedures specified in Section 03 30 00. 

B .  Compressive strengths shall meet or exceed values specified for each class of 
concrete scheduled for each portion of the work. Requirements are based on 28-
day compressive strength.  

C .  After sufficient data becomes available during construction, mix proportions may 
be adjusted in accordance with AC I 301 , Section 3.1 1 ,  if approved by Design 
Professional. 

3.7 INSPECTION AND CONTROL OF CONCRETE 

A Inspect batch plant facilities for conformance to ASTM C94. lnspect initial 
weighing and batching of controlled concrete at batch plant at start of each day's 
placement. 

B .  Verify that materials used are in accordance with requirements of  Construction 
Documents. Visually inspect aggregate stockpiles to determine uniformity of 
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grading ,  clean liness and possible moisture variations. Confirm visual 
determinations by tests taken randomly, either daily or on lot basis. 

C .  Check for adjustment i n  batch weights to compensate for variations in moisture 
content. 

D .  Inspect plastic concrete at  site to determine if concrete is thoroughly and properly 
mixed. Control consistency of mix to prevent segregation due to excessive water. 
Adjust amounts of mixing water to obtain uniform consistency of each batch. 

E. Verify unauthorized addition of water which will exceed maximum allowable 
water/cement ratio for each mix design .  

F .  Monitor mixing time of  concrete in  trucks. 

G. Certify each delivery ticket indicating class of concrete delivered, and record 
amount of water added, time of mixing,  time of discharge, slump and location of 
placement. 

H .  Promptly report to PA details of reasons for rejection of any quantities of 
concrete. Report locations of concrete placements, quantities, date of 
placements and other pertinent facts concerning concrete represented by 
rejected specimens. 

3 .8 TESTING OF CONCRETE 

A. Test Cylinders: 

1 .  During progress of Work, mold, cure and test specimens of each different 
mix design or class of concrete placed in any one day. 

2. For each 75 cubic yards of concrete placed, or part thereof over 10 cubic 
yards, make 4 compressive test cyl inders during pour. 

3 .  M old and  cure test cylinders in accordance with ASTM C31 .  

4. Test cylinders in accordance with ASTM C39: one at 7 days and 2 at 28 
days. 

5 .  Hold remaining cylinder for additional testing as  directed by  A/E through 
PA. 

6. Make additional sets of 4 cylinders when obvious changes in mix are 
apparent. 

7. Additional compressive test cylinders required for determination of early 
form removal shall be made at Contractor's option and expense. 

B. Slump Tests: 
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1 .  Make slump tests for each 50 cubic yards of concrete placed, or for each 
set of cylinders in accordance with ASTM C 1 43,  whichever is greater. 

2 .  Slump shall be measured to determine if conformance to limits specified 
have been achieved. 

C .  Strength: 

1 .  Seven day compressive strength of concrete shall be a minimum of 65% 
of required 28 day compressive strength , unless otherwise specified or 
unless mix design tests indicate otherwise. 

2 .  Strength level of concrete will be considered satisfactory i f  averages of all 
sets of 3 consecutive strength test results equal or exceed specified 
strength and no individual test result is below specified strength by more 
than 500 psi. Strength test shall consist of two specimens. 

3 .  When strength of test cylinders falls below design strength , the Design 
Professional may require core tests, structural analysis or load tests as 
specified below. 

D. Air Content of Normal-Weight Concrete: Determine total air content of air 
entrained concrete for each compressive strength test in accordance with ASTM 
C231 . 

E. Additional Testing for Concrete Paving: In addition to above specified testing, 
mold 4 beam specimens for each 1 50 cubic yards. Test beams in accordance 
with ASTM C78, 2 at 7 days and 2 at 28 days. (Third point loading). 

3 .9 TESTING DEFICIENT CONCRETE IN PLACE 

A General: When strength of concrete has been determined to be potentially 
deficient based on test results, provide core tests, structural analysis or load test 
as directed by AP to determine actual strengths. 

B. Core Tests: 

1 .  Obtain and test core specimens of at least 3 inches in diameter in 
accordance with ASTM C42. Cores shall be air dried (temperature 60°F 
to 80°F, relative humidity less than 60 percent) for 7 days before test and 
shall be tested dry. 

2 .  At least three representative cores shall be  taken from each member or 
area of concrete in place that is considered potentially deficient. The 
location of cores shall be determined by the PA so as least to impair 
strength of structure. If, before testing, one or more of the cores show 
evidence of having been damaged subsequent to or during removal from 
structure, it shall be replaced: 

3 .  Concrete in the area represented by a core test will be considered 
adequate if the average strength of the cores is equal to at least 85 
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percent of and if no single core is less than 75 percent of the specified 
design strength. 

4. Patch core holes as specified for patching in Section 01 73 10 - Cutting 
and Patching. 

C .  Structural Analysis: I f  core holes are inconclusive or  impractical to obtain, the 
TDCJ may perform additional structural analysis at the Contractor's expense to 
determine safety of structure. 

D. Load Test: If core holes and structural analysis do not confirm the safety of the 
structure, load tests may be required and their results evaluated in accordance 
with Chapter 20, "Strength Evaluation of Existing Structures" of ACI 31 8. 

E. Other Testing: Testing by impact hammer, sonoscope, or other nondestructive 
devices may be permitted by TDCJ to determine relative strengths at various 
locations in structure or for selecting areas to be cored. Such test shall not be 
used as a basis for acceptance or rejection of the structure's safety. 

F .  Failed Tests: Concrete work judged inadequate by core tests, structural analysis 
or by results of a load test shall be replaced at Contractor's expense. 

3 . 10  REINFORCING STEEL INSPECTION 

A Perform visual inspection prior to concrete placement for size, type, and quality 
of materials. 

B. Observe and report on placement of reinforcement for conformance with 
Construction Documents and Shop Drawings, including size, and number of 
bars, vertical location, horizontal spacing, correctness of bends, splices, 
clearance between bars and forms, adequacy and security of supports and ties, 
and excessive congestion of reinforcing steel. 

C. Visually inspect placement of anchor bolts for correct size, location and spacing. 

D. Visually inspect embedded metal assemblies and deformed bar anchors for 
conformance with Construction Documents. 

E. Visually inspect mechanical couplers for conformance with Construction 
Documents and M anufacturer's recommendations. 

F. Immediately report conditions of non-conformance with Construction Documents 
and Shop Drawings to Contractor for correction. If Contractor fails to correct 
reported conditions, submit written report of non-conforming work to PA and A/E. 

3 . 1 1  (NOT USED) 

3. 1 2  (NOT USED) 

3 . 1 3  TESTING NON-SHRINK GROUT 
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A. Make one strength test for each 1 O base plates grouted and for each 1 O bags of 
grout used in joints between members. 

B .  Each test shall consist of 6 cubes, 3 tested at 7 days, and  3 a t  28 days, made 
and tested in accordance with ASTM C1 09, with the exception that grout shall be 
restrained from expansion by a top plate .  
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SECTION 01 44 00 - CONTRACTOR'S QUALITY C ONTROL 

PART 1 - GENERAL 

1 .1  GENERAL 

A .  The Contractor is responsible for quality control and  shall establish and maintain 
an effective qual ity control system in compliance with the General and Special 
Conditions. The Quality Control System shall consist of plans, procedures, and 
organization necessary to produce an end product which complies with the 
Contract requirements. The system shall cover all construction operations, both 
on-site and off-site, and shall be keyed to the proposed construction sequence. 

1 .2 RELATED REQUIREMENTS 

A. General Conditions and Special Conditions 

B. Other Specification Sections as appl icable 

1 .3  Q UALITY CONTROL PLAN/PROGRAM 

A. General: The Contractor shall furnish for review by the TDCJ Project 
Administrator (PA) at the Pre-Construction Meeting the Contractor Quality 
Control (QC) Plan proposed to implement the requirements of the General and 
Special Conditions. The plan shall identify personnel, procedures, control, 
instructions, test, records, and forms to be used. The PA will consider an interim 
plan for the first [30) days of operation .  Construction will be permitted to begin 
only after acceptance of the QC Plan or acceptance of an interim plan applicable 
to the particular feature of work to be started. Work outside of the features of 
work included in an accepted interim plan will n ot be permitted to begin until 
acceptance of a QC Plan or another interim plan contain ing the additional 
features of work to be started. 

B. Content of the QC Plan: The QC Plan  shall include, as a minimum, the following 
to cover all construction operations, both on-site and off-site, including work by 
Subcontractors, Fabricators, Suppliers and Purchasing Agents: 

1 .  A description of the Quality Control Organization ,  including a chart 
showing lines of authority and acknowledgement that the QC Staff shall 
implement the three phase control system for al l  aspects of the Work 
specified. 

2 .  The pertinent qualifications ( in resume format), duties, responsibilities, 
and authorities of each person assigned a QC function. 

3 .  A copy of the letter to the QC Manager signed by an authorized official of 
the Firm which describes the responsibilities and delegates sufficient 
authorities to adequately perform the functions of the QC Manager 
including authority to stop work which is not in compliance with the 
Contract. The QC Manager shall issue letters of direction to all other 
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various Quality Control Representatives outlining duties, authorities and 
responsibilities. Copies of these letters will also be furnished to the PA. 

4 .  Procedures for scheduling, reviewing, approving, and  managing 
submittals, including those of Subcontractors, off-site Fabricators, 
Suppliers and Purchasing Agents. These procedures shall be in 
accordance with the General Conditions and Section 01 34 00 -
Submittals. 

5 .  Control, verification and acceptance of testing procedures for each 
specific test to include the test name, specification paragraph requiring 
test, feature of work to be tested ,  test frequency, and person responsible 
for each test. 

6 .  Procedures for tracking preparatory, in itial ,  and follow-up control phases 
and control, verification , and acceptance tests including documentation. 

7.  Procedures for tracking construction deficiencies from identification 
through acceptable corrective action .  These procedures will establish 
verification that identified deficiencies have been corrected. 

8 .  Reporting procedures, including proposed reporting formats. 
9. A list of the definable features or units of work. A definable feature or unit 

of work is a portion of the Work, which is separate and distinct from other 
portions of the Work and has separate control requirements. Although 
each section of the Specifications may generally be considered as a 
definable feature or un it of work, the organization of the Specifications 
shall not determine the extent or scope of a definable feature or un it of 
work. This list will be mutually agreed upon by the PA, the A/E and the 
Contractor during the Coordination Meeting. 

C. Acceptance of Plan:  Acceptance of the Contractor's plan or interim plan is 
required prior to the start of construction .  Acceptance is conditional and will be 
predicated _on satisfactory performance during the construction. TDCJ reserves 
the right to require the Contractor to make changes in h is QC Plan and 
operations including replacement of personnel, as necessary, to obtain the 
quality specified. 

D. Notification of Changes: After acceptance of the QC Plan,  the Contractor shall 
notify the PA in writing a minimum of seven calendar days prior to any proposed 
change in  the QC Plan or QC Personnel. Proposed changes are subject to 
acceptance by A/E. 

1 .3 COORDINATION MEETING 

A. After the Pre-Construction Conference, before start of construction ,  and prior to 
acceptance of the Quality Control Plan by the Quality Assurance Inspector (QA), 
a meeting shall be held to discuss the Contractor's Quality Control System. 
Attending this meeting shall be the Contractor's Project Manager, Contractor's 
General Superintendent, TDCJ's Quality Assurance I nspector (QA), PA and Site 
Staff. If required, the A/E, the Contractor's Quality Control Material Testing Lab, 
and TDCJ's Quality Assurance Testing Lab shall also attend. During the 
meeting, a mutual understanding of the system details shall be developed, 
including the forms for recording the QC operations, control activities, testing, 
administration of the system for both on-site and off-site work, and the 
interrelationship of Contractor's Management and Quality Control with the QA. 
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Minutes of the meeting shall be prepared by the QA and signed by both the 
Contractor and the QA. The minutes shall become a part of the Contract file. 
There may be occasions when subsequent conferences wil l be called by either 
party to reconfirm mutual understandings and/or address deficiencies in the QC 
system or procedures which may require corrective action by the Contractor. 

1 .4 QUALITY CONTROL ORGANIZATION 

A. Quality Control (QC) Manager: 
1 .  The Contractor shall identify an individual with in his organization at the 

Site of the Work who shall be responsible for overall management of QC 
and have the authority to act in al l  QC matters for the Contractor. This QC 
Manager shall be on the site at all times during construction and will be 
employed by the Contractor, except as noted in the following. An 
a lternate for the QC System Manager will be identified in the plan to serve 
in the event of the System Manager's absence. Any period of absence 
may not exceed 2 weeks at any one time, and not more than 20 workdays 
during a calendar year. The requirements for the alternate will be the 
same as for the designated QC Manager. 

2 .  The Quality Control Manager shall be  separate from and in addition 
to the Contractor's Superintendent or other project management staff. 
The QC Manager shall report directly to the Contractor's home office 
Management. The Quality Control Manager shall not be removed without 
TDCJ's written consent. 

B .  QC Organizational Staffing: 
1 .  The Contractor shall provide and maintain a QC Staff which shall be at 

the Site of Work at all times during progress, with complete authority to 
take any action necessary to ensure compliance with the contract. 

2 .  Organizational Changes: The Contractor shall obtain TDCJ acceptance 
before replacing any member of the QC Staff. Requests shall include the 
names, qual ifications, duties, and responsibilities of each proposed 
replacement. TDCJ reserves the right to have replaced, any member of 
the Quality Control Staff who is in the opinion of TDCJ not accomplishing 
their assigned duties. ·  

C .  QC Staff Qualifications: Following are the minimum requirements for the QC 
Staff. These minimum requirements will not necessarily assure an adequate staff 
to meet the QC requirements at all times during construction .  The actual strength 
of the QC Staff may vary during any specific work period to cover the needs of 
the work period . When necessary for a proper QC organization, the Contractor 
shall add additional staff at no cost �o TDCJ. This l isting of minimum staff in no 
way relieves the Contractor of meeting the basic requirements of quality 
construction in accordance with contract requirements. All QC Staff members 
shall be subject to acceptance by TDCJ. 
1 .  QC Manager: A graduate Engineer, graduate Architect, or a graduate 

of Construction Management, with a minimum of 4 years construction 
experience on similar type construction to this contract QI. an 
experienced construction person with a minimum of 5 years 
experience in related work and a minimum of 5 years verifiable 
experience as a Construction Contractor Qual_ity Control Representative. 
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2.  Supplemental Personnel :  A staff shall be maintained under the direction 
of the QC Manager to perform all QC activities. The Staff must be of 

. sufficient size to ensure adequate QC coverage of all work phases, work 
shifts, and work crews involved in the construction.  These personnel may 
perform other duties, but must be fu lly qualified by experience and 
techn ical train ing to perform their assigned QC responsibi lities and must 
be a llowed sufficient time to carry out these responsibilities. The QC plan 
will clearly state the duties and responsibil ities of each staff member. 

1 . 5 QUALITY CONTROL PROCEDURES 

A. General: Contractor Quality Control is the means by which the Contractor 
ensures that the construction, to include that of Subcontractors and Suppliers, 
complies with the requirements of the Contract. The Quality Control shall be 
adequate to cover all construction operations, including both on-site and off-site 
fabrication, and shall be coordinated to the proposed construction sequence. 
Quality Controls shal l include a three point inspection plan. The Quality 
Control shall be conducted by the QC Manager for al l  definable features of work. 

B. Three Point Inspection Plan: The Quality Control Manager with the Contractor's 
appropriate staff shall utilize the Three Point Inspection Plan as the basis of the 
fol lowing Quality Control procedures to assure conformance of the work 
performed by the Contractor to the requirements of the Contract Documents and 
to the approved Submittals. 

C. Quality Control Procedures: I n  addition to the basic Three Part Inspection Plan 
requirements, the QC Manager shall conduct and implement the following Quality 
Control procedures for each definable feature of work: 

1 .  Preparatory Coordination: Prior to the start of work under each separate 
definable segment of work, or prior to the start of work where a change in 
a construction operation is contemplated by the Contractor, a 
Coordination Meeting wil l be held between the Contractor's 
Superintendent, the Quality Control Manager, Contractors Quality Control 
Material Testing Lab-if testing is required in the definable segment of 
work, PA, QA, and appropriate representatives of TDCJ. Supervisory and 
Quality Control representatives of all applicable Subcontractors will also 
attend. The purpose of the meeting is to ensure there are no 
misunderstandings regarding the quality as well as the techn ical 
requ irements of the Contract. The Contractor's and applicable 
Subcontractor's Quality Control Representatives will be on site all times 
during the work and shall have the authority to effect the resolution of 
quality problems including stopping the Work. The following items will be 
reviewed at the meeting as a minimum: 
a .  Contract requirements; 
b .  Shop Drawings and Submittals; 
c. Contractor's Quality Control Program requirements; 
d. Adequacy of previous operations; 
e. Availabil ity of required materials and equipment; 
f. Contractors Quality Control :  inspections and tests; 
g. TDCJ Quality Assurance: inspections and tests; 
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h .  Familiarity and proficiency of Contractor's and Subcontractor's 
work force to perform the operation to required workmanship 
standards; 

i .  Any other preparatory steps dependent upon the particular 
operation. 

1 .  The PA shall b e  notified a minimum of 72 hours prior to the beginning of 
any preparatory coordination meeting. The Contractor's Quality Control 
Manager will chair the meeting. The results of the preparatory 
Coordination Meeting shall be documented by separate minutes prepared 
by the Quality Control Manager and Attached to the Daily Quality Control 
Summary Report. 

2 .  Initial Inspection: Upon completion of  a representative sample of a given 
feature of the Work, and prior to the start of a new or changed operation, 
QA, PA, and the A/E will meet with the Contractor's Superintendent, 
Quality Control Manager and applicable Subcontractor's Superintendent 
and their Quality Control Representatives, and Contractors Quality 
Control Material Testing Lab-if testing is required in the definable 
segment of work. The responsibility for scheduling and providing these 
samples in a timely manner so that the Work is not delayed or h indered 
lies solely with the Contractor. The following items will be checked at this 
meeting as a minimum. 
a. Review minutes of Preparatory Meeting. 
b .  Conformance to  Contract Drawings, Specifications and the 

accepted Shop Drawings or Submittal; 
c. Adequacy of materials and articles utilized; 
d .  Adequacy and results of inspection and testing methods; 
e .  Adequacy of safety and environmental precautions. 

3 .  Once approved, the representative sample will become the physical 
baseline by which ongoing work is compared for quality and acceptability. 
To the maximum practicai extent, approved Representative samples of 
work elements shall remain visible until al l  work in the appropriate 
category is complete. During this, inspection all differences will be 
resolved. The initial phase should be repeated for each new crew to work 
on site or at any time acceptable specified quality standards are not being 
met. 

4. The PA shal l  be notified a minimum of 72 hours prior to the beginning of 
any initial  inspection. The Contractors Quality Control Manager will chair 
the initial inspection. The results of the initial inspection shall be 
documented by separate minutes prepared by the Quality Control 
Manager and attached to the daily quality control summary report. 

3.  Follow-up Phase: Daily checks shall be performed to assure continuing 
compliance with contract requirements, including control testing, until 
completion of the particular feature of work. The checks shall be made a 
matter of record in the QC documentation. Final follow-up-checks shall be 
conducted and all deficiencies corrected prior to the start of additional 
features of work which may be affected by the deficient work. The 
Contractor shall not build upon or conceal non-conforming work. 

4 .  Additional Preparatory and Initial Phases: Additional preparatory and 
initial phases may be conducted on the same definable features of work 
as determined by the TDCJ A/E if the quality of on-going work is 
unacceptable; or if there are changes in the applicable QC staff or in the 

TDCJ Facilities Eng ineering 
Jester 1 Unit 
Replace Ground Storage Tanks #1 & #2 

Contractors Quality Control 
Section 01 44 00 - Page 5 of 1 0  

MWR# 0141 001 1 



on-site production supervision or work crew; or if work on a definable 
feature is resumed after a substantial period of inactivity, or if other 
problems develop. 

5. Pre-Final Acceptance Inspection: When the work is completed, the 
Contractor shall make a written request for Pre-Final I nspection in 
accordance with the General Conditions, giving the TDCJ PA at least 72 
hours advance notice. The PA will schedule the Pre-Final Acceptance 
Inspection and will prepare a l ist of deficient or incomplete items (Punch 
List) discovered during the inspection . The Punch List will be transmitted 
to the Contractor for correction of the deficient or incomplete items. 
Following correction of the deficient or incomplete items and notification 
by the Contractor in accordance with the General Conditions, the PA and 
the TDCJ's A/E will conduct the Final Acceptance Inspection. 

6. Punch List: During Pre-Final or Final Acceptance Inspections, Work that 
is found to be incomplete, needing repair or in nonconformance with the 
Contract requirements such as loose bolts, damage, unsatisfactory 
workmanship, etc. , wil l be identified on a Punch List. The Punch List will 
be d istributed to the Contractor, the TDCJ's A/E and the Inspector Team, 
by the PA in accordance with the General Conditions. 

7. Final Acceptance Inspection: After the Contractor has completed al l  items 
on the Punch List (generated from the Pre-Final Acceptance Inspection) 
he shall request a Final Acceptance Inspection on a definite date. 
Seventy-two (72) hours advance notice shall be given to the PA. Upon 
verification to the TDCJ's A/E by the QC Manager that the work is ready 
for Final Inspection and Acceptance, the TDCJ's A/E wil l within ten 
calendar days make a Final Inspection. 

1 .6 DEFICIENT AND NON-CONFORMING WORK 

A. General: 

1 .  Workmanship or materials which are found to be not in conformance with 
the Contract Documents shall be identified with a Deficiency issued by 
the Contractor's Quality Control Manager. 

2 .  TDCJ reserves the right to maintain a staff of inspectors for random 
sampling of the materials and the work for conformance to Contract 
Documents. This does not relieve the Contractor in any way from his 
responsibil ity of Quality Control. 

3. TDCJ may utilize the services of a Quality Assurance Material Testing 
Laboratory to perform tests of Materials as necessary to verify any testing 
performed by the Contractor's Material Testing Lab. 

4. The Quality Control Manager shall request the Contractor to take 
remedial actions via a Deficiency where ind icated by nonconforming work 
or materials found by test results. 

5 .  All cjeficiencies instituted by Contractor must include the proposed 
corrective action to be taken, and submitted to the TDCJ's A/E, PA, and 
QA for approval. 

6 .  Upon satisfactory completion of the Remedial Action, the results shall be 
documented by the Contractor's Quality Control Material Testing 
Laboratory, with a copy of the results to the TDCJ's A/E. If Material 
Testing Laboratory Test Reports reveal nonconforming work or materials 
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in which the work effort has been completed and no longer correctable, 
the Quality Control Manager shall di rect the Contractor to remove the 
work. 

B. Deficiency Notice: 

1 .  Ongoing work which is deficient shall be noted by the Contractor's Quality 
Control M anager via a Deficiency Notice. A log shall be kept by the 
Contractor on all such items and notice on all such items shall be given to 
the appropriate parties by the Contractor's Quality Control Manager. A 
copy of such notices shall be made on a daily basis to the TDCJ's PA, 
attached to the Quality Control Summary Report, and an updated copy of 
the Log shall be forwarded to the TDCJ's PA on a weekly basis, by the 
Contractor's Quality Control Manager. TDCJ reserves the right to advise 
the Contractor's Quality Control M anager of work that is deficient. 

2 .  Deficient work i s  when the affected element of work i s  in-progress and 
discrepancies can be rectified as the work proceeds. 

C .  Remedial Action Request: TDCJ reserves the right to issue a remedial action 
request on deficient work that has not been corrected on an ongoing daily basis, 
recurring deficient work or materials, or deficient work that is in danger of being 
covered up. The Remedial Action Request will be copied to the Contractor's 
Quality Control Manager on a same day basis and shall require a written 
response by the Contractor's Quality Control Manager within 24 hours of 
issuance to the PA Upon approval of the Contractor's proposed corrective 
action, the Contractor shall have 15 calendar days to successfully complete h is 
remedial work. If after 1 5  calendar days, the Deficient Work is not resolved, the 
work identified shall become in nonconformance and a notice of non
conformance will be issued. When issued, a Notice of Nonconformance will 
preclude payment for the elements noted and will remain in effect until corrective 
actions have been submitted, approved and performed. A Remedial, Action 
Request Log will be kept by the QA and a copy of this Log will be forwarded to 
the Contractor's Quality Control Manager on a weekly basis. 

D. Notice of Nonconformance: A Notice of Nonconformance will be issued to the 
Contractor by the PA whenever there are violations of the terms of the Contract, 
including materials received and/or completed items of the Work found to be in 
nonconformance with contract requirements. Work not in conformance with the 
Contract Documents can be identified as work or material that cannot be 
corrected and must be replaced, work that in order to correct it must have a 
deviation from Contract Documents approved, or work in which an item must be 
substituted in l ieu of that specified in the Contract Documents. When issued, a 
Notice of Nonconformance will preclude payment for elements noted and will 
remain in effect unti l corrective actions have been submitted, approved and 
performed. The Notice of Nonconformance Form will fully describe the nature 
and extent of nonconforming elements and will include space for the Contractor's 
Corrective Action Proposal ,  the TDCJ's NE review of the Contractor's Proposal, 
TDCJ reinspection and/or verification of approved corrective rework and a space 
for the PA disposition of the Nonconformance matter. 
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E. Corrective Action : Correction of Deficient or Nonconforming Work will be 
monitored by the TDCJ's A/E . TDCJ will verify that the Deficient or 
Nonconforming work has been corrected , corrective action has been taken to 
prevent recurrence, and will record when the correction was completed. 
Significant conditions adverse to quality will be reviewed by the TDCJ's A/E to 
determine the cause and to review the Contractor's recommended corrective 
action that will preclude recurrence. Follow-up action shal l  be taken to verify 
implementation of the corrective action .  The corrective action will be documented 
by the PA. 

1 .  7 QUALITY CONTROL OF PRODUCT DELIVERY 

A.  Inspection of Products and Equipment to be incorporated into the work; 

1 .  Products and equipment delivered to the project site shall be subject to 
inspection by the Quality Control Manager for conformance with the 
Contract Documents and Submittals, prior to incorporation into the Work. 
TDCJ I nspectors may monitor the Contractor's inspection procedures. 

2 .  All products and equipment furnished by TDCJ and delivered to the 
Project Site shall be inspected by the QA I nspector and the Quality 
Control Manager for shipping damage, and for identification and quantity , 
prior to incorporation into the Work. 

3 .  Items which are found to be in nonconformance with the Contract 
requirements shall be identified and issued as a Deficiency by the Quality 
Control Manager and segregated from accepted Products and 
Equipment. These items shall not be incorporated into the Work until 
corrective action acceptable to TDCJ's A/E has been completed. 

4 .  Special requirements for storage, handling and tracking of hazardous 
material shall be monitored in strict accordance with Materials Safety 
Data Sheet requirements. 

5 .  Items which are determined to have been improperly shipped, stored, or 
handled shall be deemed deficient and shall not be incorporated into the 
Work until the Manufacturer has inspected the item in question and 
determined the repair work or corrective actions necessary to validate the 
Product Warranty or restore the Product to like new condition, subject to 
approval of the TDCJ's A/E. 

1 . 8 DOCUMENTATION 

A. The Contractor shal l  maintain current records of quality control operations, 
activities, and tests performed, including the work of Subcontractors and 
Suppliers. These records shall be on the sample forms included herein and shall 
include factual evidence that required quality control activities and specified tests 
have been performed, including but not limited to the following: 

1 .  Contractor/Subcontractor and their area of responsibility. 
2 .  Operating plant/equipment with hours worked, idle, o r  down for repair. 
3 .  Work performed today, giving location, description ,  and by whom. 
4 .  Test and/or control activities performed with results and references to 

Contract requirements. The control phase shall be identified (Preparatory, 
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Initial ,  and Follow-up). List deficiencies noted along with corrective 
action. 

5 .  Material received with statement as  to its acceptabi lity and storage. 
6. Identify submittals reviewed, with contract reference, by whom, and action 

taken. 
7 .  Off-site surveillance activities, including actions taken. 
8 .  Job safety evaluations stating what was checked , results, and instructions 

or corrective actions. 
9. Record instructions g iven/received in the field. 

B .  These records shall indicate a description of trades working on the Project; the 
number of personnel working; weather conditions encountered; and any delays 
encountered. These records shall cover both conforming and deficient features 
and shall include a statement that equipment and materials incorporated in the 
work and workmanship comply with the Contract. The original of these records in 
report form shall be furnished to the PA daily within 24 hours after the date(s) 
covered by the report, including reports for days on which no work is performed . 
All calendar days shall be accounted for throughout the life of the Contract. 
Reports shall be signed and dated by the QC Manager. The report from the QC 
Manager shall include copies of test reports and copies of reports prepared by all 
subordinate quality control personnel .  

1 .9 QUALITY CONTROL OF REGULATORY REQUIREMENTS 

A Inspection of Clean Water Act Section 402(p): Provide Inspections required by 
Section 402(p) as follows: 

1 .  Inspection shal l  as a minimum be performed once every 7 days or within 
24 hours of rainfall of 1 /2 inch or more. If the area in which the 
construction activity is taking place is an arid or semi arid zone, ( 10  to 20 
inches annual rainfall average or less), the requirement for reporting is 
stil l within 24 hours of a 1 /2 inch rainfal l ,  but only once every 30 days if no 
such rainfal l  occurs. 

2 .  Inspectors shall observe: Disturbed areas, areas used for storage of 
materials exposed to precipitation, structural control methods, and areas 
where vehicles enter and exit site. 

3 .  Disturbed area or  storage area shall be inspected for evidence of  or  the 
potential for pollutants entering the runoff from the site. Examine erosion 
and sediment controls to ensure they are performing correctly. If a 
location where runoff is discharged into U.S. waters (creeks, rivers, etc.) 
is accessible, it shall be inspected for significant impacts. Entrances and 
exits shall ·be inspected for off-site tracking. Non-storm water discharges 
such as water d ischarges are created as a result of construction activities 
and its associated activities, ( i .e .  truck washing , etc.) shall be inspected .  

4 .  Inspections may result in alterations of the original Pollution Prevention 
Plan.· Documentation of these recommended changes shall be included in 
the Inspection Reports. 

B. Documentation of Inspections: 
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1 .  An I nspection Report shall include as a min imum: scope of inspection , 
name and qualifications of inspector, date of inspection,  major 
observations, actions taken and actions recommended. 

2 .  The Contractor shall maintain current records of inspection . 
3 .  The original of these records shall be submitted to the PA within 24 hours 

after the date(s) covered by the report. Reports shall be signed by the QC 
Manager. 

1 .10 FORMS: 

A Refer to TDCJ Attachment 1 O for referenced copies of State Documents and Forms. 

PART TWO - PRODUCTS 
(Not Used) 

PART THREE - EXECUTION 
(Not Used) 
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SECTION 01  50 00 - TEMPORARY FACILITIES AND CONTROLS 

PART 1 - GENERAL 

1 . 1 SUMMARY 

A. Requirements for temporary utilities, support facilities, and security and protection 
facilities. 

B .  Related Requirements: 

1 .  General Conditions and Special Conditions. 

2. Other Specification Sections as applicable . 

1 .2 DEFINITIONS 

A .  Permanent Enclosure: As  determined by  the A/E, permanent o r  temporary roofing is 
complete, insu lated, and weathertight; exterior walls are insulated and weathertight; 
and all openings are closed with permanent construction or substantial temporary 
closures. 

1 .3 USE CHARGES 

A. General: 

1 .  TDCJ provided utilities are provided at no charge for use. 

2 .  Cost or use charges for temporary facilities not provided by TDCJ shall be 
included in Contract Sum. 

3. Allow other entities to use temporary services and facilities without cost, 
including, but not l imited to TDCJ's construction forces, occupants of Project, 
testing agencies, A/E, and authorities having jurisdiction. 

4 .  For connection to TDCJ provided utilities, coordinate interruption of services 
for connections through the PA. Follow notification requirements of 
Construction Documents. 

5. Assume responsibil ity for operation, maintenance, and protection of each 
service connection and extension installed and utilized by Contractor. All 
utilities shall be maintained in a condition acceptable to TDCJ , i rrespective of 
responsible party. 

6 .  Restore utilities and  site to pre-project condition upon completion of project, 
unless other is approved in writing through the PA. 

1 .4 SUBMITIALS 

A. Site Pl�n: 

1 .  Show temporary buildings, sheds, storage containers, faci lities, fencing, utility 
hookups, staging areas, and parking areas for construction personnel. 
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2.  Refer to Construction Drawings for location of lay-down area(s) and location of 
TDCJ provided utilities, if available. 

3 .  Submit to PA for approval prior to mobi lization. 

1 .5  PROJECT CONDITIONS 

A. Temporary Use of Permanent Facilities: Installer of each permanent service shall 
assume responsibil ity for operation , maintenance, and protection of eac;h permanent 
service during its use as a construction facility before TDCJ's acceptance regardless 
of previously assigned responsibi lities. 

PART 2 - PRODUCTS 

2 . 1  TEMPORARY FENCING 

A Portable Chain-Link Fencing: M in imum 2-inch, 9-gauge, galvanized steel, chain-link 
fabric fencing; min imum 8 feet high with galvanized 16-gauge steel pipe posts; 
minimum 2 3/8-inch- OD line posts and 2 7/8-inch- OD corner and pull posts, with 1 
5/8-inch- OD top and bottom rails. Provide concrete or galvanized steel bases for 
supporting posts. Provide swing gates where needed for efficient use, with latches 
and provision for locking accessible from both sides of gate. Gates shall remain 
locked when not in use. 

2 .2  TEMPORARY B U I LDINGS 

A Field Offices, General :  Contractor provided Field Office shall be approved by the Unit 
Warden and PA as to location and all security issues relating to its use. 

B .  Storage and  Fabrication Sheds: Provide sheds or  shipping containers sized, 
furnished, and equipped to accommodate delivered materials requiring physical 
protection and equipment for construction operations. 

1 .  Storage and Fabrication Sheds shal l  be located in identified Lay-down areas 
and locked when not in use. 

2 .  Store combustible materials in a separate building/shed/container from other 
materials. 

2 .3  TEMPORARY UTILITIES 

A Sewer Service: Sewer service is not available for by the Contractor. 

B .  Water Service: 

1 .  Water from TDCJ's existing water system is available for use for Field Office 
operations without payment of use charges. If these services are required by 
Contractor for Field Office operations,  provide connections and extensions of 
services as required for Field Office operations and provide protection of 
permanently installed elements from damage due to operation of temporary 
service. Include applicable installation, and return to previous status charges 
in Contract Sum. 
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2. Water from TDCJ's existing water system is available for use for construction 
operations without payment of use charges. If these services are required for 
construction operations, provide connections and extensions of services as 
required and provide ·protection of permanently installed elements from 
damage due to operation of temporary service. Include applicable installation, 
and return to previous status in  Contract Sum. 

3. Water for al l  uses shall be with an elevated stationary pipe and support a 
delivery hose that wil l supply an air gap. 

4 .  Provide drinking water for construction force from a potable source at all times 
for as needed access both interior and exterior to secure perimeter. 

C .  E lectric Power Service: 

1 .  Electric power from TDCJ's existing system is available for use for Field Office 
without payment of use charges. If these services are required by Contractor 
for Field Office operations, provide connections and extensions of services as 
required for Field Office operations and provide protection of permanently 
installed elements from damage due to operation of temporary service. 
Include applicable installation ,  and return to previous status charges in 
Contract Sum. 

2 .  Electric power from TDCJ's existing system is available for use for 
construction operations without payment of use charges. If these services are 
required for construction operations, provide connections and extensions of 
services as required for construction operations and provide protection of 
permanently installed elements from damage due to operation of temporary 
service. Include applicable installation , and return to previous status charges 
in Contract Sum. 

D. Telephone Service: 

1 .  "Land l ine" telephone service from TDCJ's existing system for use for Field 
Office operations is not available for use without payment of use charges. !f 
these services are required by Contractor for Field Office operations, provide 
connections and extensions of services as required from local telephone 
service provider for F ield Office operations and provide protection of 
permanently installed elements from damage due to operation of temporary 
service. Include applicable installation and usage (including Long Distance 
charges) in Contract Sum. 
If land l ine telephone service is installed for Field Office operations, 

i. Contractor to provide necessary telephonic equipment for use by 
Contractor personnel for project activities and will remain property of 
Contractor at conclusion of project. 

i i .  These items are to be provided for use by TDCJ personnel, testing 
agencies, AHJ, etc. for project related activities at no additional charge to 
TDCJ. 

2 .  Irrespective of  installation of  land l ine telephone service, provide two (2) cell 
phones with voicemail and "smart phone" service that includes web-based e
mail application OR two (2) cell phones with voicemail and two (2) laptops, 

TDCJ Facilities Engineering 
Jester 1 Unit 
Replace Ground Storage Tanks #1 & #2 

Temporary Facilities and Controls 
Section 01 50 00 - Page 3 of 6 

MWR# 0141 001 1 



notebooks, tablets or similar devices with web-based e-mail application .  
Include applicable equipment purchase, connection, service and usage 
charges in Contract Sum. 

i. These cell phones, and only these cell phones, will be permitted beyond 
security check points only upon approval by Warden. Warden's approval 
is subject to be withdrawn at Warden's discretion. 

ii. These items are to be provided for use by Contractor personnel for use 
for project activities. These items will remain property of Contractor at 
conclusion of project. 

E. Other Office Equipment: 

1 .  Provide 2 each hand-held ,  short range, two-way radio transceivers in a 
frequency range that does not conflict with Unit communication devices. 
Provide Serial Numbers of transceivers to PA and Warden's office. 

2 .  Provide means to print project related documents up to size 8 W' x 11" 
received via e-mail or other electronic means within 30 minutes of receipt. 

3 .  Provide means to  print project related documents up to  size 24" x 36" received 
via e-mail or other electronic means within 24 hours of receipt. 

4 .  Provide means to scan project related documents up to size 8 %'' x 11" to 
"flattened" .pdf format for attachment to e-mail within 30 minutes of receipt or 
other preparation .  

5 .  Provide means to scan project related documents up to size 24" x 36" to 
"flattened" .pdf format for attachment to e-mail or other electronic file transfer 
processing within 24 hours of receipt or other preparation .  

6 .  Provide means to prepare, print, scan, copy, and file project related 
documents on project site for access during project related activities, both 
formal and informal. 

7. These items are to be provided for use by Contractor personnel for use for 
project activities. These items will remain property of Contractor at conclusion 
of project. 

2 .4 TEMPORARY EQUI PMENT 

A. Fire Extinguishers: Portable, UL rated ; with class and extinguishing agent as required 
by locations and classes of fire exposures. 

2 .5 OTHER TEMPORARY FACI LITIES 

A. Waste Disposal Facilities: Provide waste-collection containers in sizes adequate to 
handle waste from construction operations. Comply with requirements of authorities 
having jurisd iction .  Comply with Division 1 Section "Execution Requirements" for 
progress cleaning requirements. Include waste-collection service charges in Contract 
Sum. 

B. 
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PART 3 - EXECUTION 

3 . 1  INSTALLATION, GENERAL 

A. Coordinate the location of facilities with the Unit Warden, thru the Project 
Administrator (PA), where they will serve the project adequately and result in 
minimum interference with performance of the Work while not adversely affecting the 
unit security. Relocate and modify facil ities as required by progress of the Work. 

B .  Provide each facil ity ready for use when needed to avoid delay. Do not remove until 
facil ities are no longer needed or are replaced by authorized use of completed 
permanent facilities. 

3 .2 TEMPORARY UTIL ITY I NSTALLATION 

A. General :  Install temporary service or connect to existing service. 

1 .  Arrange with uti lity company, TDCJ's PA, and existing users for time when 
service can be interrupted, if necessary, to make connections for temporary 
services. 

2 .  Comply with authorities having jurisdiction for type, number, location, size, 
capacity, operation , cleaning, maintenance, and other characteristics for 
temporary services and construction operations. 
i .  Comply with additional requirements that may be identified in individual 

specification sections. 
3. Securely cover all roof penetrations at end of each day. 
4 .  At Beneficial Occupancy, restore facilities to condition existing before initial 

use un less other is identified in Construction Documents or approved in 
writing through PA. 

3 .3 SUPPORT FACIL ITIES I NSTALLATION 

C. General: Comply with the following: 

1 . Provide incombustible construction for offices, shops, and sheds located 
within  construction a rea or with in 30 feet of building lines. Comply with NFPA 
241 . 

D. Traffic Controls: Comply with requirements of authorities having jurisdiction. 

1 .  Protect existing site improvements to remain including curbs, pavement, and 
utilities. 

2 .  Maintain access for fire-fighting �quipment and access to fire hydrants. 

E .  Parking: Arrange with TDCJ for temporary parking areas for construction personnel. 

1 .  Restrict Contractors' personnel to assigned areas. 
2 .  When site space i s  not adequate, provide additional off-site parking. 

3.4 SECURITY AND PROTECTION FACILITIES INSTALLATION 

A. Environmental P rotection : Provide protection, operate temporary facilities, and 
conduct construction in ways and by methods that comply with environmental 

TDCJ Facilities Engineering 
Jester 1 Unit 
Replace Ground Storage Tanks #1 & #2 

Temporary Facilities and Controls 
Section 01 50 00 - Page 5 of 6 

MWR# 0141 001 1 



regulations and that minimize possible air, waterway, and subsoil contamination or 
pollution or other undesirable effects. 

1 .  Comply with work restrictions specified in Division 1 Section "Summary." 

B. Storm Water Control :  Comply with authorities having jurisdiction.  Provide barriers in 
and around excavations and subgrade construction to prevent flooding by runoff of 
storm water from heavy rains. 

C .  Tree and Plant Protection: I nstall temporary fencing located outside drip line of trees 
to protect vegetation from damage from construction operations. Protect tree root 
systems from damage, flooding, and erosion. 

D. Barricades, Warning Signs, and Lights: Comply with requirements of authorities 
having jurisdiction for erecting structurally adequate barricades, includ ing warning 
signs and lighting. 

1 .  Provide barricades to prevent unauthorized entry to construction areas, to 
allow for TDCJ's use of site, and to protect existing facil ities and adjacent 
properties from damage from construction operations and demolition. 

E. Temporary Enclosures: Provide temporary enclosures for protection of construction, 
in progress and completed , from exposure, foul weather, other construction 
operations, and similar activities. Provide temporary weathertight enclosure for 
building exterior. 

3.5 OPERATION, TERMINATION, AND REMOVAL 

A. Supervision: Enforce strict d iscipl ine in use of temporary facilities. To minimize waste 
and abuse, limit availability of temporary facilities to essential and intended uses. 

B. Maintenance: Maintain facilities in good operating condition until removal. 

C. Termination and Removal: Remove each temporary facility when need for its service 
has ended , when it has been replaceq by authorized use of a permanent facility, or 
no  later than Beneficial Occupancy. Complete or, if necessary, restore permanent 
construction that may have been delayed because of interference with temporary 
facility. Repair damage Work, clean exposed surfaces, and replace construction that 
cannot be satisfactorily repaired. 

1 .  Materials and faci lities that constitute temporary facilities are property of 
Contractor. 

2 .  At Beneficial Occupancy,  clean and renovate permanent facilities used during 
construction period. Comply with final cleaning requirements specified in 
Division 1 Section "Closeout Procedures."  
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SECTION 01  57 23 - TEMPORARY STORM WATER POLLUTION CONTROL 

PART 1 - GENERAL 

1 . 1 SECTION INCLUDES 

A. Work included in this Section, while not inclusive but l isted as a guide, shall include: 

1 .  Furn ishing of all labor, tools, equipment, and incidentals required to complete the 
work. 

2 .  Layout of work and  inspection and  maintenance. 
3. Installation of si lt fences. 
4. Placement of riprap. 
5 .  Erosion control matting. 
6 .  Other required BMP measures. 
7. Clean-up. 
8 .  Complete a l l  required plans, reports, forms, and applications. 

1 .2 DEFINITIONS 

A. A/E, Engineer of Record : The licensed design professional applying stamp and 
signature to the d rawings regardless of their contractual relationship to TDCJ. 

B. BMP: Best Management Practices. 

C.  Contractor: Firm responsible for providing prime construction services for the project 
under contract with TDCJ. Refers to the General Contractor, Prime Contractor, 
Construction Manager at Risk, or Design Build firm under various contract types. 

D. CSN: Construction Site Notice. 

E. NOi and NOT: Notice of Intent and Notice of Termination for TPDES permits. 

F. SWPPP or SWP3: Storm Water Pollution Prevention Plan .  

G .  TCEQ: Texas Commission on Environmental Quality. 

H.  TPDES: Texas Pollutant Discharge Elimination System. 

I .  Large Construction Activities: Construction activities including clearing, grading, and 
excavating that result in  land d isturbance of equal to or greater than five acres of land . 

J .  Small Construction Activities: Construction activities including clearing, grading, and 
excavating that result in  land d isturbance of equal to or greater than one acre and less 
than five acres of land. 

1 .3 RELATED SECTIONS, DOCUMENTS, AND APPLICABLE WORK 

A. Coordinate the work of this Section with the Work of other Sections as required to 
proper,ly execute the Work and as necessary to maintain satisfactory progress of the 
Work of other Sections. Other Sections contain ing related work include, but are not 
l imited to, the following: 
1 .  Site Preparation - Section 31 1 0  1 0  
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2 .  Earthwork for Structures - Section 31  00 10 
3 .  Site Grading - Section 31  22  00 
4.  Facility Water Distribution Piping - Section 22 11 13 
5 .  Construction Drawings - C1 through C3  

B. The TCEQ TPDES General Permit No. TXR150000, March 5, 2013 and the project 
SWPPP. This specification requires compliance with all provisions of the TCEQ with 
regards to the TPDES General Permit. The TCEQ requirements currently pertain to 
large construction activities of five acres or  more and small construction activities which 
disturb one to less than five acres or more and small construction activities which 
disturb one to less than five acres. Contractor required to produce SWPPP when 
disturbed area of project is one acre or great, unless noted on plan as being provided by 
Others. Estimated disturbed area is noted on the Erosion/Sediment Control Plan. This 
area must be verified by the Contractor and include Contractor storage areas per 
General Permit requirements. 

C.  Any I nformation to Respondents, Agreement, Uniform General Conditions, Special 
General Conditions and Special Conditions shall be carefully read for provisions 
pertain ing to this Work. In the event of conflict, the better quality or greater quantity shall 
prevai l .  

D. The Work described in this Section is applicable to any and all Sections of the 
Construction Documents, including plans and specifications. Any and all work that 
would disturb the existing site conditions or present the potential for site run-off shall 
adhere fu lly to this specification Section .  

E. Unless specifically notified to the contrary by the A/E in writing, all aspects of this 
specification shall apply to this project. 

1 .4 REFERENCES 

Meet requirements and recommendations of applicable portions of Standards listed. 

A.  ASTM D698 - Laboratory Compaction Characteristic of Soil Using Standard Effort 
(12 ,400 lb/ft3

) .  

B. ASTM 04318 - Liquid Limit, Plastic Limit, and Plasticity Index of Soils. 

C. Texas Department of Transportation Standard Specifications for Construction of 
Highways, Streets, and Bridges, 2004, TxDOT. 

D.  MS4. 

1 .5  CONTRACTOR RESPONSIBILITIES 

A.  This project requires implementation of storm water "Best Management Practices" 
(BMP) for control devices and monitoring by the Contractor. The Contractor must fulfill 
al l Texas Pollutant Discharge Elimination System (TPDES) regulatory requirements, 
including the fi l ing of a NOi and NOT (if required "by permit) and/or signing and posting 
of the Construction Site Notice (CSN). If the EST/MA TED disturbed area listed on 
Erosion/Sediment Control plan is one acre or more, Contractor shall produce SWPPP 
booklet (un less noted on plan as being provided by Other), and post CSN on-site, 
mailing a copy to MS4. Filing NOi and NOT with TCEQ for permit will not be required 
unless area exceeds five acres. Contractor is ultimately responsible for verifying actual 
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disturbed area, and determining if it exceeds one/five acres. Contractor storage areas 
must be included in the calculation per General Permit requirements. 

B. The Contractor shall provide signatures of a corporate Officer for the NOi ,  CSN , and 
NOT and any other forms or applications as requited by the TPDES General Permit 
TXR1 50000. The Contractor shal l  also provide delegated authorization to sign reports 
per 30 TAC 302 .128. I ndividuals conducting site inspections shall be qualified to the 
satisfaction of the PA. Documented qualifications shall be included in the SWPPP 
booklet (if required by permit). 

C .  Contractor signs the NOi or CSN (if required by  permit) and  forwards it to the A/E. The 
application fee must accompany the NOi. The A/E signs his NOi and sends both NOls 
and application fees to TCEQ. The Contractor shall insert a copy of the signed NOi or 
CSN into the SWPPP booklet to be kept at the jobsite. 

D. The SWPPP booklet (REQUIRED ON THIS PROJECT IF DISTURBED AREA IS ONE 
ACRE OR MORE) shall be kept at the jobsite and shall also contain the following items 
in addition to General Permit requirements: 

1 .  A letter delegating signature authority to the field personnel for both the 
Contractor and TDCJ. 

2 .  A ·copy of  TPDES permit when received. (ON LY IF LARGE CONSTRUCTION 
ACTIVITY.) 

3. CSN for large or small construction activities. 

E. The Contractor shall review SWPPP (if one is required by permit) and verify existing 
conditions at the site before determining scope of implementation of site controls. Site 
survey and site plan drawings shal l be used for additional reference. The Contractor 
shall notify the PA, in advance, of this site review to allow for TDCJ participation . 

F. The Contractor shall construct a Project SWPPP sign and place it at the main entrance 
to the project site. This sign shall include the NOi . and TPDES permit along with CSN , or 
the CSN for small construction· projects. The sign shall be constructed as detailed in the 
SWPPP or as directed by PA or M S4. 

G. Contractor shall contact PA for review of in itial site controls in place prior to 
commencing site-disturbing activities, to ensure that any unusual circumstances or 
unfo�eseen site conditions with regard to erosion and sedimentation have been 
addressed. 

H.  The Contractor shall provide al l  material, labor, equipment, and services required to 
implement, maintain, and monitor a ll erosion and sedimentation controls. Compliance 
with the SWPPP, if one is required. All controls implemented by the Contractor shall 
comply with the TPDES regulations as issued by the TCEQ on March 5 ,  2008.These 
controls shall remain in operation until project completion and reestablishment of the 
site or longer as directed by the A/E. The Work shall include, but not be limited to, the 
following: 

1. All earthwork as required to implement swales, dikes, basins, and other 
excavations for temporary routing of utilities, to protect against erosion or 
sediment-laden ("polluted") storm water runoff. 

2 . All structural controls as shown or specified, including silt fences, sediment 
traps, stabilized construction entrance, subsurface drains, pipe slope drains, 
in let/outlet protection ,  reinforced soil retention gabions, rock berms, etc. 
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3 .  . A l l  nonstructural controls as shown or  specified, including temporary or 
permanent vegetation , mulching, geotextiles, sod stabilization, preservation of 
vegetative buffer strips, preservation/protection of existing trees, and other 
mature vegetation. 

4. All modifications and revisions to SWPPP necessary to meet changing site 
conditions and to address new sources of storm water discharges, as the work 
progresses. 

5 .  All maintenance and repair of structural and  nonstructural controls in place shall 
continue until final stabilization is achieved or as directed by the A/E. 

6 .  Weekly site inspections, or as required by the SWPPP, of pollutant sources, 
including hazardous sources, structural and nonstructural controls, and all 
monitoring of SWPPP revisions and maintenance of inspection records. 

7 .  Removal of al l  structural and nonstructural controls as necessary upon 
completion and only after final stabilization is achieved. 

8 .  Filling of NOT within 30 days of  final stabilization being achieved, or of another 
Operator assuming control of the unstabilized portions of the site, if an NOi was 
filed for project. 

9 .  SWPPP may require additional requirements to  ensure compliance with TPDES 
and local regulations. 

1 .6 QUALITY ASSURANCE 

A. In order to minimize the discharge of pollutants to storm water, the Contractor shall 
implement all permanent and temporary site controls according to TPDES Guidelines, 
as set forth by the TCEQ. 

B. Implementation of site controls shall be performed by a qualified contractor experienced 
in the proper installation of such devices in accordance with Manufacturers' 
specifications, in  keeping with recognized BMPs, and in keeping with TPDES 
regulations. Qualification of installing Contractor shall be reviewed with the A/E prior to 
entering into a contract with them for services. 

C .  Contractor shal l  inspect all BMPs at regular intervals as  specified on the plans and in 
the SWPPP, if one is required for this project. Use standard inspection forms for each 
inspection. Record al l  deficiencies of site controls, and take immediate action to correct 
any deficiencies recorded. Keep records of inspections current and on file, available for 
review by EPA, TCEQ, M S4 operator, A/E, and PA 

1 .7 SUBM ITIALS 

A.  Submittals of products used in structural and nonstructural controls shall be submitted in 
accordance with Conditions and Division 1 - $pacifications and Sections prior to 
installation on the site. Contractor shall make available physical samples and product 
literature on any material used in structural or nonstructural controls during the course of 
the project prior to its implementation in the field. 

B .  Product data for drainage piping specialties. 

C .  Product data for geotextiles and erosion control matting. 

D. Product data for concrete interlocking blocks. 

E. Product data for soil retention blankets. 
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F.  Product data for geotextile silt fence system. 

G. Storm Water Pollution Prevention Plan (SWPP) - provided by Contractor for this project. 

1 .8 SUMMARY 

A. This work shall consist of furnishing, installing, maintaining, and removing devices to 
prevent silt from leaving the site, either through inlets or by overland flow. The quantities 
of temporary silt fence shown on the plans may be increased or decreased based on 
weather, construction procedures, and actual site conditions that occur during 
construction of the project. Such variations in quantity will not be considered as 
alterations in the details of construction or a change in the character of the Work. 

B .  Contractor shall have · the option of  install ing a silt fence construction of geotextiles or 
filter dikes. 

PART 2 - PRODUCTS 

2 . 1  MATERIALS 

Specific site control devices are identified in the Erosion Control P lan and/or the SWPPP. 
Where such devices are indicated, their material composition shall comply with this Section. 

A. Materials to be used in structural and nonstructural site controls shall include, but not be 
limited to, the fol lowing: 

1 .  Silt Fences: Implemented to filter and remove sediment from storm water shall 
be composed of the following materials: 

a. Geotextile Fabric: A non-woven, polypropylene, polyethylene, or 
polyamide fabric with non-raveling edges. It shall be non-biodegradable, 
inert to most soil chemicals, u ltraviolet resistant, unaffected by moisture 
and other weather conditions, and permeable to water while retaining 
sediment. Fabric shall be 36" wide, with a minimum weight of 4 .5 oz/yd . 

b .  Posts: Metal fence posts shall be made of hot rolled steel, galvanized or 
painted , a minimum of 4' long, with a Y-bar or TEE cross-section. 

c. Wire Backing: A galvanized , 2"x4", welded wire fencing, 1 2  gauge 
minimum. Width shall be sufficient to support geotextile fabric 24" above 
adjacent grades. Chain l ink fences located along the same lines as silt 
fences may be used to support geotextile fabric. In this circumstance, the 
geotextile fabric shall be firmly attached to fence. 

d .  Geotextile rolls shall b e  furnished with suitable wrapping for protection 
against moisture and extended u ltraviolet exposure prior to placement. 
Each roll shall be labeled or tagged to provide product identification 
sufficient for inventory and quality control purposes. Rolls shall be stored 
in a manner which protects them from the elements. 

e. Prefabricated Fence: Prefabricated fence systems may be used provided 
they meet all of the above material requirements. 

2 .  Triangular Filter Dikes: For use on surfaces or locations where standard silt 
fence cannot be implemented, shall be composed of the following: 
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a .  Geotextile Fabric: Of the type described above, in a minimum width of 
60" 

b. Dike Structure: 6 gauge, 6x6 welded wire mesh, 60" wide, folded into a 
triangular form. Each side shall be 1 8" with an overlap of 6" 

c. Ties: Metal shoat rings or standard wire/cable ties for attachment of wire 
mesh to itself, and for attachment of geotextile fabric to wire mesh. 

3. Stabilized Construction Entrance: Shal l  be composed of clean ,  open graded , 3" 
to 5" d iameter crushed stone and shall include the following: 

a.  A tire wash-down area shall be installed at the stabilized entrance. All 
vehicle tires shall be manually washed off with pressurized water to 
remove al l  mud and/or debris. This operation is intended to take place 
during rains or other muddy site conditions to prevent mud/debris on 
streets. 

b .  The runoff from the tire wash operation shall be  contained i n  a detention 
pit to prevent site runoff. The resulting d ischarge shall be disposed of 
properly. 

4. Rock Berms: Shall be composed of the following materials: 

a .  Rock: Clean open graded rock, with a maximum diameter of 3". 
b .  Wire Mesh Support: A galvanized, woven wire sheathing having a 

maximum opening size of 1 "  and a minimum wire diameter of 20 gauge. 
c. Ties: Metal shoat rings or standard wire/cable ties. 

5 .  Soil Retention Blanket: 

a .  Short Term Protection: 

(1) Description: This item shal l  govern for providing and placing 
wood, straw or coconut fiber mat, synthetic, paper mat, jute mesh, 
or other material as a soil retention blanket for erosion control on 
slopes, ditches and h igh traffic pedestrian areas of barren soil ,  for 
short term protection of seeded or sodded areas as shown on the 
plans or as specified by the PA. 

(2) Soil Retention Blankets: Samples of all soil retention blankets 
must be submitted to the A/E prior to use. Materials shall be 
approved by the A/E. 

(3) Jute Mat: A plain fabric made of jute yarn , woven in a loose and 
simple manner, with a minimum unit weight of 2 .7 pounds per 
square yard. Width shall be as required for the dimensions of the 
area to be covered. 

(4) Wood Fiber Mat: a mat composed of wood fibers, which are 
encased in nylon, cotton ,  or other type of netting. 

(5) Synthetic Webbing Mat: A mat manufactured from polyvinyl 
chloride or polypropylene monofilaments, which are bonded 
together into a three-dimensional web to facil itate erosion control 
and/or re-vegetation .  

b .  Long Term Protection - Geotextiles: 
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Designatio n  

ASTM 04632 
ASTM 04632 
ASTM 04533 
ASTM D751 
ASTM 0751 
ASTM 0475 1 

(2) Geotextiles used in Erosion Control and Stabilization 
Applications: The fabric shall conform to the following average roll 
minimum values (lot mean-2 standard deviations) , as determined 
by Federal Highway Administration Task Force 25 Guidelines 
cited below, measured in the weakest direction: 

Topic Erosion* Stabi l ization 
LOADING 

Low Med. Hi VHI 

Grab StrenQth ( lbs) 90 200 90 130 180 27 
Grab ElonQation 1 5% 1 5% NA NA NA NA 
Trapezoidal Tear  (lbs) 30 50 30 40 50 75 
Burst (osi) 1 40 320 145 2 1 0  290 430 
Puncture (psi) 40 80 30 40 75 1 10  
Equivalent Opening Size (EOS) (mm)-soil retention 

For Soils in Which: EOS: 
50% or les passes a #200 mesh sieve Greater than a #30 sieve 
More than 50% passes a #20 mesh sieve Greater than a #50 sieve 
ASTM 04491 Permeability (k) 

Type of Application : Required Permeabil ity: 
Critical/Severe k fabric) > 1 Ok (soil) 
Normal Applications k (fabric) > k (soil) 

*PR: 
UPR: 

Protected Application (used in conjunction with a buffer) 
Unprotected Application (used with no protective buffer) 

(3) Fasteners: Fasteners shall conform to the Manufacturer's 
recommendations. 

6.  Organic Mulches: Shall be used for covering ·bare soil, retaining moisture under 
existing vegetation being preserved, and for absorbing the energy of compaction 
caused by foot or vehicular  traffic. Mulch shal l  be one or more of the following: 

a .  Straw: From broken straw bales that are free of weed and grass seed 
where the grass from the seed ;s not desired vegetation for the area to 
be protected. 

7 .  Hay: From broken hay bales containing an approved species of grass and seed, 
for use where the germinated grasses from the hay bales is considered 
desirable vegetation in the area to be protected. 

a .  Wood Chips: From chipped l imbs of  cleared trees on site or delivered in 
chipped form, in bulk quantities of pine, cedar, or cypress. Wood chips of 
all species shall be partially decomposed to alleviate nitrogen depletion 
of the soil in areas where existing vegetation is to be preserved and 
protected. 

b. Shredded Mulches: From pine, cypress, or cedar, mechanically shredded 
and capable of forming an interlocking mat following placement and after 
sufficient wetting and drying has taken place naturally . 
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8.  Concrete Interlocking Block: shall be "Uni-Green, manufactured by Pavestone 
Co. ,  Grapevine, TX, or A/E approved equal. 

9. Topsoil: The topsoil shall be fertile soil , easily cultivated ,  free from objectionable 
material, have a relatively high erosion resistance, and readily able to support 
the grown of planting, seeding, or sodding. 

10. Sod: The sod shall consist of live, growing Bermuda grass, St. Augustine grass 
where shown on the plans, or other acceptable grass secured from sources 
which are approved by the A/E. Bermuda grass sod , St. Augustine grass sod , or 
other grass sod , as shown on the plans, shall have a healthy virile root system of 
dense, thickly matted roots throughout the soil of the sod for a minimum 
thickness of 1 ". Contractor shall not use sod from areas where the grass is 
thinned out or where the grass roots have been dried out by exposure to the air 
and sun to such an extent as to damage its ability to grow when transplanted. 

11 .  Fertilizer: 

a .  General :  Fertilizer shall be a commercial product, uniform in composition, 
free flowing and suitable for application with approved equipment. 
Fertilizer shall be delivered to the site in fully-labeled original containers. 
Fertilizer, which has been exposed to high humidity and moisture, has 
become caked or otherwise damaged, making it unsuitable for use, shall 
be rejected. 

b .  Initial Planting Application: Fertilizer for the initial planting application 
shall be of an organic base containing by weight the following (or other 
approved) percentages of nutrients: 12-10-5 (N-P-K); also containing 1-
15 percent sulfate and traces of iron and zinc, as required and approved 
by the A/E. 

c. Specification Submittal: Submit a sample label or specification of the 
fertilizer proposed to be used for A/E's approval .  

d .  Post Plant Application: Fertilizer for the post planting application shall be 
a chemical base fertilizer containing by weight the following percentages 
of nutrients: 21-0-0 (N-P-K ammonium sulfate; or the nitrogen equivalent 
33-0-0 ammonium nitrate . 

12. Any other materials indicated in SWPPP. 

PART 3 - EXECUTION 

3.1 GENERAL 

A. Contractor shall provide a complete installation of all site control devices and measures 
(BMPs) as indicated in the Erosion Control Plan and SWPPP booklet (if required by 
permit) , including the Site Erosion and Sedimentation Control Drawing and as specified 
herein. These BMPs must be confirmed as fully operational with the TDCJ before any 
work that disturbs the site can begin. 

8 .  Contractor shall provide all inspection and monitoring of controls in place and shall 
perform all revisions and updating of SWPPP booklet (if required by permit) . An 
accurate, chronological record of all Contractor inspections revisions and additional 
controls shall be kept on file at the project site, for review, with a copy of the SWPPP 
booklet. 

C .  Contractor shall submit their NOT if required by  permit, to the A/E after all disturbed 
areas are re-established (stabilized) with vegetative cover following completion of 
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construction. Following acceptance of stabilized areas, all site controls that are no 
longer necessary shall be removed. 

3 .2 CONTROL DEVICES 

Execution of specific site control devices is described in the following paragraphs. Refer to the 
Erosion Control Plan and/or the SWPPP for applicable devices, extent and location. 

A. Silt Fence: 

1 .  Silt fences shall consist of geotextile fabric, attached to wire fabric backing to 
support the geotextile. The wire fabric should be galvanized 2" x 4" welded wire, 
12-gauge minimum.  Attached non-woven geotextile fabric to fence with shoat or 
standard cable/wire ties, leaving a "toe" of fabric at the bottom of the fence of not 
less than 6". Steel posts as specified shall be driven to a depth of 1' minimum 
and· spaced not more than 6' on center. Tilt posts slightly, in an "uphill" direction 
for additional strength. Attach fencing to posts with standard cable/wire ties. Dig 
a 6" wide trench on the disturbed side of the fence, bury geotextile fabric in 
trench , backfi ll , and tamp. Abutting ends of geotextile fabric shall be overlapped 
a minimum of 12".  

2 .  Maintain silt fence daily as necessary to repair breaches in geotextile fabric. 
Maintain steel posts as specified in tilted condition. When siltation has occurred, 
it shall be removed when it has reached a depth of 6". Silt that has been 
removed shall be redistributed in an appropriate location on site, or legally 
disposed of off site. 

3 .  Remove silt fence when the disturbed areas protected by silt fence have been 
completely stabilized as specified. Minimize site disturbance while removing silt 
fence and posts. 

4. Filter Dikes: Shal l  be installed per the details shown on the plans. 
5 .  Contractor shall ensure that the silt fences are properly located for effectiveness. 

Where deficiencies exist, additional silt fences shall be installed. Should the silt 
fence become damaged or otherwise ineffective while the barrier is still 
necessary ,  it shall be repaired promptly. 

B .  Curb Inlet Protection: 

1 .  Cover curb storm inlet with geotextile fabric covered wire fabric. Wire fabric to be 
2" x 4" - W1 .4 x W1 .4. Extend fabric 2' beyond inlet opening at each end and 
1 2" in front of opening in the gutter . . Remove strip of filter fabric approximately 2 
W' high for the length of the protection to act as overflow. Extend fabric over the 
top of opening to allow placement of sandbags. Anchor fabric with 20-lb. gravel 
bags placed 3' on center. 

2 .  Maintain inlet protection daily as  necessary to repair breaches in geotextile 
fabric. When siltation has occurred, it shall be removed when it has reached a 
depth of 2". Silt that has been removed shall be redistributed in an appropriate 
location on site, o r  legally disposed of off site. 

C. Stabilized Construction Exit: 

1 .  Stabilized construction exit shall b e  composed of clean, open graded, 3 "  to 5" 
diameter crushed stone placed over a layer of geotextile fabric. The stabilized 
exit shall include the following: 

a .  A tire wash-down area shall be installed; i f  required, at  the stabilized 
entrance. All vehicle tires shall be manually washed off with pressurized 
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water to remove all mud and/or debris. This operation is intended to take 
place during rains or other muddy site conditions to prevent mud/debris 
on streets. 

b. The runoff from the tire wash operation shall be contained in a detention 
pit to prevent site runoff. The resulting discharge shall be disposed of 
properly. 

D. Rock Berm: 

1 .  Rock berm shall consist of riprap-type rock, secured within wire sheathing as 
specified and installed at the top of slopes, or at the perimeter of developing or 
d isturbed areas. Height of berm shall be a minimum of 18" from top of berm to 
uphill top of berm. Top width shall be a minimum of 24", with side slopes of 2:1 
or flatter. Uphill toe of berm shall be buried a minimum of 4" into existing grade. 
Rock berm shall have a minimum flow-through rate of 60 gallons per minute, per 
square foot of berm face. 

2 .  Maintain rock berm i n  a condition that al lows the sediment to be removed, when 
the depth of sediment has reached 1/3 the height of the berm. Berm shall be 
reshaped as needed, and silt buildup removed , to maintain specified flow
through berm. 

3. Rock berm shall be removed when the disturbed areas served have been 
stabilized as specified. 

E. Diversion Dike: 

1 .  Diversion dikes shall b e  formed and shaped using compacted fill and shall not 
intercept runoff from more than 1 O acres. Dike shall have a minimum top width of 
24" and a min imum height of 18". Soil shall have side slopes of 3: 1 or flatter and 
shall be placed in 8" lifts. Compact soil to 95% standard proctor density. Where 
protected slopes exceed 2%,  the uphill side of d iversion dike shall be stabilized 
with crushed stone or erosion control matting - to a d istance of not less than 7' 
from toe of dike. The channel ,  which is formed by the diversion dike, must have 
positive drainage for its entire length to a stabil ized outlet, such as a rock berm, 
sandbag berm, or stone outlet structure. Storm water shall not be allowed to 
overflow the top of d iversion d ike at any point other than the stabilized outlet. 

2 .  Maintain d iversion d ike i n  a condition that allows the storm water runoff to be 
d iverted away from exposed slopes. Repair any failures at top of d ike and 
remove sediment as necessary behind d ike to allow positive drainage to a 
stabilized outlet. 

3.  Remove diversion dike when the exposed slopes being protected are stabilized 
with vegetation or other permanent cover. 

F .  I nterceptor Swale: 

1. Interceptor swale shall be implemented to prevent on or off-site storm water from 
entering a disturbed area, or prevent sediment-laden runoff from leaving the site 
or d isturbed area. I nterceptor swale shall be excavated , as required, on the 
drawings or in the SWPPP, with side slopes of 3 :1 or flatter. This shall include all 
labor and equipment associated with the installation and maintenance of the 
swale as shown on the construction documents. Constructed swale may be v
shaped or trapezoidal with a flat bottom, depending on the volume of water 
being channeled. Sediment laden runoff from swale shall be directed to a 
stabilized outlet or sediment-trapping device. Flow line of swale shall have a 

TDCJ Facilities Eng ineering 
Jester 1 Unit 
Replace Ground Storage Tanks #1 & #2 

Temporary Storm Water Pollution Control 
Section 01 57 23 - Page 1 0  of 1 2  

MWR# 0141 001 1 



continuous fall for its entire length and shall not be allowed to overflow at any 
other point(s) along its length. 

2 .  Maintain interceptor swale in a condition that allows the storm water runoff to be 
channeled away from disturbed areas. Remove sediment in swale, as 
necessary, to maintain positive drainage to a stabilized outlet. 

3 .  Fill i n  or  remove swale after the disturbed area(s) being protected is completely 
stabilized as specified. 

G. Soil Retention Blankets: 

1 . Remove all rocks, debris, dirt clods, roots, and any other obstructions, which 
would prevent the matting from lying in direct contact with the soil. 6" x 6" anchor 
trenches shall be dug along the entire perimeter of the installation. Bury matting 
in trenches, backfill, and compact. Fasten matting to the soil using 10-gauge 
wire staples, 6" in length and 1 "  wide. Use a minimum of one staple per 4 square 
feet of matting, and at 1 2" on center along all edges. Install parallel to flow of 
water and overlap joining strips a minimum of 12". 

2. Maintain erosion control matting by repairing any bare spots. Missing or 
loosened matting shall be promptly replaced or re-anchored. 

3 .  Remove matting where protection is no longer required. I n  areas where 
permanent vegetation is established along with matting, matting can be left in 
place permanently. 

4 .  Soil retention blankets shall b e  installed i n  accordance with Manufacturer's 
recommendations. 

H. Mulches: 

1 .  Apply specified mulches in  areas identified on the drawings or in the SWPPP, to 
a depth of 3" or as otherwise specified. 

2 .  "Temporary Seeding Only": Seed or seed mixture, in the quantity specified, shall 
be uniformly distributed over the areas shown on the plans where directed. Seed 
and fertilizer to be distributed as a water slurry, and the mixture shall be applied 
to that area to be seeded with in  30 minutes after all components are placed in 
the equipment. Fertilizer shall conform to the requirements of the A/E. After 
planting, the seed shall be raked or harrowed into the soil to a depth of 
approximately �". The planted area shall then be rolled with a smooth roller, 
developing 1 5  to 25 psi contact pressu re upon the planted surface are and 
giving a smooth surface without ruts or tracks. After compacting is completed, 
the planted area shall be watered sufficiently to assure uniform moisture from 
the surface to a minimu m  of 6" in depth. 

I .  Concrete I nterlocking Blocks: 

1 .  Concrete interlocking blocks shall be installed in accordance with Manufacturer's 
recommendations. 

J. BPM Details: 

1 .  Refer to  plans and/or SWPPP. 

3 .3 INSPECTIONS AN D RECORD KEEPING 

A.  Contractor shall inspect all BMPs on 7-day intervals. Use standard inspection forms for 
each inspection .  Record all deficiencies of site controls, and take immediate action to 
correct any deficiencies recorded. Exception is rock berms located in a streambed. Any 
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rock berm located in a streambed shall be inspected on a daily basis. Keep records of 
inspections current and on file, available for review by EPA, TCEQ, MS4 operator 
representative, and/or PA. 

B. Contractor shall keep records of all Contractor inspections on file at project site and 
make available for review by PA, EPA, TCEQ, or MS4 operator officials requesting 
review of inspection records. One copy of each inspection report shall be delivered to 
the PA and the A/E. 

C. Contractor shall submit copies of all inspection records to the Owner at project 
completion. 

3 .4 MAINTENANCE 

A. All erosion and sediment control measures and other protective measures required for 
this project, must be maintained in effective operating condition. If through inspections 
the Contractor or the PA determines that BMPs are not operating effectively, 
maintenance must be performed before the next anticipated storm event, or as 
necessary, to maintain the continued effectiveness of storm water controls. If  
maintenance prior to the next anticipated storm event is impracticable, maintenance 
must be scheduled and accomplished as soon as practicable. Erosion and sediment 
controls that have been intentionally disabled, run-over, removed, or otherwise rendered 
ineffective must be replaced or corrected immediately upon discovery. 
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SECTION 01 70 00 - EXECUTION REQUIREMENTS 

PART 1 - GENERAL 

1.1 .  SUMMARY 

A. This section includes general procedural requirements governing execution of 
the Work including but not limited to, the following 

1 .  Construction Layout. 

2 .  General installation of products. 

3 .  Progress cleaning. 

4. Protection of installed construction. 

5 .  Correction of the Work. 

B. Related Requirements 

1 .  General Conditions and Special Conditions 

2 .  Other Specification Sections as  applicable 

PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION 

3.1.  EXAMINATION 

A. Existing Conditions: The existence and location of utilities and other construction 
indicated as existing are not guaranteed . Before beginning work, investigate and 
verify the existence and location of mechanical and electrical systems and other 
construction affecting the Work. 

1 .  Before construction, verify the location and points of connection of utility 
services. 

B. Acceptance of Conditions: Examine substrates, areas, and conditions, with the 
installer or Applicator present where indicated, for compliance with requirements 
for installation tolerances and other conditions affecting performance. Record 
observations. 

1 .  Written Report: Where a written report listing conditions detrimental to 
performance of the Work is required by other sections, include the 
following. 
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a .  Description of the Work. 

b .  List of detrimental conditions, including substrates. 

c .  List of unacceptable installation tolerances. 

d .  Recommended corrections. 

2 .  Verify compatibility with and suitabil ity of substrates, including 
compatibility with existing finishes or primers. 

3 .  Examine walls, floors, and roofs for suitable conditions where products 
and systems are to be installed. 

4 .  Proceed with insta llation only after unsatisfactory conditions have been 
corrected. Proceeding with Work indicates acceptance of surfaces and 
conditions. 

3 .2 .  CONSTRUCTION LAYOUT 

A. Verification: Before proceeding to lay out the work, verify layout information 
shown on the Drawings, in relation to the property survey and existing 
benchmarks. If discrepancies are discovered, notify TDCJ's Project 
Administrator immediately. 

B. Building Lines and Levels: Locate and layout control lines and levels for 
structures, column grids, and roof levels, including those required for mechanical 
and electrical work. Transfer survey markings and elevations for use with control 
lines and levels to the record set of draw_ings. 

C .  Record Log: Maintain a log of layout control work. Record deviations from 
required lines and levels. Include beginning and ending dates and times of 
surveys, weather conditions, name and duty of each survey party member, and 
types of instruments, and tapes used. Make the log available for reference by 
TDCJ's Project Administrator. 

3 .3 .  INSTALLATION 

A. General :  Locate the Work and components of the Work accurately , in correct 
alignment and elevation, as indicated. 

1 .  Make vertical work plumb and make horizontal work level. 
2 .  Where space is  l imited, install components to  maximize space available 

for maintenance and ease of removal for replacement. 

3 .  Conceal pipes, ducts, and wiring in finished areas, unless otherwise 
indicated. 

8 .  Comply with manufacturers written instructions and recommendations for 
installing products in applications indicated. 
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C. Install products at the time and under conditions that will ensure the best 
possible results. Maintain conditions required for product performance until 
Beneficial Occupancy.  

D .  Conduct construction operations so no  part of the Work is subjected to damaging 
operations or loading in excess of that expected during normal conditions of 
occupancy.  
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SECTION 0 1  71  00 - FINAL CLEANING U P  

PART 1 - GENERAL 

1 .1 REQUIREMENTS INCLUDED 

A. Final cleaning at completion of work. 

1 .2 RELATED REQ U I REM ENTS 

A. General Conditions and Special Conditions 

B.  Other Specification Sections as applicable 

1 .3 DESCRI PTION 

A. Execute final cleaning prior to pre-final inspection for final completion of each 
designated portion of the Work. 

1 .4 REGULATORY REQUI REMENTS 

A. Fire Protection: Store volatile waste in covered metal containers and remove from 
premises daily. 

B. Pollution Control: Conduct clean up and disposal operations to comply with local codes, 
ordinances and anti-pollution laws. 

1 .  Burning or burying of rubbish and waste materials on the project site is 
prohibited. 

2 .  Disposal of  volatile fluid wastes, (such as mineral spirits, oil or paint thinner) , in 
storm or sanitary sewer systems or into streams or waterways is prohibited. 

PART 2 - PRODUCTS 

2.1 CLEANING MATERIALS 

A. Use only cleaning materials which will not create hazards to health or property and will 
not damage surfaces. 

B .  Use only those cleaning materials recommended by  Manufacturer of  surface to be 
cleaned. 

C .  Use cleaning materials only on  surfaces recommended by cleaning material 
Manufacturer. 
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PART 3 - EXECUTION 

3 . 1  FINAL CLEANING 

A. In addition to removal of debris and cleaning specified in other sections, clean interior 
and exterior sight exposed surfaces. 

B. Employ skilled workmen for final cleaning. 

C. Remove grease, mastics, adhesives, dust, dirt, stains, labels, fingerprints and other 
foreign materials from sight exposed interior and exterior surfaces and finishes. 

D. Remove waste, debris, and surplus material from site. Clean grounds; remove stains, 
spills and foreign substances from paved areas. Broom clean paved surfaces; rake 
clean other surfaces of grounds. 

E. Prior to final inspection, conduct an examination of sight-exposed surfaces, and all work 
areas, to verify that entire Work is clean. Maintain cleaning until Final Acceptance. 
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SECTION 01 73 29 - CUTTING AND PATCHING 

PART 1 - GENERAL 

1 . 1 SUMMARY 

A. This Section includes procedural requirements for cutting and patching. 

B. Related Requirements 

1 .  General Conditions and Special Conditions. 

2. Other Specification Sections as applicable. 

1 .2 DEFIN ITIONS 

A. Cutting: Removal of in-place construction necessary to permit installation or performance 
of other Work. 

B. Patching: Fitting and repair work required to restore surfaces to original conditions after 
installation of other Work. 

1 .3 SUBM ITTALS 

A. Cutting and Patching Proposal :  Submit a proposaJ describing procedures at least 1 O days 
before the time cutting and patching will be performed, requesting approval to proceed. 
Include the following information :  

1 .  Extent: Describe cutting and patching, show how they will be performed , and 
indicate why they cannot be avoided. 

2 .  Changes to In-Place Construction :  Describe anticipated results. I nclude changes 
to structural elements and operating components as well as changes in the 
buildings appearance and other significant visual effects 

3. Products: List products to be used and firms or entities that will perform the Work. 

4. Dates: Indicate when cutting and patching will be performed. 

5. Utility Services and Mechanical/Electrical Systems: List services I systems that 
cutting and patching procedures will disturb or affect. List services I systems that 
will be relocated and those that will be temporarily out of service. Indicate how 
long services I systems will be disrupted. 

6. Structural Elements: Where cutting and patching involve adding reinforcement to 
structural elements, submit details and engineering calculations showing 
integration of reinforcement with the original structural. 

7 .  A/E's Approval: Obtain approval of cutting and patching proposal before 
proceeding. Approval does not waive the right to tater require removal and 
replacement of unsatisfactory work. 

1 . 5 QUALITY ASSURANCE 
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A. Structural Elements: Do not cut and patch structural elements in a manner that could 
change their load-carrying capacity or load deflection ratio. 

8. Operation Elements: Do not cut and patch operating elements and related components in 
a manner that results in reducing their capacity to perform as intended or that results in 
increased maintenance or decreased operational life or safety. Operating elements 
include the following: 

1 .  Primary operational systems and equipment. 

2 .  Fire-suppression systems. 

3. Mechanical systems piping and duct. 

4 .  Electrical wiring systems. 

C .  Miscellaneous Elements: Do not cut and patch miscellaneous elements or related 
components in a manner that could change their load-carrying capacity, that results in 
reducing their capacity to perform as intended, or that results in increased maintenance or 
decreased operational life or safety. M iscellaneous elements include the following: 

1 .  Water, moisture or vapor barriers. 

2 .  Membranes and flashings. 

3 .  Equipment supports. 

4 .  Piping, duct work and equipment. 

5 .  Noise- and  vibration-control elements and  systems. 

D. Visual Requirements: Do not cut or patch construction in a manner that results in visual 
evidence of cutting and patching. Do not cut or patch construction exposed on the 
exterior or in occupied spaces in a manner that, in TDCJ's A/E opinion, would reduce the 
building's aesthetic qualities. Remove and replace construction that has been cut and 
patched in a visually u nsatisfactory manner. 

PART 2 - PRODUCTS 

2 . 1  MATERIALS 

A. General: Comply with requirements specified in other Sections. 

B. In-Place Materials: Use material identical to in-place materials. For exposed surfaces, 
use materials that visually match in-place adjacent surfaces to the fullest extent 
possible. 

1 .  If  identical materials are unavailable or cannot be used, use materials that, when 
installed, will match the visual and functional performance of in-place materials. 
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PART 3 - EXECUTION 

3 . 1  EXAMINATION 

A.  Examine surfaces to be cut and patched and conditions under which cutting and patching 
are to be performed. 

1 .  Compatibil ity: Before patching, verify compatibil ity with and suitabil ity of 
substrates, including compatibi l ity with in-place fin ishes or primers. 

2 .  Proceed with installation only after unsafe or  unsatisfactory conditions have been 
corrected. 

3.2 PREPARATION 

A. Temporary Support: P rovide temporary support of Work to be cut. 

B .  Protection :  Protect in-place construction during cutting and patching to prevent damage. 
Provide protection from adverse weather conditions for portions of the Project that might 
be exposed during cutting and patching operations. 

C .  Adjoin ing Areas: Avoid interference with use of  adjoin ing areas or  interruption of  free 
passage to adjoin ing areas. 

D .  Existing Util ity Services and Mechanical/Electrical Systems: Where existing 
services/systems are required to be removed, relocated, or abandoned, bypass such 
services/systems before cutting to prevent interruption to occupied areas. 

3.3 PERFORMANCE 

A.  General :  Employ skilled workers to  perform cutting and patching. Proceed with cutting 
and patching at the earliest feasible time, and complete without delay. 

1 .  Cut in-place construction to provide for installation of other components or 
performance of other construction,  and subsequently patch as required to restore 
surfaces to their original condition. 

B. Cutting: Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and 
similar operations, including excavation, using methods least l ikely to damage elements 
retained or adjoining construction. If possible, review proposed procedures with original 
installer; comply with original  installer's written recommendation. 

1 .  I n  general, use hand o r  small power tools designed for sawing and grinding, not 
hammering or chopping. Cut holes and slots as small as possible, neatly to size 
required, and with minimum disturbance of adjacent surfaces. Temporarily cover 
openings when not in use. 

2 .  Finished Surfaces: Cut o r  drill from exposed or  finished side to concealed surface. 

3 .  Concrete and Mason ry :  Cut using a cutting machine, such as an abrasive saw or 
diamond core drill . 
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4 .  Mechanical and Electrical Services: Cut off pipe or conduit in walls o r  partitions to 
be removed . Cap, valve, or plug and seal remaining portion of pipe or conduit to 
prevent entrance of moisture or other foreign matter after cutting. 

5 .  Proceed with patching after construction operations requiring cutting are complete. 

C.  Patching: Patch construction by filling, repairing, refinishing, closing up, and similar 
operations following performance of other Work. Patch with durable seams that are as 
invisible as possible. Provide materials and comply with installation requirements 
specified in other sections. 

1 .  Inspection: Where feasible, test and inspect patched areas after completion to 
demonstrate integrity of installation. 

2 .  Exposed Finishes: Restore exposed finishes of patched areas and extend finish 
restoration into retained adjoining construction in a manner that will eliminate 
evidence of patching and refinishing. 

a .  Clean piping, conduit, and similar features before applying paint or other 
finishing materials. 

b .  Restore damaged pipe covering to its original condition. 

3 .  Exterior Building Enclosure: Patch components in a manner that restores 
enclosures to a weathertight condition. 

D. Cleaning: Clean areas and spaces where cutting and patching are performed. Completely 
remove paint, mortar, oils, putty and similar materials. 
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SECTION 01 77 00 - CLOSEOUT PROCEDURES 

PART 1 - GENERAL 

1 . 1  DESCRIPTION 

A. Comply with requirements stated in  General and Special Conditions of the Contract and in 
Specifications for admin istrative procedures in closing out the Work. 

B .  Time of closeout i s  directly related to Pre-Final I nspection or  Certificate of Beneficial 
Occupancy, and Final Inspection and Acceptance. 

1 .2 RELATED REQUIREMENTS 

A. General Conditions and Special Conditions. 

B .  Other Specification Sections as  applicable. 

1 .3 PRE-REQUIS ITES TO F INAL ACCEPTANCE 

A. Reinspection Procedure: 

1 .  TDCJ's A/E wil l reinspect the Work upon receipt of Contractor's notice that Work, 
including punch-list items resulting from earlier inspections, has been completed, 
excepted for items where completion has been delayed because of circumstances 
that are acceptable to TDCJ's A/E. 

2 .  Upon completion of  reinspection ,  TDCJ's Project Administrator will either prepare 
a Certificate of Final Acceptance, or will advise the Contractor of work that is 
inCOf!!plete or of obligations that have not been fulfil led , but are required for final 
acceptance. 

3. If necessary, the reinspection procedure will be repeated . Contractor is subject to 
paying additional costs for reinspection in  accordance with General and Special 
Conditions of the Contract. 

1 .5 CLOSEOUT SUBMITTALS 

1 .6 

A. Prior to final payment, submit following:  
1 .  Evidence of Payment and Release of Liens: To requirements of General and 

Special Conditions of the Contract. 

2 .  Certificate of Insurance and/or Warranties for Products and Completed 
Operations. 

4 .  Other written evidence or  documentation required by General and Special 
Conditions of the Contract. 

F INAL APPLICATION FOR PAYMENT 
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A. Upon execution of F ina l  Completion certificate by TDCJ, Contractor shall submit final 
Application for Payment in accordance with procedures and requirements stated in the 
General and Special Conditions of the Contract after all closeout documents are received. 

PART 2 - (Not Applicable) 

PART 3 - (Not Applicable) 
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SECTION 01 78 24 - OPERATING & MAINTENANCE DATA1 SPARE PARTS AND MAINTENANCE 
MATERIALS 

PART 1 - GENERAL 

1 . 1 REQUIREMENTS I NCLUDED 

A. Compilation of product data and related information required for maintenance of products. 

B. Preparation of operation and maintenance data and instructions for systems and 
equipment. 

C. Procedures for storage, handl ing, and delivery of spare parts and maintenance materials. 

1 .2 RELATED REQUIREMENTS 

A. General Conditions and Special Conditions. 

B. Other Specification Sections as applicable. 

1 .3 FORM OF O & M (Operating & Maintenance) SUBMITIALS 

A. Prepare data in the form of an instructional manual . 

B. Assemble data in durable 3-ring binders. 

C. · Format: 

1 .  Size: 8-1 /2 i n .  x 1 1  in .  

2 .  Drawings: Provide reinforced punched binder tab, bind in  with text; fold larger 
drawings to size of text pages. 

3 .  I ndexing: Provide tabbed fly-leaf for each separate product, or  each piece of 
operating equipment. 

4 .  Identification :  Each binder cover and spine printed with title "OPERATING AND 
MAINTENANCE INSTRUCTIONS" and project title. 

5 .  Binders: Commercial quality, 3-ring, with durable and cleanable plastic covers, 
custom printed. 

D. Contract Closeout Information: 

1 .  Spare Parts: To TDCJ with letter of transmittal. 

2 .  Maintenance Materials: To TDCJ with letter of transmittal . 

3 . Extra Materials: To TDCJ with letter of transmitta l . 

4 . Copies of Transmittals: To A/E. 

TDCJ Facilities Engineering 
Jester 1 Un it 
Replace Ground Storage Tanks #1 & #2 

Operating & Maintenance Data, Spare Parts and Maintenance Materials 
Section 01 78 24 - Page 1 of 5 

MWR# 0141 001 1 



1 .4 CONTENT OF O & M MANUALS 

A. Table of contents: Provide for each volume, arranged in a systematic order. 

1 .  Contractor, name of responsible principal, address and telephone number. 

2 .  A list of each product required to be  included, indexed to  content of volume. 
3 .  List, with each product, name, address and telephone number of subcontractor or 

installer and local source of supply for parts and replacement. 

4 .  Identify each product by product name and other identifying symbols as set forth in 
Construction Documents, not solely with Manufacturer's catalog number. 

B .  Product Data: 

1 .  Include only those sheets which are pertinent to specific product. 

2 .  Annotate each sheet to clearly identify specific product o r  part installed and data 
applicable to installation. 

C .  Drawings: 

1 .  Supplement Product Data with drawings as necessary to clearly illustrate relations 
of component parts of equipment and systems and control and flow diagrams. 

2 .  Coordinate drawings with information in Project Record Documents to assure 
correct i llustration of completed installation. 

3 .  Do hot use Project Record Documents as maintenance drawings. 

D .  Written Text: Provide in  English language as required to  supplement Product Data for 
particular installation, organized in a consistent format and in logical sequence of 
instructions for each procedure. 

E. Warranties, bonds and service contracts: Include copy of each issued. 

1 .5 S PARE PARTS AND MATERIALS-- PRODUCTS REQUIRED 

A. Provide to TDCJ quantities of spare parts and tools, maintenance materials and extra 
material as specified in individual specification sections. 

B .  Spare Parts and Tools: Package in clearly identified boxes. 

1 .  Indicate Manufacturer's name, part name and stock number. 
2 .  Indicate piece of  equipment for which part or tool is intended. 
3 .  Indicate name, address and phone number of closest supplier. 
4. Indicate specification number. 

C. Maintenance M aterials: Package in clearly identified boxes. 
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1 .  Indicate trade name and stock number. 
2 .  Indicate for which item material is to be used. 
3 .  Indicate name, address and phone number of closest supplier. 

D. Extra Materials: Package in clearly identified containers, or install where indicated. 

1 .  Provide products identical to  those installed in Work. Include quantities in original 
purchase from Manufacturer to avoid variations in manufacture. 

2 .  Indicate trade name, stock number, size, color. 
3 .  Indicate where product is to be used. 
4. Indicate name, address and phone number of closest supplier. 

1 .6 MANUAL FOR EQU I PMENT AND SYSTEMS 

A. Content, for each unit of equipment and system, as appropriate: 

1 .  Description of unit and component parts. 

a. Function, normal operating characteristics, and limiting conditions. 
b. Performance curves, engineering data and tests. 
c. Complete nomenclature and commercial number of replaceable parts. 

2. Operating procedures: 

a.  Start-up, break-in, routine and normal operating instructions. 
b. Regulation, control, stopping, shutdown and emergency instructions. 
c. Summer and winter operating instructions. 
d. Special operating instructions. 

3 .  Maintenance Procedures: 

a.  Routine operations. 
b. Guide to "trouble-shooting" . 
c. Disassembly, repair and reassembly. 
d. Alignment, adjusting and checking. 

4. Servicing and lubrication schedule. 

5. Manufacturer's printed operating and maintenance instructions. 

6. Description of sequence of operation by control Manufacturer. 

7. Original Manufacturer's parts list, illustrations, assembly drawings and diagrams 
required for maintenance. 

8 .  As-installed control diagrams by controls Manufacturer. 

9. Each contractor's coordination drawings including as-installed color coded piping 
diagrams. 

10. Charts of valve tag numbers, with location and function of each valve. 
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11. List of original Manufacturer's spare parts , Manufacturer's current prices, and 
recommended quantities to be maintained in storage. 

12 .  Include testing and balancing reports. 

13 .  Other data as required under pertinent sections of specifications. 

B .  Content, for each electric and electronic system, as appropriate: 

1 .  Description of  system and component parts. 

a .  Function, normal operating characteristics, and limiting conditions. 
b .  Performance curves, engineering data and tests. 
c. Complete nomenclature and commercial number of replaceable parts. 

2 .  Circuit directories of panel-boards. 

a .  Electrical service. 
b. Controls. 
c. Communications. 

3 .  As-installed color coded wiring diagrams. 

4. Operating procedures: 

a.  Routine and normal operating instructions. 
b .  Sequences required. 
c. Special operating instructions. 

5 .  Maintenance procedures: 

a .  Routine operations. 
b .  Guide to "trouble-shooting". 
c. Disassembly, repair  and reassembly. 
d. Adjustment and checking. 

6. Manufacturer's printed operating and maintenance instructions. 
7 .  List of original Manufacturer's spare parts, Manufacturer's current prices, and 

recommended quantities to be maintained in storage. 

8 .  Other data as  required under pertinent sections of specifications. 

C.  Additional requirements for operating and maintenance data: respective sections of 
Specifications. 

1 .7  MANUAL FOR MATERIALS AND F IN ISHES 

A. Building Products, Applied Materials, and Finishes: Include product data, with catalog 
number, size, composition, and color and texture designations. Provide information for re
ordering custom manufactured products. 

B .  Instructions - for Care and Maintenance: Include Manufacturer's recommendations for 
cleaning agents and methods, precautions against detrimental agents and methods, and 
recommended schedule for cleaning and maintenance. 
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C. Moisture-protection and Weather-exposed Products: Include product data listing 
applicable reference standards, chemical composition, and details of installation. Provide 
recommendations for inspections, maintenance, and repair. 

D .  Additional Requ irements: As specified in individual Specifications sections. 

1 .8  SUBMITTAL SCHEDULE 

A. Submit 2 copies of proposed format and outline of manuals at least 45 days prior to Pre
Final Inspection. 

B. Submit two copies of each completed data manual in final form 30 days prior to Pre-Final 
Inspection. Copy will be returned approved or with comments for revisions. 

C .  Submit 4 copies of approved data manuals in  final form within 1 O days prior to Pre-Final 
Inspection. 

D .  Have copies of manuals available for instruction of TDCJ personnel. 

1.9 DELIVERY OF SPARE PARTS OR MATERIALS 

A Deliver to TDCJ at time of Beneficial Occupancy or Final Completion unless TDCJ 
requests earlier delivery. 

B .  Deliver to  location on  site as directed by TDCJ. 

C.  Obtain receipt for delivered materials. 

PART 2 - (Not Applicable) 

PART 3 - (Not Applicable) 
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SECTION 01  78 34 - WARRANTIES AND BONDS 

PART 1 - GENERAL 

1 . 1 GENERAL 

A. Compile specified warranties. 

B .  Review to verify compliance with Construction Documents. 

C. Warranties shall be written in the name of TDCJ. 

1 .2 RELATED REQU IREMENTS 

A. General Conditions and Special Conditions. 

B. Other $pecification Sections as applicable . 

1 .3  WARRANTY DATES 

A. Unless otherwise stated in Construction Documents, warranties shall commence on the 
date of Final Acceptance or if requested by TDCJ, on date of Beneficial Occupancy for 
entire work or designated portion thereof. 

1 .4 SUBMITTAL REQUIREMENTS 

A. Assemble warranties and certificates executed by each of respective Manufacturers, 
suppliers and subcontractors. 

B .  Number of original signed copies required : 2 each. 

C. Table of Contents: Neatly typed ,  using Table of Contents of Project Manual as format. 

D. Provide complete information for each item. 

1 .  Name and location of project. 

2 .  Name and address of  Contractor. 

3 .  Product, equipment or system .  

4 .  Firm, with name of principal, address and telephone number. 

5 .  Scope. 

6 .  Date of beginning and duration of warranty. 

7 .  Provide information for TDCJ personnel :  

a .  Proper procedure in  case of  failure. 
b .  Instances which might affect validity of warranty. 

1 .5  FORM OF SUBMITTALS 
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A. Assemble warranties and certificates in two separate 3-ring binders. 

B. Format: 

1 .  Size: 8-1 /2 in .  x 1 1  in. ,  fold larger sheets to fit into binders. 

2 .  Indexing: Tabbed fly-leaf for each separate product or system. 

3 .  Identification: Each binder cover and spine printed with title "WARRANTIES" and 
project title. 

C .  Binders: Commercial qual ity, 3-ring, with durable and cleanable plastic covers, custom 
printed. 

1 .6 TIME OF SUBMIITALS 

A. For equipment or component parts of equipment put into service during progress of 
construction: Submit documents within 1 O days after inspection and acceptance. 

B .  Otherwise make submittals on date of Pre-Final Inspection, prior to final request for 
payment. 

1 .7 SUBMIITALS REQUIRED 

A. Submit warranties as specified in respective sections of Specifications. 

1 .8 WARRANTY PROVISIONS - GENERAL 

A.  M anufacturer's disclaimers and l imitations on product warranties do not relieve the 
Contractor of the warranty on the Work that incorporates the products, nor does it relieve 
suppliers, Manufacturers, and subcontractors required to countersign special warranties 
with the Contractor. 

B .  Related Damages and Losses: When correcting warranted Work that has failed, remove 
and replace other Work that has been damaged as a result of such failure or that must be 
removed and replaced to provide access for correction of warranted Work. 

C .  Reinstatement of Warranty: When Work covered by a warranty has failed and been 
corrected by replacement or rebuilding, reinstate the warranty by written endorsement. 
The reinstated warranty shall be equal to the original warranty with an equitable 
adjustment for depreciation. 

D .  Replacement Cost: Upon determination that Work covered by a warranty has failed, 
replace or rebuild the Work to an acceptable condition complying with requirements of 
Construction Documents. The Contractor is responsible for the cost of replacing or 
rebuilding defective Work regardless of whether TDCJ has benefited from use of the Work 
through a portion of its anticipated useful service life. 

E. TOCJ Recourse: Written warranties made to TDCJ are in addition to implied warranties, 
and shall not limit the duties, obligations, right and remedies otherwise available under the 
law, nor shall warranty periods be interpreted as limitations on time in which TDCJ can 
enforce such other duties, obligations , rights, or remedies. 
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1 .  Rejection of Warranties: TDCJ reserves the right to reject warranties and to limit 
selections to products with warranties not in conflict with requirements of the 
Construction Documents. 

F. TDCJ reserves the right to refuse to accept Work for the Project where a special warranty, 
certification, or similar commitment is required on such Work or part of the Work, until 
evidence is presented that entities required to countersign such commitments are wil ling 
to do so. 

PART 2 - (Not Applicable) 

PART 3 - (Not Applicable) 
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SECTION 01 78 39 - PROJECT RECORD DOCUMENTS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. This Section includes administrative and procedural requirements for Project Record 
Documents, including the following: 

1 .  Record Documents. 

2. Record Specifications. 

3.  Record Product Data . 

B .  Related Requirements: 

1 .  General Conditions and Special Conditions. 

2 .  Other Specification Sections as applicable. 

1 .2 SUBMITTALS 

A. Record Drawings: Submit one set of marked-up Record Prints. 

B .  Record Specifications: Submit one copy of the Project's Specifications, including 
addenda and contract modifications. 

C .  Record Product Data: Submit one  copy of  each Product Data Submittal. 

1 .  Where Record Product Data is required as part of the operation and 
Maintenance manuals, submit market-up Product Data as an insert in  the manual 
instead of submittal as Record Product Data. 

PART 2 - PRODUCTS 

2 . 1  RECORD DRAWINGS 

A. Record Prints: Maintain one set of blue- or black-line white prints of the Construction 
Drawings and Shop Drawings. 

1 .  Preparation : Mark Record Prints to  show the actual installation where installation 
varies from that shown originally. Require the individual or entity who obtained 
record data, whether the individual or entity is the installer, subcontractor or 
similar entity, to prepare the marked-up Record Prints. 

a .  Give particular attention to information o n  concealed elements that would 
be difficult to identify or measure and record later. 

b .  Accurately record information in an understandable drawing technique. 

c. Record data as �oon as possible after obtaining it. Record and check the 
mark-up before enclosing concealed installations. 
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2. Content: Types of items requiring marking include, but are not limited to the 
following: 

a .  Dimensional changes to  the Drawings. 

b .  Revisions to  details shown on Drawings. 

c. Revisions to routing of piping and conduit. 

d. Revisions to electrical circuitry. 

e. Actual equipment locations. 

f. Locations of concealed internal utilities. 

g. Changes made by Change Order or Construction Change Directive. 

h. Changes made following A/E's written orders. 

i .  Details not on the original Construction Drawings. 

j .  Field records for variable and concealed conditions. 

k.  Record information on the Work shown only schematically. 

3 .  Mark the Construction Drawings or  Shop Drawings, whichever is most capable of 
showing actual physical conditions, completely and accurately .  If the Shop 
Drawings are marked, show a cross-reference on the Construction Drawings. 

4 .  Mark record sets with erasable, red-colored pencil. Use other colors to 
distinguish between changes for different categories of the Work at the same 
location. 

5 .  Mark important additional information that was either shown schematically or 
omitted from the original drawings. 

6 .  Note Construction Change Directive numbers, alternate numbers, Change Order 
numbers, and similar identification, where applicable. 

2 .2  RECORD SPECIFICATIONS 

A. Preparation: Mark Specifications to indicate the actual product installation where 
installation varies from that indicated in Specifications, addenda, and contract 
modifications. 

1 .  Give particular attention to information on concealed products and installations 
that cannot be readily identified and recorded later. 

2 .  Mark copy with the propriety name and model number of products, materials, 
and equipment furnished, including substitutions and product options selected. 

3. Record the name of manufacturer, supplier, installer, and other information 
necessary to provide a record of selections made. 
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4.  For each principal product, indicate whether Record Product Data has been 
submitted in operation and maintenance manuals instead of submitted as 
Record Product Data. 

5 .  Note related Change Orders, Record Product Data, and Record Drawings where 
applicable. 

2 . 3  RECORD PRODUCT DATA 

A. Preparation: Mark Product Data to indicate the actual product installation where 
installation varies substantially from that indicated in the Product Data submittal. 

1 .  Give particular attention to information on concealed products and installations 
that cannot be readily identified and recorded later. 

2. Include significant changes in the product delivered to the Project site and 
changes in manufacturer's written installation for installation. 

3 .  Note related Change Orders, Record Specifications, and Record Drawings 
where applicable. 

2 . 3  MISCELLANEOUS RECORD SUBMITTALS 

A. Assemble miscellaneous records required by other Specification Sections for 
miscellaneous record keeping and submittal in connection with actual performance of 
Work. Bind or file miscel laneous records and identify each, ready for continued use and 
reference. 

PART 3 - EXECUTION 

3 . 1  RECORDING AND MAINTENANCE 

A. Recording: Maintain one copy of each submittal during the construction period for 
Project Record Document purposes. Post changes and modifications to Project Record 
Documents as they occur; do not wait until the end of the Project. 

B .  Maintenance of Record Documents and Samples: Store Record Documents and 
Samples in the field office apart from the Construction Documents used for construction. 
Do not use Project Record Documents for construction purposes. Maintain Record . 

Documents in good order and in a clean, dry , legible condition, protected from 
deterioration and loss. Provide access to Project Record Documents for TDCJ's 
reference during normal working hours. 
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SECTION 02 41 1 9 - SELECTIVE STRUCTURAL DEMOLITION 

PART 1 - GENERAL 

1 . 1  SECTION INCLUDES 

A. Demolition of designated equipment and structures. 

PART 2 - PRODUCTS Not Used) 

PART 3 - EXECUTION 

3 . 1  PREPARATION 

A. Provide, erect, and maintain temporary barriers and security devices. 

B. Notify TDCJ in advance of work which may affect adjacent property, produce excessive 
noise, cause utility outage, or other disruption. Coordinate with TDCJ . 

C. Prevent movement or settlement of adjacent structures. Provide bracing and shoring. 

D. Protect existing landscaping materials and structures which are not to be demolished. 

E. Erect and maintain weatherproof closures for exterior openings. 

F. Provide and maintain temporary partitions to prevent spread of dust, odors and noise to 
permit continued TDCJ operations. 

G. Protect existing items which are not indicated to be removed. 

3.2 DEMOLITION REQUIREMENTS 

A. Conduct demolition to minimize interference with adjacent structures and building areas. 

B. Conduct operations with minimum interference to public or private accesses. 

C .  Maintain protected egress and access at  all times. Do not close or  obstruct roadways or 
sidewalks without applicable permits and prior TDCJ approval. 

D .  Cease operations immediately if adjacent structures appear to be in danger. Notify the TDCJ 
Project Administrator and the A/E. 

3.3 SELECTIVE DEMOLITION 

A. Demolish and remove components in an orderly and careful manner, in sequence and as 
may be indicated in Construction Documents. 

B. Protect existing equipment and structures from damage. 
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3.4 CLEAN UP 

A. Remove demolished materials from site as work progresses. 

B. Leave areas of work in clean condition. 

3.5 HANDLING OF PRODUCTS TO BE REMOVED 

A. Store demolished materials and equipment that are to be retained in a location designated by 
the TDCJ Project Administrator. 

B. Remove demolished materials and equipment in accordance with all environmental laws of 
disposal. 
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SECTION 03 30 00 - CAST-IN-PLACE CONCRETE 

PART 1 - GENERAL 

1 . 1 SECTION INCLU DES 

A. Cast-in-place concrete consisting of Portland cement, aggregate, water, admixtures; 
designed, proportioned, mixed, placed and cured.  

B .  Types of cast-in-place concrete specified: Normal weight concrete. 

1 .2 RELATED SECTIONS 

A. Testing Laboratory Services - Section 01 41 00. 

1 .3 SUBMITIALS 

A. Procedures for submittals: Section 01 34 00. 

B .  M ill Certificates: Required for bulk cement. 

C .  Product Data : Manufacturer's product data sheets for admixtures and bonding agents. 

D, Design Mixes: 

1 .  Submit test data on proposed design mixes for each type of concrete in the 
project including each strength class and any variations in fly ash source and 
quantity , admixture, aggregate source or maximum coarse aggregate size. The 
mix is to be proportioned by one of the following three methods as outlined in 
ACI 3 1 8 :  

a .  Field Experience Method 
b .  Laboratory Trial Batch Method 
c. ACI 3 1 8  - Table 5.4 

2 .  Submittals shall include type a n d  brand of cement used; mixed design 
proportions; brand, type and amount of each admixture; brand and amount of fly 
ash; slump, amount of entrained air; aggregate sources, gradations, specific 
gravity and coarse aggregate dry rodded unit weight; total water (including 
moisture in aggregate) ;  water/cement ratio ; and compressive strength test 
results for 7 and 28 days. 

3 .  Review and acceptance of mix design does not relieve Contractor of his 
responsibility to provide concrete of quality and strength required by the 
Construction Documents. 

E. Quality Control Submittals: 

1 .  Fly Ash Certification: Fly ash producer's documentation of quality control 
procedures and compliance with specification. 
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2.  Air-Entraining Admixture Requirements: Manufacturer's instructions to control 
percent of air content under every condition, including temperature variations 
and presence of other admixtures. 

3 .  Chemical Admixtures Requirements: Manufacturer's instructions for quantities 
and types to be used under various temperature and job conditions to produce a 
uniform, workable concrete mix. Submit evidence of compatibility with other 
admixtures proposed for use in the design mix. 

4. Admixture Certification: Submit certification that the admixtures proposed for use 
with cement containing fly ash are compatible with the fly ash .  Submit 
certification that admixtures proposed for use along with a super plasticizer are 
compatible with proposed super plasticizer. 

5. H igh-Range Water Reducer (Superplasticizer): If a superplasticizer is proposed 
for use on project, submit proposed plan for measuring and adding 
superplasticizer to concrete mix at job site. The Contractor shall establish a 
dosing area on site with holding tanks and metering devices. Submit 
Manufacturer's technical information on the superplasticizer proposed for use. 
Identify portions of project on which superplasticizer is proposed for use. 

6. Limestone Aggregate Test Reports: Test data confirming that limestone 
aggregate proposed for use on project conforms to specifications. 

7. Hot and Cold Weather Concrete Plan: Proposed plans for hot and cold weather 
concrete .  Review and acceptance of proposed procedure will not relieve the 
Contractor of responsibility for the quality of finished product. 

8 .  Jointing Layout: Proposed layout of  construction and control joints. Identify each 
type of joint in layout. 

1 .4 QUALITY ASSURANCE 

A. Regulatory Requirements: Concrete construction shall conform to Building Code 
Requirements for Reinforced Concrete, ACI 318. 

B. P roject Controls: P rovide necessary controls during evaluation of materials, mix designs, 
production and delivery of concrete, placement, compaction, finishing and curing 
necessary to assure that work will be accomplished in such a manner as to produce the 
work in accordance with Construction Documents. 

1 .5  DELIVERY STORAGE, AND HANDLING 

A. Cement: Store cement in weather-tight buildings, bins or s ilos to provide protection from 
dampness and contamination and to minimize warehouse set. 

B. Aggregate: Arrange and use aggregate stockpiles to avoid excessive segregation or 
contamination with other materials or with other sizes of like aggregates. Build stockpiles 
in successive horizontal layers not exceeding 3 feet in thickness. Complete each layer 
before the next is started . Do not stockpile coarse aggregate in a cone. 

C .  Fine Aggregate: Before using, al low fine aggregate to  drain until uniform moisture 
content is reached . 
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D. Admixtures: Store admixtures to avoid contamination ,  evaporation or damage. For those 
used in the form of suspensions or nonstable solutions, provide suitable agitating 
equipment to assure uniform distribution of ingredients. Protect liquid admixtures from 
freezing and other temperature changes that would adversely affect their characteristics. 

1.6 PROJECT CON DITIONS 

A. Environmental Requ irements: Do not place concrete during rain ,  sleet or snow unless 
protection is provided. 

B. Coordination :  

1 .  Coordinate schedules of concrete pours to a llow adequate time for installation of 
other related work. 

2 .  Verify that anchor bolts and other embedded items to be  cast into concrete are 
properly placed. 

3 .  Coordinate size and location of mechanical and electrical equipment concrete 
pads. 

PART 2 - PRODUCTS 

2 . 1  MATERIALS 

A.  Cement: Gray Portland cement, ASTM C 1 50, Type I ,  except: 

1 .  Type I l l  may be used when specifically authorized by DP. 

2 .  Use same brand of cement used in concrete mix design . Only one brand of each 
type wil l be permitted in any one structure un less otherwise specified. 

B. Admixtures: Wse following admixtures as required or permitted. Use of calcium chloride 
is prohibited. 

1 .  Air-Entraining Admixtures: ASTM C260, liquid vinsol resin compound compatible 
with chemical admixtures used. 

2 .  Chemical Admixtures: ASTM C 494, Type A or D ,  polymer type, nonstaining and 
chloride-free. 

3.  High-Range .Water Reducer (Superplasticizer) : ASTM C-494, Type F or G. 

C .  Mixing Water: Clean potable water. 

D.  Aggregates: Use coarse aggregate from only one source and fine aggregate from only 
one source. 

1 .  Coarse aggregate: Normal weight, gravel, crushed gravel or crushed limestone, 
ASTM C 33. 

2 .  Fine aggregate: Limestone or natural sand, ASTM C 33. Natural sand may be 
used with limestone coarse aggregate. 

TDCJ Facilities Engineering 
Jester 1 Unit 
Replace Ground Storage Tanks #1 & #2 

Cast-in-Place Concrete 
Section 03 30 00 - Page 3 of 1 2  

MWR# 0141001 1 



3.  Limestone aggregate shall meet following additional requirements: 

a .  Clean, hard, strong and durable particles free of chemicals, coatings of 
silt or clay, or other fine materials that may affect hydration and bond of 
cement paste. 

b .  High-calcium limestone (minimum 95% CaC03 and maximum 3.5% 
MgC03) with maximum Los Angeles Abrasion loss of 38%; when tested 
in accordance with ASTM C 131 or ASTM C 535. 

c. Tested for soundness in accordance with ASTM C 88. Maximum loss not 
to exceed 18% after 5 cycles of the magnesium sulfate test. 

4 .  The maximum size of  coarse aggregate: Not to exceed 1/5 narrowest dimension 
between sides of forms nor 1/3 depth of slabs, except as otherwise scheduled. 

E. Fly Ash: ASTM C 618, including Table 1A, produced from coal from a single known and 
consistent source. 

F. Epoxy Bonding Agent: ASTM C881 , Type I I .  

2 .2  PROPORTIONING 

A. Objective: Select proportions of ingredients to product a concrete having proper 
placabil ity , durability, strength, appearance and other specified properties. Minimum 
cement content shall conform to these Specifications. Proportion ingredients to produce 
homogeneous mixture which will work readily into corners and angles of forms and 
around reinforcement by methods of placing and consolidation employed on project, but 
without permitting materials to segregate or allowing excess free water to collect on 
surface. 

B. Strength: Strength for all new concrete shall be 4000 psi. Requirements are based on 
28-day compressive strength. 

C .  Entrained Air: Air-entrain concrete that will be  permanently exposed to  weather unless 
otherwise specified: Air content as determined in accordance with ASTM C 173 shall be 
as follows: 

Concrete Type 

Normal WeiQht 
Normal WeiQht 
Normal Weiqht 
Normal Weiqht 
Normal Weiqht 
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D. Slump: ASTM C 143 , as follows: 

Concrete Type 
Portland 

. 
Concrete to be dosed 
with superplasticizer 
Concrete after dosing 
with superplasticizer 

M in imum Maximum 
3 in. 5 in. for footings, and 

substructure walls slabs, 
drilled shafts*, beams, walls 
and columns 

1 in. 3 in. 

4 in. 9 in. 

* Where drilled shafts are cast in temporary casings, concrete shall have a slump range 
of 5 to 7 inches. 

Specified slump shall apply at time when concrete is discharged at jobsite. Slump tests 
shall be used to monitor uniformity and consistency of concrete delivered to jobsite but 
not as a basis for mix design. Under no circumstances shall the water-cement ratios for 
concrete exceed those specified below: 

E. Water-Cement Ratio: Maximum allowable water cement ratio for structures shall not 
exceed 0.45. Superplasticizer may be added as specified to obtain maximum 
water-cement ratios. Include free water in aggregate in water-cement ·ratio 
computations. 

F .  Admixtures: Proportion admixtures according to Manufacturer's recommendations. Use 
of an accelerator is permitted when the air temperature is less than 40° F. Use of a 
retarder is permitted when temperature of placed concrete exceeds 65° F. 

G. Fly Ash : If fly ash is used in proposed concrete design mix, percent of fly ash by weight 
in combined fly ash cement mixture shall not exceed 20 percent. 

H .  H igh-Range Water Reducers (Superplasticizer) : Contractor may, at his option, use a 
superplasticizer to improve workability of concrete. Superplasticizer shall be used in 
strict accordance with requirements and recommendations of product Manufacturer. Site 
mixed super-plasticizer shall be added to concrete mix at job site, just prior to 
dispensing of concrete in conformance with Contractor's plan submitted to DP for 
review. The plant mixed super-plasticizer shall be added to concrete mix at batch plant. 

I .  Concrete Classification: Normal weight concrete with compressive strengths as 
scheduled on Drawings. 

1 .  Maximum size aggregate for concrete flooring topping and masonry fill shall be 
3/8 inch. Maximum size aggregate for other normal-weight concrete shall be 3/4 
in. for structural elements 5 in. or less in thickness and one in. for remaining 
concrete except that maximum size aggregate for drilled piers shall be 1-1/2 in. 

J. Concrete Class Location in Structure: Use specified classes of concrete in locations as 
scheduled on Drawings. 

K. Selecting Ingredient Proportions of Concrete: Concrete preparations shall be 
established by laboratory trial batches or on basis of previous field experience in 
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accordance with provisions of AC I 301 , Section 3.9, "Proportioning on the Basis of 
Previous Field Experience or Trial Mixtures". 

L.  Adjustment of Mix Proportions: After sufficient data becomes available during 
construction the mix may be adjusted upon approval of DP, in accordance with AC I 301 , 
Section 3.1 1 , "Reduction of the Required Average Strength" . 

2 .3 M IXING NORMAL WEIGHT CONCRETE 

A. Ready-Mixed Concrete: 

1 .  Measure, batch, mix and transport ready-mixed concrete according to ASTM C 
94. Plant equipment and facilities shall conform to "Certification of Ready-Mixed 
Concrete Production Facilities (checklist with instructions)" of the National 
Ready-Mixed Concrete Association. 

2 .  Provide batch tickets with information specified in ASTM C 94. Batch ticket shall 
be delivered with concrete and submitted to on-site testing laboratory 
representative. 

B. Admixtures: 

1 .  Charge air-entraining and chemical admixtures into mixer as a solution using an 
automatic dispenser or similar metering device. Measure admixture to an 
accuracy within ±3 percent. Do not use admixtures in powdered form. -

2 .  Two or more admixtures may be used in same concrete, provided that 
admixtures in combination retain full efficiency and have no deleterious effect on 
concrete or on properties of each other. Inject admixtures separately during 
batching sequence. 

3 .  Add retarding admixtures as soon as practicable after addition of cement. 

4 .  I f  a high-range water reducer (superplasticizer) is used in concrete mix, other 
admixtures shall be added in strict accordance with instructions of high-range 
water reducer Manufacturer. 

5. Site mixed high-range water reducers (superplasticizers) shall be added at site 
just prior to dispensing of concrete. Contractor shall establish a dosing area on 
site with holding tanks and metering device. 

6 .  Plant mixed high-range water reducers (superplasticizers) shall be added at 
plant in strict accordance with Manufacturer's instructions. 

C .  Temperature Control: 

1 .  When mean temperature falls below 40° F,  keep the as-mixed temperature above 
55°F to maintain concrete above the minimum placing temperature. 

2 .  If water or aggregate has been heated, combine water with aggregate in mixer 
before cement is added. Do not add cement to mixtures of water and aggregate 
when the temperature of the mixture is greater than 100°F.  
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3.  In hot weather, cool ingredients before m1x1ng to maintain temperature of 
concrete below maximum placing temperature. If necessary, substitute 
well-crushed ice for all or part of mixing water. 

4 .  Comply with hot and cold weather concrete requirements. 

PART 3 - EXECUTION 

3 . 1  GENERAL 

A. Concrete under Water: Shall not be permitted . 

B .  Conveying Equipment: Select equipment of size and  design to ensure continuous flow of 
concrete at delivery end .  Meet following equipment and operations requirements. 

1 .  Provide truck mixers, agitators and non-agitating units and manner of operation 
meeting requirements of ASTM C 94. 

2 .  Use belt conveyors configured horizontally or at a slope which causes no 
segregation or loss. Use an approved arrangement at d ischarge end to prevent 
separation. Discharge long runs without separation into a hopper. 

3 .  Provide metal or  metal-lined chutes. Arrange for slopes not exceeding f vertical 
to 2 horizontal and not less than 1 vertical to 3 horizontal .  Chutes more than 20 
feet long and chutes not meeting slope requirements may be used if concrete is 
discharged into a hopper before distribution.  

4 .  Pumping of concrete will be permitted . Use of aluminum or aluminum alloy pipe 
for conveying concrete is prohibited . 

C .  Hot and Cold Weather Procedures: 

1 .  Hot Weather: 

a .  Defin ition:  Any combination o f  high air temperature, low relative humidity , 
and wind velocity tending to impair quality of fresh or hardened concrete 
or otherwise resulting in abnormal properties. 

b .  M ix Temperature: Temperature of concrete mixture without set-retarding 
admixture (ASTM C 494, Type D) shall not exceed 90°F. With a retarding 
admixture, temperature shall not exceed 100° F. Provide and follow 
special recommendations from the admixture supplier for dosages 
appropriate for mix temperatures from 85°F to 100°F. When a pad or mat 
thickness is 3 feet or more, the foregoing temperatures of mixes shall be 
reduced by 1 0°F. Mix temperatures shall be measured at time of 
placement. Mix temperature shall be lowered by cooling the ingredients, 
cooling mixer drum by fog spray, using chilled water or ice in whole or 
part for the added water, or arranging the delivery sequence so that the 
time of transport and placement does not generate temperatures 
specified . Concrete mixes which exceed the specified temperatures shall 
be rejected . 

c. Slab Construction :  When forecast for rate of evaporation ,  as determined 
by Figure 2 . 1 . 5 of ACI 305R, indicates a loss of 0.2 pounds per square 
foot per hour, hot weather concrete precautions shall be put into effect in 
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advance of casting. Contractor shall be responsible for rapidly installing 
plastic crack-preventive measures if actual climatic conditions exceed 
forecast and indicated moisture loss is expected to be at rate of 0.2 
pounds per square foot or more. Among approved methods of control is 
fog spray or application of monomolecular films. 

2 .  Cold Weather: 

a.  Definition: Cold weather is defined as a period when, for more than 2 
successive days, mean daily temperature is below 40°F.  

b .  General: Unless provisions are made in advance, concrete shall not be 
placed when cold weather conditions are expected. In  event that a freeze 
does occur, Contractor shall be responsible for protecting concrete cast 
from freezing. 

c. Protect concrete work from physical damage or reduced strength which 
could be caused by frost, freezing action, or low temperatures, in 
accordance with AC I 306R and as specified. 

d. When air temperature has fallen to or is expected to fall below 40°F, 
uniformly heat water and aggregates before mixing to obtain a concrete 
mixture temperature of not less than 50°F;  and not more than 80°F at 
point of placement. 

e. Do not use frozen materials or materials containing ice or snow. Do not 
place concrete on frozen subgrade or on subgrade containing frozen 
materials. 

f. Do not use calcium chloride, salt, and other materials containing 
antifreeze agents as chemical accelerators. 

3 .2  EXAMINATION AND PREPARATION 

A Examine foundations, forms, reinforcing steel, pipes, conduits, sleeves, hangers, 
anchors, inserts, dampproofing, jointing and other work required to be built into concrete 
for proper installation. Notify DP and Testing Laboratory at least 48 hours in advance of 
scheduled pour to allow time for adequate observations. 

B .  Correct unsatisfactory work prior to pouring concrete. 

C .  Remove rubbish from formwork immediately prior to  placing concrete. 

D. Remove ice and excess water from excavations and formwork. 

3 .3 CONCRETE 

A. Deliver Schedule: Mix concrete only in quantities for immediate use. Discard concrete 
which has set. Retempering of set concrete is not permitted. Completely discharge 
concrete at the site within 1 -1 /2 hours after adding cement to aggregate. In hot weather, 
reduce this time to one hour or less to prevent stiffening of concrete before it is placed. 

B .  Adjusting Slump: 

1 .  If concrete arrived at the project with slump below that specified, water may be 
added only with prior approval of DP and under direction of on-site Testing 
Laboratory. 

2. Indiscriminate addition of water to increase slump is prohibited. 
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3. Do not exceed either the maximum specified permissible water-cement ratio or 
maximum slump. Addition of water above maximum water-cement ratio shall be 
cause for rejection. 

4. Concrete arriving at site with a slump greater than one inch above maximum 
specified allowable slump shall be rejected. Allowing mixer truck to turn until 
slump is within specified allowable limits is prohibited. 

5 .  I f  mixes continually arrive on  site with slump of 2 inches or less a t  maximum 
allowable water-cement ratio, use a superplasticizer in concrete mix. 
Alternatively sample aggregates and determine if grading has become finer. If 
condition exists, change mix proportions to accommodate change but keep 
water-cement ratio constant. Mix adjustments required to obtain specified slump 
shall be approved by DP. 

C .  Consistency: 

1 .  Remove cement balls from concrete before discharging .  Excessive balling is 
g rounds for rejection. 

2 .  M ixer trucks that continue to deliver concrete with cement balls shall be rejected 
and removed from project. 

3 .4 CONVEYING 

A .  Handle concrete from mixer to placement as quickly as practicable while providing 
concrete of required quality in placement area. 

B.  Use methods which prevent loss of ingredients and segregation. 

3 .5 P LACING 

A. Procedure: 

1 .  Deposit concrete continuously , or in layers of such thickness that no concrete will 
be deposited on concrete which has hardened sufficiently to cause formation of 
seams or cold joints or planes of weakness within section. If section cannot be 
placed continuously, place construction joints as specified or as approved. 

2 .  Proceed with placement at a rate such that concrete which is  being integrated 
with fresh concrete is still plastic. Do not deposit concrete which has partially 
hardened or has been contaminated by foreign materials. 

3. Remove temporary spreaders from forms when spreader is no longer useful . 
Temporary spreaders may remain embedded in concrete only if made of 
galvanized metal or concrete, and if prior approval has been obtained. 

4. Do not start placing of concrete in supported elements until concrete previously 
placed is no longer plastic. 

5 .  Deposit concrete as nearly as practicable in its final position to avoid segregation 
due to rehandling or flowing . Do not subject concrete to a procedure which will 
cause segregation. 
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6.  Where surface mortar is  to be basis of  a finish, especially those designated to be 
painted, work coarse aggregate back from forms with a suitable tool to bring the 
full surface of mortar against the form. Prevent formation of excessive surface 
voids. 

7 .  Consolidate concrete by vibration, spacing ,  rodding or forking so that concrete is 
thoroughly compacted and worked around reinforcement, around embedded 
items and into corners of forms. 

a .  Use internal vibrators of largest size and most powerful that can be 
properly used in  work, as described in Table 5 .1 .4 of ACI  309. 

b .  Insert vibrators into concrete at distances no greater than twice radius of 
action as shown in Columns 7 of Table 5 . 1 .4 ,  ACI 309. 

c. Compact concrete to a dense mass eliminating air and other planes of 
weakness. 

d. Do not use vibrators to transport concrete within form. Plunge vibrator 
rapidly into each concrete lift penetrating lift below. 

e .  Thereafter, manipulate vibrator in an up-and-down motion and gradually 
withdraw it from the concrete . At each insertion, duration shall be 
sufficient to consolidate concrete but not sufficient to cause segregation. 

f. Maintain a spare vibrator on site during concrete placement operations. 
Periodically check line-in voltage of shaft vibrators to verify that proper 
power is being received. 

B.  I f  forms become displaced during placing of concrete, immediately stop operation and 
do not resume placing until forms have been retraced and brought back to required lines 
and levels. 

1 .  Concrete placing procedures and equipment shall not displace reinforcing steel 
or other embedded items. 

C. Concrete Topping:  

1 .  Protect base-slab finish from contamination until time of topping. Mechanically 
remove oil, grease, asphalt, paint, clay strains or other contaminants, leaving a 
clean surface. 

2 .  Prior to placement of the topping ,  thoroughly dampen roughened slab surface 
and leave free of standing water. Prepare bonding grout by mixing approximately 
one part cement and one part fine sand using a No. 30 mesh sieve. Mix to a 
consistency of thick cream. Immediately before topping is placed, scrub a 
coating of bonding grout into the surface. Do not al low grout to set or dry before 
the topping is placed. 

3 .  As an alternate method of bonding topping to  base slab, commercially prepared 
bonding agents may be used in strict accordance with Manufacturer's 
recommendations and instructions. 

D. Construction Joints: 
1 .  Unless otherwise shown on  Drawings, each concrete member shall be 

considered as a single unit of operation ,  monolithic in construction . 
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2 . Where construction joints are absolutely unavoidable, locate joints at or near 
midpoints of spans where approved by DP.  

3 .  Construct joints perpendicular to main reinforcement with reinforcing steel and 
mesh continuous across construction joints unless detailed otherwise. Unless 
otherwise shown, provide longitudinal keys at least 1 -1/2 in. deep by one third of 
wall thickness, centered in wall , in joints in walls and slabs and between walls 
and slabs or footings. When joints in beams are allowed, provide shear key as 
detailed. 

4 .  Locate construction joints in exposed concrete work at detailed joints or  
rustications. 

5 .  At construction joints i n  slabs-on-grade, provide a groove i n  top of slab at joint as 
detailed to receive joint sealant. 

6 .  Maximum spacing o f  construction joints i n  grade beams and continuous footings: 
100 feet. 

7 .  Prepare joints by roughening concrete surface to expose aggregate uniformly. 
Remove loosened particles of aggregate, damaged concrete at surface, and 
other substances which would prevent bonding. Prior to placing fresh concrete, 
coat joint surface with a mixture of neat cement grout or latex bonding agent. 

E. Expansion Joint Fillers: 

1 .  Place premolded joint fi llers continuously in expansion joints, fu l l depth of 
member less allowance for sealant recess. 

2 .  D o  not allow reinforcing or embedded items t o  extend through expansion joints. 

F. Control Joints: 

1 .  Provide top grooves for control joints in slabs-on-grade as detailed, using 
keyway forms or saw-cuts. 

2 .  I f  control joints are saw-cut, properly time cutting with concrete set. Start cutting 
as soon as concrete has hardened sufficiently to prevent aggregates from being 
dislodged by saw, but no later than 12 hours after finish ing is complete. 
Complete cutting before shrinkage stresses have developed sufficiently to induce 
cracking. 

G. Epoxy Bonded Joints: 

1 .  Use bonded joints only where shown on the Drawings, where specified, or upon 
written approval of DP. 

2 .  Prepare surface to b e  bonded and apply bonding agent in strict accordance with 
Manufacturer's instructions and AC I 503 .2 ,  except that surface preparation by 
acid etching is prohibited. 

3 .  When AC I 503.2  references ACI 301, delete AC I 301 and substitute this Section 
03300 - Cast-I n-Place Concrete. 
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4. Forms in area of bonded joint shall be properly protected so that bonding agent 
will not bond form to concrete. 

H. Curbs: Provide monolithic finish to interior curbs by stripping forms while concrete is still 
green and steel-troweling surfaces to a hard, dense finish with corners, intersections 
and terminations slightly rounded. 

I .  Equipment Bases and Foundations: Provide machine and equipment bases and 
foundations as shown on Drawings. Set anchor bolts for machines and equipment to 
template at correct elevations, complying with certified diagrams or templates of 
Manufacturer furnishing machines and equipments. 

J .  Steel Pan Stairs: Provide concrete fill for steel pan stair treads and landings and 
associated items. Cast-in safety inserts and accessories as shown on Drawings. 
Screed, tamp and finish concrete surfaces as scheduled. 

3.6 FIELD QUALITY CONTROL 

A. Laboratory Control and Tests: As specified in Section 01 41 00. 
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SECTION 31 1 0  1 0  - SITE PREPARATION 

PART 1 - GENERAL 

1.1 SECTION INCLUDES 

A. Cleaning site of debris, paving, grass, and other plant l ife in preparation for construction 
work. 

B .  Protection of existing structures or vegetation indicated on the construction documents to 
remain. 

C .  Contractor shall furnish all labor, materials, equipment, and incidentals required to 
perform all clearing and grubbing as shown and specified. 

1 .2 RELATED SECTIONS 

A. Construction drawings. 

1.3 ENVIRONMENTAL REQUIREMENTS 

A. Construct temporary erosion control systems as shown on the drawings or as directed by 
the A/E to protect adjacent properties and water resources from erosion and 
sedimentation. 

B .  The Contractor SHALL NOT begin construction without determining whether or not a 
"Texas Pollution Discharge Elimination System" (TPDES) permit governing the discharge 
of storm water from the construction site for the entire construction period is required and 

. if required, SHALL NOT begin construction until obtaining required permit. The permit 
requires a "Storm Water Pollution Prevention Plan" (SWP3) to be in place during 
construction that includes monitoring of storm water flows during construction. 

C .  Contractor shall be  totally responsible for conducting the storm water management 
practices in accordance with the TPDES permit and for any enforcement action taken or 
imposed by Federal or State agencies, including the cost of fines, construction delays, 
and remedial actions resulting from the Contractor's failure to comply with all provisions 
of the TPDES permit. 

1 .4 JOB CONDITIONS 

A. Conditions existing at time of inspection for bidding purposes shall be maintained by 
Contractor in so far as practical. 

B .  Variations to conditions or discrepancy in actual conditions as they apply to site 
preparation operations are to be brought to the attention of the A/E prior to the 
commencement of any site work. 

PART 2 - PRODUCTS (Not Used) 
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PART 3 - EXECUTION 

3.1 PREPARATION 

A. Verify that existing plant life and clearing limits are clearly tagged , identified ,  and marked 
in such a manner as to insure their safety throughout construction operations. 

3 .2  PROTECTION 

A. Locate and identify existing utilities that are to remain and protect them from damage. 

B .  Conduct operations with minimum interference to  public o r  private accesses and facilities. 
Maintain access and egress at all times, and clean or sweep any roadways daily or as 
required by the governing authority. At such times as deemed necessary by Contractor, 
dust control shall be provided with a sprinkl ing system or equipment provided by the 
Contractor. 

C .  Protect bench marks, property corners, and all other survey monuments from damage or  
displacement. If a marker needs to be  removed , it shall be  referenced by a licensed land 
surveyor and replaced , as necessary, by the same. 

D. Streets, roads, fences, adjacent property, and other works and structures shall be 
protected throughout the entire project. Contractor shall return to original condition, 
satisfactory to AJE, damage to facilities caused by Contractor's operations. 
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SECTION 33 1 6 1 3.1 3 - STEEL ABOVEGROUND WATER UTILITY STORAG E  TANKS (BOLTED) 

PART 1 - GENERAL 

1 . 1 SCOPE 

A. This specification covers the furnishing of all labor, material ,  equipment, tools, services, 
and erection of an epoxy-coated bolted steel water storage tank, as shown on the plans 
and specified herein. 

B. Bolted steel tanks shall be designed , fabricated , erected , and tested in strict accordance 
with current AWWA D103 and 30. TAC 290.43 (c). 

1 .2 QUALIFICATION OF MANUFACTURER 

The design and construction of the Water Storage Tank shall only be undertaken by a 
Manufacturer I erector with a minimum of five years experience with tank construction. The 
Manufacturer I erector must be able to demonstrate experience through the design and 
construction of at least five Water Storage Tanks. The Manufacturer I erector shall not 
subcontract the design or erection of the steel tank. 

1 . 3 STANDARD SPECIFICATIONS 

All work on the water storage tank shall fully conform to the requirements of the latest published 
editions of the following Standard Specifications: 

A. AWWA D102 - Standard for Painting Steel Water Storage Tanks. 

B. AWWA C65 1 -1 1 Disinfecting Water Mains. 

C .  AWWA C652-1 1 Disinfection of Water-Storage Facilities and 30 TAC 290.43 (c)(8). 

D. AWS (American Welding Society) D1  . 1 . 

E. NSF (National Sanitation Foundation) 61  - Materials in contact with Potable Water per 30 
TAC 290.43 (c)(8) All clearwells, ground storage tanks, standpipes, and elevated tanks 
shall be painted , disinfected , and maintained in strict accord·ance with current AWWA 
standards. However, no temporary coatings, wax grease coatings, or coating materials 
containing lead will be allowed. No other coatings will be allowed which are not approved 
for use (as a contact surface with potable water) by the EPA, National Sanitation 
Foundation (NSF), or United States Food and Drug Administration (FDA). All newly 
installed coatings must conform to American National Standards lnstitute/Nc!tional 
Sanitation Foundation (ANSI/NSF) Standard 61 and must be certified by an organization 
accredited by ANSI. 

F. ACI 31 8 - Build ing Code Requirements for Reinforced Concrete. 

G.  ACI 301 -Specifications for Structural Concrete 

1 .4 SUBMITIALS 

A. Shop Drawings: Submit shop drawings of the bolted steel reservoir and all accessories for 
review and approval by the A/E prior to beginning any related shop fabrication or erection. 
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I nclude sufficient data to show that the reservoir and accessories conform to the 
requirements to these Specifications. Submittals shall include: 

1 .  Design calculations, signed by a civil or structural Engineer registered i n  the State 
of Texas. 

2 .  Fabrication and erection drawings and details for the tank connections to 
foundation and all accessories. 

3 .  Certified mill tests on steel plate and structural members demonstrating that the 
physical and chemical requirements of this Specification have been met. 

4 .  Furnish calculations for tank vent: for wind and peak flow rate . 
5 .  Furnish calculations for overflow system for peak flow. 

PART 2 - PRODUCTS 

2 . 1  GENERAL DESCRIPTION 

.' 

A The Manufacturer shall furn ish , erect, and test the tank on the existing concrete pad. The 
Manufacturer shall be completely responsible for the construction and satisfactory 
performance of the tank during the guarantee period. The tank shall conform to the 
current AWWA 0103, to the latest edition Uniform Building Code, and to the requirements 
of the plans and these Specifications. The supplier shall submit for approval complete and 
detailed plans for the tank and appurtenances. Tank manufacturer shall submit for 
approval complete and detailed plans for the tank, and appurtenances. 

B The bolted steel tank shall have a nominal capacity as shown below. It shall have a 
nominal diameter and height as shown below. Provide the tank complete with all pipe 
connections, access openings, nozzles, taps, drains, ladders, vent, sample connections, 
and other accessories as shown on the plans as stated in 30 TAC 290.43 (c) or required 
herein.  It shall have a nominal diameter height as shown below. A cone roof, sloped to 
drain toward the shell, shall be provided. 

2 .2  RECOMMEN DED MANUFACTURERS. 

A Superior Tank Company I nc. 

B USA Tank 

C or A/E Approved Equal. 

2 .3  DESIGN DATA 

A .  The following data and  information are supplied as  a basis for design and erection of the 
tank and appurtenances: 

1 .  
2 .  
3 .  
4 .  
5 .  
6 .  
7. 
8. 

Nominal capacity 
Inside diameter 
Minimum tank height 
M inimum overflow height 
Seismic load 
Liquid to be stored 
Wind load 
Design standard 
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9 .  
1 0. 

Overflow flow 
Vent flow 

2.4 ACCESSORIES 

2 ,000 gpm 
2 ,000 gpm 

A. Shell Manhole: Provide two 24" x 36" Flush Cleanouts as shown on the drawings. 

B .  Pipe Connections: 

1 .  Provide inlet, outlet, overflow and drain outlets as shown on the plans . .  
2 .  Provide sample connection on GST per 30 TAC 290.43(c) . 
3 .  Provide a 1 Y:z'' NPT galvanized tank connection on top of the tank near the hatch, 

as shown on the plans for a junction box for float switches. 

C .  Overflow Pipe: Provide overflow weir, box and pipe sized for 2 ,000 gpm. Assemble and 
apply all coats at the factory . Provide gravity h inge and weighted flap gate cover for 
overflow that is tight fitting and with no gap over 1 /16" per 30 TAC 290.43 (c)(3). 

D. Ladders: 

1 .  Provide welded exterior ladder with back guard as shown on the plans. The ladder 
shall have a lockable closure at the bottom. Ladder shall be stainless steel 
materia l .  

2 .  Provide interior ladder with a Safe-T-Cl imb or A/E approved equal assembly. 
Ladder shall be stainless steel material. 

3 .  All ladders shall conform to  OSHA requirements. 

E. Roof Openings: 

1 .  A 20" or larger, screened vent shall be on the roof. The vent shall be fabricated to 
provide removable frost-proof screened openings between the vertical support 
members of the vent. The screened openings of the vent shall be sized by the 
Manufacturer to allow venting of a 2 ,000 gpm_ pumping rate. An effective area of 
75% of screen opening shall be assumed . The screen shall consist of one layer of 
Type 3 16  stainless steel :  16 x 16  x 0.018  wire mesh insect screen. Vents shall 
also be designed for winds stated in Part 2 .2.A.7 per 30 TAC 290.43 (c)(1 ) . 

2 .  The tank roof shall have a curbed , upward opening 30" square, minimum hatch 
located near the ladder. The curb shall extend at least 4" above the tank. The 
hatch cover shall be hinged and shall have locking provisions. The hinge will be 
away from the ladder. The hatch cover lip shall extend for a distance of 2" down on 
the outside of the curb. Install Y:z'' thick gasket on cover to make a positive seal 
when hatch is closed per 30 TAC 290.43 (c)(2). 

F .  Provide a Liquid Level Indicator with Type 3 1 6  stainless steel internals and complete with 
float and target board assembly. 

G. Gaskets and sealants shall meet or exceed AWWA, FDA, and EPA standards for potable 
water. 
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H .  The proposed GST shall be provided with a means of removing accumulated silt and 
deposits at al l  low points in the bottom of the tank . Drains shall not be connected to any 
waste or sewage disposal system and shall be constructed so that they are not a potential 
agent in the contamination of the stored water in accordance with 30 TAC 290.43 ( c)(7). 

PART 3 - EXECUTION 

3 .1  P ROTECTIVE COATING 

A. General: All metal plates, supports, members, and miscellaneous parts shall be heat set 
fusion bonded epoxy powder coating to the interior and exterior. Field coating, other than 
touch-up, will not be permitted. All coating shall conform to AWWA 0102-06. 

B .  Coating thickness shall be: 

1 .  1 O mils minimum on interior and the exterior of the bottom sheets. 

2 .  6 mils minimum on exterior. 

3 . 2  CONSTRUCTION 

A.  Erection: Field erection of bolted steel tanks shall be in strict compliance with 
Manufacturer's recommendations and performed by Manufacturer's employees to 
alleviate any potential disputes in coating quality or erection thereof. Particular care shall 
be exercised in handling and bolting of the tank plates, supports, and members to avoid 
abrasion or scratching the coating. Touch-up coating shall be done per the Manufacturer's 
recommendations where needed and as directed. 

/ 

B .  Bolts: Galvanized bolts, nuts, and washers shall be  used. The bolts shall meet the 
requirements of API 1 2. B, Appendix A. Bolt heads may be square. All interior nuts and 
bolts shall have plastic covers, 

C .  Gaskets: All bolted connecti,ons shall , incorporate an EPDM prefabricated gasket with a 
minimum width of 1 %" . A single piece double-punched gasket shall be used at vertical 
seams which require two vertical rows of punching. Neoprene-backed steel washers shall 
be used on all bolts in contact with water. 

D .  The tank installer will provide a %'' asphalt board between the ring wall and the storage 
tank bottom in conjunction with the grout. 

3 .3  TESTING AND INSPECTION 

A. General: Test storage tank after erection. Floor shall be clean and free from dirt, foreign 
substance and debris. 

B .  Bottom: Vacuum test seams in  floor plates for leaks prior to  the initial fill to complete hydro 
test. 

C .  Shell: Test by filling with water to full tank height. Completed storage tank shall show no 
leaks at the end of a 24-hour test period. No charge will be made for water required to fill 
tank. Water shall be supplied by· the owner. Connection to the main shall be at the 
contractor's expense and an air gap or other approved back flow preventer shall be 
provided. 
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D. Disinfection : 

1 .  General: After testing has been satisfactorily completed, erector shall disinfect 
water lines. Erector shall also disinfect tank as stated in 30 TAC 290.43 (c)(8). 

2 .  Standards: Disinfect water lines according to AWWA C651-11 Disinfecting Water 
Mains. Disinfecting tank interior surfaces according to AWWA C652-11 
Disinfection of Water-Storage Facilities shall be performed in accordance with 30 
TAC 290.43 (c)(8) TCEQ's Requirements. After disinfection, the TDCJ shall take a 
water specimen for bacteriological test, to TCEQ's lab. 

3 .  After disinfection, the tank shall be filled to  the overflow level and allowed to stand 
for five days, minimum. After five days the tank may be placed into service once 
acceptable test results are received 

4. Sterilization and/or disinfection of interior surfaces are the responsibility of the tank 
supplier/constructor after completion of the initial hydro test. 

3.4 WARRANTY 

A. The tank Manufacturer shall warrant the tank against any defects in workmanship and 
materials for a period of one year from the date of shipment. In the event any such defect 
should appear, it should be reported in writing to the Manufacturer during the warranty 
period. 
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NOTICE TO BIDDERS 

The Texas Department of Criminal Justice (TDCJ) is inviting bids to Replace Ground Storage Water Tanks # 1  & #2 at 
the Jester I Unit located in Richmond, Texas. 

This project consists of constructing two new 200,000 (nominal) gallon ground storage water tanks on separate 
concrete ring foundations. Work will also include demolishing and hauling off the existing tanks and abandoned 
piping. Work to also include all civil, mechanical, plumbing and related site work. All work shall be performed as 
shown in the construction plans prepared by TDCJ Facilities Engineering. 

Contractor must provide evidence that demonstrates the contractor is qualified to satisfactorily perform the specified 
work and must have worked in this trade for at least five (5) years. The contractor shall submit written evidence to 
include a minimum of three (3) projects completed within the last ten ( I  0) years of similar work, size and complexity to 
include the owner's name, telephone number, email address, location, type of facility, construction cost and the date of 
completion with all bid proposals. 

Contractors are required to submit a HUB Subcontracting Plan as detailed in Exhibit 1 .  Failure to submit a completed 
HUB Subcontracting Plan will result in the bid being rejected from further consideration. 

Contractor must be bondable and insurable at the levels required. All bid proposals must be accompanied by a Bid 
Deposit in the amount of 5% of greatest amount bid. Performance and Payment Bonds in the amount of 100% of the 
contract amount will be required upon award of a contract. 

The Owner reserves the right to reject any or all bids, and to waive any informality or irregularity. 

It is the Owner's intent to issue the Notice to Proceed at the Pre-Construction Meeting with the performance period to 
begin on the following Monday. The pre-construction meeting will be held within fourteen days of the Notice of 
Award. 

Bid Documents can be purchased from the Architect/Engineer at a cost of $60.00 (Sixty Dollars). non-refundable per 
set, inclusive of mailing/delivery costs, or they may be viewed at various plan rooms. Payment checks for documents 
should be made payable to TDCJ and sent to: 

TDCJ - Contracts and Procurement 
Attn: Teresa Rhodes, CTPM, CTCM 
Two Financial Plaza, Suite 525 
Huntsville, TX 77340 
Phone: (936) 437-7055 
Fax: (325) 223-0310 

A Pre-bid Conference will be held at I 0 :00 a.m. on July 28, 2015 at the Jester I Unit, I Jester Road.; 
Richmond, TX 77406 followed by a site visit. ONLY ONE SCHEDULED SITE VISIT WILL BE HELD FOR 
REASONS OF SECURITY AND PUBLIC SAFETY; THEREFORE, BIDDERS SHOULD ATTEND. 

Due to strict security please be aware that entrance to the unit wil J  be den ied to anyone in possession of any 
items to include, but not l imited to, anv of the following: weapons, toba co products, a lcohol, cell phones, pagers 
and more than $25.00. Visitors are subjected to searches as they enter the facil ity and may b required to walk 
through electronic scanning equipment such as metal detectors. Access to the facil itv will be denied to anyone 
not willing: to be searched. App.ropriate attire required. 

Bids will be publicly opened and read at 2:00 p.m. on August 14, 2015, in the Contracts and Procurement Conference 
Room located at Two Financial Plaza, Suite 525, Huntsville, Texas. The Texas Department of Criminal Justice 
requires the Contractor to make a good faith effort to include Historically Underutilized Businesses (HUB's) in at least 
36.9% of the total value of this construction contract award. Attention is called to the fact that not Jess than the 
minimum wage rates prescribed in the Special Conditions must be paid on these projects. 



SOLICITATION, OFFER AND AW ARD Page I of 92 Pages 
(Construction, Alteration, or Repair) 
IMPORTANT - The "offer" section on Page 2 must be fully completed by offeror. 
I .  CONTRACT NO. 2. SOLICITATION NO. 3 .  TYPE OF SOLICITATION 4. DATE ISSUED 5. PROJECT 6. TRACKING 

[8'.I SEALED BID (IFB) NUMBER NO. 
696-FD- l 5 -B030 

0NEGOT1ATED (RFP) 
07/16/15 0 14333 014 100 1 1  

7 .  ISSUED BY 8 .  ADDRESS OFFER TO 

TEXAS DEPARTMENT OF CRIMINAL JUSTICE 
CONTRACTS AND PROCUREMENT 
INFORMATION TECHNOLOGY, CONSTRUCTION AND UTILITIES BRANCH 
TWO FINANCIAL PLAZA, SUITE 525 (SEE SECTION L, PARAGRAPH 1 1 ) 
HUNTSVILLE, TX 77340 

9. FOR INFORMATION A. NAME B. TELEPHONE NO. (NO COLLECT CALLS) 
CALL: � Teresa Rhodes, CTPM, CTCM PHONE NO. : (936) 437-7055 

FAX NO. (325) 223-03 10 
Document Type: 9 

ESTIMATED BUDGET: $332,900.00 Statutory Cite: 2166.003 (b) 
SOLICITATION 

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder". 
I O. THE STATE REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS (Title, identifying no., date): 

Replace Ground Storage Water Tanks # 1  8l #2 - Jester 1 Unit located in Richmond, Texas 

As Designed By: Texas Department of Criminal Justice Facilities Engineering 
Two Financial Plaza, Suite 400 
Huntsville, Texas 77340 

Please provide the following information: 
DUNS # TAX ID # CHARTER # 

1 1 .  The Contractor shall begin performance w ithin lQ calendar days and complete it within 1 80 calendar days as specified in the Notice 
to Proceed. This performance period is [8J mandatory, D negotiable. (* SEE SECTION F) 
1 2A. THE CONTRACTOR MUST FURNISH, AT ITS OWN EXPENSE ANY REQUIRED PERFORMANCE 1 28. CALENDAR DAYS 

AND PAYMENT BONDS? 
(lf"YES", indicate within how many calendar days after award in ltem 1 28.) 14 

[8J YES D NO 
1 3 .  ADDITIONAL SOLICITATION REQUIREMENTS: 

A. Sealed offers in original and two (2) copies to perform the work required are due at the place specified in Item 8 by 2 :00 PM local 
time August 1 4, 20 1 5  (date). If this is a sealed bid solicitation, offers will be publicly opened at that time. Sealed envelopes 
containing offers shall be marked to show the offeror's  name and address, the solicitation number, and the date and time offers are 
due. 

B. An offer guarantee [8J is, D is not required. 

C. Al l  offers are subject to the ( I ) work requ irements, and (2) other provisions and clauses incorporated in the solicitation in full text or 
by reference. 

D. Offers providing less than 100 calendar days for acceptance after the date offers are due will not be considered and will be rejected. 



OFFER (Must be fully completed by offeror) 
1 4. NAME AND ADDRESS OF OFFEROR (Include ZIP I SA. Telephone No. (Include Area Code) 16. EMAIL ADDRESS 

Code) ( ) 

1 58. Fax No.: 
( ) 

AMOUNTS� SEE B ID SCHEDULE 

17. The offeror agrees to furnish any required performance and payment bonds. 
18. ACKNOWLEDGMENT OF ADDENDA I AMENDMENT 

(The offeror acknowledges receipt to the solicitation - give number and date of each) 
ADDENDA/ 

AMENDMENT 
NO. 

DATE 

19A.  NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER 1 98. SIGNATURE l 9C. OFFER DA TE 
(Type or print) 

AW ARD (To be completed by State) 
20. ITEMS ACCEPTED: 

2 1 .  AMOUNT 22. AMOUNT IN WRITING 

23. ADMINISTERED BY 24. PAYMENT WILL BE MADE BY 

Texas Department of Criminal Justice Texas Department of Criminal Justice 
Contracts and Procurement, Accounts Payable 
Information Technology, Construction and Utili ties Branch P.O. Box 401 8  
Two Financial Plaza, Suite 525 Huntsville, TX 77342-4018 
Huntsville, TX 77340 

ST A TE WILL COMPLETE ITEM 25 OR 26 AS APPLICABLE 

D 2s. NEGOTIATED AGREEMENT Contrnctor is required to sign D 26. A WARD: Your offer on this so licitation to the items listed above 
this document and return _ _  copies to issuing office. Contractor is accepted subject to Section D. Condit ions Precedent to Award. The 
agrees to furnish and deliver all items or perform all requirements contract documents consist of (a). all documents included in TDCJ identified on this form and any continuation sheets for the consideration Solicitation Number 696-FD- 1 5-8030 and Solicitation Addenda; stated in th is contract The rights and obligations of the parties to this 
contract shall be governed by (a) this contract award, (b) the solicitation, (b). all documents included in your Offer; and (c) this Solicitation, Offer 
and (c) the clauses, representations, certifications, and specifications and A ward Document. 
incorporated by reference in or attached to this contract. 
27A. NAME AND TITLE OF CONTRACTOR OR PERSON 28A. NAME AND TITLE 
AUTHORIZED TO SIGN (Type or print) 

Jerry McGinty 
Chief Financial Officer 

278. SIGNATURE 27C DATE 288. TEXAS DEPARTMENT OF CRIMINAL .JUSTICE 28C. AWARD 
DATE 

By 

2 
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ITEM NO. DESCRIPTION 

01 Base Bid 

SECTION B 

THE SCHEDULE 
BID SCHEDULE 

QUANTITY 

SECTION B 

PRICE 

Replace Ground Storage Water Tanks # 1  & #2 - Jester I Unit located in Richmond, Texas as shown by the 
cfonstruction plans as prepared by the TDCJ Facilities Engineering. 

Lump Sum $ _______ _ 

The Base Bid is separated as follows : 

( I )  Materials incorporated into the realty (Cannot be less 
than the price Contractor paid for materials) 

(2) Labor 

(3) Overhead and Profit (includes the cost of the Payment 
and Performance Bonds) 

TOTAL 

RECYCLED MATERIALS 

$ _____ _ 

$ _ _ _ _ _  _ 

The Texas Department of Criminal Justice is required to ( I )  eliminate procedures and specifications that discriminate 
against products made of recycled materials and (2) encourage the use of products made of recycled materials. If 
product(s) being bid on this solicitation (a) contains recycled material whether post-consumer or pre-consumer; or (b) 
is a product that has been remanufactured, rebuilt, or otherwise restored to a like new condition, bidder shall, as part 
of the bid response, indicate on the appropriate line item if product has recycled content. 
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SECTION C 

SPECIFICATION AND DRAWINGS 

(SEE SECTION J, ATTACHMENT N0. 11 AND 12) 
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SECTION D 

SECTION D 

CONDITIONS PRECEDENT TO AW ARD 

The following are conditions precedent to the Award being an enforceable contract. In the event these 
conditions are not met, this Award shall be null and void and of no force or effect, unless Owner agrees in 
writing to the contrary. 

The conditions precedent to the Award are : 

1. Compliance with Section I. General Conditions, Article III. , Contract Documents and Bonds, paragraph 
3. 5 Performance and Payment Bonds; 

2. Compliance with Section I. General Conditions, Article V., Contract Responsibilities, paragraph 5.7 
Insurance; and 

3. Compliance with Section K. Representations, Certifications and Other Statements of Bidders, 
paragraph 1, Historically Underutilized Business (HUB) Representation and Section I, General 
Conditions, Article II., Laws Governing Construction, paragraph 2.5 Historically Underutilized 
Business (HUB). 
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SECTION E 

SECTION E 

. INSPECTION AND ACCEPTANCE 

I. Inspection and acceptance shall be as stated in the Contract Documents. The Owner hereby reserves the 
right to perform inspections of the Work and any and all inspections performed by the Owner or by others 
for the Owner shall be for the sole benefit of the Owner. Quality control is and shall remain one hundred 
percent ( 100%) the responsibility of the Contractor. 

2. INSPECTION OF CONSTRUCTION 

(a) Definition: "Work" includes, but is not limited to, materials, workmanship, and manufacture and 
fabrication of components. 

(b) The Contractor shall maintain an adequate inspection system and perform such inspections as will 
ensure that the Work performed under the Contract conforms to Contract requirements. The Contractor 
shall maintain complete inspection records and make them available to the Owner. Al l  Work shall be 
conducted under the general direction of the Owner and is subject to Owner inspection and test at all 
places and at all reasonable times before acceptance to ensure strict compliance with the terms of the 
Contract. 

( c) Owner inspections and tests are for the sole benefit of the Owner and do not: 

( 1) Relieve the Contractor of responsibility for providing adequate quality control measures; 

(2) Relieve the Contractor ofresponsibility for damage to or loss of the material before acceptance; 

(3) Constitute or imply acceptance; or 

(4) Affect the continuing rights of the Owner after acceptance of the completed Work under paragraph 
(i) of this section. 

(d) The presence or absence of an Owner's inspector does not relieve the Contractor from any Contract 
requirement, nor is the inspector authorized to change any term or condition of the specification without 
the Owner's written authorization. 

(e) The Contractor shall promptly furnish, at no increase in Contract Sum, all facilities, labor, and material 
reasonably needed for performing such safe and convenient inspections and tests as may be required by 
the Owner. The Owner may charge to the Contractor any additional cost of inspection or test when 
work is not ready at the time specified by the Contractor for inspection or test, or when prior rejection 
makes re-inspection or retest necessary. The Owner shall perform all inspections and tests in a manner 
that will not unnecessarily delay the work. Special, full size, and performance tests shall be performed 
as described in the Contract. 

(f) The Contractor shall, without charge, replace or correct work found by the Owner not to conform to 
Contract requirements, unless in the public interest the Owner consents to accept the Work with an 
appropriate adjustment in Contract Sum. The Contractor shall promptly segregate and remove rejected 
material from the premises. 
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SECTION E 

(g) If the Contractor does not promptly replace or correct rejected Work, the Owner may: 

( 1) By contract or otherwise, replace or correct the Work and charge the cost to the Contractor, or 

(2) Terminate for default the Contractor's right to proceed. 

(h) If, before acceptance of the entire Work, the Owner decides to examine already completed Work by 
removing it or tearing it out, the Contractor, on request, shall promptly furnish all necessary facilities, 
labor, and material. If the Work is found to be defective or nonconforming in any material respect due 
to the fault of the Contractor or its subcontractors, the Contractor shall defray the expenses of the 
examination and of satisfactory reconstruction. However, if the Work is found to meet Contract 
requirements, the Owner shall make an equitable adjustment for the additional services involved in the 
examination and reconstruction, including, if completion of the Work was thereby delayed, an extension 
of Contract Time. 

(i) Unless otherwise specified in the Contr�ct, the Owner shall accept, as promptly as practicable after 
completion and inspection, all Work required by the Contract or that portion of the Work the Owner 
determines can be accepted separately. Acceptance shall be final and conclusive except for latent 
defects, fraud, gross mistakes amounting to fraud, or the Owner's rights under any warranty or 
guarantee. 
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SECTION F 

SECTION F 

DELIVERIES OR PERFORMANCE 

1.1 CONTRACT TIME 

The performance period for this Contract shall be one hundred eighty (180) calendar days and shall begin on 
the date designated in the Notice to Proceed. All Work shall be completed within the amount of calendar days 
designated in the Notice to Proceed, unless otherwise modified by written agreement of the contracting parties. 

2.1 LIQUIDATED DAMAGES - FAILURE TO COMPLETE WITHIN CONTRACT TIME 

(a) If the Contractor fails to complete the Work within the time specified in the Contract, or any extension, 
the Contractor shall pay to the Owner as liquidated damages, the sum of three hundred eighty-five 
dollars ($385.00) for each available calendar day of delay. 

(b) If the Owner terminates the Contractor's right to proceed, the resulting damage will consist ofliquidated 
damages until such reasonable time as may be required for final completion of the work together with 
any increased costs occasioned by the Owner in completing the Work. 

(c) If the Owner does not terminate the Contractor's right to proceed, the resulting damage will consist of 
liquidated damages until the Work is completed or accepted. 

(d) In the event that the Contractor fails to complete the Work within the time specified in the Contract 
and/or the Owner is assessing liquidated damages, the Contractor is bound to faithfully perform all 
contractual requirements until such time as the Work is satisfactorily completed or accepted by the 
Owner. 
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SECTION G 

SECTION G 

CONTRACT ADMINISTRATION DATA 

1. POINT OF CONTACT 

(a) The Contract Administrator shall be the primary point of contact and is responsible for the 
administration of all matters concerning the Historically Underutilized Business (HUB) program, 
bonds, insurance, disputes, claims, and all Change Orders estimated at $25,000.00 or more. 

(b) The Project Administrator shall be the primary point of contact for all on site construction activities. 
All documents, correspondence, request for changes, Change Orders/Field Orders less than $25,000.00, 
requests for meetings, pre-final and final inspections and any and all other activities pertinent to the 
performance and daily administration of the Contract shall be coordinated with the Project 
Administrator unless otherwise excepted in the Contract Documents. 

2. PAYMENTS 

It is recommended that the Contractor receive payments via electronic funds transfer (EFT), also known as 
Direct Deposit. Regardless as to whether Direct Deposit is chosen, the Contractor shall submit a completed 
Vendor Maintenance Direct Deposit and Substitute W-9 Form (See Section J, Attachment No. 13) to the 
following address: 

TDCJ Accounts Payable 
P. O. Box 40 18 
Huntsville, Texas 77342-40 18 

If the Contractor has previously submitted a completed Vendor Maintenance Direct Deposit and Substitute 
W-9 Form to the TDCJ for another separate contract, another form is not required to be submitted. In the 
event the Contractor elects to decline Direct Deposit on the Vendor Maintenance Direct Deposit and Substitute 
W-9 Form, the payment will be mailed to the address provided in Section K, Article 14, Remittance Address. 
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SECTION H 

SECTION H 

SPECIAL CONDITIONS 

The following Special Conditions supplements, modifies, changes, deletes from or adds to the General 
Conditions as specified herein. Where any Article of the General Conditions is modified or any paragraph or 
clause thereof is modified or deleted by these Special Conditions, the unaltered provisions of that Article, 
Paragraph, Sub-Paragraph or Clause of the General Conditions shall remain in effect. 

1. CONTRACT DRAWINGS AND SPECIFICATIONS 

The Contractor will be furnished four ( 4) complete sets of the Contract Drawings and Specifications 
(Project Manual) at no cost to the Contractor. 

2. BACKGROUND CHECKS FOR CONTRACT CONSTRUCTION WORKERS 

A. General Provisions 

Contract Construction Workers, by Contract, are individuals employed by a private construction 
contractor or Subcontractor and whose access to Agency premises or privately operated 
correctional facilities have been approved by the Warden for the sole purpose of performing 
construction-related Work authorized by the TDCJ Facilities Division. Contract Construction 
Workers shall be subject to stringent security measures and be closely supervised upon access to 
Agency premises. Contract Construction Workers shall not be issued badges or ID cards, nor 
allowed to come and go at will. Contract Construction Workers shall be searched, and the tools 
and equipment furnished by the Contract Construction Workers shall be carefully inventoried and 
secured at all times. 

B. Minor traffic violations are not considered criminal charges; however, an outstanding warrant 
resulting from a minor traffic violation shall cause a contract employee to be ineligible for 
conducting work on a unit or facility . 

C. Criminal History Eligibility Criteria 

Notwithstanding a misdemeanor conviction and a felony conviction, an individual may be 
considered on a case-by-case basis for approval to be a contract construction worker provided the 
individual meets the following eligibility criteria. 

I. The individual shall have completed any sentence for criminal offense, including community 
supervision, and have not been incarcerated in a correctional facility for the previous two-year 
period. 

2. The individual shall not have been convicted of any of the offenses listed below (to include 
soliciting, attempting, conspiring, or aiding others to engage, so licit, attempt or conspire to 
commit any of the listed offenses), or have been incarcerated in or sentenced to an adult 
correctional facility for any felony offense during which violence was used in the commission 
of the offense. 
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SECTION H 

3. Homicide - (capital murder; murder; manslaughter; or any other homicide offense); 

4. Kidnapping - (aggravated kidnapping; kidnapping; unlawful restraint or any other kidnapping 
offense); 

5. Sexual Offense - (rape; sexual assault; sexual abuse; aggravated rape; aggravated sexual abuse; 
or any other sexual assault offense including indecency with a child); 

6. Robbery - (robbery; aggravated robbery; or any other robbery offense); 

7. Assault - (assault; aggravated assault; injury to a child; injury to an elderly person; or any other 
assault offense); or 

8. Offense Involving Use or Exhibition of a Deadly Weapon (includes during the commission of 
the offense or during immediate flight therefrom and where an affirmative finding on use of a 
deadly weapon was made by the trial court or jury). 

D. Criminal History Background Check 

The Facilities Division's designated staff shal l  be responsible for: 

1. Obtaining a current list of a l l  Contract Construction Workers scheduled to access Agency 
premises; and 

2. Ensuring that a criminal history background check is performed prior to the individual 
performing services for the Agency and on an annual basis. (Proper and complete 
documentation is crucial to timely completion of background checks. ) The Department makes 
no commitment as to the length of time to complete a background check. 

E. A contract construction worker with a prior conviction/incarceration must meet the fol lowing 
criteria: 

1. A Contract Construction Worker must not have any pending charges for any criminal offense 
or have an outstanding warrant. 

2. Former TDCJ employees who have separated employment under certain conditions may not 
be allowed on the unit/facility. 

3. Immediate family members (parent, brother, sister, spouse, chi ld, grandparent, aunt, uncle, 
nephew, niece) of an offender may not be al lowed on the unit/facil ity. 

4 .  Contract Construction Workers shall not be al lowed to work on a un it/facility they have been 
assigned to as a former TDCJ offender. 

5. The Warden may not al low a Contract Construction Worker on a unit/facil ity if the Warden 
be l ieves the contract construction worker may jeopard ize the safe and orderly operation of the 
unit/facility, pose a danger to offenders or employees, or place an undue logistical burden on 
staff. 
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SECTION H 

3. SPECIAL SECURITY MEASURES 

A. The Contractor shall provide the Facilities Division Project Administrator a list of all Contract 
Construction Workers who will be working on the unit. The Contractor shall daily update/revise 
the list as Contract Construction Workers are added or terminated and provide the Facilities 
Division Project Administrator with the current list in effect. The list shall be in alphabetical order 
by employee's last name and shall include employee's driver's license number, social security 
number and company name. In addition, as new contract construction workers are added to the 
workforce, the Contractor shall provide the Facilities Division Project Administrator with a 
completed Non-Employee Background Questionnaire (included herein as Attachment No. 9) in 
advance of said employees being admitted to the worksite, for the background check to be 
conducted. Each Contract Construction Worker shall read and sign a copy of the Standards of 
Conduct for Civilian Construction Contractor 's Employees (included herein as Attachment No. 1) 
acknowledging and agreeing to abide by these standards. 

B. All Contract Construction Workers shall have read TDCJ's PD-22, "General Rules of Conduct and 
Disciplinary Action Guidelines for Employees", and PD-29, "Sexual Misconduct with Offenders", 
which are located on the Texas Department of Criminal Justice website at 
http ://www.tdcj. state.tx.us/vacancy/hr-policy/index.htm, prior to commencing Work. Failure to 
adhere to these rules will result in contract employee's expulsion from the unit. 

C. The Contractor shall provide a legible photocopy of one of the acceptable primary identification 
documents as stipulated by the Texas Department of Public Safety, which includes driver's license, 
State ID card, Federal ID card or a passport in conjunction with a photocopy of their Social Security 
Card for all Contract Construction Workers who will be working on the unit. 

D. All Contract Construction Workers will report to the job site at the scheduled shift time and proceed 
into the facility as a group. At the end of the workday they will all leave in a similar group. Only 
work crew supervisors will be allowed to leave the unit 's fenced compound under escort to procure 
additional tools or specialized tools. All Contract Construction Workers may eat their lunch in the 
work area or exit the unit in a group for lunch. Contract Construction Workers may not eat in the 
unit's cafeteria. 

E. The Contractor will coordinate with the Unit Warden or designee the collection point for Contract 
Construction Workers to enter the fenced compound and measures to be taken to receive required 
security escort of Contract Construction Workers to construction site if through the unit compound. 

F. Tools, generators, ladders, acetylene cutters, vehicular equipment or heavy equipment shall not be 
stored in the unit fenced compound. 

G. Contractor shall implement measures to disable vehicular or heavy equipment (e.g. ,  vehicles, 
graders, cherry pickers, etc.) when they are left unattended. 

H. Contractor and Contract Construction Workers shall ensure a clear area be maintained a minimum 
of eight (8) feet from all fences. This area shall be clear of all debris, weeds and other construction 
material. All work sites will be cleared of construction debris at the end of each day. All debris is 
to be immediately removed to a secure area or to a designated area for disposal. 

l. All vehicles will be searched upon entering and/or exiting the unit's fenced compound. 
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J. The Texas Department of Criminal Justice reserves the right to adopt any special rules as may be 
necessary to preserve the security of the institution should they become necessary. Coordination 
between the Unit Warden and Contractor shall be made as those situations arise. 

K. All Contract Construction Workers appointed by Contractor who visit any TDCJ unit will be 
required to comply with that unit's security regulations. 

4. EQUIPMENT/SYSTEM DEMONSTRATIONS 

The equipment/system demonstrations along with the services to provide instruction in the operation 
and/or maintenance of equipment and systems to the Owner, as called for in the Technical Specifications, 
shall be scheduled and performed (at a time as directed by the Owner) not later than the first thirty (30) 
Day period after beneficial occupancy. 

5. RELATIONSHIP OF PARTIES 

Contractor is acting as an independent contractor and is wholly responsible for the day-to-day operations 
of its programs and employees; no joint venture, partnership, or agency exists nor shall be implied by the 
terms of this Contract. No employee of Contractor shall become an employee of the TDCJ by virtue of 
this Contract. 

6. CONFIDENTIALITY 

Any confidential information provided to or developed by the Contractor in the performance of the 
Contract shall be kept confidential unless otherwise provided by law and shall not be made available to 
any individual or organization by the Contractor or the Department without prior approval of the other 
party. 

7. WAIVER 

No waiver by either party of any default of the other under this Contract shall operate as a waiver of any 
future or other default, whether of a like or different character or nature. 

8. SEVERABILITY 

If any part of this Contract is contrary to any federal, state, or local law, it is not applicable and such 
invalidity shall not affect the other provisions or applications of this agreement which can be given effect 
without the invalid provision or application and to that end the provisions of this Contract are declared to 
be severable. 

9. CONTRACT MODIFICATION 

No other agreements, oral or written, shall constitute a part of this Contract unless such be made in writing, 
executed by the parties hereto or their successors, and expressly made a part thereof, and approved in 
writing by the Owner. 
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10. BID DEPOSIT (5% of Total Bid) 

The Contractor further agrees that the Bid Deposit accompanying this Biq, payable to the Texas 
Department of Criminal Justice, and its amount is the measure of damages which the Owner will sustain 
by the failure of the undersigned to execute and deliver the Contract, Performance Bond and Payment 
Bond, insurance certificates and that if the undersigned defaults in executing the Agreement and/or in 
furnishing the aforementioned documents within fourteen ( 14) consecutive calendar days from Contract 
award, then the Bid Deposit shall become subject to forfeiture to the Owner. Bid Deposit is not required 
for bids totaling less than $25,000.00. Acceptable forms of bid deposits are limited to: irrevocable letter 
of credit issued by a financial institution subject to the laws of Texas; a surety or blanket bond from a 
company chartered or authorized to do business in Texas and United States Treasury listed; a United 
States Treasury Bond; or certificate of deposit. 

11. STANDARD WORK WEEK 

The standard work week shall be Monday through Friday, eight (8) hours per day. Any deviation from 
the standard work week schedule; including but not limited to weekends, holidays, extended hours, night 
work or four ten-hour days; must be approved by the Owner. 

Utilizing the standard work week, the Contractor shall schedule the Work to be completed within the 
Contract Time, which is measured in calendar days rather than scheduled work days. 

Approved work schedules other than the standard work week may be revoked for circumstances beyond 
the Owner's control or if the Contractor fails to maintain adequate staff, equipment or supervision for 
proper execution of the Work. 

The actual work hours will be established at the pre-construction conference. 

12. NOTICE TO PROCEED 

It is the Owner' s  intent to issue a Notice to Proceed (NTP) at the pre-construction conference with an 
effective start date on the following Monday. 

13. CONTRACT SCHEDULE 

The Contractor shall comply with the following Special Conditions in conjunction with Section I, 
A11icle VIII of the General Conditions. 

13.1 Contractor's Scheduler 
The Project Scheduler shall be responsible for preparing, updating, and maintaining the Project Schedule, 
and for submitting the reports to the Owner required by the Contract Documents. The Project Scheduler 
shall be responsible for identifying and obtaining al I necessary information from Subcontractors, vendors, 
suppliers and the Owner. The Project Scheduler shall be fully authorized to act on behalfofthe Contractor 
with respect to performing all Project Schedule requirements. 

The Project Scheduler shall have as a minimum the followi11g qualifications: 
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( 1 )  Two years of experience in preparing, updating and maintaining Critical Path Method (CPM) 
construction schedules of fifty activities or more using Primavera. (List such projects and describe 
the scheduling responsibilities of the proposed Project Scheduler on each). 

(2) One year of experience using Primavera software in construction scheduling (List such projects and 
describe the scheduling responsibilities of the proposed Project Scheduler on each as well as provide 
contact information for Primavera experience verification). 

After award of the Contract and prior to the Pre-Construction Conference, the Contractor shall submit for 
the Owner's approval a resume evidencing the qualifications listed above to the Project Administrator. 

13.2 Activities shall be identified by buildings and activity durations shall be in units of whole 
workdays. Less than two percent (2%) of all non-procurement activities' original durations shall 
be greater than thirty (30) Days. 

13.3 Within fourteen ( 14) Days after the start of the Contract Time, the Contractor shall submit the 
CPM Schedule. 

13.4 The Project Schedule shall be updated on a monthly basis throughout the duration of the Work 
and until Contract completion. 

13.5 Average workdays Jost monthly due to Anticipated Adverse Weather Days: 

I Jan I Feb I Mar I April May Jun 
I 7 I 6 I 6 I 7 7 7 
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SECTION I 
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SECTION I 

GENERAL CONDITIONS 

ARTICLE I. GENERAL PROVISIONS 

1.1 CONTRACT DEFINITIONS: Whenever the following terms are used in these General 
Conditions or in the other Contract Documents, the intent and meaning shall be interpreted as follows: 

1.1.1 ADVERSE WEATHER DAY: A day on which the Contractor's current contract schedule 
indicates Work is to be performed, and which inclement weather and related affected site conditions prevent 
the Contractor from performing Work on critical activities for 50 percent or more of the Contractor's 
scheduled workday. Days qualifying as Adverse Weather Days are days in which the adverse weather 
conditions a ltered the physical site conditions rendering consequential disruption to the day's scheduled 
progress. 

1.1.2 ARCHITECT/ENGINEER (A/E) and/or DESIGN PROFESSIONAL (DP): A person 
registered as an architect pursuant to Tex. 0cc. Code Ann. hapter I 05 1 as a landscape architect pursuant 
to Tex. 0cc. Code Ann. , Chapter 1052, a person licensed as a profess ional engineer pursuant Tex. 0cc. Code 
Ann. , Chapter 1001 and/or a firm employed to provide professional architectura l or engineering services and 
to exercise overall responsibility for the design of a Project or a ignificant po11i n thereof, and to perform 'Ll1e 
contract administration responsibilities set forth in the Contract. 

1.1. 3  BENEFICIAL OCCUPANCY: The date of Beneficial Occupancy of the Work, or designated 
portion thereof, is the date jointly certified by the A/E and Owner when construction is so sufficiently 
complete, in accordance with the Contract Documents, that the Owner may, at the Owner's option, utilize the 
Work, or a designated portion thereof, for the use for which it is intended. 

1.1.4 BUSINESS HOURS: Normal business hours are Monday through Friday from 8:00 a.m. until 
5 :00 p.m. Central Time. 

1.1.5 CHANGE ORDER: A Change Order is a written order to the Contractor signed by the Owner 
issued after execution of the Contract, authorizing a change in the Work or an adjustment in the Contract Sum 
or the Contract Time. The Contract Sum and the Contract Time may be changed only by Change Order. A 
Change Order signed by the Contractor indicates his/her agreement therewith, including the adjustment in the 
Contract Sum and/or the Contract Time. 

1.1.6 CONTRACT CONSTRUCTION WORKER: Is an individual employed by a private 
construction contractor or subcontractor and whose access to Agency premises or a privately operated 
correct ional facility has been approved by the Warden for the sole purpose of performing construction
re lated Work authorized by the TDCJ Facilities Division or the facility 's  owner. This definition does not 
include a purchase order/procurement card vendor. 

1. 1.7 CONTRACT: The Contract Documents form the CONTRACT, which represents the entire and 
integrated agreement between the Owner and the Contractor and supersedes al l  prior negotiations, 
representations, or agreements, either written or oral. The Contract may be amended or modified only by a 
written Modification. The Contract Documents shall not be construed to create a contractual relationship of 
any kind ( I )  between the A/E and Contractor, or (2) between the Owner and a Subcontractor or (3) between 
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any persons or entities other than the Owner and Contractor. The A/E shall, however, be entitled to 
performance and enforcement of obligations under the Contract intended to facilitate performance of the A/E 
duties. 

1.1.8 CONTRACT DOCUMENTS:  The Contract Documents consist of the Solicitation, Offer and 
Award document inclusive of its Sections A through M and the Attachments and Exhibits thereto, Payment 
and Performance Bonds, Specifications, Drawings, Addenda issued prior to contract award, other documents 
listed in the Contract, and Modifications issued after execution of the Contract. A Modification is ( 1 )  a written 
amendment to the Contract signed by both parties or (2) a Change Order or (3) a Unilateral Change Order, or 
(4) a written order for a minor change in the Work (not involving an adjustment in the Contract Sum or an 
extension of the Contract Time) issued by the Owner or the A/E. 

1.1.9 CONTRACTOR: The individual, corporation, company, partnership, firm or other organization 
that has contracted to perform the Work under the Contract with the Owner. 

1.1.10 CONTRACT SUM: The Contract Sum is the total compensation payable to the Contractor for 
performing the Work as originally contracted for or as subsequently adjusted by Change Order. 

1.1.11 CONTRACT TIME: The Contract Time is the total number of calendar days within which the 
Contractor shall commence and complete the Work to be performed, as originally contracted for or as 
subsequently adjusted by Change Order. The Contract Time will begin on the day designated in the Notice 
to Proceed. 

1.1.12 DAY: Wherever the word "Day" is used in the Contract Documents, it shall be interpreted to 
mean a calendar day, which is not the same as a scheduled work day. 

1 .1.13 DRAWINGS: The Drawings are the graphic and pictorial portions of the Contract Documents, 
wherever located and whenever issued, showing the design, location and dimensions of the Work, generally 
including plans, elevations, sections, details, schedules and diagrams. 

1 .1 .14 ENVIRONMENTALLY SENSITIVE PRODUCT: A product that protects or enhances the 
environment or that damages the environment less than traditionally available products. 

1 .1.15 FIELD ORDER: An authorization given to the Contractor to proceed with a limited change in 
the Work. The Field Order guarantees that the Contractor will be compensated for the Work. However, the 
Contractor cannot request this compensation until the Field Order is included in a completed Change Order. 
Field Orders are not to exceed $25,000.00. 

1 .1. 16 FURNISH: "Furnish", unless specifically limited in context, means; furnishing items specified 
to project site, to include unpacking and assembly. Owner furnished items shall be unloaded, unpacked and 
properly stored by the Contractor upon delivery. Assembly, if required, shall be by the Contractor. 

1 .1 .17 INSTALL: "Install" means incorporating into the Work including all necessary labor, materials, 
equipment and connections to perform Work indicated. 

1 .1 . 18  
J ustice. 

OWNER: The Owner is the State of Texas acting through the Texas Department of Criminal 
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1.1.19 POST-CONSUMER MATERIALS: Finished products, packages or materials generated by a 
business entity or consumer that have served their intended end uses, and that have been recovered or 
otherwise diverted from the waste stream for the purpose ofrecycling. 

1.1.20 PRE-CONSUMER MATERIALS: Materials or by-products that have not reached a business 
entity or consumer for an intended end use including industrial scrap material and overstock, or obsolete 
inventories from distributors, wholesalers and other companies. The term does not include materials and by
products generated from, and commonly reused within, an original manufacturing process or separate 
operation within the same or a parent company. 

1.1.21 PRELIMINARY PAY WORKSHEET: The Preliminary Pay Worksheet is a review 
document that reflects work performed and the established schedule of values. The Preliminary Pay 
Worksheet is submitted by the Contractor to the Owner prior to a request for progress payment. 

1.1.22 PROJECT: The term "Project" shall comprise the total construction of which the Work 
performed under the contract documents may be the whole or a part and which may include construction by 
the Owner or by separate contractors. 

1.1.23 PROJECT MANUAL: The Project Manual is the volume(s) usually assembled for the Work 
which may include the bidding requirements, sample forms, Conditions of the Contract and Specifications. 

1.1.24 PROVIDE: "Provide" means furnish and install. 

1.1.25 RECYCLED MATERIAL CONTENT: The portion of a product made with Recycled 
Materials consisting of Pre-Consumer Materials (waste), Post-Consumer Materials (waste), or both. 

1.1.26 RECYCLED MATERIALS: Materials, goods or products that contain recyclable materials, 
industrial waste, or hazardous waste that may be used in place of raw or virgin materials in manufacturing a 
new product. 

1.1.27 RECYCLED PRODUCT: A product that meets the requirements for recycled material content 
as prescribed by the rules established by the Texas Commission on Environmental Quality in consultation 
with the Comptroller of Public Accounts (CPA). The product must be clearly identified as recycled by 
packaging, markings, literature, etc. 

1.1.28 SAMPLES: Samples are physical examples furnished by the Contractor to illustrate materials, 
equipment or workmanship, and to assist in the establishment of standards by which the Work will be judged. 

1.1.29 SHOP DRAWINGS: Shop Drawings are drawings, diagrams, illustrations, schedules, 
performance charts, brochures and other data which are prepared by the Contractor or any Subcontractor, 
manufacturer, supplier or distributor, and which illustrate some portion of the Work. 

1.1.30 SPECIAL CONDITIONS: Special Conditions sha ll relate to a particular Project but shall not 
weaken the character or intent of the General Conditions. Special Conditions wi ll supplement specific 
paragraphs of the General Conditions as specified in the Special Conditions. 

1.1.31 SPECIFICATIONS: The Specifications are that portion of the Contract Documents consisting 
of the written requirements for materials, equipment, construction systems, standards and workmanship for 
the Work, and performance of related services. 
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1.1.32 SUBCONTRACTOR: A person or organization who contracts under, or for the performance of 
part or the entire Contract between the Owner and the Contractor. The subcontract may be direct with the 
Contractor or with another subcontractor. 

1.1.33 WORK: The term "Work" means the construction and services required by the Contract 
Documents, whether completed or partially completed, and includes all other labor, materials, equipment, 
plant and services provided or to be provided by the Contractor to fulfill the Contractor's obligations. The 
Work may constitute the whole or a part of the Project. 

1.2 EXECUTION AND CORRELATION 

1.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the 
site, become familiar with local conditions under which the Work is to be performed and correlated personal 
observations with requirements of the Contract Documents. 

1.2.2 The Contract Documents are complementary, and what is required by one shall be as binding as 
if required by all; performance by the Contractor shall be consistent with the Contract Documents and 
reasonably inferable from them as being necessary to produce the required results. 

1.2.3 Organization of the Specifications into divisions, sections and articles, and arrangement of 
Drawings shall not control the Contractor in dividing the Work among Subcontractors or in establishing the 
extent of Work to be performed by any trade. 

1.2.4 Unless otherwise stated in the Contract Documents, words which have well-known technical or 
construction industry meanings are used in the Contract Documents in accordance with such recognized 
meanings. 

1.3 INTERPRETATION 

1.3.1 In the interest of brevity the Contract Documents frequently omit modifying words such as "all" 
and "any" and articles such as "the" and "an", but the fact that a modifier or an article is absent from one 
statement and appears in another is not intended to affect the interpretation of either statement. 

1.3.2 In the interest of conciseness, sentences, statements, and clauses used exclude any form of verb 
"shall" normally expressed in verb phrase with verbs such as "furnish", "install", "provide", "perform", 
"construct", "erect", "comply", "apply", "submit", etc. Any such sentences, statements, and clauses are to be 
interpreted to include applicable form of phrase "the Contractor shall" and requirements descr ibed therein 
interpreted as mandatory elements of Contract. 

1.3.3 In interest of conciseness, references to specification sections and details may be preceded by the 
word "see" .  Any such references are to be interpreted to include applicable form of phrase, "and comply 
with". 

1.4 FIXED ASSET ACCOUNTING: Prior to final acceptance the Project Administrator will 
prepare a list of items included in the Work which are to be capitalized. This l ist will be generally limited to 
items having a value in excess of $5,000.00 and not being an integral part of the structure. The list will include 
but will not be l imited to items such as emergency generator, food service equipment, laundry equipment, 
electronic equipment, etc. The Project Administrator will present the l ist of items to the Contractor who shall 
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provide the value of each item on the list to the Project Administrator prior to final payment. The list will 
include the equipment with its cost, manufacturer, model number and serial number. Equipment and systems 
shall be listed by building wherein they are installed. In addition, the total value of each individual building 
must be specified. 

1.5 DELIVERY: Name and address of Owner will not be used for deliveries. Owner will not accept 
delivery of products and materials and Owner wil l  not be responsible for material losses, delays or other 
damages, including all impacts resulting from the use of the Owner's name and address for deliveries. 
Contractor shall make arrangements to have someone present for acceptance and unloading of all deliveries. 
Arrange deliveries in accordance with construction schedules and in ample time to facilitate inspection prior 
to installation and to not cause delay to the project. 

1.6 PHOTOGRAPHS: Photographs shall be taken only with written permission of the Owner. 
(Progress photographs will not be required unless called for elsewhere. ) 

1.7 PRE-CONSTRUCTION CONFERENCE: After award of the contract a Pre-Construction 
Conference will be held to discuss mobilization and specific pre-construction activities. The Pre-Construction 
Conference will be conducted by the Owner. The NE, the Owner and its representatives and the Contractor 
will participate. The prime objectives of the Pre-Construction Conference are to: 

1. Introduce the Contractor to persons responsible for the monitoring and administration of the 
Work. 

2. Develop a list of representatives of the Owner, the NE and the Contractor who will be 
directly involved with the Project. This list shall include names, telephone numbers, 
functions and responsibilities. Key personnel's telephone numbers for after Business Hours 
shall be listed. 

3. Establish interfaces between Contractor, Owner and A/E personnel. 

4. Contractor shall furnish (in writing) the percent for social security, workman's compensation 
and like taxes, to be applied to the labor portion of the Change in Work/Cost Analysis for 
Work to be done by the Contractor. 

5 .  Contractor shall furnish (in writing) the percent for social security, workman's compensation 
and like taxes, to be applied to the labor portion of the Change in Work/Cost Analysis for all 
of its Subcontractors. 

6. Review the requirements for mobilization including: 

a. Location of temporary offices, 

b. Lay-down area, 

c. Security requirements, 

d. Safety requirements, and 

e. Reporting requirements. 
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1.8 PROJECT REVIEW MEETINGS: Project Review Meetings shall be held on a regularly 
scheduled basis. These meetings wil l  provide a management level review of the Contractor's operations, 
assessment of progress and schedule, discussion and resolution of problems, and coordination of the activities 
of all parties concerned. The minutes of these meetings wil l  provide a record related to the accomplishment 
of the Work. The Project Review Meetings are formal meetings and are held in addition to, and at a higher 
level than, weekly job meetings. 

1.8.1 The Owner wil l  chair these meetings. The Owner, the A/E's representative, the Owner's 
inspectors, and the Contractor's Project Manager/Superintendent or other representative as designated by the 
Contractor and approved by the Owner shall attend these meetings. Notice of the meeting wil l  be sent to al l  
parties by the Owner. Anyone required but not able to attend must send an authorized representative with ful l 
authority to participate in problem solving and decision making unless prior arrangements to be excused are 
made with the Owner. 

1.8.2 The Project Review Meetings wil l  be held monthly unless more frequent meetings are 
necessitated under certain circumstances. The Owner wil l  determine the frequency of meetings, but they will ,  
under no circumstances, be held less than monthly. 

1.8.3 The Owner will prepare and distribute the minutes. These minutes will be published no later than 
one week after the conclusion of the meeting. In addition to the documentation of the meeting, the minutes 
will include the date, time and place of the meeting and the names of all attendees and their respective 
affi liations. 

ARTICLE II. LAWS GOVERNING CONSTRUCTION 

2.1 COMPLIANCE WITH LAWS: In the execution of the Contract, the Contractor must comply 
with al l applicable State and Federal laws, including but not limited to laws concerned with labor and equal 
employment opportunity, safety and minimum wages, and patent, copyright and trademark rights. The 
Contractor shal l make himself/herself familiar with and at al l  times shal l observe and comply with al l Federal, 
State and Local laws, ordinances and regulations which in any manner affect the conduct of the Work, and 
shal l  indemnify and save harmless the State and its official representatives against any claim arising from 
violation of any such law, ordinance or regulation by its self or by its Subcontractors or its employees. 

2.1.1 The Contractor shal l cooperate with applicable city or other government officials at al l times 
where their jurisdiction prevails. The Contractor shall make application and payments for any permits and 
permanent utilities, which are required for the execution of the Work. 

2.1.2 In the event of an apparent conflict between requirements of two or more codes or standards, the 
more restrictive requirement shal l  govern. Specific requests for interpretation shall be directed to the Owner. 

2.2 WAGE RATES: The Contractor sha l l  not pay less than the wage scale of the various classes 
of labor as shown on the "Prevailing Wage Schedule" provided by the Owner. The specified wage rates are 
minimum rates only. The Owner is not bound to pay any claims for additional compensation made by any 
Contractor because the Contractor pays wages in excess of the applicable minimum rate contained in the 
Contract. The "Prevailing Wage Schedu le" is not a representation that qualified labor adequate to perform 
the Work is available loca lly at the prevailing wage rates. 

696-FD-15-8030 
Replace Ground Storage Tanks #1 & #2 - Jester I Unit 
Richmond, Texas 

25 



SECTION I 

2.2.1 Notification to Workers : The Contractor shall notify each worker, in writing, of the following 
as they commence Work on the Contract : the worker's job classification, the established minimum wage 
rate requirement for that classification, as well as the worker's actual wage. The notice must be delivered 
to and signed in acknowledgement of receipt by the employee and must list both the wages and fringe 
benefits to be paid or furnished for each classification in which the worker is assigned duties. When 
requested by the Owner, the Contractor shall furnish evidence of compliance with the Texas Prevailing 
Wage Law. 

2.2.1.1 Submit a copy of each worker wage-rate notification to the Owner with the application for 
progress payment for the period during which the worker was engaged in activities on behalf of the project. 

2.2.1.2 The Prevailing Wage Schedule is determined by the Owner in compliance with Tex. Gov't 
Code, Chapter 225 8. Should the Contractor at any time become aware that a particular skill or trade not 
reflected on the Owner's Prevailing Wage Schedule will be or is being employed in the Work, whether by 
the Contractor or by a subcontractor, the Contractor shall promptly inform the Owner of the proposed wage 
to be paid for the skill along with a justification for same. The Contractor is responsible for determining the 
most appropriate wage for a particular skill in relation to similar skills or trades identified on the Prevailing 
Wage Schedule. In no case shall any worker be paid less than the wage indicated for Laborers. 

2.2.1 .3 Assessment for Violation: The Contractor and any Subcontractor will pay to the State an 
assessment of sixty dollars ($60) for each worker employed for each calendar day, or portion thereof, that 
the worker is paid less than the wage rates stipulated in the Prevailing Wage Schedule. 

2.2.1.4 COMPLAINTS OF VIOLATIONS 

2.2. 1 .4.1 Owner's Determination of Good Cause. Upon receipt of information concerning a violation of 
Tex. Gov't Code, Chapter 2258, the Owner will, within 3 1  Days, make an initial determination as to whether 
good cause exists that a violation occurred. The Owner will send documentation of the initial determination 
to the Contractor against whom the violation was alleged, and to the worker involved. Upon making a good 
cause finding, the Owner will retain the full amounts claimed by the claimant or claimants as the difference 
between wages paid and wages due under the Prevailing Wage Schedule and any supplements thereto, 
together with the applicable penalties, such amounts being subtracted from successive progress payments 
pending a final decision on the violation. 

2.2.1.4.2 l f  the Contractor and claimant worker reach an agreement concerning the claim, the contractor 
sha l l  promptly notify the Owner in a written document countersigned by the worker. 

2.2.1.4.3 Arbitration Required: If the violation is not resolved within 1 4  days following initial 
determ ination by the Owner, the Contractor and the claimant worker must participate in binding arbitration 
in accordance with the Texas General Arbitration Act, Tex. Civ. Prac. & Rev. Code, Chapter 1 7 1. For a 
period not to exceed I O  Days, after which, if no agreement rea�hed, a district court may be petitioned by 
any of the parties to the arbitration to appoint an arbitrator whose decision wi l l  be binding on all parties. 

2.2.1.4.4 Arbitration Award: If an arbitrator assesses an award against the Contractor, the Contractor 
shall promptly furnish a copy of said award to the Owner. The Owner may use any amounts retained under 
Article 2.2. 1 .4. 1  to pay the worker the amount as designated in the arbitration award. lf the retained funds 
are insufficient to pay the worker in accordance with the arbitration award, the worker has a right of action 
against the Contractor, and/or the surety to receive the amount owed, plus attorneys' fees and court costs. 
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The Owner has no duty to release any funds to either the claimant or the Contractor until it has received the 
notices of agreement or the arbitration award. 

2.2.1.4.5 No Extension of Time: If the Owner's determination proves valid that good cause existed to 
believe a violation had occurred, the Contractor is not entitled to an extension of time for any delay arising 
directly or indirectly from the arbitration procedures set forth herein. 

2.3 STATE SALES AND USE TAXES: The Owner qualifies for exemption from State and Local 
Sales and Use Taxes pursuant to the provisions of the Texas Tax Code (Title 2, Chapter 15 1, Subsection 
15 1. 3 1 1  ). Tangible personal property incorporated into the Owner's realty is exempt pursuant to Subsection 
15 1. 3 1 1  of the Texas Tax Code and the terms of a separated contract. The Contractor shall comply with 
applicable provisions of Chapter 34, Rules 3. 291 and 3. 357 of the Texas Administrative Code, or other 
procedures as may be prescribed by the Comptroller of Public Accounts. 

2.4 ANTITRUST CLAIMS: The Contractor shall assign to the Owner any and all claims for 
overcharges associated with this Contract which arise under the antitrust Jaws of the United States, 15 U. S. C. 
Secs. 1 et seq. 

2.5 HISTORICALLY UNDERUTILIZED BUSINESS (HUB) 

2.5.1 The Contractor shall be required to make a good faith effort to award necessary subcontracts to 
HUBs in accordance with Texas Government Code, Section 2 161. 1 8 1 - 182, 2 l 6 1.252(b ), and Texas 
Administrative Code (TAC), Title 34, Part 1, Chapter 20, Subchapter B, Rule 20. 1 1. Pursuant to the 
Comptroller of Public Accounts HUB Rules, TAC, Title 34 Part 1 ,  Chapter 20, Subchapter B, Rules 20. 13 
and 20. 14, the Contractor shall submit a HUB Subcontracting Plan (HSP) as part of the bid submission, as 
well as make a good faith effort to implement the HSP. The Contractor shall seek written approval from the 
Department prior to making any modifications to its HSP. 

2.5.2 A detailed description of the HSP and required forms are included as Exhibit J. 1. 

2.5.3 The Contractor shall provide notice to all Subcontractors of their selection as a Subcontractor to 
this Contract. The notice must specify, at a minimum, this agency's name, the name of the Contract 
Administrator, this Contract's assigned contract number, the subcontracting opportunity the Subcontractor 
will perform, the approximate dollar value of the subcontract and the expected percentage of this Contract's 
total value that the subcontract represents. A copy of the notice shall be provided to the Contract 
Admin istrator no later than ten ( 10) working days after this Contract is awarded. 

2.5.4 The Contractor shall submit to the Contract Administrator on a monthly basis (by the 5 th Day of 
the following month) the Prime Contractor Progress Assessment Report, which is included in Exhibit J.l. 

2.6 CLEAN WATER ACT AND THE NATIONAL POLLUTION DISCHARGE 
ELIMINATION SYSTEM 

2.6.1 The Contractor shall comply with all federal and state laws pertaining to construction storm water 
act1v1t1es including, but not limited to, the Clean Water Act (CWA), the National Pollution Discharge 
Eliminat ion System (NPDES), Texas Water Code Section 26.04, and Texas Administrative Code, Title 30, 
Chapters 205 ,  305.44, and 305. 1 28. 
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The Contractor shall complete and file Notice of Intent (NOi) and pay application fees with the Texas 
Commission on Environmental Quality (TCEQ). The Contractor shall be responsible for preparing and 
maintaining a Storm Water Pollution Prevention Plan (SWP3), and shall be recognized as the primary 
operator. The SWP3 shall be approved by the Owner before implementation. It shall be maintained by the 
Contractor on the job site and kept current at all times. 

2.7 VENUE: In any legal action arising under this Contract, the laws of the State of Texas shall apply 
and venue will be in Travis County, Texas. 

ARTICLE III. CONTRACT DOCUMENTS AND BONDS 

3.1 COPIES FURNISHED - DRAWINGS AND SPECIFICATIONS: The Contractor will be 
furnished free of charge the number of complete sets of the Contract Drawings and Specifications as provided 
in the Special Conditions. Additional complete sets of Drawings and Specifications, if requested, will be 
furnished at reproduction cost to the one requesting such additional sets. 

3.2 OWNERSHIP OF DRAWINGS AND SPECIFICATIONS: All Drawings, Specifications and 
copies thereof furnished by the NE are and shall remain the property of the Owner. They are not to be used 
on any other project. One contract set for each party to the Contract may be retained. All other sets are to be 
returned to the Owner through the NE following completion of the Work ifrequested by the Owner. 

3.3 DRAWINGS AND SPECIFICATIONS AT THE SITE: The Contractor shall keep on the site 
of Work a copy (in good order) of the Contract Documents, approved shop drawings and Modifications to the 
Contract Documents. The Contractor shall at all times give the Owner or its representatives and agents access 
thereto. 

3.4 "RECORD SET" OF CONTRACT DOCUMENTS: The Contractor shall maintain a record 
set of Contract Documents, hereinafter called "Record Set", which reflects the conditions and representations 
of the Work performed whether it be directed by addendum, Change Order or otherwise. This information 
shall be recorded on shop drawings located at the construction site. The "Record Set" shall be readily available 
for review by the A/E and/or Owner and no Work shall be permanently concealed until all required 
information related to that Work has been recorded. The Contractor shall update the "Record Set" a minimum 
of once monthly. The "Record Set" will be reviewed as a part of the monthly Project Review Meeting in 
conjunction with the review of the Contractor's payment request. Payment may be withheld, to such extent 
necessary to protect the Owner from loss, unless the "Record Set" reflects current and accurate conditions. 
Upon completion of the Work, and prior to application for final payment, the Contractor shall furnish the 
"Record Set" to the A/E. The "Record Set" is required to provide an accurate and legible record of actual 
construction, including: 

I. Measured horizontal and vertical locations of utilities and appurtenances referenced to 
permanent surface improvements. 

2. Measured locations of internal utilities and appurtenances concealed m construction, 
referenced to visible and accessible features of construction. 

3. Field changes of dimension and detail. 

4. Changes made by modifications. 
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5. Details not on original contract drawings. 

6. References to related shop drawings and modifications. 

SECTION I 

The A/E after revi�w and approval will transmit the "Record Set" to the Owner for final disposition. 

3.5 PERFORMANCE AND PAYMENT BONDS: Performance and Payment Bonds are not 
required on contracts of $25,000.00 or less unless otherwise stipulated. The Contractor shall provide, at its 
own expense, within fourteen ( 1 4) Days after award execution, in accordance with the provisions of 
Government Code, Title 10, Section 2253  .02 1, the following bonds to the Owner: ( l )  Performance Bond for 
the sole protection of the State of Texas, which shall be in the amount of the Contract and conditioned on the 
faithful performance of the work in accordance with the Contract; and (2) Payment Bond for the sole 
protection of those supplying labor, materials, and/or equipment, which shall be in the amount of the Contract. 
Subcontractors are not required by the Owner to execute performance or payment bonds. 

3.5.1 Each bond shall be executed by a corporate surety or corporate sureties duly authorized and 
admitted to do business in this State and licensed by this State to issue surety bonds, acceptable to the Owner, 
and on forms approved by the Attorney General of Texas. (Surplus lines insurance carriers, including sureties, 
are not qualified to issue payment and performance bonds required by Government Code, Title I 0, Section 
2253.021. )  If any surety upon any bond furnished in connection with the Contract becomes insolvent, or 
otherwise not authorized to do business in this State, the Contractor shall promptly furnish equivalent security 
to protect the interests of the State of Texas and of persons supplying labor, materials and/or equipment in the 
prosecution of the Work contemplated by the Contract. 

3.5.2 Each bond shall be accompanied by a valid Power-of-Attorney (issued by the Surety company 
and attached, s igned and sealed, with the corporate seal, embossed to the bond) authorizing the agent who 
signs the bond to commit the company to the terms of the bond, and stating (on the face of the 
Power-of-Attorney) the limit, if any, in the total amount for which he/she is empowered to issue a single bond. 

3.5.3 Bonds shall remain in effect and full force as required by the Contract Documents and applicable 
law. 

3.5.4 The providing of Performance and Payment Bonds by Contractor, at the Contractor's expense 
must be accomplished within fourteen ( 1 4) Days following the Notice of Award, before a Notice to Proceed 
will be issued by the Owner. Failure to fulfill this requirement may result in forfeiture of the Contractor's bid 
security and termination of the Contract in accordance to paragraph 4.6.2. 

3.5.5 In the event that the Contract price increases due to Change Orders, the Contractor shall be 
required, at the Contractor's expense, to provide both Performance and Payment bonds in an additional 
amount to I 00 percent of the increase. 

3.6 INTERRELATION OF DOCUMENTS: The interrelation of the Specifications, the Drawings 
and the Schedules is as follows : The Specifications detennine the nature and setting of the several materials; 
the Drawings or Schedules establish the quantities, dimensions, details and locations. Anything mentioned in 
the Specifications and not shown on the Drawings or Schedules, or shown on the Drawings or Schedules and 
not mentioned in the Specifications, shall be of I ike effect as if shown or ment ioned in both. 

3.6.1 Should the Drawings disagree one with another, or with the Specifications or should the 
Specifications disagree one with another, the better quality or greater quantity of Work or materials shall be 
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included for bidding purposes and shall be performed or furnished. Figures given on large scale drawings 
govern small scale drawings. 

3.6.2 The Scope of the Work, placed in the front part of each section of the Specifications, is intended 
to designate the scope and locations of all items of the Work included therein, either generally or specifically. 
It is not intended to limit the Scope of Work should plans, Schedules or notes indicate an increased scope. 
Inadvertent omission of an item from its proper section of the Specifications and its inclusion in another 
section shall not relieve the Contractor ofresponsibilities for the item specified. 

3.6.3 In case of discrepancy in the figures, in the Drawings, in the Schedules, or in the Specifications, 
the matter shall be promptly submitted in writing to the A/E who will promptly make a determination in 
writing after review with the Owner. Any action taken by the Contractor without such a determination shall 
be at its own risk and expense. 

3.6.4 Details labeled "Typical Details" or "Typical" on the Plans shall apply to all situations occurring 
on the Project that are the same or similar to those specifically detailed. Such details shall apply whether or 
not they are keyed in at each location. Questions regarding applicability of Typical Details shall be referred 
to the A/E. 

3.7 SALES TAX EXEMPTION CERTIFICATE: TDCJ Accounts Payable Representative will 
provide Contractor with an "Exemption Certificate" for tangible personal property included in or to be 
included in the Work. 

ARTICLE IV. CONTRACT ADMINISTRATION 

4.1 GENERAL ADMINISTRATION: Unless otherwise provided for in the Contract Documents, 
the Owner will provide general administration of the Contract. The Owner assumes no responsibility for any 
understanding given or representation made orally by its agents prior to the execution of this Contract, unless 
such understanding(s) are expressly stated in the Contract. The Owner assumes no responsibility for any 
conclusions or interpretations made by the Contractor. Any failure by the Contractor to become acquainted 
with available information will not relieve the Contractor from responsibility for properly estimating the 
difficulty or cost of successfully performing the Work or mutually agreed changes thereto. 

4.1.1 The Owner reserves the right on appropriate occasio�s to issue instructions through other 
designated representatives. 

4.1.2 All communicat ions concerning the construction of the Work shall be furnished to the Owner, 
the A/E, and the Contractor by the party concerned. The administration of the Contract in regard to matters 
related to taxes, laws, and wage rates, Contract Documents, separate contracts, changes in the Work, 
payments, claims, acceptance, warranty and guarantee, federally funded projects, insurance, bonds and like 
matters is described in appropriate articles of these conditions or the Special Conditions appended hereto. 

4. 1.3 All instructions affecting Contract Sum, Contract Time or Contract interpretation shall be 
confirmed exped it iously in writing with copies furnished to the Owner, the A/E and the Contractor by the 
party issu ing the instruction. No instruction affect ing the A/E's design liability shall be issued without its prior 
written consent. 
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4.1.4 All oral communications affecting Contract Time, Contract Sum and Contract interpretation will 
be confirmed in writing. No oral communication, by itself, can authorize a change in the Work, the Contract 
Sum, the Contract Time, or waive compliance with the plans and specifications. 

4.2 ARCHITECT/ENGINEER'S ADMINISTRATION: The A/E shall be a representative of the 
Owner during construction until final payment to the Contractor is due. The A/E will advise and consult with 
the Owner. The A/E has the authority to act on behalf of the Owner to the extent provided in the Contract 
Documents, unless otherwise modified by written instrument, which will be shown to the Contractor. 

4.2.1 The A/E shall attend and participate in the Pre-Construction Conference, which will be held at a 
date, time and place established by the Owner and A/E. 

4.2.2 In accordance with the contract between the A/E and Owner, the A/E shall visit the construction 
site at intervals appropriate to the stage of construction to reasonably determine that the Work is proceeding 
in accordance with the Contract Documents. The A/E shall provide a continuity of observations covering all 
phases of the Work but it shall not be exhaustive or continuous. 

4.2.3 The A/E shall attend and participate in Project Review Meetings which will be held monthly on 
a regularly scheduled basis during construction, unless more frequent meetings are necessitated under certain 
circumstances, at the time and place (probably project site) established by the Owner. As a part of the Project 
Review Meeting the A/E will review the Contractor's payment request. 

4.2.4 The A/E shall not have control or charge of and shall not be responsible for construction means, 
methods, techniques, sequences or procedures, or for safety precautions and programs in connection with the 
Work, for the acts or omissions of the Contractor, Subcontractors or any other persons performing any of the 
Work, or for the failure of any of them to carry out the Work in accordance with the Contract Documents. 

4.2.5 The A/E shall assist the Owner in determining the amounts owing to the Contractor based on 
observations at the site and on evaluations of the Contractor's Application for Payment and shall assist the 
Owner in reviewing and approving Certificates of Payment. However, the A/E's assistance does not include 
the preparation of Ce1tificates of Payment. 

4.2.6 The A/E shall render design interpretations necessary for the proper execution or progress of the 
Work with reasonable promptness on request of either the Owner or the Contractor and shall render written 
interpretations within a reasonable time, on all claims, disputes and other matters in question relating to the 
design interpretation of the Contract Documents. Interpretations of the A/E shall be consistent with the intent 
of and reasonably inferable from the Contract Documents and shall be in written or graphic form. The A/E's 
interpretations shall be final if consistent with the intent of the Contract Documents. 

4.2.7 The A/E will make recommendations to the Owner regarding rejection of Work, which does not 
conform to the Contract Documents. Whenever, in the A/E's reasonable opinion, it is necessary or advisable 
for the implementation of the intent of the Contract Documents, the A/E will make recommendations to the 
Owner concerning special inspections and testing of the Work in accordance with the provisions of the 
Contract Documents, whether or not such Work be then fabricated, installed or completed. 

4.2.8 The A/E shall assist the Owner in preparing Change Orders for the Owner's approval and 
execution in accordance with the Contract Documents, and shall have authority to order minor changes in the 
Work which do not involve an adjustment in the Contract Sum or an extension of the Contract Time and 
which are not inconsistent with the intent of the Contract Documents. The A/E's assistance is to be in the 
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form of providing appropriate drawings and specifications and additional background information to the 
Owner. 

4.2.9 The A/E shal l  assist the Owner in performing the following: inspections to determine the Date of 
Beneficial Occupancy or Pre-Final Inspection and the date of Final Completion; receiving and forwarding to 
the Owner for the Owner's review written warranties and related documents required by the Contract 
Documents and assembled by the Contractor. 

4.2.10 The A/E shall be responsible for review and approval of a l l  Contractor prepared and submitted 
documents prior to transmitting the final copies to the Owner. These documents will include instruction, 
maintenance and operational manuals, parts catalogs, wiring diagrams, directory of installing contractors, 
written warranties, bonds, receipts, affidavits, Record Set drawings and like publications or items required by 
the Contract Documents. 

4.3 SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE WORK: The 
Contractor shall not employ any Subcontractor to whom the AIE or the Owner may have a reasonable 
objection. The Contractor will not be required to employ any Subcontractor against whom he/she has a 
reasonable objection. 

4.3.1 A change in any approved Subcontractor or the addition of any new Subcontractor can be made 
only with the written consent of the Owner. Changes wil l require the Contractor to submit a revised HUB 
Subcontracting Plan (Exhibit 1) to the Contract Administrator. 

4.3.2 Any part of the Work performed for the Contractor by a Subcontractor shall be pursuant to a 
written contract. The Contractor agrees to incorporate by reference the Contract Documents into every written 
subcontract and to bind every Subcontractor and every Subcontractor agrees to be bound by the terms of the 
Contract Documents as far as applicable to his/her Work. The Contractor shall furthermore fully inform its 
Subcontractors prior to executing an agreement with them that they will be required to perform their Work in 
conformance with related documents and to submit cost estimates and Change Order proposals in complete 
and full analytical detail when so required or requested. The Contractor shall indemnify the Owner for any 
Subcontractor's claim, which may result from the failure of the Contractor to incorporate the provisions of 
this Contract into the Agreement with any of its Subcontractors or entities. 

4.4 ACCESS TO AND INSPECTION OF THE WORK: The Contractor shall provide sufficient, 
safe and proper faci lities at all reasonable times for observation and/or inspection of the Work by the 
authorized representatives of the Owner. The A/E and the Owner will make periodic visits to the site to 
familiarize themselves with the progress and quality of the Work and to determine if the Work is proceeding 
in accordance with the Contract Documents. 

4.4.1 The Contractor shall not cover up any Work with finishing materials or other building 
components prior to an inspection of the Work by the A/E or the Owner for approval of the installation .  Should 
corrections of the Work be required for approval, cover up shall be delayed until another inspection can be 
made and approval is indicated. Verbal approval to proceed with subsequent operations shal l  be confirmed 
to the Contractor in writing by the inspecting party. 

4.4.2 Inspect ions provided by personnel not located on-site; At least forty-eight (48) hours prior to the 
anticipated cover up inspection, the Contractor shall notify the Owner. Should the Owner fail to make the 
necessary inspection within an additional twenty-four (24) hour period, the Contractor may proceed with 
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cover up Work, unless the Owner makes an arrangement with the Contractor for additional time in which to 
complete desired inspections. 

4.4.2.1 Inspections provided by personnel located on-site; at least twenty-four (24) hours prior to the 
anticipated cover up inspection, the Contractor shall notify the Owner. Should the Owner fail to make the 
necessary inspection within an additional twenty-four (24) hour period, the Contractor may proceed with 
cover up Work, unless the Owner makes an arrangement with the Contractor for additional time in which to 
complete desired inspections. 

4.4.2.2 For on-site inspection by other Authorities having Jurisdiction: The Contractor shall notify other 
Authorities having Jurisdiction, as required by said Authority, prior to the anticipated cover up inspection. 

4.5 OWNER'S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE 
CONTRACTS: The Owner reserves the right to perform construction or operations related to the Project 
with the Owner's own material and labor forces and to award other contracts in connection with other portions 
of the Project under these or similar conditions of the Contract. 

4.5.1 When separate contracts are awarded for different portions of the Project, "the Contractor" in the 
Contract Documents in each case shall be the Contractor who signs each separate contract. This Contractor 
shall properly connect and coordinate its Work with the Work of other contractors. If any part of this 
Contractor's Work depends for proper execution or proper results on the Work of any other separate contractor 
or the Owner, this Contractor shall inspect and promptly report in writing to the Owner any discrepancies or 
defects he/she may find in such other Work that render it unsuitable for such proper execution and results. 
Failure of this Contractor to so inspect and report shall constitute an acceptance of the Owner's or other 
contractor's Work as fit and proper to receive its Work, except as to defects which may develop in the Owner's 
or other separate contractor's Work after the execution of this Contractor's Work. 

4.5.2 Should this Contractor cause damage to the Work or property of the Owner and/or any separate 
contractor on the Project, this Contractor shall, upon due notice, endeavor to settle with the Owner and/or such 
other separate contractor by agreement. If such separate contractor sues the Owner on account of any damage 
alleged to have been so sustained, the Owner shall notify this Contractor who shall defend such proceedings 
and pay all costs in connection therewith, and if any judgment against the Owner arises therefrom, this 
Contractor shall pay or satisfy it. 

4.5.2.1 The Contractor shall notify the Owner in writing of damages within twenty-four (24) hours after 
occurrence. 

4.5.3 This Contractor shall afford the Owner and/or other separate contractors reasonable opportunity 
for the introduction and storage of their materials and equipment and the execution of their Work and shall 
properly connect and coordinate its Work with theirs. 

4.5.4 The Owner reserves the right to make essential installations, which are pertinent to the immediate 
use of the Work or Project with the concurrence of the Contractor. Within this right the Owner may let other 
contracts or may do such work with its own materials and labor forces. The Owner, in reserving this right, 
warrants that they will cooperate with the Contractor's forces and goals. The Contractor shall not commit or 
permit any act, which will interfere with the performance of work by any other separate contractor or company 
or by Owner employees. The Contractor shall cooperate to the end that the Owner may realize complete 
functioning of the Work or Project within the Contract Time. 
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4.6.1 Termination by Contractor. If the Work is stopped for a period of ninety (90) Days under an 
order of any court or other public authority having jurisdiction, or as a result of an act of government such as 
a declaration of a national emergency making materials unavailable, through no act or fault of the Contractor 
or a Subcontractor or their agents or employees or any other persons performing any of the Work under a 
contract with the Contractor, then the Contractor may, upon ten ( 10) additional Days written notice to the 
Owner and the A/E, terminate the Contract and recover from the Owner payment for all Work executed and 
for any loss sustained upon any materials, equipment, tools, construction equipment and machinery, including 
reasonable profit and overhead associated with such Work or losses and reasonable expenses resulting from 
such termination. If the cause of the Work stoppage is removed prior to the end of the ten ( 10) Day notice 
period, the Contractor may not terminate the Contract. 

4.6.2 Termination by Owner. If the Contractor persistently or repeatedly refuses or fails to supply 
enough properly skilled workmen or proper materials or fails to make prompt payment when due to 
Subcontractors, laborers, or material men for materials and labor, or persistently disregards laws, ordinances, 
rules, regulations or orders of any public authority having jurisdiction, or otherwise is guilty of a substantial 
violation of a provision of the Contract Documents, or fails to so prosecute the Work or any portion thereof 
as to ensure its completion, within the Contract Time, or any extension thereof, specified in this Contract, then 
the Owner may, without prejudice to any right or remedy and after giving the Contractor and its Surety, if 
any, ten ( 10) Days written notice, terminate the Contract. In such event the procedure outlined in the 
performance bond, if any, for completion of the Work will be followed and the Owner may take possession 
of the site and utilize in completing the Work such materials, equipment, tools, construction equipment and 
machinery thereon owned by the Contractor and necessary therefore. Should the surety fail to respond within 
fifteen ( 15) Days following such notice and fail to pursue completion of the Work with diligence acceptable 
to the Owner, the Owner may arrange for completion of the Work and deduct the cost thereof from the unpaid 
Contract Sum remaining, including the cost of additional services made necessary by such default or neglect, 
in which event no further payment shall then be made by the Owner until all costs of completing the Work 
shall have been paid. If the unpaid balance of the Contract Sum exceeds the costs of finishing the Work, 
including compensation for the A/E's additional services made necessary thereby, such excess shall be paid 
to the Contractor. If such costs exceed the unpaid balance, the Contractor or its surety shall pay the difference 
to the Owner. This obligation for payment shall survive the termination of the Contract. Whether or not the 
Contract is terminated, the Contractor and its Surety shall be liable for any damage to the Owner resulting 
from the Contractor's refusal or failure to complete the Work within the specified time. 

4.6.2.1 If the Owner so terminates the Contract, the resulting damage will consist of the liquidated 
damages specified in the Contract until such reasonable time as may be required for final completion of the 
Work together with any increased costs occasioned by the Owner in completing the Work. Further, if the 
Owner does not terminate the Contract, the resulting damage will consist of such liquidated damages until the 
Work is completed or accepted. 

4.6. 2.2 After notice of tennination of the Contract under the provisions of this clause, if it is determined 
for any reason that the Contractor was not in default or the delay was excusable, the Contract shall be equitably 
adjusted to compensate for such termination and the Contract modified accordingly; failure to agree to any 
such adjustment shall be a dispute concerning a question of fact within the meaning of the clause of this 
Contract entitled "Disputes". 
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4.6.2.3 Should a court of competent jurisdiction determine that termination of the Contract was wrongful, 
then such termination shall be deemed a termination for convenience in accordance with paragraph 4.6. 3  and 
Contractor's remedy wil l  be solely in accordance with paragraph 4.6. 3. 

4.6.2.4 The rights and remedies of the Owner provided in this clause are in addition to any other rights 
and remedies provided by law or under this Contract. 

4.6.3 Termination for Convenience of Owner: Prior to, or during the performance of the Work, the 
Owner reserves the right to terminate the Contract for unforeseen causes not limited to court orders, loss of 
funding, acts of the government to discontinue the Work, etc. , that may occur. Upon such an occurrence, the 
following procedures will be adhered to: 

4.6.3.1 The Owner will immediately notify the A/E and the Contractor in writing, specifying the effective 
termination date of the Contract. 

4.6.3.2 After receipt of the Notice of Termination, the Contractor shall immediately proceed with the 
following obligations, regardless of any delay in determining or adjusting any amounts due at that point in the 
Contract. 

a. Stop all Work. 

b. Place no further subcontracts or orders for materials or services. 

c. Terminate all subcontracts. 

d. Cancel all material and equipment orders as applicable. 

e. Take action that is necessary to protect and preserve all property related to this Contract 
which is in the possession of the Contractor. 

4.6.3.3 Within 180 days of the date of the Notice of Termination, the Contractor shall submit a final 
termination settlement proposal to the Owner based upon costs up to the date of termination, reasonable profit 
on Work done only, and reasonable demobilization costs. If the Contractor fails to submit the proposal within 
the time allowed, the Owner may determine the amount due to the Contractor because of the termination and 
shall pay the determined amount to the Contractor. 

4.6.3.4 If the Contractor and the Owner fail to agree on the settlement amount, the matter wi l l  be handled 
as a dispute through admin istrative procedures as established in paragraph 5. 2. l. 

4.7 WRITTEN NOTICE: shall be considered to have been duly given if delivered in person to the 
individual or member of the firm or to an officer of the corporation for whom it is intended, or if delivered at 
or sent by registered or certified mail to the last business address known to one who gives the notice. 

4.8 DISPUTED MATTERS:  Disputed matters shall be handled through administrative procedures 
as established in  paragraph 5. 2. 1. 
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ARTICLE V. CONTRACT RESPONSIBILITIES 

5.1 OWNER'S RESPONSIBILITIES: The Owner shall furnish all available surveys describing 
the physical characteristics, legal description and limitations, known site utility locations and other 
information necessary to the Contractor which is under the Owner's control. Communication with the 
Contractor shall be in accordance with paragraph 4. 1. 2. Necessary actions of the Owner, including processing 
of payments to the Contractor, shall be accomplished with reasonable promptness and subject to Government 
Code, Title 10, Chapter 225 1. 

5.1.1 All formal communications shall be through the Owner. 

5.1.2 The foregoing are in addition to other duties and responsibilities of the Owner enumerated herein. 

5.2 OWNER-CONTRACTOR OBLIGATIONS: The Owner and the Contractor each bind 
themselves, partners, successors, assigns and legal representatives to the other party hereto and to the partners, 
successors, assigns and legal representatives of such other party in respect to all covenants, agreements and 
obligations contained in the Contract Documents. The Contractor shall not assign the Contract or sublet it as 
a whole without the written consent of the Owner, nor shall the Contractor assign any monies due or to become 
due to him/her hereunder, without the previous written consent of the Owner. 

5.2.1 DISPUTES: Any dispute arising under this Contract that is not disposed of by mutual agreement 
between Owner and Contractor shall be resolved according to "Procedures for Resolving Contract Claims and 
Disputes," Rule § 155. 3 1, Texas Administrative Code, Title 37, Part VI, Chapter 155, Subchapter C. 

5.2.1.1 If authorized to adjudicate a breach of contract claim against the Owner under Chapter 1 1 4, 
Civil Practice and Remedies Code, Contractor, prior to filing suit, shall comply with the dispute resolution 
process in subsections 155 . 3 1  (h) - ( q) of Rule § 155 . 3 1 "Procedures for Resolving Contract Claims and 
Disputes." However, references therein to Chapter 2260 or the State Office of Administrative Hearings 
shall be inapplicable if contractor files suit under Chapter 1 1 4, Civil Practice and Remedies Code, after 
completion of the dispute resolution process. 

5.2.1.2 At all times during the course of the dispute resolution process, the Contractor shall continue with 
the Work as directed, in a diligent manner and without delay, shall conform to the Owner's directive, decision 
or order, and shall be governed by all applicable provisions of the Contract Documents. Records of the Work 
shall be kept in sufficient detail to enable payment in accordance with applicable provisions in the Contract 
Documents, if this should become necessary. 

5.2.1.3 This provision shall not be construed to prohibit contractor from seeking any other legal or 
equitable remedy to which it is entitled. 

5.3 CONTRACTOR'S RESPONSIBILITIES: The Contractor shall supervise and direct the Work 
using its best skill and attention. The Contractor shall be solely responsible for all construction means, 
methods, techniques, safety, sequences and procedures, and for coordinating al l  portions of the Work under 
the Contract. The Contractor shall have read and be thoroughly familiar with the Contract Documents. 

5.3.1 The Contractor shall provide, without extra charge, all incidental items required as a part of the 
Work, even though not pat1icularly specified or indicated provided that the same are reasonably inferable for 
a complete working system from the Contract Documents and readily apparent therefrom, and if he/she has 
good reason for objecting to the use of a material, appliance, or method of construction as shown or specified, 

696-FD-15-B030 
Replace Ground Storage Tanks #1 & #2 - Jester I Unit 
Richmond, Texas 

36 



SECTION I 

shall register their objections to the A/E, in writing, sending a copy to the Owner. Otherwise, the Contractor 
shall proceed with the Work under the stipulation that a satisfactory job is required. 

5.3.2 The Contractor shall not be relieved of obligations to perform the Work in accordance with the 
Contract Documents either by activities or duties of the Owner or A/E i n  their administration of the Contract, 
or by tests, inspections or approvals required or performed by persons other than the Contractor. 

5.3.3 The Contractor is solely responsible for successful completion of the Project in accordance with 
the Plans and Specifications. The Contractor expressly acknowledges that the Owner has no duty to discover 
Work that fails to conform to the Plans and Specifications and/or to point out such non-conforming Work to 
the Contractor. The Contractor shall be respons ible for inspection of portions of Work already performed 
under this Contract to determine that such portions are i n  proper condition to receive subsequent Work. 

5.3.4 The Contractor shall enforce strict d iscipline and good order among the Contractor's employees 
and other persons carrying out the Contract. The Contractor shall not permit employment of unfit persons or 
persons not skilled in tasks assigned to them. 

5.3.5 CONTRACTOR INSPECTION OF WORK: 

5.3.5.1 The Contractor shall provide and maintain the necessary equipment, material and supplies 
required to accomplish the testing and inspection hereunder. 

5.3.5.2 The Contractor's Quality Control inspection system shall provide for procedures which will 
ensure the latest Drawings, Shop Drawings, Specifications and instructions required by the Contract and 
changes thereto are used in performing the Work. 

5.3.5.3 The Owner reserves the right to observe at the source, the materials, supplies or services not 
manufactured or performed within the Contractor's facility. Such observation shall not constitute acceptance, 
nor shall it replace in any way the Contractor's responsibility for inspection or requirement to furnish an 
acceptable end item. 

5.3.5.3.1 Prior to the start of Work under each separate Specification section, or prior to the start of Work 
where a change in a construction operation is contemplated by the Contractor, a coordination meeting will be 
held between the Contractor's Superintendent, the Contractor's Quality Control Manager, the A/E, and the 
appropriate representative of the Owner. Supervisory and Quality Control representatives of all applicable 
Subcontractors wi l l  also attend. The purpose of the meeting is to ensure that there are no misunderstandings 
regarding the qual ity as wel l  as the technical requirements of the Contract. The Contractor's and applicable 
subcontractor's Qual ity Control representatives shall be on-site at all times during the Work and shal l  have the 
authority to affect the reso lution of Quality problems including stopping the Work. The TDCJ Project 
Administrator shal l  be notified a minimum of 72 hours prior to any prework coordination meeting. As a 
minimum the fol lowing items shall be reviewed at the meeting: 

a. Contract requirements; 

b. Shop drawings and submittals; 

c. Contractor's Qual ity Control Program requirements; 

d. Adequacy of previous operations; 
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e. Availability ofrequired materials and equipment; 

f. Contractor's Quality Control inspections and tests; 

g. TDCJ Quality Assurance inspections and tests; 

SECTION I 

h. Familiarity and proficiency of the Contractor's and each Subcontractor's workforce to 
perform the operation to required workmanship standards; 

1. Safety and environmental precautions to be observed; and 

J. Any other preparatory steps which th
y 

particular operation may be dependent upon. 

5.3.5.3.2 Upon completion of a representative sample of a given feature of the Work and prior to the start 
of a new or changed operation, an appropriate Owner's representative(s) and the A/E will meet with the 
Contractor's Superintendent and Quality Control Manager and applicable Subcontractor's superintendent and 
their Quality Control representatives. The responsibility for scheduling and providing these samples in a 
timely manner so that the Work is not delayed or hindered lies solely with the Contractor. The followi)?g 
items will be checked at this meeting as a minimum: 

a. Workmanship to establish quality standards; 

b. Conformance to Contract Drawings and Specifications and the approved shop drawings or 
submittals; 

c. Adequacy of materials; 

d. Adequacy and results of inspection and testing methods; and 

e. Adequacy of safety and environmental precautions. 

Once approved, the representative sample will become the physical baseline by which ongoing Work is 
evaluated for quality and acceptability. To the maximum practical extent, approved representative samples 
of Work elements shall remain visible until all Work in the appropriate category is complete. 

5.3.5.3.3 The Contractor shall monitor the Work on a daily basis to assure the continuing conformance of 
the Work to the workmanship standards established during the pre-work coordination meeting and initial 
inspections. Follow-up inspections will be recorded on the Contractor's daily Quality Control report. 

5.3.5.4 The Contractor shal l  maintain adequate, current, factual records in an appropriate format of a l l  
inspections and tests performed to include as a minimum the type and number of inspections and tests, results 
of inspections and tests and proposed remedial or corrective actions necessary for any defective or rejected 
Work which does not meet Contract requirements. These records should include a statement that all supplies 
or materials and workmanship incorporated in the Work are in full compliance with the terms and 
requirements of the Contract Documents. 

5.3.5.5 Before const ruction operations commence, the Owner and Contractor shall discuss the Quality 
Control inspection system requirements described in this Article and the interrelationship of Contractor, 
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Owner and A/E systems and procedures. The Contractor shall designate an individual employed by the 
Contractor as Quality Control Manager in accordance with Technical Specification Section 0 1440. 

5.3.5.6 The Owner shall notify the Contractor of any noncompliance with the foregoing provisions. 
Proposed corrective action will be submitted to the Owner by the Contractor within twenty-four (24) hours of 
notice of noncompliance for approval by the Owner and A/E. Upon approval, the Contractor shall take 
immediate corrective action. If the Contractor fails or refuses to take prompt action, the Owner may issue an 
order stopping all or part of the Work until the Contractor takes appropriate action. No portion of the time 
lost due to any such stop order shal I be made the subject of a claim for extension of time or for excess costs 
or damages, including all impacts, by the Contractor. 

5.3.5.7 Separate payment will not be made for providing and maintaining an effective Quality Control 
Program and all costs associated therein shall be included in the applicable unit prices or lump-sum prices 
contained in the bidding schedule. 

5.3.6 Removal of Employees: The Owner may, in writing, require the Contractor to remove from the 
Work any employee the Owner finds careless, incompetent or otherwise objectionable. The Contractor will 
promptly remove from the Work said employee. 

5.3.7 The foregoing are in addition to other duties and responsibilities of the Contractor enumerated 
herein. 

5.3.8 The Owner reserves the right to provide supplemental Quality Assurance inspection. However, 
the primary responsibility for Quality Control remains with the Contractor. 

5.4 CONTRACTOR'S PROJECT MANAGER: The Contractor shall employ, as a minimum, a 
competent Project Manager and a competent Superintendent. The Superintendent shall be in attendance at the 
Project site during the progress of the Work. The Project Manager and Superintendent shall be satisfactory 
to the Owner and shall not be changed except with the written approval of the Owner unless said individuals 
leave the employment of the Contractor. These individuals shall represent the Contractor and shall have full 
authority to act on the Contractor's behalf. All communications given to either individual shall be as binding 
as if given to the Contractor. 

5.5 ACTS AND OMISSIONS: The Contractor shall be responsible for acts and omissions of its 
employees and Subcontractors, their agents and employees and other persons performing portions of the 
Work. 

5.6 CONDITIONS AT SITE OR BUILDING 

5.6.1 The Conlractor is responsible for having visited the site and having ascertained pertinent local 
conditions such as location, accessibility, and general character of the site or the building, the character and 
extent of existing Work within and adjacent to the site, and any other Work being performed thereon at the 
time of the submission of his/her bid. Any fai lure to do so will not relieve the Contractor from responsibility 
for successfully perform ing the Work without additional expense to the Owner. 

5.6.1.1 The Owner makes no representations as to the accuracy or completeness of the site information 
furnished to the Contractor by Owner and does not expressly or by implication warrant same and is not 
responsible for any interpretations or conc lus ions reached by the Contractor with respect thereto. It is 
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Contractor's sole responsibility to verify to its own satisfaction all site information, including but not restricted 
to topographical data, borings, subsurface information, above and underground utilities and easements. 

5.6.1.2 The Contractor shall take field measurements, and verify field conditions and shall carefully 
compare such field measurements and conditions and other information known to the Contractor with the 
Contract Documents before commencing activities. Errors, inconsistencies or omissions discovered shall be 
reported to the A/E at once, in writing, sending a copy to the Owner. 

5.6.1.3 The Contractor shall confine operations at the site to areas permitted by law, ordinances, permits 
and the Contract Documents, and shal l  not unreasonably encumber the site with materials or equipment. 

5.6.2 If, in the performance of the Contract, subsurface, latent or concealed conditions at the site are 
found to be material ly different from the information included in the bid documents, or if unknown conditions 
of an unusual nature are disclosed differing materially from the conditions usually inherent in Work of the 
character shown and specified, the A/E shall be notified in writing of such conditions before they are disturbed. 
Upon such notice, or upon his/her own observation of such conditions, the A/E, with the approval of the 
Owner, wil l  promptly make such changes in the Drawings and Specifications as deemed necessary to conform 
to the different conditions, and any increase or decrease in the cost of the Work, or in the time within which 
the Work is to be completed, resulting from such changes wil l  be adjusted by Change Order, subject to the 
prior approval of the Owner. 

5.7 INSURANCE 

5.7.1 The Contractor shall not commence Work under this Contract until he/she has obtained all the 
insurance required hereunder and certificates of such insurance have been filed with and accepted by the 
Owner. Insurance coverage shal l  provide for a 30-Day notice prior to cancellation or material change to the 
policy coverage and or limits. Acceptance of the insurance certificates by the Owner shall not relieve or 
decrease the liability of the Contractor. 

5.7.2 Unless otherwise provided in the Special Conditions the Contractor shall provide and maintain, 
until the Work included in the Contract is completed and accepted by the Owner, the minimum insurance 
coverages that fol low, provided that the limits of liability may be met in part by the use of umbrella or excess 
policies . The insurance policies required herein shal l  not contain the word "endeavor to" or similar wording 
which would fail to provide a binding obligation to provide such notice to the Owner of the cancellation of a 
policy or a material change to an insurance policy. 

5.7.2.1 MINIMUM INSURANCE COVERAGES 

Type of Coverage 

I .  Workers' Compensation 

2. Employers' Liability 
a. Bod i ly Injury by Accident 
b. Bod i ly Injury by Disease 
c. Bodily Injury by Disease 

3. Commerc ial General Liabi l ity 
(Combined Bodily Injury & Property Damage) 
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$ 1,000,000 Personal & Advertising Liability 
$ 1,000,000 ea. Occurrence 
$50,000 Fire Damage 
$5,000 Medical Expense 

4. Comprehensive Auto Liability $ 1,000,000 Combined Single Limit 

5. Builder's Risk/Installation Floater Insurance 

The Contractor shall obtain at its own expense on an All Risk of physical loss basis, Builder's Risk Insurance 
coverage including workmanship, acceptable to the Owner, in the amount of insurance equal at all times to 
100% of the insurable value of materials delivered and labor performed. Policy must include flood coverage 
if Work is to be executed in a flood zone as defined by the Federal Emergency Management Agency 
{FEMA) and Windstorm Coverage for location designated as a First Tier Coastal County. Any and all 
exclusions must be approved by the Owner. The policy so issued in the name of the Contractor shall also 
name its Subcontractors and the Owner as Loss Payee, as their respective interests may appear. The policy 
shall have an endorsement as follows: 

"This insurance shall be specific as to coverage and not considered as contributing insurance with any 
permanent insurance maintained on the present premises. " 

6. Reserved 

7. Umbrella Coverage: 

The Contractor may provide the following minimum Coverage Limits, as recommended by the advice and 
counsel of the Contractor's insurance provider: 

a. When Contract Amount equals less than $5,000,000. 
Excess or Umbrella Policy of $ 1,000,000. 

b. When Contract Amount exceeds $5,000,000. 
Excess or Umbrella Policy of $5,000,000. 

5.7.3 All policies shall contain special endorsements to include: 

1. The Owner as additional insured (except Workers' Compensation and Employers' Liability); 
2. Notice of Cancellation to Owner (minimum of30 days); and 
3. Waive subrogation against the TDCJ. 

If the Contractor already has in force insurance policies that provide the required coverage, there is no need 
to purchase duplicate coverage for this Project. Provide riders to such existing policies to cover this Project. 

5.7.4 To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless the 
Owner, the A/E, and their agents and employees from and against all claims, damages, losses, and expenses, 
including but not limited to attorney's fees, arising out of or resulting from the performance of the Work, 
provided that any such claim, damage, loss or expense ( I )  is attributable to bodily injury, sickness, disease or 
death, or to injury to or destruction of tangible property (other than the Work itself) including the loss of use 
resulting therefrom, and (2) is caused in whole or in part by any negligent act or omission of the Contractor, 
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any Subcontractor, anyone directly or indirectly employed by any of them or anyone for whose acts any of 
them may be liable, regardless of whether or not it is caused in part by a party indemnified hereunder. Such 
obligation shall not be construed to negate, abridge, or otherwise reduce any other right or obligation of 
indemnity which would otherwise exist as to any party or person described in this Paragraph. 

5.7.4.1 In any and all claims against the Owner and/or the A/E or any of their agents or employees by 
any employee of the Contractor, any Subcontractor, anyone directly or indirectly employed by any of them or 
anyone for whose acts any of them may be liable, the indemnification obligation under paragraph 5.7.4 shall 
not be limited in any way by any limitation on the amount or type of damages, compensation or benefits 
payable by or for the Contractor or any Subcontractor under workers' or workmen's compensation acts, 
disability benefit acts or other employee benefit acts. 

5.7.4.2 The obligations of the Contractor under this Paragraph shall not extend to the liability of the A/E, 
and/or the Owner, their agents or employees, arising out of ( 1 )  the preparation or approval of maps, drawings, 
opinions, reports, surveys, Change Orders, designs or specifications, or (2) the giving of or the failure to give 
directions or instructions by the A/E, and/or the Owner their agents or employees provided such giving or 
failure to give is the primary cause of the injury or damage. 

5.7.4.3 The parties agree that the terms, covenants and provisions of paragraph 5. 7.4  shall survive the 
termination of this Contract. 

5.8 SAFETY PRECAUTIONS AND PROGRAMS 

5.8.1 It shall be the duty and responsibility of the Contractor and all of its Subcontractors to be familiar 
and comply with all requirements of Public Law 9 1 -596, 29 U.S. C. Secs. 65 1 et seq. , the Occupational Safety 
and Health Act of 1 970, (OSHA) and all amendments thereto, and to enforce and comply with all of the 
provisions of this Act. The Contractor shall be responsible for initiating, maintaining and supervising all 
safety precautions and programs in connection with the performance of the Contract. At the Pre-Construction 
Conference the Contractor shall submit its safety program to the Owner for acceptance. Acceptance by the 
Owner shall not relieve the Contractor from errors or omissions in the program or from any and all safety 
obligations required by all applicable statutory requirements. 

5.8.1.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable 
protection to prevent damage, injury or loss to: 

1. Employees on the Work and other persons who may be affected thereby; 

2. The Work and materials and equipment to be incorporated therein, whether in storage on or 
off the site, under care, custody or control of the Contractor or the Contractor's Subcontractors 
or anyone directly or indirectly employed by any of them; and 

3. Other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, 
roadways, structures and utilities not designated for removal, relocation or replacement in 
the course of construction. 

5.8.1.2 The Contractor shall give notices and comply with applicable laws, ordinances, rules, regulations 
and lawful orders of publ ic authorities bearing on safety of persons or property or their protect ion from 
damage, injury or loss. 
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5.8.1.3 The Contractor shall erect and maintain, as required by existing conditions and performance of 
the Contract, reasonable safeguards for safety and protection, including posting danger signs and other 
warnings against hazards, promulgating safety regulations and notifying owners and users of adjacent sites 
and utilities. 

5.8.1.4 The Contractor shall designate a responsible member of the Contractor's organization at the site 
whose duty shall be the prevention of accidents. This person shall be the Contractor's superintendent unless 
otherwise designated by the Contractor in writing to the Owner. 

5.8.1.5 The Contractor shall not load or permit any part of the construction or site to be loaded so as to 
endanger its safety. 

5.8.2 TRENCH EXCAVATIONS: On projects in which trench excavations will exceed a depth of 
five feet, the Contractor and all of its Subcontractors shall comply with a ll requirements of29 C.F. R. Standards 
1926.650, 1926.65 1  and 1926. 652, Occupational Safety and Health Administration (OSHA). Contractor shall 
include for each selected trench excavation safety system to be utilized a separate pay item classification as a 
part of the Contract Sum breakdown required by paragraph 7. 1. Such pay item classification shall be based 
on the linear feet of trench excavated. Further, Contractor shall also include in the Contract Sum breakdown 
a separate pay item for such shoring based on the square feet of shoring used. Before commencing any trench 
excavation that will exceed a depth of five feet, the Contractor will provide the Owner with detailed Plans and 
Specifications regarding the safety systems to be utilized. Said plans and specifications shall include a 
certification from a Registered Professional Engineer indicating full compliance with the OSHA provisions 
printed above. 

5.8.3 In an emergency affecting the safety of persons or property, the Contractor shall act, at its 
discretion, to prevent threatened damage, injury or loss. 

5.9 MATERIALS AND WORKMANSHIP 

(a) All equipment, material, and articles incorporated into the work covered by this Contract 
shall be new and of the most suitable grade for the purpose intended, unless otherwise specifically 
provided in this Contract. References in the Specifications to equipment, material, articles, or 
patented processes by trade name, make, or catalog number, shall be regarded as establishing a 
standard of quality and shall not be construed as limiting competition. The Contractor may, at its 
option, use any equipment, material, article, or process that, in the judgment of the Owner, is equal 
to that named in the specifications, unless otherwise specifically provided in the Contract. 

(b) The Contractor shall obtain the Owner's  approval of the machinery and mechanical and other 
equipment to be incorporated into the Work. When requesting approval, the Contractor shall furnish 
to the Owner the name of the manufacturer, the model number, and other information concerning the 
performance, capacity, nature, and rating of the machinery and mechanical and other equipment. 
When required by this Contract or by the Owner, the Contractor shall also obtain the Owner's 
approval of the materials or items the Contractor contemplates incorporating into the Work. When 
requesting approval, the Contractor shall provide full information concerning the materials or items. 
When directed to do so, the Contractor shall submit samples for approval at the Contractor's  expense, 
with all shipping charges prepaid. Machinery, equipment, material, and articles that do not have the 
required approval shall be insta lled or used at the risk of subsequent rejection. 
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(c) All work under this Contract shall be performed in a skillful and workmanlike manner. The 
Owner may require, in writing, that the Contractor remove from the Work any employee the Owner 
deems incompetent, careless, or otherwise objectionable. 

5.10 TESTS: If the Contract Documents, laws, ordinances, rules, regulations or orders of any public 
authority having jurisdiction require any Work to be inspected, tested or approved, the Contractor shall give 
the Owner and the A/E timely notice of its readiness and of the date arranged so the Owner and A/E may 
observe such inspection, testing or approval. In addition, the Owner or the A/E may require special inspection, 
testing or approval of material or Work for compliance with the requirements of the Contract Documents. 
Upon direction of the Owner and the A/E, the Contractor shall promptly arrange for such special testing, 
inspection or approval procedure. The Contractor is responsible for employing the services of an acceptable 
testing laboratory and for performing all testing required. All costs associated with this testing shall be borne 
by the Contractor. Methods of testing shall be in accordance with the Contract Documents. The Owner 
reserves the right to perform Qua I ity Assurance testing. The Owner shall pay for all Quality Assurance testing. 
The Contractor shall be responsible for the cost of the material being tested. If testing by either the 
Contractor's testing laboratory or the Owner's Quality Assurance testing laboratory determines material or 
workmanship is not in conformance with the Contract Documents, the Contractor shall be responsible for all 
costs associated with replacement of non-conforming Work or material. The Contractor shall further be 
responsible for the cost of any re-testing performed by the Owner's Quality Assurance Testing laboratory as 
a result of non-conforming Work. When directed by the Owner, verification of material compliance with the 
specifications shall be made by one of the following: 

1. Manufacturer's certificate of compliance. 

2. Mill certificate. 

3. Testing laboratory certification. 

4. Report of actual laboratory test from the Contractor's laboratory. Samples tested shall be 
selected as required by the Contract Documents or Industry Standard, whichever is more 
stringent and the method of testing shall comply with the Contract Documents. 

5.11 REMOVAL OF DEFECTIVE WORK: If any materials furnished under this Contract are 
condemned by the Owner and/or A/E, the Contractor shall, after having received notice from the Owner or 
A/E to that effect, proceed to remove from the grounds or buildings all condemned materials, whether worked 
or un-worked, and take down all portions of the Work which the Owner and/or A/E shall by like written notice 
condemn as unsound or improper or as in any way failing to conform to the Contract Documents, and shall 
make good all Work damaged or destroyed thereby. 

5.11.1 The Contractor shall without charge, replace all material or correct any workmanship found by 
the Owner and/or A/E not to conform to the Contract requirements, unless in the public interest the Owner 
consents to accept such material or workmanship with an appropriate adjustment in the Contract Sum. 

5.11 .2 If the Contractor does not prompt ly replace rejected material or correct rejected workmanship, 
the Owner may ( 1 )  by Contract or otherw ise replace such material or correct such workmanship and charge 
the cost thereof to the Contractor, and/or (2) terminate the Contractor's employment in accordance with Article 
IV, and/or (3) or other action as referenced elsewhere in this Contract. 

696-FD-15-8030 
Replace Ground Storage Tanks #1 & #2 - Jester I Unit 
Richmond, Texas 

44 



SECTION I 

5.12 ROYALTIES AND PATENTS: The Contractor shall pay all royalties and license fees, and 
defend all suits or claims for infringement of any patent right and shall save the Owner harmless from loss on 
account thereof, except that the Owner shall be responsible for all such royalties and license fees and loss 
when a particular design or process, or the product of a particular manufacturer or manufacturers is specified; 
provided, however, if the Contractor has reason to believe the design, process or product specified constitutes 
an infringement of a patent, they shall be responsible for such royalties, license fees and loss unless he/she 
promptly gives such information to the Owner and the A/E. 

5.12.1 The Contractor is responsible for ensuring that any substitution proposed at any time can be 
utilized as proposed without infringing on any patent, copyright, trademark or other fonn of intellectual 
property, and by submitting a request for substitution warrants to the A/E and the Owner that the proposed 
substitution can be implemented without such infringement. In reviewing substitution requests, the A/E and 
the Owner will make no determination as to the existence or potential infringement of such rights by the 
proposed substitution, and approval of substitution requests do not relieve the Contractor from its 
responsibilities under this section and paragraph. 2. 1 .  

5.13 EQUAL MATERIALS: The Contractor shall be responsible for any additional costs or delays 
resul ting from having furnished materials, equipment or fixtures other than those specified, and shall 
reimburse the Owner for any increased design costs resulting from such substitutions. 

5.14 SHOP DRAWINGS AND SAMPLES: Shop Drawings and Samples shall be submitted as 
required by the Specifications. 

5.14.1 The Contractor shall submit, with reasonable promptness and in orderly sequence, all Shop 
Drawings and Samples required by the Contract Documents, or subsequently by the A/E as covered by 
Contract Modifications. The Contractor shall review them for compliance with Contract Documents and shall 
certify that he/she has done so by stamp, or otherwise, affixed to each copy thereof. Submittal data presented 
without such certification will be returned without review or other comment, and any delay resulting therefrom 
will be the Contractor's responsibility. 

5.14.1.1 The Contractor shall bear the cost of reproduction of Shop Drawings as may be required. Usually 
eight (8) copies are required, but the number will be established at the Pre-Construction Conference; a sepia 
may be required in lieu of one or more copies. 

5.14.1.2 The Contractor shall, within 20 days after receipt of the Notice to Proceed submit to the Owner 
through the A/E a schedule of all items that shall be furnished for review and approval by the Owner and/or 
the A/E. The schedule shall also list all items that are to be reviewed and approved by the Contractor. 

5.14.1.3 Such schedules shall include, among other things, Shop Drawings, manufacturer's literature, 
certificates of compliance, materials samples, materials colors, guarantees, etc. 

5.14.1.4 The schedules shall indicate the type of item, Contract requirements reference, the Contractor's 
scheduled dates for submitt ing the above and like items and the projected need dates for approval answers 
from the Owner or the A/E and the projected or actual dates for procurement. The schedule shall show a 
minimum of thirty (30) Days after receipt for review and approval by the Owner and A/E, and if re-submittal 
is required, an additional fourteen ( 1 4) Days will be allowed for approval after receipt. The Contractor will 
revise and/or up-date this schedule as appropr iate. 
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5.14.1.5 The submittal schedule shall be coordinated with the Owner-approved, Contractor-prepared and 
submitted progress schedule for all the Work. The Contractor shall revise and/or update the schedule as 
appropriate or as directed by the Owner to ensure consistency with the progress schedule as it may be revised 
and/or updated. Such revised submittal schedules shall be promptly provided to the Owner. Usually eight 
(8) copies are required, but the number will be established at the Pre-Construction Conference. 

5.14.1.6 Furnishing of the schedule or revision thereto shal l  not be interpreted as relieving the Contractor 
of its obligation to comply with al l  the Specifications' requirements for the items on the schedule. 

5.14.2 Shop Drawings and Samples shal l  be properly identified, as specified or as the Owner and/or the 
A/E may require. At the time of submission, the Contractor shall inform the Owner and the A/E in writing of 
any deviation in the Shop Drawings or Samples from the requirements of the Contract Documents. 

5.14.3 By submitting Shop Drawings and Samples, the Contractor thereby represents that al l  field 
measurements, field construction criteria, materials, catalog numbers and similar data were verified, and that 
he/she has checked and coordinated each Shop Drawing and Sample with the requirements of the Work and 
of the Contract Documents and he/she shall so certify as required by paragraph 5. 14. 1. 

5.14.4 The A/E or the Owner, if required by Special Conditions, wil l  review and approve the Shop 
Drawings and Samples with reasonable promptness, but only for conformance with the design concept of the 
Project and with the information given in the Contract Documents. The approval of a separate item shall not 
indicate approval of an assembly in which the item functions. The approval of the Shop Drawings or Samples 
shal l  not relieve the Contractor of responsibility for any deviation from the requirements of the Contract 
Documents unless the Contractor has informed the Owner and the AIE in writing of such deviation at the time 
of submission and the Owner or the A/E has not objected to the specific deviation. The approval shall not 
relieve the Contractor from responsibility for errors or omissions in the Shop Drawings or Samples. 

5.14.4.1 The A/E wil l review and approve all submittals, color schedules, and specified mockups 
constituting Samples of finishes, such as architectural concrete and block sample panels. 

5.14.5 The Contractor shall make any corrections required and shal l  resubmit the required number of 
corrected copies of the Shop Drawings or new Samples of materials until approved. The Contractor shall 
direct specific attention in writing to any new revisions other than the corrections required on previous 
submissions. 

5.14.6 No Work requiring a Shop Drawing or Sample submission shall be commenced until the 
submission has been approved. All such Work shal l  be in accordance with approved Shop Drawings and 
Samples. 

5.14.7 Shop Drawings shall be complete and detailed. If approved by the A/E, each copy of the 
Drawings will be identified as having received such approval by being so stamped and dated. If approval 
"with exception" or "as noted " by the A/E is so identified, stamped and dated, the Contractor shall comply 
with the notations so shown. l f  such qualified approval is so shown or if the drawings are not approved by 
the A/E or if resubmission is so directed, the Contractor shal l  make any corrections required or indicated by 
the A/E at the Contractor's expense. 

5.14.8 When professional ce1tification of performance criteria of materials, systems or equipment is 
required by the Contract Documents, the A/E sha l l  be entitled to rely upon the accuracy and completeness of 
such calculations and certifications. 
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5.15 CLEANING: The Contractor shall at al l  times keep the work area, including storage areas, free 
from accumulations of waste materials. Before completing the Work, the Contractor shal l  remove from the 
Work and premises any rubbish, tools, scaffolding, equipment, and materials that are not the property of the 
Owner. Upon completing the Work, the Contractor shall leave the work area in a clean, neat, and orderly 
condition satisfactory to the Owner. 

ARTICLE VI. CONTRACT CHANGES 

6.1 CHANGE ORDERS: The Owner, without invalidating the Contract, may order changes in the 
Work within the general scope of the Contract consisting of additions, deletions or other revisions, and the 
Contract Sum and/or Contract Time will be adjusted accordingly. All such changes in the Work shall be 
authorized by Change Order, and shal l  be performed under the applicable conditions of the Contract 
Documents. If such changes cause an increase or decrease in the Contractor's costs of, or time required for, 
performance of the Contract, an equitable adjustment shall be made and confirmed in  writing in a Change 
Order. 

6.1.1 Such orders, designated or indicated to be change orders, include but are not limited to changes: 

1 )  In the Contract Documents; 

2) In the methods or manner of performance of the Work; 

3) In the Owner-furnished facilities, equipment, materials, services, or sites; 

4) Directing acceleration in the Work to accomplish its completion prior to the original 
Contract completion date. 

6.1.2 Any other written order which shall include direction, instruction, interpretation, or determination 
from the Owner shal l  be treated as a potential Change Order under this clause, provided that the Contractor 
gives the Owner written notice, prior to performing Work, stating the date, circumstances, and source of the 
order and that the Contractor regards the order as a Change Order. 

6.1.3 It is recognized by the parties hereto, and agreed by them, that the Specifications and Drawings 
may or may not be free from errors, omissions or imperfections, or require changes or additions in order for 
the Work to be completed to the satisfaction of the Owner, and that, accordingly, it is the express intention of 
the parties, notwithstanding any other provisions in this Contract, that any errors, omissions or imperfections 
in such Specifications and Drawings, or any changes in or additions to same, or to the Work ordered by Owner, 
and any resulting delays in the Work or increases in Contractor's costs and expenses, shall not constitute or 
give rise to any claim, demand or cause of actions of any nature whatsoever in favor of Contractor, whether 
for breach of Contract, quantum meruit, or otherwise; provided, however, that Owner shall be liable to 
Contractor for the sum stated to be due Contractor in any Change Order approved and signed by both parties, 
it being agreed hereby that such sum, together with any extension of time contained in said Change Order, 
sha l l  constitute fu l l  compensation to Contractor for a l l  costs, expenses and damages to Contractor, whether 
direct, consequential or otherwise in any wise incident to, arising out of, or resulting directly or indirectly 
from the Work performed by Contractor under such Change Order. 

6.1.4 RESERVED 

6.1.5 RESERVED 
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6.1.6 The Contractor agrees that the Owner or any of its duly authorized representatives shall have 
access to al I Contractor records related to the Project to verify charges to the Contract. Further, the Contractor 
agrees to include these provisions in all subcontracts related to these projects. The Owner shall give the 
Contractor reasonable advance notice of intended audits. 

6.1.6.1 Records may be reviewed during normal Business Hours and shall include accounting records, 
employee time sheets, estimating work papers, Change Order files, correspondence, canceled checks, related 
overhead records as applicable, and any and all supporting documents necessary to substantiate charges 
related to the Contract. 

6.1.6.2 For the purpose of such examination, the Owner shall have access to said records of the 
Contractor or any related parties to the Contract from the effective date of this Contract, for the duration of 
the Work, and until two years after the date of final payment by the Owner to the Contractor. The period of 
access and examination described herein which relate to appeals under paragraph 5. 2. 1 of this Contract, 
l itigation, or the settlement of claims arising out of the performance of this Contract shall continue until final 
disposition of such claims, appeals or litigation. 

6.2 RESERVED 

6.3 REQUESTS FOR EQUITABLE ADJUSTMENT: 

6.3.1 Requests for equitable adjustment in Contract Sum shall be submitted not later than 20 Days after 
the occurrence giving rise to such request to the Owner and with copy to the A/E. The request shall be in 
writing and shal l  be supported in detail sufficient to provide for evaluation and prompt resolution. 

6.3.2 No request shall be allowed for an equitable adjustment under this or any other provision of the 
Contract if asserted after final payment under this Contract . 

6.4 REQUESTS FOR TIME EXTENSION: The Contractor shall comply with Article VIII when 
requesting time extensions. 

6.5 MINOR CHANGES: The A/E, with concurrence of the Owner, will have authority to order 
minor changes in the Work not involving an adjustment in the Contract Sum or an extension of the Contract 
Time. Such changes shall be affected by written order, which the Contractor shall carry out promptly. 

6.6 ADMINISTRATIVE PROCEDURES FOR CHANGE ORDER: 

6.6.1 Lump Sum Proposal 

6.6.1.1 In responding to a request for the Contractor to propose a price for a change in the Work, the 
Contractor shall furnish a lump sum proposal supported by a complete breakdown as described hereafter, 
indicating the estimated or actual cost to the Contractor for performance of the changed Work, including the 
applicable percentage of overhead and profit described hereafter. Any request for an extension of time must 
be justified and presented in adequate detail to permit evaluation. (See Article VIII, General Conditions). 

6.6.1.1.1 The Proposal for the adjustment of the Contractor's Work shall show cost of any extra Work and 
shall consist of the following items: 
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a. Costs for materials and supplies. Costs shall be itemized to include unit cost, quantity and 
total cost. Costs reflected in the itemization shall reflect actual cost to the trade for material 
and supplies used. 

b. Wages paid for skilled, semi-skilled, unskilled labor or equipment operators performing the 
additional Work. Wages shall be itemized to include trade(s), hourly rate, hours and total 
cost. Such labor may include working foremen; all other supervisors shall be excluded and 
shall be considered as a part of field supervision. 

c. Costs for additional construction equipment solely for the use on the Change Order Work. 
Equipment costs shall be itemized to include type(s), the number(s) of each, hourly usage 
rate, hours of usage and total cost. Onsite equipment shall be employed in Change Order 
Work at no extra charge, unless the Change Order Work also contains a time extension. 
Equipment usage rates will be paid based on prevailing local or regional rates. 

d. Transportation costs for delivery and handling of materials, supplies and equipment. Such 
costs shall be itemized in sufficient detail as to allow identification of items transported. 

e. Total costs for field supervision (including superintendent), tools, use of other equipment on 
the job as necessary for economical performance of the Change Order Work, general office 
and field services and expenses, interference with other Work, adjustments to progress 
schedules and all other overhead including bond and insurance (except Workers' 
Compensation) and profit shall not exceed 15%. 

f. To the total cost proposed for the Change Order Work which is the sum of a, b, c, d and e 
above wil l  be added, if applicable, the net cost of the following: Workers' Compensation 
Insurance, Social Security, Retirement/Pension and/or other costs of a similar nature imposed 
upon the Contractor by the state or Federal owner, or both, which are incidental to such 
Change Order Work and which the Contractor would be required to pay. 

g. Contractor mark-up. The Contractor will be al lowed to add a maximum of 5% to cover all 
overhead expenses and profit, including supervision, small tools, insurance and bond when 
Work is performed by Subcontractors. It is expressly understood and agreed that when the 
Contractor performs the Work with its own forces, and where there is no Subcontractor 
involved, the Contractor will be allowed the 15% mark-up described in paragraph 6.6 .1. 1 . 1  e 
and the 5% mark-up is then not applicable. 

6.6.2 PROCESSING: 

6.6.2.1 All approved changes in the Contract Sum or Contract Time will be issued by the Owner to the 
Contractor for Contractor's concurrence as a F ield Order or Change Order. The Field Order is the Contractor's 
assurance of payment and authorization to proceed with the change. The Contractor shall not make 
application for payment of Work approved by a Field Order until the Field Order has been incorporated into 
the contract by a Change Order. 

6.6.3 Unilateral Change Order: In the event that the Owner requires certain Work to be accomplished 
and the Contractor fails in the discharge of any or all of its responsibilities described herein, the Owner may 
issue a Unilateral Change Order which is a Change Order issued by or at the direction of the Owner without 
the full and timely agreement of the Contractor. 
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6.6.3.1 A Unilateral Change Order may be issued before, during or after the changed Work is physically 
accomplished under the following conditions: 

a. Contractor fails to submit price and/or time extension proposal for the changed Work within 
the time requested by the Owner; 

b. Negotiation fails to achieve an agreed price and/or time extension or there remains a 
disagreement concerning any part of the changed Work; or 

c. Contractor fails or refuses to execute a Change Order provided that he/she has had 
opportunity to state his/her objections, and, if stated, they are not mutually resolved. 

6.6.3.2 The terms of a Unilateral Change Order including the change in Contract Sum and/or Contract 
Time shall be determined by the Owner assisted by the A/E and shall, in the Owner's judgment, be fair and 
reasonable. 

6.6.3.3 When a Unilateral Change Order has been issued, it will have the full force and effect of a 
Contract Modification. It will be included in schedules, payment estimates, reports and all official records of 
the Contract. The issuance of a Unilateral Change Order will not prejudice any of the Contractor's rights to 
dispute matters under other provisions of the Contract. 

ARTICLE VIl. CONTRACT PAYMENTS 

7.1 CONTRACT SUM BREAKDOWN: The Contractor shall submit to the Owner for approval a 
breakdown of the Contract Sum, itemizing material and labor for the various classifications of the Work. The 
breakdown will be used for evaluation of progress payments. 

7.1.1 The breakdown shall be submitted to the Owner not less than twenty (20) Days prior to the first 
request for payment, and this shall be a condition precedent to the processing of the first payment. This 
breakdown shall follow the sections of the Specifications and each item thereunder shall include its pro rata 
part of overhead and profit so that the sum of the items will equal the Contract Sum. The breakdown will 
correspond to the items of Work in the progress schedule, including the Work of Subcontractors. Each item 
shall be assigned labor or materials values, or both, the sub-total thereof equaling the value of the Work in 
place when completed. 

7.1.2 No progress payments will be made prior to receipt and approval of the Contract Sum breakdown 
and project schedule, which shall be in such detail as required by the Owner. 

7.2 PROGRESS PAYMENTS: Once each calendar month, the Owner will make a progress 
payment to the Contractor on the basis of a certified estimate, approved by the A/E, of the Work performed 
during the preceding calendar month under this Contract, including an affidavit that all payrolls, bills for labor, 
materials, equipment, or other indebtedness connected with such Work have been paid or will be paid within 
ten ( I  0) Days after receipt of the progress payment, or within the period of time required by Government 
Code, Title I 0, Section 225 1.022; but to ensure the proper performance of this Contract, the Owner shall retain 
not less than five percent (5%) of the amount of each estimate until final completion and acceptance of al l  
Work covered by this Contract. Should the Owner issue a Certificate of Beneficial Occupancy in accordance 
with Article IX, upon application by the Contractor approved by the A/E, and without terminating the 
Contract, the Owner may make payment of the balance due for that portion of the Work fully completed and 
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accepted. If the remaining balance for Work not fully completed or corrected is less than the retainage 
stipulated in the Contract Documents, and if bonds have been furnished as provided in Article III, such 
payment shall be made under the terms and conditions governing final payment, and shall not constitute a 
waiver of claims. Final payment shall be made after completion of the Work by the Contractor in accordance 
with the Contract Documents. 

7.2.1 PRELIMINARY PAY WORKSHEET TO THE APPLICATION AND CERTIFICATE 
FOR PAYMENT: Every month that a progress payment is to be requested, the Contractor shall submit to 
the Owner a complete, clean copy of a preliminary pay work sheet or preliminary Application and Certificate 
for Payment, to include the following: 

7.2.1.1 The Contractor 's estimate of the amount of Work performed, labor furnished and materials 
incorporated into the Work, using the established Schedule of Values. 

7.2.1.2 An updated Work Progress Schedule. 

7.2.1.3 Such additional documentation as the Owner may require as set forth in the Special Conditions 
or elsewhere in the Contract Documents. 

7.2.2 CONTRACTOR'S APPLICATION FOR PROGRESS PAYMENT: As soon as practicable, 
but in no event later than seven Days after receipt of the Preliminary Pay Worksheet, the A/E and Owner will 
review with the Contractor the Preliminary Pay Worksheet and observe the condition of the Work. Based on 
this review, the Owner and the A/E may require modifications to the Preliminary Pay Worksheet prior to the 
submittal of an application for progress payment, and will promptly notify the Contractor of revisions 
necessary for approval. At the Progress Meeting or as soon as practicable, the Contractor shall submit its 
invoice to the Owner on the appropriate and completed form, reflecting the required modifications to the 
Schedule of Values required by the A/E and/or Owner. Contractor shall attach all additional documentation 
required by the Owner and/or A/E, as well as an affidavit of payment affirming that all payrolls, bills for labor, 
materials, equipment, subcontracted work and other indebtedness connected with the Contractor's invoice are 
paid or will be paid within the time specified in Texas Government Code, Chapter 225 1. No invoice is 
complete unless it fully reflects all required modifications, with all required documentation attached, including 
the Contractor's affidavit. 

7.2.3 CERTIFICATION BY ARCHITECT/ENGINEER: Upon receipt of the Contractor 's invoice, 
the Owner will review the application for progress payment for completeness and forward to the A/E. The 
A/E will certify that the application is complete and payable, or that it is incomplete, stating reasons why. If 
the invoice is incomplete, the Contractor shall make the required corrections and resubmit the invoice to the 
Owner for processing. 

7.2.4 No progress payments will be made prior to receipt and approval of all project schedules and 
subsequent updates which shall meet the requirements as specified in 8.3. 3. 

7.2.5 In preparing progress payments, all material installed, labor performed, and stored material as 
provided by Article 7.2. 5 . 1  may be included in the progress upon which payment is based. 

7.2.5.1 All stored materials which are included in the progress payment shall at no time exceed five (5) 
percent of the Contract Sum and shall: 

I. Have been approved to be incorporated into the Work by the A/E. 
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2. Have been approved for storage by the Owner, provided that if the Owner requests same, 
shall be furnished with bills of lading, material invoices, shipping receipts, delivery receipts, 
etc. for any or all material in question. 

3. Contractor shall provide proof of title to the stored material in the form of invoices. 

A. For material stored on-site which is scheduled for installation within 60 Days of arrival 
on the job-site and is properly stored and protected. Approved payment will be for 
invoiced amount less retainage. 

B. For material stored off-site which is scheduled for installation within 60 Days and stored 
at an Owner approved storage site and a 30-Day written notice of such storage has been 
provided before request for payment. Approved payment wil I be for the invoiced amount 
less retainage. 

1. Storage will be in an insured and bonded warehouse. 

2. Documentation shall include evidence of such bonding and insurance coverage 
acceptable to the Owner and a receipt for stored material to the Owner from the 
warehouse company. 

3. Such material shall be segregated in storage and shall be available for inspection by 
representatives of the Owner. 

4. The Contractor shall pay for any Owner incurred expense in verifying such storage. 

7.2.5.2 Any exception to the provisions of Article 7. 2. 5. l  will be considered on a case by case basis in 
response to a written request by the Contractor. Any exceptions granted shall be for the sole benefit of the 
Owner and/or the Project. 

7.2.6 The Owner may withhold or, on account of subsequently discovered evidence, nullify that part 
of any certificate to such extent as may be necessary to protect the Owner from loss on account of: 

1. Defective Work not remedied. 

2. Damage to Work or property of the Owner and/or of another contractor. 

3. Failure to maintain scheduled progress. 

4. Receipt of written notice by the Owner of unpaid bills, as stipulated in Texas Property Code, 
Section 53.232, if the Contractor has not provided a payment bond and if the Contract Sum 
does not exceed $25,000.00. Any funds so withheld shall be released to the Contractor if 
he/she furnishes a bond for release of lien as provided in Texas Property Code, Section 
53. 236. When the above grounds are removed, payment will be made for amounts withheld 
because of them. 

5. Stored material not properly protected in accordance with the manufacturer's 
recommendations and the techn ical specifications, whichever is most stringent. 
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6. Failure to properly maintain and update the Record Set of Contract Documents. 

7. Failure to comply with the wage rates provisions contained in the Contract. 
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8. Costs of re-testing, inspection or approval of materials or workmanship not in conformance 
with Contract requirements as stipulated in Article V, Paragraph 5. 10. 

9. Increased design costs and other associated costs resulting from Contractor substitutions. 

10. Persistent failure to carry out the Work in accordance with the Contract Documents. 

11 .  Reasonable evidence that the Work will not be completed within the Contract Time and that 
the unpaid balance would not be adequate to cover actual or damages for the anticipated 
delay. 

12. Failure to furnish to the Owner all instructional manuals, maintenance manuals, parts 
catalogs, wiring diagrams, operational manuals, spare parts, specified written warranties and 
like publications and parts for all installed equipment, systems and like items. 

13. Re-inspection as defined in the Contract Documents. 

7.2.7 All material and Work covered by partial payments made shall thereupon become the sole 
property of the Owner but th is provision shall not be construed as relieving the Contractor from the sole 
responsibility for the care and protection of materials and Work upon which payments have been made or the 
restoration of any damaged Work or as a waiver of the right of the Owner to require the fulfillment of all of 
the terms of the Contract. 

7.2.8 Payments to the Contractor shall not be construed to release the Contractor or its surety from any 
obligation under this Contract. 

7.2.9 The Owner will pay the Contract Sum as provided in the Contract Documents. 

7.2.9.1 Update of the initial breakdown, as defined in paragraph 8. 3 ,  of the Contract Sum shall 
thereinafter be reflected in the periodic update of the Contractor's Progress Schedule described under Article 
VIII. In connection with any progress payment, if the Owner requests same, they shall be furnished manifest 
proof of any Contractor's or Subcontractor's value; and such account shall be in a form as requested. 

7.2.9.2 Pay estimate certificates must be signed by a corporate official or a specifically authorized 
representative of the Contractor . If the latter, a copy of the written delegation of authority to sign must be 
filed with the Owner. 

7.2.9.3 Terms of payment sh al I be in accordance with Government Code, Title 10, Chapter 225 1. 

7.3 LIEN FOR UNPAID LABOR AND MATERIALS: 

7.3.1 When the value of the Contract between the Owner and the Contractor is not in excess of 
$25,000.00, claimants are referred to Texas Property Code, Section 53 . 23 1, for requirements that are 
prerequisite to the fi ling of a valid lien on funds unpaid to the Contractor at the time of filing the claim. 
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7.3.2 When the Contract between the Owner and the Contractor is in excess of $25,000.00, claims must 
be sent directly to the Contractor and its surety in accordance with Government Code, Title I 0, Chapter 2253. 
The Owner will furnish, in accordance with such Article, a copy of the Payment Bond as provided therein to 
claimants upon their request. All claimants are cautioned that no lien exists on the funds unpaid to the 
Contractor on such Contract, and that reliance on notices sent to the Owner may result in loss of their rights 
against the Contractor and/or Surety. The Owner is not responsible in any manner to a claimant for collection 
of unpaid bills, and accepts no such responsibility because of any representation by an agent or employee. 

7.4 PAYMENT OF DEBT OWED TO THE STATE OF TEXAS 

As required by §2252. 903, Government Code, Contractor agrees that any payments due under a contract 
resulting from this IFB shall be directly applied towards eliminating any debt or delinquency including, but 
not limited to, delinquent taxes, delinquent student loan payments, and delinquent child support, until the 
debt is paid in full. Contractor shall comply with rules adopted by the TDCJ under §403.055, 403. 55 1, 
2252.903, Government Code and other applicable laws and regulations regarding satisfaction of debts or 
delinquencies to the State of Texas. 

7 .5 RIGHT TO OFFSET 

In the event the Owner determines that Contractor owes money to the Owner under any contract or purchase 
order, the Owner, upon providing the Contractor with written notice of its intent to offset, shall have the 
right to withhold monies due to the Contractor with respect to this Contract or purchase order or with respect 
to any contract or purchase order with the Owner and apply such monies to the money due to the Owner. 

ARTICLE VIII. TIME AND SCHEDULING 

8.1 TIME LIMITS: All time limits stated in the Contract Documents are of the essence of this 
Contract. 

8.2 CONTRACT TIME: The Contract Time as outlined in Section F. l ,  is the number of calendar days 
in which the Contractor shall commence and complete the Work. The Contract Time shall be deemed to 
commence upon the date designated in the Notice to Proceed issued by the Owner. The Work must be 
complete by the end of the Contract Time. The Schedule is to encompass all activities between the start and 
completion of Contract Time. 

8.3 PROGRESS AND COMPLETION: It is understood and acknowledged by the parties that the 
Work cannot be efficiently completed without the use of a competent Schedule, updated frequently and 
utilized by the Contractor for the planning, management, and coordination of the Work. It is further 
acknowledged that the needs of the Owner to coordinate the provision of materials and services called for by 
the Contract Documents require that the Owner be made aware of any events or circumstances that affect the 
Schedule or sequences of Work required to construct the project. Therefore, the requirements of this 
Contract as to scheduling and reporting, as well as time limits for completion of the Work, are of the 
essence. 

8.3.1 The Contractor is solely responsible for determining the sequence of activities, the time estimates 
of the detailed construction activities and the means, methods, techniques, and procedures to be employed in 
scheduling and completing the project in a timely manner. All Schedules required under the Contract 
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Documents shall represent the Contractor 's best judgment of how it will execute the Work in compliance with 
the Contract Documents. 

By submitting any Schedule, report or update required by the Contract Documents, the Contractor represents 
to the Owner that the information set out therein is accurate, that the plan of Work set out is achievable, and 
that the Contractor intends to proceed according to the Schedule. 

Acceptance of any such Schedule, report or update by the Owner serves only to acknowledge that the 
Contractor has fulfilled the contractual requirement to submit the same; in so doing, the Owner assumes no 
responsibility for any loss or damage to the Contractor and the Contractor remains solely responsible for the 
choice of sequences, durations, logic, and procedures reflected therein. 

The purpose of the Project Schedule shall be to: 

( I )  Permit the Contractor to plan and coordinate its activities, and those of its Subcontractors, suppliers, 
and vendors, as well as action required by the Contract Documents of the Owner and A/E, so as to 
complete the Work in accordance with all applicable time limitations set forth in the Contract 
Documents; 

(2) Provide timely and accurate information to the Owner on the progress of the Work and the 
Contractor's planned methods of implementation to achieve Completion, and to timely apprise the 
Owner of any events or circumstances that have delayed or threaten to delay the Work; 

(3) Serve as a reliable model of the Work that will permit the accurate determination of the impact of any 
delaying event or circumstances upon the time of completion, and to permit the Contractor to identify 
and implement effective strategies to avoid or minimize delays; 

(4) Permit the Contractor to identify and implement effective strategies of recovering lost time, where 
necessary. 

The Critical Path Method (CPM) in calendar and work days, shall be used for the planning, scheduling, 
execution and reporting of the Work to be performed under the Contract. 

The Project Schedule shall include a Project Schedule, a Schedule of Values, and computer-produced 
Schedule and Cost Reports as stipulated herein. 

The Contractor shall provide the computer processing of the computer-produced reports and network 
diagram required by this article. The Contractor shall also provide, at no additional cost to the Owner, an 
electronic copy of the project network and of the computer-produced reports for the Preliminary Logic 
Network, Detailed Logic Network, Project Schedule Updates and Time Impact Analysis. The Contractor 
shall use "Primavera P6 Project Management" as its schedul ing software. 

The Contractor shall meet with the Owner within seven (7) calendar days after the start of the Contract Time 
to assure mutual understanding of the requirements of this article. 

8.3.2 Contractor's Representative: Under this Contract the Contractor shall designate in writing an 
authorized representative in the Contractor's organization who shall be responsible for coordinating with the 
Owner during the preparation and maintenance of the Project Schedule. Qualifications of the Project 
Scheduler are outlined in Section H, paragraph 1 3.1. 
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Approval of the Schedule submissions shall be contingent upon acceptance of the Contractor's choice of 
authorized scheduling representative. 

The Contractor's representative shall have complete authority to act on behalf of the Contractor in fulfilling 
the Project Schedule requirements and such authority shall not be interrupted throughout the duration of the 
Contract unless approved in writing by the Owner. 

8.3.3 SCHEDULE DEVELOPMENT BY CONTRACTOR: Within a time period established in 
Section H, paragraph 13. 3 ,  after the start of the Contract Time, the Contractor shall submit one ( I )  electronic 
copy of its proposed CPM Schedule (hereinafter referred to as the Network) along with a supporting narrative 
to the Owner. The Contractor's Network shall consist of, but not be limited to, the following: 

8.3.3.1 Proposed Procurement Activities. 

( 1) These procurement activities shall include mobilization, Shop Drawing submittals, Sample 
submittals, and fabrication and delivery of key and long-lead procurement items, including 
Owner furnished equipment and materials. The activities shall also indicate intended 
submittal dates and realistic delivery dates for fabrication and delivery activities. 

(2) The Contractor shall also prepare a log which shall list all Shop Drawing and Sample 
submittals. This log shall be computerized on an Excel spreadsheet compatible with versions 
6.0 or greater, and wil l  include, at a minimum, the following information for each item: 

(a) Item Number 
(b) Spec Number 
(c) Item Description 
(d) Related Activity Number and Description 
(e) Planned Date of lnitial Submittal 
(f) Actual Date(s) of lnitial (and Subsequent) Submittals 
(g) Planned Date of the A/E's Initial Response 
(h) Actual Date(s) of the A/E's Initial (and Subsequent) Responses 
(i) Status of the A/E's Initial (and Subsequent) Responses(s) - i. e. Approved, Rejected, 

Approved as Noted, etc. 
U) Comments 

This log shall be updated monthly and included in the Contractor's monthly Schedule Update Report required 
under paragraph 8.3. 5. If the Owner requires, the Contractor wil l  also submit, at no additional charge to the 
Owner, the information contained herein as an electronic copy. 

8.3.3.2 Proposed Commissioning I l nspection Activities 

8.3.3.3 Proposed Cost and Resource Loading to show the direct man-days and labor/material cost 
estimated to perform the Work including Work by Subcontractors for each activity. 

8.3.3.4 Proposed Construction Activities includ ing erection or installation, testing of equipment or 
materials and operation and/or ce,tification of equipment or materials. 
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( ] )  Activities shall be identified by building/area and activity durations shall be in units of whole 
Work days. Proposed durations assigned to each activity shall be the Contractor's best estimate of time 
required to complete the activity considering the scope and resources planned for the activity. Activity 
durations are established in Section H, paragraph 13.2. 

(2) The Network as developed shall show the sequence and interdependence of activities 
required for complete performance of the Work. The Contractor shall be responsible for assuring all Work 
sequences are logical and the Network shows a coordinated plan of the Work. This includes proposed 
sequence for equipment/system demonstrations. 

The following shall be included with the Primavera database and depicted on the Network for each activity 
by building with the ability to compile if requested by the Owner. 

( 1) Activity identity number utilizing a numeric designation concept. 

(2) Concise description of the Work represented by the activity defined and related to a specific 
pay item. 

(3) A coding structure of building/area to allow for organization of work activities. 

Failure by the Contractor to include any element of Work required for performance of the Contract shall not 
excuse the Contractor. 

The Proposed Procurement and Construction Activities described in the above Subparagraph shall include the 
information required under paragraph 8.3.5 .  

The Contractor shall consult with the Owner for de) ivery of Owner furnished equipment or materials, and its 
principal Subcontractors and Suppliers relating to the preparation of its construction plan and Construction 
Schedule. Principal Subcontractors shall receive copies of those portions of the Contractor's Construction 
Schedule which relate to their Work and shall be continually advised of any updates or revisions to the 
Construction Schedule as the Work progresses. When the Contractor submits its Construction Schedule to 
the Owner or makes any proposed updates or revisions to such Schedule, it will be assumed by the Owner 
that the Contractor has consulted with and has the concurrence of its principal Subcontractors and Suppliers. 
The Contractor shall be solely responsible for ensuring that all Subcontractors and Suppliers comply with the 
requirements of the Construction Schedule for their portions of the Work. 

SCHEDULE OF VALUES: At the time of completion of the Project Schedule, the Contractor shall submit 
to the Owner for review and approval a Schedule of Values, allocating a dollar value for the activities on the 
Network. The dollar value for the activity shall be the cost of the Work of the activity including labor, 
materials, and pro rata contribution of General Conditions requirements, overhead and profit. The sum of all 
activity costs shall equal the total Contract Sum. 

Cost Reports : Initial and subsequent Cost Reports wi l l  include the following information for each activity, 
sorted first by building designation then by trade activity: 

a. Activity number and description; 

b. Percentage of value of Work in place against tota l value; 
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c. Cost of each activity separated into Labor and Materials; 

d. Value of Work in place since last report; 

e. Value of Work in place to date; and 

f. Value of uncompleted Work. 

SECTION I 

As part of the updating process, the Contractor's computer will calculate, based upon progress data provided 
by the Contractor and agreed to by the Owner, the value of Work done for each activity less the amount 
previously paid for past percentages completed. Summation of all values of each activity less the appropriate 
percent ofretainage shall be the amount payable to the Contractor as provided by paragraph 7. 2. 

The Contractor shall ensure that the critical path runs through onsite activities and that off-site activities do 
not control the critical path of the Network. 

8.3.4 JOINT REVIEW, REVISION AND ACCEPTANCE: Within fourteen ( 14) Days of receipt 
of the Contractor's proposed Network, the Owner shall evaluate the Network for compliance with this article 
and other Contract requirements, and notify the Contractor of its findings. 

If the Owner does not request a revision or justification, the Owner and the Contractor may meet within seven 
(7) Days ofreceipt of the Contractor's proposed Network for joint review of the proposed Network. 

If the Owner does request a revision or justification, the Contractor shall, within seven (7) Days of receipt of 
the Owner's request, provide a satisfactory revision or adequate justification for those activities, logic and 
durations to the satisfaction of the Owner. 

The Owner and the Contractor may meet within seven (7) Days of receipt of the Contractor's response for 
joint review of the correction or adjustment of the Contractor's proposed Network. In the joint review any 
areas which still do not comply with the Contract requirements, shall be subject to revision by the Contractor. 
In the event the Contractor fails to define any element of Work, activity or logic and the Owner review does 
not detect this omission or error, such omission or error, when discovered by the Contractor or Owner, shall 
be corrected by the Contractor at the next monthly Schedule Update (discussed hereinafter) and shall not 
affect any Milestone. 

Within seven (7) Days after the joint review between the Contractor and Owner, the Contractor shall revise 
the Network in accordance with the agreements reached during the joint review and submit four (4) each 
computer-produced Schedule and Cost Reports and electronic copy as identified in paragraph 8. 3.5. 

If the Contractor 's Schedule still does not comply with the Contract requirements, the Owner may, within 
seven (7) Days, request a meeting to remedy all remaining objections to the Project Schedule or discuss proper 
action as prescribed in Article VII of the Contract Documents. 

Upon establishment of an agreed-upon Project Schedule, the Owner and the Contractor shall, at the Owner's 
discretion, sign and date on the face of the Project Schedule documents their respective approval. Subsequent 
to the Owner's acceptance of the Project Schedule, the Contractor shall proceed with the Work in accordance 
with the Project Schedule and sha ll not deviate therefrom unless revised in accordance with Paragraphs 8.3.7 
or 8. 3. 8 .  
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Acceptance by the Owner of the Contractor's Project Schedule will be a condition precedent to making any 
progress payments. 

The Owner's review of the Contractor's Project Schedule is for conformance to the requirements of this 
provision only. 

The activity cost for the Schedule of Values shall be coded with a cost code corresponding to the trade, 
Subcontractor or Supplier performing the Work so that subtotals for each division of the Work can be 
prepared. 

The Schedule of Values shall, in the best judgment of the Contractor, represent a fair, reasonable and equitable 
dollar (cost) allocation for each activity on the Network. 

The Contractor will provide, within seven (7) Days after acceptance of the Schedule of Values, a computer 
listing of all cost-loaded activities for the Owner's review. 

8.3.5 PROJECT SCHEDULE UPDATE: The Project Schedule shall be updated as specified in 
Section H, paragraph 13. 4 throughout the duration of the Work and until Contract Completion. The 
Contractor shall meet with the Owner each month at a Schedule Update meeting to review actual progress 
made through the date of the Schedule Update, including dates activities actually started and/or were 
completed, the percentage of Work completed and remaining duration on each activity started. and/or 
completed. The data date of each Schedule Update shall be the first Day immediately following the last day 
of the progress payment period. 

The following information shall be submitted by the Contractor on or before the last Day of the progress 
payment period, but not earlier than seven (7) Days before. 

( I )  One ( I )  original and three (3) reproduced marked-up copies of the previous month's Schedule 
Update computer-produced reports indicating the progress on Schedule activities and indicating actual activity 
start and/or complete dates, and revised (current) remaining durations. 

(2) The Contractor shall indicate in writing those activities the Contractor plans to Work on 
during the following update month and current or anticipated conditions which have delayed or may delay the 
Work in order to discuss remedial action. The Contractor shall also explain, for Work which reflects less than 
satisfactory progress, whether any downstream Work wi ll (or will not) be affected in a like manner and the 
Contractor's method of corrections. 

(3) Any additional written information necessary to support the above. 

In case of disagreements at the Schedule Update meeting concerning actual progress to date, the Owner's 
determination shall govern. 

A Schedule Update meeting shall occur on or before the seventh (7th) Day following the submittal of the 
Schedule Update information. After this meeting the Contractor shall revise the Project Schedule to reflect 
progress as of the date of the Schedule Update and any revisions to the Project Schedule Update and any 
revisions to the Project Schedule (which shall be highlighted on the updated Network) and perform a 
computer-produced calculation to determine the status of the Project Schedule. 
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Each Project Schedule Update shall be forwarded to the Owner within seventy-two hours after the Schedule 
Update meeting and shall, at the Owner's request, include the following: 

( 1) A description of all activities completed during the preceding update period.  

(2) A description of the progress made on activities listed as started but not completed. 

(3) A description of any accepted revisions to the Schedule logic or initial activity durations, or 
activity costs. 

(4) A narrative describing areas of the Work behind Schedule, reasons for delay and the 
Contractor's proposed method ofrecovery as required in accordance with paragraph 8. 3. 6. 

(5) Prints of the updated Network indicating the progress made up to the date of the Schedule 
Update and indicating any revisions to the Network. 

(6) One printed copy of the following computer-produced reports, and one ( 1 )  electronic copy 
of the reports : 

(a) All activities sorted by building and early start. 
(b) 60-day early start sorted by activity number showing predecessor and successor 

relationships. 
(c) All activities sorted by building showing the actual mandays for completed and in

progress Work items. 
(d) Accumulative curve showing scheduled and actual manpower for the total Project 

by month. 

(7) The activity number, float, 60-day early start, and earned mandays computer-produced 
Schedule Reports listed above shall include for each activity depicted on the Network, the following 
information: 

(a) Activity Number 
(b) Activity Description 
( c) Original Duration 
(d) Remaining Duration 
(e) Activity Responsibi l ity Code 
(f) Activity Early Start and Early Finish Dates 
(g) Activity Late Start and Late Finish Dates 
(h) Actual Start and Actual Finish Dates 
(i) Total Float 

(8) An updated submittal log as defined in paragraph 8. 3. 3. 

(9) An electronic copy of the progressed Schedule Network "P6 for Windows". 

The updating of the Project Schedule is essential for determining the estimate upon which progress payment 
will be made. Jf the Contractor fails or refuses to provide information required to accomplish a complete 
Project Schedule Update or revision as specified hereinafter the Contractor shall not be entitled to progress 
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payments until the information necessary for a complete Schedule Update is furnished to the satisfaction of 
the Owner. 

8.3.6 RECOVERY SCHEDULE: 

8.3.6.1 Should the updated Construction Schedule show at any time during the Contractor's performance, 
in the sole opinion of the Owner, that the Project will be completed beyond the scheduled project completion 
date, or should Contractor be required to undertake actions under paragraph 8.4. 4 of the General Conditions 
hereof, the Owner may request the Contractor to prepare a Recovery Schedule at no additional cost to the 
Owner (unless the Owner is solely responsible for the event or occurrence which has caused the Schedule 
slippage) explaining and displaying how Contractor intends to reschedule its Work in order to regain 
compliance with the Construction Schedule. 

8.3.6.2 If the Contractor believes that all of the time can be recovered during the subsequent pay period, 
the Contractor will be permitted to prepare a Recovery Schedule as set forth below. However, if the 
Contractor believes that it will take more than thirty (30) Days to recover all of the lost time, he/she shall 
prepare and submit a request for revision to the Construction Schedule and comply with all requirements of 
paragraph 8. 3. 8. 

8.3.6.2.1 The Contractor shall prepare and submit to the Owner a Recovery Schedule, incorporating best 
available information from Subcontractors and others which will permit return to Construction Schedule at 
the earliest possible time. The Contractor shall prepare a Recovery Schedule to the same level of detail as the 
Construction Schedule. This Recovery Schedule shall be prepared in coordination with other separate 
contractors on the Project. 

8.3.6.2.2 Within two (2) Days after submission of Recovery Schedule to the Owner, the Contractor shall 
participate in a conference with the Owner to review and evaluate the Recovery Schedule. Within two (2) 
Days of conference, the Contractor shall submit the revisions necessitated by the review for the Owner's 
review and acceptance. The Contractor shall use the accepted Recovery Schedule as its plan for returning to 
the Construction Schedule. 

8.3.6.2.3 The Contractor shall confer daily with the Owner to assess the effectiveness of the Recovery 
Schedule. As a result of this conference, the Owner will direct the Contractor as follows: 

a. If the Owner determines the Contractor is still behind Schedule, the Owner will direct the 
Contractor to prepare a Schedule Revision and comply with all of the requirements of a 
Schedule Revision as stated herein and the other requirements of the Contract Documents; 
provided, however, that nothing herein shall limit in any way the rights and remedies of the 
Owner as provided elsewhere in the Contract Documents. 

b. If the Owner detennines the Contractor has successfully complied with provisions of the 
Recovery Schedule, the Owner will direct the Contractor to return to the use of the accepted 
Construction Schedule. 

8.3.7 PROJECT SCHEDULE REVISIONS: Updating the Project Schedule to reflect actual 
progress made up to the date of a Schedule Update shall not be considered revisions to the Project Schedule. 
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If, as a result of the monthly Project Schedule Update, it appears the Project Schedule no longer represents 
the actual prosecution and progress of the Work, the Owner will request, and the Contractor shall submit, a 
revision to the Project Schedule. 

The Contractor may also request revisions to the Project Schedule in the event the Contractor's planning for 
the Work is revised. If the Contractor desires to make changes in the Project Schedule to reflect revisions in 
its method of operating and scheduling of the Work, the Contractor shall notify the Owner in writing, stating 
the reason for the proposed revision in accordance with the requirements of Paragraph 8.3. 8. 

If revision to the Project Schedule is contemplated, the Contractor or Owner shall so advise the other in writing 
at least seven (7) Days prior to the next Schedule Update meeting, describing the revision and setting forth 
the reasons thereof. 

Should the Contractor desire to or otherwise be required under the Contract Documents to make modifications 
or changes in its method of operation, its sequence of Work or the durations of the activities in its Network, 
he/she shall do so in accordance with the requirements of the Contract Documents. Revisions to the accepted 
Network must be accepted in writing by the Owner. 

The Contractor shall submit requests for revisions to the Network to the Owner, together with written rationale 
for revisions and description of logic for rescheduling Work and maintaining the Specific Dates listed in the 
Contract Documents. Proposed revisions acceptable to the Owner will be incorporated into next update of 
Network. 

In submitting any proposed Schedule Revisions to the Owner, the Contractor shall, at the Owner's request, 
submit therewith the following certification: 

"The undersigned Contractor certifies that the proposed Schedule revision to the Network which is comprised 
of the graphic network of activities displayed on the sheets dated __ and on the computerized mathematical 
reports dated __ is Contractor's Schedule revision to the Network as required by the Contract Documents; 
and that said Schedule revision is a true and accurate representation of its plan to complete the Work, including 
all Change Orders that are in the Contractor's possession as of the foregoing date, and fully complies with the 
requirements of the Contract Documents. The Contractor further certifies that it will prosecute the Work in 
accordance with this Schedule revision, subject to any change therein which is implemented in accordance 
with the Contract Documents; and the Contractor further certifies that they have fully complied with all of the 
requirements of the Contract Documents relating to coordination of said Network." 

Owner-directed revisions to the Project Schedule will not be incorporated into the Project Schedule without 
written notice to the Contractor, who shall respond in writing within seven (7) Days, either agreeing with the 
Owner's proposed revision, or setting forth justification why it should not be accomplished. If the Contractor's 
justification for not accomplishing the revision is reasonable, such revision will not be incorporated into the 
Project Schedule. The Contractor's failure to respond in writing within seven (7) Days will be deemed to be 
an acceptance of the Owner-directed revisions, and such revisions will be incorporated into the Project 
Schedule by the Contractor. Requests for revisions of activity data or other schedule-related information ( e.g.: 
manpower, unit productivity rate, etc.) shall be made in accordance with the requirements of this Paragraph. 

8.3.8 TIME IMPACT ANALYSIS FOR CHANGE ORDER, DELAYS AND CONTRACTOR 
REQUEST: When changes are initiated, delays are experienced, or the Contractor, in accordance with 
paragraph 8.3 .7 desires to revise the Project Schedule, the Contractor shall submit to the Owner a written 
Time Impact Analysis illustrating the influence of each change, delay, or Contractor request on any critical 
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activity. Each Time Impact Analysis shall include a Fragmentary Network (Network Analysis) demonstrating 
how the Contractor proposes to incorporate the change, delay or Contractor request into the Project Schedule. 
The Time Impact Analysis shall demonstrate the time impact to each and every affected activity in the Project 
Schedule utilizing the most recent Project Schedule Update as the basis for the Analysis. The date of the most 
recent Project Schedule Update shall be a date prior to the date the change is given to the Contractor, the date 
of delay occurred or the date the Contractor submits a request for a change. The event times used in the Time 
Impact Analysis shall be those included in the most recent Project Schedule Update or as adjusted by mutual 
agreement. The Time Impact Analysis shall include an electronic copy which shall contain the details of the 
change including, but not to be limited to, added, changed or deleted data for activities, logic restraints, 
resources or costs. If the Project Schedule is revised subsequent to submittal of a Time Impact Analysis but 
prior to its acceptance, the Contractor shall promptly indicate in writing to the Owner of the need for any 
modification to its Time Impact Analysis. 

Activity delays shall not automatically mean that an extension of any milestone is warranted or due the 
Contractor. A change or delay may not affect existing critical activities or cause non-critical activities to 
become critical. A change or delay may result in only absorbing a part of the available total float that may 
exist within an activity chain of the Network, thereby not causing any effect on any milestone. 

Float or slack time associated with one chain of activities is defined as the amount of time between earliest 
start date and latest start date or between earliest finish date and latest finish date for such activities, as 
calculated as part of the Network. Float or slack time shown on the Network is available for use by the Owner 
and the Contractor, whichever first needs the use or benefit of the float. No time extension will be given for 
an event or circumstance that only consumes available positive float. 

The copy of each Time Impact Analysis shall be submitted within seven (7) Days after the commencement of 
a delay or the notice of direction for a change is given to the Contractor. 

In cases where the Contractor does not submit a Time Impact Analysis within seven (7) Days, it is mutually 
agreed that the particular change, delay or Contractor request does not require an extension of time to a 
milestone and the Contractor hereby waives its right to subsequently request a time extension. 

Acceptance or rejection of each Time Impact Analysis by the Owner shall be made within seven (7) calendar 
days after receipt unless subsequent meetings and negotiations are necessary. The Time Impact Analysis shall 
be incorporated into the Project Schedule after approval of the request for an extension of time as per 
paragraph 8. 4.2. 

8.3.9 RESPONSIBILITY FOR COMPLETION: The Contractor shall furnish sufficient forces, 
offices, facilities and equipment, and if approved by Owner, shall Work such hours including night shift and 
overtime operations as necessary to ensure the prosecution of the Work in accordance with the current monthly 
Project Schedule. If, in the opinion of the Owner, the Contractor falls behind in meeting the Project Schedule, 
the Contractor shall take such steps as may be necessary to improve its progress, provided thatall additional 
steps aer subject to Owner approval. Failure of the Contractor to comply with the requirements of this 
Paragraph shall be a basis for determination by the Owner that the Contractor is not prosecuting the Work 
with such diligence as will ensure completion within the milestones and scheduled completion date. Upon 
such determination, the Owner may terminate the Contractor's right to proceed with the Work or any 
separable part thereof, in accordance with the provisions of paragraph 4.6, or may take such other actions 
as may be deemed appropriate. 
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If the Contractor, after completing the Recovery and Revision processes as outlined in paragraphs 8. 3 . 6  and 
8. 3.7, still cannot show a Schedule Completion which reflects the Contract Completion, a meeting between 
the Owner and Contractor must be held to discuss late completion of the Work. If in this meeting it is 
decided that the project cannot be finished by the Contract Completion date then the Owner may require 
the Contractor to prepare a Schedule which reflects a completion which can be met. Along with this 
Schedule, the Contractor should include a narrative which explains the reasons it cannot achieve the 
Contract Completion date and the steps it plans to implement to minimize the delay. This Schedule must 
adhere to the Schedule requirements outlined in the Contract and will be reviewed as the Contractor's Work 
Schedule in accordance with paragraph 8. 3 .4. 

Acceptance of a Schedule with a late completion date does not constitute an extension of time by the Owner, 
or waive the Owner's  right to a timely finish or damages for failure to complete timely. Failure of the 
Owner to direct acceleration does not relieve the Contractor from the duty to complete timely. 

8.3.10 PERFORMANCE MONITORING: The Owner may elect throughout or at any time during 
the Project to record on a daily basis the number of workers and construction equipment working on each 
Schedule activity in each area of Project and give a copy of this log to the Contractor who shall be responsible 
for advising the Owner, without additional cost to the Owner, of any error in this Work history, in writing, 
within seven (7) Days ofreceipt of same. This information will be used by the Owner in its evaluation of the 
adequacy of the Contractor's performance and on-site manpower staffing, as well as in the evaluation of any 
Contractor or Subcontractor claims. 

The Contractor shall prepare a report on a daily basis (a "Daily Construction Report") so as to record the 
following information as a minimum: 

( 1) Weather data including sky conditions, temperature, wind and precipitation; 

(2) Work currently being performed and with the following information: 

a. Manpower - listed by Contractor and craft, 

b. Quantities installed, and 

c. Problem areas discovered and/or resolved; 

(3) Descriptions of the specific Work started, in progress, or completed; 

(4) Other comments which the Contractor deems appropriate for recording. Each morning (or 
following day if a holiday) the Contractor shall submit the previous day's Daily Construction Reports to the 
Owner; and 

(5) Stoppages and delays. 

The Contractor shall prepare a Bar Chart representing current Work activity. This bar chart will be reviewed 
with the Owner at the start of each week. The Bar chart will depict two (2) weeks of Work progress beginning 
with the week of the review and shall be created from the last approved updated Schedule. 
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8.4 DELAYS AND EXTENSION OF TIME: 

8.4.1 Requests for Time Extensions: Requests for extensions of time must be made in writing no later 
than twenty (20) Days after the occurrence of the delay or at the time of the next Project Schedule Update, 
whichever shall occur first. All time extension requests shall be based on the latest approved Schedule. The 
request must include a narrative describing how the occurrence affected the critical path. Additional 
documentation is to be made available at request of the Owner. Requests for extensions of time shal l  be stated 
in numbers of whole calendar days and shall be in accordance with paragraph 8. 3. 8. 

8.4.2 The Contractor may be granted an extension of time because of changes ordered in the Contract 
or because of any unforeseeable occurrence deemed by the Owner as being beyond the Contractor's control, 
which constitutes a justifiable delay. The Owner may extend the time subject to the following provisions. 

8.4.2.1 

8.4.2.2 

EXCUSABLE DELAYS 

( 1 )  Changes ordered by Owner 
(2) Owner's express order to stop or suspend Work in whole or 111 part if for Owner's 

convemence 
(3) Adverse weather in accordance with Section H, paragraph 1 3. 5  
( 4) Failure of the Owner or NE to timely take some action required by the Contractor, or to 

provide information timely 
(5) Delays in transportation or unavailability of material, equipment or supply 
( 6) Strikes and Lockouts 
(7) Design defects in accordance with paragraph 6. 1. 3 
(8) Late delivery of OFCI items 
(9) Any other unforeseeable causes which in the sole discretion of the Owner is detennined to 

be beyond the Contractor's control 

PROOF OF ENTITLEMENT 

Contractor must show by Time Impact Analysis, using the most recent accepted Schedule Update before the 
delay occurred, that the delay was experienced in critical path activities and that it affected the Contract 
Completion Date. 

Contractor must provide backup data (daily reports) documenti ng actual delay. Contractor must also show 
that a reasonable revision of the Schedule could not avoid the delay. 

Contractor must show that they took reasonable steps to avoid or mitigate the delay. 

8.4.2.3 RELIEF FOR DELAY 

The Contractor is entitled to recover direct and general conditions costs of extended performance time only 
for the following types of excusable delay : 

( ] )  Failure of the Owner or A/E to take required actions timely (e.g. ,  failure to provide OFCI 
items), or provision of defective items and failure to prov ide timely information 

(2) Changes ordered by Owner 
(3) Design defects in accordance with paragraph 6. 1. 3 
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(4) Owner's express order to stop or suspend Work 111 whole or 111 part if for Owner's 
convenience. 

The Owner shall ascertain the facts and the extent of the delay and extend the time for completing the Work 
when, in its judgment, the findings justify such an extension of Contract Time. The findings of the Owner 
are final and conclusive on both parties and subject to appeal only as provided in paragraph 5. 2. 1 .  

8.4.2.4 FORCE MAJEURE 

Owner may grant relief from performance of the contract if the Contractor is prevented from performance by 
an act of war, order of legal authority, act of God, or other unavoidable cause not attributable to the fault or 
negligence of the Contractor. The burden of proof for the need of such relief shall rest upon the Contractor. 
To obtain release based on force majeure, the Contractor shall file a written request with Owner. 

8.4.3 TIME EXTENSIONS FOR ADVERSE WEATHER 

I .  This provision specifies the procedure for determination of time extensions for adverse 
weather. Time extensions for adverse weather shall be submitted and reviewed monthly. In order for a 
time extension to be awarded for adverse weather, the following conditions must be satisfied: 

a. The adverse weather experienced at the project site during the Contract Time must be 
found to exceed the adverse weather days anticipated for the project location during any 
given month. The days affected by adverse weather delays must be shown to be scheduled 
work days or that notice was given prior to the delay that work was going to proceed on 
that day. 

b. The adverse weather must actually cause a delay to the completion of the project. The 
delay must be beyond the control and without fault or negligence of the Contractor. 

2. The Schedule of monthly anticipated adverse weather delays is shown in Section H, 
paragraph 13.5 for the project location and will constitute the baseline for monthly weather time 
evaluations. The Contractor's progress Schedule must reflect dependent activities. 

3. Upon acknowledgment of the Notice to Proceed (NTP) and continuing throughout the 
Contract, the Contractor will record on the Daily Construction Report the occurrence of adverse weather 
and resultant impact to normally scheduled Work activities. The Project Administrator (Owner) will sign 
its concurrence or non-concurrence on the Daily Construction Report. Actual adverse weather delay days 
must prevent Work on critical activities for 50 percent or more of the Contractor's scheduled Workday. 

The number of actual adverse weather delay days shall include days impacted by actual adverse weather 
and be calculated chronologically from the first to the last day of each month, and be recorded as full days. 
This will give the Contractor full consideration for equivalent fair weather work days. Then a modification 
can be issued in accordance with paragraph 8. 4 of the General Conditions. 

8.4.4 If the Work is behind Schedule and the rate of placement of Work is inadequate to regain 
scheduled progress so as to insure timely completion of the entire Work (Contract Completion Date) or a 
separable po11ion thereof, the Contractor, when so informed by the Owner, shall immediately take action to 
increase the rate of Work placement in a manner approved by Owner. 
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A Recovery Schedule shall be provided in accordance with paragraph 8. 3. 6. 

8.4.4.1 The Contractor shall, within five (5) working days after being so informed, notify the Owner of 
the specific measures taken and planned to increase the rate of progress together with an estimate as to when 
scheduled progress will be regained. Should the plan of action be deemed inadequate by the Owner, the 
Contractor will take additional steps or make adjustments as necessary to its plan of action until it meets with 
Owner's approval. The increased rate of Work placement will continue until scheduled progress is recovered. 
If the cause of delay is not identified in paragraph 8. 4. 1. 1 as an Excusable delay then the Contractor shall not 
be entitled to additional compensation for the effort it applies to the Work under the terms of paragraphs 8. 3. 6 
and 8. 3.7. 

8.4.4.2 Failure by the Contractor to comply with the requirements of the Owner under this provision shall 
be grounds for determination that the Contractor is guilty of a substantial violation of provisions of the 
Contract Documents. Upon such determination the Owner may terminate the Contract as provided in 
paragraph 4.6. 

8.4.4.3 The Contractor shall receive no compensation for delays or hindrances to the Work, including 
any extended overhead, other provisions of the Contract notwithstanding, except when direct and unavoidable 
extra cost results from the failure of the Owner to provide materials, if any, specified to be furnished by the 
Owner, or from the failure of the Owner, or A/E to provide instructions necessary for prosecution of the Work; 
provided, however, that the Owner will not be responsible for such additional compensation unless the 
Contractor gives timely written notice that they are being delayed or are about to be delayed by the failure to 
provide the materials or information; and provided further, that no claim shall be allowed for costs incurred 
prior to receipt of such notice. 

8.4.4.4 Any directive or order to accelerate the Work will be in writing. Any directive or order 
terminating accelerated Work will be in writing. 

8.4.5 No extension of time shall release the Contractor or the Surety furnishing its performance or 
payment bond from all obligations thereunder, which shall remain in full force until the discharge of the 
Contract. 

8.5 FAILURE TO COMPLETE WORK ON TIME: The time set forth in the Contract for the 
completion of Work is an essential element of the Contract. Contractor's failure to complete the Work 
within such time will cause damage to the Owner. Where appropriate, the value of such damages may be 
stated in Section F. 

8.5.1 For each and every Day that the Work, or any portion of the Work, shall remain incomplete after 
the expiration of the Contract Time set in the Contract, or as extended by the Owner, the amount shown in 
Section F as liquidated damages will be deducted from the moneys due or to become due to the Contractor, 
not as a penalty, but as added expense including administrat ive and inspection costs. Liquidated damages 
shall cease to accrue at Final Completion. 

8.5.2 The rights and remedies of the Owner provided in this Article are in addition to any other rights 
and remedies provided by law or under this Contract. 
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ARTICLE IX. BENEFICIAL OCCUPANCY 

9.1 BENEFICIAL OCCUPANCY: If and only if the Owner should wish to use or occupy the 
Work, or portion thereof, prior to final completion the Owner shall request in writing that the Contractor 
determine if the Work, or portion thereof, so identified by the Owner is sufficiently complete to allow the 
Owner to occupy. Should the Contractor determine that the Work, or a designated portion thereof, acceptable 
to the Owner, is sufficiently complete, the Contractor shall prepare for submission to the A/E a comprehensive 
list of items remaining to be completed or corrected. Upon receipt of the Contractor's list and prior to the 
agreed date of Beneficial Occupancy, a joint inspection tour by the Contractor, Owner, and A/E, or their duly 
appointed representatives, shall be made. The A/E will furnish to the Contractor a list of items of Work to be 
completed and deficiencies to be corrected and the Contractor shall complete such remaining Work within the 
remaining Contract time or within the time frame stated on the Certificate of Beneficial Occupancy. Failure 
to achieve Final Completion within the Contract Time or time frame stated on the Certificate of Beneficial 
Occupancy will cause damage to the Owner and may subject the Contractor to Liquidated Damages as stated 
in Section F, Article 2 of the Contract. 

9.2 CERTIFICATION: When the A/E and the Owner, on the basis of an inspection determines that 
the Work or a designated portion thereof is sufficiently complete, they will then prepare a Certificate of 
Beneficial Occupancy which shall establish the Date of Beneficial Occupancy; shall state the responsibilities 
of the Owner and the Contractor for maintenance, heat, utilities, and operation of permanent 
equipment; and shall fix the time within which the Contractor shall complete the items listed therein. The 
Certificate of Beneficial Occupancy shall be submitted to the Owner and the Contractor for their written 
acceptance of the responsibilities assigned to each of them in such Certificate. The Owner will furnish to the 
Contractor a letter indicating acceptance of the Work or designated portion thereof, subject to completion or 
correction of the listed items. 

9.2.1 Following the joint inspection tour and the agreed date of Beneficial Occupancy, the Owner may 
occupy the building or facility or any part thereof for whatever purposes the Owner deems necessary. The 
Owner will assume responsibility, under the provisions of this Article, for the area they so occupies, except 
that the Contractor shall retain responsibility for the remaining items of Work until such are satisfactorily 
completed and accepted by the Owner. 

9.2.2 At the time of joint inspection tour for Beneficial Occupancy, the Contractor shall furnish to the 
Owner all instructional manuals, maintenance manuals, parts catalogs, wiring diagrams, operational manuals, 
spare parts, specified written warranties and like publications for all installed equipment, systems and like 
items along with a complete accounting of all fixed assets which are incorporated into the Work, or portion 
thereof as required in paragraph 1.4. If the Contractor does not furnish these requirements and the Owner 
must obtain this information and data, the costs for this procurement will be deducted from payments due the 
Contractor. 

9.3 ADDITIONAL INSPECTION COSTS: Contractor shall be charged with any cost for re
inspection resu I ting from substantial differences between the Contractor's I ist of items to be completed or 
corrected and the list of items resulting from the A/E inspection. 

ARTICLE X. CONTRACT FINAL ACCEPTANCE AND PAYMENT 

10.1 NOTIFICATION: When the Work is completed, the Contractor shall notify the A/E and the 
Owner in writing that the Work will be ready for Pre-Final Inspection on a definite date. A seventy-two (72) 
hour advance notice shall be g iven to the Owner. The Contractor must have performed an inspection of the 
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Work, developed a punch list, and have corrected all items on that punch list prior to requesting a pre-final 
inspection. The Contractor's completed punch list must be submitted to the Owner at the time of the Pre-final 
Inspection request. 

10.2 PRE-FINAL INSPECTION: A Pre-Final Inspection will be required for any Work for which 
there has been no Certificate of Beneficial Occupancy issued in accordance with Article IX. A joint inspection 
tour by the Contractor, Owner, and the A/E or their duly appointed representatives shall be made at the time 
the Contractor so advises the Owner and the A/E that the Work is ready for the Pre-Final Inspection. 
Following such inspection, the A/E and/or the Owner shall furnish to the Contractor a list of items of Work 
to be completed and deficiencies to be corrected and the Contractor shall complete such remaining Work 
within the remaining Contract Time. 

10.2.1 At the time of Pre-Final Inspection the Contractor shall furnish to the Owner all instructional 
manuals, maintenance manuals, parts catalogs, wiring diagrams, operational manuals, spare parts, specified 
written warranties and like publications for all installed equipment, systems and like items along with a 
complete accounting of all fixed assets which are incorporated into the Work. If the Contractor does not 
furnish these requirements and the Owner must obtain this information and data, the costs for this procurement 
will be deducted from payments due the Contractor. 

10.3 FINAL INSPECTION AND ACCEPTANCE: When the items identified in the A/E's Pre
Final Inspection or Beneficial Occupancy list are completed or corrected, the Contractor shall notify the A/E 
in writing that the Work will be ready for final inspection on a definite date. A seventy-two (72) hour advance 
notice shall be given to the Owner. Upon verification by the A/E that the Work is ready for final inspection 
and acceptance, the Owner will within ten ( 10) Days make a final inspection, then once the Work is found 
acceptable under the Contract Documents and the Contract is fully performed, make final payment to the 
Contractor. 

10.3.1 To avoid delay in final payment, the Contractor shall have all necessary bonds, guarantees not 
previously furnished, receipts, affidavits, etc. prepared and signed in advance with a letter of transmittal listing 
each item to be furnished to the Owner at the time of final inspection. 

10.3.2 Upon acceptance of the Work, the A/E and Owner shall execute a Final Completion Certificate 
in accordance with the Contract and deliver such document to the Contractor by mail or other means within 
ten ( 10) Days. The Contractor's requirement for Builder's Risk Insurance coverage of the Work may be 
terminated on the date of the executed final acceptance document. In the case where heating and ventilating, 
air conditioning or other systems must be tested seasonally, the Owner may accept the Work less such testing, 
and final acceptance of such systems will be accomplished after completion of successful tests. Upon final 
acceptance, the Owner may occupy or use the Work. 

10.4 ADDITIONAL INSPECTION COSTS: Contractor shall be charged with any cost for re
inspection resulting from substantial differences between the Contractor's list of items to be completed or 
corrected and the list of items resulting from the A/E inspection. 

10.5 FINAL PAYMENT DOCUMENTATION: Neither the final payment nor the remammg 
retained percentage shall become due until the Contractor submits to the A/E for transmittal to the Owner (1) 
an affidavit that all payrolls, bills for materials and equipment, and other indebtedness connected with the 
Work for which the Owner or its property might in any way be responsible, have been paid or will be paid or 
otherwise satisfied within thirty days after receipt of final payment from the Owner, or within the period of 
time required by Government Code, Title 10, Chapter 2251; (2) all guarantees and/or bonds as required on 
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specific branches of the Work, and as further described in Article XI; (3) consent of Surety, if any, to final 
payment; and ( 4 ), if required by the Owner, other data establishing payment or satisfaction of all such 
obligations, such as receipts, releases and waivers of claims arising out of the Contract, to the extent and in 
such form as may be designated by the Owner. If any Subcontractor refuses to furnish a release or waiver 
required by the Owner, the Contractor may furnish a bond satisfactory to the Owner to indemnify the Owner 
against any such claim. 

10.6 FINAL PAYMENT: The making of final payment shall constitute a waiver of all claims by the 
Owner except those arising from: ( I )  faulty or defective Work appearing after Final Inspection and 
acceptance; (2) failure of the Work to comply with the requirements of the Contract Documents; or (3) terms 
of any special warranties required by the Contract Documents. Acceptance of final payment shall constitute 
a waiver of all claims by the Contractor except those specifically enumerated at the time of final payment and 
filed in accordance with Article VI. 

10.6.1 Upon execution of the Final Completion certificate by the AIE and Owner, the Contractor shall 
submit a request for final payment signed by a Contractor principal. Such request shall be marked "FINAL 
PAYMENT". This request shall be reviewed, approved and certified by the A/E and shall be forwarded to 
the Owner. The Owner will then process final payment. 

10.6.1.1 When the value of the Contract between the Owner and the Contractor is not in excess of 
$25,000.00, final payment to the Contractor will be withheld for a period of sixty (60) days following the last 
date upon which contracted Work is performed, or on which contracted material is delivered to the job-site, 
in order that unpaid claimants, who have furnished labor and/or materials for the Project to the Contractor, 
may be provided the time permitted by Texas Property Code, Section 53, to file claims against funds still due 
the Contractor. 

ARTICLE XI. CONTRACT WARRANTY AND GUARANTEE 

11.1 WARRANTY OF CONSTRUCTION 

(a) In addition to any other warranties in this Contract, the Contractor warrants, except as 
provided in paragraph (i) of this clause, that Work performed under this Contract conforms 
to the Contract requirements and is free of any defect in equipment, material, or design 
furnished, or workmanship performed by the Contractor or any Subcontractor or supplier at 
any tier. 

(b) The warranty shall be for the period of one ( I )  year or for the period stated in the 
specifications, whichever is greater, beg inning on the date of the final acceptance of Work. 
If the Owner takes possession of any part of the Work before final acceptance, th is warranty 
shall be for a period of one ( I )  year or as stated in the specifications, whichever is greater, 
beginning on the date the Owner takes possession. 

(c) The Contractor shall remedy at the Contractor's expense any fai lure to conform, or any 
defect. In addition, the Contractor shall remedy at the Contractor 's expense any damage to 
Owner-owned controlled real or personal property, when that damage is the result of ; 

I. The Contractor's fa ilure to conform to Contract requirements or 

2. Any defect of equipment, material, workmanship, or design furnished. 
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(d) The Contractor shall restore any Work damaged in fulfilling the terms and conditions of this 
clause. The Contractor's warranty with respect to work repaired or replaced will run for one 
year from the date of repair or replacement. 

( e) The Owner shall notify the Contractor, in writing, within a reasonable time after the 
discovery of any failure, defect, or damage. 

(t) If the Contractor fails to remedy any failure, defect, or damage within a reasonable time after 
receipt of notice, the Owner shall have the right to replace, repair, or otherwise remedy the 
failure, defect, or damage at the Contractor' s  expense. 

(g) With respect to all warranties, express or implied, from subcontractors, manufacturers, or 
suppliers for work performed and materials furnished under this contract, the Contractor 
shall; 

I. Obtain a l l  warranties that would be given in normal commercial practice; 

2. Require all warranties to be executed, in writing, for the benefit of the Owner; and 

3. Enforce all warranties for the benefit of the Owner. 

(h) In the event the Contractor's warranty under paragraph (b) of this clause has expired, the 
Owner may bring suit at its expense to enforce a Subcontractor ' s, manufacturer's, or 
supplier's warranty. 

(i) Unless a defect is caused by the negligence of the Contractor or Subcontractor or supplier at 
any tier, the Contractor shall not be liable for the repair of any defects of material or design 
furnished by the Owner nor for the repair of any damage that results from any defect in 
Owner-furnished material or design. 

(j) This warranty shall not limit the Owner's rights under the Inspection and Acceptance clause 
of this contract with respect to latent defects, gross mistakes, or fraud. 

11.1.1 WARRANTY DATA: The Contractor shall provide all warranties as required by the Contract 
Documents. Warranties shall contain the following minimum information : 

Contractor's name, address and telephone number. 
Manufacturer's name, address and telephone number. 
Model number and serial number for each item. 
Installed location of each item. 

11.1.2 DIRECTORY OF INSTALLING CONTRACTORS: The Contractor shal l  provide the name, 
address, telephone number, and Work scope for each Subcontractor participat ing in the project. 

11. 1.3 OPERATIONS AND MAINTENANCE MANUALS: The Contractor is responsible for 
obtaining the A/E's review and approval of all operation and maintenance manuals prior to transmitting the 
final copies to the Owner. The Contractor shall provide a min imum of three complete sets (per site) of the 
operation and maintenance manuals required by the Owner. Operation and maintenance manuals shall be 
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provided for all items as required in the Contract Documents, including all commissioning data, mechanical, 
electrical, plumbing, and electronic equipment furnished by the Contractor. Each operation and maintenance 
manual shall be bound in a three-ring side binder with a durable plastic cover. Each manual shall contain the 
following information :  

1. T itle and table of contents. 

2. Name, address, and telephone number of Contractor, each installing Subcontractor and each 
supplier. 

3. List of equipment and respective parts list for each. 

4. Operating instructions. 

5. Maintenance instructions. 

ARTICLE XII .  PRESERVATION OF SITE ASSETS 

12.1 The Contractor shall take all necessary measures to protect existing trees and vegetation, 
structures and facil it ies, utilities and other improvements at or near the s ite of Work. 

12.1.1 The Contractor shall preserve and protect all existing trees and vegetation such as shrubs and 
grass on or adjacent to site of Work which are not to be removed and which do not unreasonably interfere 
with the construction Work. Care w ill be taken in removing trees authorized for removal to avoid damage to 
other trees or vegetation to remain in place. All damage to existing trees and vegetation to remain in place 
caused by careless construction or removal operations shall be repaired by the Contractor at his/her expense 
and cost, as directed by the Owner. 

12.2 The Contractor shall protect from damage all existing structures and facilities, utilities and other 
improvements at or near the site of Work, the locat ion of which is evident or made known to the contractor, 
and will repair or restore any damage to such improvements resulting from failure to comply with the 
requirements of the Contract or to exercise reasonable care in the performance of the Work. 

12.3 If the Contractor fails or refuses to exercise proper care for preservation and protection of site 
assets described hereunder or fails or refuses to repair all such result ing damage promptly, the Owner may 
have the necessary Work performed and charge the cost thereof to the Contractor. 

ARTICLE XllL OPERATION AND STORAGE AREAS 

13.1 The Contractor will operate and maintain the operat ions areas and associated storage areas at the 
s ite of the Work in accordance with the following: 

13.1. 1 All Contractor operat ions, includ ing storage of materials, and employee parking upon the site of 
Work shall be confined to areas designated by the Owner. 

13.1.2 The Contractor may erect temporary build ings and make ready outside storage areas at its own 
expense, which shall remain its property. The Contractor shall remove such buildings, materials and 
assoc iated utilities service lines upon completion of the Work, unless the Contractor requests, and the Owner 
provides written consent, that he/she may abandon such bu i ldings and uti l i t ies in place. 
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13.1.3 The Contractor will use only established roadways or construct and use such temporary roadways 
as may be authorized by the Owner. Load limits of vehicles shall not exceed that prescribed by appropriate 
regulations or law. The Contractor will provide protection to road surfaces, curbs, sidewalks and drainage 
structures to prevent damage and all damage thereto shall be repaired by and at the expense of the Contractor. 

13.2 The Owner may restrict the Contractor's entry to the site to assigned entrances and routes. 

13.3 The Contractor shall at all time keep the construction areas, including storage areas, used by them 
free from the accumulation of water, waste materials, or rubbish during performance of the Work. During the 
period of construction, and not less frequently than once a week, the Contractor shall remove from the site 
any and all waste materials, rubbish and trash, and shall dispose of such waste materials, rubbish and trash off 
the property of the Owner. Prior to the Contractor's requested date for final inspection, the Contractor shall 
remove any and all remaining equipment from the site and shall leave the premises in a clean, neat and 
workmanlike condition satisfactory to the Owner. 

ARTICLE XIV. MISCELLANEOUS PROVISIONS 

14.1 GOVERNING LAW 

14.1.1 The Contract shall be governed by the laws of the State of Texas and any action, whether at law 
or in equity shall be brought exclusively in the State Courts of Texas. 

14.2 RIGHTS AND REMEDIES 

14.2.1 Duties and obligations imposed by the Contract Documents and rights and remedies available 
thereunder shall be in addition to and not a limitation of duties, obligations, rights and remedies otherwise 
imposed or available by law. 

14.2.2 Failure to timely enforce, or the waiver of, any provision of these Contract Documents or any 
breach of nonperformance by the Owner or Contractor shall not be deemed a waiver by either of the parties 
of the right in the future to demand strict compliance and performance of any provision of these Contract 
Documents. No waiver or waivers of any breach or defau It ( or any breaches or defau Its) by any party hereto 
or of performance shall be deemed a waiver thereof in the future, nor shall any such waiver or waivers be 
deemed or construed to be waiver of subsequent breaches or defaults of any kind, character, or description, 
under any circumstances. Only duly authorized officers or employees of the Owner or Contractor are 
authorized to waive or modify any provision of these Contract Documents. All waivers or modifications of 
these Contract Documents shall be in writing. 

14.3 ENTIRE AGREEMENT: This Contract shall be binding upon and inure to the benefit of the 
parties and their respective successors and assigns. The provisions of these Contract Documents constitute 
the entire agreement, understanding and representations, express or implied, between the Owner and the 
Contractor. Nothing in these Contract Documents, expressed or implied, is intended or shall be construed to 
confer upon any person other than the Owner and the Contractor, any right, remedy, or claim, legal or 
equitable. 

14.4 SEVERABILITY: If any clause, provision, or section of this Contract be held illegal, invalid, 
or unenforceable by any court, the illegality, invalidity, or unenforceability of each clause, provision, or 
section shall not affect any of the remaining clauses, provisions, or sections hereof, and this Contract shall be 
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construed and enforced as if such illegal, invalid, or unenforceable clause, provision, or section had not been 
contained herein. In case any agreement or obligation contained in the Contract is held to be in violation of 
law, then such agreement or obligation shall be deemed to be the agreement or obligation of the Owner and 
the Contractor, as the case may be, to the full extent permitted by law. 

14.5 INDEPENDENT CONTRACTOR 

The Contractor understands that it is an independent contractor, wholly responsible for the day to day 
operations of its programs and employees; that no joint venture, partnership or agency exists nor shall be 
implied by the terms of the contract if the contract is awarded to Contractor; and that no employee of 
Contractor will become an employee of the Owner by virtue of this contract. 
14.6 INDEMNIFICATION OF THE OWNER 

The Contractor shall indemnify and save the Owner, the Texas Board of Criminal Justice, the State 
of Texas and its officers, agents and employees (hereinafter the State) harmless from and against: 

A. Any and all claims arising from the conduct, management or performance of the 
contract by Contractor, its agents, subcontractors or employees, including, without 
limitation, any and all claims arising from: 

1. Any breach or default on the part of the Contractor in the performance of any 
covenant or agreement on its part to be performed, pursuant to the terms of this 
contract; 

2. Any act or negligence of the Contractor or any of its agents, subcontractors, 
servants, employees or licensees; 

3. Any accident, injury or damage whatsoever caused to any person, firm or 
corporation. 

B. All costs, reasonable attorney's fees, expenses and liabilities incurred in or about any 
such claim, action or proceeding brought thereon. 

Nothing herein is intended to deprive the State or Contractor of the benefits of any 
law limiting exposure to liability and/or setting a ceiling on damages, or any laws 
establishing defenses for them. By entering into this Contract, the State does not 
waive its right of sovereign immunity, nor does the Contractor waive any immunity 
that may extend to it by operation of law. The aforementioned indemnification shall 
not be affected by a claim that negligence of the State or its respective agents, 
contractors, employees or licensees contributed in part to the loss or damage 
indemnified against. 

C. The parties agree that the terms, covenants and provisions of Section I, Article 14.6 
shall survive the termination of this Contract. 

14.7 NON-AVAILABILITY/LOSS OF FUNDING 

The Contractor understands that this contract may be terminated by TDCJ in the event TDCJ is not granted 
funding to pay for the services described in the contract documents or in the event that funding is lost due 
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to either a reduction in the budget or a reallocation of budgeted funds and that funding of TDCJ is limited 
to funding actually authorized by the legislature of the State of Texas. 

14.8 NOTICE 

Required notices will be provided to the Texas Department of Criminal Justice, Contracts and Procurement, 
Information Technology, Construction and Utilities Branch, Two Financial Plaza, Suite 525, Huntsville, 
Texas 77340; Attn: Teresa Rhodes, CTPM, CTCM Contract Administrator and to Contractor at: 

14.9 FINANCIAL OPERATIONS 

14.9.1 Contractor shall establish and provide financial services and operations which comply with 
generally accepted accounting principles in order to ensure that the funds of the Owner are safeguarded and 
that the financial records accurately reflect the transactions relevant to the implementation of this Contract. 

14.9.1.1 Contractor shall develop, implement and maintain a financial management system including 
accurate, correct and complete payroll, accounting and financial reporting records, cost source 
documentation, effective internal and budgetary controls, determination of reasonable, allowable and 
allocable cost elements, and timely and appropriate audits and resolution of any questionable or improper 
findings. 

14.10 UTILIZATION OF PRODUCTS AND MATERIALS PRODUCED IN TEXAS 

Contractor shall comply with Texas Government Code, Section 2 155 .444 1 relating to service contract use 
of products produced in the State of Texas. In performing services under this Contract, the Contractor shall 
purchase products and materials produced in the State of Texas when they are available at a price and time 
comparable to products and materials produced outside of Texas. 

14.11 ASSIGNMENT 

The Contractor may not assign any interest in this Contract without the prior written consent of the Owner 
which consent the Owner may withhold at its sole discretion. 

If the Owner so elects in its sole discretion, this Contract wi II terminate upon the occurrence of any of the 
following: 

A. More than 50% of the assets of Contractor are sold; 

B. Contractor is merged into, acquired by, or consolidated with another corporation or business entity; 
or is otherwise the subject of reorganization; or 

C. Any shareholder or Owner of Contractor who owns at least l 0% benefic ial Ownersh ip of contractor 
fails to continue to own at least 10%. 
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In the event that any sale, transfer, or assignment, as referenced in paragraph A and B above, is consented 
to by the Owner the transferee or its legal representative shall agree in writing with the Owner to assume, 
perform and be bound by the covenants, obligations and agreements contained herein. 

14.12 AUTHORITY TO AUDIT 

14.12.1 Contractor understands that acceptance of funds under this Contract acts as acceptance of the 
authority of the State Auditor's Office, or any successor agency, to conduct an audit or investigation in 
connection with those funds. Contractor further agrees to cooperate fully with the State Auditor's Office or 
its successor in the conduct of the audit or investigation, including providing all records requested. 
Contractor will ensure that this clause concerning the authority to audit funds received indirectly by 
subcontractors through Contractor and the requirement to cooperate is included in any subcontract it 
awards. Contractor will reimburse the State of Texas for all costs associated with enforcing this provision. 

14.12.2 Contractor must retain all work and other supporting documents pertaining to this Contract, for 
purposes of inspecting, monitoring, auditing, or evaluating by TDCJ and any authorized agency of the State 
of Texas, including an investigation or audit by the State Auditor for period of four ( 4) years after the date 
of submission of the final invoice or until a resolution of all billing questions, whichever is later. Contractor 
shall maintain and retain supporting fiscal and any other documents relevant to showing that any payments 
under this Contract funds were expended in accordance with the laws and regulations of the State of Texas, 
including but not limited to, requirements of the Comptroller of the State of Texas and the State Auditor. 

14.13 CONFIDENTIALITY AND OPEN RECORDS 

14.13.1 Notwithstanding any provisions of this Contract to the contrary, Contractor understands that 
the TDCJ will comply with the Texas Public Information Act, Government Code, Chapter 552 as 
interpreted by judicial opinions and opinions of the Attorney General of the State of Texas. TDCJ agrees 
to notify Contractor in writing within a reasonable time from receipt of a request for information related to 
Contractor 's work under this contract. Contractor will cooperate with TDCJ in the production of documents 
responsive to the request. The TDCJ will make a determination whether to submit a Public Information 
Act request to the Attorney General. Contractor will notify the TDCJ's General Counsel within twenty-four 
(24) hours of receipt of any third party requests for information that was provided by the State of Texas for 
use in performing the Contract. This Contract and all data and other information generated or otherwise 
obtained in its performance may be subject to the Texas Public Information Act. Contractor agrees to 
maintain the confidentiality of information received from the State of Texas during the performance of this 
Contract, including information which discloses confidential personal information particularly, but not 
limited to, social security numbers. 

14.13.2 In accordance with Section 2252. 907, Government Code, the Contractor acknowledges that 
this contract and information created or maintained in connection with this contract is public information 
and subject to disclosure as provided by Chapter 552, Government Code (Texas Public Information Act). 
The Public Information Act may require the Contractor to make information related to this contract 
available to the public pursuant to a request for public information . The Contractor agrees, upon request, 
to make information related to this contract that is not otherwise excepted from release by the Public 
Information Act available to the public in hard copy, unless the requestor of the information consents to 
receive the information in another mutually agreeable format. The Contractor acknowledges that the 
agency shall not provide legal counsel related to the Contractor's. compliance with the Public Information 
Act. 
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14.14 NO LIABILITY UPON TERMINATION 

If this Contract is terminated for any reason, the TDCJ and the State of Texas shall not be liable to 
Contractor for any damages, claims, losses, or any other amounts arising from or related to any such 
termination. However, Contractor may be entitled to the remedies provided in Government Code, Chapter 
2260. 

14.15 LIMITATION ON AUTHORITY; NO OTHER OBLIGATIONS 

Contractor shall have no authority to act for or on behalf of the TDCJ or the State of Texas except as 
expressly provided for in this Contract; no other authority, power or use is granted or implied. Contractor 
may not incur any debts, obligations, expenses, or liabilities of any k ind on behalf of the State of Texas or 
the TDCJ. 

14.16 INTELLECTUAL PROPERTY INDEMNIFICATION 

The Contractor will indemnify, defend, and hold harmless the State of Texas and the TDCJ against any 
action or claim brought against the State of Texas and/or the TDCJ that is based on a claim that software 
infringes any patent rights, copyright r ights or incorporated m isappropriated trade secrets. Contractor will 
pay any damages attributable to such claim that are awarded against the State of Texas and/or the TDCJ in 
a judgment or settlement. 

If the TDCJ 's use of the software becomes subject to a claim, or is likely to become subject to a claim, in  
the sole opinion of  the TDCJ, Contractor shall, at its sole expense ( 1) procure for  the TDCJ the right to 
continue using such software under the terms of this Contract; or (2) replace or modify the software so that 
it is non-infringing. 

14.17 RIGHTS TO DATA, DOCUMENTS AND COMPUTER SOFTWARE (STATE 
OWNERSHIP) 

Any software, research, reports, studies, data, photographs, negatives or other documents, drawings or 
materials prepared by Contractor in the performance of its obligations under this Contract shall be the 
exclusive property of the State of Texas and all such materials shall be delivered to the TDCJ by the 
Contractor upon completion, termination, or cancellation of this Contract . Contractor may, at its own 
expense, keep copies of all its writings for its personal files. Contractor shall not use, willingly allow, or 
cause to have such materials used for any purpose other than the performance of Contractor's obligations 
under this Contract without the prior written consent of the TDCJ; provided, however, that Contractor shall 
be allowed to use non-confidential materials for writing samples in pursuit of the work. The ownership 
rights described herein shall include, but not be limited to, the right to copy, publ ish, display, transfer, 
prepare derivative works, or otherwise use the works. 

14.18 ELECTRONIC AND INFORMATION RESOURCES ACCESSIBILITY STANDARDS, 
AS REQUIRED BY 1 TAC, CHAPTER 213 

Effective September I ,  2006 state agencies and institutions of higher education sha l l  procure products 
which comply with the State of Texas Accessibility requirements for Electronic and Jnformation Resources 
specified in I TAC Chapter 2 1 3  when such products are available in the commerc ial marketplace or when 
such products are developed in response to a procurement solic itat ion. 
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Contractor shall provide the TDCJ with the URL to its Voluntary Product Accessibility Template (VPAT) 
for reviewing compliance with the State of Texas Accessibility requirements (based on the federal standards 
established under Section 508 of the Rehabilitation Act), or indicate that the product/service accessibility 
information is available from the General Services Administration "Buy Accessible Wizard" 
(http://www. buyaccessible. gov). Contractors not listed with the "Buy Accessible Wizard" or supplying a 
URL to their VPAT must provide the TDCJ with a report that addresses the same accessibility criteria in 
substantively the same format. Additional information regarding the "Buy Accessible Wizard" or obtaining 
a copy of the VPAT is located at h ttp://www.section508.gov/. 

14.19 E-VERIFY SYSTEM 

By entering into this Contract, the Contractor certifies and ensures that it utilizes and will continue to utilize, 
for the term of this Contract, the U. S. Department of Homeland Security's E-Verify system to determine 
the eligibility of: 

1. All persons employed to perform duties within Texas, during the term of the Contract; and 
2. All persons (including subcontractors) assigned by the Respondent to perform work 

pursuant to the Contract, within the United States of America . 

The Contractor shall provide, upon request of the TDCJ, an electronic or hardcopy screenshot of the 
confirmation or tentative non-confirmation screen containing the E-Verify case verification number for 
attachment to the Form 1-9 for the three most recent hires that match the criteria above, by the Contractor, 
and Contractor's subcontractors, as proof that this provision is being followed. 

If this certification is falsely made, the Contract may be immediately terminated, at the discretion of 
the state and at no fault to the state, with no prior notification. The Contractor shall also be 
responsible for the costs of any re-solicitation that the state must undertake to replace the terminated 
Contract. 
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LIST OF DOCUMENTS, EXHIBITS AND 
OTHER ATTACHMENTS 

ATTACHMENTS 

No. Description 

1 Standards of Conduct for Civilian Construction Contractors Employees 

2 Payment Bond 

3 Performance Bond 

4 Prevailing Wage Schedule (Outside Five Foot Perimeter of Building) 

5 Prevailing Wage Schedule (Building to Five Feet Beyond Building Line) 

6 Substitution Request (Bidding Phase) 

7 Substitution Request (After execution of Contract)* 

8 Contractor Qualifications 

9 Non-Employee Background Questionnaire 

10 State Documents and Forms* 

1 1  Specifications 

1 2  Drawings 

1 3  Vendor Maintenance Direct Deposit and Substitute W-9 Form* 

1 4  Release of Claims* 

* To be provided at time of award 

EXHIBIT: 

HUB Subcontracting Plan (HSP) 
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SECTION K 

REPRESENTATIONS, CERTIFICATIONS AND OTHER 
STATEMENTS OF BIDDERS 

SECTION K 

1. HISTORICALLY UNDERUTILIZED BUSINESS (HUB) REPRESENTATION 

The Bidder certifies that, if awarded the Contract, it will have "Historically Underutilized Business", 
participate in the Work to the extent of at least percent ( %) of the total dollar 
amount of the Contract as awarded. Such participation in the Work means that amounts equal to or greater 
than the stated percentage of the total Contract amount will be paid to such Historically Underutilized Business 
for work done under subcontract, for the supply of materials to be incorporated in the Work, and (if the Bidder 
itself is a Historically Underutilized Business) for work accomplished by the Bidder with its own forces. 
Double counting shall be avoided. 

1.1 REPRESENTATION 

The Bidder represents and certifies as part of its offer that it [ ] is, or [ ] is not a HUB certified by the Texas 
Procurement and Support Services. 

2. CHILD SUPPORT REPRESENTATION 

Under Section 23 1.006 of the Texas Family Code a child support obligator who is more than 30 days 
delinquent in paying child support and a business entity in which the obligator is a sole proprietor, partner, 
shareholder or Owner with an Ownership interest of at least 25% is not eligible to receive payments from 
state funds under a contract to provide property, materials or services. 

Governmental entities and any corporation, including a non-profit corporation, that does not have a majority 
shareholder who is a natural person capable of being a child support obligator are not subject to Section 
23 1.006. 

Check ONE: 
Bidder IS NOT subject to Section 23 1.006 (business entity DOES NOT have a sole proprietor, 
majority stockholder or substantial Owner who is a natural person capable of being a child support obligator). 

Bidder IS subject to Section 23 1.006 (business entity DOES have a sole proprietor, majority 
stockholder or substantial Owner who is a natural person capable of being a child support obligator). 

If subject to Section 23 1.006, the bid must include names and social security numbers of each person with at 
least 25% Ownership of the business entity submitting Bid. 

(Pr int Name) 

(Print Name) 

(Print Name) 
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Pursuant to Section 23 1.006 Family Code, the bidder certifies that the individual or business entity named in 
the Bid is not ineligible to receive the specified payments and acknowledges that any resultant contract may 
be terminated and payment may be withheld if this certification is inaccurate. 

3. FRANCIIlSE TAX REPRESENTATION 

The Bidder represents and certifies as part of its offer that it is not currently delinquent in the payment of any 
franchise tax owed the State of Texas. 

4. PREFERENCE CLAIM 

In accordance with 34 TAC Rule 20. 3 8, the Bidder shall check below if claiming a preference. If the appropriate 
line is not marked, a preference will not be granted unless other documents included in the bid show a right to 
the preference. 

Goods produced or offered by a Texas bidder that is owned by a Texas resident service-----
disabled veteran 

---- Goods produced in Texas or offered by a Texas bidder that is not owned by a Texas resident 
service-disabled veteran 

---- Agriculture products produced or grown in TX 
---- Agriculture products and services offered by TX bidders 

Services offered by a Texas bidder that is owned by a Texas resident service-disabled veteran ----
---- Services offered by a Texas bidder that is not owned by a Texas resident service-disabled 

veteran 
Texas Vegetation Native to the Region 

---- USA produced supplies, materials, equipment or agricultural products 
Products of persons with mental or physical disabilities ----

---- Products made of recycled, remanufactured, or environmentally sensitive materials including 
recycled steel 

---- Energy efficient products 
---- Rubberized asphalt paving material 
---- Recycled motor oil and lubricants 
---- Products produced at facilities located on formerly contaminated property 
---- Products and services from economically depressed or blighted areas 
---- Vendors that meet or exceed air quality standards 
---- Recycled or Reused Computer Equipment of Other Manufacturers 
---- Foods of Higher Nutritional Value (for consumption in a public cafeteria only) 

5. NO COLLUSION 

Bidder represents and certifies its employees, agents and representatives have not and shall not discuss or disclose 
the terms of their bid and its submission or response thereto with any third party other than persons or entities 
which Bidder engaged to assist it with respect to such response or submission. 

Neither the Bidder nor the firm, corporation, partnership or institution represented by the Bidder or anyone acting 
for such firm, corporation or institution has violated the antitrust laws of the State or the Federal Antitrust Laws, 
nor communicated directly or indirectly the bid submitted to any competitor or any other person engaged in such 
line of business. 

696-FD-15-B030 
Replace Ground Storage Tanks #1  & #2 - Jester I Unit 
Richmond, Texas 

8 1  



6. NO GRATUITIES 

SECTION K 

The Bidder represents and certifies that it has not given, offered to give, nor intends to give at any time hereafter 
any economic opportunity, future employment, gift, loan, gratuity, special discount, trip, favor, or service to a 
public servant or A/E employed by the Agency in connection with the submitted bid. 

7. NO COMPENSATION 

Bidder represents and certifies that its employees, agents and representatives have not received compensation for 
participation in the preparation of the specifications for this solicitation. 

8. HUMAN IMMUNO-DEFICIENCY VIRUS SERVICES ACT COMPLIANCE 

8.1 Bidder certifies compliance with the HIV Services Act, [Health & Safety Code, Title 2, Subtitle D, 
Chapter 85] requirements for maintenance of confidentiality regarding lllV and its related conditions, including 
Acquired Immuno-Deficiency Syndrome (AIDS). 

8.2 Bidder fm1her certifies that workplace guidelines are developed and implemented. Bidder may elect 
to use workplace guidelines developed and implemented by the TDCJ. 

8.3 In the absence of confidentiality guidelines, Bidder is not eligible to receive state funds. 

9. COMMUNICABLE DISEASE PREVENTION & CONTROL ACT COMPLIANCE 

Bidder certifies compliance with the applicable provisions of the Communicable Disease Prevention and Control 
Act, Health & Safety Code, Title 2, Subtitle D, Chapter 8 1. 

10. CONFLICT OF INTEREST 

10.1 Any individual who interacts with public purchasers in any capacity is required to adhere to the 
guidelines established in the Texas Government Code, Section 572.051. The Section outlines the ethical 
standards required of public purchasers, employees, and vendors who interact with public purchasers in the 
conduct of State business. 

10.2 Specifically, a TDCJ employee may not have an interest in, or in any manner be connected with a 
contract or bid for a purchase of goods or services by an agency of the State; or in any manner, including by 
rebate or gift, accept or receive from a person to whom a contract may be awarded, directly or indirectly, anything 
of value or a promise, obligation, or contract for future reward or compensation. Entities who are interested in 
seeking business opportunities with the State must be mindful of these restrictions when interacting with public 
purchasers of the TDCJ or purchasers of other state agencies. 

10.3 No Texas Department of Criminal Justice staff or Board Member shall have any conflict of interest 
or potential conflict of interest with the Bidder or any of its agents, including a financia l interest, in this contract 
either currently or within the past two (2) years. 

10.4 The Bidder covenants that Bidder has no existing interest and will not acquire any interest, direct or 
indirect, which could conflict in any manner or degree with the performance of services required under this 
Contract and that no person having any such interest shall be employed by Bidder. No Bidder, Owner or agent 
shall have any conflict of interest or potential conflict of interest, including a financial interest with Texas 
Department of Criminal Justice staff, Texas Board of Criminal Justice member, Architect/Engineer (A/E), 
subcontractor, vendor or supplier affected by this Contract either currently or within the past two (2) years. 
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10.5 Any such conflict or potential conflict of interest shall be disclosed to the Owner by the party having 
such conflict before the execution of this Contract or within ( 10) Days of discovering the conflict. Owner 
representatives not affected by the conflict or potential conflict shall determine the severity of the conflict, if any, 
and recommend the appropriate remedial action to resolve the conflict without adversely affecting the interest of 
the Texas Department of Criminal Justice and its project schedule. Such remedial action could include 
cancellation of this Contract for the conflicting party. 

10.6 Pursuant to Section 2155.004 (a) Texas Government Code, the Bidder has not received 
compensation for participation in the preparation of the specifications for this IFB. Under Section 2155.004 
(b) Texas Government Code, the Bidder certifies that the individual or business entity named in this bid or 
Contract is not ineligible to receive the specified contract and acknowledges that this contract may be 
terminated and payment withheld if this certification is inaccurate. 

11. EQUAL OPPORTUNITY 

Bidder certifies compliance with all terms, provisions, and requirements of Titles VI and VII, Civil Rights Act of 
1964, the Americans with Disabilities Act of 1990, and any other Federal, state, local or other anti-discriminatory 
act, law, statute or regulation, along with all amendments and revisions of the acts, laws, statutes or regulations, in 
the performance of this contract, and will not discriminate against any child or youth, client, employee, or applicant 
for employment because of race, creed or religion, age, sex, color, national or ethnic origin, handicap, or any other 
illegal discriminatory basis or criteria. 

12. UNFAIR BUSINESS PRACTICES 

Bidder certifies that it has not been found guilty in a judicial or state administrative agency proceeding of unfair 
business practices within the year preceding the effective date of this contract. Bidder further certifies that no 
officer of Bidder has served, within the past year, as an officer of another company which has been found guilty 
in a judicial or state administrative agency proceeding of unfair business practices. If the above certifications are 
false, any resulting contract will be void. 

13. CONTRACTING WITH EXECUTIVE HEAD OF STATE AGENCY 

Bidder represents and certifies that they are in compliance with Texas Government Code, Section 669.003 
relating to contracting with executive head of a state agency. 

If Section 669.003 applies, Bidder shall complete the following information in order for the bid to be evaluated: 

Name of Former Executive: 

Name of State Agency: 

Date of Separation from State Agency: 

Position with Bidder: 

Date of Employment with Bidder : 

14. REMITTANCE ADDRESS 

If the remittance address is different from the mailing address, Bidder shall enter the remittance address below. 
Failure to provide this information may impact payment. 
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15. SUSPENSION, DEBARMENT, AND TERRORISM 

SECTION K 

B idder certifies U1at U1e bidding entity and its pr i nc ipals are el igible to partic ipate in this transaction and have 
n t been subjected to suspension debarment, or s im i lar ine ligib i l ity determined by any federal, state or local 
government entily and t hat bidder is in comp l iance with the State of Texas statues and rules relating to 
procurement and lhat bidder i i 1 J compl iance with the Federal Government's Terrorism Watch List as 
described in xecut ive Order [ 3224. Ent i t ies ineligible for federal procurement are l isted at 
https://www. sam. gov. 

16. FRAUD, WASTE OR ABUSE 

In accordance with Texas Government Code, Chapter 32 1 ,  the State Auditor 's Office (SAO) is authorized to 
investigate specific acts or a l legations of impropriety, malfeasance or nonfeasance in the obl igation, 
expenditure, receipt or use of state funds. If there is a reasonable cause to bel ieve that fraud, waste or abuse 
has occurred at this agency, it can be reported to the SAO by cal l ing 1 -800-892-8348 or at the SAO's website 
at www.sao.state.tx.us. It can also be reported to the TDCJ Office of the Inspector General at 1-866-372-8329, 
the TDCJ Internal Audit Divis ion at 1-5 12-406-593 5,  or Crime Stoppers at 1-800-832-8477. 

17. VIOLATION OF FEDERAL LAW RELATING TO RECONSTRUCTION EFFORTS AS A 
RESULT OF HURRICANES RITA, KATRINA OR ANY OTHER DISASTER AFTER 
SEPTEMBER 24, 2005 

Pursuant to Section 2261.053, Texas Government Code a state agency may not accept a bid or award a contract 
that includes proposed financia l  participation by a person who, during the five-year period preceding the date 
of the bid or award, has been convicted of v iolating a federal law or assessed a penalty in a federal civi l or 
administrati ve enforcement action in connection with a contract awarded by the federal government for rel ief, 
recovery, or reconstruction efforts as a result of . H urricane Rita, Katri na, or any other d isaster occurr ing after 
September 24, 2005 .  Under Section 2261.053 . Texas overnment Code, the Contractor cert i fie that the 
ind ividual or business entity named in this bid or contract is not inel igib le to receive the specified contract and 
acknowledges that this contract may be terminated and payment withheld if this cert i fication is inaccurate. 

18. NO LITIGATION 

Bidder cert i fies that there is not now pend i ng, or Lo i ts knowledge threatened any action, su it or proceeding to 
which Bidder or ru1y of i ts employees are a party be fore or by any ourt or governmental agency or body, 
wh ich may re u l t  in any malerial adverse change in B ide! r' ab i l i ty lo pe1form its obl igations under this 

onlract or any such action su i t  or proceeding related to environmental or civi l  rights matters; B idder further 
cert i fies (hat no lab r d i  turbance by the emp t  yees f Bidder exists or is imminent wh ich may be expected to 
mater ial ly and adversely affect B idder's abil ity to perform i ts obl iga l i  rn under lhis on t-ract. Prior to Owner 
mal ing an award f th is ontract, wner may requ i re Bidders being con icier d for the awa1·d to recert i fy th  
representat ions set forth above. 0\ ner, in  ils so le  d i  reti 11 may d i  qua l i fy any B idder that in  th, pin ion of 
Owner i .  a party or who has any employees that are a party, Lo any a\:t ion ·uit or proceed ing that 1 1 1 �1 resul t  
i n  any materia l  adv r e  hang in 13 iclcler' ab i l i ty to per form i ts obl igat i  ns under th is --.on tract. Dur ing the 
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term of this Contract, to include extensions hereof, Bidder shall notify Owner in writing within five days of 
Bidder having received knowledge of any actions, suits or proceedings filed against Bidder, or any of its 
employees, or to which Bidder, or any of its employees, are a party, before or by any court or governmental 
agency or body, which ( I )  may result in any material adverse change in Bidder's ability to perform its 
obligations under this Contract; or, (2) filed in any federal court, state court, or federal or state administrative 
hearing within the state of Texas regardless as to any anticipated material adverse change in Bidder's ability 
to perform its obligations under this Contract; or, (3)  is brought by or on behalf of a state of Texas offender 
regardless as to any anticipated material adverse change in Bidder's ability to perform its obligations under 
this Contract. 

19. IMMIGRATION 

Bidder represents and warrants that it will comply with the requirements of the Immigration Reform and 
Control Act of 1986, Immigration Act of 1990, and the Illegal Immigration Reform and Immigration 
Responsibility Act of 1996, regarding employment verification and retention of verification forms for any 
individual who will perform any labor or services under this contract. 

20. ADVERTISING OF AW ARD 

The Contractor agrees not to refer to awards in commercial advertising in such a manner as to state or imply that 
the product or service provided is endorsed or preferred by the Owner or is considered by the Owner to be superior 
to other products or services. 

21. CONDITIONS PRECEDENT TO AW ARD 

Bidder hereby certifies, represents, and warrants that all conditions precedent set forth in Section D hereof shall 
be met within the periods oftime specified in the Award. 

BIDDER: 

Title _______ _____ __ _____ _ 

Date ---------- ------- --� 
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SECTION L 

INSTRUCTIONS, CONDITIONS AND NOTICES TO OFFERORS 

1. AMENDING AND MODIFYING BIDS/PUBLIC DISCLOSURE OF BIDS 

1.1 No bid may be changed, amended or modified (by telegram or otherwise) after it has been submitted. 
A bid may be withdrawn, however, and be resubmitted at any time prior to the time set for bid 
open mg. 

1.2 Information, documentation, and other material in connection with this solicitation or any resulting 
contract may be subject to public disclosure pursuant to Chapter 552 of the Texas Government Code 
(the "Public Information Act"). Any part of the solicitation response that is of a propriety nature must 
be clearly and prominently marked as such by respondent. No public disclosures or news releases 
pertaining to this Contract shall be made without prior written approval of Owner. 

2. REJECTION OF BIDS 

A. Any bid that fails to conform to the essential requirements of the Invitation for Bids shall be 
rejected. 

B. Any bid that does not conform to the applicable specifications shall be rejected unless the 
invitation authorized the submission of alternate bids and the supplies offered as alternates meet 
the requirements specified in the invitation. 

C. Any bid that fails to conform to the delivery schedule or permissible alternates stated in the 
invitation shall be rejected. 

D. A bid shall be rejected when the Bidder imposes conditions that would modify requirements of 
the invitation or limit the Bidder's liability to the Owner, since to allow the Bidder to impose such 
conditions would be prejudicial to other bidders. For example, bids shall be rejected in which 
the Bidder -

1. Protects against future changes in conditions, such as increased costs, if total possible costs 
to the Owner cannot be determined; 

2 .  Fails to state a price and indicates that price shall be "price in effect at time of delivery"; 

3 .  States a price but qualifies it as being subject to "price in effect at time of delivery" ;  

4 .  When not authorized by the invitation, conditions or qualifies a bid by stipulating that it is to 
be considered only if, before date of award, the Bidder receives (or does not receive) award 
under a separate solicitation; 

5. Requires that the Owner is to determine that the Bidder's product meets applicable Owner 
specifications; or 

6. Limits rights of the Owner under any Contract provision. 
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E. A low Bidder may be requested to delete objectionable conditions from a bid provided the 

conditions do not go to the substance, as distinguished from the form, of the bid, or work an 
injustice on other Bidders. A condition goes to the substance of a bid where it affects price, 
quantity, quality, or delivery of the items offered. 

F. Any bid may be rejected if the Owner determines in writing that it is unreasonable as to price. 
Unreasonableness of price includes not only the total price of the bid, but the prices for individual 
line items as well. 

G. Any bid may be rejected if the prices for any line items or sub-line items are materially 
unbalanced. 

H. Bids received from any person or concern that is suspended, debarred, proposed for debarment, 
or declared ineligible as of the bid opening date shall be rejected unless a compelling reason 
determination is made. 

I. Low bids received from concerns detennined to be not responsible. 

J. When a bid deposit is required and a Bidder fails to furnish the deposit in accordance with the 
requirements to the invitation for bids, the bid shall be rejected. 

K. The originals of all rejected bids, and any written findings with respect to such rejections, shall 
be preserved with the papers relating to the acquisition. After submitting a bid, if all of a Bidder's 
assets or that part related to the bid are transferred during the period between the bid opening and 
the award, the transferee may not be able to take over the bid. Accordingly, the Owner shall reject 
the bid unless the transfer is affected by merger, operation of law or other means not barred. 

L. Bids that do not include a completed HUB Subcontracting Plan shall be rejected. 

3. NOTICE TO BIDDERS OF REJECTION OF ALL BIDS. 

When it is determined necessary to reject all bids, the Owner shall notify each Bidder that all bids 
have been rejected and shall state the reason for such action. 

4. MINOR INFORMALITIES OR IRREGULARITIES IN BIDS. 

A minor informality or irregularity is one that is merely a matter of form and not of substance. It also 
pertains to some immaterial defect in a bid or variation of a bid from the exact requirements of the 
invitation that can be corrected or waived without being prejudicial to other Bidders. The defect or 
variat ion is immaterial when the effect on price, quantity, quality of delivery is negligible when 
contrasted with the total cost or scope of the supplies or services being acquired. The Owner either 
shall give the Bidder an opportunity to cure any irregularity in a bid or waive the deficiency, 
whichever is to the advantage of the Owner. Examples of minor informalities or irregularities include 
failure of a bidder to: 

A. Return the number of copies of signed bids required by the invitation; 

B. Furnish required information concerning the number of its employees; 

C. Sign its bid, but only if: 
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1. The unsigned bid is accompanied by other material indication the Bidder's intention to 
be bound by the unsigned bid (such as the submission of a bid guarantee or a letter signed 
by the Bidder, with the bid, referring to and clearly identifying the bid itself); or 

2. The firm submitting a bid has formally adopted or authorized, before the date set for 
opening of bids, the execution of documents by typewritten, printed, or stamped 
signature and submits evidence of such authorization and the bid carries such a signature. 

D. Acknowledge receipt of an addendum I amendment to an invitation for bids, but only if-

1 .  The bid received clearly indicates that the Bidder received the addendum I amendment, 
such as where the addenda I amendment added another item to the invitation and the 
Bidder submitted a bid on the item; or 

2. The addendum I amendment involves only a matter of form or has no effect on either of 
the following: price, quantity, quality or delivery of the item bid upon. 

E. Furnish affidavits concerning parent company and affiliates, ifrequired. 

F. Execute the representations and certifications at Section K of the Solicitation and submit with 
the bid. 

5. NON-RESIDENT BIDDERS 

The attention of all Bidders is called to Texas Government Code, Title 10, Section 2252.001, 
2252.002, 2252.003 and 2252.004. A Nonresident Bidder is defined as follows: "Nonresident 
Bidder" means a Bidder whose principal place of business is not in this State, but excludes a contractor 
whose ultimate parent company or majority Owner has its principal place of business in this State. 

6. DISCREPANCIES AND AMBIGUITIES 

A. If Bidder of proposed work is in doubt as to true meaning of any part of the Bid Documents 
or believes that discrepancies exist, Bidder shall submit written request for interpretation to 
the Contract Administrator. Such request must reach the Contract Administrator at least ten 
Days prior to time set for receipt of bids. 

B. Bidder submitting request for interpretation is responsible for its prompt, timely and actual 
delivery. 

C. Interpretations or explanations will not be made orally. 

D. All interpretations or supplemental instructions will be provided in Addenda. 

E. Copy of such Addendum will be issued to each entity holding Bid Documents. 

F. Failure to receive such addenda I amendment does not relieve bidder from any obligation 
under his/her bid as submitted, Bidder is responsible to ensure receipt and acknowledgment 
of all addenda I amendments issued and may be cause for rejection of its bid. 
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7. SUBSTITUTIONS 
SECTION L 

A. Bidder requesting substitutions shall submit written request to the Contract 
Administrator no later than 5:00 PM, ten (10) Days prior to the time set for receipt of 
bids. 

B. Approvals of substitutions will be made by Addendum then distributed to each entity holding 
Bid Documents. 

8. BID ACCEPTANCE 

It is understood that the Owner reserves the right to accept or reject any and all bids and to waive all 
irregularities. It is further agreed that this Bid and Bid Bond shall be valid and not be withdrawn for a 
period of one hundred (100) Days from the date of opening thereof. 

9. QUALIFICATIONS 

Determination of Contractor responsibility will be based on the following criteria: 

(a) Have adequate financial resources to perform the contract, or the ability to obtain them; 

(b) Be able to comply with the required or proposed delivery or performance schedule, taking into 
consideration all existing commercial and governmental business commitments; 

(c) Have a satisfactory performance record. Have a satisfactory record of integrity and business 
ethics; 

(d) Have the necessary organization, experience, accounting controls, and technical skil ls, or the 
ability to obtain them (including, as appropriate, such elements as production control 
procedures, property control systems, quality assurance measures, and safety programs 
applicable to materials to be produced or services to be performed by the prospective contractor 
and subcontractors); 

(e) Have the necessary production, construction, and technical equipment and facilities, or the 
ability to obtain them; and 

(f) Be otherwise qualified and eligible to receive an award under applicable laws and regulat ions. 

To this effect, bidders shall be required to submit documentation to support the above (such as 
Balance/Income Statements, a list of current projects, personnel list, list of equipment and facilities, and so 
forth). (See Attachment No. 8) 

10. DOCUMENT AVAILABILITY 

A. Bid Documents can be purchased from the Contract Administrator as stated in the Notice to 
Bidders. 

B. Number of sets obtainable: Any number may be purchased with adequate advance notice to 
issuing party. Only complete sets will be sold. 
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C. Ownership of documents: All documents are the property of the Texas Department of Criminal 

Justice. 

11. SUBMISSION OF BIDS 

Bids should be submitted on this form. Bids must be time stamped at the office designated in the solicitation 
on or before the hour and date specified for the bid opening. Any bid received at the designated location after 
the exact time specified will not be considered unless TDCJ determines that it was properly addressed and in 
the possession ofTDCJ prior to the specified time but was late due to mishandling by the agency. 

A. Submit only one original and two copies of the Bid (use forms furnished in documents). 

B. All bids shall be in a sealed envelope and marked "SEALED BID: Texas Department of 
Criminal Justice, Replace Ground Storage Water Tanks #1 & #2- Jester 1 Unit. Do Not 
Open Until 2:00 p.m., August 14, 2015". 

C. Sealed bids may be mailed or hand delivered to the Texas Department of Criminal Justice at the 
following address: 

TDCJ - Information Technology, Construction and Utilities Branch 
Two Financial Plaza, Suite 525 
Huntsville, Texas 77340 
Attn: Teresa Rhodes, CTPM, CTCM - Contract Administrator 

(BIDS MUST BE RECEIVED BY 2:00 P.M. ON AUGUST 14, 2015 AT THE DESIGNATED 
ADDRESS TO BE CONSIDERED RESPONSIVE) 

A. All bids must be in original form with original signatures. 

B. Faxed or e-mailed bids are not acceptable. 

C. Faxed or e-mailed modifications to bids are not acceptable. 

12. PREPARATION OF BID 

As a reminder please ensure that you have: 

A. Furnished your Dunn and Bradstreet Number (DUNS#), Tax Identification Number (TAX ID #) 
and Charter Number (Charter #) in the spaces provided on page 1 of the Solicitation, Offer, and 
Award form. 

B. Completed blocks 10, 1 4, 15, 1 6, 18, 19A, 1 9B, and 19C on pages one ( 1) and two (2) of the 
Solicitation, Offer, and Award form. 

C. Read and completed the blanks and signature block in Section K. 

D. Completed the blanks in paragraph 14. 8 of Section I. 

E. Completed all required Attachments, including "Contractor's Qualification Form" (use 
Attachment 8 furnished in documents). 

696-FD-15-B030 
Replace Ground Storage Tanks #1 & #2 - Jester I Unit 
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SECTION L 

F. Bidders are required to submit a HUB Subcontracting Plan in accordance with Exhibit 1. Failure 
to submit the HUB Subcontracting Plan with appropriate forms will subject the bid to rejection 
from further consideration. 

G. Have provided the required 5% bid deposit. 

H. Have acknowledged receipt of any Addenda/ Amendment that may have been issued by 
completing Block 18 on Solicitation, Offer and Award Form or by enclosing copy of the 
Addenda/ Amendment. 

I. Have enclosed all of the above documents with your bid, to include any other information that 
may have been requested. 

13. PRE-AWARD DATA 

A. Within five (5) working days after official notification, the successful Bidder shall furnish the 
following documents : 

( 1) Written letter from Bidder's legal counsel as to Bidder's Resident or Nonresident status 
along with a copy of any statute in the state of a Nonresident Bidder which confers on a 
Resident Bidder any credit or assesses any Nonresident Bidder a penalty. 

(2) Cost breakdown information for combination bids, if applicable. 

14. BIDDER QUALIFICATIONS 

Bidder must provide evidence that demonstrates the Bidder is qualified to satisfactorily perform 
the specified Work and must have worked in this trade for at least five (5) years. The Bidder shall 
submit written evidence to include a minimum of three (3) projects completed within the last ten 
( 10) years of similar work, size and complexity to include the contracting party 's name, telephone 
number, location, type of facility, construction cost and the date of completion. 
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SECTION M 

SECTION M 

EVALUATION FACTORS FOR A WARDS 

1. Bidders must comply with material aspects of this Invitation for Bids to be considered responsive. 
Bidders must meet the qualifications and experience requirements to be considered for award. 

I. I The Owner will evaluate bids in response to this solicitation without discussions with Bidder 
and in accordance with Texas Government Code, §2155.074. Contractor's prior performance may 
be used as a factor in the award. 

1.2 In accordance with Texas Administrative Code, Title 34, Chapter 20, Rule §20. 3 1  (b), the 
Owner may negotiate if the Owner receives only one acceptable bid, or no acceptable bids, 
provided that the negotiations do not result in a material change to the advertised specifications. 

2. In the event of tie bids, the preferences listed in Section K, Article 4 will be used to break the tie. 

3. The Owner reserves the right, at its sole discretion, to make a single Contract award or multiple 
Contract awards from this solicitation. The Owner reserves the right to make no awards in the event 
of inconsistent pricing and/or the absence of available competition. 

4. Alternate bids, if allowed for herein, will be evaluated based on the best interests of the Owner. 

696-FD-15-8030 
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A TTA CHMENTS 



ATTACHMENT NO.  1 

TEXAS DEPARTMENT OF CRIMINAL JUSTICE 
FACILITIES DIVISION 

STANDARDS OF CONDUCT FOR CIVILIAN 
CONSTRUCTION CONTRACTORS E MPLOYEES 

I . SECURITY MEASURES 

A. GENERAL SECURITY MEASURES 

No person working for or otherwise connected with the Contractor (his agents, 
subcontractors or their employees) shall be al lowed to bring onto the owner's (state) 
property firearms, alcoholic beverages, drugs, or any other controlled substances with 
the exception of prescription medication. No such person shall cross any fences, except 
those fences designated to allow egress and ingress to the construction site. All vehicles 
shall be kept locked with windows up while on the owner's property. Contractors' 
employees shall avoid all contact with inmates, no employee shall converse with or 
otherwise communicate with any inmate. In addition to the usual civil and/or criminal 
penalties for violations of the above regulations, the owner reserves the right to refuse 
further entry to the job site to any individual who has violated the above restrictions. 
Further, the Owner reserves the right to immediately remove from the jobsite any 
individual who has violated the above restrictions. 

I I .  EXPECTATIONS OF CONTRACTORS AND SUBS 

A. ALL CONTRACTORS, SUBS, AND THEIR EMPLOYEES WILL: 

1 .  Read and sign the Texas Department of Criminal Justice, Facilities Division, 
Standards of Conduct for Civilian Contractor Employees. 

2 .  Refrain from bringing firearms, ammunition, controlled substances (with the 
exception of prescription drugs) or any other contraband items on the property of 
the Texas Department of Criminal Justice ( I .D .) .  This includes in the personal 
vehicles of the on-site workers. 

3 .  Vehicles wi l l  remain locked at al l  times when operator is absent. 

4. There shall be no contact with any inmates in the TDCJ facilities except those 
which may be assigned to assist on an individual institutional project. 

5 .  Approved visitors of inmates will not be allowed to work on any project that 
involves the un it where the visited inmate resides. 

6 .  Vehicles are subject to search at  anytime while on State Prison property. 



B. GENERAL SECURITY FOR TOOL CONTROL: 

1 .  All tools in tool boxes are to be inventoried with the total number of tools in  each 
box plainly marked on the outside of the box. 

2. Copies of tool inventories are to be filed with the entrance gate officer, the 
Owner's Designated Representative and the contractor's project superintendent. 
Any changes to an individual's tool box inventory should be immediately noted 
on all inventory sheets. 

3. Tools should be cross-checked against the number on the tool box upon entry 
and exit from the facil ity. 

4 .  Class "A" tools should receive special handling. When tools are not in use, they 
shall be kept and locked under key in a secure area and if possible rendered 
inoperable. Class "A" tools include, but are not l imited to, tools most l ikely to be 
used in an escape attempt or do bodily harm.  These generally include hacksaw 
blades, files, pipe wrenches, ladders, acetylene cutting tips, pipe and bolt cutters, 
etc. 

5. At no time are Class "A" tools to be left unattended and when in use, the on-site 
TDCJ security officer will be notified . 

6. Generators, ladders and acetylene cutters al l  must be secured at the end of each 
workday. 

7. Emery wheels wi l l  be locked and rendered inoperable when not in use unless 
stored outside of the secure perimeter. 

8 .  When a Class "A" tool is lost, the Assistant Warden for security or Warden shall 
be immediately notified. 

a. Any inmates who may have had access to the area will be held until a 
thorough search is made. 

b. A written report wil l be made covering the details of the loss. 

9. All hazardous and poisonous chemicals, not in use, are to be stored in a locked 
tool trailer or other secure area. An inventory shall be maintained and direct 
supervision provided when the items are used at the work site. Upon completion 
of the project, the Contractor will be responsible for the removal of all hazardous 
materials and all hazardous waste generated under his control .  



I have received a copy of the "STANDARDS OF CONDUCT FOR CIVILIAN CONSTRUCTION 
CONTRACTORS EMPLOYEES" issued by the Texas Department of Criminal Justice. 

I have read, understand and wil l comply with this policy. 

SIGNATURE SOCIAL SECURITY # 

DRIVERS LICENSE # STATE 

COMPANY DATE 

NAME 

ADDRESS 

CITY STATE ZIP 

WITNESS 

COMPANY 

DATE 



ATTACHMENT NO. 2 

TEXAS STATUTORY PAYMENT BOND 
CHAPTER 2253 THE GOVERNMENT CODE AS AMENDED 

(PUBLIC WORKS) 

STATE OF TEXAS 
COUNTY OF _______ _ 

KNOW ALL MEN BY THESE PRESENTS: 

That we, ---- --------- --------- -------� as 
Principal, and as Surety are 
hereby held and firmly bound unto the State of Texas in the penal sum of 
________ ____________ Dollars ($ for 
the payment whereof, the said Principal and Surety Bond themselves, their heirs, executors, 
administrators and successors, jointly and severally, firmly by these Presents. 

The conditions of this obligation are such that whereas the Principal entered into a certain Contract, 
hereto attached, and made a part hereof with the State of Texas, acting by and through the Texas 
Department of Criminal Justice, dated for the -------� 

NOW, THEREFORE, the conditions of this obligation are such that, if the Principal shall promptly make 
payments to all claimants as defined in Chapter 2253 The Government Code, as amended and 
recodified, supplying labor and materials in the prosecution of the work provided for in said Contract, 
then this obligation shall be null and void, otherwise it shall remain in full force and effect. 

This bond is made and entered into solely for the protection of all claimants supplying labor and 
material in the prosecution of the work provided for in said Contract, and all such claimants shall have 
a direct right of action under the Bond as provided in Chapter 2253 The Government Code, as 
amended and recodified. 

In WITNESS WHEREOF, the above bound parties have executed this instrument under their several 
seals this __ day of , 20 __ , the name and corporate seal of each party being 
hereto affixed and these presents duly signed by its undersigned representative pursuant to authority 
of its governing body. 
SEAL: 
ATTEST: SURETY'S AGENT: 

COMPANY NAME 

PRINCIPAL ADDRESS 

BY: CITY, STATE, ZIP CODE 

SURETY TELEPHONE: 

BY: 



ATTACHMENT NO .  3 

TEXAS STATUTORY PERFORMANCE BOND 
CHAPTER 2253 GOVERNMENT CODE AS AMENDED 

(PUBLIC WORKS) 

STATE OF TEXAS: 
COUNTY OF ______ _ 

LET IT BE KNOWN BY TH IS INSTRUMENT: 

That we, , as Principal 
and we, , a Corporation 
duly authorized to do business in this State, as Surety(s), are this date held and firmly bound 
unto the State of Texas in the amount of Dollars 
($ for the payment of which indemnity the said Principal and Surety, 
by this declaration ,  do firmly bind themselves, their heirs, executors, administrators, successors 
and assigns, jointly and individually. 

Since a Contract, which by reference is made a part hereof, exists between the Principal and the 
State of Texas, acting by and through the Texas Department of Criminal Justice, and dated _ 
_____ for the conditions of this obligation are, therefore, such that it shall remain in full 
force and effect unless and until the Principal shall faithfu lly perform the Contract in accordance 
with the Contract Documents. 

In the event of Principal's failure, as defined by the Contract Documents, to faithful ly perform the 
Contract, Surety(s) will within fifteen (1 5) days of determination of default, assume full 
responsibil ity for completion of said Contract and become entitled to payment of the balance of 
the Contract amount, or the Surety shall make other arrangements satisfactory with the Texas 
Department of Criminal Justice for the completion of the defaulted work but in no event shall the 
Surety's liability exceed the penalty of this bond. 

The liabilities, rights, limitations and remedies concerning this Bond shall be determined in 
accordance with the provisions of Chapter 2253 The Government Code, as amended and 
recodified, pursuant to which this Bond is executed . 

IN WITNESS TO THIS DECLARATION , the said Principal and Surety(s) have signed and 
sealed this instrument this day of , 20 __ . 

PRINCIPAL SURETY 

Bond Identification No. - ------ --------------- --

Address of Attorney-in-fact 

(Use of this form for the purposes indicated has been approved by the Attorney General of 
Texas) 



ATTACHMENT NO. 4 

PREVAILING WAG E  SCHEDULE 
(Outside Five Foot Perimeter of Bui lding) 

General Deci s ion Number : TX1 5 0 0 8 0  0 1 / 0 2 / 2 0 1 5  TX8 0  

Super seded General Deci s ion Number : TX2 0 1 4 0 0 8 0  

State : Texas 

Const ruction Type : Heavy 

County :  Fort Bend County in Texas . 

HEAVY CONSTRUCTION PROJECTS Including Water and S ewer Lines ( Does Not 
Include Flood Cont rol ) 

Not e : Execut ive Order ( EO )  1 3 6 5 8  establi shes an hourly minimum wage of 
$ 1 0 . 1 0 for 2 0 1 5  that applies  to  all  cont ract s subj ect to  the Davis-Bacon 
Act for which the solicitation i s  issued on or after January 1 ,  2 0 1 5 . I f  
this  contract i s  covered by the EO,  the contractor must pay all  worker s  
i n  any clas s i ficat ion l isted o n  t h i s  wage det ermination a t  l e a s t  $ 1 0 . 1 0 
( or t he appli cabl e  wage rate listed on this  wage determination,  i f  it  is  
higher )  for all  hours spent performing on  the  contract . The  EO  minimum 
wage rate wil l  be adj usted annually . Additiona l information on contractor 
requirement s and worker protections under the EO is available at 
www . dol . gov/whd/govcontract s . 

Modi fication Number 
0 

Publicat ion Date 
0 1 / 0 2 / 2 0 1 5  

* SFTX 0 6 6 9 - 0 0 1  0 7 / 0 1 / 2 0 1 3  

Rates  

S PRINKLER FITTER ( Fire 
Sprinklers ) . . . . . . . . . . . . . . . . . . . . . .  $ 2 6 . 3 6 

S UTX2 0 0 5 - 0 2 0  0 6 / 1 4 / 2 0 0 5  

Rates  

CARPENTER . . . . . . . . . . . . . . . . . . . . . . . .  $ 1 4 . 3 8  

CEMENT MASON /CONCRETE FINI SHER . . .  $ 1 1 . 3 7 

ELECTRICIAN . . . . . . . . . . . . . . . . . . . . . .  $ 1 8 . 4 0 

Formbuilder/ Formsetter . . . . . . . . . . .  $ 1 3 . 3 5 

I RONWORKER ,  REINFORC I NG . . . . . . . . . .  $ 1 1 . 2 9 

Laborers : 
Common . . . . . . . . . . . . . . . . . . . . . .  $ 
Lands cape . . . . . . . . . . . . . . . . . . .  $ 
Mas on Tender Cement . . . . . . . . .  $ 
Pipelayer . . . . . . . . . . . . . . . . . . .  $ 

8 . 9 5 
7 . 3 5 
9 .  9 6  

1 0 . 3 1 

PI PEFITTER . . . . . . . . . . . . . . . . . . . . . . .  $ 1 7 . 0 0 

Fringes 

1 6 . 62 

Fringes 

0 . 0 0 

1 .  1 3  

1 .  3 4  

1 .  1 7 

0 . 0 0 

0 . 0 0 
0 . 0 0 
0 . 0 0 
0 . 9 1 

0 . 0 4 



POWER EQUI PMENT OPERATOR : 
Backhoe . . . . . . . . . . . . . . . . . . . . .  $ 1 2 . 0 8  
Bull do z e r  . . . . . . . . . . . . . . . . . . .  $ 1 0 . 4 4 
Crane . . . . . . . . . . . . . . . . . . . . . . .  $ 1 2 . 67  
Excava t or . . . . . . . . . . . . . . . . . . .  $ 1 6 . 7 4  
Front End Loader . . . . . . . . . . . .  $ 1 0 . 6 8  
Grader . . . . . . . . . . . . . . . . . . . . . .  $ 1 2 . 2 0  
Tractor . . . . . . . . . . . . . . . . . . . . .  $ 1 2 . 3 8  

TRUCK DRIVER . . . . . . . . . . . . . . . . . . . . .  $ 1 2 . 2 8 

0 . 0 0 
0 . 0 0 
0 . 4 5 
0 . 0 0 
1 .  4 2  
1 .  4 8  
1 .  5 1  

0 .  9 8  

WELDERS - Receive rate pres cribed for craft performing operation t o  which 
welding is incidental . 

Unlisted  cla s s i f i cations needed for wor k  not included within the s cope o f  
t h e  c l a s s i f i ca t i on s  l i sted  may be added after  award only as  provided in  
the l abor standards contract clauses  ( 2 9CFR 5 .  5 ( a )  ( 1 )  ( ii )  ) . 

The body o f  each wage determi nation l i s t s  the cla s s i fica t i on and wage 
rates  that have been found to be preva i l ing for the cited t ype ( s )  o f  
const ruction in  t he area covered by the wage determination . The 
classi f i cations are l i s t ed in alphabetical order of " ident i fi er s "  that 
indicate whether the particular rate i s  a union rate ( current union 
negotiat ed rate for loca l )  , a survey rate ( we i ghted average rat e )  or a 
union average rate weighted union average rate ) . 

Union Rate I denti fiers  

A four l etter  c l a s s i f i cation abbrevia tion ident i fier enclosed in  dot t ed 
lines beginning with  characters  other than " SU "  or " UAVG " denotes  that 
the union cla s s i fication and rate  were prevail ing for that classi f i cation 
in  the survey . Example : PLUM0 1 98 - 0 0 5  0 7 / 0 1 / 2 0 1 4 . PLUM i s  an abbreviation 
ident i fier o f  the  union which prevail ed in the survey for this  
clas s i f i cat ion , which i n  this  example would be  Plumbers . 0 1 9 8  indicates 
the local union number or  di s t r i ct council number where appl icable ,  i . e . ,  
Plumbers Local 0 1 98 . The next number ,  0 0 5  in the example , i s  an internal 
number used in  proce s s ing the wage determinat ion . 0 7 / 0 1 / 2 0 1 4  is the 
e f fective dat e  o f  t he most current negot iated rat e ,  which in  this  example 
is July  1 ,  2 0 1 4 . 

Union prevailing wage rat es  are updat ed to  re flect all  rate changes in 
the collective bargaining agreement ( CBA ) governing this c l a s s i ficat ion 
and rat e . 

Survey Rat e  Ident i fiers  

Clas s i ficat ions l i s t e d  under the " S U " ident i fier  indi cate that no one 
rate prevai led for this  classi fi cat i on in the survey and the published 
rate is derived by computing a weighted average rate based on all the 
rates reported in the survey for that cla s s i fication . As this weighted 
average rate includes all rates reported in the survey,  it may include 
both union and non-union rates . Exampl e :  SULA2 0 1 2 - 0 0 7  5 / 1 3 / 2 0 1 4 . SU 
indi cat es  the rates  are survey rat es based on a wei ghted average 
calculation of  rates  and are not ma j ority  rat es . LA indicates  the State  
o f  Loui s iana . 2 0 1 2  i s  the year  of  survey on which these c l a s s i f i cations 
and rate s  are based . The next number , 007 in  the examp l e ,  is an internal 
number used in  producing the wage det ermina t i on . 5 / 1 3 / 2 0 1 4  indicates  the 
survey complet i on dat e  for t he cla s s i fications and rates under that 
identi fier . 



Survey wage rate s  are not updat ed and remain in  e ffect unti l  a new survey 
is conducted . 

Union Average Rate Ident i fi er s  

C l a s s i fication ( s )  l i sted  under t h e  UAVG identifier  indicate that no 
s ingle maj ority  rate prevailed for t ho s e  clas s i fication s ; however ,  1 0 0 %  
o f  the dat a  reported for the c l a s s i fi cations was union data . EXAMPLE : 
UAVG-OH- 0 0 1 0  0 8 / 2 9 / 2 0 1 4 . UAVG indicates that the rate i s  a weighted union 
average rate . OH indi cate s  the  state . The next number , 0 0 1 0  in the 
example , is an internal number used in  producing the wage det e rminati on . 
0 8 / 2 9 / 2 0 1 4  indi cates the survey complet ion date for the  c l a s s i f i cations 
and rates  under that ident i fier . 

A UAVG rate wil l  be updat ed once a yea r ,  usual ly  in  January o f  each yea r ,  
t o  reflect a weighted average o f  the current negot iated/CSA r a t e  o f  the 
union locals  from which the rate is based . 

WAGE DETERMINAT I ON APPEALS PROCESS 

1 . )  Has  there been an init i a l  dec i s ion in  the matter?  This can be : 

* 
* 
* 

* 

an exi st ing pub l ished wage determinat ion 
a survey underlying a wage det e rmination 
a Wage and Hour Divis ion l etter  sett ing forth a pos i t i on on 
a wage det e rminat ion matter  
a conformance ( addi tional c l a s s i fi cat ion and  rate ) rul ing 

On survey related matters , initial  contact , including requests  for 
summaries  of surveys , should be with the Wage and Hour Regional Office 
for the area in  whi ch the survey was conducted because those Regional 
Offices  have responsibil i t y  for the Davis-Bacon survey program . If the 
response from thi s init i a l  contact i s  not s a t i s factory,  then the process  
de scribed in  2 . )  and  3 . ) s hould be followed . 

With regard t o  any other matter  not yet ripe for the formal process  
des cribed here , initial  contact  should be wi th the Branch o f  Construct ion 
Wage Determinations . Writ e  t o : 

Branch o f  Con s t ruction Wage Determinations 
Wage and Hour Divi s i on 
U . S .  Department of Labor 
2 0 0  Const itut i on Avenue , 
Washington , DC 2 0 2 1 0  

2 . )  I f  the answer t o  the question  in 
( those affected by the a ct ion ) can 
from the Wage and Hour Admi nist rator 
7 ) . Write  t o : 

N . W .  

1 . )  i s  ye s ,  then a n  interested party 
request  review and reconsiderat ion 

( See 2 9  C FR Part 1 . 8  and 2 9  CFR Part 

Wage and Hour Admini s t rator 
U . S .  Department of  Labor 
2 0 0  Const itut i on Avenue , N . W .  
Washington , DC 2 0 2 1 0  

The request should b e  accompanied b y  a ful l  statement o f  the int eres ted 
party ' s  posit ion and by any in formation ( wa g e  payment data , proj ect 
des cript ion , area practice mat eri a l , et c . ) that  the reque stor considers 
rel evant to the i s sue . 



3 . ) I f  the dec i sion o f  the  Administrator i s  not favorable ,  an interes t ed 
party may appeal directly t o  the Administrat ive Review Board ( formerly 
the Wage Appeals Board ) . Write t o : 

Administrative Review Board 
U . S .  Department of Labor 
2 0 0  Cons titut i on Avenue , N . W .  
Washington ,  DC 2 0 2 1 0  

4 . )  All decis ions b y  the Administrat ive Review Board are final . 

END OF GENERAL DEC I S I ON 



ATTACHMENT NO. 5 

PREVAILING WAGE SCHEDULE 
(Bui ldings to five feet beyond building l ine) 

General Decis i on Number : TX1 5 0 2 97 0 5 / 1 5 / 2 0 1 5  TX2 97  

Superseded General Decision Number : TX2 0 1 4 0 2 97 

Stat e : Texas 

Constructi on Type : Building 

Count y :  Fort Bend County in Texas . 

BU I LDING CONSTRUCTION PROJECTS ( does  not include s ingle family homes or 
apartment s up to and incl uding 4 stories ) .  

Note : Executive Order ( EO )  1 3 6 5 8  e stabli shes an hourly minimum wage of 
$ 1 0 . 1 0 for 2 0 1 5  t hat appl ies  to  all contracts subj ect to  the Davi s-Bacon 
Act for which the sol icitation is i ssued on or  after January 1 ,  2 0 1 5 . I f  
this contract i s  covered by the EO, t he contractor must pay all  workers 
in any clas s ificat ion listed on this wage determinat ion at least $ 10 . 1 0 
( or the applicable wage rate l i s ted on this  wage determination,  i f  it i s  
higher ) for a l l  hours spent performing o n  the cont ract . The EO minimµm 
wage rate will be adj usted annually . Addit i onal information on contractor 
requirement s and worker protections under the EO is available at 
www . dol . gov/whd/govcontract s . 

Modi fication Number 
0 
1 
2 
3 

Publication Date 
0 1 / 0 2 / 2 0 1 5  
0 1 / 3 0 / 2 0 1 5  
0 3 / 0 6 /2 0 1 5  
0 5 / 1 5 / 2 0 1 5  

ASBE0 0 22 - 0 0 9  0 3 / 0 1 /2 0 1 4  

ASBESTOS WORKER/HEAT & FROST 
INSULATOR ( Duct , Pipe and 

Rates  

Mechanical Syst em Insulati on )  . . . .  $ 2 0 . 7 5 

BOIL0 0 7 4 - 0 0 3  0 1 / 0 1 / 2 0 1 4  

Rates 

BOI LERMAKER . . . . . . . . . . . . . . . . . . . . . .  $ 23 . 1 4 

* CARP0 5 5 1 - 0 0 8  0 4 / 0 1 / 2 0 1 5  

CARPENTER ( Exclude s 
Acoust ical Ceil ing 
I ns tallation , Drywall Hanging , 
Form Work and Metal Stud 

Rat e s  

Installation )  . . . . . . . . . . . . . . . . . . . .  $ 2 2 . 5 0 

ELEC0 7 1 6- 0 0 5  0 8 / 2 9 / 2 0 1 1  

Rat es  

Fringes 

9 . 8 5 

Fringes 

2 1 . 5 5 

Fringes 

8 . 3 3 

Fringes 



ELECTRICIAN ( Excludes Low 
Voltage Wiring and 
Installation of Alarms ) . . . . . . . . . .  $ 27 . 65 

ELEV0 0 3 1 - 0 0 3  0 1 / 0 1 /2 0 1 5  

Rat e s  

ELEVATOR MECHANIC  . . . . . . . . . . . . . . . .  $ 3 8 . 52 

7 . 7 0 

Fringes 

2 8 . 38 5  

FOOTNOTES : A .  6 %  under 5 years based o n  regular hourly rate for a l l  hours 
worked . 8 %  over 5 years based on regular hourly rate for all hours 
worked . 

New Year ' s  Day ;  Memorial  Day;  I ndependence Day;  Labor Day;  Thanksgiving 
Day ;  Friday a fter  Thanksgiving Day;  Chris tmas Day ;  and Veterans Day .  

ENGI 0 4 5 0- 0 0 2  0 4 / 0 1 / 2 0 1 4  

Rates  

POWER EQUI PMENT OPERATOR 
Cranes . . . . . . . . . . . . . . . . . . . . . .  $ 3 4 . 8 5  

I RON0 0 8 4 - 0 0 2  0 6 / 1 5 /2 0 1 4  

Rat e s  

I RONWORKER ( ORNAMENTAL AND 
STRUCTURAL ) . . . . . . . . . . . . . . . . . . . . . .  $ 22 . 02 

PLAS 0 0 7 9 - 0 0 4  0 1 / 0 1 / 2 0 1 0  

Rat e s  

PLASTERER . . . . . . . . . . . . . . . . . . . . . . . .  $ 1 9 . 4 2  

PLUM0 0 6 8 - 0 12 1 0 / 0 1 / 2 0 1 3  

Rate s  

PLUMBER ( Excludes HVAC Pipe 
Installation )  . . . . . . . . . . . . . . . . . . . .  $ 3 1 . 3 0 

PLUM0 2 1 1 - 0 1 0  1 0 / 0 1 / 2 0 1 3  

Rates  

PI PEFITTER ( Including HVAC 
Pipe Installat i on ) . . . . . . . . . . . . . . .  $ 2 9 . 3 9  

SHEE 0 0 5 4 - 0 0 3  07 / 0 1 /2 0 1 4  

SHEET METAL WORKER ( Excludes 
HVAC Duct and Unit 

Rat e s  

Installation )  . . . . . . . . . . . . . . . . . . . .  $ 2 5 . 6 7  

SUTX2 0 1 4 - 0 2 3  0 7 / 2 1 / 2 0 1 4  

Rat e s  

ACOUSTI CAL CEILING MECHANIC . . . . . .  $ 1 6 . 4 1 

Fringes 

9 . 8 5 

Fringes 

6 . 3 5 

Fringes 

1 .  0 0  

Fringes 

9 .  4 9 

Fringes 

1 0 . 3 1 

Fringes 

1 2 . 3 9 

Fringes 

3 . 9 8 



BRICKLAYER . . . . . . . . . . . . . . . . . . . . . . .  $ 1 9 . 8 6  

CAULKER . . . . . . . . . . . . . . . . . . . . . . . . . .  $ 1 5 . 3 6  

CEMENT MASON/CONCRETE FINI SHER . . .  $ 1 3 . 8 2 

DRYWALL FINISHER/TAPER . . . . . . . . . . .  $ 1 6 . 30 

DRYWALL HANGER AND METAL STUD 
INSTALLER . . . . . . . . . . . . . . . . . . . . . . . .  $ 1 7 . 4 5 

ELECTRICIAN (Alarm 
Installat ion Only )  . . . . . . . . . . . . . . .  $ 1 7 . 97  

ELECTRICIAN ( Low Voltage 
Wiring Onl y )  . . . . . . . . . . . . . . . . . . . . .  $ 1 8 . 0 0  

FLOOR LAYER : Carpet . . . . . . . . . . . . .  $ 2 0 . 0 0 

FORM WORKER . . . . . . . . . . . . . . . . . . . . . .  $ 1 1 .  8 7  

GLAZIER . . . . . . . . . . . . . . . . . . . . . . . . . .  $ 1 9 . 1 2 

INSULATOR - BATT . . . . . . . . . . . . . . . . .  $ 1 4 . 8 7 

IRONWORKER,  REINFORCING . . . . . . . . . .  $ 1 2 . 1 0 

LABORER : Common or General . . . . . .  $ 1 0 . 7 9  

LABORER : Mason Tender - Brick . . .  $ 1 3 . 37 

LABORER : Mason Tender -
Cement /Concrete . . . . . . . . . . . . . . . . . . $ 1 0 . 5 0  

LABORER : Pipelayer . . . . . . . . . . . . . .  $ 1 2 . 9 4 

LABORER : Roo f  Tearo ff  . . . . . . . . . . .  $ 1 1 . 2 8 

LABORER : Landscape and 
I rrigat ion . . . . . . . . . . . . . . . . . . . . . . .  $ 9 .  4 9 

LATHER . . . . . . . . . . . . . . . . . . . . . . . . . . .  $ 1 9 . 7 3 

OPERATOR : 
Backhoe /Excavat or/Trackhoe . . . . . . .  $ 1 4 . 1 0 

OPERATOR : Bobcat / S kid 
Stee r / S kid Loader . . . . . . . . . . . . . . . .  $ 1 3 . 93 

OPERATOR : Bulldo zer . . . . . . . . . . . . .  $ 2 0 . 7 7 

OPERATOR : Dril l  . . . . . . . . . . . . . . . . .  $ 1 6 . 2 2 

OPERATOR : Forkl i ft . . . . . . . . . . . . . .  $ 1 5 . 6 4 

OPERATOR : Grader/Blade . . . . . . . . . .  $ 1 3 . 3 7 

OPERATOR : Loader . . . . . . . . . . . . . . . .  $ 1 3 . 5 5 

OPERATOR : Mechanic  . . . . . . . . . . . . . .  $ 1 7 . 52 

OPERATOR : Paver (Asphalt , 
Aggregate , and Concrete ) . . . . . . . . .  $ 1 6 . 0 3 

OPERATOR : Roller . . . . . . . . . . . . . . . .  $ 1 6 . 0 0 

0 . 00 

0 . 0 0 

0 . 0 0 

3 . 7 1 

3 .  9 6  

3 . 37 

1 .  6 8  

0 . 0 0 

0 . 0 0 

4 . 4 1 

0 . 7 3 

0 . 0 0 

0 . 0 0 

0 . 0 0 

0 . 0 0 

0 . 0 0 

0 . 0 0 

0 . 0 0 

0 . 0 0 

0 . 0 0 

0 . 00 

0 . 0 0 

0 . 3 4 

0 . 0 0 

0 . 0 0 

0 . 9 4 

3 . 3 3 

0 . 0 0 

0 . 0 0 



PAINTER ( Brus h ,  Roller  and 
Spray ) , Excludes Drywal l  
Finishing/Taping . . . . . . . . . . . . . . . . . $ 1 6 . 7 7 

ROOFER . . . . . . . . . . . . . . . . . . . . . . . . . . .  $ 1 5 . 4 0  

SHEET METAL WORKER ( HVAC Duct 
I n s t a l l at ion Onl y )  . . . . . . . . . . . . . . .  $ 1 7 . 8 1 

S HEET METAL WORKER ( HVAC Unit 
I ns t a l l ation  Onl y )  . . . . . . . . . . . . . . .  $ 1 6 .  0 0  

SPRINKLER FI TTER ( Fire 
Sprinklers ) . . . . . . . . . . . . . . . . . . . . . .  $ 2 2 . 17 

T ILE FINI SHER . . . . . . . . . . . . . . . . . . . .  $ 1 2 . 0 0  

T ILE SETTER . . . . . . . . . . . . . . . . . . . . . .  $ 1 6 .  1 7 

TRUCK DRIVER : 1 /S ingle Axl e  
Truck . . . . . . . . . . . . . . . . . . . . . . . . . . . .  $ 1 4 . 95  

TRUCK DRIVER : Dump Truck . . . . . . . .  $ 1 2 . 3 9 

TRUCK DRIVER : Flatbed Truck . . . . .  $ 1 9 . 6 5 

TRUCK DRIVER : Semi-Trailer  
Truck . . . . . . . . . . . . . . . . . . . . . . . . . . . .  $ 1 2 . 5 0 

TRUCK DRIVE R :  Water Truck . . . . . . .  $ 1 2 . 0 0 

WATERPROOFER . . . . . . . . . . . . . . . . . . . . .  $ 1 4 . 3 9  

4 . 5 1 

0 . 0 0 

2 .  6 4  

1 .  6 1  

9 . 7 0 

0 . 00 

0 . 0 0 

5 . 2 3 

1 . 1 8 

8 . 5 7 

0 . 0 0 

4 . 1 1 

0 . 0 0 

WELDERS - Receive rate prescribed for craft performing operation t o  which 
welding is incidental . 

Unlisted  c l a s s i fications needed for work not included within the s cope o f  
t h e  clas s i fi cati ons  l isted  may be added a f t e r  award o n l y  as  provided in 
the l abor s t andards contract clauses  ( 2 9CFR 5 .  5 ( a )  ( 1 )  ( ii )  ) . 

The body o f  each wage determination l i s t s  t he cla s s i fication and wage 
rates  that have been found to be prevai l ing for the cited t ype ( s )  o f  
construct ion in t h e  a r e a  covered b y  t h e  wage determina t i on . The 
class i fi cations  are listed  in a lphabetical order of  " ident i fiers " that 
indicate whether the particular rate is a union rate ( current union 
negotiated rate for local ) ,  a survey rate ( weighted average rat e )  or a 
union average rate ( weighted union average rate ) . 

Union Rat e  I denti fiers  

A four letter c l a s s i fica t i on abbrevi a t i on ident ifier enclosed in dotted 
l ines beginning with characters  other than " S U "  or " UAVG " denotes  that 
the union c l a s s i ficat ion and rate were preva i l ing for that classi fication 
in the sur.vey . Example : PLUM0 1 9 8 - 0 0 5  0 7 / 0 1 / 2 0 1 4 . PLUM i s  an abbreviat ion 
ident i fier o f  the union which prevailed in the survey for this 
clas s i fication , which in this  example  would be Plumbers . 0 1 9 8 indi cates 
the local union number or distr i ct council number where appli cabl e ,  i . e . , 
Plumbers Local 0 1 98 . The next number ,  0 0 5  in the examp l e ,  i s  an internal 
number used in proces sing the wage determination . 0 7 / 0 1 / 2 0 1 4  i s  the 
ef fect ive dat e  of the most current negot iated rat e ,  which in  this example 
i s  July 1 ,  2 0 1 4 . 



Union prevailing  wage rate s  are updated t o  reflect a l l  rate changes in  
the  col lective bargaining agreement ( CBA ) governing this  clas s i fication 
and rate . 

Survey Rat e I denti fiers  

Clas s i fications l i sted under the " S U " ident i fier indi cate that no one 
rate prevailed for this  clas s i fication in  the s urvey and the publi shed 
rate is derived by computing a weighted average rate based on all the 
rates reported in  the survey for that classi f i ca t i on . As this weighted 
average rate include s  all  rates  reported in  the s urvey,  it  may include 
both union and non-union rates . Example : S ULA2 0 1 2 - 0 0 7  5 / 1 3 / 2 0 1 4 . S U  
indicates t h e  r a t e s  a r e  survey rate s  based o n  a weighted average 
calculation of  rates and are not maj ority rates . LA indicates  the State  
o f  Loui s iana . 2 0 1 2  i s  the year of survey on whi ch these cla s s i fication s  
and r a t e s  a r e  based . The next number ,  007  in the examp l e , i s  an int ernal 
number used in  producing the wage determination . 5 / 1 3 / 2 0 1 4  indicates the 
survey completion date for the clas s i fi cat ions and rates under that 
ident ifier . 

Survey wage rates are not updated and remain  in  e f fect unti l  a new survey 
is conducted . 

Union Average Rate I denti fiers  

C l as s i fication ( s )  l i s t ed under the UAVG ident i fier  indicate that no 
single maj ority rate prevailed for those clas s i fication s ; however ,  1 0 0 %  
o f  the dat a  reported for the clas s i fication s  was union data .  EXAMPLE : 
UAVG-OH- 0 0 1 0  0 8 / 2 9 / 2 0 1 4 . UAVG indicates  that the rate i s  a wei ghted union 
average rate . OH indicat es  the stat e . The next number , 0 0 1 0  in  the 
example , is an internal number used in  producing the wage determination . 
0 8 / 2 9 / 2 0 1 4  indicates the s urvey completion  dat e  for the cla s s i fi ca t i ons 
and rates  under that identi f i er . 

A UAVG rate wi l l  be updated once a year , usual ly  in January o f  each yea r ,  
t o  reflect a wei ghted average of  the current negotiated/CEA rate o f  the 
union l ocal s from which the rate is based . 

WAGE DETERMINATI ON APPEALS PROCESS 

1 . )  Has there been an init i a l  deci sion in  the mat t e r ?  Thi s can be : 

* 
* 
* 
* 

an exist ing publi shed wage det e rmination 
a s urvey underlying a wage determinat ion 
a Wage and Hour Div i s ion letter  sett ing forth a posit ion on 
a wage determinat ion mat t e r  
a conformance ( addi t i onal class i f i cat ion and rat e )  rul ing 

On survey related matt ers ,  initial  contact , including reques t s  for 
summaries  of surveys , should be with the Wage and Hour Regional Office 
for the area in which the survey was conducted because those Regional 
Offices  have responsibi l i t y  for the Davi s -Bacon s urvey program . If the 
response from this  initial  contact i s  not sat i s factory,  then the process  
described in 2 . )  and  3 . )  should  be followed . 

With regard t o  any other matter  not yet ripe for the formal process  
des cribed her e ,  initial  cont act should be with the  Branch o f  Const ruct ion 
Wage Determinations . Write  t o : 

Branch of  Const ruct i on Wage Det erminat i ons 
Wage and Hour Div i s i on 
U . S .  Department o f  Labor 
2 0 0  Constitut i on Avenue ,  N . W .  
Washingt on , DC 2 0 2 1 0  



2 . ) I f  the answer to  the quest ion in  1 . )  i s  yes ,  then an interested  party 
( those a f fected by t he action ) can request review and recons i derat ion 
from the Wage and Hour Adminis t rator ( See 2 9  CFR Part 1 . 8  and 2 9  C FR Part 
7 ) . Writ e  to : 

Wage and Hour Administrator 
U . S .  Department o f  Labor 
2 0 0  Const itution Avenue , N . W .  
Washingt on ,  DC 2 0 2 1 0  

The reques t  should b e  accompanied b y  a full statement o f  the intere sted 
party ' s  position and by any information ( wage payment data ,  proj ect 
des cript ion ,  area pract ice  materia l ,  etc . )  that the requestor considers 
relevant t o  the i s sue . 

3 . ) I f  the deci sion  o f  the Administrator i s  not favorab l e ,  an interested 
party may appeal directly to  the Administrat ive Review Board ( formerly 
the Wage Appeals Board ) . Writ e  t o : 

Administrative Revi ew Board 
U . S .  Department of  Labor 
2 0 0  Constitut ion Avenue , N . W .  
Washington,  DC 2 0 2 1 0  

4 . ) All dec i s i ons  b y  the Administrative Review Board are final . 

�====================================-----=== 

END OF GENERAL DECI S ION 



ATTACHMENT NO. 6 

SUBSTITUTION REQUEST - BIDDING PHASE 

TEXAS DEPARTMENT OF CRIMINAL JUSTICE 

PROJECT: ________ _ PROJECT NO.: ---------

TO: (ARCHITECT) FROM: (BIDDER) 

HEREBY REQUESTS ACCEPTANCE OF THE FOLLOWING PRODUCT OR SYSTEMS AS A 
SUBSTITUTION IN ACCORD WITH PROVISIONS OF THE BIDDING DOCUMENTS: 

1 .  SPECIFIED PRODUCT OR SYSTEM: 
Substitution request for (Generic Description): -------------

Specification Section No. ____ _ 

2.  SUPPORTING DATA: 

Article(s) ___ _ Para.(s) __ _ 

D Product data for proposed substitution is attached (description of product, 
reference standards, performance and test data). 

D Sample is attached 
D Sample will be sent if requested 

3. QUALITY COMPARISON: 

SPECIFIED PRODUCT 
Name, brand: 
Catalog No. :  
Manufacturer: 
Vendor: 
Significant variations _______ _ 

Maintenance Service Available: D yes 

SUBSTITUTION 

D no 

Spare Parts Source: ----------------------

4. PREVIOUS INSTALLATIONS: 
Identification of similar projects on which proposed substitution was used: (Attach list) 
Project: Architect: _________ _ 
Address: Owner: __________ _ 

Date Installed : _______ _ 

5. REASON FOR NOT GIVING PRIORITY TO SPECIFIED ITEMS: 

6. EFFECT OF SUBSTITUTION: 
Proposed substitution affects other parts of Work: D No D Yes (If yes, explain) 

Substitution requires d imensional revision or redesign of structure or M & E Work: 



D No D Yes (If yes, attach complete data .) 

7. B IDDER'S/SUPPLIER'S STATEMENT OF CONFORMANCE OF PROPOSED 
SUBSTITUTION TO CONTRACT REQUIREMENT: 

I/we have investigated the proposed substitution. I/we: 
• believe that it is equal or superior in all respects to specified product, except as stated 

above; and 
• will provide the same warranty as specified for specified product; and 
• have included complete implications of the substitution; and 
• will pay redesign and other costs caused by the substitution which subsequently become 

apparent; and 
• will pay costs to modify other parts of the Work as may be needed, to make all parts of the 

Work complete and functioning resulting from the substitution. 
• warrant and represent to the Owner and the Architect that the proposed substitution does 

not infringe on any patents or other rights held by others, or that a license has been or will 
be obtained timely from the holders of such rights for the use of the substitute as 
proposed; and acknowledge that by accepting this substitution neither the Architect nor 
the Owner makes any warranty or representation to the Contractor or any Subcontractor 
regarding the existence or potential for such infringement. 

Bidder/Supplier: --------------- Date: _____ _ 
By: ������������������ 

Answer all questions and complete all blanks - use "NA" if not applicable. 

REVIEW AND ACTION: 

D Resubmit substitution request: 

D Provide more information in following categories: ---------------

D Sign Bidder's/Supplier's Statement of Conformance. 

D Substitution is accepted. 

D Substitution is accepted, with the following comments: ____________ _ 

D Substitution not accepted. 

D No action taken. Substitution Request received less than time set forth in Section L.7. 

Architect's Signature Date 



ATTACHMENT NO. 7 

SUBSTITUTION REQUEST - AFTER EXECUTION OF CONTRACT 

TEXAS DEPARTMENT OF CRIMINAL JUSTICE 

Copies will be provided to the successful bidder after the bid opening or after award as 
applicable and will be made available upon request. 



ATTACHMENT NO. 8 

TEXAS DEPARTMENT OF CRIMINAL JUSTICE 
FACILITIES DIVISION 

CONTRACTOR'S QUALIFICATIONS 

Name of  Firm 

) Corporation ) Partnership ( ) P roprietorship 

City State 

Telephone Nos. FAX No. 
How long has company been in business under this name? __ year(s). 

Parent Company 

Owners and/or Partners 

Zip Code 

Percentage of Ownership 

% 

% 

% 

Affil iates, Divisions & Subsidiaries (add sheets as required) 

Name ____________________________ _ 
Address ___________________________ � 
Telephone __________ FAX No. ____________ _ 

Name ____________________________ _ 
Address ___________________________ � 
Telephone __________ FAX No. -------------

Name ____________________________ _ 
Address ___________________________ � 
Telephone __________ FAX No. -------------

FOR CORPORATION ONLY 

Date of Incorporation 

If not incorporated in Texas: Give Certificate 
of Authority to do business in Texas 

Name of State(s) in which incorporated 

Certificate # & Date 



President's Name Vice President's Name 

Secretary's Name Treasurer's Name 

FOR PARTNERSHIP ONLY 

Is the Partnership : 
Date of Organization General D Limited D Association D 

Names and addresses of all partners (include zip codes) . Use additional sheet if necessary. 

FINANCIAL CONDITION 

Dun & Bradstreet Rating and I.D. code ------------------- - -

MAXIMUM BONDING CAPACITY: 

Individual Project Bonding Company with mailing address, zip code and telephone number 

Aggregate Bonding Company with mailing address, zip code and telephone number 

Attach statement of Financial Condition, including Contractor's latest regular dated financial statement 
or balance sheet which must contain the following items: 

CURRENT ASSETS: (Cash, joint venture accounts, accounts receivable, accrued interest on notes, 
deposits and materials and prepaid expenses), net fixed assets and other assets. 

CURRENT LIABILITIES: (Accounts payable, notes payable, accrued interest on notes, provision for 
income taxes, advances received from owners, accrued salaries, accrued payroll taxes), other 
liabilities and capital, (capital stock, authorized and outstanding shares par values, earned surplus). 

Date of Statement or Balance Sheet Name & address with zip code 

Bank Reference ____________________________ _ 
Address __________ ________ __ _________ __ _ 
Officer's NamesfTitles ____ __ ____________________ _ 
Name, Email, Telephone Number/FAX Number of Contact ------- -------



Finance/Credit Reference 

I nstitution Name ---------------- ----- -------
Address __ ______________ ______________ _ 
Officer's Names/Titles ________________ _____ ____ _ 
Name, Email, Telephone Number/FAX Number of Contact _____________ _ 

Institution Name ---- -------------- ---------
Address ------- ------------------- --- - -
0 ff ice r's Names/Titles --------------------------
Name, Email , Telephone Number/FAX Number of Contact _____________ _ 

Institution Name ----------------------------
Address ____ __________ ________________ _ 
Officer's Names/Titles --------------------------
Name, Email , Telephone Number/FAX Number of Contact _____________ _ 

What is largest contract you have financed (if applicable) U.S. $ _____ _ 

What is largest contract you have arranged financing for (if applicable) U .S .  $ _____ _ 

Business Volume 

Average annual billable volume during the past five years U.S. $ ___ _ _  _ 

Estimated bil lable volume this year: 

Estimated volume carryover next year: 

Contract Values 

Preferred Contract Value: 
( in U.S. Dollars) 

Maximum contract value that can be handled effectively: 

U .S. $ _____ _ 

U.S . $ _____ _ 

50,000.00 (and under) 
50,000.00 1 00,000.00 
1 00 ,000.00 300,000.00 
300,000.00 500 ,000.00 
500,000.00 1 ,000,000.00 
1 ,000,000.00 5 ,000,000.00 
5 ,000,000.00 1 0,000,000.00 
1 0,000,000.00 - 50,000,000.00 
50,000,000.00 - 1 00,000,000.00 
1 00,000,000.00 (and over) 

U. S. $ _________ over ________ months. 



GENERAL INFORMATION 

Percent (%) of work done by own staff 

No. years in business If you have done business under different name, 
please give name and address. 

Has firm ever failed to complete project or defaulted on a contract? 
If so, state where and why. 

Has firm ever been engaged in litigation over any contract? If so, explain. 

PERSONNEL 

Total permanent employees: 

Construction Administration ____ _ Engineering __ _ _ 
Type of engineering performed: --------------------
Highest manpower level in past three years"-: ---- ----- -- -----
Lowest manpower level in past three years: -----------------

Proposed organization for the execution of the work; listing all personnel committed to participate in the 
execution of the work, including their previous experience and positions held in previous jobs as well 
as in bidder's organization. (List on separate sheet using above format) 

Name Present Position 
or Office 

Years of 
Experience 

EQUIPMENT 

Typical 
Amount 

Type of Work 
Responsible for 

List the major equipment, type and quantity proposed for the execution of the work. 



Name of Firm (Contractor) ---------------- --------

Signature of Owner or Officer _______________________ _ 

Title of Person Signing ____________ ____ _________ _ 



CURRENT PROJECTS 

List the major construction projects your organization has undeiway on this date: 

PROJECT OWNER PHONE NO. ARCH./ENGR. PHONE NO. CONTRACT PERCENT SCHEDULED 
AMOUNT COMPLETE COMPLETION 



COMPLETED PROJECTS 

List the major construction projects your organization has completed in the past five years : 

PROJECT OWNER PHONE NO. ARCH./ENGR. PHONE NO. CONTRACT PERCENT SCHEDULED 
AMOUNT COMPLETE COMPLETION 



Attachment No. 9 

Texas Department of Criminal Justice 
Non-Employee Background Questionnaire 

This information is needed for TDCJ to conduct a criminal history check to determine whether access to TDCJ units and 
departments should be approved. All questions shall be answered in full. 

NOTE TO APPLICANT: With few exceptions, you are entitled upon request: (I) to be in formed about the information the TDCJ collects about you; and 
(2) under Texas Government Code §§ 552.021 and 552.023, to receive and review the collected information. Under Texas Government Code § 559.004, you 
are also enll llc.d to re uesl, in nccordance with the TDCJ roccdures, that incorrect information the TDCJ has collected about 011 be corrected. 

1 .  Name: - -- -- ---------------- 2. Social Security No.: ----------------
Last First 

(As it appears on your Social Secu, ity Card) 
3 .  Mailing Address: 

Middle 

Street City State Zip 
4. Date of Birth: 5 .  Place o f  Birth : - -- ------- -- -- - - - -- -----------------

(MM/DD/YYYY) 

6. Driver License No. :  State: 
City State 

7. Phone No. :  --------- -'---------'---- - --- -----

8 .  Other names used (maiden, alias, nicknames): --- ------ -- ----------- -- --------

9. Sex: Male D Female D 1 0. E-mail Address: ----- - - - - ------------------
1 1 . Ethnic Origin: White D Black O Hispanic D Asian/Pac. Islander D Am. Ind/Alaskan D Other D 

1 2. Have you previously been employed by TDCJ or worked in a TDCJ facility on a contract basis? Yes D No O 
If yes, give unit(s)/department(s), position(s) held, and dates: 

1 3 .  Are you related to any employee or contract employee ofTDCJ? 
If yes, list name, relationship, and unit/department of assignment: 

Yes D No O Unknown D 

1 4a. Are you or any immediate member of your family (to include, but not limited to parent, brother, sister, spouse, or chi ld) related to 
any TDCJ offender (incarcerated or on parole)? YesO No D Unknown D 
lf yes, provide the name of the offender(s): -- - -- ---------------- - - -- -- -----� 

1 4b. Are you now or have you ever been involved in a spousal relationship with a TDCJ offender ( incarcerated or on parole)? 

This includes marriage, common-law marriage, lived together, or had a child together. Yes D No O 
lf yes, provide the name of the offender(s): - - - - ------------------ - - - -- - -----

1 4c. Do you have a current business partnership or gang association with a current TDCJ offender ( incarcerated or on parole)? 
Yes D No D If yes, provide the name of the offender(s): 

1 4d .  Are you on a current TDCJ offender's visitation l ist? Yes D 

l 4e. Have you corresponded in the last year with a current TDCJ offender? 
offender(s): 

NOTE: 

No O lf yes, provide the name of the offender(s): 

Yes D No O If yes, provide the name of the 

• If you answered yes to Question 1 4a, b, c, d, or e above, you are requi red to complete and submit a PERS 282A, Additional 
Offender Information. The PERS 282A form is avai lable from the TDCJ website at www.tdcj.state.tx.us 

• If you have a personal relationsh ip with an offender, who is not a relative, be sure to read the "Offender Relationships" paragraph 
on Page 3 of this questionnaire. 

PERS 263 ( 1 1 /09) 
PD-03 

(Continued on Page 2) Page I o f 3  



IMPORTANT 

Read the definition of conviction in Question 1 7. When answering questions 1 5  through 1 7, do not include: 1 )  any violation of law 
committed before your 17th birthday, if the final decision was made in juvenile court or under a youth offender law; 2) any conviction whose 
record was expunged under federal or state law; 3) minor traffic violations. DWI, DUI, Open Container, and Driving While License 
Suspended are not minor traffic violations and shall be listed. 

1 5 .  D o  you have any criminal charges currently pending? 
If yes, please explain: 

Yes D No D 

1 6. Are you on parole or probation, deferred adjudication, or under a pre-trial diversion agreement? 
If yes, please explain: 

Yes D No D 

1 7. Have you ever been convicted of a crime (misdemeanor or felony)? Yes D No D If yes, list each one below. 
Attach an additional page if necessary. Include those that may not appear on your record at this time. 
Important: For purposes of contract employment with TDCJ, convictions include sentenced to confinement, paid fine, time served, 
placed on probation (includes deferred adjudication), and court ordered restitution. See Falsification Policy on Page 3 of this 
questionnaire. 

Felony or Offense 
Date Misdemeanor Offense Class City & State Punishment 

DOCUMENT REQUIREMENTS: You are required to provide with this questionnaire a disposition for each criminal charge you reported 
in Question 1 5, 1 6, and 1 7  above. A disposition is a statement of the charge, date, and the results of the case. If the charge was dismissed, 
the disposition shall state the reason for dismissal. Dispositions can normally be obtained from the clerk of the court having jurisdiction 
over the case. 

1 8. Are you now or have you ever been a member of a street gang? Yes D No D 

Are you now or have you ever been a member of or affil iated with an organization promoting racial, ethnic, or gender superiority or 
separation, independence from governmental laws and regulations, or overthrow of the United States Government? 
Yes D No D 

If you answered yes to either of these questions, provide the following information : 

a. Name of the organization and dates of membership: 

b. Position or positions you held in the organization: ----- -- - - -- - ----------------- -

c. Arrests and/or convictions resulting from your activities as a member: 

1 9. Do you have any tattoos or markings on your body signifying membership or affil iation with a street gang or associated with 
organizations promoting racial, ethnic, or gender superiority or separation, independence from governmental laws and regulations, 
or overthrow of the United States Government? Yes D No D 
If yes, provide a description and location of those tattoos or markings: 
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Falsification Policy 

It is important that contract employee applicants provide accurate information in this questionnaire. Failure to list any criminal 
conviction or other important information, such as prior employment  with TDCJ or offender relationships, is considered 
falsification of the questionnaire and results in disqualification for contract employment access to TDCJ facilities for one year. 

As a criminal justice TDCJ, it is very important that we know if an applicant has a criminal record. In most cases, a criminal record 
does not disqualify you for access to TDCJ facilities. However, falsification of the questionnaire always disqualifies you, regardless of 
how well qualified you are otherwise. 

What convictions shall be listed? All convictions handled in adult court shall be listed, no matter when or where they occurred. In 
Texas, if you are 17 years old or older, the case is always handled in adult court. If you are under 1 7, it still may be handled in adult 
court. As an exception, you are not required to list convictions for minor traffic v iolations. Examples of minor traffic violations are 
speeding, running stop signs, and no seat belts. Examples of crimes which are not minor traffic violations and shall be listed are DWI, 
DUI, Hit and Run, Assault with a Motor Vehicle, Reckless Driving, Open Container, and Driving While License is Suspended. 
Convictions that have been expunged under state or federal law do not have to be listed. Expunged means a judge signed an order 
directing all agencies with a record of the arrest and conviction destroy those records (this is not the same as a deferred adjudication, 
explained below). 

What is a conviction? For TDCJ purposes, a conviction is a judgement or a verdict, a plea of guilty or nolo contendere, and/or a 
judicial finding of guilt substantiated by the evidence, which results in the payment of fines, forfeiture of collateral or bond, restitution, 
deferred adjudication, probation, community supervision, confinement, suspended sentence, or any other penalty imposed by a court 
of law or agreed upon by the accused. This includes instances where a pardon or a reprieve has been granted for any reason other than 
proof of innocence. If you have a case handled by deferred adjudication, it shall be listed in your application, regardless of 
whether you think it is still on record. On the other hand, a pre-trial diversion agreement is not considered a conviction for the 
purpose of employment with TDCJ and does not need to be included on your application. 

Military Convictions. Convictions by court martial for criminal offenses shall also be listed . 

Failure to Appear. If you were convicted of a routine traffic violation or other offense and did not pay the ticket on time or failed to 
appear to court, you may have been charged with and convicted of Failure to Appear. Failure to Appear is a separate crime and shall 
be listed. 

Questions. If you have any questions concerning what shall be listed in this questionnaire, it is recommended you contact the Human 
Resources Division in Huntsville at (936) 437-3126 before you submit this questionnaire. 

Offender Relationships 
TDCJ employees and contract employees with access to TDCJ facilities are prohibited from maintaining or developing a personal 
relat ionship with an offender who is not related to the employee. Prohibited relationships include those involving cohabitation, sexual 
misconduct, or actions that jeopardize or have the potential to jeopardize the security of the TDCJ. This means employees and 
contract employees may not have personal contact or relationships with offenders currently incarcerated or on parole outside of their 
official duties if this contact or relationship would jeopardize or has the potential to jeopardize the security of the TDCJ. Prohibited 
contact includes living together, writing letters or notes, telephone contact, visitat ion, and depositing funds into an offender's Inmate 
Trust Fund (ITF) account. If an employee or contract employee was once married to an offender or had a child together with an 
offender, employee contact with the offender may be l imited to that which is ordered by the Court. As a condition of contract 
employment with TDCJ, contract employees with prohibited relationships shall sever those relat ionships. Sever means to cease any 
and all cohabitation, intimate encounters, verbal or written communications, visitation, or other prohibited contact. Continuation of a 
prohibited relationship after contract employment with TDCJ may result in denial of access to TDCJ faci l it ies ,  if the TDCJ determines 
the relationship jeopard izes or has the potential to jeopardize the security of the TDCJ. 

Certification 
I certify that I have read and understand the above explanation of the TDCJ Policy on Falsification and Offender Relationships. 
further certify that my answers on this questionnaire are true, complete and correct to the best of my knowledge and I have not evaded 
or omitted any part thereof to reflect an untruth. I understand fals ification constitutes grounds for refusing or terminating access to 
TDCJ units and departments. 

Signature: ------- ----- ------ -
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ATTACHMENT NO. 1 0  

State Documents and Forms 

Copies wi ll be provided to the successful bidder after the bid opening or after award as 
applicable and will be made available upon request. 



ATIACHMENT NO. 1 1  

Specifications are located in Part 2 



ATTACHMENT NO. 1 2  

Drawings 

Deleted 



ATTACHMENT NO. 1 3  

Contractor Direct Deposit Authorization Package 

Copies will be provided to the successful bidder after the bid opening or after award as 
applicable and wil l  be made available upon request. 



ATTACHMENT NO. 1 4  

Release of C laims 

Copies will be provided to the successful bidder after the bid opening or after award as 
applicable and will be made available upon request. 



EXHIBIT 
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H U B  Subcontracti ng P lan {HSP) 
In accordance with Texas Gov'! Code §21 61 .252, the contracting agency has determined that subcontracting opportunities are probable under this contract. 
Therefore, all respondents, including State of Texas certified Historically Underutilized Businesses (HUBs) must complete and submit this State of Texas HUB 
Subcontracting Plan (HSP) with their response to the bid requisition (solicitation). 

NOTE: Responses that do not include a completed HSP shall be rejected pursuant to Texas Gov't Code §2161 .252(b). 

The HUB Program promotes equal business opportunities for economically disadvantaged persons to contract with the State of Texas in accordance with the goals 
specified in the 2009 State of Texas Disparity Study. The statewide HUB goals defined in 34 Texas Administrative Code (TAC) §20. 13 are: 

• 1 1.2 percent for heavy construction other than building contracts, 
• 21.1 percent for all building construction, including general contractors and operative builders' contracts, 
• 32.9 percent for all special trade construction contracts, 
• 23. 7 percent for professional services contracts, 

• 26.0 percent for all other services contracts, and 
• 21.1 percent for commodities contracts. 

- - Agency Special Instructions/Additional Requirements -

In accordance with 34 TAC §20. 14(d}(1 )(D)(iii), a respondent (prime contractor) may demonstrate good faith effort to utilize Texas certified HUBs for its subcontracting 
opportunities if the total value of the respondent's subcontracts with Texas certified HUBs meets or exceeds the statewide HUB goal or the agency specific HUB 
goal, whichever is higher. When a respondent uses this method to demonstrate good faith effort, the respondent must identify the HUBs with which i t  will subcontract. 
If using existing contracts with Texas certified HUBs to satisfy this requirement, only contracts that have been in place for five years or less shall qualify for meeting 
the HUB goal. This limitation is designed to encourage vendor rotation as recommended by the 2009 Texas Disparity Study. 

The TDCJ HUB goals are defined as: 

• 17 .5 percent for heavy construction other than building contracts. Th is goal is higher than the statewide goal and 
therefore must be the utilized goal for this category, 

• 36.9 percent for all building construction, including general contractors and operative bui lders contracts. This goal is 
higher than the statewide goal and therefore must be the utilized goal for this category, 

• 32. 7 percent for all special trade construction contracts, 
• 23.6 percent for professional services contracts, 

• 24.6 percent for all other services contracts, and 

• 21 percent for commodities contracts. 

The TDCJ has determined that the HUB Category for th is contract falls under the 
Building Construction Contracts Category. 

The HUB Goal for this category is therefore identified as 36.9 % .  

For assistance i n  completing the HSP contact: 

@J:ijU[I]�·· RESPONDENT AND REQUISITION INFORM 

Sharon Schultz @ 936-437-7026 
sharon.schultz@tdcj .texas.gov 

a. Respondent (Company) Name: State of Texas VID #: 

Point of Contact: Phone #: 
------

�- -------
E -ma  i I Address: Fax #: 

b. Is your company a State of Texas certified HUB? D - Yes D - No 

c. Requisition #: Bid Open Date: 
(mmlddlyyyy) 
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Enter your company's name here: Requisition #: 

@:(tU[tJ�fj SUBCONTRACTING INTENTIONS RESPONDENT 
After dividing the contract work into reasonable lots or portions to the extent consistent with prudent industry practices, and taking into consideration the scope of work 
to be performed under the proposed contract, including all potential subcontracting opportunities, the respondent must determine what portions of work, including 
goods and services, will be subcontracted. Note: In accordance with 34 TAC §20. 1 1 . , an 'Subcontractor" means a person who contracts with a prime contractor to 
work, to supply commodities, or to contribute toward completing work for a governmental entity. 
a. Check the appropriate box (Yes or No) that identifies your subcontracting intentions: 

D Yes, I will be subcontracting portions of the contract. (If Yes, complete Item b, of this SECTION and continue to Item c of this SECTION.) 
D No, I will not be subcontracting fil!Y...portion of the contract, and I will be fulfi l l ing the entire contract with my own resources. (If No, continue to SECTION 3 
and SECTION 4.) 

b. List all the portions of work (subcontracting opportunities) you will subcontract. Also, based on the total value of the contract, identify the percentages of the contract 
you expect to award to Texas certified HUBs, and the percentage of the contract you expect to award to vendors that are not a Texas certified HUB (i .e., Non-HUB). 

HUBs Non-HUBs 
Percentage of the contract Percentage of the contract 

Item # Subcontracting Opportunity Description expected to be subcontracted expected to be subcontracted Percentage of the contract 
to HUBs with which you have to HUBs with which you have expected to be subcontracted 

a continuous contract' In place a continuous contract' in place to non-HUBs 
for five {5} years or less. for more than five {5} years. 

1 % % % 

2 % % % 

3 % % % 

4 % % % 

5 % % % 

6 % % % 

7 % % % 

B % % % 

9 % % % 

10 % % % 

1 1  % % % 

12 % % % 

13  % % % 

14 % % % 

1 5  % % % 

Aggregate percentages of the contract expected to be subcontracted: % % % 

(Note: If you have more than fifteen subcontracting opportunities, a continuation sheet is available online at http://window.state.tx.us/procurement/prog/hub/hub
subcontracting-plan/). 

c. Check the appropriate box (Yes or No) that indicates whether you will be using only Texas certified HUBs to perform l!.!I of the subcontracting opportunities you 
listed in SECTION 2, Item b. 

D Yes (If Yes, continue to SECTION 4 and complete an "HSP Good Faith Effort - Methqd A (Attachment A)" for each of the subcontracting opportunities you listed. )  
D No ( I f  No, continue to Item d, of this SECTION.) 

d. Check the appropriate box (Yes or No) that indicates whether the aggregate expected percentage of the contract you will subcontract with Texas certified 
HUBs with which you have a continuous contract• in place with for five (5) years or less meets or exceeds the HUB goal the contracting agency 
identified on page 1 in the "Agency Special Instructions/Additional Requirements". 

D Yes (If Yes, continue to SECTION 4 and complete an "HSP Good Faith Effort - Method A (Attachment A)" for each of the subcontracting opportunities you listed. )  
D No ( I f  No, continue to SECTION 4 and complete an 'HSP Good Faith Effort - Method B (Attachment B)" for each of the subcontracting opportunities you listed.) 

*Contjnuous Contract· Any existing written agreement (including any renewals that are exercised) between a prime contractor and a HUB vendor, 
where the HUB vendor provides the prime contractor with goods or service under the same contract for a specified period of time. The frequency 
the HUB vendor is utilized or paid during the term of the contract is not relevant to whether the contract is considered continuous. Two or more 
contracts that run concurrently or overlap one another for different periods of time are considered by CPA to be individual contracts rather than 
renewals or extensions to the original contract. In such situations the prime contractor and HUB vendor are entering (have entered) into "new" 

:IltGl,ffl�� ��������� ����� � ������ ����� ��������� ������ ���---" 
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Enter your company's name here: Requisition #: 

M=Amn11 SELF PERFORMING JUSTIFICATION (If you responded "No "to SECTION 2, Item a, you must complete this SECTION and continue to SECTION 4) 

Check the appropriate box (Yes or No) that indicates whether your response/proposal contains an explanation demonstrating how your company will fulfill the entire 
contract with its own resources. 

O Yes (If Yes, in the space provided below list the specific page(s)/section(s) of your proposal which explains how your company will perform the 
entire contract with its own equipment, supplies, materials and/or employees.) 
D No (If No, in the space provided below explain how your company will perform the entire contract with its own equipment, supplies, materials and/ 
or employees.) 

�1g;j[l]�II AFFIRMATION 

As evidenced by my signature below, I affirm that I am an authorized representative of the respondent listed in SECTION 1 ,  and that the information and supporting 
documentation submitted with the HSP is true and correct. Respondent understands and agrees that, if awarded any portion of the requisition: 
• The respondent will provide notice as soon as practical to all the subcontractors (HUBs and Non-HUBs) of their selection as a subcontractor for the awarded 

contract. The notice must specify at a minimum the contracting agency's name and its point of contact for the contract, the contract award number, the 
subcontracting opportunity they (the subcontractor) will perform, the approximate dollar value of the subcontracting opportunity and the expected percentage of the 
total contract that the subcontracting opportunity represents. A copy of the notice required by this section must also be provided to the contracting agency's point 
of contact for the contract no later than ten (10) working days after the contract is awarded. 

• The respondent must submit monthly compliance reports (Prime Contractor Progress Assessment Report - PAR) to the contracting agency, verifying its 
compliance with the HSP, including the use of and expenditures made to its subcontractors (HUBs and Non-HUBs). (The PAR is available at 
http://www.window.state.tx.us/procurement/progn1ub/hub-forms/progressassessmenlrpt.xls). 

• The respondent must seek approval from the contracting agency prior to making any modifications to its HSP, including the hiring of additional or different 
subcontractors and the termination of a subcontractor the respondent identified in its HSP. If the HSP is modified without the contracting agency's prior 
approval, respondent may be subject to any and all enforcement remedies available under the contract or otherwise available by law, up to and including 
debarment from all slate contracting. 

• The respondent must, upon request, allow the contracting agency to perform on-site reviews of the company's headquarters and/or work-site where services are 
being performed and must provide documentation regarding staffing and other resources. 

Signature Printed Name Title Date 
(mm/ddlyyyy) 

Reminder: 
),- If you responded 'Yes' to SECTION 2, Items c or d ,  you must complete an "HSP Good Faith Effort - Method A (Attachment A) "  for each of the 

subcontracting opportunities you listed in SECTION 2, Item b. 

),- If you responded "No" SECTION 2, Items c and d, you must complete an "HSP Good Faith Effort - Method B (Attachment B)" for each of the 
subcontracting opportunities you listed in SECTION 2, Item b. 
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HSP Good Faith Effort - Method A (Attachment A) 

Enter your company's name here: Requisition #: 

IMPORTANT: If you responded 'Yes' to SECTION 2, Items c or d  of the completed HSP form, you must submit a completed 'HSP Good Faith Effort - Method A 
{Attachment A)" for each of the subcontracting opportunitielS you listed In SECTION 2, II.em b of the completed HSP form. You may photo-copy this page or 
download the form at http:/lwindow .state. tx.us/procurementlproglhub/hub-forms/hub-sbcont-plan-qfe-achm-a.pdf. 

M#Qi[l]�ltl SUBCONTRACTING OPPORTUNITY 
Enter the item number and description of the subcontracting opportunity you listed in SECTION 2, Item b, of the completed HSP form for which you are completing 
the attachment. 

Item #: Description: ����������� ����������������������� �  

�14,iM�t+fl SUBCONTRACTOR SELECTION 

List the subcontractor(s) you selected to perform the subcontracting opportunity you listed above in SECTION A-1 . Also identify whether they are a Texas certified 
HUB and their VID number, the approximate dollar value of the work to be subcontracted, the expected percentage of work to be subcontracted, and indicate whether 
the company is a Texas certified HUB 

Company Name Texas VID # Approximate Expected Percentage 
certified HUB (Required if Texas Dollar Amount of Contract 

certified HUB) 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

REMINDER: As specified in SECTION 4 of the completed HSP form, if you (respondent) are awarded any portion 0f the requisit ion, you are required to 
provide notice as soon as practical to al l  the subcontractors (HUBs and Non-HUBs) or their selection as a subcontractor. The notice must specify at a minimum the 
coniracting agency's name and Its point oi contact for the contract, the con tract award number, the subcontracting opportunity they (the subcontractor) will perform, 
the approximate dollar value of the subcontracting oppertunity and the expected percentage of the total contract that the subcontraGling opportunity represents. A 
copy of the notice required by this sec\ion inust also be provided to the conl racling agency's point of contact for the contract no later than ten ( 1 0) working days after 
the contract is awarded. Page 1 of 1 ( A ttachment A) 
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Enter your company's name here: Requisition #: 

IMPORTANT: If you responded "Yes" to SECTION 2, Items c or d  of the completed HSP form, you must submit a completed "HSP Good Faith Effort -
Method B (Attachment B)' for each of the subcontracting opportunities you listed in SECTION 2, Item b of the completed HSP form. You may photo-copy this 
page or download the form at http://window.state.tx.us/procurement/prog/hub/hub-forms/hub-sbcont-plan-gfe-achm-b.pdf. 

a:m;1[1]a:11 SUBCONTRACTING OPPORTUNITY 
Enter the item number and description of the subcontracting opportunity you listed in SECTION 2, Item b, of the completed HSP form for which you are completing 
the attachment. 

Item #: Description: ����������� ������������������� ������ 

ii=Hlt•H•=f W MENTOR PROTEGE PROGRAM 
If respondent is participating as a Mentor in a State of Texas Mentor Protege Program, submitting its Protege (Protege must be a State of Texas certified HUB) as a 
subcontractor to perform the subcontracting opportunity listed in SECTION B-1 , constitutes a good faith effort to subcontract with a Texas certified HUB towards that 
specific portion of work. 
Check the appropriate box (Yes or No) that indicates whether you will be subcontracting the portion of work you listed in SECTION B-1 to your Protege. 

DYes (If Yes, to continue to SECTION B-4.) 

ONo I Not Applicable (If No or Not Applicable, continue to SECTION B-3 and SECTION B-4.) 

w=1;1[t]�1=11 NOTIFICATION oF suBcoNTRACTING OPPORTUNITY 

When completing this section you MUST comply with items a, b, c and d, thereby demonstrating your Good Faith Effort of having notified Texas certified HUBs and 
trade organizations or development centers about the subcontracting opportunity you listed in SECTION B-1 . Your notice should include the scope of work, 
information regarding the location to review plans and specifications, bonding and insurance requirements, required qualifications, and identify a contact person. 
When sending notice of your subcontracting opportunity, you are encouraged to use the attached HUB Subcontracting Opportunity Notice form, which is also available 
online at http://www.window.stale.tx.us/procuremenVprog/hub/hub-subcontracting-plan. 
Retain supporting documentation (i .e. , certified letter, fax, e-mail) demonstrating evidence of your good faith effort to notify the Texas certified HUBs and trade 
organizations or development centers. Also, be mindful that a working day is considered a normal business day of a state agency, not including weekends, federal or 
state holidays, or days the agency is declared closed by its executive officer. The initial day the subcontracting opportunity notice is sent/provided to the HUBs and to 
the trade organizations or development centers is considered to be 'day zero' and does not count as one of the seven (7) working days. 
a. Provide written notification of the subcontracting opportunity you listed in SECTION B-1 , to three (3) or more Texas certified HUBs. Unless the contracting 

agency specified a different time period, you must allow the HUBs at least seven /7) working days to respond to the notice prior to your submitting your bid 
response to the contracting agency. When searching for Texas certified HUBs, ensure that you use the State of Texas' Centralized Master Bidders List (CMBL) 
and Historically Underutilized Business (HUB) Search directory located at http://mycpa.state.tx.us/tpasscmblsearch/index.isp. HUB Status code "A" signifies that the 
company is a Texas certified HUB. 

b. List the three /3) Texas certified HUBs you notified regarding the subcontracting opportunity you listed in SECTION B-1 . Include the company's Vendor ID (VID) 
number, the date you sent notice to that company, and indicate whether it was responsive or non-responsive to your subcontracting opportunity notice. 

Company Name VID Number Date Notice Sent Did the HUB Respond? 
(mm/dd/yyyy) 

0 - Yes CJ] - No 

0 - Yes DI - No 

0 - Yes DI - No 
c. Provide written notification of the subcontracting opportunity you listed in SECTION B-1 to two /2) or more trade organizations or development centers in Texas to 

assist in identifying potential HUBs by disseminating the subcontracting opportunity to their members/participants. Unless the contracting agency specified a 
different time period, you must provide your subcontracting opportunity notice to trade organizations or development centers at least seven (7) working days prior to 
submitting your bid response to the contracting agency. A list of trade organizations and development centers that have expressed an interest in receiving notices 
of subcontracting opportunities is available on the Statewide HUB Program's webpage at http://www.window.state.tx.us/procuremenl/prog/hub/mwb-links-1/. 

d. List two /2) trade organizations or development centers you notified regarding the subcontracting opportunity you listed in SECTION B-1 . lnclude the date 
when you sent notice to it and indicate if it accepted or rejected your notice. 

Trade Organizations or Development Centers 

Page 1 of 2 
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Date Notice Sent 
(mm/dd/yyyy) 

Was the Notice Accepted? 

CJ - Yes tJ - No 

0 - Yes DI - No 
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Enter your company's name here: 

M=Hit•Ul=II SUBCONTRACTOR SELECTION 

Requisition #: 

Enter the item number and description of the subcontracting opportunity you listed in SECTION 2, Item b, of the completed HSP form for which you are completing 
the attachment. 
a. Enter the Item number and description of the subcontracting opportunity for which you are completing this. Attachment B continuation page. 

Item #: Description: �������������� ����� ������ �����������-
b. List the subcontractor(s) you selected to perform the subcontracting opportunity you listed in SECTION B-1 . Also identify whether they are a Texas certified 

HUB and their VID number, the approximate dollar value of the work to be subcontracted, the expected percentage of work to be subcontracted, and indicate 
whether the company is a Texas certified HUB. 

Company Name Texas VID # Approximate Expected Percentage 
certified HUB (Required if Texas Dollar Amount of Contract 

certified HUB) 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ o/o 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

c. If any of the subcontractors you have selected to perform the subcontracting opportunity you listed in SECTION 8-1 is not a Texas certified HUB, provide written 
justification for your selection process (attach additional page if necessary): 

REMINDER: As specified in SECTION 4 of the completed HSP form, if you (respondent) are awarded any portion of the requisition, you are required to provide 
notice as soon as practical to �the subcontractors (HUBs and Non-HUBs) of their selection as a subcontractor. The notice must specify at a minimum the 
contracting agency's name and its point of contact for the contract, the contract award number, the subcontracting opportunity it (the subcontractor) will perform, the 
approximate dollar value of the subcontracting opportunity and the expected percentage of the total contract that the subcontracting opportunity represents. A copy of 
the notice required by this section must also be provided to the contracting agency's point of contact for the contract no later than ten ( 1 0) working days after the 
contract is awarded. 

Page 2 of 2 
(Attachment B) 
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.. ..., .. .__,€\ ' HUB Subcontracti ng Opportun ity Notification Form 

In accordance with Texas Gov't Code, Chapter 2161 ,  each state agency that considers entering into a contract with an expected value of $100,000 or more shall, before the 
agency solicits bids, proposals, offers, or other applicable expressions of interest, determine whether subcontracting opportunities are probable under the contract. The state 
agency I have identified below in Section B has determined that subcontracting opportunities are probable under the requisition to which my company will be responding. 

34 Texas Administrative Code, §20.14 requires all respondents (prime contractors) bidding on the contract to provide notice of each of their subcontracting opportunities to at 
least three (3) Texas certified HUBs {who work within the respective industry applicable to the subcontracting opportunity), and allow the HUBs at least seven (7) working days to 
respond to the notice prior to the respondent submitting its bid response to the contracting agency. In addition, at least seven (7) working days prior to submitting its bid response 
to the contracting agency, the respondent must provide notice of each of its subcontracting opportunities to two (2) or more trade organizations or development centers {in Texas) 
that serves members of groups {i.e., Asian Pacific American, Black American, Hispanic American, Native American, Woman, Service Disabled Veteran) identified in Texas 
Administrative Code, §20. 1 1{19)(C). 

We respectfully request that vendors interested in bidding on the subcontracting opportunity scope of work identified in Section C, Item 2, reply no later than the date and time 
identified in Section C, Item 1 .  Submit your response to the point-of-<:ontact referenced in Section A. 

IGlt•fati PRIME CONTRACTOR'S INFORMATION 

Company Name: 

Point-of-Contact: 

E-mail Address: 

11GIM�i=• CONTRACTING STATE AGENCY AND REQUISITION INFORMATION 

Company Name: 

Point-of-Contact: ������������ ��������� ������� 
Requisition #: 

State of Texas VID #: 

Phone #: 

Fax #: ����������� 

Phone #: 

Bid Open Date#: 
(mm/dd/yyyy) 

14§:h/.l�dsuBCONTRACTING OPPORTUNITY RESPONSE DUE DATE DESCRIPTION REQUIREMENTS AND RELATED INFORMATION ' ' 
1 .  Potential Subcontractor's Bid Response Due Date: 

If you would like for our company to consider your company's bid for the subcontracting opportunity identified below in Item 2, 

we must receive your bid response no later than on 
(Central Tlmo) Date (mm/dd/yyyy) 

In accordance with 34 TAC §20.14, each notice of subcontracting opportunity shall be provided to at least three (3) Texas certified HUBs, and allow 
the HUBs at least seven (7) working days to respond to the notice prior to submitting our bid response to the contracting agency. In addition, at 
least seven (7) working days prior to us submitting our bid response to the contracting agency, we must provide notice of each of our subcontracting 
opportunities to two (2) or more trade organizations or development centers (in Texas) that serves members of groups (i.e., Asian Pacific American, 
Black American, Hispanic American, Native American, Woman, Service Disabled Veteran) identified in Texas Administrative Code, §20.11{19}{C). 
(A working day is considered a normal business day of a state agency, not including weekends, federal or state holidays, or days the agency is declared 
closed by its executive officer. The initial day the subcontracting opportunity notice is sent/provided to the HUBs and to the trade organizations or 
development centers is considered to be "day zero" and does not count as one of the seven (7) working days.) 

2. Subcontracting Opportunity Scope of Work: 

3. Required Qualifications: D - Not Applicable 

4. Bonding/Insurance Requirements: =i - Not Applicable 

5. Location to review plans/specifications: =i - Not Applicable 



Rev. 10'14 

HUB Subcontracting Plan (HSP) 
Prime Contractor Progress Assessment Report 

This form must be completed and submitted to the contracting agency each month to document compliance with your HSP. 

Contract/Requisition Number: Date of Award: 

Contracting Agency/University 
Name: Texas Department of Criminal Justice 

Object Code: 
(mm/dd/yyyy) (Agency Use 

Only) 

Contractor (Company) Name: -------------- -- -- - -- ----------------

Contractor (Company) Name: ---------------- - -- State of Texas VID #: 

Point of Contact: Phone #: ------------------- -------� 

Reporting (Month) Period: ____ _ _ _ _  _ Total Amount Paid this Reporting Period to Contractor: --'-$ ______ _ 

Subcontractor's 
Name 

Report HUB and Non-HUB subcontractor information 
-Note: T�xas certified HUB status can be verified on line at: https:/lmvcpa.cpa.state.tx.usltpasscmb/search/index.isp 

Subcontractor's VID or Total $ Amount Total Contract $ HUB Certificate 
Number Total Contract $ Paid This Amount Paid to 

'Texas certified HUB? (Required ii Texas certified Amount from HSP Reporting Period Date to 
Yes or No HUB) with Subcontractor to Subcontractor Subcontractor 

$ $ $ 

$ $ $ 

$ $ $ 

$ $ $ 

$ $ $ 

$ $ $ 

$ $ $ 

$ $ $ 

$ $ $ 

$ $ $ 

$ $ $ 

$ $ $ 

TOTALS: $ $ $ 

Signature: __________ __ _ _ _ __ _ Title: Date: 

Object Code 
A en Use Dnl 



I 
ORGANIZATION 

I I 
American Indian Chamber of Commerce of Texas 
Asian Contractor Association 
Black Contractors Association -Dallas/Fort Worth 

Dallas Black Chamber of Commerce 
DFW M inority Suppl ier Development Council 

Dallas H is-panic Chamber of Commerce 
Del Mar College PTAC, Corpus Christi Black C ofC 

El Paso H ispanic Chamber of Commerce 
Fort Worth Metropolitan Black Chamber of Commerce 
Golden Triangle M inority Business Council 
Greater Asian Chamber of Commerce 
Greater Austin Black Chamber 
Greater Houston Business Procurement Forum 
H ispanic Contractors Association - Houston 
H ispanic Contractors Association -San Antonio 
1-1 ispanic Contractors Association -Regional 
Houston H ispan ic Chamber of Commerce 

Houston Minority Supplier Development Council 
National Association of Minority Contractors Inc.-
Houston 
San Antonio H ispanic Chamber of Commerce 
Southwest Minority Supplier Development Council 

Texas Association of African American Chambers of 
Commerce (T AAACC) 
Texas Association of H istorically Underuti l ized 
Businesses 
Texas Association of Mexican American Chambers of 
Commerce (T AMACC) 
Tri-County Black Chamber of Commerce 
U S , Hispanic Contractors Association de Austin 
U S . Pan Asian American Chamber of Commerce SW 
Women's Bus iness Council - Southwest 
Women's Business Enterprise All iance (WBEA) 
Women Contractors Association (WCA) 

TRADE ORGAN IZATIONS/DEVELOPMENT CENTERS 

MAILING AD.DRESS 

1 1245 Indian Trail, Dallas., TX 76679 
4201 Ed B luestein Blvd.- Austin. TX 7872 1 
1409 S. Lamar Street, Suite 25 1 ,  Dallas,TX 752 15  

2838 Martin Luther King Jr. Bou levard, Dallas, TX 752 15  
8828 N Stemmons Frwy, 5"' Floor, Suite 550, Dallas, TX 75247 

4622 Maple Avenue. Suite. 207, Dallas, TX 75219  
IO I  Baldwin Blvd., CED-1 46, Corpus Christi, TX 78404 

240 I E. M issouri, El Paso 79903 
1 150 South Freeway, Suite 2 1 1 ,  Fort Worth, TX 76104 
PO Box 2 1664, Beaumont, TX 77720 
800 1 Centre Park Dr. STE 1 60, Austin, TX 78754 
9 12  E. 1 1 '11 Street, Su ite A, Austin, TX 78702 
1 7071/2 South Post Oak Blvd., PMB 273, Houston, TX 77056 
7 Parker Road. Houston, TX 77076 
8300 Pat Booker, RM 233 Live Oak, San Antonio, TX 78233 
2210 W. Illinois Avenue, Dallas, TX 75224-1 636 
1801 Main Street, Suite 890, Houston, TX 77002 

Three Riverway, Suite 555, Houston, TX 77056 
3825 Dacoma St. , Houston, TX. 77092 

200 East Grayson, Suite 203, San Antonio, TX 782 1 5  
9 12 Bastrop Highway. Ste. 1 0 1 ,  Austin, TX 7874 1 
4 1 00 NW Looo 4 10 Ste 230. San Anl.onio, TX 7 8229 
P.O. Box 13064, Austin, TX 787 1 1 -3064 

P.O. Box 684726, Austin, TX 78768-4726 

P.O. Box 4 1 780, Aus,in, TX 78704 

P.O. Box 88376. Houston. TX 77288 
920 E Dean Keeton, Austin, TX 78705 
202 E .  Border Street, Suite 1 44 ,  Arlington, TX 76010  
2201 North Coll ins. Suite 158. Arlington. TX 760 1 1  
9800 N W  Frwy. Suite 120, Houston, TX 77092 
134 Vintage Park Blvd. Houston. TX 77070 

Texas Department of Criminal Justice 

Updated - January 2015 

I I 
PHONE 

972-24 1 -6450 
5 12-926-5400 
2 14 -928-7097 

2 14-421 -5200 
2 14-630-074 7 

21 4-52 1 -6007 
361-698-1 025 

9 15-566-4066 
8 17-87 1 -6538 
409-962-8530 
5 1 2-407-8240 
5 12-459- 1 1 8 1  
832-2 16-2 185 
832-883-5078 
2 1 0-444 - 1 100 
972-786-0909 
7 13-644-7070 

7 13-27 1 -7805 
7 13-843-3791 

2 10-225-0462 
5 12-386-8766 
5 1 2-659-2 1. 60 
5 12-535-561 0  

5 12-468-01 13 

5 12-444-5727 

832-875-3977 
5 12-922-0507 
682-367- 1393 
8 1 7-299-0566 
7 13-681 -9232 
7 13-807-9977 

II 
FAX 

I I 
EMAIL 

I 
972-24 1 -6454 tcce@txbiz.org 
5 12-926-54 1 0  asianco11t:ractor@lgmai l.com 
2 14 -485-0467 rwashington@blackcontractors.org 

2 1 4-421-55 10  chum!aldbcc.org 
2 1 4 -637-224 1 construction@dfwmsdc.com 

2 14-520-1687 gquei-.adagdhcc.com 
361-698-1024 ptac@delmar.edu 

9 1 5-566-9714  treed@elpasombdacenter.com 
8 17-332-6438 bbolden@fwmbcc.org 
409-722-5402 hatcher.beverly@gtmbc.com 
use email Exec.Admin@AustinAsianChamber.org 
5 12-459-1 1 83 nmc@austinbcc.org 
713-436-8333 miltonthibodeaux@gmail.com 
Use email randymagdaleno@yahoo.com 
2 1 0-444-1 10 1  dave@hcadesa.org 
972-786-091 0  yolanda@regionalhca.org 
7 13-644-7377 mzarate@houstonhispanicchamber.com 

7 13-27 1 -9770 angela.freeman@hmsdc.org 
7 13-843-3743 info@namctexas.org 

2 10-225-2485 briannad@sahcc.org 
5 12-386-8988 smsdc@smsdc.org 
Use email xenia@smsdc.org 
Use email taaacc l 79@vahoo.com 

9 15-585775 1 rmata@tgsaustin.com 

5 12-444-4929 panton@tamacc.org 

28 1 -336-0870 procurement(ci),tcbcc.org 
info@ushca-austin.com 

8 17-469-9485 gmcdermott@uspaacc-sw.org 
8 1 7-299-0949 asteele@wbcsouthwest.org 
7 13-68 1 -9242 bids@wbea-texas.org 
7 13-807-991 7  director@womencontractors.org 



HUB  Subcontracting Plan  (HSP) 

QUICK CHECKLIST 
While this HSP Quick Checklist i s  being provided to merely assist you i n  readily identifying the sections of the HSP form that you will need to 
complete, it is very important that you adhere to the instructions in the HSP form and instructions provided by the contracting agency. 

>- If you will be awarding all of the subcontracting work you have to offer under the contract to only Texas certified HUB vendors, complete: 
0 Section 1 - Respondent and Requisition Information 
0 Section 2 a. -Yes, I will be subcontracting portions of the contract 
0 Section 2 b. -List all the portions of work you will subcontract, and indicate the percentageofthecontractyou expect to award to Texas certified HUB vendors 
0 Section 2c . -Yes 
D Section4-Affirmation 
0 GFE Method A (AttachmentA) -Complete anAttachmentA for each of the subcontracting opportunities you listed in Section 2 b. 

)I,- If you will be subcontracting any portion of the contract to Texas certified HUB vendors and Non-HUB vendors, and the aggregate 
percentage of all the subcontrading work you will be awarding to the Texas certified HUB vendors with which you have a continuous 
contracr in place for five (5) years or less meets or exceeds the HUB Goal the contracting agency identified in the "Agency Special 
Instructions/Additiona l Requirements': complete : 

0 Section 1 - Respondent and Requisition Information 
0 Section 2 a. -Yes, I will be subcontracting portions ofthe contract 
O Section 2 b. - List all the portions of work you will subcontract, and indicate the percentage of the contract you expect to award to Texas certified HUB 

vendors and Non-HUB venders 
D Section2c . -No 
0 Section 2d . -Yes 
0 Section4-Affirmation 
0 GFE Method A (AttachmentA) -Complete an Attachment A for each of the subcontracting opportunities you listed in Section 2 b. 

)I,- If you will be subcontracting any portion of the contract to Texas certified HUB vendors and Non-HUB vendors or only to Non-HUB 
vendors, and the aggregate percentage of all the subcontracting work you will be awarding to the Texas certified HUB vendors with 
which you have a continuous contracr in place for five (5) years or less does not meet or exceed the HUB Goal the contracting 
agency identified in the 'Agency Special Instructions/Additional Requirements': complete : 

0 Section 1 - Respondent and Requisition Information 
O Section 2 a. -Yes, I will be subcontracting portions of the contract 
O Section 2 b. - List all the portions of work you will subcontract, and indicated the percentage of the contract you expectto award to Texas certified HUB vendors 

and Non-HUB vendors 
0 Section 2 c. - No 
0 Section2d. -No 
0 Section4-Affirmation 
0 GFE Method B (Attachment B) -Complete an Attachment B for each of the subcontracting opportunities you listed in Section 2 b. 

)I,- If you will not be subcontracting any portion of the contract and will be fulfilling the entire contract with your own resources, complete: 
O Section 1 - Respondent and Requisition Information 
O Section 2 a. - No, I will not be subcontracting any portion of the contract, and I will be fulfil l ing the entire contract with my own resources 
0 Section 3 - Self Performing Justification 
D Section 4 - Affirmation 

*Continuous Contract' Any existing written agreement (including any renewals that are exercised) between a prime contractor and a HUB vendor, 
where the HUB vendor provides the prime contractor with goods or service under the same contract for a specified period of time. The frequency 
the HUB vendor is utilized or paid during the term of the contract is not relevant to whether the contract is considered continuous. Two or more 
contracts that run concurrently or overlap one another for different periods of time are considered by CPA to be individual contracts rather than 
renewals or extensions to the original contract. In such situations the prime contractor and HUB vendor are entering (have entered) into "new" 
contracts. 



HUB SUBCONTRACTOR LISTING - REPLACE GROUND STORAGE TANKS #1 & #2 - JESTER 1 UNIT 

Contact Company Name 

E st St bl 24/6 Technical me ram er 
I.S.ervices 

!Gayle M. Arnn 13-Amn, Inc. 

Address City I Zip Phone 

Po Box 721 854 
F

l
77272 1281 -989-5841 

,....l_l_l _R-efl_e_c_ti-on-B-ay- Lakeway 178738 15 1 2-261 -9446 Ct. 

\ Fax Number 

7 13-474-592 1  

Email Address 

i 
jEjstram@Aol.Com 

\Business Description 

Electrical Contracting- Commercial, Residential And 
Industrial Wiring. Also Pumps And Motors In Water/Waste 
Water. 

IGamn@Austin.Rr.C Jobber!Wholesaler/Mro Supplies le .. Fasteners, Pipe Fittings, 
Qfil Wire Cable Etc. 
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171 3-456-23 1 1  
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�------------- - ------
B d tt r@Bbbl . Sell Furniture Products,Accessories,Office Supplies, ema e e a_ air Lighting Fixtures And Physical Plant Faculties Industrial .Corn IP d ro ucts. 
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Beaumont 

1

77720 1409-842-4437 
1 �eaumonL Inc. 

I
,... 

---
-

- 1 I 
c==- I I Alsluis@Sbcglobal. 

j Luis Rodriguez A & L Services, Inc. P O  Box 262526 \Houston 77207 713-645-4580 7 13-645-0234 � 'Plumbing, Subcontracting/Commercial Plumbing 

A & S Steel Grou Lp/Stacy Smith Ltd. 

..... , ------ -F J Metal, Metal Fabrication, Automobile Garage Equipment 
1 1 701 Brennan Ave Ft Wort h \76 106 817-626-7720 817-626-0267 Assteel@Hotmail.C (Automobile & Truck Above Ground Lifts, Tire 

Qfil Changers,Tire Balancers) 

,....T_e_rr-is-ia-S-ch-i-er-.. lA_P_lu_s_e_a_lan-ts ___ 11507 Larkwood Dr. I Austin 178723 ..... ,5
_
1_2_-4_5_4_-3_3_8_8_,....15-1-2--4-5-2--4-3_4_3_ !�rrisia@Hotmail.C ealants, Water And Damp Proofing, Fire Stopping 

FF 
Plumbing: New Construction; Commercial And Residential 

Marva Mitchell Aaa Select Plumbing Po Box 1 1 369 Houston 77293 7 13-252-9228 28 1 -458-0698 Marvagowdie@Y ah Services; Backflow Test; Gas Test; Drain Cleaning; And All 
Gowdie Lie oo.Com Other Plumbing Services . 
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ab_aza_@_A_ar_o_n_c_o_n Jconcrete Subcontractor 

Contractors L.P. crete.Com 
·1 

Cabaza 

!Vu Tran Ab&C El . I I 1 10 1 4  K" kr"d D 'Houston 177089 832-692-4504 -
- ---- ,�utranabc@tA.tt.Net 

,....E-le_ctr ___ ic_a_l_G_o_:_E_le_c_tr-ic_al_F_or-. -
e,-Co-o_s_tru_c_t_io-n-,Re-m_o_d_e_li_n_g, __ 

ectrica • nc. tr I ge r 
I - - Serv1ce.s, Maintenance, Repair. 

i Pete Gonzales Ace Floor Solutions. 
------- -�F I -----

--
-

,
Floor Covering Products And Services. Supply And Install 

4850 Whirlwind Dr. 0 782 17  2 10-967-0200 210-967-0204 Pete@Acefloors.Org Carpet Tile, Broadloom Carpet, Vet, Wood Floors, Lie. Linoleum, Athletic Flooring, Rubber Tile, Ceramic 
_
M ___ 

t 
_
h_B

_
d
_

h
_,�

A-c_e_H_ar_d_\_\lll_r_e_O_f __ 290 1 Highway 1 80 Mineral 176067 !972_408_6890 \940_325_1 505 ,1�A-c-em-it-ch_@_S-bc_g_lo_b_lCommercial & Diy Hardware Store. 1 c ra s aw Mineral Wells E Wells al.Net 

Betty Drennan 
I 

F
--- -- -

-B-
-

d ___ @_tA __ Construction Services Such As New Construction, Asphalt 
Ace Co \3222 Sackville Dr An

San
toni·o 7824 7 

1

210-494-2338  j2
I0-49 1 -04 7 I ett

C
y rennan_ cec Paving And Repair,Seal Coating,Striping,Concrete, 

� osa. om P . . H E . Cl . And H I I i amtmg, eavy qu1pment eanmg vac. 
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I
Desoto � ... ,9-7-2_-5_7_2_-0_7_0_1 - \.972_572_0889 WavnerwAcumen- jMechanical Hvac & Plumbing Contractor, Mechanical 

Inc. \ 1:> 1£-' Ente ri es.Com !Insulation, & General Construction 

l�Y 
Wright .... ,A-c_w_S_o_lu-t-io_n_s_In

_
c __ I �906 Wall St r-::=-- 7

45
87
4

5
1
4- 15 12_358_6729 j 5 12_358_641 1 Awright@Buildingst \'Full Service Cleaning Company Offering Nightly Cleaning \/"\.uMm 

� And Special
ty 

Cleaning Services. 
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ty 
Trade Contractor ' tto . cott Company Hills Blvd. 1uauas 



!Martin Adrian IThelma J. Canales 
I Carol Bane 
I IP E Rankine 
I Dzu-Han I Mikesell 
R b  e ecca Fl ores Aaron J .  Trevino Albert R. Mondragon Denise Ellis 
Leticia Cisneros IJoe F. Leal 
Alissa Burke !Hector Diaz I IJaime Orosco I Sherry Dunn 
Raul Scott 

Adrian Entemrises, Inc. Advantage Electrical ContracLine. & 
Advantage Su1mly 
�cgis Uso 
I Affordable Re12air And Remodeling 
Air Stream General ConstrucLion. lnc Aj Trevino Construction ]Albert Electric 
�m� '"' 

IAlderom, Lie A lief Electro Mechanical. lnc. 
!Allis, & ComQ�Y All American Brothers Com12any, L.L.C. IAJI Commercial f Electrical Services !All Dunn Plumbing All Pro General Construction, Inc. 

825 Cantwell Lane IPo Box 27 

Po Box 47 1 103 

Po Box 251673 

Po Box 1 8 1 2  
14343 D" · ct  d 
I 

1v1 en 170 14 Kari Ln 
18 1 17 Nazareth 
P. 0. Box 1250 

IPo Box 461 147 18 1 1 Park Two Drive 
6722 Ted Troul Drive 153 12  Blffi IPo Box 690 1 1 4 13004 9th St 2221 E Chavaneaux Rd 

Corpus 178408 136 1 -883-7007 1361-883-7037 IAnna@Adrian.Pro IElectrical Contractor Christi -Corpus � 'I -- --- 1361 _888_5978 Advantage.Elect@H ,...E_le_c-tr-ic_a_J_C_o_n_tr-a-ct-in_g_&_M_a-in-te_n_an-ce ___ G_e_n-er_a_l _C_o_ntr-ac-to_r_, -I Christi 178403 1361·888·5979 otmail.Com Pole Lighting, Mobile Home Hook Up 
F 

�-----�-- --- Distributor Of Mechanical, Electronical, Plumbing, Hvac, 76147- 8 17_377_8095 Bids@Advantagesu12 Industrial, Janitorial, Promotional Products, Parts And 1 1 03 8 1 7-377-8094 I U E · Offi p d B · F · � qmpment. ice ro ucts, usmess um1ture & Installation, Computer Supplies & Safety Products. 
F 

�-- ----- General Contractors, Building, Concrete, All Interior [Plano 75025 2 14_270_8 143 888_472_7 147 Aegisusainc@Aol.C Finishes Carpentry, Arch Woodwork, Acoustical Ceilings, om Metal Studs, Doors, Windows, Drywall, Painting, , 1Masonry,Plumbing, Hvac, Electrical, Roofing. 
F l�

i
----- --

Dependable, Quality Company Performing Services In Roofing, Fence, Paint, Gates, Operating Devices, Doors, IAdmin@Mik_ · esellsc Euless 76039 8 1 7-996-7004 Wall Partitions/Coverings, Carpentry, Paint, Hardware onstrucuon.Com Assembly, Repair Work And Most Other Light Commercial And Residential Remodeling. � 178219 121 0 533 3264 \2 1 0 534 1349 IBnores@Air- Air-Conditioning Hvac Contracting Mechanical Services - - - - !Streamservices.Com !And Facilities Su�port Services ' Antonio ' 

I 

I Richmond Corpus Christi Friendswo od 
177469 28 1-924-4989 1784 13 136 1 -8 1. 4-4 1 41 
177549 28 1 -993-2999 

� [78246 
0 

!21 0-667-61 1 1  1��: 177478 128 1-565-3900 ILulkio 175904 . 936-875-3 144 
IHou�oo 177081 7 1 3-825-0552 
,�onio 178269 l2 10-42 1 -6423 Wichita Falls San Antonio 

17630 1 1940-733-7061 
I 78214- 2 10-627-2563 370 1 

28 1-232-9326 136 1-8 14-4141 
28 1-993-1 888 

12 1 0-348-6666 128 1-565-391 8 

936-875-2596 
7 1 3-83 9-1285 
I 1877-33 1 - 1 855 
210-627-9244 

Ai!: Construction(a)Att.N 
.!tl Armondragon59@Y aboo.Com Scottellis@Cablerun ners.Com Alderomllc@Y ahoo. Com �raliei@Yahoo.CQ 
Alissao2008(a)Conso lidated.Net 

Commercial Construction, Remodeling, All Phases. Contract For Electrical, Plumbing, Etc . Electrical Contracting. Repairs, Remodeling, Special Installations. Directional Boring, Trenching Excavation Work, Conduit And Manhole Placing. Coilllllunications Cablino Including Voice And Data Cabling/Wiring, Fiber Optic Cable l.nstallation, Termination And Testing. Distributor OfMechanical,Electronical, And Plumbing Products,Parts, And Equipment. ew Construction, Remodeling, Troubleshooting And Repairs All Types Of Building Materials, I.E., Lumber, Hardware, Roofing, Insulation, Fencing (All Types) And Various Other B llilding Supplies. Americanholding(@. jGenernl Contractor - New Construction, Renovations, Concrete, Roofing, Hvac, Roads, Interior Finish, Drywall, Hotmail.Com Flooring, Painting, Etc Orosco643 I (a)Aol.C 'Install, Repair And Maintain The Electrical Systems Of 
lrun Residential And Commercial Facilities. Alldunn12lumbing@ \All Aspects Of Plumbing Services. Gmail.Com Commercial, Industrial. lnstituional Utility Install, Power Rs®AJ l 12rogenconst. Communication Line. Masonry Foundation & Construction, Com Ein.sb Carpentry, Sjte Preparation, Roofing, Concrete Work, Painting, Siding. 



Bernardo Rivera All Star Plumbing, Ltd. 1Po Box 360 !Richmond 177406 1281-545-2782 1281 -545-1704 Csalinas@Allstarplu Plumbing - Commercial & Residential Construction & 
mbers.Com Remodel ing I Repair. Med Gas Certified. Lpg Endorsed. 
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.
Tex Pipe & Supply, IP.O. Box 542885 � � ,214-350-5886 

1
12 14-350-8988 2'hompson r 

l'-'4114� 
I
' JJJ'+ Wholesale Distributor Of Pipe, Valves, And Fittings . 

!Arthur All Texas Electrical 1
1
60 l 6  Centralcrest t r===-- 77092- 17 1 3  686 9444 I 

Jackiealltexasla), beg 
!
Commercial Electrical Contractor 

[Montemayor Contractors. Inc. · jnuu�,u11 7010 - - 7 13-686-9449 , lobal.Net I All Trades Electrical I FFI I :=R==. =---=A-,(--
I
Rafael Gutierrez J 1005 Argal Ct. El Paso 79935 9 15-629-0830 9 1 5_629_0862 gut1erreoauu trade Electrical Contractor, New Construction, Service Calls, 
-

-----
Contractors, Inc. 

�------
-

electrical.Com Remodel, T.l., Emergency Calls 

!Grace James 

Judawn M 
Potter 

!Elma Demory 

P.O. Box 2054 Rockport 78382 361-463-6592 361-790-8995 Building Construction From Ground Up, Hvac Instal lation IAllen Construction I FFI I �C=o=m=p=an=y
=---

-- & Repairs, Electrical Installation & Repairs, 

'All-Fair Electric .. I nc. , 
,
P
-
.O
-_-

B
_
o_x_l_3

_
70_3_3 

_
_ F 176136 18 17-237-2406 18 1 7_237_0558 !

Electrical Contractor 

Universal 178 148 12 10_646_9090 I Elma@Alliedacf.Co 
'
r:C:-o-m-m-er-c-:-ia-:-1-=F-:-lo_o_n-.n-g_D_e_a_le-r

------
----

-l Allied Associates 
Commercial !Floors, Inc. City 210-646-9092 

Ruben L. Pulido !All ied Electric J 1 209 Miami Dr ��Js�� 178404 b .
--6-1 --5-6_3_-44_7_9

_
�-

---
-

1 

Master Electrician,Residential & Commercial. 

[Paige Paul Al l ied Electric 
Services. Inc. 

Jason Duke 
Al lstar Stained 
Concrete. Lie 

Samuel J. !Alman Construction 
Guzman !Services L(;!C 

Ip O Box 2691 

8910  Research Blvd 

17677 Hunnicut Road 

. 
�

eorgetow F 15 1 2-930-0767 15 1 2_868_ 1250 -:-
.
�--�-e@

_
lA_l-lie_d_e

_
lec-tr-i 

'
Electrical Contractor 

F 78758 I J @ 11 r:C:-o_n_c-re_te_P_ol=-is-:-h-in_g_,_C_o_n_cr-e-te-G-ri-n-d1-.n-g-, C-on_c_r-et_e_S_ta_i_n-in_g_, -I 
5941 

- 5 12-740-2234 ason� starstaine 
dconcrete.Com Industrial Coatings, Concrete Resurfacing, Surface Prep, 

Maintenance 

� 175228 121 4-388-1 800 /2 14_388_1 8 1 8  ·s-g-uz_m_an_@_lA_lm
_

an_e_l !Electrical Contractors 

J
'-'"rn1� 

ec.Com 

!Robert Coleman !Alpha Electrical 16 10  Trailridge Dr � 3
75
7
2
12
24- �

,2
-1-4--2

-
3_5 _

_ 
8
_
2
_
1_7

_
)
�
2
-
1
-
4_-2

_
9_5-

_ 
7_5_

6_
7
_ .-R_c_o_le_m_an-,\-,b-c-ho-l-di-.n- Electrical Installation,Electrical Contractor, Pv Contractor , 

J
u"11"� gs(a),Earthlink.Ner Lo\ Voltage ,Utilities Contractor 

I Olga !Amer Electric 

l
,
�
_
an

_

a 

_

B

_

ar
_

b

_

o

_

ur

-- �
A
=
m
=

c

=
o
=
E
=
le
=

c
=
tr

=
ic

:_

C

_
o.

_

O

_

f

_
lP.O. Box 5766 � 179408 1806-765-8557 l

.-

8
-
06--7-6:>----8-55_9

_ D
om

ana@lAmcoelect.C Electrical Contractor, Construction And Repair 

,-
Lubbock, Inc. I

Luuuul;K 

11 1 903 Fm 1937 178221 J2 I0-473-1 685 j2 10_627_2937 Amer.Electric@Yah 
'
Electric Contractor 

Espericueta 

Margarita American Electric i:-:---:-----r---------�-------
oo.Com 

11 993 Post Road Br
e

a

w

un"els 178130 1830-606-1 345 j83o-6o6_0128 
,-M-a_r_l!.1 __ e_A_m_en_' c_an_e_!_ r

l

E_le_c
_tr-ic_a_l_C_o

_
n_tr-a-ct-in-g------------- -l 

Behrendt Corporation 

!Karla J. Parker American 
Waterproofing, Inc. 

:='====:'._____ " ectric a Yahoo.Com 

�---- -:====�==-
- �

'9
-
l
-
03
_

W

_

i

_

nk

_

b

_

o

_
w __ lHouston 177040 17 1 3-688-7506 7 13-688-751 6 I pJ l@Aol.Com !

Waterproofing Of Buildings 

FF 
l Types Of Flat Work, Commercial And Residential 

Dabid Hurtado Ameritex Concrete 
Concepts. Inc. 1 204 N. Main St Te m ple 7650 1 5 12-608-8604 866-794-3299 Ameritexccl@Yahoo Foundations, labs,Curbs,Sidewalks ,Reinforced Concrete. 

. Com Stamped Concrete, Stained Concrete, Overlays, Scorind And 

IAbel Alvarez 
r------,---------

-.-----
---

Sealing 

�====-
---

3444 3rd Ave. South !Texas City 177590 1409-948-1 791  j409-948-282J l
cE-:--le-ct-n:-.c-al

-
C:-o-n-tr-ac-tI-.n-g------------ -l 

'Lynn C.Watson 

j1oe Solis 

jRobert Body Iii 

Amex Electric 
Services, Inc. 
Amkar Electrical 
Construction �====--

--
!And Services, Lp F Fl81 7-51 0-0771 1800-794-771 9  �T.;�

_
·
6i��

on(a')Amk 
�������i:��

struction, Both New And Remodel, Including 

!Po Box 7 � 
0
7
0
9
0
3
7
1 3- ;..

.
,8-0

-6--8-9
-
3--0-5_3_5

_

1

:-8-0_6_-9_9
_
7-_2_5_8_6

_

j
;l
:=
A:::m:::m::::::ex=·e:::le:..c_tr_i_c(@-a-G- Electrical Installation + Repair - Residential, Commercial, Am-Mex Electric 

Company 
jAmx Veterans 
:==:::=:::::::'.:_ _____ 1 

_______ l�rr,urr �
-n

�
1a�il=.C�om�:--::�-- �I;n:d:us;t�ri:al�. =----------------

-J2351  W. Northwest IDallas 175220 121 4-353-8087 12 14-353-8095 jRobert.Body@Amx !specialty Construction : Fire Alarms, Fire Sprinklers Demo, 



I 
!chris Hyde 

Suanne 
Morehouse 
Robert Trevino, 
Jr. 

!Jorge Salinas 

Terrisia Schier 

David Perkins 

David Richter, 
Sandra Richter 

Deborah 
Vanlandingham 

Hellen Pickard 

Thomas 
Cisneros Iii 

Dennis Ashley 

Jillian R. 
Simpson 

INavell Garcia 

Armando 
Villalobos, Jr 

Leticia 
Rodriguez 

!Mark Reinhardt 

Jennifer Branch 

Carlos 
Granaclas 
lcarolyn Bade 

ls11ecialn, Services Lie 

Anchor Communin, 
Services, Inc. 

JAngelina Fab & 
fu!mili'. 
Angelo Trucking And 
Construction 

!Agee, Lie 

A-Plus Sealants, Inc. 

IA12sco Inc 

Aouatech Seotic & 
Underground Lie 

Archon Equi11ment 
Services, L.L.C. 

Ari-Tex Commercial 
Electric, Inc. 

!Armor Affiliates. lac. 

Ashlex Construction & 
DeveloQment, Lie 

Associated 
Construction Partners, 
Ltd. 
Aus-Tex Sandblasting 
& Coatings, Inc 

!Aw Rcadv Plumbing 

Axion Electric Lie 

Azteca Enterorises Inc. 

B & E Resources, Ltd 

I
B & G  Air 
CondiLioning. lac. 
IBadeco, Inc. 

!Hwy., #21 1 8 

3001 N Main St Ste 
1 00 

3840 E State 
Highway 103 

12020 S Chadbourne 
St 

10738 Braun Road 
Ste 2 

11 507 Larkwood Dr 

IPo Box 125 

P O Box 836 

IPo Box 4 1 1 9  

606 Central Expwy. 
North 

IPo Box 5 160 

Po Box 841784 

2 15  W Bandera Rd 
Ste 1 14-461 

19605 Fm 8 12  

15722 Sky Country 

P. 0. Box 221455 

25 18  Chalk Hill 
Road 

I I 

F l,·
0
3
9 8 17-354-9800 

JLufkin 175901 1936-699-2166 

,�elo 176903 1325-212-2087 

j;:onio 178254 12 10-647-3 138 

!Austin 178723 15 12-454-3388 

! I Abilene 

I 
!Canutillo 
I 

179604 1325-673-5001 

17983 5 191 5-877-4 790 

! 
Cedar Hill 175 106 972-573-1020 

F l75013  1972-727-9902 

I Round 
Rock 178683 15 12-671 -9727 

IP,.-lmd 177584 979-265-4099 

!Boerne 178006 210-698-871 4  

!Austin 1787 19  15 1 2-243-0274 

� ,78247 1210-410-5963 
0 

IEI Paso 17991 3  9 1 5-269-1590 

F l75212 12 14-905-0612  

1��772 U.S. Highway F l77612 1409-994-2653 

14709 Norcross Pl. 

!402 Callaghan Rd 

IE! Paso 179928 

lsan 178228 

I 
19 15-852-1027 
I 

12 10-299-4714 

8 17-354-9803 

1936-699-2167 

I 
12 10-509-8869 

15 12-452-4343 

1325-672-0949 

191 5-877-3842 

972-573-1024 

1972-727-9944 

15 12-671 -9757 

832-230-491 l 

2 10-698-8712  

151 2-243-0277 

!210-233-1256 

1800-3 79-4860 

I 
12 14-905-0828 

1409-994-2680 

191 5-852-1 897 

/2 10-299-4 708 

lcomganics.Com jinrer:ior Build Back, Asbestos, Lead, Roofs. 

Anc11ro11@Sbcglobal General Contractor-Interior & Exterior Paint, Carpentry, 

.Net Fire & Water Damage Restoration, Concrete Work, Roofing 
& Welding 

Suanne@Consolidat Concrete And Masonry Supply. Contractors Supplies. 
ed.Net Resale 

Rtrevino.Atc®Sudd rauling, Demolition, New Construction, And Underground 
enlinlmail.Com Utilities. 

IAbsolutcQwrni1Sat-x. 
Rr.Com !complete Electrical Installations 

IAQlussealants@Hot I Sealants, Waterproofing,Firestoping, Window Cleaning And 
mail.Com Special Coatings. 

David@A11scotx.Co !Plumbing Fixtures, Fittings, Pipe, Values And Any Related 
.!!! Plumbing Supply. 

IAquatechl 997@Sbc On- ite Sewage Facility And Water & Sewer Utility 
global.Net Instal lation. Lift Station Installation. Large Excavations. 

In bb. 
@Ar h I We Sell Parts And Service For Heavy Equipment, Repair _e 

C
,ev c oneg And Rebu.i.ld Radiators, Repair Semi Trucks And Tractors 

IUIQ. om - 1And Heavy Duty Trucks. 
Hgickard@Ari- Pro ide Total Structural Electrical Wiring (All Phases) 
Tex.Com 
Tom(a)Armorsealant I Sealants & Firestops. 
s.Com 

Acandd.Llc@Gmail. Roofrng,Frarning,S iding,Foundation,Plumbing.Hvac,Electri 

Com cal Drywal l,Painring,Fi.nisb Carpentry,Cabinets And 
Couatertops. In Case Of A Catastroph(Wind,Fire Or Flood) 

fll@A O IBeav, , Water & Wastewater Plant Construction, Utility, 1 c11artners. rg El .cal G 1 C . - - I ectri , enera onstruct1on 

Navell@Austexsand '
Sandblasting And Protective Coating Applications 

blasting.Com 

Awread:i:ylbe.@Yah Plumbing Services (New Construction, 
oo.Com Resideatial/Commcrcial) 

iElectrical Contracting-Commercial/Residential-Load 
Axionelectric@Yah Cenrers, General Lighting, Commercial Lighting, Retrofits, 
oo.Com Hvac Circuits, Motor Circuits, 277v/480v Owrk, General 

!Electrical Work, Communication Lines 

Thalia11@Azteca- Commercial And Institutional Building Construction 
Omega.Com 
Jenniferbranch@Ber Industrial And Civil Construction, Fabrication, Plant 
ltd.Com Maintenance 
Horizoncin,2@Sbcgl IHvac/R - Mechanical & Plumbing 
obal.Net 
I Dcbade@Badeco- !Trucking And Utility Construction 



Denzil W. 
Bailey, Jr. 

!Ricardo Barraza 

Bonnie 
Yablonski 

Veronica Chapa 

Sharon Beach 

Sandi Izzarelli 

�
rancisco 
elrran 

lcarol J. Cruze 

'Alfredo Beltran 

Benjamin M 
Reyna 

Benito Martinez 

Robert 
Bentivegna 
Manuel 
Betancourt 

Tomaro Bell 

Wendy S. 
Kneupper 

Leslie H. Allen 

Marco A. 
Blanco Jr. 

Stephanie Boen 

Stephen Braly 

!Brenda Harper 

Bailey Boiler Works, 
Inc. 
Barraz.a Code Electric, 
Inc. 

IBaytech Su1mly Inc 

Bbc Construction 
ervices 

Beach Plumbing, Inc. 

Bear Creek Site 
Utilities & 

!Belco Supplv 

Bel-Ton Electric 
crvice. lnc. 

Contractors. Inc. 

:Contracting. Inc. !
Ben Revna 

Benmar Electric, Lie 

!Bent Services. Inc. 

Betancourt Electric, 
Jnc. 

Bevco Consultants, Lie 

Bexar Chaparral 
Electric Co., Inc. 

!
Blackstar Companie • 
ll.. 
Blanco Electric Ltd. 
Co. 

!Boen Plumbing, Inc. 

Braly Builders Supph• 
Com anv. Inc. 

IBreaico, Lie 

I Antonio 

11 1 03 Fm 1 585 Lubbock 79423- 1806-745-1 993 743 1 

15049 Crossroads El Paso 179932 19 1 5-58 1 -6979 

6338 N New 
1
san 

Braunfels Ave, #2 12 Antonio 178209 12 1 0-828-3 100 

1608 Puig Dr 

3737 Holland Street 

!construction, Ltd. 

4737 College Park 
Ste 107 

2515 Southwell Rd 

2030 E Houston St 

IPo Box 720861 

IPo Box 2 156 

8 106 Wetzel Road 

5330 Griggs Rd # 
A l09-68 

,P.O. Box 1 75 

2775 Beacon Hill 
Drive 
600 North Shepherd 
#308 

lstephanie Boen 

Ip O Box 500 

IPo Box 747 

I Laredo 178045 12 1 0-422-5558 

North 176 180 Richland 8 17-284-7640 
Hills 

F l75038 1972-957-1700 

,�onio 178249 12 10-690-3280 

Fl
75229 972-241 -0005 

IEI Paso 179907 19 15-599-8777 

,�onio 178202 12 1 0-372-0077 

!Mcallen 178504 1956-63 1 -9995 

Universal 
City 

Dickinson 

178148 12 10-479-2368 

177539 1409-908-0953 

IH·-· 177021 7 13-636-21 5 1 
!Natalia 178059 830-665-3593 

F
75087-
7101  16 16-856-0839 

!Houston 177007 1713-686-6767 

F 176702 1254-757-2500 

Palestine 175802 1903-723-2 179 

!Frisco 175034 1972-877-6805 

1806-745-9586 

19 1 5-58 1 -70 18  

l2 10-828-3294 

1956-568-0132 

81 7-284-9640 

1972-957- 1 707 

12 10-690-3875 

1972-241 -0025 

19 1 5-599-1330 

f 1 0-372-0775 

1956-63 1 -9996 

12 10-764-0620 

1409-908-0844 

7 13-481 -0960 

1830-663-3 123 

1888-268-3475 

17 13-686-73 13  

1254-757-2580 

1903-723-5789 

I 

\Inc.Com 
bailcvl@.Baileyboil Boiler Sales And Service. Asme Code Fabrication, Repair 

And Alteration. Mechanical Service. 
Codeelectric.Inc@G Illumination; Underground And Utility Work 
mail.Com 

l!
aytincom@Aol.Co Diversified Distributor Of Products From More Than 16,000 

Manufacturers. We Cross-Reference And Discount Products 
Construction-lnstall;Tile,Carpet, Vct,Concrete,Sheetrock 
And Metal Works. 

l
lnstall Plumbing;Specialize In Medical Gas Installation 

Installation Of Underground Storm, Water And Sewer 
Lines. 

Sales@Belcosupply. 
,
Commerical & Industrial Supplies 

Com 

oo.Com !Electrical Conractors 

IBen@Brctx.Com Specialize In Commercial Concrete Applications 
(Foundations, Retaining Walls, Demolition) 

Benmar;a),Henmarele Electrical Contractor - Commercial Service And New 
ctric.Com Construction. 

!
Rjb@Benlplumbing. Plumbing Contractor And Plumbing Service Provider. 
Corn 
Terrveubanks®.Beta jElectrical Contractor 
ncourt-Electric.Com 

Tbell@Bevcohousto Commodity Distributor. Provide Us With A Part Number 
n.Com And/Or Description Of An Item, We Will Source The 

ltem(S) And Provide A Competitive Price. 

l!
kneupper@Msn.C 

I
E!ecrrical Contracting 

Lallen@Neweracons Full Service General Contractor That Self Preforms 
truction.Us Concrete Flat Work & Interiors/Finishes. 
Marco@Blancoelect Electrical Contractor-Commercial And Light Industrial. 
ric.Com 
Boenplumbing@Sbc Plumbing, Heating & AIC (Mechanical) Contractor 
global.Net 
Vickibraly@Embarg Retail Hardware, Lumber, Doors, Windows, Floor Covering, 
mail.Com Etc. Also, Provide Professional Floor Covering Installation. 
jBriaharpt@.Gmail.Co General Contractors. Roofing, Remodels, Buildouts, 

Electrical.Plumbing, Hvac Sheetrock,Drywall,Painting. t!!l 



I Brenco Industrial \Brenda J Snay Services Lie 

!Brett Johnson Brett Construction 
Comoanv 

Hollis J. Bridges Bridges Electric, Inc. 

Brian Cude Brieth Electric. Lie 

Manager/ Alfred Briones Utili!:y 
o A. Briones Company, Lie 

Pres./Barbara 13rj Paving, 
Jones lncoroorated 

Vp/Robert Brown Excavation And 
Brown Utilities. Lie 

President/Micha Brown-Mckee. lnc. el P. Oles 

!Denise Brown Browns Permian 
Electric Comoanv 

F BrushsOokes P,ffiting 
Inc. 

!Karen Bader !Bryant Electric, Inc. 

Geraldine !Bryco Bryant 

Eddie Bueno Bueno Integrated 
Technologies, Inc. 

joonna Barber, Bulldog Concrete And 
Services 

F 
Bu,goon Comp,my 

J
Dba Evco Partners, Lp 

.Danielson 
!Audre 

IJohn Camey & J Trenching 

12929 Mican Dr !Dallas 175212-
14604 121 4-267-1628 

!Po Box 598 � 176457 1254-796-4817  

l���;
O Lbj Frwy, Ste 

!Mesquite F l972-686-8 100 

1300 Booty Rd 

7846 Bypass Shoals 

112448 Rendon Rd 

1 9066 Fm 1 957 

Po Box 3279 

,P. 0. Box 5073 

1 7424 W Grand 
Pkwy S 

,P.O. Box 3464 

1
7509 Meadowside 
Road 

1 70 1  N. Greenville 
Ave Suite 602 

Ip O Box 3535 

Po Box 1 168 

F O Box 41792 

IP. 0. Box 248 

Gemgetow 
1
78628 15 12-868-2075 n 

I 

San 
Antonio 78244 210-687-0500 

!Burleson 176028 181 7-478-0927 

�F 830-93 1 -9500 
0 

F
79452-
3279 806-745-45 1 1  

!Midland 179704 1432-683-2971 

1�:: 1
77479 28 1-343-5300 

l�elo 176902 1325-658-8485 

jFort Worth FJ817-294-0438 

175081 972-235-921 1  Richard so 
n 

lcedar Park 178630 15 12-970-1 840 

Galveston 177553 409-766-1900 

I Houston 77241 -
17 13-462-0786 1 792 

!Missouri 
177459 17 13-433-4492 !City 

12 1 4-637-7030 

1254-796-4823 

1972-686-81 0 1  

15 1 2-868-0909 I 
I 

210-662-7865 

181 7-478-1672 

830-93 1 -9502 

806-748-1 68 1  

1432-683-2977 

7 13-583-9782 

1325-653-2434 

18 1 7-294- 1 1 13 

1
972-235-3530 

15 12-684-2600 

409-766-1 899 

17 1 3-462-2420 

17 13-433-4507 

Bsnay@Brenco-
I
Commercial And Institutional Building Construction And 

Lie.Com Renovation 

Shaye@Brettconstru 
'
Heavy Equipment (Earth Moving, Site Preparation)And 

ction.Net Utility (Site Services And Undergrounds) 

Brideeselectricinc@ 
I
E!ectrical Contractor 

Sbcglobal.Net 

Brian@Briethelectri 
c.Com 

Alfredoabriones@.H 
otmaiLCom 

BarbararaIBrjpavine. 
l.Qm! 
Bridgett@Beutx. Co 
m 

Mikepoles@Brown 
mckcc.Com 

Terry�rushstrokes 
houston.Com 

Karen.Bader@Bryel 
ec.Com 
Brvcb0922@Y ahoo. 
Com 

Ebueno@.Bitsales.C 
om 

Bulldogconcreteserv 
ices@Gmail.Com 

Office�urgoonco 
mpany.Com 

Commercial Electrical Contracting, Complete Rough-In 
And Trim-Out For Commercial Applications. Secondary 
Power Panel Distribution. New Construction And Remodel. 

Install Wet Underground Utilities, Storm Water Drain, 
Swere Lines, Water Mains And Water Mains Extensions 
And Excavations 
Site Excavation, Concrete & Asphalt Paving Installation, 
Site Demolition, Soil Stabilazation. 
Installation Of Domestic Water, Firelines, Irrigation Service 
To Meter Box, Sanitary Sewer, Storm Drain Lines, Elect. 
Conduit & Some Gas Services. 

General Contractor-Heavy, Industrial, Agricultural, Public, 
& Commercial; Professional Engineering; Foundation 
Drilling, Caissons, Geothermal Wells, & Grounding Wells; 
Renewable Energy (Geothermal Systems, Small Wind, 
Solar. & Water Filtration) 

!
Commercial Electrical Construction. 

We Provide Commercial And Residential Roofing, Painting, 
Plumbing, Electrial, Flooring, Framing, Sheetrock, Cabintry, 
Trim Out, And New Construction Of All Phases. 

!Electrical Contracting 

Painring/Caulking/W atcrproofing Contractor 

Commercial Electrical Installations. Network Equipment 
Installation To Include Electrical Equipment. Copper And 
Fiber Media Management And Installation. Access Control 
1And Surveillance As Well As System Product Sales. 
Concrete Coring, Sawing & Trenching 

Sources And Supplies Aeds, Mro, Safety,Lab, Medical, And 
Emergency Notice Supplies And Equipment. We Team 
With Major Suppliers To Offer A World Class Logistics 
Platform. 

Audredanielson@Sb 'Waterproofing 
cglobal.Nel 

Trenchlng Excavation Underground Utilities 



Carla Mullins 

Jo Rae Wagner 

Lisa Curlee 

!Leticia Aleman 

Kellye Badon 

Taylor Camacho 

IR. R. Eulenfeld 
I 
/Jesse Pina 

:Rene Molina Jr.. 

I 
!Sandra Moore 

Bobby Captain 

ICffidy Dm 

lravier Huerta 

Cynthia Carter 

C & M Electrical 
Contractors, Inc. 

le T O, Inc. 

C&C Construction 

C. A One Electric 
Com.ractors. lnc. 

Caliber Solutions 

Camacho Eguiyment 
And Services. Lie 

Campbeill 
Instrumentation, Inc. 

Cap Construction & 
Environmental, Lie 
C�ital Citv 
Maintenance & 
Watcrnroofine: 
Caoitol Concrete 
Contractors. Tne. 

Captain Construction 
ComQanx Llc 

Carr Utilitv 
Contractio!!.. Inc. 

Carrea Painting 
Contractors Lnc. 

Carter Construction 

/Ernest Anguiano Jcasada Industrial 

Castro's Eriox:i: Roberto Castro Flooring Lie 

[sara Ramos Ca1..adores 
Construction. Lie 

3412 Wild Oaks 

14901 East Grimes 
Rd. 

195 1 c, 251 

I fncorporated 

P O  Box 2276 1 

12227 Rip Van 
Winkle Dr 

802 Cantwell Ln 

1716 S. San Marcos 
# 105 

3300 Killingsworth 
Ln # l30 

! 
,P.O. Box 438 

IBmloson 176028 8 1 7-927-0432 

/Harlingen 178550 1956-428-4636 

�,g,tow 178633 254-368-2860 

/;:onio 
178238 /2 10-384-9661 

IBca=ont 177720 409-554-0800 

/Houston 177024 171 3-203- 1726 

Corpus 178408 361-887-0179 Christi 

/;:onio 178207 /2 10-227- 1800 

Pflugervill 
e 

!Liberty 
Hill 

1
78660 5 1 2-203-0787 

178642 15 12-5 15-0650 990 Hwy 287 North !Mansfield 
1
76063 Smte 106-275 682-51 8-1448 

145 Bonham Ln F l78659 5 12-303-5495 

!Po Box 550697 F l75355 /2 14-624-7560 

9720 Camp Bowie 1ft Worth F 8 1 7-244-3622 w 

/Po Box 203 161 !Austin 178720 15 12-21 9-9089 

6321  Skylark Ln jw ,umga 176148 181 7-966-5776 

/P.O. Box 761 945 San 178245- /21 0-673-3513  Antonio 3309 

I 
1956-428-8708 

254-793-3842 

121 0-384-9661 

409-554-081 l 

361-887-0767 

/2 10-227- 1802 

5 12-835-8407 

15 12-51 5-0645 

866-75 1 -6639 

S 1 2-321 -0337 

/2 14-624-7562 

81 7-244-8133 

1512-21 9-5656 

8 17-83 1 -0800 

12 10-679-7429 

lcarlambrcm@Gmail 
INew Construction & Remodeling/Commercial & 
Residential. Install & Retrofit Lighting. Data Cables, 

I.Com Computer Back Ups, Panel Boxes, Switch Gears, 
Generators, Street & Parking Lot Lights, Energy Savings 

Jwrumer@Ctoinc.Ne rommercial Plumbing & Hvac 
11 

Lcireore.etownf@Aol. Residential And Commercia:I General Construction 
Com Including_ But Not Li:mited To Windows Doors, Framing, 

Plumbing, Electrical Eifs, Roofing And Flooring 

,�aoneelec@Aol.Co Electrical Contracting On Residential, Commercial, And 
Municipal. 

l11eblanclalCalibcrsol Electrical Contractor Supplying Procurement, Fabrication, 

lutions.Com Electrical Assembly Field Construction And Heat & Stream 
Tracing. 

Camacho. Taxlor@G We Provide Materials, Equipment, And Services In The 
mail.Com Mechanical Trades To Contractors, Engineers, And Owners 

R d (a)C b !Instrumentation, Wastewater Equipment, Chlorination an ve , wcarnp e . . . . . . 
LI 1 . C Eqmpment, Electrical, Control, Cahbrat10n, Comumcat1on e ectnc. om w· . I mng 
Jesscpina07(a),Yahoo 'Remediation Services, Commercial & Institutional Building 
.Com Construction, Residential Remodeling, And Site Preparation 

Capitalci!}:maintena Exterior Building Maint. & Restoration. We Are Also Now 
nce@Yahoo.Com Doing Dry Wall,Tape & Float, Painting And More. 

Sandra@CaQitolcon Concrete Construction; Curb & Gutter, Structures, Paving 
crcte.Net 

Cecbuilders(ii)Aol.C Roofing, Plumbing, Electrical, Landscaping, Concrete, 
Flooring General Repair And Remodeling To Include om Modu.lar Trailer Finish Out. 
Utility Contractor That Performs Work Directly For The 
Owners Of Various Projects, Such As Telecommunications 

Bc085 I !@AU
.
Net Companies And Water Companies. We Regularly Perform 

Work Below Ground (Buried), Above Ground (Aerial), As 
Well As At The Surface Level. 

Jhuerta@Carrcopain !Painting And Wall Covering Contractors 
ting.Com I 
Ccarter@Carterconst General Contracting,Excavation,Grading, Utilities,And ructioncompanx.Co Concrete 

Ernest@Casadaind. !Industrial Supply Distribution Com 

Castrosenternrise@ Industrial Flooring, Installation Of Flooring stem, 

Yahoo.Com Stonclad Cs, 100 % Solid Epox And Sil ica Sand, Stonclad 
Cs4 100% Solid Epoxy Top Coat, Standar Primer 

Lcr. Cazadoresconst !Installation Of Underground Utilities Including Gas, Water 
fti'lSbc!!.lobaJ.Net Storm Drainage, Sewer, Fire Line And Excavation 



Israel Caballero Cbs Mechanical 
Services Inc 

!Joseph Weyel lcdi Ventures. lnc. 

IKoty Yaklin Ceda, Beet!, In,. 

!Fred Odanga f ceda-Tex Svcs Inc 

David Center Enternrises Inc Kuykendall 

Kathleen Cen-Tex Contracting 
Harrison And Sunn)v 

Centex Specialty iNoe Tavira, Jr. Contractors Inc 

IAnne M. Smith Centime Industries, 
Inc. 

Kara Clayton CenLral Texas Express 
Metalwork, Lie 

Jose Ignacio Channelview 
Alfaro Plumbing. Inc. 

Crawford, Charlie's Plumbine:, 
Merrill Inc. 

!Tabitha Choue1te Services. Lie 

!
Jennifer 
Weedon icht Services, Lie 

Linda Shilling Civil Underground 
Contractors, Com 

Raymundo 'Clark Hardware. Ltd. Perez 

[Tricia Clary ICl!![Y E&l Services, 
Lie 

Moises !classic Tejas 
Hernandez, Jr. lconstruciion, Jnc. 
lwmie Thorton I cleaning Solutions, 

5000 Enegy Place 
Bldg 100 

!Po Box 83 1 146 

Po Box 886 

500 Brushy Creek 
Rd Ste 306 

17405 Railhead Ln 

[Po Box 615  

28 L l E 5th St 

15405 Centime Dr 

F 
1 5013  Lawndale 
Ave. 

1309 Pennsylvania 
St 

IPo Box 254 

loenton 176207 1940-383-4357 

Jsan 
Antonio 178283 l2 10-488-9066 

FF 830-232-5820 

jcedar Park 178613  15 1 2-339-0155 

!Houston 177086 17 13-861 -5762 

China 176633 Spring 254-981 -3479 

FF 5 12-628-0707 

Wichita 
Falls 

San 
Antonio 

176305 1940-692-2121  

78202- 21 0-337-2260 1 125 

!Houston 17701 7  17 13-472-4050 

South 177587 Houston 7 13-941 -3 162 

jcoppell 175019  1972-393-1252 

6470 S County Road !Normange 17787 1 458 e 1936-396-601 7  

l l 4  E University 
Ave 

I 1202 Clark Blvd. 

,P.O. Box 343 

IP. 0. Box 429 

J4620 Industrial St 

1:axahachi 175 165 972-937-3044 

!Laredo 178040 1956-723-2241 

loverton 175684 1903-834-01 15 

Fl76039 18 17-23 1 -0290 

!Rowlett 175088 1972-412-2949 

1940-383-8713  

12 10-488-9025 

830-232-5820 

15 12-339-2829 

17 13-861 -2603 

I 
5 12-385-4982 

1940-696-5654 

2 10-359-0059 

,7 13-534-9954 

7 1 3-941 -7203 

1936-396-6017  

1972-937-3043 

1956-727-7532 

1903-834-01 1 6 

18 17-23 1 -0384 

1972-412-4927 

lsrael@Cbsmechani Hvac (Heating, Ventilation And Air-Conditioning) 
calservices.Com Contractors" Plumbing 

Joseph@Cdi- Electrical And Telecommunications Cabling Installation 
Tech.Net 

Right Of Way Services Including Clering, Environmental 

Katvi26falHotmail.C Work, Gates, Roads And Culverts. All Types Of Land 
Clearing Including Dozing, Mulching, Tub Grinding, Hand om Cutting, Etc. Excavation Services Including Lake And Pond 
Construction 

I Contact@Cedatex. C General Construction. New Construction, Site, Drainage, 
om Interior Drywall, Plumbing, Electrical Painting ,Concrete 

Estimatingf@.Go- Remodels And New Electrical Construction, Service, 
Cec.Com Maintenance And Telecommunications. 

Contractingandsu1ml Underground Utilities Sales And Construction Water,Sewer 

y@Yahoo.Com And Storm Water/Drainage All Phases Hydraulic Sales And 
Repairs (Pumps,Motors And Cylinders 
General Contractor And Builder. We Provide Architectural 

Centexinc@Clear.N And Structural Engineering Services Including Consulting 

.!<! 
And Steel Fabrication. We Also Offer Specialty Services 
Including Paint, Drywall, Electrical, Cleaning, Flooring, 
Roofing, Etc. 

Anne@Autumnair.C IHvac/Plmnb/ heetmetal om 
General Construction Contractor With Experience In 

Kara@Myexpressco Structural And Miscellaneous Steel, Site Work, Roofing, 
ntracting. Com Ele-etrical And And Mechanical Scopes For Industrial, 

Municipal And Federal Sectors 

!Plumbing Contractor Residential And Commercial. 

Mcrawford@Charlie Plumbing Contractor Servicing Residential, Commercial 

splumbing.Com And Industrial Clients. Repair, Maintenace, Remodel And 
CommerciaJ New Construction Work. 

Tabitha@Chouettese Purchase And Sell Commodities, Goods And Services. 
rvicesllc.Com 
Jweedon731'@.Gmail. Distributor Of Mechanical, Electrical, Plumbing, Building 
Com Construction Materials, Products, Parts, And Services. 

ILjshilling@Att.Net 'Underground Utilities,Construction Services Repairs And 
Removal Concrete, Asphalt,Dirt Execavation 

V cantu@Clarkhard Whole ale, Hardware, Plumbing, Irrigation, And Industrial 
wareltd.Com Supplies 
T.Clarv@Clarvei.Co 'Electrical And Instrumentation Installation And 
Im. Maintenance At Industrial Locations. 

MQises@Classicteja Interlock Concrete Pavers, Modular Retaing Walls, Ada 
s.Com Ramps And Concrete Work. 

IThomtn@Airmail.N !Distributor Of Appliances, Ceiling/Wall/Floor Coverings, 



nc. e £... ectr1c , vac mgation, um mg, an. 1tona . ety 
Supplies Kitch.en/Bath Matecials, Lighting, Lumber/Bldg 
Mtrls, Material Handling/Storage Equipment, Hand Tools, 
Hardware, Power Tools. 111111"

1 . al H I Pl b. J . . ! & afi 

Thanh P. Cleanology Services & l!::'tonio 178238 2 10-523-0 !02 710  l Eckhert Rd Nguyen Supp Iv 

Ruben Sanchez Colair. Inc. P O  Box 1 169 !Mission 178573 956-581 -5212 

F ��' Ea,fronrneatal, Ip O Box 5242 Fl77491 281 -392-8060 

Cathy J. Commercial 201 Gold Street, 
IG,rland 175042 800-657-959 1 Christopher Mechancial, Inc. # l OOa 

A d y Comnetitive Choice ,P.O. Box 35743 !Houston 177235 171 3-838- 1 144 un rea oung 
� nc. 

Clifford R Concent Facilitv 1 3440 Ti Blvd Suite 
F 175243 1972-234-5582 Freeney Services Lie #7 

!Martin J Marin Concrete Flooring 5 1 1 1  N 10th St # !Mcallen 178504 1956-498-4033 
I Solutions 251 

FF Isabel Martinez Concrete Soecialist 935 East Reindeer 469-682-4055 

I 

!Rolando Perez Construction 8505 Cf Hwy Fwy 
F Fl2 14-200-6792 Comoanies Grouo Suite 100 

!Javier Murguia Contract.ors Tile Plus. 1 1 730 Myrtle Ave 
IE! Paso 179901 191 5-545-2000 Inc. Suite A 

Fl75216  Steve Hallman Copeland Concrete 828 Stella Ave 214-942-6738 And Contracting 

Jesse A. Bratton Cosmo Electric 
Services 9808 Cash Mountain !Helotes 178023 12 10-684-6488 

'Ranora 
Cosselman l��

sselmon Mechanical !Po Box 10047 

Covela Construction 1 5 10  Eldridge 
Bianca Vela Parkway Ste 1 1  0-Lie 240 

!Michael Covenant A IC & 12418  Glenleigh Dr. Chattman Heating 
jDennis jcga Plumbing j23707 Bridle Cyn 

I 

jAmarillo F-1806-381-0 180 

IH·"""" 177077 832-883-2514 
!Houston 177014  128 1 -702-2238 

!Magnolia 177355 J832-349-5504 

210-65 1 -65 l 6 

956-581-621 7  

281 -392-5010  

972-487-0674 

17 13-838- 1 188 

1972-234-5438 

1956-992-9326 

469-682-4055 

I 
19 15-545-2 1 95 

214-942-6741 

[2 10-684-6488 

1806-38 1 -2828 

832-243- 1 166 

128 1 -586-9 1 1 5 

Da .... 11.Ne.uvenr@Cle 
anologvservices.Co Construction, Painting, Cleaning Products & Paint Products 
m 

Certified Class "A" Licensed Hvac/Mechanical Contractor. 
Sales®Colai rinc. Co Main Business Interests Are Commercial Mechanical 
m Contracting, Residential Air Conditioning Installer, 

Commercial & Residential Service & Repair, 

Stacie(a)Enviroment General Contractor; Site Surveying; Railroad And 

alcomex.Com Construction Design; Civil Construction; Storm, Sanitary 
And Water Utility Services 

Cathx(a)Cmi- jTo Provide General Construction And Construction 

Tx.Com Management Specializing In Site Development, Paving, 
And Mechanical Services To The Public & Private Sectors. 

Aundreaf@,Competiti We Are An Integrated Industrial Distributor And Supplier 
vechoice.Net OfMro, Electrical, Plumbing And Chemical Solutions. 
Gcnika@Conccptsvc !Plumbing/Mechanical Services & Products 
s.Com 

l:
jm4033(a)Msn.Co All Floor Coating And Repair Systems, And Commercial 

Fencing Installation. 

Road Construction Including Resurfacing, Concrete 

Concretespec20 I O@ Installation And Repair, Asphalt Installation, Sign 

Gmail.Com Installation And Repair, Dirtwork, Excavation, Landscape, 
Vridge/Overpass Construction, Concrete Demolition & 
Repair. 

Constructiongroup2 Excavation Utilities Sewer Water Lines . . .. 
@Yahoo.Com 
Javiermcm@Sbcglo !Supply And Install Finishing Materials (Paint, Sheet Rock, 
� Wall Paper, Florring, Etc.) For The Construction Industry 

Concrete Contractors Capable Of All Types Of Concrete 
Shallman@Copelan Construction For Buildings & Highway Contraction. We 
d-Inc.Com Specialize On Roads And Bridge Work, Parking Garages 

And Commercial Building Foundations. 

!ccshelotesi'@Y ahoo. Electrical Lighting, Power, Fire Alarm & Intercom. 
jCom 
RAnora{ii)Cmamari II ervice And Installation For Plumbing, Heating And Air 
� Condjtioni.ng 

Bvela622@Yahoo.C !Building Construction And Renovations/Or Repairs In 
om Industrial, Commercial And Residential Settings. 

Swaxze 1999@Hotm Sale, Service & Installation Of A/C & Heating Equipment. 
ail.Com 
lc12aplumbing@Gma !Plumbing Service And New Construction 



!Anderson !services.Inc. !Israel Garza lcri Electric. Inc. !Danny Espino Critical Electric Systems GrouQ, Lie !David Cruz lcruz Ent rnrisg Inc. Cassandra ICt W'"= Uc Walker 
James E Bolton Current Electric. Inc. IL. Gayle Curtis Curtis Mechanical Contractors, lnc. !Micah Garza Cu tom Welding And Metal Fabrication Rodney W. Customize Plwnbing Brown Co. Delia S. Fraire lo & F Fraire, Inc. Tricia C. Sepmoree !Amy Garrett D&G Electrical !Vivian Divin D& Diversified IMartha K. Dale Boren's Service Boren u��ly, Inc. Iman Corbin Construction. Lie !David Elizalde Da id's Qualjtt Electric lnCO[I!Qrated Elizabeth Davis Davi Water olution . Lie 

!Po Box 680191  
� 0 IPo Box 861330 F 1 3907 Edge Point Dr I� . tomo P.O. Box 1 42691 !Austin 

Ip O Box 1241 
� s 116 10  Osprey Dr. !Desoto 11 3 1 9  Park St F 410 1  Forbes Dr F 6705 Heartstone F Court 1726 W Elm St F IPo Box 1 739 Dripping Spgs 1 3 121  Louetta Rd # !cypress 1 120 1809 Tony Lama St. !El Paso 1 1 1498 Nw County Road 1 50 F / 1 103 Tudor Dr !Amarillo 

9b Oak Bend Dr Huntsville 

I 178268 !2 10-509-8889 175086 1469-368-71 12 78230- 12 10-877-0298 0924 7871 4- 5 12-300-3080 2691 178667-1241 1512-353-0141  
F 1972-224-1 000 ln8o3 1979-224-4400 
175093 972-877-2196 
179924 19 1 5-821 -9709 175702-7033 1903-593-3779 178620 15 1 2-894-0340 177429 1832-534-8293 17991 5  191 5-779-8686 F-1972-875-2229 179104 1806-373-9397 
177320 936-291 -3822 

l:%1: Valerie ,�star Electri-Comm. [Po Box 8660 F F l903-534-5850 ,...�u-;-rd-�_e_L_a __ ,
l
_t_e_:S_:_r�-:-,��-�- --- �,Rr-2_0_1_1_5_5 _ _ _  F 178577 1956-493-1 059 

I Dec Diversified 7 198 Merchant Ave FFI Brian White El Paso 79915  91 5-590-8658 Electric, Lie. Ste Al  

,2 10-509-7004 1469-368-710 1  !2 1 0-696-591 5  
5 12-597-2142 
15 12-353-1920 1972-224-3400 I 
I 191 5-822-3 196 
J s 1 2-894-0340 1281 -35 1 -8395 1915-779-8699 1972-875-1 1 29 
! 1806-373-9384 
936-435-0268 
1903-534-5839 
191 5-881 -4375 

!ii.Com I lgarza@Cri- Electrical Services. New Building Shells, Interior Finish Electric.Com Outs, Remodel And Maintenance. !Despino@Cesgllc.C Electrical Contractor And Industrial Markets And To Meet The High Expectations Of Today's Demanding End Users. om I Cruzent@!,ive. Com Plumbing Contractor - Residential, Commercial, New Construction, Remodeling And Repair General Contractor, Site Work, Concrete, Utilities, Fencing, Ct. Walkertw,Austin. Landscaping, Demolition, Drywall Roofing, Painting, RI.Com Construction Management. 1aterial And Equipment Suppliers Palandrumr@Gmail. Electrical Contractor Specializing In Commercial New Com Construciton And Service Lgayle@Curtismech I . . C Commerc1al Plumbmg Contractor . om Anglertx23m@Y aho I Concrete, Metal Buildings, Land Clearing, Fence Building, a.Com Earth Work. Customize l@Verizo New Plumbing Construction, Commercial Custom Residential, Preventive Maintenance And Or Plumbing n.Net Repair Services. Fraireinc@Sbcgloba Ne, Construction/Renovation-Land Restoration/Clearing-I.Net 1:-lvac/EJec-trioal-General TsegmoreelalDandsc Electrical Contractor Serving In New Construction, lectricinc.Com Remodel, Tenant Finish Out, Service And Maintenance f:y@Dghotwirc.C Electrical Contractor For Commercial & Residential om Dsdiversified@Yaho JSpecialty Trade Contruction And Distributors For a.Com µnsula1ion, Electrical, Hvac And Plumbing. KbsUQJ:!ly@Hotmail. lWholesale Plumbing Supply, Filter Sales, Water Treatment, Com Boiler Repair Dwhiteturke:x:lnlMsn. All Types Of Roofing, Tape,Bed And Texture, Paint, Com Concrete, Asphalt, Electrical, Plumbing, Flooring Da�·id.El izalde(@Alt. Electrical Contractor, General Contractor, Construction, filel Remodels Renovations Water Treatment & Filtration, Water Well Drilling, Water Elizabeth@Daviswat WeU Construction, Water Well Rehabilitaion, Pump Sales ersolutions.Com And Service, Water Well Testing, Windmill Sales And Construction ID t @N t C Electrical Contractors - Commercial/Industrial, Generator ays ar_ c v. om Systems, Renewable Energy - Solar Delacerdajuanmanue Construction Services, Including General Remodeling, l(a)Yahoo.Com Painting, Concrete Work And Roofing. BwhitefalDecElp.Com !Electrical Contractor, Lighting Contractor, Roadway Lighting Contractor 



Jan Patterson, Ceo \Arturo Delariva 18 17-385-0875 Kenneth M. Elkins Mark !Pablo Ornelas 
Ms. Nichols 
Lucia Fredenburgh/Mi chael Barnes 
Robyn Deshotel 
Kevin Freudiger !Theresa A. Nix Letitia Pevehouse Yvonne Fluchel !Jeff Mikeska Jeremy Longoria !Darryl R. White 

I Deerwood Ip O Box 3009 ., Construclion Inc Delariva. lnc Dba Art'� 8707 Gateway Blvd Eleclric s !Delta Electrical & Controls 1 1 8 1  S Watson Rd #304 loent Electric, Inc. 6206 Knoxville Dr. IDe!:Q'.berrv's. L.P. 1200 Cedar Bayou Rd Desert Contracting 1 1 790 N Lee Trevino L.L.C. Dr Ste 204 
Desert Steel Co., Inc. 3613 Kim Drive 
lnesien Associate� Oba Dai Industrial International Inc Products 
Deztex Industrial 246 Rev Dr Ransom Services, Lie Howard St 

I 1 3 19  Brundidge Dr Dfw Electric GrouQ, Lie !Diamond E. Services \Po Box 425 
IP O Box

3
060 Direct Service ComQanv Div:rslfied Mechanical 112815 Co bum Ave Eamnment Lie g !Dim Partners, Inc. 6269 Oram St Apt 27 

Ions Davis Lie !Po Box 3305 Done-Right Home ,P.O. Box 1 5 143 Regair & Services I Patricia Markert Dou�le s Plumbing IServtce. Lie 1 1004 Huntridge Drive. [sue A. Bonnet IDsb Electric L .L  C j 14  Coach House Rd. !Donna Cornell ,E. D. Baker C2m12any, Ltd. !Po Box 3 190 

!Lubbock 179452 1806-741-1446 
� 179904-1212 19 1 5-755-5832 !Arlington 17601 0  1817-385-0875 \Lubbock 179413 1806-745-6321 �177520-2928 f 281 -837- 1 129 !El Paso 179936 19 15-595-4337 
llm·· F 972-790-7975 

'Dallas 75243 2 l 4-720-6083 
� 77640-5860 409-983-5555 
F l75098 1469-363-3902 Palestine 175802 1903-538-2825 
�,x...,,,h; 175 165 972-61 7-9977 
,�onio 178249 1210-558-0829 Fl75214 \2 14-503-0047 'Cleburne 176033 18 17-774-9473 

\806-741-1448 191 5-75 1-2361 ls 17-385-0874 1806-745-6371 \28 1-837-6803 19 1 5-591 -4228 
972-790-8563 
214-979-9006 
409-985-7762 
1972-461 -05 10 1903-538-2835 
972-617-1699 !2 10-690- 1 1 1 4 1972-905-5439 ls 11-64I -9473 !Austin 178761 15 12-821-3508 -1512-82 1 -3508 \Austin 

I 
175758 15 12-227-5 137 \Austin 178737 15 12-301 -8601 !Borger 179008 1806-273-7501 

!5 12-272-5844 15 12-301-8336 1806-273-7228 

IJQatterson@Am.Net Installation Of Site Utilities, Directional Boring 
lt1@Artselectric.Ne Provide All Electrical Service For Residential And Commercial G Bustos@Sbcglob rlectrical Contractors al.Net Kennetbelkins 1 (@Sb 'Electrical Construction. cglobal.Net !Md@Derryberrys.C om AmericoQa@Aol.Co ID Desertsteel@Y ahoo. Com 
Luciaf@Qaiinc.Com 
lnfo@Deztex.Com 
Kevinf@Dfwelectric grouQ.Com Diamondeservices@ Earthlink.Net Directservicecom@ Ao I.Com Di versi liedegui Qmen 1@Yahoo.Com 

Hvac System,Self-Perform All Piping,Rigging And Pieing Of Equipment,Startup Of System And Service. General Construction,Plumbing,Air Conditioning And Site Utilities, Medical Gas. Provides Reinforcing Steel Setters To Install Reinforcing Steel Materials & Post-Tension Cables Necessary For The Ocncrete Construction Of Commercial, Industrial, And Construction Install Reinforcing Steel Materials For Concrete Construction Industrial Supplies, Harware Architectural, Design Services Concrete,Asphalt,facavation,Roads, Parking,Ponds, Demolition Metal/Block/Concrete Buildings, Drywall,Flooring, Windows,Roofing, Painting General Labor, Janitorial,Remodel,Flaggers,Hole/Fire Guard Commercial Electrical Contractor Specializing In Service, Remodel And New Construction Projects. Construction Of Roads, Ponds, Lakes, Water And Sewer Services 
NC, Heating, Regrigeration & Plumb Ing - All Aspects Including Reha And New Construction; Small Split Systems To Large Chiller Systems. Mechanical Pumping & Processing Equipment/Mfgrs Rep. 

!Jeffr@Djmoartners.C Djm Partners, Inc. Is A Commercial Electrical Contracting om Company. Jeremy@Duggerelec Provide And Install Electrical Service And Gear For tric.Com Industrial, Commercial And Residential Electrical. I Drbrsl@Ao.Com lectrical, Plumbing, & Sheet Rock Repair, Remodeling, Roof Repair Patricialmarkert@At 'Commercial/Residential Plumbing & Backflow t.Nelt Certification. [DsbelectricfalAustin. [Electrical Contractor [Rr. om Donna@Edbakerltd. 'Din & Paving Contractor & Aggregate Producer Com 



Edward H. 
Hardemon 

!Hermie Bonet 

Heath 
Williamson 

!Sheila Evans 

Ernest Sauceda 

'
Edgar L. 
Edwards 

J. Frank Lopez 

Eulogio Ortiz 

ioscar Carrillo 

!Mike Beltran 

Jorbano Elias 

Joaquin Barraza 

Eric M Johnson 

Fernando 
Gonzalez 

Brad Bailey 
(Sales) 

!Deborah Cook 

Yvonne 
Sandoval Isaacs 

j1oe Martinez -

!Anthony Roman 

E. H. H. Entemrise 
Electric Service 

,E.Z. Mechanical. Inc. 

Eartbco Landscaru2 
Construction 

IEco Electric 

Eco Plumbing 
Com1:1anx L.L.C. 
Edwards Construction 
Grou1:1 Lie 

El Dorado Services. 
Lie 

El Paso A.R.C. 
Electric. Inc. 
El Paso Best Wav 
Construction 
El Paso Phoenix 
Pum12s, lnc. 
Elias Concrete 
Construction, Loe. 
Elite Mechanical Of 
Texas Inc 
Empirical 
Conservation 
Orgfil)ization 

IEnlighien Electric 
Companv 

Environmental 
Lighting Service, Lie 

IEsp Mechanical. L ie 

Everlasting 
lm12ressions lnc. 
Exact Sui;mlv 
Companv. Lie 
Exiom Site Services 
Lie 

5027 Bernadine 
Drive 

17366 Caribou Street 

� 
1 7957 Wortham 
Bend Rd 

14 10 Nopal 

16609 Snapper Ct 

10703 Sagemeadow 
Ln 

!Po Box 370087 

13030 E. Yandell Dr. 

26 Butterfield Trail 
Blvd 

j 109 Lazarus 

15737 Safari Drive 

521 8  Chalet Ln 

[E:-178220 
0 

12 10-385-0220 

San 
Antonio 178238 12 10-52 1-5515  

�
,mg,tow 

178633 5 12-81 8-7015 

China 
Spring 
San 
Antonio 

176633 ,254-644-1670 

178210  12 10-787-8809 

\Fort Worth 176135 1702-461 -7042 

!Houston 177089 713-530-6204 

IE! Paso 179937 1915-593-3700 

jm Paso 179903 191 5-307-3 154 

IEI Paso 179906 19 15-757- 1300 

Im Paso 179927 19 1 5-859-581 9  

INew 
Braunfels F l210-559-1 161  

F 75232- 214-394-2356 1 932 

F Is� Brnirn 178586 956-36 1-8943 

3420 Dalworth St 

3500 W.Pioneer 
Pkwy., Suite 200 

14308 Miramar Dr 

IPo Box 1 644 

IAdlngton F 817-776-8440 

!Arlington 176013  18 17-275-3505 

j
�

eorgetow 178628 ls J  2-743-334 7 

l=
flugervill 

178691 151 2-497-7867 

,��� 
Republic Dr Ste 

F l
75074 1903-498-7827 

12 10-648-1578 

12 10-52 1 -5517  

Ehardemon@Sbcglo 
!
Electrical Contractor. 

bal.Net 
Lsadler/mEzmech.C Plumbing, Sheetmetal, Air Conditioning & Ventilation 
om Work 

I 
lrrigation Design. Dirt Wm · E,o,w<ion T,enclun& 

Earthcolc@Aol.Com H�lin? Concrete, Demolition, �etaining Wall�. Tree 
Tnmmmg, Tree Removal, Cleanng, Heav I Eqwpment, 
Heavy Equipment Operators Pipe upply. 

I 
12 10-957-0956 

1827-237-3521 

281-501 -0478 

1915-590-5500 

1915-566-0 1 14  

19 15-757-1 322 

19 15-859-3977 

183 0-606-6261 

2 14-371 - 1 847 

956-361 -0249 

469-73 3- 1086 

18 17-635-005 l 

15 12-863-4826 

15 1 2-432-5766 

1903-498-7829 

Sevanselectric851@A jEiectrical Contractor - Install Electric Devices And Wiring 
!ol.Com 

!Eco1:1lb2(@.Att.Net 

Eedwards@.Ecg-
!Lie.Us 

Eldoconstruetion@G 
mail.Com 

Dolores.Rexes@El1:1 
asoarc.Com 
E1:1bestwayla!Y ahoo. 
Com 
Mik!<il@Phoenix1:1wn 
ps.Com 

1Barraza52@Yahoo. 
Com 

Ecooftx 2Q20@Yah 
oo.Com 

Fgo11zale11al.I;;nelcctr 
ic.Com 

Brad.Bailex@Elslig 
ht.Com 

Debbiec@Esomecha 
nicalllc.Com 
Everlastingisaacs@ 
Gmail .Com 
Salcsi@.Exacrsupply. 
Com 
Ju I io@!;;xioms2. Co 
m 

Plumbing For Residential And Commercial Construction 
And Remodeling 
General Construction, Earthwork,Site Preparation And 
Underground Utilities. 
Concrete/Ashalt Paving, Demolition, Site Clearing 
Underground Utilities And Storm, Debris Removal. 
Mwbe,Dbe,Sbe Certified 

I
E!ectrical And Mechanical Contractors 

Heating, Ventilation, Air Conditioning, Plumbing 

l
lndustrial Pump Distributor And Repair Center 

'
Concrete Construction/Layer Services 

r
echanical Contracter, Sheetmetal Fabrication 

Regional Distributor OfThermo-Tek Interior , Exterior 
(Radiant Barrier Coating Products. 

El ctrical System lnstallations And Electrical Service New 
And Renovations Of Commercial Buildings fncluding 
Financial l.ilstitutions Educaiionsl Buildings,J.:Jealth Care 
Facilities,Retail And Office Buildings. 
Lighting Supplies, Interior/Exterior Lighting Services 
Oncluding Maintenance And Repair), Retrofits/Upgrades, 
Led Signs, New Construction And/Or Remodels. 
Division 1 5  Hvac - Mechanical - Plumbing - Commercial 
Hvac Services. 
Construction Cleaning Interior And 
Exterior/Insulation/Flooring 

!Industrial Supplies, Pumps, And Motors. 

Excavation, Demolition, Erosion Control, Site Preparation, 
Grading, Clearing And Grubbing 



Michael E-Z Bel Construction, 
Rodriguez Lie 

Floydell Hall IF. Hall Mowing 

Richard Facili ties 
Bowsher Rehabil itation. lnc. 

Farr Service & Sum:1lx Clifford Morgan Co 

Esther Francis [Fcs Fab, Inc. 

Brenda J. Federal Mechanical 
Gilliland Sxstems, Inc. 

IFel.i · Felix Maldonado 
Maldonado Trucking, Inc. 

l,mel Wood Felix West Paints. Inc. 

I 
Brenda K. Five B's Construction 
Lackey & Utilities, Inc. 

!Joanna Breach IFix)'.a Lie 

Oscar Flores Flores Electrical 
Contracting 

Fran Whitehead Fmw Distributors. Inc. 

Brad Nelson Fn Contractors 

I Sherri Aaron Fort Worth Electric, 
L.P. 

Margaret Miceli Four-Star Builders. Ln 

lsusan Janecka !Fox & Heam. lnc. 

Fox Qualitx Concrete. Rey Lafuente Lie 

Jusa Francis Francis Develogment 
Lie 

jThomas Fritz [Fritz Plumbing & Air, 

1203 Recoleta 

,P.O. Box 271 101  

17 1 6  N Main St #3 

6019 Clearbrook St 

1 3 1 1  Antoine Drive, 
# 324 

[!:onio 178216  12 10-736-6595 

F l75227 1214-38 1 -5570 

\Taylor 176574 15 12-352-6035 

�F 210-475- 1 1 18 
0 

[Houston 177055 1832-256-9812 

l;j�
O Luna Road Ste 

lcarrollton 175006 1972-484-7600 

1 1250 Highway 1 6  S [!:onio 178224 [2 10-889-2605 

Po Box 2096 

IP. 0. Box 1 102 

!Po BaX_ 243054 

825 Southmore Ave 
Ste 200 

58 Brookgreen 
Circle S 

2 1 1  N Cowan Ave 

18 12  E 9th St 

IP. 0. Box 1948 ' 

[Po Box 1 7065 

1 5298 Toepperwein 
Rd 

529 Barker Clodine 
Rd., Apt. 4103 
i 1 1  109 Frisco St 

!Lubbock F 806-763-3444 

[
Spring 
Branch 178070 1830-980-2714 

l!:onio 178224 [21 0-269-5 147 

[Pasadena 177502 17 1 3-473-0707 

�ontgom, 
1
77356 

Lowi,will, 
1
7 5 057 

936-449-6059 

972-221 -3849 

[Fort Worth 176102 181 7-870-2266 

!Tomball 177377 1281 -320-2568 

� 1
78760-
7065 15 1 2-282-3646 

lsan 
I Antonio 1

78233 2 !0-273-3666 

!Houston 177094 17 13-201 -5264 

[Frisco [75034 !972-335-3560 

f 2 10-735-1842 

12 14-381-5570 

15 12-352-6036 

210-888-251 3  

l8o0-280-9428 

1972-484-61 1 6  

[ 210-628-621 7 

806-763-4035 

1830-438-4909 

I 
1832-460-2776 

936-647-0003 

972-221 -6250 

18 17-870-2268 

1281 -728-0778 

15 12-282-0610  

210-65 1 - 1 3 19  

17 1 3-688-6613  

[972-71 2-5618  

Mmrodriguez@Ezbe Heavy Construction, Water, Sewer, Pipeline Power 
I.Com Construction, Drainage Project Contractors 

Halldevin@Msn.Co Demolition, Asbestos Abatement, Sand And Gravel 
m 

I
Rhb l l 1 390@Msn.C 

!
Sewer And Water Construction, Plant Construction, Pump 

om Stations, Fabrication 

Cliff@Farrsu1mix.C 
om 

IE Francis@Yahoo. 
Com 
Fms24 l O@Swbell.N 
� 

[Maldtrkg@Aol.Com 

F elixwestnaints@Ya 
boo.Com 

Fivebsconstruction 
@Gvtc.Com 
Joann!!@Fixxanlum 
bing.Com 

Oscarflores@Fectx. 
Com 

Fran@Fmw41 l .Co 
m 

Brad(@f ncontractors 
.Com 

·sberrial@,Fwetx.Co 
ID 
Margaret@F ourstarc 
oust.Com 

Supplier Oflndustrial, Janitorial, Healthcare, Kitchenware 
& Non-Perishable Foods & Snacks. IfNecessary, We Install 
& Service Systems That Support Our Line Of Commodities 

Structural Steel Fabrication And Erection, Some General 
Construction. 
Mechanical (Plumbing & Hvac) Contractor 

Transportation Of Materials To And From Jobsites. 

Paint And Hardware Store. Ppg Architectural Coatings 
Mobile Industrial Coatings Painting Sundries: Paint 
Applicators Masking Tape, Drop Cloths, Sandpaper, 
Solvents, Paint Stripper, Caulk Hardware: Pipe And Fittings, 
Glass, Chain, Rope, Hand Tools 

Site Work, Utilities, Land Clearing, Backhoe Work, 
Concrete, Bobcat Services. 

!Residential And Commercial Plumbing 

Commercial And Residential Electrical Installation And 
epairs. 

lManufacturer's Representative And Distributor OfMro 
Equipment & Supplies, Including Hvac, Security, 
ElectTonics, Electrical, Safety Products. 
IMolti-Site Commercial And Industrial Renovations And 
New Construction. Our Company Can Service Any General 
Co11tracting Requirement, From Demolition, Flooring, And 
Electrical. To Roofing, Plumbing And Fencing. 

Electrical Contractor - Commercial, Residential, Service, 
Thermal Imaging, Data Cabling 
Construction,Remodeling, Build Outs, Repairs, ( Floor Tile, 
Ceilings, Sheetrock, Frp, Bathroom Remodel Ect,) 

J�;:
anj@Eoxhearn.C 

!
We Provide Plumming And Hvac For Commerical Use. 

Rex@E oxgualit)'.con Concrete Structures, Sidewalks, Machine Curbs, 

crete.Com Foundations, Concrete Paving, Driveways, Drainage 
Structures, Rip Rap 

Lisa@Francisdevelo Commercial, Industrial, Residential General Constracting 
nment.Com And Metal Fabrication. 
jThomas@Fritznlum !Plumbing For New Commercial And New Residential. 



I L.P. 

!Alex Aguirre, )Funk And Companv 

Geronimo G & E Escobedo 
Escobedo Construction, Inc. 

G Johnson Electric Greg_ T. Johnson Technologies Co 

!Luis Rosiles 0. P. Waternroofine. &  
Restoration Servic 

!Gerardo Garza loarco [ndustries. Inc. 

Genes.is l :4 Electric Javier Casiano 
Lie 

!Geo fill Material Janice Puente !Technologies. L.L.C. 

I 
!Gerald Nunn !Gerald Nunn Electric, 

jL.L.C. 

!Judy C. Wooten joes. Inc. 

Rolando Osorio G1>'s Corutruction. Lie 

Aradillas, Gil mar Construc1ion, 
Sergio A. Ltd. 

Amber Gissiner [aissiner Electric. Lie 

j2000 Myrtle Ave 

jno1 6 N  1 02nd St. 

Po Box 22735 

!Po Box 566 1 42 

,P.O. Box 2843 

!Mr. Electric 

6838 State Highway 
97 E 

I I 
IEI Paso 17990 1 19 1 5-542-1 502 

!Mission 178573 1956-585-1 429 

f Borumont 177720 409-866-3829 

� ,75356 1972-642-4335 

!Mcallen 178502 1956-783-1695 

F l77806 1979-775-0777 

Flo,osvill, F 830-947-3 168 

410 N Patterson Ave !Florence 176527 1254-793-3539 

1 020 Ne 12th Street !Fort Worth 176102 18 1 7-336-5544 

FF 13608 Bullick 5 12-257-8075 Hollow Rd 

19804 tarla Ct IL,red· I,. .. , 956-71 7- 1776 

1828 Quail Park Ln Jcleburne 17603 1 1972-342-965 1 

lcomelius Banks I 
Global M?mentum 2 100 West Loop 

F l
7
7
02

7
-

!7 13-545-6894 Construction te 900 3522 

!Gregory Wyles 

Bianca 
Gonzalez 

Robert I. 
Gonzales 

'Rita Gorham 

Gmw_ Quali!)'. Cleaning !Po Box 3225 Solutions. Lie 

Gns Electric, Inc. 3200 S. Lancaster 

Gonzales Commercial 
Electric CornoraLion 5235 Milwee Street 

loorham Electri� Jnc. 1
6914-B Industrial 
Ave 

!spring 177383 1 832-928-7390 

F l1,2 16  214-374-7481 

!Houston 177092 17 13-697-3559 

�
17991 5 19 1 5-772-5455 

19 1 5-534-4409 

1956-585-1429 

409-866-6962 

1972-642-016 1  

1956-781 -3990 

1979-775-0776 

830-947-3593 

1254-793-4263 

181 7-336-4590 

5 12-219-5209 

956-727-5737 

[8 1 7-641 -1 1 15 

17 13-490-3227 

1281 -353-9208 

2 14-374-9996 

17 13-697-3568 

19 1 5-772-7282 

jbing.Com 

lAlex@Funkandcom 
'
Mechanical/Electrical/Plumbing Contractor 

loany.Com 

!aescobedor@,Aol.Co Excavation, Bores, Bury Telephone Cable 
Im 

Electrical Labor In Residential,Commercial And Industrial 
Eiohn429331@.Sbc!!l Facilities New Installation. Supply And Maintain New 
obal.Net Materials, Equipment And Electrical Apparatus And 

Pertinent Items. 

LrosiJes@Aol.Com !waterproofing And Restoration. 

IGarcoutil itiesi@.Yah 
loo.Com '

Utilities And Paving 

M relectric l @Verizo Electrical Contractor - Residential, Commercial, Industrial 
� Electrical Repair 

General Contractor With Experience In Residential And 

Janir.92uenteftiJ.Geofi Commercial Buildback/ Remodeling/Restoration, Storm 

II tech.Com Damage Repairs, Fire Damage Repairs, Interior And 
E>..1erior Work Including Roofing, Siding, Painting, 
Sheetrock/Carpentry, Etc. 

I
Geraldfa).Gnellctx.C 
om !

Electrical Contractor 

Jcwootent@,Gc<:rnech Hvac, Plumbing & Piping, Environmental Controls, 
anical.Com Sheetmetal 

Construction And Remodeling, Roofing-Electrical-Hvac-

Rolandoo®Mxconst Plumbing-Concrete, Carpentry,Cabinets And Countertops, 

ruction.Net Insulation, Drywall, Tape/Floatffexture/Painting Flooring: 
Carpeting, Ceramic Tile, Wood Metal And Wood Framing, 
I W eatherization 

Gilmar5493@Sbcgl Asphalt; Concrete Paving & Incidentals; Earthwork, Base 

obal.Net And Subbase; Fencing; Major Structures; Minor Structures; 
Underground And Utility Work Txl 5 193 

Gissinerelectric!'alHo ElectricaJ Contractor For Residential, Commercial And 
tmail.Com lndustrial New And Existing Construction 

�
fo(@.Globalmcc.Co We Specialize In Concrete, Asphalt, Electrical, Plumbing, 

Framing, Buildouts, Hvac, Drywall, Painting. 

Wyles@Hospitali!)'.- Commercial Cleaning Service Including Carpet, Floors And 
Cleaning.Com Curtain And Drapes 

Bianca@Gnselectric Commercial Electrical Contractors And Services, Licensed 

inc.Com Electricians. Installation And Maintenance Of Electrical 
System. Assemble , Install, Test, An 

Robertg@Gonzalesc 
!
Electrical Installation Services 

e.Com 
Ritakax26@Y ahoo. 
Com 

Electrical Contractor Specializing In Commercial And 
Industrial Service Work, New Construction And Remodel. 



James Gourley 

!Noe O Zamora 

Gourley Contractors 
Lie 

Grz Mechanical, Lie 

4921 Ambassador 
Row 

Corpus 

1
178741 136 1-883-37� 361-883-5556 Christi, 

We Offer Turn-Key Construction And Building Jarnesg@Gourleyco Maintenance Services. Metal Buildings, Welding, ntracting.Com Fabrication, Sheet Metal, Flashing & Ductwork 

r-
1
9-73_0_W-in_d_w_o_o_d_D_r_ lBoerne � 1830_368_436 1  !830_368_436 1  IGrzamora@Grzmec 'Plumbing, Electrical, Mechanical, And Oil Field Services. ' J 'ovvo 

I hanical.Com 

Dennis Guettler ,_G_u
_e_tt_le_r_ Servi-. c-e-s _L_lc_ 381  County Road I Dayton 177535 1936-258-7170 1936-258-308 1 Guettlerservices@At Excavation And Underground Storage Tank Contractor. 

4872 t.Net 
'""D_o_tt-ie_J. ___ H & H Construction j8727 County Road c==-177868- .--,9-3-6_-8_2_5-_6_8_7_4-,r-9-3-6_-8_2_5_-7_5_1_2_ Dhhandhconst09@G !Concrete Finishing & Soil Excavation. 
Husfeld Company, Lie 4 10  J1""v""v"1 4976 mail.Com 

,-H-e-ri-be_rt_o ___ lH & S Electric. Inc !Po Box 2841 IUci
?
ty
iversal 178 148 1 ,-;-10-_-9-45-_-9-35-5-!'2 1 0_945_4716 Eddie@Hselectric.N Installation & Repair Of Electrical Outlets, Light Fixtures, 

Alvarado g Conduit, Wire, Boxes, Underground Wire. 

!Brandi Otis H J  Otis Plumbine Inc l r-P_O_B_o_x_4_6_03_3_4 _ _ l�onio 178246 12 1 0-349-3355 12 10-342-2067 ���di.Otis@Yahoo. lCommercial Plumbing New And Finish-Out. 

Hector Laredo ,-H
-
.J

-

. 

-

Lar-e
-
do_C

_
o_
-

.J

_

n

_

c - 1 5306 Bellport D, [Houston 177084 28 1 -345-0981 I 

Master Electrician &Texas A/C Contractor. Electrical 
Hector@Laredoco.C Services: Maintenance Repairs, Wiring And lnstallations 
om (Lighting, Generators, l!ps., Power Servjce Entrance And 

More.) A/C And Heating Sales, Maintenance 

--�-:_:_:_! ___ IHagirerty Electric Ii 834 Gallagher St F 175212  1972-497-1 702 1972-224-83 13  IKhggrtv@Aol.Com I
Eiectrical Contractor/Sell Lighting 
Ballast,Lamps,Fixtures,General Contractor 

.-
I
An-th_o_n_y_H_arr-is-,H

Ser
a'.::.:s

ces
Trucking IPo Box 677 � ,0

75
6

64
77

0- ,�03-738-4003 1903-797-2368 IBdlmjz@Aol.Com 
Earthwork Base And Subbase; Fencing; Hauling; 

Tl J
ui<11i<:1 Landscapi11g; Miscellaneous; Painting 05235$ 

Sherry Diana Hcm&J. Inc. Po Box 1 324 Gatesville 76528 254-865-2400 254-865-7800 Dianahydrick@AoL Underground Electrical Wiring Apparatus', And Devices 1,---
------ -

1
,---- ----

F,-------,r-------.-------- Installation And Maintenance Of Overhead And 

Hydrick Com Serving Entire State 

,...
l
�-a-ro-ld_W_as_b __ -.... 

,H
_

d_d_E_n-t
e_rp_n_·s_e_s ___ l900 Pecan St E P

e
flugervill 178660 15 12-287-0660 15 12-777-4939 Hwash35@,Gmai l.C Industrial Supplies.Pumps Motors,Plumbing, 

Q!!! Electrical,Hvac,Safety Equipment,Laboratory,Janitorial, 

'Harold Wash IHdd Entemrises 1900 Pecan St E P
e

flugervill 178660 15 12-287-0660 15 12-777-4939 Hwash35@GmaH.C Industrial Supplies,Pumps Motors,Plumbing, 
Q!!! Electrical,H vac, Safety Equipment,Laboratory,J anitorial, 

... 
,
H-e_n_ry_D_e_l -- · r

,H
_

e_nr
v __ 

D_e_l _L_lan
--

o-. 
-
ln-c-. -

I

.-
P
_o_B_o_x_5_2

_
4_5 _

__ 
1
Cor�m� j78465 -,3-6-1 _-8_8_5-_0_3_1_5_

1
r-3-6-1 _-8_8_5_-0_3_2_4_ Hcnrvla)Cielectrical. Electrical Construction & Maintenance 

Llano Chnstt Com 

,...)
J-os_e_J 

___ 
A_y

_
a-la

--,-
J
H-�h-&-S--Sen-'1-. ce-s.- --,-J-9_2_0_D_u_v_a_l A-ve_n_u_e_

lHarlingen 178550 
r-
1
8
_
8_8_-5-05-_-6-34_7_ 1888_5 1 9_ 1 168 

·

1 

-------· rR_o_o_fu_g,_F
_
lo_o_n-.n-g-, E-1-e-ctr-ic-al-.-P-l

u_m_b_i_n-g,-P-r-iv_a_c_y_F_e-nc-i-n-g-&-1 

� # 10 1  Landscaping. ------
F 

'Commercial And Residential Construction. Seal Coating 
Priscilla Hi11h Performance 6

1
7
1
7
7
5 25th St Apt 7

5
7
7
6
66

19- 409_332_9562 409_548_4079 Hocoor@Gmail.Co .

1

And Crack Filing And Basic Driveways And Parking Lot 
Rodriguez Construction Group ,m And Asphalt Maintenance. Drywall, Painting, Framing, 

Granite And Cabinet Installation. 

I 

1Micbael 
Ramirez 

Hil!.h Plains 
Contractors & 
Manal!:ement FF 

--- �----
Michael.Ramirez/@ Commercial Construction, Renovation To Existing 

4 14  S Dumas Ave Dumas 79029 806-935-5858 806-935-0388 Hie:hplainsmanagem Structures, Plumbing Services, Dry Ice Blasting, 
ent.Com Automation Programming, Security Trailers 

!Dave Wineman 
Un.£..
.-�-lj�---C-a-pi_ta_l_E_le-c-tr-ic-.- ��

24 W Us Highway 
,�onio 178227 12 10-681 -0954 J2 1 0-684-0009 

c==-- Horizon Dewatering.

1 

I l 1v1i1.l1lC11 o<:1111 luc 14 160 Blair Dr Horizon 

City 
79928-
7683 

..---
-- --

915-490-9965 9 15-852-875 1 

Dwineman@Hjdcapi General Contractor Electrical Contractor 
tal.Com 

M ·@H . Provides Construction Of Dewatering Wells And Systems arc1_ onzonwate . . C To Remove Water For The Purpose Of Constructmg H.W., nng. om Road, Bridge, Drainage Or Underground Utility Project. 
JBertha Gutierrez ,-JH_o_t_R_o_d_M_e_c_h_an_i_ca-l.-j341 5  E 5th St JAustin j78702- j5 l 2-386-8686 '

J
s-l-2--3-8-6--8-7-88-JHotrodmech@Sbcgl jcommcrcial Hvac/Plumbing Contractor. We Are Fully 



1� 
!Henry Gonzalez Hsc Electric ComQany. 4 13  I Mount Laurel 

l�onio 178240 !2. 1 0-488-2012 lnc. Dr 
I Huneke Enternrises, 1307 ,S Elm St l�axahachi 175165 1972-935-03 10  [Joseph Huneke L.L.C. 

!Kathryn N. Hunt ]Hunt Electric. Inc. JP. 0. Box 910 jc1ebume 176033 18 1 7-558-7227 

!waiter Hunt !Hunt's Plumbing 

Indian Ink Leasing, Sherry Mckean Tnc. 

Paulette Industrial Solutions Hamilton 

IMike Delgado Innovation Mechanical, 
Lie 

Stacie Bolender IJ & S Valve. Inc. 

I 

1 4038 Littlebome 
Birdwell 

Po Box 9254 

JP.O. Box 500248 

3 103 Wheelock St 

2323 1 st St 

!Houston 177047 1281 -330-7871 

IAmfilillO F 806-373-2223 
!Austin 178750 15 12-506-8070 

F l75220 12 14-379-0505 

IHuffinan 177336 281 -324-3990 

F J And Z Co!J!Oratioo 810  Walthall St. F 7·772 432-447-9652 

James Galvin, 
Iii 

Ignacio 
Villarreal 

Jose L. Sanchez 

Kayrene Shafer 

'Jc Johnson 

!Joe Ramon 

J1oe Orcasitas 

! . !Brenda Schmidt 

J G  Plumbing 6426 Sunrise Glen 
Contractors, Inc. Ln 

JJ . R.'S Plumbing l 1 039 Fresno Dr. 

:· Sanchez Contracting, !
P.O. Box 240580 

� 
IJ.A. Plumbing, Inc. 3 1 5  Burnet Street 

'J.C. Johnson 
Construction 1501 N Palace Ave 

!spring 177379 1713-292-7081 

,�onio 178201 /2 10-73 1 -8433 

�F 2 10-924-3 696 
0 

'San 
Antonio 178202 [2 10-228-0054 

�,75702-
5 1 28 

1903-530-0998 

IJ.R. Ramon & Sons, 
Inc. 1 325 Frio City Road ,�onio 178226 12 1 0-225- 1 583 

J.R.O. Electrical 
Services 

JJ.S. Electric, Inc. 

12402 Crest Lane 

14702 Fm 1327 

,�onio 17821 9  12 1 0-360-0377 

F l78610 15 12-243-2700 

12 10-735- 1 560 

1972-937-9044 

18 1 7-645-9 141  

1281 -884-6002 

806-373-3321 

[s 12-5o6-8076 

121 4-379-0509 

281 -324-4595 

432-447-9177 

1877-212-051 0  

12 10-73 1 -9497 

12 10-924-3694 

1210-227-9490 

1903-593-2898 

J2 1 0-225-7955 

12 1 0-455-6441 

15 12-243-2702 

j
obal.Net 

Hsc Electric@Yaho 
o.Com 

Licensed And Insured To Handle All Of You Commercial 
Hvac & Plumbing Needs. 

Electrical Contractor, New Construction And Electrical 
Testing Services. Remodel Maintenance & Service Calls. 

JoseQhhuneker@Hun f lectrical Contracting 
, ekeent�rises.Com 

Kathrynhunt@Hunte jElectrical Contracting - Commercial, Industrial, Residential. 
lectricinc. Com 
Whuntsnlumbing@ 'Plumbing Services 
Yahoo.Com 

Rent &Lease Of: Heavy Equipment, Highway Equipment, 

Sherry@Jndianink.C Construction Equipment, Farm & Agricultural Equipment, 
Smei-Tractors & Trailer, Trucks&Cars, 

Q!!l Buidlings/Warehouse, Computers & Systems, Telephone 
Systems,Other Types Products/Services, Leasing 

Paulette@Indsolutio [industrial Supplies Distribution. ns.Biz 

Mikejr@lnnovation 'Plumbing, Air Conditioning, Piping, Industrial Piping And 
mech.Com Service. 

Valve Manufacturer And Supplier - Awwa Resilient Seated 
Smb@1andsvalve.C Gate Valves, Metal Seated Gate Valves, & Commercial 
om Butterfly Valves, Hedflex, Wastop Check Valves, Ball 

Check Valves, Lever And Weight Swing Check Valves. 
Autornotive,Building Materials,Cleaningsupplies,Doors, 

Leovn:ihung�ouna Electrical,Hand Tools,Hardware,Heating&Cooling, 

ii.Com Housewares,Kitchen&Bath,Lawn&Garden Lighting,Office 
Supplies,Outdoor Recreation, Paint&Supplies, Plumbing, 
Power Tools,Storage&Organizing,Work Cloth. 

J galvin@1gnlumbin Provide Commercial Plumbing Installation, Repair And 
g.Com Maintenance Services. 
Accounting@1rsQlu Plumbing Repair And Miscellaneous Plumbing Services, 
mbing.Net Faucets, Sewer Lines And Drains 

Jsancbezl 2HroAol.C General Contractor Offering Framing, Painting, Concrete, 
Eletrical, Sile Work, Paving; Utilities Installation, Interior om Finish Out, Exterior & Interior 

Jamechanical l @Att. Plumbing;Heating;Air Conditioning; Ventilation, Pipe Work, 
Net Ductwork 
Jc Johnsonjr@Yaho IEycavation Paving Concrete, Underground Utilities Tree 
o.Com Removal. 

Tnramon@Ramonde Femolition, Excavation, Site Cleaning, Site Preparation 
molition.Com 
Orcasitas J@Yahoo. ,Electrical Contracting Such As Electrical Repairs, Ground 
Com Up Construction Remodeling Of Existing Facilities 
Jselectric@Jselectric !Electrical Contracting & Service 
.Com 



!Teresa Childers J.T. Dersner Inc. 1225 Idlewild Rd 

loan.a G. Hill IJ.T. Hill Com11anx 110100 N Lamar 
Blvd 

Joseph Enriquez IJackoot Electric Lie 12 1 7  Fall Creek 

. Jackson ILarry D. 

Rosina Frescas 

!Nicole 

[cesar Vasquez 

!James Lemon 

!Jennifer Jarrar 

[santos Blanquiz 

Jackson Engineering & 15743 Farw 11 D Technology e r 

Jaco General 509 Giles Rd. Contractors. Inc. 

Jakeco Construction, 347 Rose Meadow 
Inc. Dr 

!Jake's Plumbing 19604 Carnegie 

!Jandrelectric jPo Box 793 

Jarrar Plumbing 191 19 Emmott Rd Com11anx 

[Jbs Plumbing [Po Box 240877 

Joshua L. Phelps IJ I  Plielps & Associates 
1Plumbm2 And Mechanical Lie 

Joel Rodriguez 

Allison L 
Tucker 

Jason Guerrero 

llvy M. Lanier 

Nancy A. 
Greaves 

IJ eff Ellison 

pvg 
Construction 
Services 

[Larry Hager 

Joel Rodrigycz 
Constructio!1 Inc. 1 20 E. 74th Street 

Jon Tucker 17441 Mize Road Construction, Ltd. 

J's Total Service 478 Tower Road 

J's Total Service, Inc. 1478 Tower Road 

1,,.,, !no. IPo Box 870 
I 

Jte Com11anx Lie Or Jte 1405 S fl 0 Com11anx un ower r. 

Jvg Construction 23 127 Kendall Way Services 

IK C Electrical [207 W. Horse 

I Grand 
Prairie 17505 1 1469-733-147 1  

!Austin 178753 15 12-836-3950 

F l78640 15 12-424-9770 

!Houston 177035 1832-283-8365 

IE! P�o 17991 5 1915-595-3941 

!La Vernia F l210-745-1 302 

!El Paso 179925 19 15-881-4620 

!Abilene 179604 ]325-72 1 -781 3  

[Houston 177040 1832-467-4750 

l!:onio 178224 12 10-977-9800 

!Austin 178728 5 12-642-3482 

!Lubbock 179404 806-438-8102 

F l77808 1979-777-9427 

1!::; •• ;. 178223 2 1  0-355-3706 

I San 
Antonio 178223 !2 10-355-3706 

IScl,ortz 178154 

I
Pflugervill 78691-
e 3605 

� 
78264 

0 

!Alvin 1775 1 1  

2 10-653-7772 

15 12-934- 1905 
I 

210-290-4566 

1281 -508-4913 

1469-733-1475 

15 12-836-4624 

I 
I 
91 5-595-9961 

121 0-745-1357 

19 15-88 1-4621 

1832-467-3482 

12 10-977-9898 

408-668-0580 

806-745- 1465 

1979-589-3471 

210-635-7394 

12 10-635-7394 

210-653-7778 

15 12-990-9850 

2 10-000-0000 

Tchilders@Jtdersner [Underground Utilities,Water,Sewer,Storm Sewer. 
.Com 

�anahill@Jthillelect IEie_ctric�I. Subcontracting Public/Private Projects-
Inc.Com Umvers1ties, Schools, State Agencies, County Projects 
J ose11henriguez77@ Commercial And Residential Electrical Installations, New 
Gmail.Com And Remodel. Solar Pv Department As Well . 
Jet08 Electrician@ Install Electrical Devices Or Equipment In Commercial, 
Yahoo.Com Residental, Industrial Projects 

Jaco2@Sbcglobal.N Get1eral Contractors, Barracks, Medical Facilities, 
Dormitories Demolition, Carpentry, Concrete, Flooring, � Masonry, Tile, Special Trades -

l1acoin£,-@,8ol.Com 
I 

llndustriaVCommercial Contracting, General Contracting 
Electrical Contracting 

Pro11Iumbers@Yaho 
!
Commercial, Residential And Industrial Plumbing, 

o.Com Installation And Repair 
Jan_drelectric@Sudd jEl�trica! ew Co�ction On Commercial And 
enlmk.Net Res1denual. Elcctncal Repair. 
Jennifer.Jarrar@Hot I· mail.Com We Are A Plumbmg And Site Utilities Subcontractor. 

Jbs11lumbing@Sbcgl 'Plumbing & Utility. 
obal.Net 

Plumbers Installers Of Sewer, Water And Gas Lines, Our 
Service@JI11hel11s11lu Work Involves Bathroom Plumbing, Clean Clogged Drains, 
mbing.Com Make Small And Major Repairs, And Service Your 

Plumbi11g Fixtures, Equipment And So Much More. 
Joel- Construction Site Cleanup/Demolition/Excavation. Rodrie:ue�Sbcelob 
al.Net 
Tuckerconstruction Flat Work, Land Leveling, Dirt Work, Concrete Work 
@Mac.Com 

Commercial Facility Maintenance And Repair Services 
Jason@Jstotalse.rvic Including Building Reno alions, Construction, Hvac, 
e.Com Electrical, .Plumbing, Roofing And General Building 

Maintenance Of Commercial And Residential Properties. 
lvy/@Jstotalservice. Commercial Facility Maintenance;H-Vac, Electrical, 
Com Plumbing, Remodel,Roofing, 

Nancx@Jsrincornora Industrial And Commerical Construction Services, In-House 
ted.Com Metals And Specialty Metals, Millwork, And Industrial 

Fabrications And Full Installation Services 
Jtecollc@Gmail.Co Supplier Of Tools, Equipment, And Materials For Industrial 
ID Use. 

V guzman l 974@Gm Sewer & Water Under Ground Utilities And Concrete 
ail.Com Flaiwork Construction,Ada Compliant 

]Lkh2000hd@Yahoo. lE1ectrical Contracting. Heavy Commercial, Light 



I contractors 

Keeley Halpern II<. s. H'1oem. Joe 

IKaren R. Gee Karami Plumbing And 
Construction 

I 
Dana Kicschnick General 
Kieschnick Contractors Inc 
Michelle Kie Underground, Inc. Dowden 

Nathali Parker Kl1:1 Commercial. L.L.C. 
I 

IMaria C. Kris-Con SUQQl:t & 
Jackson Fasteners 

!Kim Smith /(s Restonrtioo 

Kenny L. Tims, 
Sr. 

loong T. Le 

!Erasmo Lopez 

Lisa Johns 
Herrera 

Robyn Bingham 

ILeo Bajley 

Roy Martinez 

D. Rockefeller 
Johnson 

!Elaina Sharp 

!Ruben Linan 

!Melissa L. 

Kt Maintenance 
Com11anv. Inc. 

IL & E Construction 

L & G Concrete 
Construction. Inc. 

IL & M Electrical 
Contractors 

L. Bingham 
Construction Llc 

!Lab Electrical Inc. 

Lamt2aria Electric Lie 

Langston Commercial 
Industries 

Lasiter Mechanical, 
Inc. 
Lawn Doctor's 
ISculQting Service 
!Lawson Excavating, 

9433 Summerbell 
Lane 

[supply, Lie 

,P.O. Box 200 

1 6761 E Hollyhill 

400 W Main St Ste 
1 00 
I 

16800 Bingle 

Po Box 182522 

800 Procter St 

I I 
IHoustoo 177074 7 13-771 -0404 

!spring 177379 1281 -826-0404 

lwellbom 177881 1979-690-0710  

i�antersvil 
177363 1936-894-2633 

178664 5 12-571 -0477 Round 
Rock 

!Houston 177092 17 13-462-5470 

!Arlington 76096- 8 1 7-307- 1 802 2522 

I Port 
Arthur 177640 409-982-9952 

3026 Cedar Wing Ct l��souri 177489 128 1 -271 -7 127 

2 1 00 W. !Mercedes 178570 1956-565-6334 Expresswa 83 

IPo Box 5 16 1 1:gelo 176902 1325-234-9599 

Po Box 939 ILa V�i, F 2 1 0-482-9180 

I 10 10  W. Mulberry l;:onio 178201 12 10-912-5323 

New 78130-755 Loop 337 Ste D Braunfels 3641 83 0-83 7-91 00 

7740 Mc"'llum Blvd F l75252 2 1 4-450-2254 

IPo Box 14408 'Haltom 
City F l8 1 7-83 1 -3 5 ) 5  

11 158 Combes St [san Benito 178586 1956-245-0560 

j6387b Camp Bowie JFort Worth 176 1 ) 6  I 8 1  7-296-0003 

7 1 3-771 - 1 1 8 1  

128 1 -374-6400 

1979-690-561 1 

1936-894-9862 

5 12-255-4032 

17 1 3-462-6430 

I 
817-466-4995 

I 

409-982-485 ] 

1281-674-8 127 

1956-565-1089 
I 

1325-947-3 148 

830-779-2039 

12 1 0-735-9777 

830-626-9101  

972-767-0303 

18 17-83 1 -3268 

1956-399-3 122 

1 8 17-738-0342 

jcom jCommercial, New Construction, Remodel, Service Work. 

Khal11ern@Clarksu11 Sale And Service Paemumactic ailers, Compressors, 
111:i:.Com Power Tools, Hurricane 'trapping And Scaffolding And 

Carry Full Product Line Of Fasteners. 
lnfof@Kararnillc.Co Sale Of Construction/Plumbing Supplies (Valves, Pipe, 
m Screws,Fittings, Etc) 
Dana@Rieschnickgc Commercial General Contractor Specializing In Sitework & 
.Com Underground Utilities 
Mdowden@Kleunde Installer Of Underground Site Utilities Including, But Not 
rground.Com Limited To, Sanitary, Water, Storm, Detention Ponds, Etc. 

Mro & Oem Supplier/Distributor Of Industrial, Electrical, 
N11@Kl11commercial Construction Materials & Equipment Rental. We Specialize 
.Com In Signage, Drainage Pipe, Rebar, Fittings, Pipe - Pvc, 

Electrical Conduit, Etc. 
Cjackson@Kriscon. Wholesale Supplier Of Construction Tools And Supplies As 
j.QQm Well As Leasor Of Construction Equipment 

Masonry & Concrete Restoration, Caulking & Sealants, 
Ksrestoratio�Yaho Exterior Paint & Coatings, Above & Below Grade 
o.Com Waterproofing Foam Injection, And Stone & Brick 

Cleaning 

Kenn:i:. Tims@Ktmai Construction, Construction Design, Comfort Cooling 

ntenance.Com (Hvac), Remodeling, Concrete Excavation, Paving, Asphalt, 
Demolition General, New Construction. 

Landeconstruct@G Residential And Commercial Demolition And Remodeling, 
mail.Com Painting 

IPgarza.jr@LgconC"ret 'Concrete Construction Specializing In Title Walls, 
re.Com Foundations And Concrete Paving. 
Lmelectrical@Y aho Electrical Contracting, Residential,Commercial And 
o.Com Industrial. New Services, Remodels, Upgrades 

Rbinghamcon@Gma L. Bingham Construction, Lie Provides Work In The 
ii.Com FoJlowing Areas: Site Work, Grading, Excavation, Utilities, 

Paving, Pad Preparation 

ILab29@!uno.Com !Electrical Contracting 

Lambra@Sbcglobal. Install,Troublshoot For New And Existing Electrical Service 

Net Wiring,Devices And Equpment For Residential And 
Commercial Projects. 

RocktmLangstoncom General Construction, Including Excavation, Undergroung 

mercial.Com Uyilities, Electrical Contracting, Landscaping, Concrete 
Paving, Demolition, Hauling ... 

Elainas@Lasitermec !Commercial Plumbing 
h.Com 
Lawndoctorsscul11tin T rrigalion,Plumbing,Electrical,Concrete W ork,Patios,Minor 
g@Gmail.Com Construction Fence Repairs & Installation. 
JLawsonexcavating@ !Excavation And Demolition 



jLawson 
eidi .M 

Prellwitz 

!Joseph L. Ledet 

Kayla 
Lindamood 

jwendy Little 

Chad Kiphart 

I 

Eric Villegas 

!Daniel J. Perez 

Emesto M. 
Lopez 

Jue 
!Led Mechanical, Inc. 

Ledet Electrical 
Services Inc 
Lindamood 
Demolition, Inc. 
Little Electric 
Com11any 

Lone Star Grading & 
Materials. Ltd. 

Longhorn Electrical 
Services. Inc. 

Longhorn Mechanical, 
Inc 
Lo12ez Electric 
Companv. TncornoraLed 

IB!vd # 295 I I 
1 17 Roberts Cur Off FFI Rd., Ste 400 Fort Worth 761 14 8 17-763-8445 

15375 Ada St. !Beaumont 177708 1409-896-5471 

12020 S Nursery Rd �175060-
703 1 1972-721-0898 

9 . [Farmers 2 1 5  Oxfordsh1re Ln Branch 175234 12 14-792-995 1 

Po Box 1 162 

841 1  Lockheed Dr 
Ste 1 3  

IPo Box 909 

3 1 10 Ruder Street 

FF 2,��7-0149 

FF 9 15-771 -0488 

l���e 175495 1903-482-6586 

F l75212  12 14-638-8386 

Apolonio Lopez �n;
ez..sol Construction, 13606 Lisa Dr l!:onio 

178228 12 1 0-648-0913  

Dale Mcchesney !Loran C. Com12any 

'Debra S Hyatt Lost Pines Office 
)Services 

Luvin Garcia Lou's Construction 
Companv. Inc. 

[Irma Camarillo 
Lozano Trucking 
Com12anx, Inc. 

Christina Luz Lerma 
Rodriguez Construction, Inc. 

Lvsander Wholesale Arnold D. Ortiz Electrical Sup12lies 

!Martha Holland IM Holland Plumbing 

[Manuel Serrano M. Serrano 
Construction Lie 

I.Mike Scheiern JM2 Federal Inc 

2701 Dove Tree Dr 

) 1 22 Houston Ct 

IP- 0. Box 92541 5  

307 W .  Chavaveaux 
Road 

!Po Box 2245 

2930 Old Houston 
Rd # 1 1  

IPo Box 1632 

[ 10124 Ramon Ave 

1705 W Hopkins St 

F F 1281-33 1 -6991 

� 178659-
5056 15 12-497-3379 

!Houston 

San 
Antonio 

Wichita 
Falls 

177292 17 1 3-939-8771 

17822 1 12 10-924-43 1 1  

176307 1940-322- 1321 

H,mtsvillo 177340 936-435-9000 

l�::y 177357 1281 -448-9139 

I.Mission 178573 1956-424-521 5  

lsan 
Marcos 178666 15 1 2-450-4502 

18 17-732-1 732 

1409-896-5471 

1972-438-6745 

I 
254-933-7904 

9 1 5-771 -0450 

1903-482-9439 

1214-638-5500 

12 10-455-7352 

128 1-33 1 -5339 

15 1 2-55 1 -0625 

171 3-939-8153 

12 10-927-9400 

1940-322-9030 

936-435-1010 

128 1 -448-9145 

1956-584-0189 

I 

lsbcgJobal.Net 
Hmgr@,Lcdmechanic I al.Com 
J ledet3@,�etzero. Co 
!!l 

IK I 925@Aol.Com 

Wlittle@1ittleelectri 
c.Net 

Chad.Kiphart@Lone 
stargrading. Com 

Mechanical Contractor Engaging In Hvac & Plumbing 
Commercial Work 
Electrical Construction- Residenial-Commercial-Industrial 

Femolition Of Structures And Excavating 

Electrical Contractor Electrical Repair 

!Excavation, Sitework ,Streets,Driveways,Subdivisions, 
Building Pads,Land Clearing/Leveling, Concrete Curb,& 
Gutter, Side Walks, Pads, Etc. Parking Lots, Hauling, Pit 

Materials, Site Clean Up, Top Soil Sales & Installation. 
Chip & Seal Coating, Etc 
!Electrical Industrial And Commercial,Motor Control 

Erict@Lonehomelect llnstallation,Red�ced Voltage Motor Starting And Frequency 
rical.Com Contro!,�roductton And '."1anufacturi_ng Automation,Motor 

hnstallations,Ground Resistance Testmg Preventive 
!Maintenance Programs Overhead, 

Longhommech(@Ao !Plumbing & Hvac Construction 
I.Com 
Logez@Lopezelectri !Electrical Contractors 
c.Net 
Lopez3606@Yahoo. 1Underground Utility Placement. (Communication Lines) 
Com 

I Lorancco@Art. Net Steel Repairs, Piping, Upgrades, Safety Equipment 
Installation For Ground Storage And Elevated Water Tanks r 

JLosrginesofficeservi Provide Administrative Consulting, Bookkeeping And Sales 
. ces@Gmai I.Com Of Fire Protection Materials 
Luvintal.Sbco-Jobal.N !Underground Utilities Installation 
� 
lrma.Camarillo@Sb 
cglobal.Net 
Christinarodrieuez I 
970@Y ahoo.Com 

Amoldortiz@Sbcglo 
bal.Net 

Holland12Iumbing@ 
Yahoo.Com 

Demolition, Hauling, Sitework, Excavation 

Concrete Related Work 

Electrical Janitorial Plumbing, & Building upplies 
(Hardware & Industrial Supplier - Wholesale 
Mpe/Mro/Oem) Technical Training (Maintenancepro) 
Supply Chain anagement (Supplypro) 

!Plumbing Installation In New And Refurbished Buildings 

Mserranoconstr851n) 
!
Backhoe Service - Excavation -Backfill. 

Aol .CQm 
Mike. Scheiem@M2 Specialize In Site Work, Utilities, Concrete, Steel Structures, 
federal.Com Exterior Coatings, Painting, Waterproofing, Floor Coatings, 



I 
David G. 
Ferguson 
Kimberl R. 
Madden 

J. Edward 
Garcia 

Marco Puente 

lsusan Majek 

I Admn Orti, 

Mark M. 
Musgrove 

!Aaron Ramos 

!Mark S. Brown 

Paula Maroney 

'Tim Marsh 

Richard 
Marshall, Jr. 

Adrian Gonzales 

!Marvin Groves 

Gilben Jimenez 

Jcarolyn Barten 

!Robert Alvarez 

JPam Bames 

'Mack Manufacturine. & 
Machine Inc. 
Madden Electric 
!Service, Inc. 
Mrumum Electrical 
Contractors Tnc. 

Maintenance Plus 

Majek Tile & Marble 
Comnany Inc 

Manuel Ortiz 
Construction L.L.C. 

IMarentco, Inc. 

[Marion Services, 
L.L.C. 

!Mark S. Brown Lie 

Maroney Excavation, 
L.L.C. 

Marsh Watemroofing, 
Inc. 

I 
5875 E State 
Highway 2 1  

19870 N Poetry Ln 

2504 Sw Loop 4 10, 
Ste..B 

4832 Redwood St. 

1 1 500 Up River 
Road 

1221 1 Poinciana St 

112 12 N 23rd St 

1340 St. Julien Dr. 

14414 Lakeway Dr 

JP. 0. Box 368 

,P.O. Box 968 

I 
lsryan 

I 
177808 1979-778-8088 

!Terrell 175 1 60 1972-524-4449 

l;:onio 178227 l2 10-674-3141 

IEdiobmg F 956-739-5553 

I Corpus 
Christi 17841 0  1361-241- 1619  

�F 210-679-7385 
0 

!Mcallen F l956-682- 1 3 12 

!Laredo 178041 1956-712-0466 

� 178244-
1 7 19 

12 10-232-7817  

iseagoville 175 159 1972-287-2221 

Fl77670 1409-769-0459 

49b Gomd Creek D, Huotsvill, 177340 Marshall's 7 1 3-817-2623 Construction 

Martin Gon7.ales, 
InCO!:QQT31ed P.O. Box 2122 

Marvin Groves Electric Ip O Box 2305 Co Inc 

Masonry Plus Lie 

Master Painters. Inc. 

!Matt Mechanical Lie 

201 W Stassney Ln 
# 225 

JP. 0. Box 341239 

[P.O. Box 6 179 

IMccaffety Electric Co., !Po Box 163 

!Andrews 179714  432-523-6522 

I Wichita 
Falls 176307 1940-767-271 1  

IAustio 178745 5 12-914-7766 

!Austin 178734 15 12-771 -2299 

I Kingwood 177325 1281 -354-1382 

!Huntsville 177342 1936-295-283 l 

I 
1979-778-83 1 0  

1972-524-4449 

J2 10-67 4-9342 

956-287-4107 

136 1 -241 -3801 

2 1 0-679-7619  

1956-686-8579 

1956-712-9660 

12 10-3 10-1 12 1  

1972-287-2 173 

1409-769-1 682 

I !
Metal Buildings, Roofing, Tile, Sand Blasting, Parking Lots, 
Slabs, Earthwork, Grading 

Davidmackbolt@Ya I . . h C 
· Industrial Construction And Manufacturmg Supply oo. om 

Kim@Maddenelectri Electrical Contracting & Construction; Electrical 
cservicesinc. Com Maintenance & Repair. 

Magnumelectric@At !Electrical And General Contractor 
t.Net 

Specializing In Light Construction Work And Some 
Maintenance Plus76 Landscaping Like Paver Installation, Litter Pick-Up, 
@Yahoo.Com Sediment Control Fencing, Mowing, Tree Planting And 

Transplanting, And Drill Seeding Etc. 

Susan@Majektile.C Installation Of Epoxy Flooring & Hard Tile Commercially om 

Ortiz Construclionl l  Construction Services, Remodeling - Residential And 
Commercial, Site Work, Demo Work, Flooring, Painting, c@Yahoo.Com Hvac 

Matt@Tejaseguinme Construction Equipment Rental And Sales. nt.Com 
Marionservices@Liv Commercial Construction - New Construction, Renovation -
e.Com Educational And Governmental Facilities Construction. 

1iie.em:ralion0!Yaho Renovation, Drywall, Carpentry, Painting. 
o.Com 

Kevin®Marone:texc Excavation, Trucking, Provide & Place Material. 
avation.Com 

f Mwatemroofing@A I Restoration OfBldgs, Waterproofing & Painting Roofing -
ol.Com Shingle & Metal Roof Coatings 

We Provide The InstaUation,Repair And Maintenance Of 

I 
Rlm,ushfillj,@,'\,ol.C Septic Systems. The Installation Of Pipe And Box Culverts, 
om Safety End. Treatments, Pads And Site Work. Road 

Materials Are Also Available. 

432-524-95 l 7 

1940-767-4688 

5 12-233-2607 

15 12-288-7905 

1281 -354-1 389 

1936-291 -63 13  

Adrian@Martinsinc. Concrete Cement, Dozer, Excavator, Mower, Shredder, 

Com Backhoe, Roustabout, Haul Truck, Pipe, Vacuum, Backhoe, 
Road Construction, Road Maintenance 

M.Groves(a)Marving !Electrical Construction, General Construction, Security, Fire 
roveselecLric.Com Alarm Gen Sets, 

Division 2 Site Concrete Division 3 Structural Concrete 
Gjimenez 36@Yaho Division 4 Masonry Concrete: Foundations, Piers, Retaining 
o.Com Walls, Elevated Slabs, Concrete Paving, Curbing Flatwork 

Etc .. Masonry: Rock, Block, Brick, Stucco Construction. 

Cbarten@.Austin.Rr. Painting Drywall Installation & Finishing, Wallcovering 
Com Installation 
Lalvarez@Mattmech 

!
Plumbing And Hvac - New And/Or Remodel. 

anical.Com 
IPambames@Mccaff !Electrical Sales And Service - Residental And 



I ! Inc. !Corinne Fields Mckenzie Jackson 1 7762 Preston Rd Construction lnc. Teresa Mclenna Mclenna Electric. Inc. 115201 W Hwy 29 Mcnamara Custom 1230 Mcnamara Ln Petra Mcnamara Services Inc Michael Mechanical & Process 1 804 Central Gonsalvez S�ms. L.L.C. Commerce Ct Leopoldo R. Mendoza Mela Contracting. Inc. 430 Lakeview Road 
Melchizedek & Roy 0. Simmons 2941 Mossrock 210 Simmons A Technologies, Lie Robert V. Mendez Welding & Mendez Contracting 292 N Cr 1040 

!Juan A. Moreno Mh Civil Constructors, 1 1 13 N Mcmasters Inc. St !Betty Hampton �d State Plumbing 
C 

7900 Hudson Loop 
Mike Morgan 'Mike Mo...., IPo Box 377 Lorenzo Mission Plumbing Co 1050 Loma Verde Mendoza Inc. Dr Mission Site Services Rosana Denham Lie 1 304 Dalhart Dr [Tony Woods JMkc Broadnet 1 3901 Midway Rd !Enternrises, Lie Ste 102- 108 

Mkm Construction, 7 1 50 Whippoorwill Mark Marlowe 
� Ln. # 1  

Liborio Perez Mlg Ventures 1nc. Po Box 840 
!Mary Traylor IMlt Eguipment J4755 Hwy 135 

I I )oallas 175252 1702-21 8-9535 'Liberty Hill 178642 15 12-51 5-6660 F l76708- ! 7076 1254-836-4304 'Round Rock 178664 15 1 2-691-9259 
IRh=, 176078 972-347-5260 

178230 :2 1 0-525-1 55 1 San Antonio 
Kingsvill, 178363 361 -228-3485 
!Amarillo 179106 1806-367-6043 ]Austin 178736 15 12-288-3645 
!Magnolia 177353 281-813-7691 
IE! Paso 179936 91 5-858-8777 
FF1214 668-9444 F l75244 1214-830-5526 
FF 210-648-9380 

FF 210-623-81 72 
IJacksonvill 175766 1903-586-865 1 

1702-478-9907 15 12-51 5-6838 254-836-4222 15 1 2-691-9258 
972-347-5261 
2 1 0-525-1 557 
I 136 1-592-6509 
1806-374-3277 15 12-288-5019 
281 -436-4168 
91 5-858-9240 
I 
I 
210-648-9380 
210-623-8168 
1903-586-85 13 

let:r:electric.Com I Commercial/Contracting Cori@Mckenziejack Addition, Alteration And Renovation, Multifamily Building, son.Net General Contractors" IMec@Austin.Rr.Co 'Electrical Contractor Providing Services For Commercial, 
m Industrial & Some Residential Work Daniel@Acandplum Fechanical Contracting bing.Com Mike@Mn.sltcLUs Paul/@Melacontracri ng.Com 
Mstechnoloige.efaW mail.Com 
Rancho@Hotzonene tworks.Com IMh@Mh-Civil.Com Janna@Ctcair.Com Mis£@Morgansindu strialsum:!1:r:.Com Missionplumbing@ Elp.Rr.Com Missionsitescrvices lrniLlve.Com Woodsve/a1Gmai I .C om Mkmconstructionr@ Att.Net 
r 

]Commercial And Industrial Hvac, Plumbing, Process Piping And Sheet Metal Contractors Construction Of Municipal Projects Including Water/Wastewater Treatment Facilities, Uilities, Pump Stations And Lift Stations. Electri.cal Motor Generators, Relays, Industrial Controls Theatrical Lighting, Wiring, Generator Installation Compressor Installation, Cabling, Power. Communications And Pump lnstalla1ion. All Types Of Welding And Gabrication Including Heli-Arc, Shield Arc, Carbon Steel, & All Exotic Metals. Available For Backhoe And Light Dozer Work, Sandblasting, & Painting. Ossflnstaller. Construction Layout, Steel Placement, Concrete Construction Commercial Plumbing Repairs & Insulation. Industrial Supplier Of Pumps, Compressors, Automated Valves, Pneumatic Instrumentation, Process Controls, Pipe, Tubing And Fittings. All Plumbing Services,Remodels,Ti's, New Construction, lnstal lations,Ada,Smoke Testing Water Heaters, Water,Sewer,Gas,Air Lines,Sand ,Grease Traps,Slab Leaks, Underground Electric,Gas,Teleom,Catv, Duct Systems,Site Lighting Water,Sewer,Drainage,Excavation,Soil IStablization. Concrere Plumbing, Roofing, Electrical,Flooring, Windows,Painting,General Contracting Services General Contracting For Commercial, Industrial & Residential Building And Remodeling. Including But Not Limited To: Carpentry, Concrete, Framing, Demo, Drywall, InsuJalion, Masonry, Painting, Roofing, Waterproofing, Window Install. General Contractors Specializing In Remodeling And New Construction. Scope Of Work Includes Any And All Phases Of Construction Including Design/Build, Project Management, Quality Control, And Specific Trade Construction (Arch, Mech, Elect Work). IM!!!)'.lou@Trayloran !Equipment Leasing 



Melissa Madsen 

John Pierce 

Linda Kay 
Speed 

!Matt Alexander 

ban Garcia-
lsotello Iii 

Erbey Molinar 

!Anna Fuller 

Rodolfo G. 
Gonzalez 

I 
'Asif Mirza 

!Tim Terry 

lcharlene Myers 

Chantal 
Dauenhauer 

Homminga,Mic 
helle 

Jimmy Chappell 

ILynn Dunlap 

Warren Smith 

!Brian K. Reed 

Jcompany !North Je I Jdsons.Com 

Moab Construction 435 W Nakoma St San 
Company, Inc. Ste 1 03 Antonio F 

General Contractur. Commercial,Industrial Federal 

2 1 0-348-6200 2 10-348-6201 Moabconstruction@ Agencies. State Agencies Facilities, Commercial, Design 
Yahoo.Com Build, Renovating, Remodel, e\v Construclion. All Areas 

And Phases Of Construction. 

Mobile Entemrises, I 
Inc. 832 Southway Cir Fort Worth F 

Specialty Commercial Construction Company Specializing 

8 1 7-92 1-1444 8 17-429-7300 Joierce(@Mobileente In: Epoxy/Urethane Injection, Composite Strengthening, 

Jmrises.Com Joint Sealants, Expansion Joint Assemblies, Waterproofing, 
Architectural & Structural Restoration, Polymer Floors 

Moblev-Speed Cement Jro Box 35148 Contractors F 175235 12 14-637-3270 12 14-638-5273 Lkspeed@Mobley- !commercial Concrete Construction Speed.Com 

!Modem Moppets. [nc. 

!Modem Pools. Tnc. 

!Molinar Entemrises 
I 
Mountain Electric 
Comoration 

Mr. Fix It Home & 
Business 

Mughal Construction 

Mustang Texcon 
Services, Inc. 

IM:ters Concrete 
Construction. Lp 

IN.AE. Entemri es. 
lnc. 

I 
Native Services Inc. 

Nextgen Plumbing, Lie 

North American 
Commercial 

North American 
Information 

Now Packaging 
Comi;1anv 

I 8834 Cypres 
Mountain Dr 

lro Box 29985 

3 1 3  E Houston St 

46 1 6  Titanjc A vc 

4 10  Candlewood Rd 

800 Kennedy Ave 

1 5885 Highway 105 
W Ste 10b 

IPo Box 2928 

JP. 0. Box 1 792 

IP, Box 1 983 

8992 Preston Rd Ste 
1 1 0-256 

I spring 

!Austin 

IFloydod, 
[El Paso 

I Loredo 
IMc,Jlen 
Montgome 
ry 

Wimberley 

Springtow 
n 

Friendswo 
od 

F 

177388 128 1-528-6833 

178755 15 12-608-6602 

179235 806-543-0108 

179904 19 1 5-755-5 1 1 8  

78045-
2406 956-795-0028 

178501 956-778-1786 

177356-
4100 1281 -271 -7 1 12 

178676 15 1 2-847-8000 

176082 181 7-220-2200 

177549 713-434-123 1  

175034 972-335-3560 

128 1-528-7432 

!5 12-828-7757 

866-3 1 6-9681 

19 15-755-7239 

956-795-0028 

956-683-8466 

1866-362-1390 

15 1 2-847-383 1 

181 7-220-2221 

7 13-434-1222 

I 

Anacontractors@Y IAJJ Types Of Flooring; Tile, Counter Top All Types Of 
mail.Com /Flooring· Granite & Marble. Painting 

jJan@Modpool.Com !Swimming Pools, Water Features, Fountains & Decks 

Erbey@Molinarroofi 
ng.Com 

Melectric@Elpbizcl 
ass.Com 

Mr-Fix-lt@Att.Net 

Mirzabeig@Y ahoo. 
Com 

Tim@Mustangconst 
svcs.Com 

Charlene@Mycrsco 
ncrete.Com 
Chantal@N aeelectri 
c.Com 

We Provide A Range Of Services From Roofing, Painting, 
Flooring, Windows, Cement, Carpentry, Electrical, 
Plumbing, Drywall, Acoustic, Brick, And Hvac. 

!Electric Contractor 

Paint, Carpentry, Dry Wall, Electrical Repairs, Trimming, 
Mill Work And Any Repairs Or Add Ons For Residential 
And Commercial Buildings. 

Residential & Commercial Construction- From Foundation, 
Electrical Plumbing, Framing, Sheetrock, Painting, 
Plastering, Bldg Maintenance, 
Coatings For Concrete Surfaces - Road/Bridge Construction 
Products 

I Concrete/ Asphalt 

!Electrical Contracting. General Contracting 

Mh . auilN . [Provide Equipment, Labor And Material Necessary To 

S . C e om1 1te reparation erv1ces nc u mg ra mg, 
. ornmmg auv 

� 
rfi s· p . S . I I d. G d" e- erv1ces. om Ex · u d d u T · And s · ·cavat1on, n ergroun t1 1t1es urveym 

Jchappell@Fritmlu Special .ty Plumbing Including But Not Limited To Domestic 

mbing.Com Water And Sanitary ewer Systems, Acid Waste, Gas 
Services And Med Gas Systems. 

!construction, L p F 17 5229 1972 620 997 5 j 972 620 9979 I Lynn@N accolp. Co I General Contracting Specializing In Interior Finishout And ' - - - -
All Related Trades .!!! 

Systems, Inc. 

5602 Council Grove 
Court 

[�uncanvill 75 1 37-
3058 2 14-327-8545 

'Houston 177088 1281 -999-6881 

2 14-324-9904 

128 1-999-6861 

Communications Construction, Electrical, Local Area 
Wtssr@.Tx.Rr.Com Networks Broadband Communications, Fiber Optics, 

Building Construction Including General Contractors 
Info@Nowpackagin D istributors Of Packing & Janitorial Supplies/Products Baby 
g.Com Food & Medical Equipment & Supplies 



Kathy Nichols INsk Energy 

lomar F. Garcia O.G. Construction 
Company, Lie 

!Adrian Carreon Oac Construction 
Services Inc. 
Oberkampf SupQIV. Sandra Reasoner Inc. Of Lubbock 

Od�sev Residential Melissa Adami Construction. Lp 

Manuel V. IOlagye Electric Olague, Jr. 

IKay Mcevers lo1dscboolmechanica1 

Olimpia lomp SQecialLies. Jnc. Demarchena 

loscar Lara Oscar Lara Electric, 
Lie 

ff . M Paint Source Solutions, 1ovanm ares j1!Q 

Robert Pando, Pando Construction. 
Iii JJ£ 

Partners Rcmodeline. Daniel Besa Restoration & 

Patricia J. Webb Pat Webb Electric Co. 

Eddie Jones Jr. !Pate Jone� Paving 

Orlando !Patriot Electric Riverron 

Shelley Peabody Peabody General 
Contrac1ors. Inc. 

\La eme Gribble Pecan Valley Electric 
Co .. Inc. 

[wendy G. [Pennington 

IPo Box 1232 

222 W. University 
Drive 

IPo Box 571229 

!Po Box 98540 

5420 Lyndon B 
Johnson Fwy Ste 
1355 

4822 Casa Oro 
Street 

6495 Trietsch Rd 

1P.O. Box 1479 

1122 N. Pendell Rd 

1616  N Jackson Rd 

1 607 S Colorado St 

W at.erproofulg 

5720 - 70th Street 

IPo Box 1 1 12 

[P. 0. Box #201 

1P.O. Box 3 

!Po Box 608 

[ 12054 Beaver Creek 

I Palestine 175802-
1 232 1903-729-7300 

!Edinburg 178539 1956-292-0008 

F l75357 1469-438-7746 

kubbock 

Dallas 

179499 1806-747-448 1 

I 
75240 

1
972-701-5558 

l�onio 178233 121 0-827-0633 

lsanger 176266 1940-783-2217  

lcorsicana � 1903-874-0045 

IE! Paso 179905 19 15-778-441 8  

F l78577 1956-972-1 300 

IMidfand 179701 432-425-5566 

IAnstio 178745 5 1 2-947-6 1 14  

!Lubbock 179424 806-794- 17 19  

Kennedale 176060 817-561 -5229 
I 

!Manor 178653 15 12-300-3550 

!Dripping 
Springs 178620 1800-443-7457 

l�rownwoo 176804 1325-646-3566 

[Anna [75409 [972-924-4557 

1903-723-5296 Nskenergy@Hotmai Plumbing Supplies; Propane; Animal Feed & Supplies; 
I.Com Chemicals And Solvents; 

1956-668-1333 Omar@Ogbuild.Co Installation Of Underground Utilities, Roadway 
m Construction, And Site Work. 
Oac. Construction@ 

I
Drywall,Metal Framing,Act Ceiling,Frp Drywall Finish 

Yahoo.Com Door & Hardware Installation. 

1806-747-2213  lnfol'@.Obcrkarnuflbk Wholesaler Of Plumbing, Heating, & Air Conditioning 
� Equipment And Related Supplies 

I �
adamUa!O,hlo Co 

1our Principal Line Of Business Includes Single Family And 
Multifamily Residential Rehabilitation Construction 
Projects. We Have Been In Business Since 2003, And Our 

rrincipals Have Over 35 Years Of Experience And 7,000 
Units On The Ground. 

12 10-650-5682 

I 
1903-874-3 125 

19 15-778-008 1 

1956-972-1304 

432-694-7332 

5 12-291 -545 1 

806-794-1719 

8 17-483-5233 

15 12-272-4595 

15 12-858-4 132 

1325-646-5 158 

[972-924-4582 

I MvQjr !@Juno.Com 

Kaymcevers@Gmail 
.Com 

!Omp l@Earthlink. N 
,fil 
O.Lara@Sbcglobal. 
Net 

· Paintsource@Gmail. 
Com 

Pandosconst432@A 
al.Com 

Danielbesaprrw@Ya 
hoo.Com 

Pwebb.Texi@Cox.N 
le! 

Patejonespaving@A 
ol.Com 

Electrical Contracting Of Residential And Commercial 
Building Services 
Mechanical Contractor, Plumbing, Piping, Welding 

ISteel Fabricated Products & Services. 

!Electrical Contractor 

Light Commercial Construction And Specializing In Interior 
And Exterior Coatings 
BuJlding Construction, Sub-Contracting, Excavation, 
Demolition. Paving, Landscaping, Concrete, Asphalt & 
Concrete Tear Out, Material Hauling, Back Hoe Service, 
Skid Steer Service, Site Work, Temporary Fencing, Welding 
Partners Remodeling Restoration And Waterproofing We 
Provide Services That Include: Waterproofing, Caulking, 
Fire Proofing, Concrete Repairs, Coating, Painting, 
Demolition Tile Flooring, Building Construction, 
Remodeling, Ceiling Tile, Sheetrock, 
Commercial And Industrial Electrical Wiring And 
Installation, Specializing In Controls, And Computer 
Automation. 
Asphalt & Concrete Paving Contractor, Building Pads, 
Clearing & Grubbing, Moisture Conditioning, Lime 
Stabilization. 

Ramono5 1 2@Aol.C !Installation /Or Maintenance Of Electrical Systems. 
!mn" !Residential, Commercial, Industrial Fae. 
is:helleylalPeabodygc Installation Of Site Utilities, Water, Wastewater, Storm 
neraJ.Com Sewer, Lift Stations 
Pvebwdl@Verizon.N IE!ectrical Contracting 
fil 
[Penmech�ol.Com !Mechanical Contracting 



!Pennington !Mechanical, Lie 
Perfecto P 

IPerfecto Electric Garcia 

Evelyn Davila Pth Electric Inc. 

Charles M. 
!Pinnacle Elecrric Inc Hernande,: 

Ma:ry Schneider 
'Pitts Construction. Inc. Pitts 

Gayle Callahan ./ 
t

lains Plumbing Co .. 
Art Carroll Lie 

!Lynne Blevins Precision Commercial 
Plumbing Co [nc 

!Ahsan Moeen Premier Constructors, 
Inc. 

I 
Patricia A. Prime Concrete & 
Miner Earthwork, Lie 
Ricardo Prime lrri11arion & 
Gutierrez Landsca12e, Inc. 

!Luis Carranza IPrimis Comoration 

Michael Pro Masters Plumbing 
Martinez � 

'John Casey !Pro Site Concrete 

ILuis J Martinez Professional Paint 
Comoration 

F ''°'"""'"' El«trioal 
Svstems. lnc. 

Derrick A. Prosperity 
Howard Construction Inc. 

jLane I I 
7897 Krueger Moore � 178250 J21 0-842-3210 Rd Antomo 

3927 Southern Fld 

I 

15009 Mosson Rd. 

1808 Airport Blvd 

!Po Box 3580 

1 7 1 1 Dalshank 
Street 

9824 Zernbriski Dr 

193 14  Cliffwood Dr 

5438 Gateway Blvd 
E 

13 123 Mona Lee Ln. 

JP. 0. Box 83 1205 

IPo Box 2 1 522 

1344 Alicia Dr 

Po Box 2 162 

11340 E Miller Dr 

� 

78222- 2 10-722-3017  3459 0 

!Fort Worth F l8 1 7-561 -2503 

!Austin 178702 15 12-327-4040 

JAmarillo F l806-376-6375 

l�
flugervill 

178660 15 12-288-6684 

F l
75025 1214-620-3254 

!Houston 177096 17 13-529-3001 

IE! Paso 179905 19 1 5-532-6215  

!Houston 177080 17 1 3-906-7466 

l�onio 178208 121 0-444-2002 

f Houstoa 177226 128 1-250-533 1 

IE! Paso 179905 19 15-778-3 153 

Cedar Park 78630 5 12-233-5735 

Jcedar Hill 175 104 1972-230-1 3 1 8  

Melissa 
Bohannon 

. 13 101 N  Coooty Pro"d'"" S"ooJ,. Lio ;Ro,d 810 IAJ,orado 76009 800-891 -3 1 92 

Rubio, Qro Mex Construction 
Gualberto P. Com12anv. Inc. 
Rodolfo G. R G Renovations & 
Gonzalez Construction Lie 

IPo Box 2608 I 
Granite 
Shoals 178654 1830-598-2268 

14 10  Candlewood Rd !Laredo 178045 1956-795-0028 

J2 10-682-4089 

2 10-648-1455 

18 1 7-561 -2776 

15 12-327-5535 

1806-379-801 4  

J5 I 2-288-4730 

1866-528-9180 

1713-529-6321 

1915-35 1-9569 

17 13-583-958 1 

J 2 1 0-444-0444 

I 

19 1 5-772-6336 

5 12-692-6888 

1972-922-3582 

8 I 7-887-2656 

1830-596-2601 

1956-795-0028 

I 
Perfectoelectric@Ao Vast Knowledge Of Electrical Work With A Goal For 
I.Corn Perfection. 

Full Capability Electrical Coatracting For Commercial, 
Pth Services@Y aho Residential, New Construction, Renovations, Service 
a.Corn Upgrades, Exterior loterior Landscape Lighli.ng, Retrofits, 

Solar Panel Jn 1allation, And Service Installations. 
Pinnacle Hcmande2. 

J
E!ectrical Contractor 

@Sbcglobal.Net 
lpittsconstruct@Aus 

'
Underground Utilities - Wet And Dry. 

tin.Rr.Com 
Art@elainsplumbin Mechanical Contracting Specializing In Hospitals. Plumbing 
g.Com & Sheet Metal. 

LY!)ne@Pcglumbing Plumbing Contractor And Waste Water Treatment System 
.Com For New Developments 

Premierconstructors Civil, Site, Hvac, Electrical And Utilities/Pipeline 
ra>.Gmail.Com Construction 

Primec�Y ahoo.Co Earthwork And Concrete Construction, Rough Carpentry. 
Ill 
Rgutierrez@Primeirr 

!
Landscaping, Irrigation, Demolition, Rockwalls, Concrete 

igation.Org Work 

Prirniscom@reogle Wooden Pallett'Lumber Supplier/Excavation 
pc.Corn W orlc/Concrete 

Anita®Promastersc A General Contractor Specializing In Plumbing 
onstruction.Com 
Cascv4084@Yahoo. 

, 
ite Work 

� 

�
artinezwJElg.Rr. 

Com !
Painting Contractor 

Res.idential & Commercial Electrical Contracting. Services: 

Gsmith/@,Eromctheu Troubleshooting, Service, & .Maintenance Of Existing 

selectric.Corn Installations; Ne, Construction (E.G. Wiring, Panel 
Installation); Remodels (E.G. Rewire Electrical 
Demolition); Lighting/Device Installation 

Derrick@Eros12crin'.- General & Electrical Contracting Services, And Energy 
Construction.Com Conservation Services 

Industrial Supplier Providing The Following Products: 

•sales�rovidencesu Valves, Filtration, Plumbing Supplies, Hardware, Tools, 

gply.Biz Generators, Welding Supplies, Power Tools, Safety 
!Supplies. Janitorial Supplies And Any Hard To Find Parts 
Or Industrial Supplies. 

IQromex@Tstar.Net Minor Structures; Underground And Utility Work Tx16665 

�gi:enovations@Att. Paint,Carpentry,Dry Wall,Electrical,Repairs,Trimming, Mill 
Net Work 



!David Hagood IR.E.C. Entemrises. Lie 

IAndy B,ss f R.K. B� Ekco;,. foe 
Ms. Kathryn R.L.P. Mechanical 
Parker Contractors. Inc. 

Rodney R.M. Electrical 
Mayberry Contractor Inc 

Sarah A. Raven Building And Thiltgenrose ISu1212ly. Inc. Black 

l�aymond 
Ornelaz IRayco Electric Inc. 

Roland Davila !Rco Construction. Lie 
l 

!Jose Reyes I Real Network Services 
Inc. 

!Lori Reeves Reeves Familv 
Plumbimr. Inc. 

�phanie !Rhyner Construction 
yner !Services. Inc. 

Theresa Riley Rilev & Associates 

Joseph Rincon, !Rincon Air & Heat 
lii ]comr,ianj'.. Lie 

I Mirta Guajardo Rio Grande Concrete 
Accessories And Sup12 

Phil Phmips !Rio Mechanical. Inc 

Linda Read Risco Sunnlv Co. [nc. 

IRyan Jones IRj Wholesalers 

R k G 1 Rocky's Plumbing & oc y onza es . Handyman Services 

Rene Rodriguez IRodcon Services 

Rodney Rodriiruez & Sons 
Rodgriguez Plumbing Co. 

699 Heritage Oaks 
Rd 

1200 E Fm 2410 Rd 

4 1 17  N Highway 77 

IPo Box 1 550 

IPo Box 309 

11 004 Woodlawn 

5400-2 Hwy. 90 W. 

114209 Proton Rd 

1 3328 Bee Street 

IPo Box 309 

,P.O. Box 136007 

,P.O. Box 35290 

IPo Box 141 1 

,P.O. Bo 2743 

4 10  Oakcrest Dr 

\Po Box 6030 

11 306 6th St 

1635 Mary St 

1627 N. 14th. Street 

!Texarkana 175503 1903-748-8732 

Harker 176548 Heights 254-698-875 1 

l:'axahachi F l972-61 7-3557 

l:.do 176902 325-486-1 309 

F 176253 940-736-221 8  

F l75208 12 1 4-948-9532 

�F 2 10-739-5085 0 
F l75244 12 1 4-475-3065 

I 
Farmers 
Branch 175234 1972-247-3763 

!Rio Hondo 178583 1956-748-3 100 

l�:�h 176136 18 1 7-237-8 1 04 

F l77235-
3626 /11 3-72 1 -40 12  

F- 178586-
0049 1956-702-4434 

!Harlingen F \956-412-2741 

FF 5 12-257-1477 

!Mckinney 175071 12 14-842-8148 

l�
oldthwait 176844 1325-648-3000 

� 178390 1361-877-0683 

Kingsville 178363 136 1-592-7975 

1903-792-6638 

254-698-341 1 

1469-21 8-0649 

325-658-2786 

1·4'l-736-2222 

12 14-946-7976 

Davidhagood30@Ya Dirt Excavation, Base And Paving Construction And 
boo.Com Grading And Drainage Work. 

Andy@Basselectric. Installing And Designing Complete Electrical Systems 
Com Specializing In New Electrical Construction And 

Commercial/Residential Service. 
Kgarker@Rlgmecha Full Service Mechanical Contractor. We Provide Hvac, 
nical.Com Plumbing And Medical Gas Services. 

RI l@Suddenlink.Ne Electrical Maintenance, Repair And New Construction Of 
Residential, Commercial And Light Industrial Buildings 

! And Sites. 

We Are A Commercial General Contracting Firm Electrical, Raven@Ntin.Net Hava, Etc.) New Construction & Expansions 

Ravcoelectric@Sbcg ,�lectrical Contractors And Other Wiring Installation 
lobal .Net. Contractors 

I ::,"avHa@_Rrolk.Co General Construction To Include; Interior Finish Out, 
Painting. Flooring, Electrical, Hvac, Demolition, Site Work, 
Concrete, Site Utilities 

1972-284 722 1 

1972-247- 1 1 75 

1956-748-3 ] 03 

18 17-237-2400 

171 3-721 -8548 

1956-705-443 7 

1956-41 2-4039 

5 12-257-1482 

1469-675-6192 

1361 -528-0427 

1361 -592- 1033 

Bids@Aboutreal.Co 'Electrical Contractors 
m 
Jnfor@Jleevesfam.il v Residential/Commercial Plumbing Contractor. 
12lumbing.Net 
Ste12hanie@Rhyneri Asphalt; Earthwork, Base And Subbase; Landscaping; 
nc.Com M.inor Structures', I O  

1Rilcv12andm@Aol.C Plumbing & Hvac Services New Construction 
om 
J. Rincont'alRinconair Heating, Ventilation, And AIC (Hvac)Contracting Services 
[ .Com 
Mirtagm@Riogrand IBailding Materials & Supplies 
esteel.Com 
Bavo@Riomechanic Hvac And Plumbing Contractor 
al.Com 

Risco Supply Is A Woman-Owned Hub Certified Industrial 

Risco@Riscosu1212lv. Supplier Of, But Not Limited To: Air, Water And Industrial 
Filtration Plumbing, Electrical, Janitorial And Hardware 

Com Supplies, Pressure Gauges, Industrial Thermometers, . Pumps, Motors, Etc. 
Rjonesr@Rjwholesal [

Wholesale Distributor For Plumbing Supplies, Hvac 
ers.Corn Supplies And Water Heater Units 

IRockyg@Cemex.Ne Commercial And Industrial Plumbing- Sewer And Water, 
! And Underground Utilities. 
Rodril!llezconstructi 

I
Construction 

on36 l@Y ahoo.Com 
Rodrigi,iez12lurnhing !Plumbing Repair & Insulation. 
�bcglobal.Nct 



Santos 
Rodriguez 

Rodney 
Rodriguez 

Roanne Lasater 

Roberta 
Ramirez 

!Rick Perez 

Patricia Ann 
Pinkerton 

'
Margaret 
Stecher 

Thomas J. Smith 

Victor Aranda 

Steven Rumsey 

Rey C Ybarra, 
P.E. 

'Amy Dennis 

lstacy Trice 

!Rhonda Dowdy 

Scott Killion 

[Amy Schovajsa 

Sherry 
Hans borough 

!Manuel Salazar 

Graciela M. 
Favela 

Rodriguez 
Construclion 

Rod's Parts And 
Su1mlies 
Romar Su1mly, 
Inco[QQrated 

I RoraJa Usa. Lie 

'. RQi Electrical 
Jsolulions Lie 

RQr Construction 
Com12any. Inc. 

jRsms Mechanical 
'Servjces. Lie 

Rtm Construction Co, 
lnc 

Rudd-Palmer Co .. Inc. 

Rumsey Site 
Construction, Lie 

Rvcon E&C Lie 

IRykin Pumg Co Inc 

IS & R Trice Painting, 
Inc. 

!S&D Commercial 
!Services. Llc 

I S&E Enternrise 

S.S. Constructors, Inc. 

Isa Electric Co. 

I Salazar ElecLric & B 
,Double E 

!Sam's Plumbing & 
Environmental 

23201 El Paso Dr 

1627 N. 14th. St. 

12300 Carl Rd 

F 0. Box 3882 

[ro Bo , 430044 

301 S Southeast 
Loop 323 

19094 Elk Rd 

1
P.O. Box 689 

P. 0. Box 1 0146 

IH&liogen 
1
78552 956-970-6646 

!Kingsville 178363 1361-5 16-1 177 

Fl75062 f 2 14-357-2020 

!Mcallen 178502 1956-624-6588 

!Laredo 178043 1956-796- 1003 

F l

75702 

F l
76624-
1539 

IAllins F 
l
fun&illo F 

903-592-71 66 

1254-773-9300 

2 10-649-4600 

806-374-858 1 

1
���7 Village Springs Fl75034 12 14-893-4208 

3316  N Fm 1355 Kiogs,ille 178363 361-455-765 1 

2333 N Jackson Ave !Odessa 179761 1432-580-0101 

13 128 South Main 

JPo Box 1 376 

12917 Tophill Ln 

1P.O. Box 2045 

12710 Cimarron 
Path 

lro Box 555 

!control Lie 

!Fort Worth F l81 7-921 -2032 

!Taylor 176574 15 12-365-8866 

!Flower 
Mound 175022 !21 4-405-1213 

!Humble 177347 128 1-441 -8096 

l�onio 178249 12 10-690-010 1  

Sweetwate 
179556-

r 0555 1325-51 3-9393 

'El Paso 179915  19 15-778-85 17  

I 
1361-592-1033 

1214-357-1 398 

1866-63 1 -9998 

1956-284-0750 

903-592-2349 

1254-773-1 921  

2 10-649-4602 

806-3 73-6440 

j214-556-1 l 1 0  

361-595-4843 

1432-333-7016  

1817-921 -9037 

15 12-352-3989 

128 1-852-8207 

I 
1877-535- 1 101 

I 

Rodrigye. Rafaela!@. 
Sbs;global.Net 

Rodnevrod I @Hotm 
ail Com 
Roannel@RomarsuQ 
Qly.Com 
Bidrorala(@Gmail .C 
[Qfil 
Rick@.B,gielectric. C 
om 

Weatherize Homes, Install Ac Units And Appliances, Water 
Heaters, Fumace,Roofing Repairs,General Carpentry,Install 
Insulation 

!Builders' Supplies 

Valves, Pipe, Fittings, Valve Actuation, Stearn Controls, 
Stainless Piping Prod. 
We Specialize In Electricity Sales & Wholesale Most 
Commodities Supplies 

'
Electrical Contractor. Electrical Repair Services, New 
Installations And Maintenance. 
General Contractor, Commercial,Institutional,Banking 

PQinkerton@Rprcon Facilities, Medical Also Construction Management, 
struction.Com Flooring, Heating/Ac, Plumbing,Concrete, Acoustical 

!Ceilings, Industrial Maintenance, 
Ramsmech@Aol .Co Commercial And Residental Plumbing Service And 
.!!! Commercial Plumbing Construction. 

Tom(@Rtmconstructi Installation Of Underground Utilities, Water Lines, Sewer 
on led.Com Lines, Gas Lines, Storm Drain Lines, Duct Banks, Roads & 

Parki.ng Lot Base & Asphalt Work. 

Victorla)Ruddoalmer Joint Sealants, Waterproofing, Concrete Structural Repair, 
.Com Firestopping, Deck Coatings, Joint Stabilization, Bridge 

Joints, Consulting. 
Srumsevr'@Crossdev 

!
Underground Utility Installation. Water, Sewer (Sanitary) 

clogment.Ne1 And Storm Sewer 
General Contractor: Design & Build Projects (Registered 

Rvconec@Gmail.Co Professional Engineer),Commcrcial Building Construction 
ID. Including, Labs, Underground Utilities (Water, Sewer, Gas, 

Li.ft Stations, Etc), Plumbing, Electrical,& Foundations. 
Amv/al:_RYkinnurnn. Electrical Contractors Irrigation Service Station Equipment 
Com Installation Of Fueling Systems 
Twicetrice@Hotmail Tape, Bed, Texture, Paint, Floor Coverings And 
.Com Wallcoverings 
Rhonda@SanddQlu Mechancial, Electrical, Plumbing Contractor. Small Site 
mbing.Com Preparation, Site Utilities And Gas Line Distribution Piping 
Uaomeatx@Yahoo. We Are A Supplier Of Piping And Supplies To Contractors. 
Com We Also Rent Equipment 

1Tsc909@Aol.Com Underground Utility Contractor (Civil Site Work) 

Sa Electric@Hotma !Commercial Electrical Contracting 
ii.Com 
lsaJazarelectricconcra Electrical Contractor Residential, Commercial And 
jctor(ti)GmaRCom Industrial Type Work 

I Sfavela 1940�Gmai I Plumbing-Residential& Commercial Hvac Systems 
.Com Residential& Commercial Flooring,Demolition,Painting& 



!Ramiro Sanchez lsaochez Construction 13910 Hollis St 
Santos 0. Orosco 
!Anna Sanchez Yvette Schenck !Jimmy Hayes !Adria Ayon 
Marsha Newberry 
Vickie Kasten !Noris Rogers !James Jones Rebecca Herron 
Suzanne Mikel 
Anthony Smith !Hope Craft Javier Alvarado 
Dee Anna Rudd jJane K. 

Sanco Contracting 702 Barchester Dr 
lsanco General 4536 N Schuerbach Contracting. Inc. Rd Schenck Bui lders. Lie IPo Box 556 ISeyah Transgortation Ip O Box 200383 Lie !sierra Machinery. Inc. 939 Hawkins Blvd 
Signature Contracting Services L.L.C. 1 5 10  Jelmak St 
Simba Industries Po Box 3 14 1  
Sinewave E lectric Co. !Po Box 236 1 !sivat Services. Lnc. 19230 Research Blvd 

l��cunk Daddy Services. ,2 107 Meadow Rd 
S-L-F Construction IP• Box 927 3730 Kirby Drive, Smith - Moblev, lnc. Suite 1200 South Central Su1mly 1828 Betterman Dr Lie South Texas Electrical 2612 W Mile 10  N Systems Southern Reliant Electric. Inc. 4621 Old Union Rd lsueedway Building jl6135 College Oak 

I I !Haltom City F \817-223-2105 
l=tonio 1782 1 6 2 10-865-5521 

!Mission 178574 1956-585-0285 lconroe 177305 1936-648-4823 ,�onio 178220 12 10-669-0662 F 79915-1202 1915-772-0613  
Grand Prairje 75050 214-596-1434 
Grapovine 176099 817-25 1-4800 
w�: 177487 128 1-564-0668 
F l78758-6802 15 )2-206-0608 F l76710 1254-379-8185 
Hrmps""1 177445 71 3-805-1435 
IH•�ton 177098 713-83 1 -681 7  

1:flugervill 178660 15 12-367-03 l l  
lw�1,co 178596 956-968-8947 
!Lufkin 175904 936-875-4008 !san j78249 12 10-561 -2540 

18 17-838-5468 
2 10-349-751 1  
1956-581-621 7  
I \2 10-649-4296 1915-779-6086 
12 14-5%-1634 

8 17-722-8377 1281 -564-0848 15 12-206-061 8  
979-826-4944 
71 3-83 1 -6888 
I 956-973-801 6  
936-875-4009 J210-561 -2542 

I Drywall 924ramiro@Sbcglob 'Concrete Construction al.Net All Types Of Concrete, Demolition, Site Work, Site Sanco8 l 42r@Sbclllo Cleaning Building Construction, Heavy Construction, bal. et �nterior & Exterior Painting, Interior Renovations To Include Tape, Float, Texture, Painting, Framing -Wood/Metal Stud, Tile Work. [!idia(a).SancQgc.Co We Are Utility And Paving General Contractors. Yvette@Schenckbui General Contractors Including Reconstruction, lders.Com Rehabilitation, Roofing, Painting, Flooring, Etc. H Jimmy@Sbcglob jHauling, Land Clearing And Excavation al.Net Aayon@Sierraelgas Sales, Rentals And Service Of Heavy Construction And o.Com Industrial Equipment. Commercial Construction Company. Services Include Marshar@,Signaturell Tractor Mowing,Landscaping,Hydro-Seeding,Drill c.Org Seeding,Broadcast Seeding,Rolled Or Blocked Sod,lrrigation,Erosion Control,Straw Blowing,Concrete, Retaining Walls,Fencing,Construction Entrances. Sales@Simbaindustr Industrial Supplies Of All Including Elec, Hvac, Mech, ies.Com Safety, Watertreatrnent, Aviation (Gse), Fire, Police, Health, Electronics, Plumbing, Etc., And Much More. Sinewave l (a).Sbc2.lo Electrical Contractor; Sponsor To A Registered bat.Net Apprenticeship Program Estimating@Biscayn Full Service Plumbing And Mechanical Material And esi.Com Equipment Supplier. Rebecca@Skunkdad Weatheriz.ation Building Maintenance, Remodeling, dy.Com Construction Management Suzanne.Mikel@Ya :AU Phases Of Construction - New, Maintenance, And/Or hoo.Com Repair, From Foundations To Plumbing To Finishing Work Including Fencing Of All Types. Ldsmith@Smithmob Carpentry, Concrete Work, Construction Management And leyinc.Com Underground Utilities; Stadium & Auditorium Seat Installation, And Demolition Work; Stadium & Hoge@Southcentral ndustrial Supplies, Building Supplies, Pumps, Motors, sugglm.Com Office Supplies, Etc. Stcsjayl@Yahoo.Co Electrical Service IncludingMotor Control Systems, Automation, High Voltage, Solar Systems, New m Construction And Remodels. Mdcr@Consolidated ElectTical Contractors Providing Electrical Services & .Net Repairs In New And Existing Construction For Residential, Commercial, And Industrial J Sbssat@b,ol.Com !Building Construction, General Contractor, Pre-Fabricated, 



lcrawford 

lsusan A. Spoor 

Beverly 
!Schlebach 

Mario A. Tamez 

Stanley M. 
Jones 

Stacey F orgason 

IVp John Drmp 

Camell Alison 
Jr. 

/Kay Gracy 

Glenda Stence 

I Steven Hill 

!Terrence 
Robinson 

Kelle Sullivan 

!Tito Porras 

IFlor Heredia 

Charles T Perry 

JJori B. Bragg 

I Systems, Inc. 
Spoor Electric 1443 Aston Drive Incomorated 

ISrs Services. Lp Po Box 1 739 

Standard Cement 14 1 1 5  Amber 
Materials. lnc. Hollow Court 

!Stanford Precision !P.O. Box 1 12668 Manufacturing Co. Inc 

�tar Metal Fabrication, I 707 Nelson Ln 
....!!f 

I 

Stars And Striru;s 
Aerospace 7 12  W Lacy St 

Statewide Services, Inc 6819  Cadillac St. 

Statewide Trucking Ip O Box 169 Corp. 

ls1ence Electric. Inc. !1001  W. 2nd St 

Steven R. Hi ll 7782 Hammerly 
Construction Co., Inc. Blvd 

Stratus Svstems. Lie 113508 Vargon St. 

Sullivan ContractiM P.O. Box 2610  Services. L.L.C. 

'Sunlight Electric & 
Mechanical Co. L.P. 

/201 -A N. Clark 

Suntech Mechanical. JPo Box 2653 Inc. 

Super Clear Land 12342 Carola Forest 
Clearing Inc. Dr. 

Js'ville Services, Lie J241 E Mason St 10 1  

jAntonio l 
lsunnyville F 1972-203-8022 

FF 972-564-3896 

I=, 177
4

2
9 

1 73-680-0482 

lcarrollton F 1972-243-7686 

IWhm� 77488 979-53 1 -8376 

IPWW,e 75801-
8236 903-723-9990 

I
Ho<IBton 

1
770

2
1 7 13-864-3368 

�175 132 1972-771 - 1203 

!Taylor 176574 15 12-365-7785 

!Houston 177055 1713-956-5861 

� ,75243 12 1 4-878-1 147 

I
s

·�'· F 830-372-3812  

'El Paso 179905 19 1 5-779-3296 

/san Elizrio 179849 19 1 5-859-2808 

IHo<IBton 177044 281-436-1541 

Jstephenvil J76401 1254-965-6000 

1972-203-8025 

972-564-3899 

7 13-680-10 17  

1972-243-7671 

979-53 1 -8823 

I 

903-723-9991 

7 13-868-0993 

1972-771 - 1249 

15 1 2-365- 1923 

17 13-956-581 7 

1469-330-8785 

830-372-3898 

19 15-779-3298 

19 1 5-859-4441 

281-436- 154)  

1254-965-600 l 

!Pre-Engineered Buildings. 
Susanl@Snoorelectri !Electrical Contracting 
c.Com 

Commercial Mechanical : Hvac Sheetrnetal, Ductwork, Test 
Bevcrlys@Premierse & Balance, Insulation Plumbing Construction (Retrofit, 
rvicestx..Com Upgrade, Remodel, Tenant Finish) Hvac Service & 

Preventative Maintenance Plumbing Service & Preventative 
Maintenan.ce 

M . 
z@St da !Cernentations Repair Mortars, Masonry Cement, Corrosion anotamc a , an p . . C . C T ls!E · s fi d .C IOtect:Jon oat1ngs. ontra.ctor oo ·quipment, a ety r cement. om E . 11 r · Li O(P d qurpmen upp 1er; upp er · ro uct 

Sjones@Stanfordpm Sheet Metal Work Manufacturing 
.Com 

Starmetalfab@Y aho 
o.Com 

John(a)StarsandstriQe 
saerospace.Com 

Mel@Statewidetree. 
Net 

JJabstc@Aol.Com 

Gienda(@.Stenceelecl 
ric.Com 
Steven@Srhillconstr 
uction.Com 
Trobinson@Stratus-
Systems.Com 

Kelle(ro.Sull ivancontr 
aclingsvc.Com 

Sunlil!htra\Sunfo,ht-
ffiln.Com 
Ff.Sunteoh@Yahoo. 
Com 

Fabricate And Repair Anything Metal.Metal Buildings 
,General Contracting,E<:juipment Installation ,Manufacture 
Trailers And Oil Field Equipment,lncluding Sandblasting 
And Painting.Custom Metal Products Are Our Specialty 
Furnish Quality Commoditees To Our Customers At The 
Best Price And Deliveries. Small- Minority, Woman 
Owned, Hub Zone Certified. We Provide Special Machined 
Parts To Print Or Customer Specifications. Will Broker And 
Can Provide Almost Anything. 
Land Clearing, Tree Removal Tree Trimming, Hauling, 
Debris, Concrete Contractor, Manhole Work And 
Exca ation. Storm Sewer Installation, Sanitary Sewer 

!Transportation - Sand, Gravel, Asphalt, Dirt, Cr. Limestone 

Industrial And Commercial Electrical Construction And 
Service 
Concrete Subcontractor, Earthwork, Demolition 

Plumbing, Hvac, Mechanical, Process Piping. 

General Contractor- Remodel I New Construction Custom 
Fabrication/Welding, Drywall, Painting, Suspended Ceiling, 
ConcretefuJl Service Sheet Metal Shop, Electrical, 
Plumbing, Cabinetry 

IElectrical Contractor 

Hvac And Plumbing Repairs And New Commercial 
Construction 

'Specializing In Demolition, Excavation, Asphalt, Concrete, 
Landisclear@Yahoo Tree Removal, Underbrush Removal. Including Building, 
.Com 'Underground Tanks, Trash Removal, Ground Maintenance, 

And Fence Work. 
lsvilleservices@Gma IEiectrical And Data On New, Remodel, Repairs And 



Sgt.Julio 
Trevino 

IT,rry L Bw� 

Tom Bradshaw, 
Jr. 

Tony L. Pickett, 
Sr. 

Thomas 
Gonzales 

Johnny Tates 

i 

Robert Collins 

!David Rivera 

IA.Gamboa, Jr. 

11\vyla K. 
Clutter 

I i2emore, 

i
1e.nnifcr 

!Amber Gebert 

!Renee Halay 

Nephtali Lucero 

Inacio Mike 
Rivas 

T N  G's Constructio!!, 300 Blossom Valley 
Lie Stream 

T. B. TransQort 3 1 15 Washington 
Services, Lie Blvd 

T. Bradshaw Plumbin2 3534 Bloomfield Com12anl' 

T.L. Pickett Entemrises 481 9  Ashworth Ct. Lie 

!&
Electric Company. 16422 Huffsmith 

L.P. Kohrville Rd 

Tates Contracting .. Lie 

Tch Service Co. 

ITdt Jnc. 

T-Dyge Contractors. 
Lie 

!Tee Excavation, Inc. 

Tejas Electrical 
Services, Inc. 

Tex-Am Construction 
Lie 
Texas Industrial 
Rubber & Gasket Co. 

Texas Painters And 
B,emodel. Lie 

lrexas Plumbing 

7521 Westview Dr 

1 0037 Fm 1 960 
South 

9191  White Creek 
Rd 

11 525 Goodyear 

,P. 0. Box 80455 

1239 1 9  Lenze Rd 

J 106 Swenson Dr 

1 3 126 Lookout Rdg 

541 Kelsie Ct 

1P.O. Box 50745 

K,isren Griffiths IT•><J!oneo. J oe. IPo Box 81 

Ile I 

F
l
78610 5 12-820-0246 

IBc.,umont 177705 409-454-1782 

!Houston 17705 1 17 13-733-5682 

IA,Jington 17601 7  8 17-658-7802 

!Houston 177070 1281-376-6700 

!Houston 177055 17 13-800-1260 

FF 936-257-8123 

I 
College 
Station 177845 1979-846-3339 

IE! Paso 179000 191 5-598-1 105 

!Midland 179708 1432-687-5346 

!Spring 177389 28 1 -320- 1001 

F
l78634 15 12-225-491 5  

l�onio 178233 J2 10-967-9800 

lo,ooro F 214-405-8194 

IAmarillo 179 159 1806-674-3049 

IBMku F 7 13-489-844-0 

I 
5 12-3 12-9902 

I 
17 13-733-8 1 1 8  

I 
128 1-376-7545 

7 13-800-1 25 1  

936-257-8128 

1979-260-2979 

19 1 5-591 -4985 

1432-687-2934 

28 1 -655-0610  

J2 10-967-9803 

972-223-095 1 

1806-33 1 -5501 

Iii.Com 

Jbtrevino5 I 2@Mol. General Contractor-- Construction New Buildings, 
Com Remodel Demolition. Driveways, Painting,Electrical, 

Plumbing Hardwood Floors,Windows,Doors,Carpet. 
Demolition,Debris Clean Up,Construclion Builing,Highway 

Tbrownl009@Yaho Road Construction,Material Hauling,Dirt, and Gravel, 
o.Com Lime tone ite Preparation,Excavation,Dozers Bobcat, And 

Any Type Of Rock Hauling. 
Tbradshaw3@Comc Commercial And Residential Plumbing Water, Storm And 
last.Net Sewer Lines 

Tlptrucking@Sbcglo tPro ide Transporting Of All Types Of Commodities And 
IEq_uipment:Providing Maintenance, Installation & Repair bal.Net !Services For Residential & Commercial Properties. 

Nitag@Tagcompani 
I
Electrical Contractors- Commercial 

e$.Com 
Construction And Mechanical Services To Commercial And 

Dcberiseperson@Tat Industrial Air Conditioning, Refrigeration, Heating Systms, 
eseontracting.Com Design, Development, Control Packages And 

Implementation. 
Commercial Plumbing, Mechanical & Hvac Contractor And 

Admin@Tchservice. [ Industrial Supplies. License & Certifications: Lie. Master 

Com �lumber & Journeyman Plumber Cert. Med-Gas, Heliarc 
Welding., Inter-Shield Welding, Stick Welding & Orbital 
Welding 

SbcUytdt@Verizon. 
!Net '

Dirt Contractors/Demolition 

Tdvnecontllcl@Yaho 
]
General Construction Specializing As A Mechanical 

o.Com Contractor. 
TIDla@Ridgewood Minor Structures; Underground And Utility Work 14302$ 
cable.Com 

Electrical Contractor - Electrical Design, e\ Construction, 
Js I tejaselec(@,.601.C Renovation, Lighting rfaintenance & Retrofit, Maintenance 
om 'And Repair Service Contracts Service Installation And 

f l:Jpgnides. Modular Building Install. And Disconnect. 
Amber Chainy@Ya General Constuction Including Masonry, Painting, 
hoo.Com Demolition, New And Renovation Construction. 

ISales@Texasindustr:i Industrial Distribution Of Rubber And Related Products. 
al rubber.Com 

Felicia@Texasmrem Roofing, Interior/Exterior Painting, 

odel.Com Drywall,Flooring,Siding, Masonry,Textures, Fence 
Installation, General Contracting 

Mrivas.TxQlg@Gma [Plumbing; Heating & Air 
ii.Com 

I K,isten@rox._,1 Motor Controls, Lighting Controls, Related Electrical 

com12any.Com Panels, Equipment And Parts. Flow Measurement Systems 
And Parts. E lectrical, Programming, Instrumentation 



I \Design, Installation, Repair And Commissioning Services. --------
Parts And Equipment In General, Hvac Parts And 

Felipe A Teran . The Artran Supply Inc I IP• Box 460565 J:onio 178246 12 1 0-957- 1288 2 1 0-957- 1267 Arellaf(ti)Aol.Com Equipment,Service,Repair And Installation. General 
Construction, Residential And Commercial Repair Services, 
Maintenace And Remodeling Flooring. Painting. 

f aary Porras 

Manuel J. 
Arizmendi 

�
,TI-

1_e _G_a
n_· 

c_k_Gr_o_u-p.-1-nc-. -
16-l 0

_8_Y_a_q_m_· W-ay-
-

lEI Paso F 191 5-779-5727 

The Rgr Group. L.L.C. 53 1 Crockett St ;!
annelvi ;;��O- 281 -864-9914 

�
C_p_o_rr_as_@_G_ar-,-.c-ke_l_P_· [

Electrical, Plumbing, Hvac 
Com 

281 _864_9072 ,....IMann--
v-.-R-vcs_<@_,G_m

_
a
i_· 

h.Com 
Building Finishing Contractor, Residential & Building 
Construction, Foundation, Structure & Building Exterior 
Contractor. 

�:�."' 
E The V,mj<o Gmup �:,'� !r�· Cyp,oss ISpring 177379 2 1 0-844-675 1 I 

Supplier Oflndustrial & Electrical Equipment And 

Thevanjengroupl@.G Supplies, Uniterruptible Power Supply(Ups), Fire Protection 
mai l .Com Equipment, Power Generation Equipment, Power 

I 
Transmis ion Equipment, Air Compressors, Wind And Solar 
Power, Medical And Hospital Equipment 

;.-

1

9
_
0_3_-5_6_1

-_ 3_2_1_5
_j;...V.-1t_h_e-d@-�-Th-e-dfi-o-rd_c_o

_ 
1Underground And Overhead Electrical Construction 

1nstru,.uon.Com w·1 Th dfi d Thedford Construction 1;1 17 Steel Road �yler 175703 1903-561 - 1584 1 ma e or Co .. lnc. l 1 yu,1 

Levar Thornton, 
l,-Th

--
t-E_l

_
tr __ 

--
-..-4-2_l_R_un_n_in_g_W-at-er

-
1Fort Worth � 1817_683_299 1 Sr. om on ·· cc 1c Tri I 

'o • .., 1 
------ Thorntonelectric@Y Electrical Contractor-All Aspects Of Electrical Work 

mail.Com 

I Samuel Eaton 

Belinda Flores 

[Adrian Ruiz 

Carlos Dehoyos 

[Darla B. Brown 

Monica Jo 
Twardeski 

JThr Enterprises, Inc. Jne Green Team, 

11
Houston 177063 1832-279-9856 Inc. 

Ticmpo 
Communications And 
Utility 

SCMre, lne. !Houston 177099 281-924-6924 

�-----
1281-412-917 1  

281 -530-4857 

lsamuel.Eatonrauneg Site Clearing & Grubbing, Earth Moving, Excavation, 
�reen==te=an=1.C

::'::::
o

:::':
m

:_ 
_

_ Construction Management, Waste Management Services, 

Tiempocomm@Aol. 
Com 

Communications, Site Work, Clearing, All Underground 
And Aerial Utilities, Water, Gas, Phone, Cable Tv, Fiber 
Optics 

Tierra Firme 
Construction, Inc. 

.-----------.,..
5-8

_
6
_1 _C

_
le-,-,e-lan_d_A_v_e· IEI Paso 179905 19 1 5-881 -0200 19 1 5-881 -0269 ���

rme.co@Aol. 
]
Structural Concrete And Site Preparation 

!Titan MechanicaL Inc. 

Titan Pipe & Supply 
Company, Inc. 

Tmt Utilities, Inc. 

IP.O. Box 3 1 57 � 175663 1903_986_3725 �
1
9
_0_3_-9

_
8_6_-3-2-87

-
-rC-d_e_h_o_yo_s_@_T_i-tan--

-

l

Plumbing, Mechnaical And Hvac 11'..u�mc; Mech.Com 

IP. o. Box 2684 Corpus 178403 1_3_6_1_-2_4_1_-7-47-3-· -13_6_1
-_2_4_1-_7_3_5

_
8_ D.Brown®Titanpipe Wholesale Distribution Of Water Wastewater. Gas & 

Christi suonlv.Com Drainage Products 
.----- - -- �--- ��- r����- �======-�--�-===::.=-:_:_::.=-::�- - -----------1 
1 302 Us Highway 
1 90 

· 
1:

77340-
I J936_295_2549 Mitwardeski@Gmail Water, Sewer & Storm Sewer Rehabilitation Huntsville 7380 936-438-3210 .Com 

!Amy Muston Total Controls & 
Automation, Inc. I College r::::-1 I Amuston@Total- Installation, Creation And Project Management OfHvac 

�- ---
-
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Tommy 
Blessing 

Victoria Anne 
Cox 

Monica M. 
Gonzales 

\Sharon 

Trademark Eleetric Inc Po Box 821448 

' 
Travis Cox Plumbing 
Company, Lie 

I Tri-Me, 
!Trinity Construction 

19284 F. M. 150 

2330 Laredo St., 
Unit B 

/Po Box 5 10  

N 
Richland 
l:Illls 

76182-
1448 817-656-8455 

[Driftwood 178619 15 12-842- 1301 

Corpus 
Christi 

\Vidor 

178405 

\77670 

361-884-4200 

1409-786-3564 

8 17-656-8455 

1512-847-8533 

361-884-4200 

\409-786-4220 

New Commercial, Industrial And Utility Electrical. Railroad 

Tbl . ""T 1 , Highway, Utility Pole Install, High Mass Lighting, essmi>ra, . me ectr . . . . C Underground Utihty Construction, Bucket Truck Work, 
� Back Up Generator, Service Upgrade, Tenant Finish, Design 

And Build. 
V cox@Traviscoxplu 

!
Any And All Plumbing. 

mbing.Com 

Tri- Pro�ide �pecialty Tra?es For Finis?ing . . 
-M @Sb I b I N 

Res1dent1al/Commercial Construction, E.G. Paintmg, ex_ cg O a . et W II D W II F F" . h a paper, ry a , aux mis . 
!J im/@Trinirytx.Com ! Industrial Steel Fabrication, Tank Parts. 



JMorrison I Donna Muhlman 
Carmen M. Escamilla 
.Amescua !Randal !Roy Reina !Paul Wright Manuel Gonzales I sue Malek 
Patricia Winters 
Carole Kent !Robert Trumble Eric M. Johnson Tricia M Stefanko !Phillip Garcia !Juan Sandoval Hipolita T. Crist 

!company Trini!Y Electrical Service Inc ' Triple E. Excavation, Inc. 
ITriDle R Electric, Inc. Triple R Installation & Pneumatics Inc Triune Plumbing L.L.C. !Trojan Electric, Inc. TroDicaJ Air Conditionin£. Inc. Trooical Contractin11. Lie 
IT my Steel. In<. Trumble Construction. Inc. Under Construction. Inc. Unified Services Of Texas, Inc. United Electrical Contractors, lnc. Uniled lg Mechanical Contractors United Jpg Constructfon & Desil!ll, Lie John D. Verhelst Va Electrical Contractors Lie G d M t J Val Verde Plumbing erar o o a r j J _!!£,_ Audel Valencia Valencia Electric. Lie 

JPo Box 1 146 !Hewitt 176643 1254-666-9100 1254-666-6284 
1 1955 B!mchanl Rd IAta,cosa 78002 2 10-464-1957 

119892 Fm 2252 IP, 0. Box 681783 IPo Box 7082 125 15 Miller Ln IPo Box 679 6363 De Zavala, Suite 107 
1951 S. Magnolia Ave IPo Box 7 17  223 W.  Anderson Lane Ste B505 2 1 10 Greenbriar Dr 

l�onio 178266 1210-946-5522 
,�onio 178268 1210-647-7277 Fl75209 1214-904-9384 !Arlington 176013  18 17-467- 1 137 I Corpus Christi 178403 1361-888-4399 
�F 210-224-7920 

0 

'Luling 178648 830-875-9088 F l75569 1903-691 -093 1 !Austin 178752 15 12-900-7956 lsouthtakc 176092 8 17-481 -95 10 
12504 S.W. Loop 410  ,�onio 178227 12 10-674-3 141 !rnc. IEI Paso 17991 5  191 5-253-8589 434 Os Highway F 78741- 5 12-247-4726 1 83 S 2443 5010 Brower Crest !Pasadena 177504 1210-378-5998 Dr 1 1801 Avenue E IDel Rio 178840 1830-422-2744 ,P. 0. Box 210338 F F l469-47 1-2682 

I 121 0-946-9049 12 10-256-7545 '214-350-0722 18 17-467-9562 1361-888-7257 
2 10-224-7924 
830-875-8769 
1903-334-9580 15 12-900-7957 81 7-488-1729 j210-674-9342 1915-222-8014 5 12-247-4726 1830-302-7136 1830-422-2744 1972-591 -5606 

l�rewaco@Aol.Com Electrical Contractor - New Construction - Service And Repair I Trench Excavation For Underground Infrastructure Such As Triole.E.Ranch63(a), Electrical, Water And Gas Pipelines. We Also Perform Gmail.Com Small Scale Demolition Such As Single Story Residential Or Commercial Buildings Up To 200k Sq.Ft. Includes Electrical,Water,Sewer And Drainage. Randv(a)TriDlerelect Irie.Com 'Commercial Electrical Contractor 
Trcs@Sbcglobal.Net IHvac Controls Paul@Triune12Jumbi !Plumbing; New Construction, Remodel And Repair. ng.Com Manuelgt@Trojanelc 'Electrical Contractor ctric.Com Tmarti.nl'@Malekhva Hvac-Heating, Ventilation, And Air Conditioning 
� Industrial Building Construction, Commercial Building Pwinters@Tronicalc Construction Civil, Oncrete, Sitework, Construction ontracting.Com Management. Engineering And Architectural Services, Sewer And Water, Heavy Construction. Dernolitio.n, Salvage, Tank Removal, Shearing Of Metal Magmatxll@Att.Nct Structures, Removal Of Concrete Slabs, Trucking, Sand, Gravel Materials Roberttrumble/mYah We Are A General Contracting Business. We Do All Phases oo.Com Of Construction. lnfol@Ucitexns.Com Pavement Sawing And Sealing, Misc Concrete Works 
Tstefanko@Ust- General Construction. Fuel System Design & Installation, Inc.Com Underground Utilities, Precision Tank Testing, Environmental Services And Dry Ice Blasting Unitedelectric@Att. General Construction; Electrical Contractors Net Sandoval Juan In@ �J 'd Pl b" M h . I And El . I S . Yah C rov1 e um mg, ec an1ca , ectr1ca erv1ces oo. om Ujpg.Paula@Gmai!. General Building Construction, Plumbing,Electrical, Demolition, Drywall,Carpentry, Roofing,Painting,Decks, Com Fences And Other Trades. Commercial Renovation. John@Vaelectric.Ne All Levels Of Electrical Construction, Service, Repair And 
! Remodel. Rieleroplumber@Ho IB .1d. PI b" H tmail.Com m mgs, um mg, vac Aj@Valenciaelec.C IElectrical Contactor om 



. 5555 Fredericksburg �F Michael Rivas Valla Construction Inc. Rd Ste 202 JAntonio 78229 2 10-641 -0258 

loscar Cordova 'Valley Paving. Inc. 132 1  East 2 Mile Rd. !Mission 178574 1956-585-5908 

Santiago Vanguard Electrical 1 2002 Forestgate F•llas 175243 2 1._534_0627 Dominguez Services. Lie Drive 

210-641 -0290 

1956-584-0057 

2 14-276-1697 

Vanessa R. Van-
J
v · In 6 1 1 S. Main Street, !Grapevine �1866-304-7676 1 866-304-7878 Trease anqum. c. Suite 400 j 'ou.J 1 

!Armando Vela, !vela's Electric. Inc. ,P. 0. Box 1 329 !Progreso 178579 ,....19-56---5-65---4-43_3_ 1956-565-9852 

Gilberto Ve!ascos Dump & Ip O Box 1 1 5 1  !Presidio 179845 1432-229-3769 1432-229-3769 Velasco Backhoe Service 

!Sergio Velez Velez Construction IP. 0. Box 24764 !Houston 177229 128 1-416-408 1 1281-741 -5842 Servic.es 
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SECTION 0 1  1 0  00 - SUMMARY 

PART 1 - GENERAL 

1.1 SECTION INCLUDES 

A. Project; work covered by Construction Documents 

B. Contractor use of site and premises 

C.  Work sequence 

D. TDCJ occupancy 

E. Construction Duration 

1 .2 RELATED REQUI REMENTS 

A. General and Special Conditions 

B.  Other Specification Sections as applicable 

1 .3  PROJECT - WORK COVERED BY CONSTRUCTION DOCUMENTS 

A. The Work consists of the following : 

1 .  Construct two, new 200,000 (nominal) gallon ground storage water tanks, on 
separate concrete foundations. The new bolted steel tanks shall be built in 
accordance with these specifications and plans and meet the 201 3  edition of 
AWWA manuals for bolted ground water storage tanks and associated piping and 
valves. 

2 .  After new GST 's  are placed in operation: 

a.  Demolish and haul away the existing GST's and any above ground 
abandoned piping that is not to be salvaged for use by TDCJ Maintenance 
Department. 

3 .  Work will include any and all civil/structural ,  electrical, mechanical, plumbing, and 
related site work 

B .  Perform Work under a single Lump Sum contract on  Forms provided. 

1 .  Work of this Contract is identified in Technical Specifications and on Drawings. 
Unless incorporated via an issued Addenda or Change Order, no other work is 
authorized. 

2 .  Except a s  specifically noted, provide and pay for: 
i. Labor, materia l, and equipment. 

a .  Owner is exempt from sales tax on products permanently incorporated 
in work. 
1 .  Obtain sales tax exemption certificate number from Owner. 

ii. Tools, construction equipment, and machinery. 

TDCJ Facilities Engineering 
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i i i .  Other facilities and services necessary for proper execution and completion of 
work. 

3 . Contractor to acquire and pay for all required permits. 
i. Comply with codes, ordinances, rules, regulations, orders, standards, and 

other legal requirements of public authorities, which bear on performance of 
Work. 

i i .  Promptly submit written notice to ArchitecUEngineer of observed variance of 
Construction Documents from legal requirements. Assume responsibility for 
Work known to be contrary to such requirements, without notice. 

1 .4 TDCJ OCCUPANCY 

A .  TDCJ will occupy the site and premises during entire period of construction for the 
conduct of normal operations. 
1 .  Owner will occupy site and/or existing building(s) during entire construction period. 

Day-to-day operations will continue during the construction period. 
2 .  Maintain  existing exits, unless otherwise indicated o n  drawings. 
3 .  Maintain  access to  existing walkways, corridors, and  other adjacent occupied or 

used facilities. Do not close or obstruct walkways, corridors, or other occupied or 
used facilities without written permission from PA. 

4 .  Coordinate offender relocation and  schedule shut-downs of equipment and 
utilities, as needed/applicable, for construction progress with TDCJ PA. 
i .  Provide not less than 48 hours' notice to PA of activities that will affect Owner's 

operations. 
i i .  All i nterruptions to Owner operations shall be minimized to the fullest extent 

possible. 
1 .  If required, reference construction drawings for requirements for 

auxiliary equipment and services for extended outages required for 
construction activities. 

2. Inadvertent interruption of Owner operations due to construction 
activities shall be corrected immediately by Contractor. 

5 .  Protect areas being utilized by Owner to be protected from dust and debris by 
construction barriers, if required due to proximity of Owner occupation to 
construction area. 

6 .  Use appropriate safety cautions, including barriers, to protect areas that are 
occupied, if required due to proximity of Owner occupation to construction area. 

B .  Cooperate with TDCJ to minimize conflict and to facilitate TDCJ operations. 

C .  Schedule Work to accommodate Owner occupancy. 

1 .5 CONTRACTOR USE OF SITE AND PREMISES 

B.  Use of Site: The construction site is a detention facility and therefore a secured facility. 

1 .  Entry into the Unit is restricted and ·must be coordinated with security and 
maintenance personnel. Offenders are present at the site. Caution and compliance 
with corrections officers and other TDCJ personnel instructions are strictly 
required. Security provisions necessary must be included in Contract Sum. 

2 .  Confine construction operations to areas indicated on  drawings. 

TDCJ Facil ities Engineering 
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3. Keep driveways, loading areas, and entrances serving premises clear and 
available to Owner, Owner's employees, and emergency vehicles at all times. Do 
not use these areas for parking or storage of materials. 
i. Schedule deliveries to min imize use of driveways and. entrances. 

ii . Schedule deliveries to minimize space and time requirements for storage of 
materials and equipment on-site. 

4. No tobacco products are permitted on site. 

1 .6 WORK SEQUENCE 

A. Construct Work in stages or phases with each to be substantially complete before 
beginning next to accommodate TDCJ occupancy requirements during the construction 
period. Coordinate construction schedu les and operations with TDCJ PA. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

A. The intent of Construction documents is to requ ire all items necessary for the proper 
execution and completion of the work by Contractor. The Construction Documents are 
complementary and by their intent a complete and usable work product is expected to be 
provided. To meet this requirement the Contractor is expected to provide construction in 
place to include that which is indicated in the Construction Documents and that which may 
be reasonably expected to be required to make the work complete in all respects and 
consistent with established and accepted construction practices. 
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SECTION 01  32 00 - REFERENCES 

PART 1 - GENERAL 

1 . 1  STANDARDS 

A.  Applicability: For Products specified by reference to an association or trade standard, 
comply with requirements and recommendations stated in that standard, except when 
requirements are modified by the Construction Documents, or applicable codes establish 
stricter standards. 

B .  Publication Dates: 

1 .  Except as otherwise indicated, where compliance with a reference standard is 
required, comply with standard in effect as of date of issue of Construction 
Documents, except when a specific date is specified. 

2 .  Copies of Standards: Where copies of  standards are needed for proper 
performance of Work, obtain such copies directly from publication source. 

1 . 2  SCHEDULE O F  ABBREVIATIONS 

A .  Abbreviations and Names: Following is  a partial list of  construction industry standards 
organizations. Reference standards of these organizations are l isted in respective 
specification sections using abbreviations contained below. 

AA Aluminum Association 
AABC Associated Air Balance Council 
AAMA American Architectural Manufacturer's Association 
AASHTO American Association of State Highway and Transportation Officials 
ABMA American Boilers Manufacturer's Association 
ACI American Concrete Institute 
ACIL  American Council of Independent Laboratories 
ADC Air Diffusion Council 
AGA American Gas Association 
AIA American I nstitute of Architects 
AISC American I nstitute of Steel Construction 
AISI  American I ron and Steel I nstitute 
AMCA Air Movement and Control Association 
ANSI American National Standards I nstitute 
APA American Plywood Association 
ARI Air Condition ing and Refrigeration 
ASCE American Society of Civil Engineers 
ASH RAE American Society of Heating, Refrigerating and Air-Condition ing Engineers 
ASME American Society of Mechanical Engineers 
ASPE American Society of Plumbing Engineers 
ASTM American Society of Testing and Materials 
AWi The Architectural Woodwork Institute 
AWPA American Wood-Preservers' Association 
AWPB American Wood-Preservers Bureau 
A WWAAmerican Water Works Association 
AWS American Welding Society 
BHMA Builders' Hardware Manufacturers Association 
CISPI Cast I ron Soi l  Pipe Institute 
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CPSC Consumer Product Safety Commission 
CRSI Concrete Reinforcing Steel Institute 
CS Commercial Standard of NBS (U.S.  Dept. of Commerce) 
FCC Federal Communications Commission 
FCI Fluid Controls Institute 
FGMA Flat Glass Marketing Association 
FM Factory Mutual System 
FS Federal Specification (General Services Admin) 
IBC International Building Code ( International Code Council) 
IEEE Institute of Electrical and Electronic Engineers Inc 
MBMA Metal Building Manufacturers Association 
M IL  M ilitary Standardization Documents (U.S. Dept. of Defense) 
NAAMM National Association of Architectural Metal Manufacturers 
NEC National Electrical Code (by NFPA) 
NEMA National Electrical Manufacturers Association 
NESC National Electrical Safety Code 
NFPA National Fire Protection Association 
PCI Pre-stressed Concrete Institute 
PDI Plumbing and Drainage Institute 
SDI Steel Deck Institute 
SDI Steel Door Institute 
SIGMA Sealed Insulating Glass Manufacturers Association 
SMACNA Sheet Metal and Air Conditioning Contractors' National Associati"on 
SSPC Steel Structures Painting Council 
TCA Tile Council of America 
TXDOT Texas Department of Transportation 
UL  Underwriters Laboratories 
WCL IB  West Coast Lumber Inspection Bureau (Grading Rules) 
WWPAWestern Wood Products Association (Grading Rules) 
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SECTION 01  33 00 - SUBSTITUTIONS 

PART 1 - GENERAL 

1 . 1 DESCRIPTON 

A. Procedures for Substitution Requests as required by the Contract Documents. 
Revise and resubmit Substitution Requests as necessary to establish compliance 
with the specified requirements. 

1 .2 RELATED REQUIREMENTS 

A. Generc;1I Conditions (Article 5 .9) and Special Conditions 

B. Other Specification Sections as applicable 

1 . 3 QUALITY ASSURANCE 

A. Coordination of submitted substitutions: 
1 .  Prior to each submittal ,  carefully review and coordinate all aspects of each 

item being submitted. 
2. Verify that each item and the submittal for it conform in all respects with the 

specifications and contract requirements. 

8. Substitutions: 
1 .  The contract is based on the standards of quality established in the Contract 

Documents. Substitutions will be considered only when submitted on required 
Form provided in bid/contract documents, and when substantiated by the 
Contractor's submittal of required data. 

2 .  Where any material, product, o r  equipment is specified by proprietary name, 
trade name, manufacturer name, generic name, or catalog number with the 
addition of such expressions as "or A/E approved equal", material, product, or 
equipment named is intended and no substitution will be allowed without 
written approval, per bid/contract documents. 

3. Unless otherwise indicated the material, product, or equipment to be used 
are those specified and denote the type, quality, performance, etc. required. 
All proposals shall be based upon the use of specified material ,  product, or 
equipment, unless a substitution is approved and published in a written 
Addendum to the project prior to the receipt of bids. 

4. Do not substitute material, product, or equipment unless substitution has 
been specifically approved in writing by the A/E. 

C .  "Or A/E approved equal", 
1 .  Where the phrase "or A/E approved equal" occurs in the Contract 

Documents, do not assume that the material, product, equipment, will be 
approved as equal unless the material, product, or equipment has been 
specifically approved in writing by the A/E. 

2 .  A Contractor who proposes to quote on the basis of an "or A/E approved 
equal" alternate material, product, equipment shall submit a Substitution 
Request (Attachment 6) 1 0  days prior to Bid Opening. Approved 
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Substitutions must be issued in an Addendum to be considered for proposal. 
If an Addendum with approved substitution is not issued, specified material, 
product, or equipment must be used. 

3 .  During the course of work, the Owner's representative may secure from the 
job site samples of material, equipment, or product being used and submit 
the samples to an independent testing laboratory for comparison. If the 
results demonstrate· that the material ,  equipment, or products being used are 
not approved materials, the owner shall issue a Notice of Nonconformance, 
per 01 44 00 - Contractor's Quality Control. 

4. During the course of work, if a specified or previously approved material, 
equipment, or product is determined to be unavailable due to strikes, 
lockouts, bankruptcy, discontinuance of production, documented shortages or 
similar occurrences, submit a Substitution Request (Attachment 7) as soon 
as unavailabil ity is identified. Claim of unavailability is subject to approval by 
owner. Time Extension requests will be approved as a separate matter and 
will not be approved due to failure of Contractor to submit Substitution 
Request in a timely manner. 

D. Procedure for Substitution Request Form 
1 .  Substitution request including al l  required documentation shall be 

submitted to Owner's Representative 
a. During Bid - 1 O days prior to Bid Opening, to Contract Administrator. 
b .  During Contract Performance Period - as soon as unavailabil ity is 

identified, to Project Administrator. 
2 .  The Substitution Request must include documentation that the requested 

substitution is equal or superior to the specified material ,  product, or 
equipment. Failure to provide clear, accurate, and adequate documentation 
will be grounds for rejection. 

3. Required documentation shall consist of applicable information which would 
aid the A/E in making an informed decision. Include side by s ide product 
comparisons, technical data, laboratory test results, product drawings, etc. 

4. If use of the proposed material, product, or equipment would result in 
changes to the design of other elements, the submittal shall describe fully the 
changes required to the drawings or specifications. Any cost differences 
resulting from modifications to the drawings and specifications and the cost of 
making the changes, including charges for required design time by A/E, is the 
responsibility of the bidder/contractor. 

5 .  No material, equipment, or product is considered "as equal" to the material, 
equipment, product specified until a Substitution Request has been approved 
by the A/E. 
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SECTION 01  34 00  - SU BM ITT ALS 

PART 1 - GENERAL 

1 . 1 DESCRIPTION 

A. Procedures for Submittal of Product Data, Shop Drawings, Samples, Mock-Ups, 
Requests for I nformation and other work-related submittals required by Contract 
Documents. 

1 .2 RELATED REQUIREMENTS 

A. General and Special Conditions 

B.  Other Specification Sections as applicable 

1 .3 DEFINITIONS 

A. Product Data - il lustrations, standard schedules, performance charts, 
instructions, brochures, diagrams, test data and other information furnished by 
Contractor to illustrate material, product, equipment or system for some portion of 
the Work. 

B .  Shop Drawings - drawings, d iagrams, schedules and other data specially 
prepared for the Work by Contractor or a Subcontractor, Sub-Subcontractor, 
Manufacturer, supplier or distributor to i l lustrate some portion of the Work. 

C.  Samples - physical examples which illustrate materials, equipment or 
workmanship to establish standards for the Work. Samples include field samples. 

D. Action Submittals - written and graphic information and physical samples that 
require A/E's responsive action . 

E .  Informational Submittals - written and graphic information and physical samples 
that may or may not require A/E's responsive action. 

F. Request For Information (RFI) - requests from Contractor for additional 
information ,  interpretation, clarification of, or to identify conflicts with, the 
Construction Documents. 

G.  Quality control submittals - pertain to quality control and TDCJ information which 
may or may not require review and approval by A/E. If reviewed, project 
information will be reviewed for compliance with the construction documents 
only. The review may not constitute a detailed review of adequacy of submitted 
design calculations. The appropriateness and accuracy of calculations is the 
responsibil ity of the submitting Contractor (and Contractor's professional 
engineer when such calculations are required to be professionally sealed) .  
Examples of quality control submittals: 

1 .  Design data and calculations. 
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2 .  Test reports. 
3 .  Certifications. 
4 .  Manufacturer's installation instructions. 
5 .  Manufacturer's field reports. 

H .  Contract Closeout Submittals - contract closeout related information that 
requires review and approval by the A/E and are to be retained for project files. 

1 . Project record information. 
2 .  Warranties. 
3. Operation and maintenance data. 
4. TDCJ instruction reports. 
5. Contractor, subcontractors, suppliers, manufacturers contact 

information. 

1 .4 SUBMITTALS (Other than RFls and Contract Close-out submittals) 

A. Per ARTICLE V. , within 20 days after receipt of Notice to Proceed submit 
Submittal Schedule to Project Administrator for approval .  Arrange the 
following information in tabular format. 

1 .  Scheduled date for first submittal .  
2 .  Specification number and title. 
3 .  Submittal category (action or informational). 
4 .  Name of supplier. 
5. Description of the Work covered. 
6. Scheduled date for Design Professional's final release or approval. 

(30 days after submittal .) 

B. Coordinate preparation and processing of Submittals with performance of 
construction activities. 

1 .  Coordinate each submittal with fabrication, purchasing, testing, 
delivery , other submittals, and related activities that require sequential 
activity. 

2 .  Coordinate transmittal of different types of  submittals for related parts 
of the Work so processing will not be delayed because of need to 
review submittals concurrently for coordination. 

C. Schedule Submittals to allow number of days for review and processing of 
Submittals by A/E as stipulated in the General Conditions and in such 
sequence as to cause no delay in the Work. 

D. Make Submittals promptly in accordance with approved Submittal Schedule. 

1 . Time for review shall commence on A/E's receipt of Submittal .  
a .  Submittal review: 30 calendar days for each Submittal. 
b .  Resubmittal review: 1 4  calendar days for review of each 

Resubmittal. 
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c. Allow additional time if coordination with subsequent 
Submittals/Resubmittals is required. 

2 .  No extension of the Contract Time will be  authorized because of failure 
to transmit submittals enough in advance of the Work to permit 
processing, including Resubmittals. 

E. Per approved Submittal Schedule: 

1 .  Submit number of copies of Shop Drawings as determined at  Pre
Construction Meeting (no more than 8) and meeting requirements set 
forth in relative Specification Section.  

2 .  Submit number of copies of Product Data as determined at Pre
Construction Meeting (no more than 8) and meeting requirements set 
forth in relative Specification Section . 

3 .  Submit number of sets of Samples/Mock-Ups as determined at Pre
Construction Meeting (no more than 3) and meeting requirements set 
forth in relative Specification Section. 

4. Submit number of sets of other Submittals as determined at Pre
Construction Meeting (no more than 8) and meeting requirements set 
forth in relative Specification Section. 

5. Submit number of Contract Closeout submittals as specified in 
Sections 01 70 00 and meeting requirements set forth in relative 
Specification Section. 

F. Coordinate Submittals into logical groupings to facilitate interrelation of 
Products and Systems: 

1 .  Simultaneously submit associat�d items of operating systems which 
require correlation for efficient function and installation .  

2 .  A/E reserves the right to withhold action on a submittal requ,nng 
coordination with other submittals until related submittals are received 
and shall not be considered as a delay to Work progress. 

G. Provide complete Submittals for review. Partial or incomplete Submittals will 
be returned, without review, for resubmission . 

1. Check for coordination with other Work of the Contract and for 
compliance with the Construction Documents. 

2 .  Mark with Contractor's approval stamp and provide Contractor's 
signature before submission to Project Administrator. 
a. Stamp each submittal with a uniform approval stamp with a 

statement certifying that submittal has been reviewed, 
checked and approved for compliance with the Construction 
Documents. 
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H .  Transmittal Form: 

1 .  Use Contractor's Transmittal form with Contractor's letterhead with 
title block or a permanently affixed label with Contractor's letterhead. 

a. Transmit each submittal using transmittal form or label. 
( 1 )  Indicate name of firm o r  entity that prepared each Submittal 

on label or title block. 
(2) Provide a space approximately 6 by 8 inches on label or 

beside title block to record Contractor's review and approval 
markings and action taken by A/E. 

(3) Include the following information on label for processing and 
recording action taken: 
(a) Project name. 
(b) Date. 
(c) Name and address of A/E. 
(d) Name and address of Contractor. 
(e) Name and address of subcontractor. 
(f) Name and address of supplier. 
(g) Name of manufacturer. 
(h) Submittal number and revision identifier. 

i) Submittal number shall use Specification Section 
number followed by decimal point and then a 
sequential number (e.g. 1 5  08 1 0.01 ). Resubmittal 
shall include an alphabetic suffix after another 
decimal point (e.g. 1 5  08 10.01 .A) 

( i) Number and title of appropriate Specification Section. 
0) Drawing number and detail references, as applicable. 
(k) Locations(s) where product is to be installed, as 

applicable. 
(I) Other necessary identification 

i) Product specification sheets that contain multiple 
part numbers shall contain indication of specific 
part number applicable to submittal. 

(m) Specifically identify deviations from the Construction 
Documents. 
i) On attached separate sheet, prepared on 

Contractor's letterhead, record relevant information, 
requests for data, revisions other than those 
requested by A/E and PA on previous submittals, 
and deviations from requirements in the 
Construction Documents, including minor variations 
and limitations. 

2 .  Package each submittal individually and appropriately for transmittal 
and handling. 

3. A/E will return submittal without review, received from sources other 
than Contractor. 
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4 .  Maintain a Submittal Log tracking the following information: 

a.  Submittal Number 
b .  Date of  submission of  Submittal 
c. Date of receipt of Submittal response 
d. Response - Approved, No Exception Taken, Revise and 

resubmit, Rejected, etc. 
e. Date of Resubmittal 

5 .  Only use material, equipment, products upon receipt of a Submittal 
response of "Approved" or "No Exception Taken". 

a.  Informational Submittals that do not comply with requirements 
will be returned by AJE to be resubmitted by Contractor. 

b .  Submittals not required by the Construction Documents may 
not be reviewed and may be discarded. 

6 .  Approval - upon receipt of  a Submittal response of "Approved" or "No 
Exception Taken" , furnish copies to manufacturers, subcontractors, 
suppliers, fabricators, installers, authorities having jurisdiction, and 
others as necessary for performance of construction activities. 

I .  Resubmittals: Make Resubmittals in same form and number of copies as 
initial Submittal .  

1 .  Note date and content of previous submittal .  
2 .  Note date and content of  revision in  label or title block and clearly 

indicate extent of revision. 
3 .  Resubmit Submittals having made adjustments indicated in A/E 

response until they are marked "Approved" or "No Exceptions Taken" 
and dated by A/E. 

1 .5 REQUESTS FOR INFORMATION (RFI) 

A. I mmediately upon discovery of the need for information, interpretation, 
clarification, or direction, submit a Request for Information. 

B .  RFls shall originate with the Contractor. RFls submitted by entities other than 
Contractor shall be returned with no response. 

C .  Coordinate and submit RFls in  a prompt manner so  as to avoid delays in 
work. 

1 .  Allow 72 hours for A/E response." 
2. Requests for Time due to Contractor's fai lure to submit complete and 

accurate RF ls in a timely manner will not be considered. 

D. Use TDCJ form provided in Attachment 10 titled "State Documents and 
Forms". Include the following: 

1 .  Project name. 
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2.  Date. 
3 .  Name of Contractor. 
4 .  RFI  number, numbered sequentially. 
5 . Detailed description of needed information or identified conflict. 
6 .  References to drawings, details, notes, specification sections, etc. 
7. Field dimensions and conditions. 
8 . Attached drawings, photos, Product Data, Shop Drawings, and other 

information necessary to communicate issue(s). 
9. Proposed resolution if subject matter of RFI is within practice of 

Construction Contractor or a Sub-contractor on Project. 
10. Preliminary estimation of anticipated costs/savings and/or additional 

Contract Time. 
a. If  there is no anticipated change to Contract Sum or Contract 

Time, such shall be indicated. 
b. An approved RFI does not constitute an approved change 

to Contract Sum or Contract Time. Use TDCJ forms 
provided in Attachment 1 0  titled "State Documents and 
Forms" to submit a Pending Change Request and/or Time 
Extension Request, as appl icable, according to Contract 
procedu res. 

E. The following RFls will be returned without action :  

1 .  Requests for approval of submittals. 
2 .  Requests for approval of substitutions. 
3. Requests for interpretation of A/E's action on submittals or 

substitutions. 
4. Requests for coordination information already indicated in the 

Construction Documents. 
5. Requests for adjustments in Contract Sum or Contract Time. 
6 .  I ncomplete RFls. 
7. RF l s  with numerous or significant errors. 

F. Prepare, maintain , and submit a tabular log of RFls organized by the RFI 
number. Submit log weekly. Include the following: 

1 .  Project name. 
2 .  Name and address of  Contractor. 
3 .  RFI number including RFls that were dropped or otherwise cancelled. 
4. RFI description .  
5 .  Date RFI was submitted. 
6. Date response was received. 
7 .  Identification of related Minor Change in the Work, Field Order, 

Proposal Request, as appropriate. 

G.  Upon receipt of response: 

1 . Retain a copy of RFl/response with RFI log. 
2 . Tape a copy of RFl/response to backside of previous page of affected 

Construction Drawing set utilized for Red Line set. 
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3. If RFI response requires a re-statement of original content of RFI , re
submit using same RFI number with a revision qualifier such as .1 or 
-a. (Remain consistent throughout all RFls. )  

4. Respond within 10 calendar days if A/E's response requires additional 
consideration. 

1 .6 CONTRACT CLOSEOUT SUBMITTALS 

A. Prepare and submit Contract Closeout submittals as required per individual 
Specification Sections. 

PART TWO - PRODUCTS 

2.1 ACTION SUBMITTALS 

A. General: Prepare and submit Action Submittals as required by individual 
Specification Sections. 

1 .  Product Data: 

a .  I f  information must be specially prepared for submittal because 
standard printed data are not suitable for use, submit as Shop 
Drawings, not as Product Data. 

b. Prepare written summary indicating types of products required 
for the Work and their intended location. Include the following 
information in tabular form: 

(1) Type of product. Include unique identifiers for each 
product. 

(2) Reference sheet number, detail, and/or specification 
number. 

(3) Number and name of room or space. 
(4) Location within room or space. 

c. Submit Product Data before or concurrent with Samples/Mock
Ups and/or Shop Drawings. 

d. Collect information into a single submittal for each element of 
construction and type of product or equipment. 

e. Include the following information, as applicable: 
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(7) Printed performance curves. 
(8) Operational range diagrams 
(9) Mil l reports 
( 10) Standard product operation and maintenance manuals. 
( 1 1 ) Compliance with specified referenced standards. 
(1 2) Testing by recognized testing agency. 
(1 3) Application of testing agency labels and seals. 
( 14) Notation of coordination requirements. 

f. Mark each copy of each Submittal to show which products and 
options are applicable. 

g. Upon approval: 

( 1 )  Retain one copy of each Product Data Submittal. 
(2) Utilize for quality control of provided product. 
(3) Utilize for coordination with other elements. 
(4) Mark up and return as Project Record Document. 

2 .  Shop Drawings: 

a .  Prepare written summary indicating types of elements required 
for the Work and their intended location. Include the following 
information in tabular form: 
( 1 ) Type of element. Include un ique identifiers for each 

element. 
(2) Refer�nce sheet number, detail, and/or specification 

number. 
(3) Name of room or space. 
(4) Location within room or space. 

b. Prepare project-specific information ,  drawn accurately to 
scale. Do not base Shop Drawings on reproductions of the 
Construction Documents or standard printed data. 
( 1 ) Electronic copies of CAD Drawings of the Construction 

Drawings will not be provided for Contractor's use in 
preparing Shop Drawings. 

c. If not previously submitted, submit Product Data concurrent 
with Shop Drawings. 

d. Submit applicable Samples/Mock-Ups concurrent with Shop 
Drawings. 

e. Collect information into a single submittal for each element of 
construction and type of product or equ!pment. 

f. Fully illustrate requirements in the Construction Documents. 
Include the following information , as applicable: 
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(3) Fabrication and installation drawings. 
(4) Roughing-in and setting diagrams. 
(5) Wiring diagrams showing field-installed wiring, 

including power, signal, and control wiring. 
(6) Shopwork manufacturing instructions. 
(7) Templates and patterns. 
(8) Schedules. 
(9) Design calculations. 
(10) Compliance with specified standards. 
(11) Notation of coordination requirements. 
(12) Notation of dimensions established by field 

measurement. 
(13) Relationship to adjoining construction clearly indicated. 
(14) Seal and signature of professional engineer if 

specified. 
(15) Wiring Diagrams: Differentiate between manufacturer

installed and field-installed wiring. 

g. Sheet Size: Except for templates, patterns, and similar full-size 
drawings, submit Shop Drawings on sheets at least 8-1/2 by 
11 inches but no larger than 34 by 44 inches. 

h .  Upon approval :  
(1) Retain one copy of each Shop Drawing Submittal. 
(2) Utilize for quality control of provided manufactured 

elements. 
(3) Utilize for coordination with other elements. 
(4) Mark up and return as Project Record Document. 

3 .  Samples and Mock-Ups: 

a .  Prepare written summary indicating types of  Samples and 
Mock-Ups required for the Work and intended location for 
selected and final product(s). Include the following information 
in tabular form: 
(1) Type of product. Include unique identifiers for each 

product. 
(2) Reference sheet number, detail ,  and/or specification 

number. 
(3) Name of room or space. 
(4) Location within room or space. 

b .  If not previously submitted, submit Product Data concurrent 
with Samples and Mock-Ups. 

c. Submit applicable Shop Drawings concurrent with 
Samples/Mock-Ups. 

d. Submit Samples/Mock-Ups that contain multiple, related 
components such as accessories together in one submittal 
package. 
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e. For review/ selection/ approval of kind, color, pattern , texture 
and similar characteristics, submit manufacturer's charts 
consisting of units or sections of units showing the full range of 
colors, textures, patterns, and other similar characteristics 
available. 

f. For review/ selection/ approval of assembly details, 
workmanship, fabrication techniques, connections, operation, 
and other similar characteristics, submit or erect complete, full
size Mock-Ups, at Project site, unless other is indicated in 
applicable Specification Section or approved by A/E, prepared 
from same material to be used for the Work, cured and/or 
finished in manner specified, and physically identical with 
material or product proposed for use. 

g. Upon approval :  
(1) Retain one unit of each Sample/Mock-Up Submittal. 

(a) Samples/Mock-Ups that may be incorporated 
into the Work are indicated in individual 
Specification Sections. Such Samples/Mock
Ups must be in an undamaged condition at time 
of use. 

(b) If not to be incorporated into Work, leave in 
place for duration of the project or until 
approved for removal through the Project 
Administrator. 

(c) Samples/Mock-Ups not incorporated into the 
Work, or otherwise designated as Owner's 
property, are the property of Contractor. 

(2) Utilize for quality control of provided elements. 
(3) Utilize for coordination with other elements. 
(4) Document approved changes and submit record of 

Documentation as Project Record Document. 

4 .  Requests for Information (RFI): 

a .  Hard-Copy RFls shall have each page of  attachments with the 
RFI number and sequential page number. 

b. Software-Generated RFls shall contain substantially the same 
content as Hard-Copy RFls and Attachments shall be provided 
as electronic files in Adobe Acrobat PDF format numbered as 
for Hard-Copy submission.  

c. Supplementary drawings prepared by Contractor shall include 
dimensions, thicknesses, structural grid references, details of 
affected or adjoining material, assemblies, attachments, 
products, components, equipment, etc needed to evaluate 
subject RFI and render an informed response. 

2 . 2  INFORMATIONAL SUBMITTALS 
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A. General: Prepare and submit Informational Submittals required by individual 
Specification Sections. 

1 .  Reports: 
a.  All reports shal l  include a cover page with the following 

information: 
(1)  Project name. 
(2) Type of report. 
(3)  Name, contact information, qualifications of preparer. 
(4) Specification Section specifying report. 

b .  All reports shall include footer information that, at  minimum, 
includes page numbers. 

B .  Coordination Drawings: Comply with requirements in individual Specification 
Sections. 

C. Product Test Reports: Prepare written reports indicating current product 
produced by manufacturer complies with requirements in the Construction 
Documents. Base reports on evaluation of tests performed by manufacturer 
and witnessed by a qualified testing agency, or on comprehensive tests 
performed by a qualified testing agency. 

D. Product Certificates: Prepare written statements on manufacturer's letterhead 
certifying that product complies with requirements in the Construction 
Documents. 

E. Research/Evaluation Reports: Prepare written evidence, from a model code 
organization acceptable to authorities having jurisdiction, that product 
complies with building code in effect for Project. Include the following 
information: 

1 .  Name of evaluation organization. 
2 .  Date of evaluation. 
3 .  Time period when report is in effect. 
4 .  Product and manufacturers' names. 
5 .  Description of product. 
6. Test procedures and results. 
7 .  Limitations of use. 

F. Preconstruction Test Reports: Prepare reports written by a qualified testing 
agency, on testing agency's standard form, indicating and interpreting results 
of tests performed before installation of product, for compliance with 
performance requ irements in the Construction Documents. 

G. Compatibility Test Reports: Prepare reports written by a qualified testing 
agency, on testing agency's standard form, indicating and interpreting results 
of compatibil ity tests performed before installation of product. Include written 
recommendations for primers .;3nd substrate preparation needed for 
adhesion. 
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H .  Material Certificates: Prepare reports written b y  a qualified testing agency, on 
testing agency's standard form, indicating and interpreting test results of 
material for compliance with requirements in the Construction Documents. 

I .  Field Test Reports: Prepare reports written by a qualified testing agency, on 
testing agency's standard form, indicating and interpreting results of field 
tests performed either during installation of product or after product is 
installed in its final location, for compliance with requirements in the 
Construction Documents. 

J. Manufacturer Certificates: Prepare written statements on manufacturer's 
letterhead certifying that manufacturer complies with requirements in the 
Construction Documents. Include evidence of manufacturing experience 
where required. 

K. Manufacturer's Instructions: Prepare written or published information that 
documents manufacturer's recommendations, guidelines, and procedures for 
installing, operating ,  and maintaining product or equipment. Include the 
following, as applicable: 

1 .  Name of product. 
2 .  Name, address, and telephone n umber of manufacturer. 
3 .  Preparation of  adjoining elements. 
4 .  Required tolerances. 
5 .  Sequence of installation o r  erection .  
6 .  Required adjustments. 
7. Recommendations for cleaning and protection. 
8. Specifically identify requirements for special post comm1ss1onmg 

maintenance activities required to maintain warranties that are outside 
of typical Periodic Maintenance requirements. 

L .  Manufacturer's Field Reports: Prepare written information documenting 
factory-authorized service representative's tests and inspections. I nclude the 
following, as applicable: 

1 .  Name of product. 
2 .  Name, address, and  telephone number of factory-authorized service 

representative making report. 
3 .  Statement on condition of  adjoining elements and acceptabil ity for 

installation of product. 
4 .  Statement that products at project site comply with manufacturer's 

requirements. 
5 .  Summary of installation procedures being followed, whether they 

comply with requirements and, if not, what corrective action was 
taken. 

6 .  Results of operational and other tests and a statement of whether 
observed performance complies with requirements. 

7 .  Statement whether conditions, products, and installation will affect 
warranty .  

8.  Other required items indicated in individual Specification Sections. 
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M .  Qualification Data: Prepare written information that demonstrates capabilities 
and experience of firm or person. Include lists of completed projects with 
project names and addresses, names and addresses of architects, engineers 
and owners, and other information specified . 

N .  Welding Certificates: Prepare written certification that welding procedures 
and personnel comply with requirements in the Construction Documents. 
Submit of record of Welding Procedure Specification (WPS) and Procedure 
Qualification Record (PQR) on AWS forms. Include name of firms and 
personnel certified. 

0 .  Installer Certificates: Prepare written statements on manufacturer's letterhead 
certifying that Installer complies with requirements in the Construction 
Documents and , where required, is authorized by manufacturer for this 
specific Project. 

P .  Design Data: Prepare written and graphic information, including, but not 
limited to, performance and design criteria, list of applicable codes and 
regulations, and calculations. Include list of assumptions and other 
performance and design criteria and a summary of loads. Include diagrams if 
applicable. Provide name and version of software, if any, used for 
calculations. 

Q .  Material Safety Data Sheets (MSDSs): submit per requirements in  individual 
Specification Sections. 

PART THREE - EXECUTION 
(Not Used) 
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SECTION 01  35 00 - OWNER FURNISHED PRODUCTS 

PART 1 - GENERAL 

1 . 1 SECTION INCLUDES 

A. Ordering , receiving, storing, handling ,  assembling (as required) of TDCJ-furnished 
products as ind icated . 

B .  Providing supplementary or  miscellaneous items, appurtenances and devices 
incidenta l to or necessary for instal l ing TDCJ-furnished products 

1 .2 RELATED REQUIREMENTS 

A. General and Special Conditions 

B .  Other Specification Sections as  applicable 

1 .3 SUBMITI ALS 

A. .A schedule of TDCJ-furnished products/material and Shop drawings are included in 
the Project Manual following this Section . Contractor shall review the drawings and 
at Pre-Construction Meeting shall provide quantity list and verification of dimensions 
of TDCJ-furnished products. 

1 .  TDCJ-furn ished products are Contractor or Owner installed as indicated on 
Construction drawings. 

2. Upon request from Contractor, TDCJ shall conduct a coordination meeting at 
TDCJ Fabrication Facilities. 

1 .4 CONTRACTOR REQUIREMENTS 

A. At Pre-Construction Meeting: 

1 .  Submit quantity validation to TDCJ . 
2 .  Submit critical path (CPM) schedule showing scheduled delivery dates 

required for TDCJ-furnished products. 

8. TDCJ wil l deliver materials to Contractor's on site storage area. Contractor shall 
furn ish equipment and labor for unloading and storing materials. 

C. Contractor shall unload, properly store and protect TDCJ-furnished products from 
time of delivery until installation and acceptance. Claims for re-priming or refinishing 
of TDCJ-furnished products shall be made with in 1 5  days of receipt of products. 

1 .5 HANDLING 

A. Receive fabricated TDCJ-furn ished products as specified above. 

8. Inspect TDCJ-furn ished products for compliance with specifications. 

C .  Report damaged or  non-compliant products to TDCJ within 15  days of delivery. 
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D. Assist TDCJ in return of damaged items to fabrication plant for repair or 
remanufacture (packaging and loading). 

PART 2 - PRODUCTS 

2.1 TDCJ FURNISHED PRODUCTS 

A. Refer to the Construction Drawings for locations of TDCJ Furnished/Contractor 
I nstalled Equipment/Materia l  and schedule of TDCJ Furn ished/Contractor Installed 
Items. 

2 .2  CONTRACTOR ITEMS 

A. Provide required hardware and fasteners for items not shown included on attached 
TDCJ-furnished products list or drawings. 

1 .  Provide embeds required for TDCJ-furn ished products. 
2 .  Provide anchoring devices required for attaching TDCJ-furn ished products as 

specified in Construction Drawings. 
3. Provide other accessories, hardware, and fasteners, requ ired for a complete 

installation. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Refer to respective Specification sections and Drawings for installation requirements. 

B .  Perform field assembly requ i red. 

C .  Perform field painting on metal items with exception of  stain less steel. TDCJ-furnished 
products shall be shop primed by TDCJ. 

D. Clean products free of dirt, grease or other foreign matter and leave ready for use. 
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SECTION 01 40 00 - QUALITY CONTROL 

PART 1 - GENERAL 

1.1 SECTION INCLUDES 

A. General Quality Control. 

B. Workmanship. 

C. Manufacturer's Instructions. 

D .  Manufacturer's Certificates. 

E. Manufacturer's Field Services. 

1 .2  RELATED REQUIREMENTS 

A. General Conditions and Special Conditions. 

B. Other Specification Sections as applicable. 

1 .3 QUALITY CONTROL, GENERAL: 

A. Quality control services include inspections and tests and related actions 
including reports, performed by independent agencies, governing authorities, and 
the Contractor. They do not include Contract enforcement activities performed 
by the Owner. 

B .  Inspection and testing services are required to verify compliance with 
requirement specified or indicated. These services do not relieve the Contractor 
of responsibi l ity for compliance with Contract Document requirements. 

C.  Requ irements of this Section relate to customized fabrication and installation 
procedures, not production of standard products. 

1 .  Specific ,quality control requirements for individual construction activities 
may be specified in the Sections that specify those activities. Those 
requirements, including inspections and tests, cover production of 
standard products as well as customized fabrication and installation 
procedures. 

2. Inspections, test and related actions specified are not intended to limit the 
Contractor's quality control procedures that facil itate compliance with 
Contract Document requirements. 
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3.  Requirements for the Contractor to provide quality control services 
requ ired by the Owner or authorities having jurisdiction are not limited by 
provisions of this Section. 

1 .4 WORKMANSHI P  

A. Comply with industry standards except when more restrictive tolerances 
specified requirements indicate more rigid standards and more precise 
workmanship. 

B. Perform Work by persons qualified to produce workmanship of specified quality. 

C. Secure products in place with positive anchorage devices designed and sized to 
withstand stresses, vibration, and racking. 

1 . 5 MANUFACTURER'S INSTRUCTIONS 

A. Comply with instructions in full detail, including ·each step in sequence. Should 
instructions conflict with Contract Documents, request clarification from Owner 
before proceeding. 

1 .6 MANUFACTURER'S CERTIF ICATES 

A. When required by individual Specifications Section, submit six manufacturer's 
certificates stating that products meet or exceed specified requirements. 

1 .7 MANUFACTURER'S FIELD SERVICES 

A. When specified in respective Specification Sections, require supplier or 
manufacturer to provide qualified personnel to observe field conditions, 
conditions of surfaces and installation, quality of workmanship, start-up of 
equipment, test, adjust and balance of equipment and to provide instructions as 
applicable, and to make appropriate recommendations. 

B. Representative shall submit written report to Project Administrator listing 
observations and recommendations. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

TDCJ Facilities Engineering 
Jester 1 Unit 

END OF SECTION 01 40 00 

Replace Ground Storage Tanks #1 & #2 

Qual ity Control 
Section 01 40 00 - Page 2 of 2 

MWR# 0141 001 1 



SECTION 01 41 00 - TESTING LABORATORY SERVICES 

PART 1 - GENERAL 

1 . 1 GENERAL 

A. Contractor shall employ and pay for the services of an Independent Testing 
Laboratory (Contractor's Quality Control Laboratory) to perform specified 
services and testing. 

B .  Employment of laboratory shall in no way relieve Contractor's obligations to 
perform the Work of the Contract. 

1 .2 RELATED REQUIREMENTS 

A. General Conditions and Special Conditions 

B.  Other Specification Sections as applicable 

1 .3 QUALIFICATIONS OF LABORATORY 

A. Meet "Recommended Requirements for Independent Laboratory Qualification", 
published by American Council of Independent Laboratories. 

B. Meet basic requirements of ASTM E 329, "Practice for Use in the Evaluation of 
I nspection and Testing Agencies as Used in  Construction" and ASTM E543, 
"Practice for Determining the Qualification of Nondestructive Testing Agencies." 

C. Authorized to operate in the State of Texas 

D.  Acceptable to TDCJ and approved in writing by TDCJ 

E. Under the direction of a Registered A/E licensed in the State of Texas and having 
a minimum of 5 years engineering experience in inspection and testing of 
construction materials. 

F .  Testing equipment calibrated at 1 2  month intervals by devices of accuracy 
traceable to either National Bureau of Standards or accepted values of natural 
physical constants. Submit copies of certificates of calibration. 

G.  Voluntarily participate in American Association of Laboratory Accreditation 
(AALA) program. 

1 .  Laboratory shall possess a current Scope of Accreditation Certificate in 
type of tests required for the project. 

2 .  Testing and  Inspection Services performed a t  laboratory facility which has 
received A2LA accreditation ,  un less TDCJ specifically approves an 
alternate A2LA accredited laboratory or an acceptable project QA/QC 
program which provides for an adequate "extension" of accredited 
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laboratory. Such an "extended" laboratory which will operate more than a 
year must be separately assessed and accredited. A temporary field or 
project laboratory operating less than a year shall be under the fulltime 
supervision of management from an accredited laboratory. Test reports 
produced by the temporary field or project laboratory shall be signed by 
one of the accredited laboratory's signatories. 

H .  Inspectors and technicians with demonstrated competence in  performing relevant 
tests and inspections and under direct supervision of persons meeting following 
requirements: 

1 .  N ICET Level I I  Certification in concrete, soils, or asphalt fields; or AC I 
Level I I  Certification in concrete. 

2 .  AWS Certified Welding Inspector in structural steel field. 
3. ASNT Level II Certification in Radiographic or Ultrasonic Nondestructive 

Testing of shop and field welding. 

I .  Soils inspections for pier drilling, structural excavation and structural fill earthwork 
performed by a registered A/E or Geologist licensed in  the State of Texas and 
having a minimum of 5 years experience in providing Geotechn ical services. This 
individual shall be present at site and provide continuous inspections during pier 
drilling, structural excavation and structural fil l  earthwork procedures. 

1 .4 AUTHORITY AND DUTIES OF LABORATORY 

A Cooperate with TDCJ's Architect/Engineer (A/E) and Contractor; provide 
qualified personnel after due notice. 

B. Perform specified inspections, sampling and testing of materials and methods of 
construction .  

C.  Promptly notify PA, A/E and Contractor of observed i rregularities or deficiencies 
of work or products. 

D. Laboratory is not authorized to: 

1 .  Release, revoke, alter or enlarge on requirements of Construction 
Documents. 

2 .  Approve or  accept any portion of  the Work. 
3 .  Perform any duties of the Contractor. 

E. Promptly submit written report of each test and inspection; 2 copies each to A/E 
and PA and one copy to Contractor. Each report shall include: 

1 .  Date issued. 
2. Project title and number 
3 .  Testing laboratory name,  address and telephone number. 
4 .  Name and signature of laboratory inspector/technician and responsible 

reviewer 
5.  Date and t ime of sampling or  inspection 
6. Record of temperature and weather conditions 
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7 .  Date of test 
8 .  Identification of product and  Specification Section 
9 .  Location of sample o r  test i n  the Project 
1 0. Type of inspection or test 
1 1 .  Results of tests and compliance with Construction Documents 
1 2 . I nterpretation of test results that indicate unsatisfactory conditions 

F .  Submit certificates of testing, inspection or approval that are required by laws, 
ordinances, rules, regulations, orders or approval of public authorities. Submit 
same number of copies as required for tests and inspections. 

1 .5 CONTRACTOR'S RESPONSIBILITIES 

A. Cooperate with laboratory personnel and provide access to Work or to 
Manufacturer's operations. 

B. Deliver to laboratory adequate quantities of representative samples of materials 
proposed for use and which requ ire testing. 

C .  Provide to  laboratory preliminary design mix proposed to  be  used for concrete, 
c1nd other materials mixes which require control by testing laboratory. 

D. Notify laboratory and PA sufficiently in advance of operations (minimum of 48 
hours) to al low for laboratory assignment of personnel and scheduling of tests. 

E. Furnish incidental labor and facilities: 

1 .  To provide access to Work to be tested 
2.  To obtain and handle samples at Project S ite or at source of product to be 

tested. 
3. To faci litate inspections and tests, including scaffolding, or hoisting; 

requ ired to inspect, and test structural elements. 
4. For storage and curing of test samples 

F.  For TDCJ's Quality Assurance inspection and testing, furnish same incidental 
labor and · facilities specified in this Article for Contractor's Quality Control 
Testing. 

G. Provide adequate facilities for safe storage and proper curing of concrete test 
samples on project site for the first 24 hours and also for subsequent field curing 
in accordance with ASTM C31 . 

H .  Make arrangements with laboratory and  pay for additional samples and tests 
required for Contractor's convenience, including additional compressive strength 
tests required to confirm strength requirements for early form recovery. 

I .  Make arrangements with laboratory and pay for services to perform additional 
inspections, sampling and testing required when initial tests indicate Work does 
not comply with Construction Documents. 
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J .  Coordinate and integrate inspection and testing services with Contractor's 
Quality Control P lan/Program,  including: 

1 .  Compile and submit complete list of inspections and tests required by the 
Construction Documents. List shall include test name, frequency, 
specification reference, and estimate of q uantities. 

2 .  Record results of  inspections and tests conducted at site on  appropriate 
Qua lity Control Reports. 

3 .  Record results of off-site inspections and tests on appropriate Quality 
Control Reports. 

1 .6 TDCJ'S QUALITY ASSURANCE INSPECTION AND TESTING 

A .  The PA may, from time to  time, perform additional Quality Assurance inspections 
and testing in accordance with the General & Special Conditions of the Contract. 

1 .  The TDCJ will employ and pay for services of an independent testing 
laboratory to perform any additional Quality Assurance inspections and 
testing. 

B. , Quality Assurance inspections and testing conducted by the TDCJ's Quality 
Assurance Laboratory shall not relieve the Contractor from performing 
inspections and tests required by the Construction Documents or regulatory 
agencies. 

C. The TDCJ reserves the right to utilize the Contractor's on-site Quality Control 
Laboratory Facilities, if any, for incidental handling, curing or storage of Quality 
Assurance samples. 

1 .7 REFERENCES 

A. American Concrete Institute: 

1 .  ACI 301 - 10  - Specifications for Structural Concrete for Buildings. 
2 .  ACI 31 8-1 1 - Building Code Requirements for Reinforced Concrete 

B. American Institute of Steel Construction: 

1 .  AISC-Specification for the Design, Fabrication and Erection of 
Structural Steel for Bui ld ings, June 1 ,  1 989. 

2 .  AISC-Specification for Structural Joints, using ASTM A325 o r  A490 Bolts, 
November 1 3 , 1 985, approved by Research Council on Riveted and 
Bolted Structural Joints of the Design Professional Foundation. 

C .  American Society of Testing Materials: 

1 .  ASTM C31 - Making and Curing Concrete Test Specimens in the Field 
2 .  ASTM C39 - Compressive Strength of Cylindrical Concrete Specimens 
3 .  ASTM C78 - Flexural Strength of Concrete 
4.  ASTM C42 - Obtaining and Testing Drilled Cores and Sawed Beams of 

Concrete 
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5 .  ASTM C91 - Masonry Cement 
6 .  ASTM C94 - Ready Mixed Concrete 
7. ASTM C109 - Compressive Strength of Hydraulic Cement Mortars 
8 .  ASTM C 1 36 - Sieve Analysis of  Fine and  Coarse Aggregates 
9 .  ASTM C143 - Slump of Portland Cement Concrete. 
10. ASTM C172 - Sampling Fresh Concrete 
1 1 . ASTM C231 - Test for Air Content of Fresh ly Mixed Concrete by the 

Pressure Method 
1 1 .  ASTM C780 - Preconstruction and Construction Evaluation of Mortars 
12. ASTM C1019 - Sampling and Testing Grout 
1 3. ASTM 075 - Sampling Aggregates 
1 4. ASTM 04318 - Liquid Limit, P lastic Limit and Plasticity Index of Soils 
1 5 . ASTM 0698 - Moisture-Density Relations of Soils 
16 .  ASTM D1188 - Bulk Specific Gravity of Compacted Bituminous Mixtures 
1 7. ASTM 01556 - Density of Soil i n  Place by Sand-Cone Method 
18.  ASTM D1557 - Moisture-Density Relations of Soils and Soil-Aggregate 

M ixtures Using 1 0-16 Rammer and 1 8  inch Drop. 
1 9 .  ASTM D2167 - Density of Soil i n  Place by Rubber-Balloon Method 
20. ASTM D2172 - Quantitative Extraction of Bitumen from Bituminous 

Paving M ixtures 
2 1 . ASTM 02216 - Laboratory Determination of Water (Moisture) Content of 

Soi l ,  Rock and Soil - Aggregate M ixtures 
22. ASTM 02922 - Density of Soil and Soil Aggregate in Place by Nuclear 

Method 
23. ASTM E1 64 - Ultrasonic Contact Inspection of Weldments 
24. ASTM E447 - Compressive Strength of Masonry Prisms 

D. American Welding Socie,ty: 

1 .  AWS 01 . 1  - Structural Welding Code, Steel, including latest revisions. 

PART 2 - NOT APPLICABLE 

PART 3 - EXECUTION 

3.1 SOI LS TESTING 

A. Laboratory Sampling and Testing: For e·ach type of off-site borrow material and 
site excavated soil material proposed for use, analyze samples to provide 
engineering soil classification ,  graduation and quality description ,  and perform 2 
representative tests for each 10,000 cubic yards of soil material as follows: 

1 .  Tests for l iquid limit, plastic limit and plasticity index of soils in  accordance 
with ASTM D431 8. 

2 .  Tests for moisture/density relations (optimum moisture and  laboratory 
maximum density) of soil in accordance with ASTM D698 or D1 557, as 
applicable. 
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3.  Laboratory moisture content test in accordance with ASTM D 2216 for 
each soil type to calibrate nuclear density gauge. 

B .  In Place Moisture Density Tests: 

1 .  Optimum Moisture-Density Relationship: If changes in soil occur which 
may affect optimum moisture content or laboratory maximum dry density, 
conduct one additional moisture-density relationship for each changed 
soil material in accordance with ASTM D698 or D1 557. 

2 .  In-Place Compaction Tests: Perform in-place compaction test for 
moisture content, and dry density of materials-in-place, to determine that 
subgrades, backfi l l  and embankment fil l  materials have been compacted 
to specified density in accordance with ASTM D2167 or ASTM #2922. 
Perform at following frequencies: 
a .  One test for each 1 0,000 square feet of a rea o f  each l ift of 

subgrade fill or  backfi l l  placed under pavement or floor slabs, 
except that pavement test rate may be at minimum of 400 linear 
foot intervals along pavement center line. Stagger test locations in 
each lift from those in previous lift. Provide a minimum of 3 tests 
for each lift for each building pad or pavement area. 

b. One test for each 1 00 linear feet, or portion thereof, of each l ift of 
trench backfi l l ,  with locations staggered between lifts. 

c. One test for each 1 00 linear feet, or portion thereof, of each l ift of 
backfi l l  placed against foundation walls or grade beams, with 
locations staggered between l ifts. 

d. One test of each lift p laced at any free-standing footing, pier, or 
similar support, with locations taken on a different side, in each 
case, from the lift below. 

e. One test for each 1 00 square feet, or portion thereof, of each lift of 
fill placed beneath isolated footings, with locations staggered 
between lifts. 

f. One test for each 1 00 linear feet, or portion thereof, of each l ift of 
fil l  placed beneath strip footing, with locations staggered between 
lifts. 

g. One test for each 1 5 ,000 square feet of area of each l ift of 
embankment fill placed on site. Stagger test locations in each lift 
from those in previous l ift. 

C.  Reports: 

1 .  Laboratory Test Reports: Furnish a report for each test, describing 
variances from specified requirements, and state whether material meets 
specification requirements. 
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2 .  Field Test Reports: Furnish a report stating results for each test for each area. Identify 
soil type, location ,  lift and area . Reports may be combined on a daily basis, if so desired, 
provided that location of each test and applicable lift are clearly identified. 

3.2 (NOT USED) 

3.3 (NOT USED) 

3.4 INSPECTING STRUCTURAL EXCAVATION AND F ILLING 

A Inspecting Structural Excavation : Provide continuous inspection of each concrete 
spread footing excavation to determine if proper bearing stratum is obtained and 
utilized, if excavations are properly clean and dry before concreting, and if footing 
excavation is with in specified allowable dimensional tolerances. 

B. Field I nspection :  

1 .  I nspect exposed subgrade after excavation is complete to determine if 
subgrade is suitable to receive select fill. 

2. Inspect select fill material prior to placement of each lift to determine if 
select fill meets specified requirements. 

3 .  Provide continuous inspection of placement and compaction of select fill 
material for each lift for conformance to requirements of Construction 
Documents. 

3.5 (NOT USED) 

3.6 CONCRETE MIX DESIGN 

A Prepare and test proposed mix design for each scheduled class of concrete in 
accordance with procedures specified in Section 03 30 00. 

B .  Compressive strengths shall meet or exceed values specified for each class of 
concrete scheduled for each portion of the work. Requirements are based on 28-
day compressive strength.  

C .  After sufficient data becomes available during construction, mix proportions may 
be adjusted in accordance with AC I 301 , Section 3.1 1 ,  if approved by Design 
Professional. 

3.7 INSPECTION AND CONTROL OF CONCRETE 

A Inspect batch plant facilities for conformance to ASTM C94. lnspect initial 
weighing and batching of controlled concrete at batch plant at start of each day's 
placement. 

B .  Verify that materials used are in accordance with requirements of  Construction 
Documents. Visually inspect aggregate stockpiles to determine uniformity of 
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grading ,  clean liness and possible moisture variations. Confirm visual 
determinations by tests taken randomly, either daily or on lot basis. 

C .  Check for adjustment i n  batch weights to compensate for variations in moisture 
content. 

D .  Inspect plastic concrete at  site to determine if concrete is thoroughly and properly 
mixed. Control consistency of mix to prevent segregation due to excessive water. 
Adjust amounts of mixing water to obtain uniform consistency of each batch. 

E. Verify unauthorized addition of water which will exceed maximum allowable 
water/cement ratio for each mix design .  

F .  Monitor mixing time of  concrete in  trucks. 

G. Certify each delivery ticket indicating class of concrete delivered, and record 
amount of water added, time of mixing,  time of discharge, slump and location of 
placement. 

H .  Promptly report to PA details of reasons for rejection of any quantities of 
concrete. Report locations of concrete placements, quantities, date of 
placements and other pertinent facts concerning concrete represented by 
rejected specimens. 

3 .8 TESTING OF CONCRETE 

A. Test Cylinders: 

1 .  During progress of Work, mold, cure and test specimens of each different 
mix design or class of concrete placed in any one day. 

2. For each 75 cubic yards of concrete placed, or part thereof over 10 cubic 
yards, make 4 compressive test cyl inders during pour. 

3 .  M old and  cure test cylinders in accordance with ASTM C31 .  

4. Test cylinders in accordance with ASTM C39: one at 7 days and 2 at 28 
days. 

5 .  Hold remaining cylinder for additional testing as  directed by  A/E through 
PA. 

6. Make additional sets of 4 cylinders when obvious changes in mix are 
apparent. 

7. Additional compressive test cylinders required for determination of early 
form removal shall be made at Contractor's option and expense. 

B. Slump Tests: 
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1 .  Make slump tests for each 50 cubic yards of concrete placed, or for each 
set of cylinders in accordance with ASTM C 1 43,  whichever is greater. 

2 .  Slump shall be measured to determine if conformance to limits specified 
have been achieved. 

C .  Strength: 

1 .  Seven day compressive strength of concrete shall be a minimum of 65% 
of required 28 day compressive strength , unless otherwise specified or 
unless mix design tests indicate otherwise. 

2 .  Strength level of concrete will be considered satisfactory i f  averages of all 
sets of 3 consecutive strength test results equal or exceed specified 
strength and no individual test result is below specified strength by more 
than 500 psi. Strength test shall consist of two specimens. 

3 .  When strength of test cylinders falls below design strength , the Design 
Professional may require core tests, structural analysis or load tests as 
specified below. 

D. Air Content of Normal-Weight Concrete: Determine total air content of air 
entrained concrete for each compressive strength test in accordance with ASTM 
C231 . 

E. Additional Testing for Concrete Paving: In addition to above specified testing, 
mold 4 beam specimens for each 1 50 cubic yards. Test beams in accordance 
with ASTM C78, 2 at 7 days and 2 at 28 days. (Third point loading). 

3 .9 TESTING DEFICIENT CONCRETE IN PLACE 

A General: When strength of concrete has been determined to be potentially 
deficient based on test results, provide core tests, structural analysis or load test 
as directed by AP to determine actual strengths. 

B. Core Tests: 

1 .  Obtain and test core specimens of at least 3 inches in diameter in 
accordance with ASTM C42. Cores shall be air dried (temperature 60°F 
to 80°F, relative humidity less than 60 percent) for 7 days before test and 
shall be tested dry. 

2 .  At least three representative cores shall be  taken from each member or 
area of concrete in place that is considered potentially deficient. The 
location of cores shall be determined by the PA so as least to impair 
strength of structure. If, before testing, one or more of the cores show 
evidence of having been damaged subsequent to or during removal from 
structure, it shall be replaced: 

3 .  Concrete in the area represented by a core test will be considered 
adequate if the average strength of the cores is equal to at least 85 
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percent of and if no single core is less than 75 percent of the specified 
design strength. 

4. Patch core holes as specified for patching in Section 01 73 10 - Cutting 
and Patching. 

C .  Structural Analysis: I f  core holes are inconclusive or  impractical to obtain, the 
TDCJ may perform additional structural analysis at the Contractor's expense to 
determine safety of structure. 

D. Load Test: If core holes and structural analysis do not confirm the safety of the 
structure, load tests may be required and their results evaluated in accordance 
with Chapter 20, "Strength Evaluation of Existing Structures" of ACI 31 8. 

E. Other Testing: Testing by impact hammer, sonoscope, or other nondestructive 
devices may be permitted by TDCJ to determine relative strengths at various 
locations in structure or for selecting areas to be cored. Such test shall not be 
used as a basis for acceptance or rejection of the structure's safety. 

F .  Failed Tests: Concrete work judged inadequate by core tests, structural analysis 
or by results of a load test shall be replaced at Contractor's expense. 

3 . 10  REINFORCING STEEL INSPECTION 

A Perform visual inspection prior to concrete placement for size, type, and quality 
of materials. 

B. Observe and report on placement of reinforcement for conformance with 
Construction Documents and Shop Drawings, including size, and number of 
bars, vertical location, horizontal spacing, correctness of bends, splices, 
clearance between bars and forms, adequacy and security of supports and ties, 
and excessive congestion of reinforcing steel. 

C. Visually inspect placement of anchor bolts for correct size, location and spacing. 

D. Visually inspect embedded metal assemblies and deformed bar anchors for 
conformance with Construction Documents. 

E. Visually inspect mechanical couplers for conformance with Construction 
Documents and M anufacturer's recommendations. 

F. Immediately report conditions of non-conformance with Construction Documents 
and Shop Drawings to Contractor for correction. If Contractor fails to correct 
reported conditions, submit written report of non-conforming work to PA and A/E. 

3 . 1 1  (NOT USED) 

3. 1 2  (NOT USED) 

3 . 1 3  TESTING NON-SHRINK GROUT 
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A. Make one strength test for each 1 O base plates grouted and for each 1 O bags of 
grout used in joints between members. 

B .  Each test shall consist of 6 cubes, 3 tested at 7 days, and  3 a t  28 days, made 
and tested in accordance with ASTM C1 09, with the exception that grout shall be 
restrained from expansion by a top plate .  
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SECTION 01 44 00 - CONTRACTOR'S QUALITY C ONTROL 

PART 1 - GENERAL 

1 .1  GENERAL 

A .  The Contractor is responsible for quality control and  shall establish and maintain 
an effective qual ity control system in compliance with the General and Special 
Conditions. The Quality Control System shall consist of plans, procedures, and 
organization necessary to produce an end product which complies with the 
Contract requirements. The system shall cover all construction operations, both 
on-site and off-site, and shall be keyed to the proposed construction sequence. 

1 .2 RELATED REQUIREMENTS 

A. General Conditions and Special Conditions 

B. Other Specification Sections as appl icable 

1 .3  Q UALITY CONTROL PLAN/PROGRAM 

A. General: The Contractor shall furnish for review by the TDCJ Project 
Administrator (PA) at the Pre-Construction Meeting the Contractor Quality 
Control (QC) Plan proposed to implement the requirements of the General and 
Special Conditions. The plan shall identify personnel, procedures, control, 
instructions, test, records, and forms to be used. The PA will consider an interim 
plan for the first [30) days of operation .  Construction will be permitted to begin 
only after acceptance of the QC Plan or acceptance of an interim plan applicable 
to the particular feature of work to be started. Work outside of the features of 
work included in an accepted interim plan will n ot be permitted to begin until 
acceptance of a QC Plan or another interim plan contain ing the additional 
features of work to be started. 

B. Content of the QC Plan: The QC Plan  shall include, as a minimum, the following 
to cover all construction operations, both on-site and off-site, including work by 
Subcontractors, Fabricators, Suppliers and Purchasing Agents: 

1 .  A description of the Quality Control Organization ,  including a chart 
showing lines of authority and acknowledgement that the QC Staff shall 
implement the three phase control system for al l  aspects of the Work 
specified. 

2 .  The pertinent qualifications ( in resume format), duties, responsibilities, 
and authorities of each person assigned a QC function. 

3 .  A copy of the letter to the QC Manager signed by an authorized official of 
the Firm which describes the responsibilities and delegates sufficient 
authorities to adequately perform the functions of the QC Manager 
including authority to stop work which is not in compliance with the 
Contract. The QC Manager shall issue letters of direction to all other 
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various Quality Control Representatives outlining duties, authorities and 
responsibilities. Copies of these letters will also be furnished to the PA. 

4 .  Procedures for scheduling, reviewing, approving, and  managing 
submittals, including those of Subcontractors, off-site Fabricators, 
Suppliers and Purchasing Agents. These procedures shall be in 
accordance with the General Conditions and Section 01 34 00 -
Submittals. 

5 .  Control, verification and acceptance of testing procedures for each 
specific test to include the test name, specification paragraph requiring 
test, feature of work to be tested ,  test frequency, and person responsible 
for each test. 

6 .  Procedures for tracking preparatory, in itial ,  and follow-up control phases 
and control, verification , and acceptance tests including documentation. 

7.  Procedures for tracking construction deficiencies from identification 
through acceptable corrective action .  These procedures will establish 
verification that identified deficiencies have been corrected. 

8 .  Reporting procedures, including proposed reporting formats. 
9. A list of the definable features or units of work. A definable feature or unit 

of work is a portion of the Work, which is separate and distinct from other 
portions of the Work and has separate control requirements. Although 
each section of the Specifications may generally be considered as a 
definable feature or un it of work, the organization of the Specifications 
shall not determine the extent or scope of a definable feature or un it of 
work. This list will be mutually agreed upon by the PA, the A/E and the 
Contractor during the Coordination Meeting. 

C. Acceptance of Plan:  Acceptance of the Contractor's plan or interim plan is 
required prior to the start of construction .  Acceptance is conditional and will be 
predicated _on satisfactory performance during the construction. TDCJ reserves 
the right to require the Contractor to make changes in h is QC Plan and 
operations including replacement of personnel, as necessary, to obtain the 
quality specified. 

D. Notification of Changes: After acceptance of the QC Plan,  the Contractor shall 
notify the PA in writing a minimum of seven calendar days prior to any proposed 
change in  the QC Plan or QC Personnel. Proposed changes are subject to 
acceptance by A/E. 

1 .3 COORDINATION MEETING 

A. After the Pre-Construction Conference, before start of construction ,  and prior to 
acceptance of the Quality Control Plan by the Quality Assurance Inspector (QA), 
a meeting shall be held to discuss the Contractor's Quality Control System. 
Attending this meeting shall be the Contractor's Project Manager, Contractor's 
General Superintendent, TDCJ's Quality Assurance I nspector (QA), PA and Site 
Staff. If required, the A/E, the Contractor's Quality Control Material Testing Lab, 
and TDCJ's Quality Assurance Testing Lab shall also attend. During the 
meeting, a mutual understanding of the system details shall be developed, 
including the forms for recording the QC operations, control activities, testing, 
administration of the system for both on-site and off-site work, and the 
interrelationship of Contractor's Management and Quality Control with the QA. 
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Minutes of the meeting shall be prepared by the QA and signed by both the 
Contractor and the QA. The minutes shall become a part of the Contract file. 
There may be occasions when subsequent conferences wil l be called by either 
party to reconfirm mutual understandings and/or address deficiencies in the QC 
system or procedures which may require corrective action by the Contractor. 

1 .4 QUALITY CONTROL ORGANIZATION 

A. Quality Control (QC) Manager: 
1 .  The Contractor shall identify an individual with in his organization at the 

Site of the Work who shall be responsible for overall management of QC 
and have the authority to act in al l  QC matters for the Contractor. This QC 
Manager shall be on the site at all times during construction and will be 
employed by the Contractor, except as noted in the following. An 
a lternate for the QC System Manager will be identified in the plan to serve 
in the event of the System Manager's absence. Any period of absence 
may not exceed 2 weeks at any one time, and not more than 20 workdays 
during a calendar year. The requirements for the alternate will be the 
same as for the designated QC Manager. 

2 .  The Quality Control Manager shall be  separate from and in addition 
to the Contractor's Superintendent or other project management staff. 
The QC Manager shall report directly to the Contractor's home office 
Management. The Quality Control Manager shall not be removed without 
TDCJ's written consent. 

B .  QC Organizational Staffing: 
1 .  The Contractor shall provide and maintain a QC Staff which shall be at 

the Site of Work at all times during progress, with complete authority to 
take any action necessary to ensure compliance with the contract. 

2 .  Organizational Changes: The Contractor shall obtain TDCJ acceptance 
before replacing any member of the QC Staff. Requests shall include the 
names, qual ifications, duties, and responsibilities of each proposed 
replacement. TDCJ reserves the right to have replaced, any member of 
the Quality Control Staff who is in the opinion of TDCJ not accomplishing 
their assigned duties. ·  

C .  QC Staff Qualifications: Following are the minimum requirements for the QC 
Staff. These minimum requirements will not necessarily assure an adequate staff 
to meet the QC requirements at all times during construction .  The actual strength 
of the QC Staff may vary during any specific work period to cover the needs of 
the work period . When necessary for a proper QC organization, the Contractor 
shall add additional staff at no cost �o TDCJ. This l isting of minimum staff in no 
way relieves the Contractor of meeting the basic requirements of quality 
construction in accordance with contract requirements. All QC Staff members 
shall be subject to acceptance by TDCJ. 
1 .  QC Manager: A graduate Engineer, graduate Architect, or a graduate 

of Construction Management, with a minimum of 4 years construction 
experience on similar type construction to this contract QI. an 
experienced construction person with a minimum of 5 years 
experience in related work and a minimum of 5 years verifiable 
experience as a Construction Contractor Qual_ity Control Representative. 
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2.  Supplemental Personnel :  A staff shall be maintained under the direction 
of the QC Manager to perform all QC activities. The Staff must be of 

. sufficient size to ensure adequate QC coverage of all work phases, work 
shifts, and work crews involved in the construction.  These personnel may 
perform other duties, but must be fu lly qualified by experience and 
techn ical train ing to perform their assigned QC responsibi lities and must 
be a llowed sufficient time to carry out these responsibilities. The QC plan 
will clearly state the duties and responsibil ities of each staff member. 

1 . 5 QUALITY CONTROL PROCEDURES 

A. General: Contractor Quality Control is the means by which the Contractor 
ensures that the construction, to include that of Subcontractors and Suppliers, 
complies with the requirements of the Contract. The Quality Control shall be 
adequate to cover all construction operations, including both on-site and off-site 
fabrication, and shall be coordinated to the proposed construction sequence. 
Quality Controls shal l include a three point inspection plan. The Quality 
Control shall be conducted by the QC Manager for al l  definable features of work. 

B. Three Point Inspection Plan: The Quality Control Manager with the Contractor's 
appropriate staff shall utilize the Three Point Inspection Plan as the basis of the 
fol lowing Quality Control procedures to assure conformance of the work 
performed by the Contractor to the requirements of the Contract Documents and 
to the approved Submittals. 

C. Quality Control Procedures: I n  addition to the basic Three Part Inspection Plan 
requirements, the QC Manager shall conduct and implement the following Quality 
Control procedures for each definable feature of work: 

1 .  Preparatory Coordination: Prior to the start of work under each separate 
definable segment of work, or prior to the start of work where a change in 
a construction operation is contemplated by the Contractor, a 
Coordination Meeting wil l be held between the Contractor's 
Superintendent, the Quality Control Manager, Contractors Quality Control 
Material Testing Lab-if testing is required in the definable segment of 
work, PA, QA, and appropriate representatives of TDCJ. Supervisory and 
Quality Control representatives of all applicable Subcontractors will also 
attend. The purpose of the meeting is to ensure there are no 
misunderstandings regarding the quality as well as the techn ical 
requ irements of the Contract. The Contractor's and applicable 
Subcontractor's Quality Control Representatives will be on site all times 
during the work and shall have the authority to effect the resolution of 
quality problems including stopping the Work. The following items will be 
reviewed at the meeting as a minimum: 
a .  Contract requirements; 
b .  Shop Drawings and Submittals; 
c. Contractor's Quality Control Program requirements; 
d. Adequacy of previous operations; 
e. Availabil ity of required materials and equipment; 
f. Contractors Quality Control :  inspections and tests; 
g. TDCJ Quality Assurance: inspections and tests; 
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h .  Familiarity and proficiency of Contractor's and Subcontractor's 
work force to perform the operation to required workmanship 
standards; 

i .  Any other preparatory steps dependent upon the particular 
operation. 

1 .  The PA shall b e  notified a minimum of 72 hours prior to the beginning of 
any preparatory coordination meeting. The Contractor's Quality Control 
Manager will chair the meeting. The results of the preparatory 
Coordination Meeting shall be documented by separate minutes prepared 
by the Quality Control Manager and Attached to the Daily Quality Control 
Summary Report. 

2 .  Initial Inspection: Upon completion of  a representative sample of a given 
feature of the Work, and prior to the start of a new or changed operation, 
QA, PA, and the A/E will meet with the Contractor's Superintendent, 
Quality Control Manager and applicable Subcontractor's Superintendent 
and their Quality Control Representatives, and Contractors Quality 
Control Material Testing Lab-if testing is required in the definable 
segment of work. The responsibility for scheduling and providing these 
samples in a timely manner so that the Work is not delayed or h indered 
lies solely with the Contractor. The following items will be checked at this 
meeting as a minimum. 
a. Review minutes of Preparatory Meeting. 
b .  Conformance to  Contract Drawings, Specifications and the 

accepted Shop Drawings or Submittal; 
c. Adequacy of materials and articles utilized; 
d .  Adequacy and results of inspection and testing methods; 
e .  Adequacy of safety and environmental precautions. 

3 .  Once approved, the representative sample will become the physical 
baseline by which ongoing work is compared for quality and acceptability. 
To the maximum practicai extent, approved Representative samples of 
work elements shall remain visible until al l  work in the appropriate 
category is complete. During this, inspection all differences will be 
resolved. The initial phase should be repeated for each new crew to work 
on site or at any time acceptable specified quality standards are not being 
met. 

4. The PA shal l  be notified a minimum of 72 hours prior to the beginning of 
any initial  inspection. The Contractors Quality Control Manager will chair 
the initial inspection. The results of the initial inspection shall be 
documented by separate minutes prepared by the Quality Control 
Manager and attached to the daily quality control summary report. 

3.  Follow-up Phase: Daily checks shall be performed to assure continuing 
compliance with contract requirements, including control testing, until 
completion of the particular feature of work. The checks shall be made a 
matter of record in the QC documentation. Final follow-up-checks shall be 
conducted and all deficiencies corrected prior to the start of additional 
features of work which may be affected by the deficient work. The 
Contractor shall not build upon or conceal non-conforming work. 

4 .  Additional Preparatory and Initial Phases: Additional preparatory and 
initial phases may be conducted on the same definable features of work 
as determined by the TDCJ A/E if the quality of on-going work is 
unacceptable; or if there are changes in the applicable QC staff or in the 
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on-site production supervision or work crew; or if work on a definable 
feature is resumed after a substantial period of inactivity, or if other 
problems develop. 

5. Pre-Final Acceptance Inspection: When the work is completed, the 
Contractor shall make a written request for Pre-Final I nspection in 
accordance with the General Conditions, giving the TDCJ PA at least 72 
hours advance notice. The PA will schedule the Pre-Final Acceptance 
Inspection and will prepare a l ist of deficient or incomplete items (Punch 
List) discovered during the inspection . The Punch List will be transmitted 
to the Contractor for correction of the deficient or incomplete items. 
Following correction of the deficient or incomplete items and notification 
by the Contractor in accordance with the General Conditions, the PA and 
the TDCJ's A/E will conduct the Final Acceptance Inspection. 

6. Punch List: During Pre-Final or Final Acceptance Inspections, Work that 
is found to be incomplete, needing repair or in nonconformance with the 
Contract requirements such as loose bolts, damage, unsatisfactory 
workmanship, etc. , wil l be identified on a Punch List. The Punch List will 
be d istributed to the Contractor, the TDCJ's A/E and the Inspector Team, 
by the PA in accordance with the General Conditions. 

7. Final Acceptance Inspection: After the Contractor has completed al l  items 
on the Punch List (generated from the Pre-Final Acceptance Inspection) 
he shall request a Final Acceptance Inspection on a definite date. 
Seventy-two (72) hours advance notice shall be given to the PA. Upon 
verification to the TDCJ's A/E by the QC Manager that the work is ready 
for Final Inspection and Acceptance, the TDCJ's A/E wil l within ten 
calendar days make a Final Inspection. 

1 .6 DEFICIENT AND NON-CONFORMING WORK 

A. General: 

1 .  Workmanship or materials which are found to be not in conformance with 
the Contract Documents shall be identified with a Deficiency issued by 
the Contractor's Quality Control Manager. 

2 .  TDCJ reserves the right to maintain a staff of inspectors for random 
sampling of the materials and the work for conformance to Contract 
Documents. This does not relieve the Contractor in any way from his 
responsibil ity of Quality Control. 

3. TDCJ may utilize the services of a Quality Assurance Material Testing 
Laboratory to perform tests of Materials as necessary to verify any testing 
performed by the Contractor's Material Testing Lab. 

4. The Quality Control Manager shall request the Contractor to take 
remedial actions via a Deficiency where ind icated by nonconforming work 
or materials found by test results. 

5 .  All cjeficiencies instituted by Contractor must include the proposed 
corrective action to be taken, and submitted to the TDCJ's A/E, PA, and 
QA for approval. 

6 .  Upon satisfactory completion of the Remedial Action, the results shall be 
documented by the Contractor's Quality Control Material Testing 
Laboratory, with a copy of the results to the TDCJ's A/E. If Material 
Testing Laboratory Test Reports reveal nonconforming work or materials 
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in which the work effort has been completed and no longer correctable, 
the Quality Control Manager shall di rect the Contractor to remove the 
work. 

B. Deficiency Notice: 

1 .  Ongoing work which is deficient shall be noted by the Contractor's Quality 
Control M anager via a Deficiency Notice. A log shall be kept by the 
Contractor on all such items and notice on all such items shall be given to 
the appropriate parties by the Contractor's Quality Control Manager. A 
copy of such notices shall be made on a daily basis to the TDCJ's PA, 
attached to the Quality Control Summary Report, and an updated copy of 
the Log shall be forwarded to the TDCJ's PA on a weekly basis, by the 
Contractor's Quality Control Manager. TDCJ reserves the right to advise 
the Contractor's Quality Control M anager of work that is deficient. 

2 .  Deficient work i s  when the affected element of work i s  in-progress and 
discrepancies can be rectified as the work proceeds. 

C .  Remedial Action Request: TDCJ reserves the right to issue a remedial action 
request on deficient work that has not been corrected on an ongoing daily basis, 
recurring deficient work or materials, or deficient work that is in danger of being 
covered up. The Remedial Action Request will be copied to the Contractor's 
Quality Control Manager on a same day basis and shall require a written 
response by the Contractor's Quality Control Manager within 24 hours of 
issuance to the PA Upon approval of the Contractor's proposed corrective 
action, the Contractor shall have 15 calendar days to successfully complete h is 
remedial work. If after 1 5  calendar days, the Deficient Work is not resolved, the 
work identified shall become in nonconformance and a notice of non
conformance will be issued. When issued, a Notice of Nonconformance will 
preclude payment for the elements noted and will remain in effect until corrective 
actions have been submitted, approved and performed. A Remedial, Action 
Request Log will be kept by the QA and a copy of this Log will be forwarded to 
the Contractor's Quality Control Manager on a weekly basis. 

D. Notice of Nonconformance: A Notice of Nonconformance will be issued to the 
Contractor by the PA whenever there are violations of the terms of the Contract, 
including materials received and/or completed items of the Work found to be in 
nonconformance with contract requirements. Work not in conformance with the 
Contract Documents can be identified as work or material that cannot be 
corrected and must be replaced, work that in order to correct it must have a 
deviation from Contract Documents approved, or work in which an item must be 
substituted in l ieu of that specified in the Contract Documents. When issued, a 
Notice of Nonconformance will preclude payment for elements noted and will 
remain in effect unti l corrective actions have been submitted, approved and 
performed. The Notice of Nonconformance Form will fully describe the nature 
and extent of nonconforming elements and will include space for the Contractor's 
Corrective Action Proposal ,  the TDCJ's NE review of the Contractor's Proposal, 
TDCJ reinspection and/or verification of approved corrective rework and a space 
for the PA disposition of the Nonconformance matter. 
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E. Corrective Action : Correction of Deficient or Nonconforming Work will be 
monitored by the TDCJ's A/E . TDCJ will verify that the Deficient or 
Nonconforming work has been corrected , corrective action has been taken to 
prevent recurrence, and will record when the correction was completed. 
Significant conditions adverse to quality will be reviewed by the TDCJ's A/E to 
determine the cause and to review the Contractor's recommended corrective 
action that will preclude recurrence. Follow-up action shal l  be taken to verify 
implementation of the corrective action .  The corrective action will be documented 
by the PA. 

1 .  7 QUALITY CONTROL OF PRODUCT DELIVERY 

A.  Inspection of Products and Equipment to be incorporated into the work; 

1 .  Products and equipment delivered to the project site shall be subject to 
inspection by the Quality Control Manager for conformance with the 
Contract Documents and Submittals, prior to incorporation into the Work. 
TDCJ I nspectors may monitor the Contractor's inspection procedures. 

2 .  All products and equipment furnished by TDCJ and delivered to the 
Project Site shall be inspected by the QA I nspector and the Quality 
Control Manager for shipping damage, and for identification and quantity , 
prior to incorporation into the Work. 

3 .  Items which are found to be in nonconformance with the Contract 
requirements shall be identified and issued as a Deficiency by the Quality 
Control Manager and segregated from accepted Products and 
Equipment. These items shall not be incorporated into the Work until 
corrective action acceptable to TDCJ's A/E has been completed. 

4 .  Special requirements for storage, handling and tracking of hazardous 
material shall be monitored in strict accordance with Materials Safety 
Data Sheet requirements. 

5 .  Items which are determined to have been improperly shipped, stored, or 
handled shall be deemed deficient and shall not be incorporated into the 
Work until the Manufacturer has inspected the item in question and 
determined the repair work or corrective actions necessary to validate the 
Product Warranty or restore the Product to like new condition, subject to 
approval of the TDCJ's A/E. 

1 . 8 DOCUMENTATION 

A. The Contractor shal l  maintain current records of quality control operations, 
activities, and tests performed, including the work of Subcontractors and 
Suppliers. These records shall be on the sample forms included herein and shall 
include factual evidence that required quality control activities and specified tests 
have been performed, including but not limited to the following: 

1 .  Contractor/Subcontractor and their area of responsibility. 
2 .  Operating plant/equipment with hours worked, idle, o r  down for repair. 
3 .  Work performed today, giving location, description ,  and by whom. 
4 .  Test and/or control activities performed with results and references to 

Contract requirements. The control phase shall be identified (Preparatory, 
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Initial ,  and Follow-up). List deficiencies noted along with corrective 
action. 

5 .  Material received with statement as  to its acceptabi lity and storage. 
6. Identify submittals reviewed, with contract reference, by whom, and action 

taken. 
7 .  Off-site surveillance activities, including actions taken. 
8 .  Job safety evaluations stating what was checked , results, and instructions 

or corrective actions. 
9. Record instructions g iven/received in the field. 

B .  These records shall indicate a description of trades working on the Project; the 
number of personnel working; weather conditions encountered; and any delays 
encountered. These records shall cover both conforming and deficient features 
and shall include a statement that equipment and materials incorporated in the 
work and workmanship comply with the Contract. The original of these records in 
report form shall be furnished to the PA daily within 24 hours after the date(s) 
covered by the report, including reports for days on which no work is performed . 
All calendar days shall be accounted for throughout the life of the Contract. 
Reports shall be signed and dated by the QC Manager. The report from the QC 
Manager shall include copies of test reports and copies of reports prepared by all 
subordinate quality control personnel .  

1 .9 QUALITY CONTROL OF REGULATORY REQUIREMENTS 

A Inspection of Clean Water Act Section 402(p): Provide Inspections required by 
Section 402(p) as follows: 

1 .  Inspection shal l  as a minimum be performed once every 7 days or within 
24 hours of rainfall of 1 /2 inch or more. If the area in which the 
construction activity is taking place is an arid or semi arid zone, ( 10  to 20 
inches annual rainfall average or less), the requirement for reporting is 
stil l within 24 hours of a 1 /2 inch rainfal l ,  but only once every 30 days if no 
such rainfal l  occurs. 

2 .  Inspectors shall observe: Disturbed areas, areas used for storage of 
materials exposed to precipitation, structural control methods, and areas 
where vehicles enter and exit site. 

3 .  Disturbed area or  storage area shall be inspected for evidence of  or  the 
potential for pollutants entering the runoff from the site. Examine erosion 
and sediment controls to ensure they are performing correctly. If a 
location where runoff is discharged into U.S. waters (creeks, rivers, etc.) 
is accessible, it shall be inspected for significant impacts. Entrances and 
exits shall ·be inspected for off-site tracking. Non-storm water discharges 
such as water d ischarges are created as a result of construction activities 
and its associated activities, ( i .e .  truck washing , etc.) shall be inspected .  

4 .  Inspections may result in alterations of the original Pollution Prevention 
Plan.· Documentation of these recommended changes shall be included in 
the Inspection Reports. 

B. Documentation of Inspections: 
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1 .  An I nspection Report shall include as a min imum: scope of inspection , 
name and qualifications of inspector, date of inspection,  major 
observations, actions taken and actions recommended. 

2 .  The Contractor shall maintain current records of inspection . 
3 .  The original of these records shall be submitted to the PA within 24 hours 

after the date(s) covered by the report. Reports shall be signed by the QC 
Manager. 

1 .10 FORMS: 

A Refer to TDCJ Attachment 1 O for referenced copies of State Documents and Forms. 

PART TWO - PRODUCTS 
(Not Used) 

PART THREE - EXECUTION 
(Not Used) 
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SECTION 01  50 00 - TEMPORARY FACILITIES AND CONTROLS 

PART 1 - GENERAL 

1 . 1 SUMMARY 

A. Requirements for temporary utilities, support facilities, and security and protection 
facilities. 

B .  Related Requirements: 

1 .  General Conditions and Special Conditions. 

2. Other Specification Sections as applicable . 

1 .2 DEFINITIONS 

A .  Permanent Enclosure: As  determined by  the A/E, permanent o r  temporary roofing is 
complete, insu lated, and weathertight; exterior walls are insulated and weathertight; 
and all openings are closed with permanent construction or substantial temporary 
closures. 

1 .3 USE CHARGES 

A. General: 

1 .  TDCJ provided utilities are provided at no charge for use. 

2 .  Cost or use charges for temporary facilities not provided by TDCJ shall be 
included in Contract Sum. 

3. Allow other entities to use temporary services and facilities without cost, 
including, but not l imited to TDCJ's construction forces, occupants of Project, 
testing agencies, A/E, and authorities having jurisdiction. 

4 .  For connection to TDCJ provided utilities, coordinate interruption of services 
for connections through the PA. Follow notification requirements of 
Construction Documents. 

5. Assume responsibil ity for operation, maintenance, and protection of each 
service connection and extension installed and utilized by Contractor. All 
utilities shall be maintained in a condition acceptable to TDCJ , i rrespective of 
responsible party. 

6 .  Restore utilities and  site to pre-project condition upon completion of project, 
unless other is approved in writing through the PA. 

1 .4 SUBMITIALS 

A. Site Pl�n: 

1 .  Show temporary buildings, sheds, storage containers, faci lities, fencing, utility 
hookups, staging areas, and parking areas for construction personnel. 
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2.  Refer to Construction Drawings for location of lay-down area(s) and location of 
TDCJ provided utilities, if available. 

3 .  Submit to PA for approval prior to mobi lization. 

1 .5  PROJECT CONDITIONS 

A. Temporary Use of Permanent Facilities: Installer of each permanent service shall 
assume responsibil ity for operation , maintenance, and protection of eac;h permanent 
service during its use as a construction facility before TDCJ's acceptance regardless 
of previously assigned responsibi lities. 

PART 2 - PRODUCTS 

2 . 1  TEMPORARY FENCING 

A Portable Chain-Link Fencing: M in imum 2-inch, 9-gauge, galvanized steel, chain-link 
fabric fencing; min imum 8 feet high with galvanized 16-gauge steel pipe posts; 
minimum 2 3/8-inch- OD line posts and 2 7/8-inch- OD corner and pull posts, with 1 
5/8-inch- OD top and bottom rails. Provide concrete or galvanized steel bases for 
supporting posts. Provide swing gates where needed for efficient use, with latches 
and provision for locking accessible from both sides of gate. Gates shall remain 
locked when not in use. 

2 .2  TEMPORARY B U I LDINGS 

A Field Offices, General :  Contractor provided Field Office shall be approved by the Unit 
Warden and PA as to location and all security issues relating to its use. 

B .  Storage and  Fabrication Sheds: Provide sheds or  shipping containers sized, 
furnished, and equipped to accommodate delivered materials requiring physical 
protection and equipment for construction operations. 

1 .  Storage and Fabrication Sheds shal l  be located in identified Lay-down areas 
and locked when not in use. 

2 .  Store combustible materials in a separate building/shed/container from other 
materials. 

2 .3  TEMPORARY UTILITIES 

A Sewer Service: Sewer service is not available for by the Contractor. 

B .  Water Service: 

1 .  Water from TDCJ's existing water system is available for use for Field Office 
operations without payment of use charges. If these services are required by 
Contractor for Field Office operations,  provide connections and extensions of 
services as required for Field Office operations and provide protection of 
permanently installed elements from damage due to operation of temporary 
service. Include applicable installation, and return to previous status charges 
in Contract Sum. 
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2. Water from TDCJ's existing water system is available for use for construction 
operations without payment of use charges. If these services are required for 
construction operations, provide connections and extensions of services as 
required and provide ·protection of permanently installed elements from 
damage due to operation of temporary service. Include applicable installation, 
and return to previous status in  Contract Sum. 

3. Water for al l  uses shall be with an elevated stationary pipe and support a 
delivery hose that wil l supply an air gap. 

4 .  Provide drinking water for construction force from a potable source at all times 
for as needed access both interior and exterior to secure perimeter. 

C .  E lectric Power Service: 

1 .  Electric power from TDCJ's existing system is available for use for Field Office 
without payment of use charges. If these services are required by Contractor 
for Field Office operations, provide connections and extensions of services as 
required for Field Office operations and provide protection of permanently 
installed elements from damage due to operation of temporary service. 
Include applicable installation ,  and return to previous status charges in 
Contract Sum. 

2 .  Electric power from TDCJ's existing system is available for use for 
construction operations without payment of use charges. If these services are 
required for construction operations, provide connections and extensions of 
services as required for construction operations and provide protection of 
permanently installed elements from damage due to operation of temporary 
service. Include applicable installation , and return to previous status charges 
in Contract Sum. 

D. Telephone Service: 

1 .  "Land l ine" telephone service from TDCJ's existing system for use for Field 
Office operations is not available for use without payment of use charges. !f 
these services are required by Contractor for Field Office operations, provide 
connections and extensions of services as required from local telephone 
service provider for F ield Office operations and provide protection of 
permanently installed elements from damage due to operation of temporary 
service. Include applicable installation and usage (including Long Distance 
charges) in Contract Sum. 
If land l ine telephone service is installed for Field Office operations, 

i. Contractor to provide necessary telephonic equipment for use by 
Contractor personnel for project activities and will remain property of 
Contractor at conclusion of project. 

i i .  These items are to be provided for use by TDCJ personnel, testing 
agencies, AHJ, etc. for project related activities at no additional charge to 
TDCJ. 

2 .  Irrespective of  installation of  land l ine telephone service, provide two (2) cell 
phones with voicemail and "smart phone" service that includes web-based e
mail application OR two (2) cell phones with voicemail and two (2) laptops, 
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notebooks, tablets or similar devices with web-based e-mail application .  
Include applicable equipment purchase, connection, service and usage 
charges in Contract Sum. 

i. These cell phones, and only these cell phones, will be permitted beyond 
security check points only upon approval by Warden. Warden's approval 
is subject to be withdrawn at Warden's discretion. 

ii. These items are to be provided for use by Contractor personnel for use 
for project activities. These items will remain property of Contractor at 
conclusion of project. 

E. Other Office Equipment: 

1 .  Provide 2 each hand-held ,  short range, two-way radio transceivers in a 
frequency range that does not conflict with Unit communication devices. 
Provide Serial Numbers of transceivers to PA and Warden's office. 

2 .  Provide means to print project related documents up to size 8 W' x 11" 
received via e-mail or other electronic means within 30 minutes of receipt. 

3 .  Provide means to  print project related documents up to  size 24" x 36" received 
via e-mail or other electronic means within 24 hours of receipt. 

4 .  Provide means to scan project related documents up to size 8 %'' x 11" to 
"flattened" .pdf format for attachment to e-mail within 30 minutes of receipt or 
other preparation .  

5 .  Provide means to scan project related documents up to size 24" x 36" to 
"flattened" .pdf format for attachment to e-mail or other electronic file transfer 
processing within 24 hours of receipt or other preparation .  

6 .  Provide means to prepare, print, scan, copy, and file project related 
documents on project site for access during project related activities, both 
formal and informal. 

7. These items are to be provided for use by Contractor personnel for use for 
project activities. These items will remain property of Contractor at conclusion 
of project. 

2 .4 TEMPORARY EQUI PMENT 

A. Fire Extinguishers: Portable, UL rated ; with class and extinguishing agent as required 
by locations and classes of fire exposures. 

2 .5 OTHER TEMPORARY FACI LITIES 

A. Waste Disposal Facilities: Provide waste-collection containers in sizes adequate to 
handle waste from construction operations. Comply with requirements of authorities 
having jurisd iction .  Comply with Division 1 Section "Execution Requirements" for 
progress cleaning requirements. Include waste-collection service charges in Contract 
Sum. 

B. 
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PART 3 - EXECUTION 

3 . 1  INSTALLATION, GENERAL 

A. Coordinate the location of facilities with the Unit Warden, thru the Project 
Administrator (PA), where they will serve the project adequately and result in 
minimum interference with performance of the Work while not adversely affecting the 
unit security. Relocate and modify facil ities as required by progress of the Work. 

B .  Provide each facil ity ready for use when needed to avoid delay. Do not remove until 
facil ities are no longer needed or are replaced by authorized use of completed 
permanent facilities. 

3 .2 TEMPORARY UTIL ITY I NSTALLATION 

A. General :  Install temporary service or connect to existing service. 

1 .  Arrange with uti lity company, TDCJ's PA, and existing users for time when 
service can be interrupted, if necessary, to make connections for temporary 
services. 

2 .  Comply with authorities having jurisdiction for type, number, location, size, 
capacity, operation , cleaning, maintenance, and other characteristics for 
temporary services and construction operations. 
i .  Comply with additional requirements that may be identified in individual 

specification sections. 
3. Securely cover all roof penetrations at end of each day. 
4 .  At Beneficial Occupancy, restore facilities to condition existing before initial 

use un less other is identified in Construction Documents or approved in 
writing through PA. 

3 .3 SUPPORT FACIL ITIES I NSTALLATION 

C. General: Comply with the following: 

1 . Provide incombustible construction for offices, shops, and sheds located 
within  construction a rea or with in 30 feet of building lines. Comply with NFPA 
241 . 

D. Traffic Controls: Comply with requirements of authorities having jurisdiction. 

1 .  Protect existing site improvements to remain including curbs, pavement, and 
utilities. 

2 .  Maintain access for fire-fighting �quipment and access to fire hydrants. 

E .  Parking: Arrange with TDCJ for temporary parking areas for construction personnel. 

1 .  Restrict Contractors' personnel to assigned areas. 
2 .  When site space i s  not adequate, provide additional off-site parking. 

3.4 SECURITY AND PROTECTION FACILITIES INSTALLATION 

A. Environmental P rotection : Provide protection, operate temporary facilities, and 
conduct construction in ways and by methods that comply with environmental 
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regulations and that minimize possible air, waterway, and subsoil contamination or 
pollution or other undesirable effects. 

1 .  Comply with work restrictions specified in Division 1 Section "Summary." 

B. Storm Water Control :  Comply with authorities having jurisdiction.  Provide barriers in 
and around excavations and subgrade construction to prevent flooding by runoff of 
storm water from heavy rains. 

C .  Tree and Plant Protection: I nstall temporary fencing located outside drip line of trees 
to protect vegetation from damage from construction operations. Protect tree root 
systems from damage, flooding, and erosion. 

D. Barricades, Warning Signs, and Lights: Comply with requirements of authorities 
having jurisdiction for erecting structurally adequate barricades, includ ing warning 
signs and lighting. 

1 .  Provide barricades to prevent unauthorized entry to construction areas, to 
allow for TDCJ's use of site, and to protect existing facil ities and adjacent 
properties from damage from construction operations and demolition. 

E. Temporary Enclosures: Provide temporary enclosures for protection of construction, 
in progress and completed , from exposure, foul weather, other construction 
operations, and similar activities. Provide temporary weathertight enclosure for 
building exterior. 

3.5 OPERATION, TERMINATION, AND REMOVAL 

A. Supervision: Enforce strict d iscipl ine in use of temporary facilities. To minimize waste 
and abuse, limit availability of temporary facilities to essential and intended uses. 

B. Maintenance: Maintain facilities in good operating condition until removal. 

C. Termination and Removal: Remove each temporary facility when need for its service 
has ended , when it has been replaceq by authorized use of a permanent facility, or 
no  later than Beneficial Occupancy. Complete or, if necessary, restore permanent 
construction that may have been delayed because of interference with temporary 
facility. Repair damage Work, clean exposed surfaces, and replace construction that 
cannot be satisfactorily repaired. 

1 .  Materials and faci lities that constitute temporary facilities are property of 
Contractor. 

2 .  At Beneficial Occupancy,  clean and renovate permanent facilities used during 
construction period. Comply with final cleaning requirements specified in 
Division 1 Section "Closeout Procedures."  
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SECTION 01  57 23 - TEMPORARY STORM WATER POLLUTION CONTROL 

PART 1 - GENERAL 

1 . 1 SECTION INCLUDES 

A. Work included in this Section, while not inclusive but l isted as a guide, shall include: 

1 .  Furn ishing of all labor, tools, equipment, and incidentals required to complete the 
work. 

2 .  Layout of work and  inspection and  maintenance. 
3. Installation of si lt fences. 
4. Placement of riprap. 
5 .  Erosion control matting. 
6 .  Other required BMP measures. 
7. Clean-up. 
8 .  Complete a l l  required plans, reports, forms, and applications. 

1 .2 DEFINITIONS 

A. A/E, Engineer of Record : The licensed design professional applying stamp and 
signature to the d rawings regardless of their contractual relationship to TDCJ. 

B. BMP: Best Management Practices. 

C.  Contractor: Firm responsible for providing prime construction services for the project 
under contract with TDCJ. Refers to the General Contractor, Prime Contractor, 
Construction Manager at Risk, or Design Build firm under various contract types. 

D. CSN: Construction Site Notice. 

E. NOi and NOT: Notice of Intent and Notice of Termination for TPDES permits. 

F. SWPPP or SWP3: Storm Water Pollution Prevention Plan .  

G .  TCEQ: Texas Commission on Environmental Quality. 

H.  TPDES: Texas Pollutant Discharge Elimination System. 

I .  Large Construction Activities: Construction activities including clearing, grading, and 
excavating that result in  land d isturbance of equal to or greater than five acres of land . 

J .  Small Construction Activities: Construction activities including clearing, grading, and 
excavating that result in  land d isturbance of equal to or greater than one acre and less 
than five acres of land. 

1 .3 RELATED SECTIONS, DOCUMENTS, AND APPLICABLE WORK 

A. Coordinate the work of this Section with the Work of other Sections as required to 
proper,ly execute the Work and as necessary to maintain satisfactory progress of the 
Work of other Sections. Other Sections contain ing related work include, but are not 
l imited to, the following: 
1 .  Site Preparation - Section 31 1 0  1 0  
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2 .  Earthwork for Structures - Section 31  00 10 
3 .  Site Grading - Section 31  22  00 
4.  Facility Water Distribution Piping - Section 22 11 13 
5 .  Construction Drawings - C1 through C3  

B. The TCEQ TPDES General Permit No. TXR150000, March 5, 2013 and the project 
SWPPP. This specification requires compliance with all provisions of the TCEQ with 
regards to the TPDES General Permit. The TCEQ requirements currently pertain to 
large construction activities of five acres or  more and small construction activities which 
disturb one to less than five acres or more and small construction activities which 
disturb one to less than five acres. Contractor required to produce SWPPP when 
disturbed area of project is one acre or great, unless noted on plan as being provided by 
Others. Estimated disturbed area is noted on the Erosion/Sediment Control Plan. This 
area must be verified by the Contractor and include Contractor storage areas per 
General Permit requirements. 

C.  Any I nformation to Respondents, Agreement, Uniform General Conditions, Special 
General Conditions and Special Conditions shall be carefully read for provisions 
pertain ing to this Work. In the event of conflict, the better quality or greater quantity shall 
prevai l .  

D. The Work described in this Section is applicable to any and all Sections of the 
Construction Documents, including plans and specifications. Any and all work that 
would disturb the existing site conditions or present the potential for site run-off shall 
adhere fu lly to this specification Section .  

E. Unless specifically notified to the contrary by the A/E in writing, all aspects of this 
specification shall apply to this project. 

1 .4 REFERENCES 

Meet requirements and recommendations of applicable portions of Standards listed. 

A.  ASTM D698 - Laboratory Compaction Characteristic of Soil Using Standard Effort 
(12 ,400 lb/ft3

) .  

B. ASTM 04318 - Liquid Limit, Plastic Limit, and Plasticity Index of Soils. 

C. Texas Department of Transportation Standard Specifications for Construction of 
Highways, Streets, and Bridges, 2004, TxDOT. 

D.  MS4. 

1 .5  CONTRACTOR RESPONSIBILITIES 

A.  This project requires implementation of storm water "Best Management Practices" 
(BMP) for control devices and monitoring by the Contractor. The Contractor must fulfill 
al l Texas Pollutant Discharge Elimination System (TPDES) regulatory requirements, 
including the fi l ing of a NOi and NOT (if required "by permit) and/or signing and posting 
of the Construction Site Notice (CSN). If the EST/MA TED disturbed area listed on 
Erosion/Sediment Control plan is one acre or more, Contractor shall produce SWPPP 
booklet (un less noted on plan as being provided by Other), and post CSN on-site, 
mailing a copy to MS4. Filing NOi and NOT with TCEQ for permit will not be required 
unless area exceeds five acres. Contractor is ultimately responsible for verifying actual 
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disturbed area, and determining if it exceeds one/five acres. Contractor storage areas 
must be included in the calculation per General Permit requirements. 

B. The Contractor shall provide signatures of a corporate Officer for the NOi ,  CSN , and 
NOT and any other forms or applications as requited by the TPDES General Permit 
TXR1 50000. The Contractor shal l  also provide delegated authorization to sign reports 
per 30 TAC 302 .128. I ndividuals conducting site inspections shall be qualified to the 
satisfaction of the PA. Documented qualifications shall be included in the SWPPP 
booklet (if required by permit). 

C .  Contractor signs the NOi or CSN (if required by  permit) and  forwards it to the A/E. The 
application fee must accompany the NOi. The A/E signs his NOi and sends both NOls 
and application fees to TCEQ. The Contractor shall insert a copy of the signed NOi or 
CSN into the SWPPP booklet to be kept at the jobsite. 

D. The SWPPP booklet (REQUIRED ON THIS PROJECT IF DISTURBED AREA IS ONE 
ACRE OR MORE) shall be kept at the jobsite and shall also contain the following items 
in addition to General Permit requirements: 

1 .  A letter delegating signature authority to the field personnel for both the 
Contractor and TDCJ. 

2 .  A ·copy of  TPDES permit when received. (ON LY IF LARGE CONSTRUCTION 
ACTIVITY.) 

3. CSN for large or small construction activities. 

E. The Contractor shall review SWPPP (if one is required by permit) and verify existing 
conditions at the site before determining scope of implementation of site controls. Site 
survey and site plan drawings shal l be used for additional reference. The Contractor 
shall notify the PA, in advance, of this site review to allow for TDCJ participation . 

F. The Contractor shall construct a Project SWPPP sign and place it at the main entrance 
to the project site. This sign shall include the NOi . and TPDES permit along with CSN , or 
the CSN for small construction· projects. The sign shall be constructed as detailed in the 
SWPPP or as directed by PA or M S4. 

G. Contractor shall contact PA for review of in itial site controls in place prior to 
commencing site-disturbing activities, to ensure that any unusual circumstances or 
unfo�eseen site conditions with regard to erosion and sedimentation have been 
addressed. 

H.  The Contractor shall provide al l  material, labor, equipment, and services required to 
implement, maintain, and monitor a ll erosion and sedimentation controls. Compliance 
with the SWPPP, if one is required. All controls implemented by the Contractor shall 
comply with the TPDES regulations as issued by the TCEQ on March 5 ,  2008.These 
controls shall remain in operation until project completion and reestablishment of the 
site or longer as directed by the A/E. The Work shall include, but not be limited to, the 
following: 

1. All earthwork as required to implement swales, dikes, basins, and other 
excavations for temporary routing of utilities, to protect against erosion or 
sediment-laden ("polluted") storm water runoff. 

2 . All structural controls as shown or specified, including silt fences, sediment 
traps, stabilized construction entrance, subsurface drains, pipe slope drains, 
in let/outlet protection ,  reinforced soil retention gabions, rock berms, etc. 
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3 .  . A l l  nonstructural controls as shown or  specified, including temporary or 
permanent vegetation , mulching, geotextiles, sod stabilization, preservation of 
vegetative buffer strips, preservation/protection of existing trees, and other 
mature vegetation. 

4. All modifications and revisions to SWPPP necessary to meet changing site 
conditions and to address new sources of storm water discharges, as the work 
progresses. 

5 .  All maintenance and repair of structural and  nonstructural controls in place shall 
continue until final stabilization is achieved or as directed by the A/E. 

6 .  Weekly site inspections, or as required by the SWPPP, of pollutant sources, 
including hazardous sources, structural and nonstructural controls, and all 
monitoring of SWPPP revisions and maintenance of inspection records. 

7 .  Removal of al l  structural and nonstructural controls as necessary upon 
completion and only after final stabilization is achieved. 

8 .  Filling of NOT within 30 days of  final stabilization being achieved, or of another 
Operator assuming control of the unstabilized portions of the site, if an NOi was 
filed for project. 

9 .  SWPPP may require additional requirements to  ensure compliance with TPDES 
and local regulations. 

1 .6 QUALITY ASSURANCE 

A. In order to minimize the discharge of pollutants to storm water, the Contractor shall 
implement all permanent and temporary site controls according to TPDES Guidelines, 
as set forth by the TCEQ. 

B. Implementation of site controls shall be performed by a qualified contractor experienced 
in the proper installation of such devices in accordance with Manufacturers' 
specifications, in  keeping with recognized BMPs, and in keeping with TPDES 
regulations. Qualification of installing Contractor shall be reviewed with the A/E prior to 
entering into a contract with them for services. 

C .  Contractor shal l  inspect all BMPs at regular intervals as  specified on the plans and in 
the SWPPP, if one is required for this project. Use standard inspection forms for each 
inspection. Record al l  deficiencies of site controls, and take immediate action to correct 
any deficiencies recorded. Keep records of inspections current and on file, available for 
review by EPA, TCEQ, M S4 operator, A/E, and PA 

1 .7 SUBM ITIALS 

A.  Submittals of products used in structural and nonstructural controls shall be submitted in 
accordance with Conditions and Division 1 - $pacifications and Sections prior to 
installation on the site. Contractor shall make available physical samples and product 
literature on any material used in structural or nonstructural controls during the course of 
the project prior to its implementation in the field. 

B .  Product data for drainage piping specialties. 

C .  Product data for geotextiles and erosion control matting. 

D. Product data for concrete interlocking blocks. 

E. Product data for soil retention blankets. 
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F.  Product data for geotextile silt fence system. 

G. Storm Water Pollution Prevention Plan (SWPP) - provided by Contractor for this project. 

1 .8 SUMMARY 

A. This work shall consist of furnishing, installing, maintaining, and removing devices to 
prevent silt from leaving the site, either through inlets or by overland flow. The quantities 
of temporary silt fence shown on the plans may be increased or decreased based on 
weather, construction procedures, and actual site conditions that occur during 
construction of the project. Such variations in quantity will not be considered as 
alterations in the details of construction or a change in the character of the Work. 

B .  Contractor shall have · the option of  install ing a silt fence construction of geotextiles or 
filter dikes. 

PART 2 - PRODUCTS 

2 . 1  MATERIALS 

Specific site control devices are identified in the Erosion Control P lan and/or the SWPPP. 
Where such devices are indicated, their material composition shall comply with this Section. 

A. Materials to be used in structural and nonstructural site controls shall include, but not be 
limited to, the fol lowing: 

1 .  Silt Fences: Implemented to filter and remove sediment from storm water shall 
be composed of the following materials: 

a. Geotextile Fabric: A non-woven, polypropylene, polyethylene, or 
polyamide fabric with non-raveling edges. It shall be non-biodegradable, 
inert to most soil chemicals, u ltraviolet resistant, unaffected by moisture 
and other weather conditions, and permeable to water while retaining 
sediment. Fabric shall be 36" wide, with a minimum weight of 4 .5 oz/yd . 

b .  Posts: Metal fence posts shall be made of hot rolled steel, galvanized or 
painted , a minimum of 4' long, with a Y-bar or TEE cross-section. 

c. Wire Backing: A galvanized , 2"x4", welded wire fencing, 1 2  gauge 
minimum. Width shall be sufficient to support geotextile fabric 24" above 
adjacent grades. Chain l ink fences located along the same lines as silt 
fences may be used to support geotextile fabric. In this circumstance, the 
geotextile fabric shall be firmly attached to fence. 

d .  Geotextile rolls shall b e  furnished with suitable wrapping for protection 
against moisture and extended u ltraviolet exposure prior to placement. 
Each roll shall be labeled or tagged to provide product identification 
sufficient for inventory and quality control purposes. Rolls shall be stored 
in a manner which protects them from the elements. 

e. Prefabricated Fence: Prefabricated fence systems may be used provided 
they meet all of the above material requirements. 

2 .  Triangular Filter Dikes: For use on surfaces or locations where standard silt 
fence cannot be implemented, shall be composed of the following: 
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a .  Geotextile Fabric: Of the type described above, in a minimum width of 
60" 

b. Dike Structure: 6 gauge, 6x6 welded wire mesh, 60" wide, folded into a 
triangular form. Each side shall be 1 8" with an overlap of 6" 

c. Ties: Metal shoat rings or standard wire/cable ties for attachment of wire 
mesh to itself, and for attachment of geotextile fabric to wire mesh. 

3. Stabilized Construction Entrance: Shal l  be composed of clean ,  open graded , 3" 
to 5" d iameter crushed stone and shall include the following: 

a.  A tire wash-down area shall be installed at the stabilized entrance. All 
vehicle tires shall be manually washed off with pressurized water to 
remove al l  mud and/or debris. This operation is intended to take place 
during rains or other muddy site conditions to prevent mud/debris on 
streets. 

b .  The runoff from the tire wash operation shall be  contained i n  a detention 
pit to prevent site runoff. The resulting d ischarge shall be disposed of 
properly. 

4. Rock Berms: Shall be composed of the following materials: 

a .  Rock: Clean open graded rock, with a maximum diameter of 3". 
b .  Wire Mesh Support: A galvanized, woven wire sheathing having a 

maximum opening size of 1 "  and a minimum wire diameter of 20 gauge. 
c. Ties: Metal shoat rings or standard wire/cable ties. 

5 .  Soil Retention Blanket: 

a .  Short Term Protection: 

(1) Description: This item shal l  govern for providing and placing 
wood, straw or coconut fiber mat, synthetic, paper mat, jute mesh, 
or other material as a soil retention blanket for erosion control on 
slopes, ditches and h igh traffic pedestrian areas of barren soil ,  for 
short term protection of seeded or sodded areas as shown on the 
plans or as specified by the PA. 

(2) Soil Retention Blankets: Samples of all soil retention blankets 
must be submitted to the A/E prior to use. Materials shall be 
approved by the A/E. 

(3) Jute Mat: A plain fabric made of jute yarn , woven in a loose and 
simple manner, with a minimum unit weight of 2 .7 pounds per 
square yard. Width shall be as required for the dimensions of the 
area to be covered. 

(4) Wood Fiber Mat: a mat composed of wood fibers, which are 
encased in nylon, cotton ,  or other type of netting. 

(5) Synthetic Webbing Mat: A mat manufactured from polyvinyl 
chloride or polypropylene monofilaments, which are bonded 
together into a three-dimensional web to facil itate erosion control 
and/or re-vegetation .  

b .  Long Term Protection - Geotextiles: 
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Designatio n  

ASTM 04632 
ASTM 04632 
ASTM 04533 
ASTM D751 
ASTM 0751 
ASTM 0475 1 

(2) Geotextiles used in Erosion Control and Stabilization 
Applications: The fabric shall conform to the following average roll 
minimum values (lot mean-2 standard deviations) , as determined 
by Federal Highway Administration Task Force 25 Guidelines 
cited below, measured in the weakest direction: 

Topic Erosion* Stabi l ization 
LOADING 

Low Med. Hi VHI 

Grab StrenQth ( lbs) 90 200 90 130 180 27 
Grab ElonQation 1 5% 1 5% NA NA NA NA 
Trapezoidal Tear  (lbs) 30 50 30 40 50 75 
Burst (osi) 1 40 320 145 2 1 0  290 430 
Puncture (psi) 40 80 30 40 75 1 10  
Equivalent Opening Size (EOS) (mm)-soil retention 

For Soils in Which: EOS: 
50% or les passes a #200 mesh sieve Greater than a #30 sieve 
More than 50% passes a #20 mesh sieve Greater than a #50 sieve 
ASTM 04491 Permeability (k) 

Type of Application : Required Permeabil ity: 
Critical/Severe k fabric) > 1 Ok (soil) 
Normal Applications k (fabric) > k (soil) 

*PR: 
UPR: 

Protected Application (used in conjunction with a buffer) 
Unprotected Application (used with no protective buffer) 

(3) Fasteners: Fasteners shall conform to the Manufacturer's 
recommendations. 

6.  Organic Mulches: Shall be used for covering ·bare soil, retaining moisture under 
existing vegetation being preserved, and for absorbing the energy of compaction 
caused by foot or vehicular  traffic. Mulch shal l  be one or more of the following: 

a .  Straw: From broken straw bales that are free of weed and grass seed 
where the grass from the seed ;s not desired vegetation for the area to 
be protected. 

7 .  Hay: From broken hay bales containing an approved species of grass and seed, 
for use where the germinated grasses from the hay bales is considered 
desirable vegetation in the area to be protected. 

a .  Wood Chips: From chipped l imbs of  cleared trees on site or delivered in 
chipped form, in bulk quantities of pine, cedar, or cypress. Wood chips of 
all species shall be partially decomposed to alleviate nitrogen depletion 
of the soil in areas where existing vegetation is to be preserved and 
protected. 

b. Shredded Mulches: From pine, cypress, or cedar, mechanically shredded 
and capable of forming an interlocking mat following placement and after 
sufficient wetting and drying has taken place naturally . 
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8.  Concrete Interlocking Block: shall be "Uni-Green, manufactured by Pavestone 
Co. ,  Grapevine, TX, or A/E approved equal. 

9. Topsoil: The topsoil shall be fertile soil , easily cultivated ,  free from objectionable 
material, have a relatively high erosion resistance, and readily able to support 
the grown of planting, seeding, or sodding. 

10. Sod: The sod shall consist of live, growing Bermuda grass, St. Augustine grass 
where shown on the plans, or other acceptable grass secured from sources 
which are approved by the A/E. Bermuda grass sod , St. Augustine grass sod , or 
other grass sod , as shown on the plans, shall have a healthy virile root system of 
dense, thickly matted roots throughout the soil of the sod for a minimum 
thickness of 1 ". Contractor shall not use sod from areas where the grass is 
thinned out or where the grass roots have been dried out by exposure to the air 
and sun to such an extent as to damage its ability to grow when transplanted. 

11 .  Fertilizer: 

a .  General :  Fertilizer shall be a commercial product, uniform in composition, 
free flowing and suitable for application with approved equipment. 
Fertilizer shall be delivered to the site in fully-labeled original containers. 
Fertilizer, which has been exposed to high humidity and moisture, has 
become caked or otherwise damaged, making it unsuitable for use, shall 
be rejected. 

b .  Initial Planting Application: Fertilizer for the initial planting application 
shall be of an organic base containing by weight the following (or other 
approved) percentages of nutrients: 12-10-5 (N-P-K); also containing 1-
15 percent sulfate and traces of iron and zinc, as required and approved 
by the A/E. 

c. Specification Submittal: Submit a sample label or specification of the 
fertilizer proposed to be used for A/E's approval .  

d .  Post Plant Application: Fertilizer for the post planting application shall be 
a chemical base fertilizer containing by weight the following percentages 
of nutrients: 21-0-0 (N-P-K ammonium sulfate; or the nitrogen equivalent 
33-0-0 ammonium nitrate . 

12. Any other materials indicated in SWPPP. 

PART 3 - EXECUTION 

3.1 GENERAL 

A. Contractor shall provide a complete installation of all site control devices and measures 
(BMPs) as indicated in the Erosion Control Plan and SWPPP booklet (if required by 
permit) , including the Site Erosion and Sedimentation Control Drawing and as specified 
herein. These BMPs must be confirmed as fully operational with the TDCJ before any 
work that disturbs the site can begin. 

8 .  Contractor shall provide all inspection and monitoring of controls in place and shall 
perform all revisions and updating of SWPPP booklet (if required by permit) . An 
accurate, chronological record of all Contractor inspections revisions and additional 
controls shall be kept on file at the project site, for review, with a copy of the SWPPP 
booklet. 

C .  Contractor shall submit their NOT if required by  permit, to the A/E after all disturbed 
areas are re-established (stabilized) with vegetative cover following completion of 
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construction. Following acceptance of stabilized areas, all site controls that are no 
longer necessary shall be removed. 

3 .2 CONTROL DEVICES 

Execution of specific site control devices is described in the following paragraphs. Refer to the 
Erosion Control Plan and/or the SWPPP for applicable devices, extent and location. 

A. Silt Fence: 

1 .  Silt fences shall consist of geotextile fabric, attached to wire fabric backing to 
support the geotextile. The wire fabric should be galvanized 2" x 4" welded wire, 
12-gauge minimum.  Attached non-woven geotextile fabric to fence with shoat or 
standard cable/wire ties, leaving a "toe" of fabric at the bottom of the fence of not 
less than 6". Steel posts as specified shall be driven to a depth of 1' minimum 
and· spaced not more than 6' on center. Tilt posts slightly, in an "uphill" direction 
for additional strength. Attach fencing to posts with standard cable/wire ties. Dig 
a 6" wide trench on the disturbed side of the fence, bury geotextile fabric in 
trench , backfi ll , and tamp. Abutting ends of geotextile fabric shall be overlapped 
a minimum of 12".  

2 .  Maintain silt fence daily as necessary to repair breaches in geotextile fabric. 
Maintain steel posts as specified in tilted condition. When siltation has occurred, 
it shall be removed when it has reached a depth of 6". Silt that has been 
removed shall be redistributed in an appropriate location on site, or legally 
disposed of off site. 

3 .  Remove silt fence when the disturbed areas protected by silt fence have been 
completely stabilized as specified. Minimize site disturbance while removing silt 
fence and posts. 

4. Filter Dikes: Shal l  be installed per the details shown on the plans. 
5 .  Contractor shall ensure that the silt fences are properly located for effectiveness. 

Where deficiencies exist, additional silt fences shall be installed. Should the silt 
fence become damaged or otherwise ineffective while the barrier is still 
necessary ,  it shall be repaired promptly. 

B .  Curb Inlet Protection: 

1 .  Cover curb storm inlet with geotextile fabric covered wire fabric. Wire fabric to be 
2" x 4" - W1 .4 x W1 .4. Extend fabric 2' beyond inlet opening at each end and 
1 2" in front of opening in the gutter . . Remove strip of filter fabric approximately 2 
W' high for the length of the protection to act as overflow. Extend fabric over the 
top of opening to allow placement of sandbags. Anchor fabric with 20-lb. gravel 
bags placed 3' on center. 

2 .  Maintain inlet protection daily as  necessary to repair breaches in geotextile 
fabric. When siltation has occurred, it shall be removed when it has reached a 
depth of 2". Silt that has been removed shall be redistributed in an appropriate 
location on site, o r  legally disposed of off site. 

C. Stabilized Construction Exit: 

1 .  Stabilized construction exit shall b e  composed of clean, open graded, 3 "  to 5" 
diameter crushed stone placed over a layer of geotextile fabric. The stabilized 
exit shall include the following: 

a .  A tire wash-down area shall be installed; i f  required, at  the stabilized 
entrance. All vehicle tires shall be manually washed off with pressurized 
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water to remove all mud and/or debris. This operation is intended to take 
place during rains or other muddy site conditions to prevent mud/debris 
on streets. 

b. The runoff from the tire wash operation shall be contained in a detention 
pit to prevent site runoff. The resulting discharge shall be disposed of 
properly. 

D. Rock Berm: 

1 .  Rock berm shall consist of riprap-type rock, secured within wire sheathing as 
specified and installed at the top of slopes, or at the perimeter of developing or 
d isturbed areas. Height of berm shall be a minimum of 18" from top of berm to 
uphill top of berm. Top width shall be a minimum of 24", with side slopes of 2:1 
or flatter. Uphill toe of berm shall be buried a minimum of 4" into existing grade. 
Rock berm shall have a minimum flow-through rate of 60 gallons per minute, per 
square foot of berm face. 

2 .  Maintain rock berm i n  a condition that al lows the sediment to be removed, when 
the depth of sediment has reached 1/3 the height of the berm. Berm shall be 
reshaped as needed, and silt buildup removed , to maintain specified flow
through berm. 

3. Rock berm shall be removed when the disturbed areas served have been 
stabilized as specified. 

E. Diversion Dike: 

1 .  Diversion dikes shall b e  formed and shaped using compacted fill and shall not 
intercept runoff from more than 1 O acres. Dike shall have a minimum top width of 
24" and a min imum height of 18". Soil shall have side slopes of 3: 1 or flatter and 
shall be placed in 8" lifts. Compact soil to 95% standard proctor density. Where 
protected slopes exceed 2%,  the uphill side of d iversion dike shall be stabilized 
with crushed stone or erosion control matting - to a d istance of not less than 7' 
from toe of dike. The channel ,  which is formed by the diversion dike, must have 
positive drainage for its entire length to a stabil ized outlet, such as a rock berm, 
sandbag berm, or stone outlet structure. Storm water shall not be allowed to 
overflow the top of d iversion d ike at any point other than the stabilized outlet. 

2 .  Maintain d iversion d ike i n  a condition that allows the storm water runoff to be 
d iverted away from exposed slopes. Repair any failures at top of d ike and 
remove sediment as necessary behind d ike to allow positive drainage to a 
stabilized outlet. 

3.  Remove diversion dike when the exposed slopes being protected are stabilized 
with vegetation or other permanent cover. 

F .  I nterceptor Swale: 

1. Interceptor swale shall be implemented to prevent on or off-site storm water from 
entering a disturbed area, or prevent sediment-laden runoff from leaving the site 
or d isturbed area. I nterceptor swale shall be excavated , as required, on the 
drawings or in the SWPPP, with side slopes of 3 :1 or flatter. This shall include all 
labor and equipment associated with the installation and maintenance of the 
swale as shown on the construction documents. Constructed swale may be v
shaped or trapezoidal with a flat bottom, depending on the volume of water 
being channeled. Sediment laden runoff from swale shall be directed to a 
stabilized outlet or sediment-trapping device. Flow line of swale shall have a 
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continuous fall for its entire length and shall not be allowed to overflow at any 
other point(s) along its length. 

2 .  Maintain interceptor swale in a condition that allows the storm water runoff to be 
channeled away from disturbed areas. Remove sediment in swale, as 
necessary, to maintain positive drainage to a stabilized outlet. 

3 .  Fill i n  or  remove swale after the disturbed area(s) being protected is completely 
stabilized as specified. 

G. Soil Retention Blankets: 

1 . Remove all rocks, debris, dirt clods, roots, and any other obstructions, which 
would prevent the matting from lying in direct contact with the soil. 6" x 6" anchor 
trenches shall be dug along the entire perimeter of the installation. Bury matting 
in trenches, backfill, and compact. Fasten matting to the soil using 10-gauge 
wire staples, 6" in length and 1 "  wide. Use a minimum of one staple per 4 square 
feet of matting, and at 1 2" on center along all edges. Install parallel to flow of 
water and overlap joining strips a minimum of 12". 

2. Maintain erosion control matting by repairing any bare spots. Missing or 
loosened matting shall be promptly replaced or re-anchored. 

3 .  Remove matting where protection is no longer required. I n  areas where 
permanent vegetation is established along with matting, matting can be left in 
place permanently. 

4 .  Soil retention blankets shall b e  installed i n  accordance with Manufacturer's 
recommendations. 

H. Mulches: 

1 .  Apply specified mulches in  areas identified on the drawings or in the SWPPP, to 
a depth of 3" or as otherwise specified. 

2 .  "Temporary Seeding Only": Seed or seed mixture, in the quantity specified, shall 
be uniformly distributed over the areas shown on the plans where directed. Seed 
and fertilizer to be distributed as a water slurry, and the mixture shall be applied 
to that area to be seeded with in  30 minutes after all components are placed in 
the equipment. Fertilizer shall conform to the requirements of the A/E. After 
planting, the seed shall be raked or harrowed into the soil to a depth of 
approximately �". The planted area shall then be rolled with a smooth roller, 
developing 1 5  to 25 psi contact pressu re upon the planted surface are and 
giving a smooth surface without ruts or tracks. After compacting is completed, 
the planted area shall be watered sufficiently to assure uniform moisture from 
the surface to a minimu m  of 6" in depth. 

I .  Concrete I nterlocking Blocks: 

1 .  Concrete interlocking blocks shall be installed in accordance with Manufacturer's 
recommendations. 

J. BPM Details: 

1 .  Refer to  plans and/or SWPPP. 

3 .3 INSPECTIONS AN D RECORD KEEPING 

A.  Contractor shall inspect all BMPs on 7-day intervals. Use standard inspection forms for 
each inspection .  Record all deficiencies of site controls, and take immediate action to 
correct any deficiencies recorded. Exception is rock berms located in a streambed. Any 
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rock berm located in a streambed shall be inspected on a daily basis. Keep records of 
inspections current and on file, available for review by EPA, TCEQ, MS4 operator 
representative, and/or PA. 

B. Contractor shall keep records of all Contractor inspections on file at project site and 
make available for review by PA, EPA, TCEQ, or MS4 operator officials requesting 
review of inspection records. One copy of each inspection report shall be delivered to 
the PA and the A/E. 

C. Contractor shall submit copies of all inspection records to the Owner at project 
completion. 

3 .4 MAINTENANCE 

A. All erosion and sediment control measures and other protective measures required for 
this project, must be maintained in effective operating condition. If through inspections 
the Contractor or the PA determines that BMPs are not operating effectively, 
maintenance must be performed before the next anticipated storm event, or as 
necessary, to maintain the continued effectiveness of storm water controls. If  
maintenance prior to the next anticipated storm event is impracticable, maintenance 
must be scheduled and accomplished as soon as practicable. Erosion and sediment 
controls that have been intentionally disabled, run-over, removed, or otherwise rendered 
ineffective must be replaced or corrected immediately upon discovery. 
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SECTION 01 70 00 - EXECUTION REQUIREMENTS 

PART 1 - GENERAL 

1.1 .  SUMMARY 

A. This section includes general procedural requirements governing execution of 
the Work including but not limited to, the following 

1 .  Construction Layout. 

2 .  General installation of products. 

3 .  Progress cleaning. 

4. Protection of installed construction. 

5 .  Correction of the Work. 

B. Related Requirements 

1 .  General Conditions and Special Conditions 

2 .  Other Specification Sections as  applicable 

PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION 

3.1.  EXAMINATION 

A. Existing Conditions: The existence and location of utilities and other construction 
indicated as existing are not guaranteed . Before beginning work, investigate and 
verify the existence and location of mechanical and electrical systems and other 
construction affecting the Work. 

1 .  Before construction, verify the location and points of connection of utility 
services. 

B. Acceptance of Conditions: Examine substrates, areas, and conditions, with the 
installer or Applicator present where indicated, for compliance with requirements 
for installation tolerances and other conditions affecting performance. Record 
observations. 

1 .  Written Report: Where a written report listing conditions detrimental to 
performance of the Work is required by other sections, include the 
following. 
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a .  Description of the Work. 

b .  List of detrimental conditions, including substrates. 

c .  List of unacceptable installation tolerances. 

d .  Recommended corrections. 

2 .  Verify compatibility with and suitabil ity of substrates, including 
compatibility with existing finishes or primers. 

3 .  Examine walls, floors, and roofs for suitable conditions where products 
and systems are to be installed. 

4 .  Proceed with insta llation only after unsatisfactory conditions have been 
corrected. Proceeding with Work indicates acceptance of surfaces and 
conditions. 

3 .2 .  CONSTRUCTION LAYOUT 

A. Verification: Before proceeding to lay out the work, verify layout information 
shown on the Drawings, in relation to the property survey and existing 
benchmarks. If discrepancies are discovered, notify TDCJ's Project 
Administrator immediately. 

B. Building Lines and Levels: Locate and layout control lines and levels for 
structures, column grids, and roof levels, including those required for mechanical 
and electrical work. Transfer survey markings and elevations for use with control 
lines and levels to the record set of draw_ings. 

C .  Record Log: Maintain a log of layout control work. Record deviations from 
required lines and levels. Include beginning and ending dates and times of 
surveys, weather conditions, name and duty of each survey party member, and 
types of instruments, and tapes used. Make the log available for reference by 
TDCJ's Project Administrator. 

3 .3 .  INSTALLATION 

A. General :  Locate the Work and components of the Work accurately , in correct 
alignment and elevation, as indicated. 

1 .  Make vertical work plumb and make horizontal work level. 
2 .  Where space is  l imited, install components to  maximize space available 

for maintenance and ease of removal for replacement. 

3 .  Conceal pipes, ducts, and wiring in finished areas, unless otherwise 
indicated. 

8 .  Comply with manufacturers written instructions and recommendations for 
installing products in applications indicated. 
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C. Install products at the time and under conditions that will ensure the best 
possible results. Maintain conditions required for product performance until 
Beneficial Occupancy.  

D .  Conduct construction operations so no  part of the Work is subjected to damaging 
operations or loading in excess of that expected during normal conditions of 
occupancy.  
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SECTION 0 1  71  00 - FINAL CLEANING U P  

PART 1 - GENERAL 

1 .1 REQUIREMENTS INCLUDED 

A. Final cleaning at completion of work. 

1 .2 RELATED REQ U I REM ENTS 

A. General Conditions and Special Conditions 

B.  Other Specification Sections as applicable 

1 .3 DESCRI PTION 

A. Execute final cleaning prior to pre-final inspection for final completion of each 
designated portion of the Work. 

1 .4 REGULATORY REQUI REMENTS 

A. Fire Protection: Store volatile waste in covered metal containers and remove from 
premises daily. 

B. Pollution Control: Conduct clean up and disposal operations to comply with local codes, 
ordinances and anti-pollution laws. 

1 .  Burning or burying of rubbish and waste materials on the project site is 
prohibited. 

2 .  Disposal of  volatile fluid wastes, (such as mineral spirits, oil or paint thinner) , in 
storm or sanitary sewer systems or into streams or waterways is prohibited. 

PART 2 - PRODUCTS 

2.1 CLEANING MATERIALS 

A. Use only cleaning materials which will not create hazards to health or property and will 
not damage surfaces. 

B .  Use only those cleaning materials recommended by  Manufacturer of  surface to be 
cleaned. 

C .  Use cleaning materials only on  surfaces recommended by cleaning material 
Manufacturer. 
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PART 3 - EXECUTION 

3 . 1  FINAL CLEANING 

A. In addition to removal of debris and cleaning specified in other sections, clean interior 
and exterior sight exposed surfaces. 

B. Employ skilled workmen for final cleaning. 

C. Remove grease, mastics, adhesives, dust, dirt, stains, labels, fingerprints and other 
foreign materials from sight exposed interior and exterior surfaces and finishes. 

D. Remove waste, debris, and surplus material from site. Clean grounds; remove stains, 
spills and foreign substances from paved areas. Broom clean paved surfaces; rake 
clean other surfaces of grounds. 

E. Prior to final inspection, conduct an examination of sight-exposed surfaces, and all work 
areas, to verify that entire Work is clean. Maintain cleaning until Final Acceptance. 
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SECTION 01 73 29 - CUTTING AND PATCHING 

PART 1 - GENERAL 

1 . 1 SUMMARY 

A. This Section includes procedural requirements for cutting and patching. 

B. Related Requirements 

1 .  General Conditions and Special Conditions. 

2. Other Specification Sections as applicable. 

1 .2 DEFIN ITIONS 

A. Cutting: Removal of in-place construction necessary to permit installation or performance 
of other Work. 

B. Patching: Fitting and repair work required to restore surfaces to original conditions after 
installation of other Work. 

1 .3 SUBM ITTALS 

A. Cutting and Patching Proposal :  Submit a proposaJ describing procedures at least 1 O days 
before the time cutting and patching will be performed, requesting approval to proceed. 
Include the following information :  

1 .  Extent: Describe cutting and patching, show how they will be performed , and 
indicate why they cannot be avoided. 

2 .  Changes to In-Place Construction :  Describe anticipated results. I nclude changes 
to structural elements and operating components as well as changes in the 
buildings appearance and other significant visual effects 

3. Products: List products to be used and firms or entities that will perform the Work. 

4. Dates: Indicate when cutting and patching will be performed. 

5. Utility Services and Mechanical/Electrical Systems: List services I systems that 
cutting and patching procedures will disturb or affect. List services I systems that 
will be relocated and those that will be temporarily out of service. Indicate how 
long services I systems will be disrupted. 

6. Structural Elements: Where cutting and patching involve adding reinforcement to 
structural elements, submit details and engineering calculations showing 
integration of reinforcement with the original structural. 

7 .  A/E's Approval: Obtain approval of cutting and patching proposal before 
proceeding. Approval does not waive the right to tater require removal and 
replacement of unsatisfactory work. 

1 . 5 QUALITY ASSURANCE 
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A. Structural Elements: Do not cut and patch structural elements in a manner that could 
change their load-carrying capacity or load deflection ratio. 

8. Operation Elements: Do not cut and patch operating elements and related components in 
a manner that results in reducing their capacity to perform as intended or that results in 
increased maintenance or decreased operational life or safety. Operating elements 
include the following: 

1 .  Primary operational systems and equipment. 

2 .  Fire-suppression systems. 

3. Mechanical systems piping and duct. 

4 .  Electrical wiring systems. 

C .  Miscellaneous Elements: Do not cut and patch miscellaneous elements or related 
components in a manner that could change their load-carrying capacity, that results in 
reducing their capacity to perform as intended, or that results in increased maintenance or 
decreased operational life or safety. M iscellaneous elements include the following: 

1 .  Water, moisture or vapor barriers. 

2 .  Membranes and flashings. 

3 .  Equipment supports. 

4 .  Piping, duct work and equipment. 

5 .  Noise- and  vibration-control elements and  systems. 

D. Visual Requirements: Do not cut or patch construction in a manner that results in visual 
evidence of cutting and patching. Do not cut or patch construction exposed on the 
exterior or in occupied spaces in a manner that, in TDCJ's A/E opinion, would reduce the 
building's aesthetic qualities. Remove and replace construction that has been cut and 
patched in a visually u nsatisfactory manner. 

PART 2 - PRODUCTS 

2 . 1  MATERIALS 

A. General: Comply with requirements specified in other Sections. 

B. In-Place Materials: Use material identical to in-place materials. For exposed surfaces, 
use materials that visually match in-place adjacent surfaces to the fullest extent 
possible. 

1 .  If  identical materials are unavailable or cannot be used, use materials that, when 
installed, will match the visual and functional performance of in-place materials. 
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PART 3 - EXECUTION 

3 . 1  EXAMINATION 

A.  Examine surfaces to be cut and patched and conditions under which cutting and patching 
are to be performed. 

1 .  Compatibil ity: Before patching, verify compatibil ity with and suitabil ity of 
substrates, including compatibi l ity with in-place fin ishes or primers. 

2 .  Proceed with installation only after unsafe or  unsatisfactory conditions have been 
corrected. 

3.2 PREPARATION 

A. Temporary Support: P rovide temporary support of Work to be cut. 

B .  Protection :  Protect in-place construction during cutting and patching to prevent damage. 
Provide protection from adverse weather conditions for portions of the Project that might 
be exposed during cutting and patching operations. 

C .  Adjoin ing Areas: Avoid interference with use of  adjoin ing areas or  interruption of  free 
passage to adjoin ing areas. 

D .  Existing Util ity Services and Mechanical/Electrical Systems: Where existing 
services/systems are required to be removed, relocated, or abandoned, bypass such 
services/systems before cutting to prevent interruption to occupied areas. 

3.3 PERFORMANCE 

A.  General :  Employ skilled workers to  perform cutting and patching. Proceed with cutting 
and patching at the earliest feasible time, and complete without delay. 

1 .  Cut in-place construction to provide for installation of other components or 
performance of other construction,  and subsequently patch as required to restore 
surfaces to their original condition. 

B. Cutting: Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and 
similar operations, including excavation, using methods least l ikely to damage elements 
retained or adjoining construction. If possible, review proposed procedures with original 
installer; comply with original  installer's written recommendation. 

1 .  I n  general, use hand o r  small power tools designed for sawing and grinding, not 
hammering or chopping. Cut holes and slots as small as possible, neatly to size 
required, and with minimum disturbance of adjacent surfaces. Temporarily cover 
openings when not in use. 

2 .  Finished Surfaces: Cut o r  drill from exposed or  finished side to concealed surface. 

3 .  Concrete and Mason ry :  Cut using a cutting machine, such as an abrasive saw or 
diamond core drill . 
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4 .  Mechanical and Electrical Services: Cut off pipe or conduit in walls o r  partitions to 
be removed . Cap, valve, or plug and seal remaining portion of pipe or conduit to 
prevent entrance of moisture or other foreign matter after cutting. 

5 .  Proceed with patching after construction operations requiring cutting are complete. 

C.  Patching: Patch construction by filling, repairing, refinishing, closing up, and similar 
operations following performance of other Work. Patch with durable seams that are as 
invisible as possible. Provide materials and comply with installation requirements 
specified in other sections. 

1 .  Inspection: Where feasible, test and inspect patched areas after completion to 
demonstrate integrity of installation. 

2 .  Exposed Finishes: Restore exposed finishes of patched areas and extend finish 
restoration into retained adjoining construction in a manner that will eliminate 
evidence of patching and refinishing. 

a .  Clean piping, conduit, and similar features before applying paint or other 
finishing materials. 

b .  Restore damaged pipe covering to its original condition. 

3 .  Exterior Building Enclosure: Patch components in a manner that restores 
enclosures to a weathertight condition. 

D. Cleaning: Clean areas and spaces where cutting and patching are performed. Completely 
remove paint, mortar, oils, putty and similar materials. 
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SECTION 01 77 00 - CLOSEOUT PROCEDURES 

PART 1 - GENERAL 

1 . 1  DESCRIPTION 

A. Comply with requirements stated in  General and Special Conditions of the Contract and in 
Specifications for admin istrative procedures in closing out the Work. 

B .  Time of closeout i s  directly related to Pre-Final I nspection or  Certificate of Beneficial 
Occupancy, and Final Inspection and Acceptance. 

1 .2 RELATED REQUIREMENTS 

A. General Conditions and Special Conditions. 

B .  Other Specification Sections as  applicable. 

1 .3 PRE-REQUIS ITES TO F INAL ACCEPTANCE 

A. Reinspection Procedure: 

1 .  TDCJ's A/E wil l reinspect the Work upon receipt of Contractor's notice that Work, 
including punch-list items resulting from earlier inspections, has been completed, 
excepted for items where completion has been delayed because of circumstances 
that are acceptable to TDCJ's A/E. 

2 .  Upon completion of  reinspection ,  TDCJ's Project Administrator will either prepare 
a Certificate of Final Acceptance, or will advise the Contractor of work that is 
inCOf!!plete or of obligations that have not been fulfil led , but are required for final 
acceptance. 

3. If necessary, the reinspection procedure will be repeated . Contractor is subject to 
paying additional costs for reinspection in  accordance with General and Special 
Conditions of the Contract. 

1 .5 CLOSEOUT SUBMITTALS 

1 .6 

A. Prior to final payment, submit following:  
1 .  Evidence of Payment and Release of Liens: To requirements of General and 

Special Conditions of the Contract. 

2 .  Certificate of Insurance and/or Warranties for Products and Completed 
Operations. 

4 .  Other written evidence or  documentation required by General and Special 
Conditions of the Contract. 

F INAL APPLICATION FOR PAYMENT 
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A. Upon execution of F ina l  Completion certificate by TDCJ, Contractor shall submit final 
Application for Payment in accordance with procedures and requirements stated in the 
General and Special Conditions of the Contract after all closeout documents are received. 

PART 2 - (Not Applicable) 

PART 3 - (Not Applicable) 
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SECTION 01 78 24 - OPERATING & MAINTENANCE DATA1 SPARE PARTS AND MAINTENANCE 
MATERIALS 

PART 1 - GENERAL 

1 . 1 REQUIREMENTS I NCLUDED 

A. Compilation of product data and related information required for maintenance of products. 

B. Preparation of operation and maintenance data and instructions for systems and 
equipment. 

C. Procedures for storage, handl ing, and delivery of spare parts and maintenance materials. 

1 .2 RELATED REQUIREMENTS 

A. General Conditions and Special Conditions. 

B. Other Specification Sections as applicable. 

1 .3 FORM OF O & M (Operating & Maintenance) SUBMITIALS 

A. Prepare data in the form of an instructional manual . 

B. Assemble data in durable 3-ring binders. 

C. · Format: 

1 .  Size: 8-1 /2 i n .  x 1 1  in .  

2 .  Drawings: Provide reinforced punched binder tab, bind in  with text; fold larger 
drawings to size of text pages. 

3 .  I ndexing: Provide tabbed fly-leaf for each separate product, or  each piece of 
operating equipment. 

4 .  Identification :  Each binder cover and spine printed with title "OPERATING AND 
MAINTENANCE INSTRUCTIONS" and project title. 

5 .  Binders: Commercial quality, 3-ring, with durable and cleanable plastic covers, 
custom printed. 

D. Contract Closeout Information: 

1 .  Spare Parts: To TDCJ with letter of transmittal. 

2 .  Maintenance Materials: To TDCJ with letter of transmittal . 

3 . Extra Materials: To TDCJ with letter of transmitta l . 

4 . Copies of Transmittals: To A/E. 
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1 .4 CONTENT OF O & M MANUALS 

A. Table of contents: Provide for each volume, arranged in a systematic order. 

1 .  Contractor, name of responsible principal, address and telephone number. 

2 .  A list of each product required to be  included, indexed to  content of volume. 
3 .  List, with each product, name, address and telephone number of subcontractor or 

installer and local source of supply for parts and replacement. 

4 .  Identify each product by product name and other identifying symbols as set forth in 
Construction Documents, not solely with Manufacturer's catalog number. 

B .  Product Data: 

1 .  Include only those sheets which are pertinent to specific product. 

2 .  Annotate each sheet to clearly identify specific product o r  part installed and data 
applicable to installation. 

C .  Drawings: 

1 .  Supplement Product Data with drawings as necessary to clearly illustrate relations 
of component parts of equipment and systems and control and flow diagrams. 

2 .  Coordinate drawings with information in Project Record Documents to assure 
correct i llustration of completed installation. 

3 .  Do hot use Project Record Documents as maintenance drawings. 

D .  Written Text: Provide in  English language as required to  supplement Product Data for 
particular installation, organized in a consistent format and in logical sequence of 
instructions for each procedure. 

E. Warranties, bonds and service contracts: Include copy of each issued. 

1 .5 S PARE PARTS AND MATERIALS-- PRODUCTS REQUIRED 

A. Provide to TDCJ quantities of spare parts and tools, maintenance materials and extra 
material as specified in individual specification sections. 

B .  Spare Parts and Tools: Package in clearly identified boxes. 

1 .  Indicate Manufacturer's name, part name and stock number. 
2 .  Indicate piece of  equipment for which part or tool is intended. 
3 .  Indicate name, address and phone number of closest supplier. 
4. Indicate specification number. 

C. Maintenance M aterials: Package in clearly identified boxes. 
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1 .  Indicate trade name and stock number. 
2 .  Indicate for which item material is to be used. 
3 .  Indicate name, address and phone number of closest supplier. 

D. Extra Materials: Package in clearly identified containers, or install where indicated. 

1 .  Provide products identical to  those installed in Work. Include quantities in original 
purchase from Manufacturer to avoid variations in manufacture. 

2 .  Indicate trade name, stock number, size, color. 
3 .  Indicate where product is to be used. 
4. Indicate name, address and phone number of closest supplier. 

1 .6 MANUAL FOR EQU I PMENT AND SYSTEMS 

A. Content, for each unit of equipment and system, as appropriate: 

1 .  Description of unit and component parts. 

a. Function, normal operating characteristics, and limiting conditions. 
b. Performance curves, engineering data and tests. 
c. Complete nomenclature and commercial number of replaceable parts. 

2. Operating procedures: 

a.  Start-up, break-in, routine and normal operating instructions. 
b. Regulation, control, stopping, shutdown and emergency instructions. 
c. Summer and winter operating instructions. 
d. Special operating instructions. 

3 .  Maintenance Procedures: 

a.  Routine operations. 
b. Guide to "trouble-shooting" . 
c. Disassembly, repair and reassembly. 
d. Alignment, adjusting and checking. 

4. Servicing and lubrication schedule. 

5. Manufacturer's printed operating and maintenance instructions. 

6. Description of sequence of operation by control Manufacturer. 

7. Original Manufacturer's parts list, illustrations, assembly drawings and diagrams 
required for maintenance. 

8 .  As-installed control diagrams by controls Manufacturer. 

9. Each contractor's coordination drawings including as-installed color coded piping 
diagrams. 

10. Charts of valve tag numbers, with location and function of each valve. 
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11. List of original Manufacturer's spare parts , Manufacturer's current prices, and 
recommended quantities to be maintained in storage. 

12 .  Include testing and balancing reports. 

13 .  Other data as required under pertinent sections of specifications. 

B .  Content, for each electric and electronic system, as appropriate: 

1 .  Description of  system and component parts. 

a .  Function, normal operating characteristics, and limiting conditions. 
b .  Performance curves, engineering data and tests. 
c. Complete nomenclature and commercial number of replaceable parts. 

2 .  Circuit directories of panel-boards. 

a .  Electrical service. 
b. Controls. 
c. Communications. 

3 .  As-installed color coded wiring diagrams. 

4. Operating procedures: 

a.  Routine and normal operating instructions. 
b .  Sequences required. 
c. Special operating instructions. 

5 .  Maintenance procedures: 

a .  Routine operations. 
b .  Guide to "trouble-shooting". 
c. Disassembly, repair  and reassembly. 
d. Adjustment and checking. 

6. Manufacturer's printed operating and maintenance instructions. 
7 .  List of original Manufacturer's spare parts, Manufacturer's current prices, and 

recommended quantities to be maintained in storage. 

8 .  Other data as  required under pertinent sections of specifications. 

C.  Additional requirements for operating and maintenance data: respective sections of 
Specifications. 

1 .7  MANUAL FOR MATERIALS AND F IN ISHES 

A. Building Products, Applied Materials, and Finishes: Include product data, with catalog 
number, size, composition, and color and texture designations. Provide information for re
ordering custom manufactured products. 

B .  Instructions - for Care and Maintenance: Include Manufacturer's recommendations for 
cleaning agents and methods, precautions against detrimental agents and methods, and 
recommended schedule for cleaning and maintenance. 
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C. Moisture-protection and Weather-exposed Products: Include product data listing 
applicable reference standards, chemical composition, and details of installation. Provide 
recommendations for inspections, maintenance, and repair. 

D .  Additional Requ irements: As specified in individual Specifications sections. 

1 .8  SUBMITTAL SCHEDULE 

A. Submit 2 copies of proposed format and outline of manuals at least 45 days prior to Pre
Final Inspection. 

B. Submit two copies of each completed data manual in final form 30 days prior to Pre-Final 
Inspection. Copy will be returned approved or with comments for revisions. 

C .  Submit 4 copies of approved data manuals in  final form within 1 O days prior to Pre-Final 
Inspection. 

D .  Have copies of manuals available for instruction of TDCJ personnel. 

1.9 DELIVERY OF SPARE PARTS OR MATERIALS 

A Deliver to TDCJ at time of Beneficial Occupancy or Final Completion unless TDCJ 
requests earlier delivery. 

B .  Deliver to  location on  site as directed by TDCJ. 

C.  Obtain receipt for delivered materials. 

PART 2 - (Not Applicable) 

PART 3 - (Not Applicable) 
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SECTION 01  78 34 - WARRANTIES AND BONDS 

PART 1 - GENERAL 

1 . 1 GENERAL 

A. Compile specified warranties. 

B .  Review to verify compliance with Construction Documents. 

C. Warranties shall be written in the name of TDCJ. 

1 .2 RELATED REQU IREMENTS 

A. General Conditions and Special Conditions. 

B. Other $pecification Sections as applicable . 

1 .3  WARRANTY DATES 

A. Unless otherwise stated in Construction Documents, warranties shall commence on the 
date of Final Acceptance or if requested by TDCJ, on date of Beneficial Occupancy for 
entire work or designated portion thereof. 

1 .4 SUBMITTAL REQUIREMENTS 

A. Assemble warranties and certificates executed by each of respective Manufacturers, 
suppliers and subcontractors. 

B .  Number of original signed copies required : 2 each. 

C. Table of Contents: Neatly typed ,  using Table of Contents of Project Manual as format. 

D. Provide complete information for each item. 

1 .  Name and location of project. 

2 .  Name and address of  Contractor. 

3 .  Product, equipment or system .  

4 .  Firm, with name of principal, address and telephone number. 

5 .  Scope. 

6 .  Date of beginning and duration of warranty. 

7 .  Provide information for TDCJ personnel :  

a .  Proper procedure in  case of  failure. 
b .  Instances which might affect validity of warranty. 

1 .5  FORM OF SUBMITTALS 
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A. Assemble warranties and certificates in two separate 3-ring binders. 

B. Format: 

1 .  Size: 8-1 /2 in .  x 1 1  in. ,  fold larger sheets to fit into binders. 

2 .  Indexing: Tabbed fly-leaf for each separate product or system. 

3 .  Identification: Each binder cover and spine printed with title "WARRANTIES" and 
project title. 

C .  Binders: Commercial qual ity, 3-ring, with durable and cleanable plastic covers, custom 
printed. 

1 .6 TIME OF SUBMIITALS 

A. For equipment or component parts of equipment put into service during progress of 
construction: Submit documents within 1 O days after inspection and acceptance. 

B .  Otherwise make submittals on date of Pre-Final Inspection, prior to final request for 
payment. 

1 .7 SUBMIITALS REQUIRED 

A. Submit warranties as specified in respective sections of Specifications. 

1 .8 WARRANTY PROVISIONS - GENERAL 

A.  M anufacturer's disclaimers and l imitations on product warranties do not relieve the 
Contractor of the warranty on the Work that incorporates the products, nor does it relieve 
suppliers, Manufacturers, and subcontractors required to countersign special warranties 
with the Contractor. 

B .  Related Damages and Losses: When correcting warranted Work that has failed, remove 
and replace other Work that has been damaged as a result of such failure or that must be 
removed and replaced to provide access for correction of warranted Work. 

C .  Reinstatement of Warranty: When Work covered by a warranty has failed and been 
corrected by replacement or rebuilding, reinstate the warranty by written endorsement. 
The reinstated warranty shall be equal to the original warranty with an equitable 
adjustment for depreciation. 

D .  Replacement Cost: Upon determination that Work covered by a warranty has failed, 
replace or rebuild the Work to an acceptable condition complying with requirements of 
Construction Documents. The Contractor is responsible for the cost of replacing or 
rebuilding defective Work regardless of whether TDCJ has benefited from use of the Work 
through a portion of its anticipated useful service life. 

E. TOCJ Recourse: Written warranties made to TDCJ are in addition to implied warranties, 
and shall not limit the duties, obligations, right and remedies otherwise available under the 
law, nor shall warranty periods be interpreted as limitations on time in which TDCJ can 
enforce such other duties, obligations , rights, or remedies. 
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1 .  Rejection of Warranties: TDCJ reserves the right to reject warranties and to limit 
selections to products with warranties not in conflict with requirements of the 
Construction Documents. 

F. TDCJ reserves the right to refuse to accept Work for the Project where a special warranty, 
certification, or similar commitment is required on such Work or part of the Work, until 
evidence is presented that entities required to countersign such commitments are wil ling 
to do so. 

PART 2 - (Not Applicable) 

PART 3 - (Not Applicable) 
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SECTION 01 78 39 - PROJECT RECORD DOCUMENTS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. This Section includes administrative and procedural requirements for Project Record 
Documents, including the following: 

1 .  Record Documents. 

2. Record Specifications. 

3.  Record Product Data . 

B .  Related Requirements: 

1 .  General Conditions and Special Conditions. 

2 .  Other Specification Sections as applicable. 

1 .2 SUBMITTALS 

A. Record Drawings: Submit one set of marked-up Record Prints. 

B .  Record Specifications: Submit one copy of the Project's Specifications, including 
addenda and contract modifications. 

C .  Record Product Data: Submit one  copy of  each Product Data Submittal. 

1 .  Where Record Product Data is required as part of the operation and 
Maintenance manuals, submit market-up Product Data as an insert in  the manual 
instead of submittal as Record Product Data. 

PART 2 - PRODUCTS 

2 . 1  RECORD DRAWINGS 

A. Record Prints: Maintain one set of blue- or black-line white prints of the Construction 
Drawings and Shop Drawings. 

1 .  Preparation : Mark Record Prints to  show the actual installation where installation 
varies from that shown originally. Require the individual or entity who obtained 
record data, whether the individual or entity is the installer, subcontractor or 
similar entity, to prepare the marked-up Record Prints. 

a .  Give particular attention to information o n  concealed elements that would 
be difficult to identify or measure and record later. 

b .  Accurately record information in an understandable drawing technique. 

c. Record data as �oon as possible after obtaining it. Record and check the 
mark-up before enclosing concealed installations. 
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2. Content: Types of items requiring marking include, but are not limited to the 
following: 

a .  Dimensional changes to  the Drawings. 

b .  Revisions to  details shown on Drawings. 

c. Revisions to routing of piping and conduit. 

d. Revisions to electrical circuitry. 

e. Actual equipment locations. 

f. Locations of concealed internal utilities. 

g. Changes made by Change Order or Construction Change Directive. 

h. Changes made following A/E's written orders. 

i .  Details not on the original Construction Drawings. 

j .  Field records for variable and concealed conditions. 

k.  Record information on the Work shown only schematically. 

3 .  Mark the Construction Drawings or  Shop Drawings, whichever is most capable of 
showing actual physical conditions, completely and accurately .  If the Shop 
Drawings are marked, show a cross-reference on the Construction Drawings. 

4 .  Mark record sets with erasable, red-colored pencil. Use other colors to 
distinguish between changes for different categories of the Work at the same 
location. 

5 .  Mark important additional information that was either shown schematically or 
omitted from the original drawings. 

6 .  Note Construction Change Directive numbers, alternate numbers, Change Order 
numbers, and similar identification, where applicable. 

2 .2  RECORD SPECIFICATIONS 

A. Preparation: Mark Specifications to indicate the actual product installation where 
installation varies from that indicated in Specifications, addenda, and contract 
modifications. 

1 .  Give particular attention to information on concealed products and installations 
that cannot be readily identified and recorded later. 

2 .  Mark copy with the propriety name and model number of products, materials, 
and equipment furnished, including substitutions and product options selected. 

3. Record the name of manufacturer, supplier, installer, and other information 
necessary to provide a record of selections made. 
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4.  For each principal product, indicate whether Record Product Data has been 
submitted in operation and maintenance manuals instead of submitted as 
Record Product Data. 

5 .  Note related Change Orders, Record Product Data, and Record Drawings where 
applicable. 

2 . 3  RECORD PRODUCT DATA 

A. Preparation: Mark Product Data to indicate the actual product installation where 
installation varies substantially from that indicated in the Product Data submittal. 

1 .  Give particular attention to information on concealed products and installations 
that cannot be readily identified and recorded later. 

2. Include significant changes in the product delivered to the Project site and 
changes in manufacturer's written installation for installation. 

3 .  Note related Change Orders, Record Specifications, and Record Drawings 
where applicable. 

2 . 3  MISCELLANEOUS RECORD SUBMITTALS 

A. Assemble miscellaneous records required by other Specification Sections for 
miscellaneous record keeping and submittal in connection with actual performance of 
Work. Bind or file miscel laneous records and identify each, ready for continued use and 
reference. 

PART 3 - EXECUTION 

3 . 1  RECORDING AND MAINTENANCE 

A. Recording: Maintain one copy of each submittal during the construction period for 
Project Record Document purposes. Post changes and modifications to Project Record 
Documents as they occur; do not wait until the end of the Project. 

B .  Maintenance of Record Documents and Samples: Store Record Documents and 
Samples in the field office apart from the Construction Documents used for construction. 
Do not use Project Record Documents for construction purposes. Maintain Record . 

Documents in good order and in a clean, dry , legible condition, protected from 
deterioration and loss. Provide access to Project Record Documents for TDCJ's 
reference during normal working hours. 
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SECTION 02 41 1 9 - SELECTIVE STRUCTURAL DEMOLITION 

PART 1 - GENERAL 

1 . 1  SECTION INCLUDES 

A. Demolition of designated equipment and structures. 

PART 2 - PRODUCTS Not Used) 

PART 3 - EXECUTION 

3 . 1  PREPARATION 

A. Provide, erect, and maintain temporary barriers and security devices. 

B. Notify TDCJ in advance of work which may affect adjacent property, produce excessive 
noise, cause utility outage, or other disruption. Coordinate with TDCJ . 

C. Prevent movement or settlement of adjacent structures. Provide bracing and shoring. 

D. Protect existing landscaping materials and structures which are not to be demolished. 

E. Erect and maintain weatherproof closures for exterior openings. 

F. Provide and maintain temporary partitions to prevent spread of dust, odors and noise to 
permit continued TDCJ operations. 

G. Protect existing items which are not indicated to be removed. 

3.2 DEMOLITION REQUIREMENTS 

A. Conduct demolition to minimize interference with adjacent structures and building areas. 

B. Conduct operations with minimum interference to public or private accesses. 

C .  Maintain protected egress and access at  all times. Do not close or  obstruct roadways or 
sidewalks without applicable permits and prior TDCJ approval. 

D .  Cease operations immediately if adjacent structures appear to be in danger. Notify the TDCJ 
Project Administrator and the A/E. 

3.3 SELECTIVE DEMOLITION 

A. Demolish and remove components in an orderly and careful manner, in sequence and as 
may be indicated in Construction Documents. 

B. Protect existing equipment and structures from damage. 
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3.4 CLEAN UP 

A. Remove demolished materials from site as work progresses. 

B. Leave areas of work in clean condition. 

3.5 HANDLING OF PRODUCTS TO BE REMOVED 

A. Store demolished materials and equipment that are to be retained in a location designated by 
the TDCJ Project Administrator. 

B. Remove demolished materials and equipment in accordance with all environmental laws of 
disposal. 
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SECTION 03 30 00 - CAST-IN-PLACE CONCRETE 

PART 1 - GENERAL 

1 . 1 SECTION INCLU DES 

A. Cast-in-place concrete consisting of Portland cement, aggregate, water, admixtures; 
designed, proportioned, mixed, placed and cured.  

B .  Types of cast-in-place concrete specified: Normal weight concrete. 

1 .2 RELATED SECTIONS 

A. Testing Laboratory Services - Section 01 41 00. 

1 .3 SUBMITIALS 

A. Procedures for submittals: Section 01 34 00. 

B .  M ill Certificates: Required for bulk cement. 

C .  Product Data : Manufacturer's product data sheets for admixtures and bonding agents. 

D, Design Mixes: 

1 .  Submit test data on proposed design mixes for each type of concrete in the 
project including each strength class and any variations in fly ash source and 
quantity , admixture, aggregate source or maximum coarse aggregate size. The 
mix is to be proportioned by one of the following three methods as outlined in 
ACI 3 1 8 :  

a .  Field Experience Method 
b .  Laboratory Trial Batch Method 
c. ACI 3 1 8  - Table 5.4 

2 .  Submittals shall include type a n d  brand of cement used; mixed design 
proportions; brand, type and amount of each admixture; brand and amount of fly 
ash; slump, amount of entrained air; aggregate sources, gradations, specific 
gravity and coarse aggregate dry rodded unit weight; total water (including 
moisture in aggregate) ;  water/cement ratio ; and compressive strength test 
results for 7 and 28 days. 

3 .  Review and acceptance of mix design does not relieve Contractor of his 
responsibility to provide concrete of quality and strength required by the 
Construction Documents. 

E. Quality Control Submittals: 

1 .  Fly Ash Certification: Fly ash producer's documentation of quality control 
procedures and compliance with specification. 
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2.  Air-Entraining Admixture Requirements: Manufacturer's instructions to control 
percent of air content under every condition, including temperature variations 
and presence of other admixtures. 

3 .  Chemical Admixtures Requirements: Manufacturer's instructions for quantities 
and types to be used under various temperature and job conditions to produce a 
uniform, workable concrete mix. Submit evidence of compatibility with other 
admixtures proposed for use in the design mix. 

4. Admixture Certification: Submit certification that the admixtures proposed for use 
with cement containing fly ash are compatible with the fly ash .  Submit 
certification that admixtures proposed for use along with a super plasticizer are 
compatible with proposed super plasticizer. 

5. H igh-Range Water Reducer (Superplasticizer): If a superplasticizer is proposed 
for use on project, submit proposed plan for measuring and adding 
superplasticizer to concrete mix at job site. The Contractor shall establish a 
dosing area on site with holding tanks and metering devices. Submit 
Manufacturer's technical information on the superplasticizer proposed for use. 
Identify portions of project on which superplasticizer is proposed for use. 

6. Limestone Aggregate Test Reports: Test data confirming that limestone 
aggregate proposed for use on project conforms to specifications. 

7. Hot and Cold Weather Concrete Plan: Proposed plans for hot and cold weather 
concrete .  Review and acceptance of proposed procedure will not relieve the 
Contractor of responsibility for the quality of finished product. 

8 .  Jointing Layout: Proposed layout of  construction and control joints. Identify each 
type of joint in layout. 

1 .4 QUALITY ASSURANCE 

A. Regulatory Requirements: Concrete construction shall conform to Building Code 
Requirements for Reinforced Concrete, ACI 318. 

B. P roject Controls: P rovide necessary controls during evaluation of materials, mix designs, 
production and delivery of concrete, placement, compaction, finishing and curing 
necessary to assure that work will be accomplished in such a manner as to produce the 
work in accordance with Construction Documents. 

1 .5  DELIVERY STORAGE, AND HANDLING 

A. Cement: Store cement in weather-tight buildings, bins or s ilos to provide protection from 
dampness and contamination and to minimize warehouse set. 

B. Aggregate: Arrange and use aggregate stockpiles to avoid excessive segregation or 
contamination with other materials or with other sizes of like aggregates. Build stockpiles 
in successive horizontal layers not exceeding 3 feet in thickness. Complete each layer 
before the next is started . Do not stockpile coarse aggregate in a cone. 

C .  Fine Aggregate: Before using, al low fine aggregate to  drain until uniform moisture 
content is reached . 
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D. Admixtures: Store admixtures to avoid contamination ,  evaporation or damage. For those 
used in the form of suspensions or nonstable solutions, provide suitable agitating 
equipment to assure uniform distribution of ingredients. Protect liquid admixtures from 
freezing and other temperature changes that would adversely affect their characteristics. 

1.6 PROJECT CON DITIONS 

A. Environmental Requ irements: Do not place concrete during rain ,  sleet or snow unless 
protection is provided. 

B. Coordination :  

1 .  Coordinate schedules of concrete pours to a llow adequate time for installation of 
other related work. 

2 .  Verify that anchor bolts and other embedded items to be  cast into concrete are 
properly placed. 

3 .  Coordinate size and location of mechanical and electrical equipment concrete 
pads. 

PART 2 - PRODUCTS 

2 . 1  MATERIALS 

A.  Cement: Gray Portland cement, ASTM C 1 50, Type I ,  except: 

1 .  Type I l l  may be used when specifically authorized by DP. 

2 .  Use same brand of cement used in concrete mix design . Only one brand of each 
type wil l be permitted in any one structure un less otherwise specified. 

B. Admixtures: Wse following admixtures as required or permitted. Use of calcium chloride 
is prohibited. 

1 .  Air-Entraining Admixtures: ASTM C260, liquid vinsol resin compound compatible 
with chemical admixtures used. 

2 .  Chemical Admixtures: ASTM C 494, Type A or D ,  polymer type, nonstaining and 
chloride-free. 

3.  High-Range .Water Reducer (Superplasticizer) : ASTM C-494, Type F or G. 

C .  Mixing Water: Clean potable water. 

D.  Aggregates: Use coarse aggregate from only one source and fine aggregate from only 
one source. 

1 .  Coarse aggregate: Normal weight, gravel, crushed gravel or crushed limestone, 
ASTM C 33. 

2 .  Fine aggregate: Limestone or natural sand, ASTM C 33. Natural sand may be 
used with limestone coarse aggregate. 
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3.  Limestone aggregate shall meet following additional requirements: 

a .  Clean, hard, strong and durable particles free of chemicals, coatings of 
silt or clay, or other fine materials that may affect hydration and bond of 
cement paste. 

b .  High-calcium limestone (minimum 95% CaC03 and maximum 3.5% 
MgC03) with maximum Los Angeles Abrasion loss of 38%; when tested 
in accordance with ASTM C 131 or ASTM C 535. 

c. Tested for soundness in accordance with ASTM C 88. Maximum loss not 
to exceed 18% after 5 cycles of the magnesium sulfate test. 

4 .  The maximum size of  coarse aggregate: Not to exceed 1/5 narrowest dimension 
between sides of forms nor 1/3 depth of slabs, except as otherwise scheduled. 

E. Fly Ash: ASTM C 618, including Table 1A, produced from coal from a single known and 
consistent source. 

F. Epoxy Bonding Agent: ASTM C881 , Type I I .  

2 .2  PROPORTIONING 

A. Objective: Select proportions of ingredients to product a concrete having proper 
placabil ity , durability, strength, appearance and other specified properties. Minimum 
cement content shall conform to these Specifications. Proportion ingredients to produce 
homogeneous mixture which will work readily into corners and angles of forms and 
around reinforcement by methods of placing and consolidation employed on project, but 
without permitting materials to segregate or allowing excess free water to collect on 
surface. 

B. Strength: Strength for all new concrete shall be 4000 psi. Requirements are based on 
28-day compressive strength. 

C .  Entrained Air: Air-entrain concrete that will be  permanently exposed to  weather unless 
otherwise specified: Air content as determined in accordance with ASTM C 173 shall be 
as follows: 

Concrete Type 

Normal WeiQht 
Normal WeiQht 
Normal Weiqht 
Normal Weiqht 
Normal Weiqht 
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D. Slump: ASTM C 143 , as follows: 

Concrete Type 
Portland 

. 
Concrete to be dosed 
with superplasticizer 
Concrete after dosing 
with superplasticizer 

M in imum Maximum 
3 in. 5 in. for footings, and 

substructure walls slabs, 
drilled shafts*, beams, walls 
and columns 

1 in. 3 in. 

4 in. 9 in. 

* Where drilled shafts are cast in temporary casings, concrete shall have a slump range 
of 5 to 7 inches. 

Specified slump shall apply at time when concrete is discharged at jobsite. Slump tests 
shall be used to monitor uniformity and consistency of concrete delivered to jobsite but 
not as a basis for mix design. Under no circumstances shall the water-cement ratios for 
concrete exceed those specified below: 

E. Water-Cement Ratio: Maximum allowable water cement ratio for structures shall not 
exceed 0.45. Superplasticizer may be added as specified to obtain maximum 
water-cement ratios. Include free water in aggregate in water-cement ·ratio 
computations. 

F .  Admixtures: Proportion admixtures according to Manufacturer's recommendations. Use 
of an accelerator is permitted when the air temperature is less than 40° F. Use of a 
retarder is permitted when temperature of placed concrete exceeds 65° F. 

G. Fly Ash : If fly ash is used in proposed concrete design mix, percent of fly ash by weight 
in combined fly ash cement mixture shall not exceed 20 percent. 

H .  H igh-Range Water Reducers (Superplasticizer) : Contractor may, at his option, use a 
superplasticizer to improve workability of concrete. Superplasticizer shall be used in 
strict accordance with requirements and recommendations of product Manufacturer. Site 
mixed super-plasticizer shall be added to concrete mix at job site, just prior to 
dispensing of concrete in conformance with Contractor's plan submitted to DP for 
review. The plant mixed super-plasticizer shall be added to concrete mix at batch plant. 

I .  Concrete Classification: Normal weight concrete with compressive strengths as 
scheduled on Drawings. 

1 .  Maximum size aggregate for concrete flooring topping and masonry fill shall be 
3/8 inch. Maximum size aggregate for other normal-weight concrete shall be 3/4 
in. for structural elements 5 in. or less in thickness and one in. for remaining 
concrete except that maximum size aggregate for drilled piers shall be 1-1/2 in. 

J. Concrete Class Location in Structure: Use specified classes of concrete in locations as 
scheduled on Drawings. 

K. Selecting Ingredient Proportions of Concrete: Concrete preparations shall be 
established by laboratory trial batches or on basis of previous field experience in 
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accordance with provisions of AC I 301 , Section 3.9, "Proportioning on the Basis of 
Previous Field Experience or Trial Mixtures". 

L.  Adjustment of Mix Proportions: After sufficient data becomes available during 
construction the mix may be adjusted upon approval of DP, in accordance with AC I 301 , 
Section 3.1 1 , "Reduction of the Required Average Strength" . 

2 .3 M IXING NORMAL WEIGHT CONCRETE 

A. Ready-Mixed Concrete: 

1 .  Measure, batch, mix and transport ready-mixed concrete according to ASTM C 
94. Plant equipment and facilities shall conform to "Certification of Ready-Mixed 
Concrete Production Facilities (checklist with instructions)" of the National 
Ready-Mixed Concrete Association. 

2 .  Provide batch tickets with information specified in ASTM C 94. Batch ticket shall 
be delivered with concrete and submitted to on-site testing laboratory 
representative. 

B. Admixtures: 

1 .  Charge air-entraining and chemical admixtures into mixer as a solution using an 
automatic dispenser or similar metering device. Measure admixture to an 
accuracy within ±3 percent. Do not use admixtures in powdered form. -

2 .  Two or more admixtures may be used in same concrete, provided that 
admixtures in combination retain full efficiency and have no deleterious effect on 
concrete or on properties of each other. Inject admixtures separately during 
batching sequence. 

3 .  Add retarding admixtures as soon as practicable after addition of cement. 

4 .  I f  a high-range water reducer (superplasticizer) is used in concrete mix, other 
admixtures shall be added in strict accordance with instructions of high-range 
water reducer Manufacturer. 

5. Site mixed high-range water reducers (superplasticizers) shall be added at site 
just prior to dispensing of concrete. Contractor shall establish a dosing area on 
site with holding tanks and metering device. 

6 .  Plant mixed high-range water reducers (superplasticizers) shall be added at 
plant in strict accordance with Manufacturer's instructions. 

C .  Temperature Control: 

1 .  When mean temperature falls below 40° F,  keep the as-mixed temperature above 
55°F to maintain concrete above the minimum placing temperature. 

2 .  If water or aggregate has been heated, combine water with aggregate in mixer 
before cement is added. Do not add cement to mixtures of water and aggregate 
when the temperature of the mixture is greater than 100°F.  
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3.  In hot weather, cool ingredients before m1x1ng to maintain temperature of 
concrete below maximum placing temperature. If necessary, substitute 
well-crushed ice for all or part of mixing water. 

4 .  Comply with hot and cold weather concrete requirements. 

PART 3 - EXECUTION 

3 . 1  GENERAL 

A. Concrete under Water: Shall not be permitted . 

B .  Conveying Equipment: Select equipment of size and  design to ensure continuous flow of 
concrete at delivery end .  Meet following equipment and operations requirements. 

1 .  Provide truck mixers, agitators and non-agitating units and manner of operation 
meeting requirements of ASTM C 94. 

2 .  Use belt conveyors configured horizontally or at a slope which causes no 
segregation or loss. Use an approved arrangement at d ischarge end to prevent 
separation. Discharge long runs without separation into a hopper. 

3 .  Provide metal or  metal-lined chutes. Arrange for slopes not exceeding f vertical 
to 2 horizontal and not less than 1 vertical to 3 horizontal .  Chutes more than 20 
feet long and chutes not meeting slope requirements may be used if concrete is 
discharged into a hopper before distribution.  

4 .  Pumping of concrete will be permitted . Use of aluminum or aluminum alloy pipe 
for conveying concrete is prohibited . 

C .  Hot and Cold Weather Procedures: 

1 .  Hot Weather: 

a .  Defin ition:  Any combination o f  high air temperature, low relative humidity , 
and wind velocity tending to impair quality of fresh or hardened concrete 
or otherwise resulting in abnormal properties. 

b .  M ix Temperature: Temperature of concrete mixture without set-retarding 
admixture (ASTM C 494, Type D) shall not exceed 90°F. With a retarding 
admixture, temperature shall not exceed 100° F. Provide and follow 
special recommendations from the admixture supplier for dosages 
appropriate for mix temperatures from 85°F to 100°F. When a pad or mat 
thickness is 3 feet or more, the foregoing temperatures of mixes shall be 
reduced by 1 0°F. Mix temperatures shall be measured at time of 
placement. Mix temperature shall be lowered by cooling the ingredients, 
cooling mixer drum by fog spray, using chilled water or ice in whole or 
part for the added water, or arranging the delivery sequence so that the 
time of transport and placement does not generate temperatures 
specified . Concrete mixes which exceed the specified temperatures shall 
be rejected . 

c. Slab Construction :  When forecast for rate of evaporation ,  as determined 
by Figure 2 . 1 . 5 of ACI 305R, indicates a loss of 0.2 pounds per square 
foot per hour, hot weather concrete precautions shall be put into effect in 
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advance of casting. Contractor shall be responsible for rapidly installing 
plastic crack-preventive measures if actual climatic conditions exceed 
forecast and indicated moisture loss is expected to be at rate of 0.2 
pounds per square foot or more. Among approved methods of control is 
fog spray or application of monomolecular films. 

2 .  Cold Weather: 

a.  Definition: Cold weather is defined as a period when, for more than 2 
successive days, mean daily temperature is below 40°F.  

b .  General: Unless provisions are made in advance, concrete shall not be 
placed when cold weather conditions are expected. In  event that a freeze 
does occur, Contractor shall be responsible for protecting concrete cast 
from freezing. 

c. Protect concrete work from physical damage or reduced strength which 
could be caused by frost, freezing action, or low temperatures, in 
accordance with AC I 306R and as specified. 

d. When air temperature has fallen to or is expected to fall below 40°F, 
uniformly heat water and aggregates before mixing to obtain a concrete 
mixture temperature of not less than 50°F;  and not more than 80°F at 
point of placement. 

e. Do not use frozen materials or materials containing ice or snow. Do not 
place concrete on frozen subgrade or on subgrade containing frozen 
materials. 

f. Do not use calcium chloride, salt, and other materials containing 
antifreeze agents as chemical accelerators. 

3 .2  EXAMINATION AND PREPARATION 

A Examine foundations, forms, reinforcing steel, pipes, conduits, sleeves, hangers, 
anchors, inserts, dampproofing, jointing and other work required to be built into concrete 
for proper installation. Notify DP and Testing Laboratory at least 48 hours in advance of 
scheduled pour to allow time for adequate observations. 

B .  Correct unsatisfactory work prior to pouring concrete. 

C .  Remove rubbish from formwork immediately prior to  placing concrete. 

D. Remove ice and excess water from excavations and formwork. 

3 .3 CONCRETE 

A. Deliver Schedule: Mix concrete only in quantities for immediate use. Discard concrete 
which has set. Retempering of set concrete is not permitted. Completely discharge 
concrete at the site within 1 -1 /2 hours after adding cement to aggregate. In hot weather, 
reduce this time to one hour or less to prevent stiffening of concrete before it is placed. 

B .  Adjusting Slump: 

1 .  If concrete arrived at the project with slump below that specified, water may be 
added only with prior approval of DP and under direction of on-site Testing 
Laboratory. 

2. Indiscriminate addition of water to increase slump is prohibited. 
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3. Do not exceed either the maximum specified permissible water-cement ratio or 
maximum slump. Addition of water above maximum water-cement ratio shall be 
cause for rejection. 

4. Concrete arriving at site with a slump greater than one inch above maximum 
specified allowable slump shall be rejected. Allowing mixer truck to turn until 
slump is within specified allowable limits is prohibited. 

5 .  I f  mixes continually arrive on  site with slump of 2 inches or less a t  maximum 
allowable water-cement ratio, use a superplasticizer in concrete mix. 
Alternatively sample aggregates and determine if grading has become finer. If 
condition exists, change mix proportions to accommodate change but keep 
water-cement ratio constant. Mix adjustments required to obtain specified slump 
shall be approved by DP. 

C .  Consistency: 

1 .  Remove cement balls from concrete before discharging .  Excessive balling is 
g rounds for rejection. 

2 .  M ixer trucks that continue to deliver concrete with cement balls shall be rejected 
and removed from project. 

3 .4 CONVEYING 

A .  Handle concrete from mixer to placement as quickly as practicable while providing 
concrete of required quality in placement area. 

B.  Use methods which prevent loss of ingredients and segregation. 

3 .5 P LACING 

A. Procedure: 

1 .  Deposit concrete continuously , or in layers of such thickness that no concrete will 
be deposited on concrete which has hardened sufficiently to cause formation of 
seams or cold joints or planes of weakness within section. If section cannot be 
placed continuously, place construction joints as specified or as approved. 

2 .  Proceed with placement at a rate such that concrete which is  being integrated 
with fresh concrete is still plastic. Do not deposit concrete which has partially 
hardened or has been contaminated by foreign materials. 

3. Remove temporary spreaders from forms when spreader is no longer useful . 
Temporary spreaders may remain embedded in concrete only if made of 
galvanized metal or concrete, and if prior approval has been obtained. 

4. Do not start placing of concrete in supported elements until concrete previously 
placed is no longer plastic. 

5 .  Deposit concrete as nearly as practicable in its final position to avoid segregation 
due to rehandling or flowing . Do not subject concrete to a procedure which will 
cause segregation. 

TDCJ Facil ities Engineering 
Jester 1 Unit 
Replace Ground Storage Tanks #1 & #2 

Cast-in-Place Concrete 
Section 03 30 00 - Page 9 of 1 2  

MWR# 0141001 1 



6.  Where surface mortar is  to be basis of  a finish, especially those designated to be 
painted, work coarse aggregate back from forms with a suitable tool to bring the 
full surface of mortar against the form. Prevent formation of excessive surface 
voids. 

7 .  Consolidate concrete by vibration, spacing ,  rodding or forking so that concrete is 
thoroughly compacted and worked around reinforcement, around embedded 
items and into corners of forms. 

a .  Use internal vibrators of largest size and most powerful that can be 
properly used in  work, as described in Table 5 .1 .4 of ACI  309. 

b .  Insert vibrators into concrete at distances no greater than twice radius of 
action as shown in Columns 7 of Table 5 . 1 .4 ,  ACI 309. 

c. Compact concrete to a dense mass eliminating air and other planes of 
weakness. 

d. Do not use vibrators to transport concrete within form. Plunge vibrator 
rapidly into each concrete lift penetrating lift below. 

e .  Thereafter, manipulate vibrator in an up-and-down motion and gradually 
withdraw it from the concrete . At each insertion, duration shall be 
sufficient to consolidate concrete but not sufficient to cause segregation. 

f. Maintain a spare vibrator on site during concrete placement operations. 
Periodically check line-in voltage of shaft vibrators to verify that proper 
power is being received. 

B.  I f  forms become displaced during placing of concrete, immediately stop operation and 
do not resume placing until forms have been retraced and brought back to required lines 
and levels. 

1 .  Concrete placing procedures and equipment shall not displace reinforcing steel 
or other embedded items. 

C. Concrete Topping:  

1 .  Protect base-slab finish from contamination until time of topping. Mechanically 
remove oil, grease, asphalt, paint, clay strains or other contaminants, leaving a 
clean surface. 

2 .  Prior to placement of the topping ,  thoroughly dampen roughened slab surface 
and leave free of standing water. Prepare bonding grout by mixing approximately 
one part cement and one part fine sand using a No. 30 mesh sieve. Mix to a 
consistency of thick cream. Immediately before topping is placed, scrub a 
coating of bonding grout into the surface. Do not al low grout to set or dry before 
the topping is placed. 

3 .  As an alternate method of bonding topping to  base slab, commercially prepared 
bonding agents may be used in strict accordance with Manufacturer's 
recommendations and instructions. 

D. Construction Joints: 
1 .  Unless otherwise shown on  Drawings, each concrete member shall be 

considered as a single unit of operation ,  monolithic in construction . 
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2 . Where construction joints are absolutely unavoidable, locate joints at or near 
midpoints of spans where approved by DP.  

3 .  Construct joints perpendicular to main reinforcement with reinforcing steel and 
mesh continuous across construction joints unless detailed otherwise. Unless 
otherwise shown, provide longitudinal keys at least 1 -1/2 in. deep by one third of 
wall thickness, centered in wall , in joints in walls and slabs and between walls 
and slabs or footings. When joints in beams are allowed, provide shear key as 
detailed. 

4 .  Locate construction joints in exposed concrete work at detailed joints or  
rustications. 

5 .  At construction joints i n  slabs-on-grade, provide a groove i n  top of slab at joint as 
detailed to receive joint sealant. 

6 .  Maximum spacing o f  construction joints i n  grade beams and continuous footings: 
100 feet. 

7 .  Prepare joints by roughening concrete surface to expose aggregate uniformly. 
Remove loosened particles of aggregate, damaged concrete at surface, and 
other substances which would prevent bonding. Prior to placing fresh concrete, 
coat joint surface with a mixture of neat cement grout or latex bonding agent. 

E. Expansion Joint Fillers: 

1 .  Place premolded joint fi llers continuously in expansion joints, fu l l depth of 
member less allowance for sealant recess. 

2 .  D o  not allow reinforcing or embedded items t o  extend through expansion joints. 

F. Control Joints: 

1 .  Provide top grooves for control joints in slabs-on-grade as detailed, using 
keyway forms or saw-cuts. 

2 .  I f  control joints are saw-cut, properly time cutting with concrete set. Start cutting 
as soon as concrete has hardened sufficiently to prevent aggregates from being 
dislodged by saw, but no later than 12 hours after finish ing is complete. 
Complete cutting before shrinkage stresses have developed sufficiently to induce 
cracking. 

G. Epoxy Bonded Joints: 

1 .  Use bonded joints only where shown on the Drawings, where specified, or upon 
written approval of DP. 

2 .  Prepare surface to b e  bonded and apply bonding agent in strict accordance with 
Manufacturer's instructions and AC I 503 .2 ,  except that surface preparation by 
acid etching is prohibited. 

3 .  When AC I 503.2  references ACI 301, delete AC I 301 and substitute this Section 
03300 - Cast-I n-Place Concrete. 
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4. Forms in area of bonded joint shall be properly protected so that bonding agent 
will not bond form to concrete. 

H. Curbs: Provide monolithic finish to interior curbs by stripping forms while concrete is still 
green and steel-troweling surfaces to a hard, dense finish with corners, intersections 
and terminations slightly rounded. 

I .  Equipment Bases and Foundations: Provide machine and equipment bases and 
foundations as shown on Drawings. Set anchor bolts for machines and equipment to 
template at correct elevations, complying with certified diagrams or templates of 
Manufacturer furnishing machines and equipments. 

J .  Steel Pan Stairs: Provide concrete fill for steel pan stair treads and landings and 
associated items. Cast-in safety inserts and accessories as shown on Drawings. 
Screed, tamp and finish concrete surfaces as scheduled. 

3.6 FIELD QUALITY CONTROL 

A. Laboratory Control and Tests: As specified in Section 01 41 00. 
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SECTION 31 1 0  1 0  - SITE PREPARATION 

PART 1 - GENERAL 

1.1 SECTION INCLUDES 

A. Cleaning site of debris, paving, grass, and other plant l ife in preparation for construction 
work. 

B .  Protection of existing structures or vegetation indicated on the construction documents to 
remain. 

C .  Contractor shall furnish all labor, materials, equipment, and incidentals required to 
perform all clearing and grubbing as shown and specified. 

1 .2 RELATED SECTIONS 

A. Construction drawings. 

1.3 ENVIRONMENTAL REQUIREMENTS 

A. Construct temporary erosion control systems as shown on the drawings or as directed by 
the A/E to protect adjacent properties and water resources from erosion and 
sedimentation. 

B .  The Contractor SHALL NOT begin construction without determining whether or not a 
"Texas Pollution Discharge Elimination System" (TPDES) permit governing the discharge 
of storm water from the construction site for the entire construction period is required and 

. if required, SHALL NOT begin construction until obtaining required permit. The permit 
requires a "Storm Water Pollution Prevention Plan" (SWP3) to be in place during 
construction that includes monitoring of storm water flows during construction. 

C .  Contractor shall be  totally responsible for conducting the storm water management 
practices in accordance with the TPDES permit and for any enforcement action taken or 
imposed by Federal or State agencies, including the cost of fines, construction delays, 
and remedial actions resulting from the Contractor's failure to comply with all provisions 
of the TPDES permit. 

1 .4 JOB CONDITIONS 

A. Conditions existing at time of inspection for bidding purposes shall be maintained by 
Contractor in so far as practical. 

B .  Variations to conditions or discrepancy in actual conditions as they apply to site 
preparation operations are to be brought to the attention of the A/E prior to the 
commencement of any site work. 

PART 2 - PRODUCTS (Not Used) 
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PART 3 - EXECUTION 

3.1 PREPARATION 

A. Verify that existing plant life and clearing limits are clearly tagged , identified ,  and marked 
in such a manner as to insure their safety throughout construction operations. 

3 .2  PROTECTION 

A. Locate and identify existing utilities that are to remain and protect them from damage. 

B .  Conduct operations with minimum interference to  public o r  private accesses and facilities. 
Maintain access and egress at all times, and clean or sweep any roadways daily or as 
required by the governing authority. At such times as deemed necessary by Contractor, 
dust control shall be provided with a sprinkl ing system or equipment provided by the 
Contractor. 

C .  Protect bench marks, property corners, and all other survey monuments from damage or  
displacement. If a marker needs to be  removed , it shall be  referenced by a licensed land 
surveyor and replaced , as necessary, by the same. 

D. Streets, roads, fences, adjacent property, and other works and structures shall be 
protected throughout the entire project. Contractor shall return to original condition, 
satisfactory to AJE, damage to facilities caused by Contractor's operations. 
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SECTION 33 1 6 1 3.1 3 - STEEL ABOVEGROUND WATER UTILITY STORAG E  TANKS (BOLTED) 

PART 1 - GENERAL 

1 . 1 SCOPE 

A. This specification covers the furnishing of all labor, material ,  equipment, tools, services, 
and erection of an epoxy-coated bolted steel water storage tank, as shown on the plans 
and specified herein. 

B. Bolted steel tanks shall be designed , fabricated , erected , and tested in strict accordance 
with current AWWA D103 and 30. TAC 290.43 (c). 

1 .2 QUALIFICATION OF MANUFACTURER 

The design and construction of the Water Storage Tank shall only be undertaken by a 
Manufacturer I erector with a minimum of five years experience with tank construction. The 
Manufacturer I erector must be able to demonstrate experience through the design and 
construction of at least five Water Storage Tanks. The Manufacturer I erector shall not 
subcontract the design or erection of the steel tank. 

1 . 3 STANDARD SPECIFICATIONS 

All work on the water storage tank shall fully conform to the requirements of the latest published 
editions of the following Standard Specifications: 

A. AWWA D102 - Standard for Painting Steel Water Storage Tanks. 

B. AWWA C65 1 -1 1 Disinfecting Water Mains. 

C .  AWWA C652-1 1 Disinfection of Water-Storage Facilities and 30 TAC 290.43 (c)(8). 

D. AWS (American Welding Society) D1  . 1 . 

E. NSF (National Sanitation Foundation) 61  - Materials in contact with Potable Water per 30 
TAC 290.43 (c)(8) All clearwells, ground storage tanks, standpipes, and elevated tanks 
shall be painted , disinfected , and maintained in strict accord·ance with current AWWA 
standards. However, no temporary coatings, wax grease coatings, or coating materials 
containing lead will be allowed. No other coatings will be allowed which are not approved 
for use (as a contact surface with potable water) by the EPA, National Sanitation 
Foundation (NSF), or United States Food and Drug Administration (FDA). All newly 
installed coatings must conform to American National Standards lnstitute/Nc!tional 
Sanitation Foundation (ANSI/NSF) Standard 61 and must be certified by an organization 
accredited by ANSI. 

F. ACI 31 8 - Build ing Code Requirements for Reinforced Concrete. 

G.  ACI 301 -Specifications for Structural Concrete 

1 .4 SUBMITIALS 

A. Shop Drawings: Submit shop drawings of the bolted steel reservoir and all accessories for 
review and approval by the A/E prior to beginning any related shop fabrication or erection. 
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I nclude sufficient data to show that the reservoir and accessories conform to the 
requirements to these Specifications. Submittals shall include: 

1 .  Design calculations, signed by a civil or structural Engineer registered i n  the State 
of Texas. 

2 .  Fabrication and erection drawings and details for the tank connections to 
foundation and all accessories. 

3 .  Certified mill tests on steel plate and structural members demonstrating that the 
physical and chemical requirements of this Specification have been met. 

4 .  Furnish calculations for tank vent: for wind and peak flow rate . 
5 .  Furnish calculations for overflow system for peak flow. 

PART 2 - PRODUCTS 

2 . 1  GENERAL DESCRIPTION 

.' 

A The Manufacturer shall furn ish , erect, and test the tank on the existing concrete pad. The 
Manufacturer shall be completely responsible for the construction and satisfactory 
performance of the tank during the guarantee period. The tank shall conform to the 
current AWWA 0103, to the latest edition Uniform Building Code, and to the requirements 
of the plans and these Specifications. The supplier shall submit for approval complete and 
detailed plans for the tank and appurtenances. Tank manufacturer shall submit for 
approval complete and detailed plans for the tank, and appurtenances. 

B The bolted steel tank shall have a nominal capacity as shown below. It shall have a 
nominal diameter and height as shown below. Provide the tank complete with all pipe 
connections, access openings, nozzles, taps, drains, ladders, vent, sample connections, 
and other accessories as shown on the plans as stated in 30 TAC 290.43 (c) or required 
herein.  It shall have a nominal diameter height as shown below. A cone roof, sloped to 
drain toward the shell, shall be provided. 

2 .2  RECOMMEN DED MANUFACTURERS. 

A Superior Tank Company I nc. 

B USA Tank 

C or A/E Approved Equal. 

2 .3  DESIGN DATA 

A .  The following data and  information are supplied as  a basis for design and erection of the 
tank and appurtenances: 

1 .  
2 .  
3 .  
4 .  
5 .  
6 .  
7. 
8. 

Nominal capacity 
Inside diameter 
Minimum tank height 
M inimum overflow height 
Seismic load 
Liquid to be stored 
Wind load 
Design standard 
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9 .  
1 0. 

Overflow flow 
Vent flow 

2.4 ACCESSORIES 

2 ,000 gpm 
2 ,000 gpm 

A. Shell Manhole: Provide two 24" x 36" Flush Cleanouts as shown on the drawings. 

B .  Pipe Connections: 

1 .  Provide inlet, outlet, overflow and drain outlets as shown on the plans . .  
2 .  Provide sample connection on GST per 30 TAC 290.43(c) . 
3 .  Provide a 1 Y:z'' NPT galvanized tank connection on top of the tank near the hatch, 

as shown on the plans for a junction box for float switches. 

C .  Overflow Pipe: Provide overflow weir, box and pipe sized for 2 ,000 gpm. Assemble and 
apply all coats at the factory . Provide gravity h inge and weighted flap gate cover for 
overflow that is tight fitting and with no gap over 1 /16" per 30 TAC 290.43 (c)(3). 

D. Ladders: 

1 .  Provide welded exterior ladder with back guard as shown on the plans. The ladder 
shall have a lockable closure at the bottom. Ladder shall be stainless steel 
materia l .  

2 .  Provide interior ladder with a Safe-T-Cl imb or A/E approved equal assembly. 
Ladder shall be stainless steel material. 

3 .  All ladders shall conform to  OSHA requirements. 

E. Roof Openings: 

1 .  A 20" or larger, screened vent shall be on the roof. The vent shall be fabricated to 
provide removable frost-proof screened openings between the vertical support 
members of the vent. The screened openings of the vent shall be sized by the 
Manufacturer to allow venting of a 2 ,000 gpm_ pumping rate. An effective area of 
75% of screen opening shall be assumed . The screen shall consist of one layer of 
Type 3 16  stainless steel :  16 x 16  x 0.018  wire mesh insect screen. Vents shall 
also be designed for winds stated in Part 2 .2.A.7 per 30 TAC 290.43 (c)(1 ) . 

2 .  The tank roof shall have a curbed , upward opening 30" square, minimum hatch 
located near the ladder. The curb shall extend at least 4" above the tank. The 
hatch cover shall be hinged and shall have locking provisions. The hinge will be 
away from the ladder. The hatch cover lip shall extend for a distance of 2" down on 
the outside of the curb. Install Y:z'' thick gasket on cover to make a positive seal 
when hatch is closed per 30 TAC 290.43 (c)(2). 

F .  Provide a Liquid Level Indicator with Type 3 1 6  stainless steel internals and complete with 
float and target board assembly. 

G. Gaskets and sealants shall meet or exceed AWWA, FDA, and EPA standards for potable 
water. 
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H .  The proposed GST shall be provided with a means of removing accumulated silt and 
deposits at al l  low points in the bottom of the tank . Drains shall not be connected to any 
waste or sewage disposal system and shall be constructed so that they are not a potential 
agent in the contamination of the stored water in accordance with 30 TAC 290.43 ( c)(7). 

PART 3 - EXECUTION 

3 .1  P ROTECTIVE COATING 

A. General: All metal plates, supports, members, and miscellaneous parts shall be heat set 
fusion bonded epoxy powder coating to the interior and exterior. Field coating, other than 
touch-up, will not be permitted. All coating shall conform to AWWA 0102-06. 

B .  Coating thickness shall be: 

1 .  1 O mils minimum on interior and the exterior of the bottom sheets. 

2 .  6 mils minimum on exterior. 

3 . 2  CONSTRUCTION 

A.  Erection: Field erection of bolted steel tanks shall be in strict compliance with 
Manufacturer's recommendations and performed by Manufacturer's employees to 
alleviate any potential disputes in coating quality or erection thereof. Particular care shall 
be exercised in handling and bolting of the tank plates, supports, and members to avoid 
abrasion or scratching the coating. Touch-up coating shall be done per the Manufacturer's 
recommendations where needed and as directed. 

/ 

B .  Bolts: Galvanized bolts, nuts, and washers shall be  used. The bolts shall meet the 
requirements of API 1 2. B, Appendix A. Bolt heads may be square. All interior nuts and 
bolts shall have plastic covers, 

C .  Gaskets: All bolted connecti,ons shall , incorporate an EPDM prefabricated gasket with a 
minimum width of 1 %" . A single piece double-punched gasket shall be used at vertical 
seams which require two vertical rows of punching. Neoprene-backed steel washers shall 
be used on all bolts in contact with water. 

D .  The tank installer will provide a %'' asphalt board between the ring wall and the storage 
tank bottom in conjunction with the grout. 

3 .3  TESTING AND INSPECTION 

A. General: Test storage tank after erection. Floor shall be clean and free from dirt, foreign 
substance and debris. 

B .  Bottom: Vacuum test seams in  floor plates for leaks prior to  the initial fill to complete hydro 
test. 

C .  Shell: Test by filling with water to full tank height. Completed storage tank shall show no 
leaks at the end of a 24-hour test period. No charge will be made for water required to fill 
tank. Water shall be supplied by· the owner. Connection to the main shall be at the 
contractor's expense and an air gap or other approved back flow preventer shall be 
provided. 
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D. Disinfection : 

1 .  General: After testing has been satisfactorily completed, erector shall disinfect 
water lines. Erector shall also disinfect tank as stated in 30 TAC 290.43 (c)(8). 

2 .  Standards: Disinfect water lines according to AWWA C651-11 Disinfecting Water 
Mains. Disinfecting tank interior surfaces according to AWWA C652-11 
Disinfection of Water-Storage Facilities shall be performed in accordance with 30 
TAC 290.43 (c)(8) TCEQ's Requirements. After disinfection, the TDCJ shall take a 
water specimen for bacteriological test, to TCEQ's lab. 

3 .  After disinfection, the tank shall be filled to  the overflow level and allowed to stand 
for five days, minimum. After five days the tank may be placed into service once 
acceptable test results are received 

4. Sterilization and/or disinfection of interior surfaces are the responsibility of the tank 
supplier/constructor after completion of the initial hydro test. 

3.4 WARRANTY 

A. The tank Manufacturer shall warrant the tank against any defects in workmanship and 
materials for a period of one year from the date of shipment. In the event any such defect 
should appear, it should be reported in writing to the Manufacturer during the warranty 
period. 
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