
SOLICITATION, OFFER AND A\ryARD
(Construction, Alteration, or Repair)

Page I of88 Pages

IMPORTANT - The "offer" section on Pase 2 must be fillv conrpleted bv offeror
I, CONTRACT NO.

696-FD-16-11-Cl48

2 SOLICITATION NO,

696-FD-16-8020

3. TYPE OF SOLICITATION

X rrotro BrD (rFB)

INEcornrED (RFP)

4. DATE ISSUED

0510512016

5, PRO.IECT
NUMBER

090 l 03

6, TRACKING
NO.

090 l 2004

7. ISSUED BY 8, ADDRESS OFFERTO

TEXAS DEPARTMENT OF CRIMINAL JUSTICE
CONTR ACTS AND PROCUREMENT
INFORMATION TECHNOLOGY, CONSTRUCTION AND UTILITIES BRANCH
TWO FINANCIALPLAZA, SUITE 525

HUNTSVILLE, TX7734O
(SEE SECTION L, PARAGRAPH I I)

9. FOR INFORMATION

CALL: à
A. NAME

LYNNE PIIPPO. CTPM, CTCM

B. TELEPHONENO, (NOCOLLECTCALLS)

PFTONE No.: (936) 43',1-7114

FAX No. (325)223-0310
Document Type: 9

Statutorv Cite: 2166.003 (b)
ESTIMATED BUDGET: $ I 93,800.00

SOLICITATION
NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder"
10. THE STATE REQUIRES PERFORMANCE OF THE WORK DESCRIBED lN THESE DOCUMENTS (Title. identifoing no.. date)

Install Backflow Preventer Between City & Unit Waterline - Montford Unit
8602 Peach Street
Lubbock, Texas 79404

As designed by:
TDCJ Facilities Engineering
Jalnes Maurer, P.E.

Please provide the following information

DUNS # 957450661 rAXfD# 1528762',79 CHARTER# 01574980-00

I 1. The Contractor shall begin performance within l0 calendar days and complete it within 150 calendar days as specified in the Notice

to Proceed. This performance period is X lnandatory, negotiable. (* SEE SECTION F)

I2A. THECONTRACTORM
AND PAYMENT BONDS?

(lf *YES", indicate within

X YES

UST FURNISIJ, AT ITS OWN EXPENSE ANY REQUìRED PERFORMANCE

how rnany calendar days afìer award in ltern l2B.)

NO

I28, CALENDARDAYS

l4

I3. ADDìTIONAL SOLICITATION REQUIREMENTS

A. Sealed offers in original and two (2) copies to perform the work required are due at the place specified in ltem 8 by 2:00 p.m. local
timeMay31,2016. Ifthisisasealedbidsolicitation,offerswill bepubliclyopenedatthattime. Sealedenvelopescontainingoffers
shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

B. An offer gualantee X ¡r, ! ir not required.

C. All offers are subject to the (l) work requirerrents,and(2) other provisions and clauses incorporated in the solicitation in full text or
by reference.

D. Offers provid ing less than I 00 calendar days for acceptance after the date offers are due will not be considered and will be reiected



NOTICE TO BIDDBRS

The Texas Department of Criminal Justice (TDCJ) is inviting bids to Install Backflow Preventer Between Cify & Unit
Vy'aterline at the Montford Unit in Lubbock, Texas.

This project consists of the installation of a backflow preventer between the City of Lubbock connection and the
Montford Unit waterline. The assembly will be installed on a relocated supply line to the City's adjacent water plant
(storage tower and pump station) to help avoid a drop in water pressure to the Unit. The installation is required to be

approved, inspected and tested in accordance with the City's Ordinance and to comply with TCEQ rules. All work shall
be performed as shown in the construction plans prepared by TDCJ Facilities Engineering.

Contractor must provide evidence that demonstrates the contractor is qualified to satisfactorily perform the specified work
and must have worked in this trade for at least five (5) years. The contractor shall submit written evidence to include a
minimum of three (3) projects completed within the last ten (10) years of sjmilar work, size and complexity to include the

owner's name, telephone number, location, type of facility, construction cost and the date of completion with all bid
proposals.

Contractor must be bondable and insurable at the levels required. All bid proposals must be accompanied by a Bid Deposit
in the amount of 5%o of greatest amount bid. Performance and Payment Bonds in the amount of 100% of the contract
amount will be required upon award of a contract.

The Owner reserves the right to reject any or all bids, and to waive any informality or irregularity.

It is the Owner's intent to issue the Notice to Proceed at the Pre-Construction Meeting with the performance period to
begin on the following day.

Bid Documents can be purchased ÍÌom the Contract Administrator at a cost of $60.00 (Sixtv Dollars), non-refundable per
set, inclusive of mailing/delivery costs, or they may be viewed at various plan rooms. Payment checks for documents
should be made payable to TDCJ and sent to:

Texas l)epartment of Criminal Justice
Attn: Lynne Piippo, CTPM, CTCM
Contracts and Procurement Department
Two Financial Plaza, Suite 525
Huntsville, TX 77340
Phone: (936) 437-7114
Email: lynne.piippo@tdcj.texas.gov

A Pre-Bid Conference will be held at l0:00 a.m. on Thurs{95[gA!l!!]..¡[ at the Montford Unit, 8602 Peach Street,
Lubbock, Texas, followed by a site visit. ONLY ONE SCHEDULED SITE VISIT \ryllL BE HELD FOR
REASONS OF SECURITY AND PUBLIC SAFETY; THEREFORE, BIDDERS SHOULD ATTEND.

Due to strict security f¡lease be aware that entrance to the unit will be denied to anyone in possession of any items
to include. but not limited to. anv of the followins: wea NS lincln dino nncl¿ef kn ives tobacco n rod r¡cfs- alcoho t-

cell rrhones. pasers and more than $25.00. Vis itors are subiected to searches as thev enter the facilitv and mav be

required to walk through electronic scanning equipment such as metal detectors. Access to the facilitv will be

denied to anyone not willing to be rched. Annrooriate attire reouired.

Bids will be publicly opened and read at 2:00 o.m. on May 31.2016, in the Contracts and Proculelrent Conference Roorn
located at Two Financial Plaza, Suite 525, Huntsville, Texas. Attention is called to the fact that not less than the minir¡um
wage rates prescribed in the Special Conditions must be paid on these projects.



SOLICITATION, OFFER AND AWARD
(Construction, Alteration, or Repair)

Page I of 88 Pages

IMPORTANT - The "offer" sectio¡r on Pase 2 must be fullv cornpleted bv offeror
I. CONTRACT NO 2, SOLICITATION NO

696-FD-16-8020

3. TYPE OF SOLICITATION

X sEotro BrD (rFB)

lNecor¡rgD ßFP)

4- DATE ISSUED

0s10s12016

5. PROJECT
NUMBER

090 1 03

6. TRACKING
NO.

09012004

7. ISSUED BY 8. ADDRESS OFFERTO

TEXAS DEPARTMENT OF CRìMINAL JUSTICE
CONTRACTS AND PROCUREMENT
INFORMATION TECHNOLOGY, CONSTRUCTION AND UTILITIES BRANCFI
TWO FINANCIALPLAZA, SUITE 525

HLTNTSVILLE, TX77340
(SEE SECTION L, PARAGRAPH I I)

9- FOR INFORMATION

CALL: )
A. NAME

LYNNE PIIPPO.CTPM. CTCM

B. TELEPHONENO. (NOCOLLECTCALLS)

PHONE No.: (936) 43'.1 -7 114
FAx No. (325)223-0310

Document Type: 9

Statutory Cite: 2166.003 (b) ESTIMATED BUDGET: $ I 93,800.00

SOLICITATION
NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder"
10. THE STATE REQUIRES PERFORMANCE OF THE V/ORK DESCRIBED ìN THESE DOCUMENTS (Title, identifling no, date):

Install Backflow Preventer Between City &. Unit Waterline - Montford Unit
8602 Peach Street
Lubbock, Texas 19404

As designed by:
TDCJ Faci lities Engineerirrg
James Maurer, P.E.

Please provide the following information
DUNS # TAX ID # CHARTER #

I l. The Contractor shall begin perforrnance within l0 calendar days and complete it within 150 calendar days as specified in the Notice

to Proceed. This performance period is X mandatory, negotiable. (* SEE SECTION F)

12A. TuT. CONTRACTOR MUSl.FURNISÌ I, AT ITS OwN EXPENSE ANY REQUIRED PERFORMANCE
AND PAYMENT BONDS?

(lf "YES", indicate within how nrany calendar days alter award in ltent ì2B.)

X YES NO

I2B CALENDAR DAYS

t4

I3. ADDITìONAL SOLICIl'A'IION REQUIREMEN-IS

A. Sealed offers in original and two (2) copies to perforrn the work required are due at the place specified in ltem 8 by 2:00 p.rn. local

timeMay31,2016. Ifthisisasealedbidsolicitation,offerswill bepubliclyopenedatthattirne. Sealedenvelopescontainingoffers
shall be marked to show the offeror's name and address, the solicitation nurnber, and the date and time offers are due.

B. An offer guarantee X ¡r, I i, not required.

C. All offers are subj ect to the ( I ) work req u irements , and (2) other provisions and clauses incorporated in the solic itation in fu ll text or
by reference.

D. Offers providing less than 100 calendar days for acceptance afterthe date offers are due will not be considered and will be re.iected.



OFFER (Must be fully completed by offeror)
14. NAME AND ADDRESS OF OFFEROR (lnclude ZIP

Code)
l5A. Telephone No. (lnclude Area Code)

()
I 58. Fax No.

()

16 EMAILADDRESS

AMOUNTS 
'

SEE BID SCHEDULE

17. The offeror agrees to furnish any required performance and payment bonds.

18. ACKNOV/LEDGMENT OF ADDENDA /AMENDMENT
(The offeror acknowledges receipt to the solicitation - give number and date of each)

ADDENDA/
AMENDMENT

NO.
DATE

I9A. NAME AND TITLE OF PERSON AUTHORìZED TO SIGN OFFER
(Type or print)

I98. SIGNATURE I9C. OFFERDATE

AV/ARD (To be completed by State)

20. ITEMS ACCEPTED:

2I. AMOUNT 22. AMOUNT IN WRITING

23. ADMINISTERED BY

Texas Department of Criminal .lustice
Contracts and Procurement,
Information Technology, Construction and Utilities Branch
Two Financial Plaza, Suite 525
Huntsville, TX77340

24. PAYMENT WILL BE MADE BY

Texas Department of Crinlinal .lustice
Accounts Payable
P.O Box 4018
Ì-Ì untsville, TX 7 7342-401 8

STATE WILL COMPLETE ÌTEM 25 OR 26 AS APPLICABLE

n Zs. NECOfìATED ACREEMENT Conrracror is required ro sign
this document and return _ copies to issuing olfìce Corìtractor
agrees to furnish and delivcr all itenrs or perf'ornr all requircnrents
identified on this form and any continualion sheets for the consideration
stated in this contract. The rights and obligations of the parties to this
contract shall be governed by (a) this contract award. (b) thc solicitation.
and (c) the clauses, representations. certilicalions, and specilications
incorporated by reference in or atlached to this contracl

n 20. ,lWnRD: Your offer on this solicitation to the items listed above
is accepted subject to Section D. Conditions Precedent to Award. The
contract documents consist of (a). all documents included in TDCJ
Solicitation Number 696-FD-16-8020 and Solicitation Addenda; (b). all
docurnents included in your Offer; and (c) this Solicitation, Offer and
Award Document.

27A NAME AND TITLE OF CONTTìACTOR OR PEIìSON
AUTHORIZED TO SICN (Type or print)

28A. NAME AND TITLE

Jerry McGirrty
Chief FinancialOfficer

278 SICNATURE 27C DAt-[ 288 TEXAS DEPARTMENT OF CRIMINAL.IUSTICE

Iì.v

28C AWARD
DAI'F]

2
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SECTION B

SECTION B

THE SCHBDULE
BID SCHEDULB

ITEM NO DESCRIPTION OIIANTITY PRICE

01 Base Bid

Install Backflow Preventer Between City & Unit Waterline at the Montford Unit located at 8602 Peach Street,

Lubbock, Texas as shown by the construction plans as prepared by TDCJ Facilities Engineering.

Lump Sum $

The Base Bid is separated as follows:

(1) Materials incorporated into the realty (Cannot be less

than the price Contractor paid for materials)

(2)Labor

(3) Overhead and Profit (includes the cost of the Payment
and Performance Bonds)

TOTAL

RECYCLED MATERIALS

The Texas Depaftment of Criminal Justice is required to (1) eliminate procedures and specifications that discrirninate
against products made of recycled materials and (2) encourage the use of products made of recycled materials. lf
product(s) being bid on this solicitation (a) contains recycled material whether post-consumer or pre-consumer; or (b)

is a product that has been remanufactured, rebuilt, or otherwise restored to a like new condition, bidder shall, as part

of the bid response, indicate on the appropriate line item if product has recycled content.

696-FD-1 6-8020
lnstall Backflow Preventer Between City & Unit Waterline - Montford Unit
Lubbock, Texas

$

$

$

$
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SECTION C

SECTION C

SPECIF'ICATION AND DRAWINGS

(sEE SECTTON ¿ ATTACHMENT NO. 11 AND 12)

696-FD-16-8020
lnstall Backflow Preventer Between City & Unit Waterline- Montford Unit
Lubbock, Texas

5



SECTION D

SECTION I)

CONDITIONS PRECEDENT TO AWARI)

The following are conditions precedent to the Award being an enforceable contract. In the event these

conditions are not met, this Award shall be null and void and of no force or effect, unless Owner agrees in
writing to the contrary.

The conditions precedent to the Award are:

1. Compliance with Section L General Conditions, Article IIL, Contract Documents and Bonds,paragraph
3.5 Perfonnance and Payment Bonds;

2. Compliance with Section I. General Conditions, Article V., Contract Responsibilities, paragraph 5.7

Insurance; and

3. Compliance with Section K. Representations, Certifications and Other Statements of Bidders,
paragraph l, Historically Underutilized Business (HUB) Representation and Section I, General
Conditions, Article II., Laws Governing Construction, paragraph 2.5 Historically Underutilized
Business (HUB).

4. Compliance with Section K. Representations, Certifications and Other Statements of Bidders,
paragraph 11, Disclosure of Interested Parties.

696-FD-16-8020
lnstall Backflow Preventer Between City & Unit Waterline - Montford Unit
Lubbock, Texas
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SECTION E

SECTION E

INSPBCTION AND ACCEPTANCE

1. Inspection and acceptance shall be as stated in the Contract Documents. The Owner hereby reserves the
right to perform inspections of the V/ork and any and all inspections performed by the Owner or by others
for the Owner shall be for the sole benefit of the Owner. Quality control is and shall remain one hundred
percent (100%) the responsibility of the Contractor.

2. INSPECTION OF CONSTRUCTION

(a) Definitio,?.' "'Work" includes, but is not limited to, materials, workmanship, and manufacture and

fabrication of components.

(b) The Contractor shall maintain an adequate inspection system and perform such inspections as will
ensure that the Work performed under the Contract conforms to Contract requirements. The Contractor
shall maintain complete inspection records and make them available to the Owner. All Work shall be

conducted under the general direction of the Owner and is subject to Owner inspection and test at all
places and at all reasonable times before acceptance to ensure strict compliance with the terms of the
Contract.

(c) Owner inspections and tests are for the sole benefit of the Owner and do not:

(l) Relieve the Contractor of responsibility for providing adequate quality control measures;

(2) Relieve the Contractor of responsibility for damage to or loss of the material before acceptance;

(3) Constitute or irnply acceptance; or

(4) Affect the continuing rights of the Owner after acceptance of the completed Work under paragraph
(i) of this section.

(d) The presence or absence of an Owner's inspector does not relieve the Contractor from any Contract
requirement, nor is tlre iuspector authorized to change ary term or condition oftbe specification without
the Owner's written authorization.

(e) The Contractor shall promptly furnish, at no increase in Contract Sum, all facilities, labor, and material
reasonably needed for perforrning such safe and convenient inspections and tests as may be required by
the Owner. The Owner may charge to the Contractor any additional cost of inspection or test when
work is not ready at the time specified by the Contractor for inspection or test, or when prior rejection
makes re-inspectiorr or retest uecessary. The Owner shall perfonn all inspections and tests in a manner
that will not unr.ìecessarily delay tlle work. Special, full size, and performance tests shall be perlonned
as described in the Contract.

(f) The Contractor slrall, without charge, replace or correct work found by the Owner not to confonr to
Contract requirements, urrless in the public interest the Owner conseuts to accept the Work with an

appropriate adjustrnent in Contract Sunr. The Contractor shall prornptly segregate and rernove rejected
nlaterial frorn the prenrises.

(g) lf the Contractor does not pronptly replace or corect rejected Work, the Owner nray:

( I ) By colltract or otherwise, replace or correct the Work and charge the cost to the Contractor, or

696-FD-16-8020
lnstall Backflow Preventer Between City & Unit Waterline - Montford Unit
Lubbock, Texas
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SECTION E

(2) Tenninate for default the Contractor's right to proceed.

(h) If before acceptance of the entire Work, the Owner decides to examine already completed Work by
removing it or teariug it out, the Contractor, on request, shall promptly fumish all necessary facilities,
labor, and material. If the 'Work is found to be defective or nonconforming in any material respect due

to the fault of the Contractor or its subcontractors, the Contractor shall defray the expenses of the
examination and of satisfactory reconstruction. However, if the Work is found to meet Contract
requirements, the Owner shall make an equitable adjustment for the additional services involved in the
exanrination and reconstruction, including, if completion ofthe Work was thereby delayed, an extension
of Contract Time.

(i) Unless otherwise specified in the Contract, the Owner shall accept, as promptly as practicable after
completion and inspection, all Work required by the Contract or that portion of the V/ork the Owner
determines can be accepted separately. Acceptance shall be final and conclusive except for latent
defects, fraud, gross mistakes amounting to fraud, or the Owner's rights under any wamanty or
guarantee.

696-FD-16-8020
lnstall Backflow Preventer Between City & Unit Waterline - Montford Unit
Lubbock, Texas
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SECTION F

SBCTION F

DBLIVERIES OR PBRFORMANCE

1.1 CONTRACT TIMB

The performance period for this Contract shall be one hundred fiftv (150) calendar days and shall begin on the
date designated in the Notice to Proceed. All V/ork shall be completed within the amount of calendar days

designated in the Notice to Proceed, unless otherwise modified by written agreement of the contracting parties.

2.1 LIQUIDATED DAMAGBS - FAILURE TO COMPLETE WITHIN CONTRACT TIME

(a) Ifthe Contractor fails to complete the Work within the time specified in the Contract, or any extension,
the Contractor shall pay to the Owner as liquidated damages, the sum of three hundred ninety dollars
($390) for each available calendar day of delay

(b) Ifthe Owner terminates the Contractor's right to proceed, the resulting damage will consist of liquidated
damages until such reasonable time as may be required for final completion of the work together with
any increased costs occasioned by the Owner in completing the'Work.

(c) If the Owner does not tenninate the Contractor's right to proceed, the resulting damage will consist of
liquidated damages until the Work is cornpleted or accepted.

(d) In the event that the Contractor fails to complete the V/ork within the time specified in the Contract
andlor the Owner is assessing liquidated damages, the Contractor is bound to faithfully perform all
contractual requirernents until such time as the Work is satisfactorily completed or accepted by the
Owner.

696-FD-16-8020
lnstall Backflow Preventer Between City & Unit Waterline - Montford Unit
Lubbock, Texas
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SECTION G

SECTION G

CONTRACT ADMINISTRATION DATA

I. POINT OF CONTACT

(a) The Contract Administrator shall be the primary point of contact and is responsible for the
administration of all matters concerning the Historically Underutilized Business (HUB) program,

bonds, insurance, disputes, claims, and all Change Orders estimated at $25,000.00 or more.

(b) The Project Administrator shall be the prirnary point of contact for all on site construction activities.
All documents, corespondeuce, request for changes, Change Orders/Field Orders less than $25,000.00,
requests for meetings, pre-final and final inspections and any and all other activities pertinent to the
performance and daily administration of the Contract shall be coordinated with the Project
Administrator unless otherwise excepted in the Contract Documents.

2. PAYMENTS

It is recommended that the Contractor receive payments via electronic funds transfer (EFT), also known as

Direct Deposit. Regardless as to whether Direct Deposit is chosen, the Contractor shall submit a completed
Vendor Maintenance Direct Deposit and Substitute W-9 Form (See Section J, Attachment No. 13) to the

following address:

TDCJ Accounts Payable
P.O. Box 4018
Huntsville, Texas 11342-4018

If the Contractor has previously submitted a completed Vendor Maintenance Direct Deposit and Substitute

'W-9 Form to the TDCJ for another separate contract, another form is not required to be submitted. In the
event tlre Coutractor elects to decline Direct Deposit on the Vendor Maintenance Direct Deposit and Substitute
\ùy'-9 Form, the payment will be mailed to the address provided in Section K, Article 14, Remittance Address.

696-FD-16-8020
lnstall Backflow Preventer Between City & Unit Waterline - Montford Unit
Lubbock, Texas
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SECTION H

SECTION H

SPECIAL CONDITIONS

The following Special Conditions supplements, modifies, changes, deletes from or adds to the General

Conditions as specified herein. Where any Article of the General Conditions is modified or any paragraph or
clause thereof is modified or deleted by these Special Conditions, the unaltered provisions of that Article,
Paragraph, Sub-Paragraph or Clause of the General Conditions shall remain in effect.

1. CONTRACT DRAWINGS AND SPECIFICATIONS

The Contractorwill be furnished four(4) complete sets of the ContractDrawings and Specifications
(Project Manual) at no cost to the Contractor.

2. BACKGROUND CHECKS FOR CONTRACT CONSTRUCTION WORIGRS

A. General Provisions

Contract construction workers, by Contract, are individuals employed by a private construction
contractor or Subcontractor and whose access to Agency premises or privately operated

correctional facilities have been approved by the Warden for the sole purpose of performing
construction-related \ilork authorized by the TDCJ Facilities Division. Contract construction
workers shall be subject to stringent security measures and be closely supervised upon access to
Agency premises. Contract construction workers shall not be issued badges or ID cards, nor
allowed to come and go at will. Contract construction workers shall be searched, and the tools and

equipment furnished by the contract construction workers shall be carefully inventoried and

secured at all times.

B. Minor traffic violations are uot considered criminal charges; however, an outstanding warrant
resulting from a minor traffic violation shall cause a contract employee to be ineligible for
conducting work on a unit or facility.

C. Crirninal History Eligibility Criteria

Notwithstanding a misdemeanor conviction and a felony conviction, an individual may be

considered on a case-by-case basis for approval to be a contract construction worker provided the

individual meets the following eligibility criteria:

I . The individual shall lrave cornpleted any sentence for criminal offense, including community
supervisiolt, and have not been incarcerated in a correctional facility for the previous two-year
period.

2. The individual shall not have been convicted of any of tlre offenses listed below (to include
soliciting, attempting, conspiring, or aiding others to engage, solicit, attempt or conspire to
commit any of the listed offeuses), or lrave been incarcerated in or sentenced to an adult

' correctionalfacility for any felony offense during which violence was used in the commission
ofthe offense.

3. Homicide - (capital murder; rnurder, manslaughter; or any other homicide offense);

4. Kidnapping - (aggravated kidnapping; kidnappirrg; unlawfLrl restraint or any other kidnapping
offense);

696-FD-16-8020
lnstall Backflow Preventer Between City & Unit Waterline - Montford Unit
Lubbock, Texas

11



SECTION H

5. Sexual Offense - (rape; sexual assault; sexual abuse; aggravated rape; aggravated sexual abuse;

or any other sexual assault offense including indeceucy with a child);

6. Robbery - (robbery; aggravated robbery; or any other robbery offense);

7 . Assault - (assault; aggravated assault; injury to a child; injury to an elderly person; or any other
assault offense); or

8. Offense Involving Use or Exhibition of a Deadly Weapon (includes during the commission of
the offense or during immediate flight therefrom and where an affirmative finding on use of a
deadly weapon was made by the trial court or jury).

D. Criminal History Background Check

The Facilities Division's designated staff shall be responsible for:

l. Obtaining a current list of all contract construction workers scheduled to access Agency
premises; and

2. Ensuring that a criminal history background check is performed prior to the individual
performing services for the Agency and on an annual basis. (Proper and complete
documentation is crucial to timely completion of background checks.) The Owner makes no
commitment as to the length of time to complete a background check. Contractor agrees that
delays in the background check process are not events or occurrences for which time extensions
may be granted, unless caused by Owner's negligence or willful misconduct. Therefore,
Contractor should submit, as soon as practicable, complete and correct background
questionnaires for individuals identified to work on a uniVfacility.

E. A contract construction worker with a prior conviction/incarceration must meet the following
criteria:

1. A contract construction worker rnust not have any pending charges for any criminal offense or
have an outstanding warral.ìt.

2. Fonner TDCJ employees who have separated employrnent under ceftain conditions may not
be allowed on the unit/facility.

3. Immediate family rnembers (parent, brother, sister, spouse, child, grandparent, aunt, uncle,
nephew, niece) of an offender may not be allowed on the unit/facility.

4. Contract constructiou workers shall not be allowed to work on a unit/facility to wlrich they
have been assigned as a fonner TDCJ offender.

5. The Wardeu, at the \ùy'arderr's sole discretion, nlay deny access to a unit/facility if the Vy'arden

believes the contract constructiou worker rnay jeopardizeÍl'te safe and orderly operation of the

unit/facility, pose a danger to offenders or employees, or place an uudue logistical burden on

staff.

696-FD-1 6-8020
lnstall Backflow Preventer Between City & Unit Waterline - Montford Unit
Lubbock, Texas
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SECTION H

3. SPECIAL SECURITY MEASURES

A. The Contractor slrall provide the Facilities Division Project Administrator a list of all Contract
Construction Workers who will be working on the unit. The Contractor shall daily update/revise
the list as Contract Construction \üorkers are added or terminated and provide the Facilities
Division Project Administrator with the current list in effect. The list shall be in alphabetical order
by employee's last name and shall include employee's driver's license number, social security
number and company name. In addition, as new contract construction workers are added to the

workforce, the Contractor shall provide the Facilities Division Project Administrator with a

completed Non-Employee Background Questionnaire (included herein as Attachment No. 9) in
advance of said employees being admitted to the worksite, for the background check to be

conducted. Each Contract Construction \üorker shall read and sign a copy of the Standards of
Conduct for Civilian Construction Contractor's Employees (included herein as Attachment No. 1)

acknowledging and agreeing to abide by these standards.

B. All Contract Construction \üorkers shallhave read TDCJ's PD-22, "General Rules of Conduct and
Disciplinary Action Guidelines for Employees", and PD-29, "Sexual Misconduct with Offenders",
which are located on the Texas Departrnent of Criminal Justice website aT

http://www.tdcj.state.tx.us/vacancy/hr-policy/index.htm, prior to commencing Work. Failure to
adhere to these rules will result in contract employee's expulsion from the unit.

C. The Contractor shall provide a legible photocopy of one of the acceptable primary identification
documents as stipulated by the Texas Department of Public Safety, which includes driver's license,
State ID card, Federal ID card or a passport in conjunction with a photocopy oftheir Social Security
Card for all Contract Construction \ùy'orkers who will be working on the unit.

D. All Contract Construction Workers will report to the job site at the scheduled shift time and proceed

into the facility as a group. At the end of the workday they will all leave in a similar group. Only
work crew supervisors will be allowed to leave the unit's fenced compound under escort to procure
additional tools or specialized tools. All Contract Construction Workers may eat their lunch in the
work area or exit the unit in a group for lunch. Contract Construction Workers may not eat in the
unit's cafeteria.

E. The Contractor will coordinate with the Unit Warden or designee the collection point for Contract
Construction Workers to enter the fenced compound and rneasures to be taken to receive required
security escoft of Coutract Construction Workers to coustruction site if through the Lrnit compound.

F. Tools, geuerators, ladders, acetylene cutters, vehicular equipment or heavy equipment shall not be

stored in the unit fenced compound.

G. Contractor shall irnpler.ìler1t lreasures to disable vehicular or heavy equipment (e.g., vehicles,
graders, cherry pickers, etc.) when they are left unattended.

H. Contractor and Contract Constrr-lction Workers shall ensure a clear area be maintained a minimum
of eight (8) feet frorn all fences. This area shall be clear of all debris, weeds and other constructiorr
material. AII work sites will be cleared of construction debris at the end of each day. Alldebris is

to be immediately removed to a secLrre area or to a designated area for disposal.

I. All vehicles will be searched upon entering and/or exiting the unit's fenced compound
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J. The Texas Department of Criminal Justice reserves the right to adopt any special n¡les as may be

necessaryto preserve the secLrrity of the institution should they becorne necessary. Coordination
between the Unit Warden and Contractor shall be made as those situations arise.

K. All Contract Construction Workers appointed by Contractor who visit any TDCJ unit will be

required to comply with that unit's security regulations.

4. EQUIPMBNT/SYSTEM DEMONSTRATIONS

The equipmenlsystem demonstrations along with the services to provide instruction in the operation
alrd/or maintenance of equipment and systems to the Owner, as called for in the Technical Specif,rcations,

shall be scheduled and performed (at a time as directed by the Owner) not later than the first thirty (30)
Day period after beneficial occupancy.

5. RELATIONSHIPOF'PARTIES

Contractor is acting as an independent contractor and is wholly responsible for the day-to-day operations
of its programs and employees; no joint venture, partnership, or agency exists nor shall be implied by the
terms of this Contract. No employee of Contractor shall become an employee of the TDCJ by virtue of
this Contract.

6. CONF'IDBNTIALITY

Any confidential information provided to or developed by the Contractor in the performance of the

Contract shall be kept confidential unless otherwise provided by law and shall not be made available to
any individual or organiza|ion by the Contractor or the Department without prior approval of the other
party.

7. \ryAIVER

No waiver by either parly of any default of the other under this Contract shall operate as a waiver of any
future or other default, whether of a like or different character or nature.

8. SEVERABILITY

If any part of this Contract is contrary to any federal, state, or local law, it is not applicable and such

invalidity shall not affect the other provisions or applications of this agreement which can be given effect
without the invalid provision or application and to that end the provisions of this Contract are declared to
be severable.

9. CONTRACT MODIFICATION

No other agreements, oral or written, shall constitr.rte a paft of this Contract unless such be ¡nade in writing,
executed by the parties hereto or their successors, and expressly rnade a paft thereof, and approved in
writing by the Owner.

10. BID DBPOSIT (57o of Total Bid)

The Contractor firfther agrees that the Bid Deposit accornpanying this Bid, payable to the Texas
Depaftment of Criminal Justice, and its an.ìotult is the measure of damages which the Owner will sustain
by the failure of the undersigned to execute and deliver the Contract, Perforrnarrce Bond and Payment
Bond, iusurance ceftificates and that if the undersigned defaults in executing the Agreernent and/or in

696-FD-16-8020
lnstall Backflow Preventer Between City & Unit Waterline - Montford Unit
Lubbock, Texas

14



SECTION H

fLrrnishing the aforementioned documents within foufteen (14) consecutive calendar days from Contract
award, then the Bid Deposit shall become subject to forfeiture to the Owner. Bid Deposit is not required
for bids totaling less than $25,000.00. Acceptable forrns of bid deposits are limited to: irrevocable letter
of credit issued by a financial institution subject to the laws of Texas; a surety or blanket bond from a
compauy chartered or authorized to do business in Texas and United States Treasury listed; a United
States Treasury Bond; or certificate of deposit.

11. STANDARD WORK WEEK

The standard work week shall be Monday through Friday, eight (8) hours per day. Any deviation from
the standard work week schedule; including but not limited to weekends, official state holidays, extended

hours, night work or four ten-hour days; must be approved by the Owner.

Utilizing the standard work week, tlre Contractor shall schedule the \üork to be completed within the

Contract Time, which is measured in calendar days rather than scheduled work days.

Approved work schedules other than the standard work week may be revoked for circumstances beyond
the Owner's control or if the Contractor fails to maintain adequate staff, equipment or supervision for
proper execution of the Work.

The actual work hours will be established at the pre-construction conference.

12. NOTICE TO PROCEED

It is the Owner's intent to issue a Notice to Proceed (NTP) at the pre-construction conference with an

effective start date on the following Monday.

13. CONTRACT SCHEDULE

The Contractor shall comply with the following Special Conditions in conjunction with Section I,
Afticle VIII of the General Conditions.

13.1 Contractor'sScheduler
The Project Scheduler shall be responsible for preparirrg, updating, and nraintaining the Project Schedule,

and for subrnitting the repofts to the Owner required by the Contract Documents. The Project Scheduler

shall be responsible for identifying and obtaining all necessary infonnation from Subcontractors, vertdors,

suppliers and the Owner. The Project Scheduler shall be fully authorizedTo act on behalf of the Contractor
with respect to perforrning all Project Schedule requirements.

The Project SchedLrler shallhave as a rninirnum the following qualifications:

(l) Two years of experience irr preparing, updating and rnaintaining Critical Path Method (CPM)
construction schedules of fifty activities or rrore r-rsing Primavera. (List sLrch projects and describe

the scheduling responsibilities ofthe proposed Project Scheduler on each).

(2) One year of experience using Primavera softwal'e iu construction scheduling (List such projects and

describe the scheduling responsibilities of the proposed Project Scheduler on each as well as provide
contact information for Prinravera experience verifi cation).

After award of the Contract and prior to the Pre-Construction Confererrce, the Contractor shall submit for
the Owner's approval a resurre evidencirrg the qualifications listed above to the Project Adrninistrator.
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13.2 Activities shall be identified by buildings and activity durations shall be in units of whole
workdays. Less than two percent (2%) of all non-procurement activities' original durations shall
be greater tlran thirly (30) Days.

f33 V/ithin fourteen (14) Days after the start of the Contract Time, the Contractor shall submit the

CPM Schedule.

13.4 The Project Schedule shall be updated on a monthly basis throughout the duration of the Work
and until Contract completion.

13.5 Average calendar days lost monthly due to Anticipated Adverse \ileather Days

Jan Feb Mar April Mav Jun July Aug Sept Oct Nov Dec
J a

J J 5 7 1 6 5 6 5 Ĵ 4
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SECTION I

GENERAL CONDITIONS

ARTICLE I. GENERAL PROVISIONS

1.1 CONTRACT DEFINITIONS: Whenever the following terms are used in these General
Conditions or in the other Contract Documents, the intent and meaning shall be interpreted as follows:

1.1.1 ADVERSE \ryEATHER DAY: A day on which the Contractor's current contract schedule
indicates Work is to be performed, and which inclement weather and related affected site conditions prevent
the Contractor from performing Work on critical activities for 50 percent or more of the Contractor's
scheduled workday. Days qualifoing as Adverse Weather Days are days in which the adverse weather
conditions altered the physical site conditions rendering consequential disruption to the day's scheduled
progress. Excessively high or low temperatures alone will not be considered adverse weather days.

1.1.2 ARCHITECT/ENGINBER (A/E) and/or DBSIGN PROFESSIONAL (DP): A person

registered as an architect pursuant to Tex. Occ. Code Ann., Clrapter 1051, as a landscape architect pursuant
to Tex. Occ. Code Ann., Chapter 1052, a person licensed as a professional engineer pursuant Tex. Occ. Code
Ann., Chapter 1001 and/or a firm employed to provide professional architectural or engineering services and
to exercise overall responsibility for the design ofa Project or a significant portion thereof, and to perform the
contract administration responsibilities set forth in the Contract.

1.1.3 BENEF'ICIAL OCCUPANCY: The date of Beneficial OccLrpancy of the'Work, or designated
pofiion thereof is the date jointly ceftified by the A/E and Owner when construction is so sufflrciently
complete, in accordance with the Contract Documents, that the Ownertnay, atthe Owner's option, utilize the
Work, or a designated portion thereof, for the use for which it is intended.

1.1.4 BUSINESS HOIIRS: Nomal business hours are Monday through Friday from 8:00 a.m. until
5:00 p.m. Central Time.

1.1.5 CHANGE ORDBR: A Change Order is a written order to tlre Contractor signed by the Owner
issued after execution of the Contract, authorizing a change in the Work or an adjustment in the Contract Sum
or the Contract Time. The Contract Sum and the Contract Tirne rnay be changed only by Change Order. A
Charrge Order sigued by the Contractor indicates his/her agreernent tlrerewith, inclLrding the adjustment in the

Contract Sum and/or the Contract Time.

1.1.6 CONTRACT CONSTRUCTION WORKER: ls an individual employed by a private
construction coutractor or subcontractor and whose access to Agency premises or a privately operated

correctional facility has been approved by the \ùy'arden for the sole pr-rrpose of performing construction-
related \ùy'ork authorizedby the TDCJ Facilities Division orthe facility's owner. This definition does not
inclLrde a purchase order/procurernent card vendor.

1.1.7 CONTRACT: The Contract Docurnents fornr the CONTRACT, which represents the entire and

integrated agreement between the Owner and the Contractor and supersedes all prior negotiatious,
representatior.ìs, or agreerneuts, either writterr or oral. The Coutract rnay be amended or rnodified only by a
written Modification. The Contract Doct¡rnerrts shall not be construed to create a corltractual relationship of
any kind (l) between the A/E and Contractor, or(2) between the Ownerand a Subcorrtractoror(3) between
any persons or entities other than the Owner and Contractor. The A/E slrall, however, be entitled to
perfonnance and enforcerneut of obligations uncler the Contract intended to facilitate perforrnance of the A/E
duties.
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f .1.8 CONTRACT DOCUMENTS: The Contract Documents consist of the Solicitation, Offer and

Award docurnent inclusive of its Sections A through M and the Attachments and Exhibits thereto, Payment

and Performance Bonds, Specifications, Drawings, Addenda issued prior to contract award, other documents

listed in the Contract, and Modifications issued after execution of the Contract. A Modification is (l) a written
arnendment to the Contract signed by both parties or (2) a Change Order or (3) a Unilateral Change Order, or
(4) a written order for a minor change in the Work (not involving an adjustment in the Contract Sum or an

extension of the Contract Time) issued by the Owner or the A/E.

1.1.9 CONTRACTOR: The individual, corporation, company, partnership, firm or other organizattot't
that has contracted to perform the 'Work under the Contract with the Owner.

1.1.10 CONTRACT SUM: The Contract Sum is the total compensation payable to the Contractor for
performing the V/ork as originally contracted for or as subsequently adjusted by Change Order.

f .1.11 CONTRACT TIME: The Contract Time is the totalnumber of calendar days within which the

Contractor shall commence and complete the Work to be performed, as originally contracted for or as

subsequently adjusted by Change Order. The Contract Time will begin on the day designated in the Notice
to Proceed.

l.l.l2 DAY: Wherever the word "Day" is used in the Contract Documents, it shall be interpreted to
lnean a calendar day, which is not the same as a scheduled work day.

1.1.13 DRAWINGS: The Drawings are the graphic and pictorial portions of the Contract Documents,
wherever located and whenever issued, showing the design, location and dimensions of the Work, generally
including plans, elevations, sections, details, schedules and diagrams.

l.l.l4 EIWIRONMENTALLY SENSITM PRODUCT: A product that protects or enhances the

environlnent or that damages the environment less than traditioually available products.

1.1.15 FIELD ORDER: An authorization given to the Contractor to proceed with a limited change in

the Work. The Field Order guarautees that the Coutractor will be compensated for the V/ork. However, the

Contractor canuot request this compensation until the Field Order is included in a completed Change Order.

Field Orders are not to exceed $25,000.00.

1.1.16 FURNISH: "Furnish", unless specifically limited irr context, rneans; furnishing items specified
to project site, to include unpacking and assembly. Owner furnished items shall be unloaded, unpacked and

properly stored by the Contractor upon delivery. Assernbly, if reqr-rired, shall be by the Contractor.

l.l.l7 INSTALL: "lustall" rrìeaus incorporating into the Work including all necessary labor, materials,

equipment and connections to perforrn Work indicated.

1.1.18 OWNER: The Owner is the State of Texas acting throLrgh the Texas Departrnent of Criminal
Justice.

1.1.19 POST-CONSUMBR MATERIALS: Finished products, packages or materials generated by a
business entity or consumer that have served their intended end uses, and that have beeu recovered or
otherwise diverted from tlre waste strearn for the purpose of recycling.

1.1.20 PRE-CONSUMER MATERIALS: Materials or by-products that have not reached a business

eutity or collsutïer for an intended end use including industrial scrap rnaterial and overstock, or obsolete

inventories from distributors, wholesalers and other conrpanies. Tlre ternr does not include materials and by-
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products generated from, and comrnonly reused within, an original manufacturing process or separate
operatiou within the same or a parent compally.

l.l.2l PRELIMINARY PAY WORKSHEET: The Preliminary Pay 'Worksheet is a review
document that reflects work performed and the established schedule of values. The Preliminary Pay
V/orksheet is submitted by the Contractor to the Owner prior to a request for progress payment.

1.1.22 PROJECT: The term "Project" shall comprise the total construction of which the Work
performed under the contract documents rnay be the whole or a part and which may include construction by
the Owner or by separate contractors.

1.1.23 PROJECT MANUAL: The Project Manual is the volume(s) usually assembled for the Work
which may include the bidding requirements, sample forms, Conditions of the Contract and Specifications.

1.1.24 PROVIDE: "Provide" means furnish and install

1.1.25 RECYCLED MATERIAL CONTENT: The portion of a product made with Recycled
Materials consisting of Pre-Consumer Materials (waste), Post-Consumer Materials (waste), or both.

1.1.26 RECYCLED MATERIALS: Materials, goods or products that contain recyclable materials,
industrial waste, or hazardous waste that may be used in place of raw or virgin materials in manufacturing a

new product.

1.1.27 RECYCLED PRODUCT: A product that meets the requirements for recycled material content
as prescribed by the rules established by the Texas Commission on Environrnental Quality in consultation
with the Comptroller of Public Accounts (CPA). The product must be clearly identified as recycled by
packaging, markings, literature, etc.

1.1.28 SAMPLES: Samples are physical examples furnished by the Contractor to illustrate materials,
equipment or workmanship, and to assist in the establishment of standards by which the V/ork will be judged.

1.1.29 SHOP DRAWINGS: Shop Drawings are drawings, diagrams, illustrations, schedules,
performance charts, brochures and other data which are prepared by the Contractor or any Subcontractor,
manufacturer, supplier or distributor, and wlrich illustrate some poftion of the V/ork.

1.1.30 SPECIAL CONDITIONS: Special Conditions shall relate to a particular Project but shall not
weaken the character or intent of the General Conditions. Special Conditions will supplernent specific
paragraphs of the General Conditions as specified in the Special Conditions.

1.1.31 SPECIFICATIONS: The Specifications are that portion of the Contract Documerrts consisting
of the written requirements for materials, equipment, construction systerns, standards and workmarrship for
the \ùy'ork, and perfornrance ofrelated services.

1.1.32 SUBCONTRACTOR: A person or organization who contracts under, or for the perfornrance of
paft or the entire Contract between the Owner and the Contlactor. The subcontract may be direct with the
Contractor or with another subcontractor.

1.1.33 WORK: The term "Work" lreans the corrstruction and services reqLrired by the Contract
Docurneuts, whether cornpleted or paftially conrpleted, and includes all other labor, rnaterials, equipment,
plant and services provided orto be provided by the Contractorto fLrlfill the Contractor's obligations. The
Work rnay constitr.rte the whole or a paft of the Project.
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1.2 EXECUTION AND CORRBLATION

1.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the

site, become familiar with local conditions under which the Work is to be perfonned and correlated personal

observations with requirements of the Contract Documents.

1.2.2 The Contract Documents are complementary, and what is required by one shall be as binding as

if required by all; performance by the Contractor shall be consistent with the Contract Documents and

reasonably inferable from them as being necessary to produce the required results.

1.2.3 Organization of the Specifìcations into divisions, sections and articles, and arangement of
Drawings shall not control the Contractor in dividing the Work among Subcontractors or in establishing the

extent of Work to be perfonned by any trade.

1.2.4 Unless otherwise stated in the Contract Documents, words which have well-known technical or
construction industry meanings are used in the Contract Documents in accordance with such recognized
meanings.

1.3 INTERPRETATION

1.3.1 In the interest of brevity the Contract Documents frequently omit modifring words such as "all"
and "any" and afticles such as "the" and "an", but the fact that a modifier or an article is absent from one

statement and appears in another is not intended to affect the interpretation of either statement.

1.3,2 In the interest of conciseness, sentences, statements, and clauses used exclude any form of verb
"shall" normally expressed in verb phrase with verbs such as "fllrnish", "iustall", "provide", "perform",
"construct", t'erect", "comply", "apply", "submit", etc. Any such sentences, statements, and clauses are to be

interpreted to include applicable form of phrase "the Contractor shall" and requirements described therein
interpreted as mandatory elements of Contract.

1.3.3 In interest of conciseness, references to specification sections and details rnay be preceded by the
word "see". Any such references are to be interpreted to include applicable form of phrase, "and comply
with".

1.4 FIXED ASSET ACCOUNTING: Prior to final acceptance the Project Administrator will
preparealistofitemsincludedintheWorkwhicharetobecapitalized. Thislistwillbegenerallylimitedto
iterns having a value in excess of $5,000.00 and not being an integlal part of the structure. The list will inclLrde

bLrt will not be limited to items suclr as emergency geuerator, food service equipment, laundry equipment,
electronic equipment, etc. The Project Administrator will present the list of iterns to the Contractor who shall
provide the value of each item on the list to the Project Administrator prior to final payment. The list will
inclLrde the equipment with its cost, manufacturer, rnodel nurnber and serial nurnber. Equiprnent and systems
shall be listed by building wherein they are installed. ln addition, the total value of each individual building
must be specified.

1.5 DBLMRY: Name and address of Owner will not be used for deliveries. Owner will not accept

delivery of products and materials and Owner will not be responsible for material losses, delays or other
damages, including all impacts resulting from the use of the Owner's narne and address for deliveries.
Contractor shall make arrangements to have sorneone present for acceptance and unloading of all deliveries.
Arrarrge deliveries in accordance with coustruction schedules and in anrple tinre to facilitate inspection prior
to installation and to not cause delay to the project.
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1.6 PHOTOGRAPHS: Photographs shall be taken only with written permission of the Owner
(Progress photographs will not be required unless called for elsewhere.)

1.7 PRE-CONSTRUCTION CONFERENCE: After award of the contract a Pre-Construction
Conference will be held to discuss mobilization and specific pre-construction activities. The Pre-Construction
Conference will be conducted by the Owner. The A"/E, the Owner and its representatives and the Contractor
will participate. The prirne objectives of the Pre-Construction Conference are to:

1. Introduce the Contractor to persons responsible for the monitoring and administration of the

'Work.

2. Develop a list of representatives of the Owner, the A/E and the Contractor who will be

directly involved with the Project. This list shall include names, telephone numbers,
functions and responsibilities. Key personnel's telephone numbers for after Business Hours
shall be listed.

3. Establish interfaces between Contractor, Owner and A"/E personnel.

4. Contractor shall furnish (in writing) the percent for social security, workman's compensation
and like taxes, to be applied to the labor portion of the Change in'Work/Cost Analysis for
Work to be done by the Contractor.

5. Contractor shall furnish (in writing) the percent for social security, workman's compensation
and like taxes, to be applied to the labor portion of the Change in Work/Cost Analysis for all
of its Subcontractors.

6. Review the requirements for mobilization irrcluding

a. Location of temporary offices,

b. Lay-down area,

c. Securityrequirements,

d. Safety requirements, and

e. Reportingrequirements.

1.8 PROJBCT REVIEW MEETINGS: Project Review Meetirrgs shall be held on a regularly
scheduled basis. These meetings will provide a n.ìanagelrent level review of the Contractor's operations,
assessment of progress and schedule, discussion and resolution of problerns, and coordination of the activities
of allparties concerned. The minutes of these meetings will provide a record related to the accomplishment
of the Work. The Project Review Meetings are formal meetings and are held in addition to, and at a higher
levelthan, weekly job meetings.

1.8.1 The Owner will chair these meetings. The Owner, the A/E,'s representative, the Owuer's
inspectors, and the Contractor's Project Manager/Superintendent or other representative as designated by the
Contractor and approved by the Owner shall attend these meetings. Notice of tlle nreeting will be sent to all
parties by the Owner. Anyone required but not able to atterrd rnust send arr ar-rthorized representative with full
authority to parlicipate irr problern solving and decision rnaking urrless prior arrangeurents to be excused are

rnade with the Owner.
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1.8.2 The Project Review Meetings will be held monthly unless more frequent meetings are

necessitated under certain circumstances. The Owner will determine the frequency of meetings, but they will,
under no circurnstances, be held less than monthly.

1.8.3 The Owner will prepare and distribute the minutes. These rninutes will be published no later than
one week after the conclusion of the meeting. In addition to the docurnentation of the meeting, the minutes
will include the date, time and place of the meeting and the names of all attendees and their respective
affiliations.

ARTICLE II. LAWS GOVERNING CONSTRUCTION

2.1 COMPLIANCE WITH LAWS: In the execution of the Contract, the Contractor must comply
with all applicable State and Federal laws, including but not limited to laws corrcerned with labor and equal
employment opportunity, safety and minimum \ryages, and patent, copyright and trademark rights. The
Contractor shall make himself/herself familiar with and at all times shall observe and comply with all Federal,
State and Local laws, ordinances and regulations which in any lnanner affect the conduct of the Work, and
shall indemnifo and save harmless the State and its official representatives against any claim arising from
violation of any such law, ordinance or regulation by its self or by its Subcontractors or its employees.

2.1.1 The Contractor shall cooperate with applicable city or other government officials at all times
where their jurisdiction prevails. The Contractor shall rnake application and paynents for any permits and
permanent utilities, which are required for the execution of the 'Work.

2.1.2 In the event of an apparent conflict between requirements of two or more codes or standards, the
more restrictive requirement shall govern. Specific requests for interpretation shall be directed to the Owner.

2.2 WAGE RATES: The Contractor shall not pay less than the wage scale of the various classes
of labor as shown on the "Prevailing \ilage Schedule" provided by the Owner. The specified wage rates are
minimum rates only. The Owner is not bound to pay any claims for additional compensation rnade by any
Contractor because the Contractor pays wages in excess of the applicable mininrum rate contained in the
Contract. The "Prevailing V/age Schedule" is not a representation that qualified labor adequate to perform
the Work is available locally at the prevailing wage rates.

2.2.1 Notification to \üorkers: The Contractor shall notify each worker, in writing, of the following
as they cornmence \üork on the Contract: the worker's job classification, the established minimum wage
rate requirernent forthat classificatiorr, as well as the worker's actual wage. TIre notice must be delivered
to and signed in acknowledgement of receipt by the ernployee and must list both the wages and fringe
benefits to be paid or furnished for each classification in which the worker is assigned duties. When
requested by the Owner, the Contractor shall furnish evidence of compliance with the Texas Prevailing
Vy'age Law.

2.2.1.1 Submit a copy of each worker wage-rate notification to the Owner with the application for
progress payment for the period during which the worker was eugaged in activities on behalf of the project.

2.2.1.2 The Prevailing Wage Schedule is determined by the Owner in cornpliance with Tex. Gov't
Code, Chapter 2258. Should the Contractor at any time become aware that a particular skill or trade not
reflected on the Owner's Prevailing Wage SchedLrle will be or is being ernployed iu the Work, whether by
the Contractor or by a subcontractor, the Contractor shall prornptly inforrn the Owner of the proposed wage
to be paid for the skill along with a justification for sarne. The Contractor is responsible for determining the
most appropriate wage for a particular skill in relation to sinrilar skills or trades identified on the Prevailing
Wage Schedule. In llo case shall any worker be paid less than the wage indicated for Laborers.
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2.2.1.3 Assessment for Violation: The Contractor and any Subcontractor will pay to the State an

assessrnent of sixty dollars ($60) for each worker ernployed for each calendar day, or portion thereof, that
the worker is paid less than the wage rates stipulated in the Prevailing V/age Schedule.

2.2.I.4 COMPLAINTSOF'VIOLATIONS

2.2.1.4.1 Owner's Determination of Good Cause. Upon receipt of information concerning a violation of
Tex. Gov't Code, Chapter2258, the Owner will, within 31 Days, make an initial determination as to whether
good cause exists that a violation occured. The Owner will send documentation of the initial determination
to the Contractor against whom the violation was alleged, and to the worker involved. Upon making a good
cause tinding, the Owner will retain the fì¡ll arnounts claimed by the claimant or claimants as the difference
between wages paid and wages due under the Prevailing Wage Schedule and any supplements thereto,
together with the applicable penalties, such amounts being subtracted from successive progress payments
pending a final decision on the violation.

2.2.1.4.2 If the Contractor and claimant worker reach an agreement concerning the claim, the contractor
shall promptly notify the Owner in a written document countersigned by the worker.

2.2.1.4.3 Arbitration Required: If the violation is not resolved within 14 days following initial
determination by the Owner, the Contractor and the claimant worker must participate in binding arbitration
in accordance with the Texas General Arbitration Act, Tex. Civ. Prac. & Rev. Code, Chapter 17l. For a

period not to exceed l0 Days, after which, if no agreement reached, a district court may be petitioned by
any of the parties to the arbitration to appoint an arbitrator whose decision will be binding on all parties.

2.2.1.4.4 Arbitration Award: If an arbitrator assesses an award against the Contractor, the Contractor
shall promptly furnish a copy of said award to the Owner. The Owner may Lrse any amounts retained under
Article 2.2.1.4.11o pay the worker the amount as designated in the arbitration award. If the retained funds
are insufficient to pay the worker in accordance with the arbitration award, the worker has a right of action
against the Contractor, and/or the surety to receive the amount owed, plus attorneys' fees and court costs.
The Owner has no duty to release any funds to either the claimant or tlle Contractor until it has received the
notices of agreement or the arbitration award.

2.2.1.4.5 No Extension of Time: If the Owner's determination proves valid that good cause existed to
believe a violation had occurred, the Contractor is not entitled to ar1 extension of time for any delay arising
directly or indirectly from the arbitration procedures set fofth herein.

2.3 STATE SALES AND USB TAXES: The Owner qualifies for exernption from State and Local
Sales and Use Taxes pursuant to the provisions of the Texas Tax Code (Title2, Chapter l5l, Subsection
I 5l .3 I 1). Tangible personal properly incorporated into the Owner's realty is exempt pursuant to Subsection
l5l.3ll of the Texas Tax Code and the tenns of a separated corrtract. The Contractor shall comply with
applicable provisions of Chapter 34, Rules 3.291 and 3.351 of the Texas Administrative Code, or other
procedures as may be prescribed by the Cornptroller of PL¡blic Accounts.

2.4 ANTITRUST CLAIMS: The Contractor shall assign to the Owner any and all clairns for
overcharges associated with this Contract which arise under the antitrust laws of the United States, 15 U.S.C.
Secs. I et seq.

2.5 HISTORICALLY UNDERUTILIZED BU SINESS (HUB)

2.5.1 The Contractor shall be required to make a good faith effort to award necessary subcontracts to
HUBs in accordance with Texas Goverrrnerrt Code, Section 2l6l.lBl-182,2161.252(b), and Texas
Administrative Code (TAC), Tir.le 34, Paft l, Chapter 20, SLrbchapter B, Rule 20.11. Pursuant to the
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Cornptroller of Public Accounts HUB RLrles, TAC, Title 34 Part 1, Chapter 20, Subchapter B, Rules 20.13

and 20.14, the Contractor shall submit a HUB Subcontracting Plan (HSP) as paft of the bid submission, as

well as make a good faith effort to implement the HSP. The Contractor shall seek written approval from the

Depaftment prior to making any modifications to its HSP.

2.5.2 A detailed description of the HSP and required forms are included as Exhibit J.1 .

2.5.3 The Contractor shall provide notice to all Subcontractors of their selection as a Subcontractor to
this Contract. The notice must specifli, at a minimum, this agency's nalne, the name of the Contract
Administrator, this Contract's assigned contract number, the subcontracting opportunity the Subcontractor
will perfbrm, the approximate dollar value of the subcontract and the expected percentage of this Contract's
total value that the subcontract represents. A copy of the notice shall be provided to the Contract
Administrator no later than ten (10) working days after this Contract is awarded.

2.5.4 The Contractor shall submit to the Contract Administrator on a monthly basis (by the 5tr'Day of
the following month) the Prime Contractor Progress Assessment Repoft, which is included in Exhibit J.1.

2.6 CLEAN WATER ACT AND THE NATIONAL POLLUTION DISCHARGE
ELIMINATION SYSTEM

2.6.1 The Contractor shall comply with all federal and state laws pertaining to construction storm water
activities including, but not limited to, the Clean Vy'ater Act (CWA), the National Pollution Discharge
Elimination System (NPDES), Texas Water Code Section26.04, and Texas Administrative Code, Title 30,

Clrapters 205, 305.44. and 305. 128.

The Contractor shall complete and file Notice of Intent (j\OI) and pay application fees with the Texas

Commission on Environmental Quality (TCEQ). The Contractor shall be responsible for preparing and

maintaining a Storm Water Pollution Prevention Plan (SWP3), and shall be recognized as the primary
operator. The SWP3 shall be approved by the Owner before implernentation. It shall be maintained by the

Contractor on the job site and kept current at all times.

2.7 VENUE: In any legal action arising under this Corrtract, the laws of the State of Texas shall apply
and venue will be in Travis County, Texas.

ARTICLE III. CONTRACT DOCUMENTS AND BONDS

3.1 COPIES FURNISHED - DRAWINGS AND SPECIFICATIONS: The Contractor will be

funlished free of charge the number of cornplete sets of the Contract Drawirrgs aud Specifications as provided
in the Special Conditions. Additional complete sets of Drawings and Specificatiorrs, if requested, will be

filrnished at reproduction cost to the one requesting such additíonal sets.

3.2 O\ilNERSHIP OF DRAWINGS AND SPBCIFICATIONS: All Drawings, Specifications and

copies thereof furnished by the A/E are and shall renrain the properly of the Owner. They are not to be used

on any other project. One contract set for each party to the Contract nray be letained. All other sets are to be

retunted to the Owner through the A/E following corlpletiorr of the Work if requested by the Owner.

3.3 DRAWINGS AND SPECIFICATIONS AT THE SITE: The Contractor shall keep on the site

of Work a copy (in good order) of the Contract Docurnellts, approved shop drawings and Modifications to the

Contract Docr,rrnents. The Contractor shall at all times give the Owrrer or its representatives attd agents access

thereto.
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3.4 "RBCORD SET" OF CONTRACT DOCUMENTS: The Contractor shall maintain a record

set of Contract Documents, hereinafter called "Record Set", which reflects the conditions and representations
of the V/ork performed whether it be directed by addendum, Change Order or otherwise. This inforrnation
shall be recorded on shop drawings located at the construction site. The "Record Set" shall be readily available
for review by the AIE andlor Owner and no Work shall be permanently concealed until all required
information related to that'Work has been recorded. The Contractor shall Lrpdate the "Record Set" a minimum
of once monthly. The "Record Set" will be reviewed as a paft of the monthly Project Review Meeting in

conjunction with the review of the Contractor's payment request. Payment may be withheld, to such extent
necessary to protect the Owner from loss, unless the "Record Set" reflects curreut and accurate conditions.
Upon completion of the \ùy'ork, and prior to application for final payment, the Contractor shall furnish the

"Record Set" to the A/8. The "Record Set" is required to provide an accurate and legible record of actual
construction, including:

1. Measured horizontal and vertical locations of utilities and appurtenances referenced to
permanent surface improvements.

2. Measured locations of internal utilities and appuftenances concealed in construction,
referenced to visible and accessible features ofconstruction

3. Field changes of dimension and detail

4. Changes made by modifications.

5. Details not on original contract drawings.

6. References to related shop drawings and modifications

The A/E after review and approval will transmit the "Record Set" to the Owner for final disposition.

3.5 PERFORMANCE AND PAYMBNT BONDS: Performance and Payment Bonds are not
required on contracts of $25,000.00 or less unless otherwise stipulated. The Contractor shall provide, at its
own expense, within fourteen (14) Days after award execution, in accordance with the provisions of
Govemrnent Code, Title 10, Section 2253.021, the following bonds to the Owner: ( I ) Perfonrance Bond for
the sole protection ofthe State of Texas, which shall be in the amount of the Contract and conditioned on the
faithfLll performance of the work in accordance with the Contract; and (2) Paynrent Bond for the sole
protection of those supplying labor, materials, and/or equipment, which shall be in the arnount of the Contract.
Subcontractors are not required by the Owner to execute perforrnance or payment bonds.

3.5.1 Each bond shall be executed by a corporate surety or corporate sureties dLrly aLrthorized and

admitted to do business in this State and licensed by this State to issue surety bonds, acceptable to the Owner,
and on fornrs approved by the Attorney General of Texas. (Surplus lines insurance carriers, including sureties,
are lrot qualified to issue payment and perfonnance bonds reqr-rired by Goverrrrnent Code, Title 10, Section

2253.021.) If any surety upon any bond furnished in connection with the Contract becornes iusolvent, or
otherwise not authorized to do business in this State, the Contractor shall promptly furnish equivalent security
to protect the interests of the State of Texas and of persons sLrpplying labor, rlaterials and/or equiprneut in the
prosecution of the Work contemplated by the Contract.

3.5.2 Each bond shall be accompanied by a valid Power-of-Attorney (issued by the Surety company
and attached, signed and sealed, with the corporate seal, embossed to the borrd) aLrthorizing the agent who
signs tlre bond to commit the company to the tenns of the bond, and statirrg (on the face of the

Power-of-Attorney) the limit, if any, in the total arrou¡rt for which he/she is ernpowered to issr-re a single bond.
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Bonds shall remain in effect and fullforce as required by the Contract Docurnents and applicable3.5.3
law.

3.5.4 The providing of Performance and Payment Bonds by Contractor, atthe Contractor's expense
must be accornplished within fourteen (14) Days following the Notice of Award, before a Notice to Proceed

will be issued by the Owner. Failure to fulfill this requirernent may result in forfeiture of the Contractor's bid
security and termination of the Contract in accordance to paragraph 4.6.2.

3.5.5 In the event that the Contract price increases due to Change Orders, the Contractor shall be
required, at the Contractor's expense, to provide both Perfonnance and Payrnent bonds in an additional
amount to 100 percent of the increase.

3.6 INTERRELATION OF DOCUMBNTS: The interelation of the Specifications, the Drawings
and the Schedules is as follows: The Specifications determine the nature and setting of the several materials;
the Drawings or Schedules establish the quantities, dimensions, details and locations. Anything mentioned in
the Specifications and not shown on the Drawings or Schedules, or shown on the Drawings or Schedules and
not mentioned in the Specifications, shall be of like effect as if shown or mentioned in both.

3.6.1 Should the Drawings disagree one with another, or with the Specifications or should the

Specifications disagree one with another, the better quality or greater quantity of Work or materials shall be

included for bidding purposes and shall be performed or furnished. Figures given on large scale drawings
govern small scale drawings.

3.6.2 The Scope of the \üork, placed in the front part of each section of the Specifications, is intended
to designate the scope and locations of all items of the Work included tlrerein, either generally or specifically.
It is not intended to limit tlre Scope of Work should plans, Schedules or notes indicate an increased scope.

Inadvertent omission of an item from its proper section of the Specifications and its inclusion in another

section shall not relieve the Contractor of responsibilities for the item specified.

3.6.3 In case of discrepancy in the figures, in the Drawings, in the Schedules, or in the Specifications,
the matter shall be promptly submitted in writing to the A/E who will prornptly make a determination in
writing after review with the Owner. Any action taken by the Contractor without such a determination shall

be at its own risk and expense.

3.6.4 Details labeled "Typical Details" or "Typical" on the Plans shall apply to all situations occurring
on the Project that are the same or similar to those specifically detailed. Such details shall apply whether or
not they are keyed in at each location. Questions regardirrg applicability of Typical Details shall be referred
to the A/E,.

3.7 SALES TAX EXEMPTION CBRTIFICATE: TDCJ Accounts Payable Representative will
provide Contractor with an "Exenrption Ceftificate" for tangible personal property inclLrded in or to be

included in the Work.

ARTICLB IV. CONTRACT ADMINISTRATION

4.1 GENERAL ADMINISTRATION: Unless otherwise provided for in the Contract Docurnents,

the Owner will provide general adrninistration of the Contract. The Owner assul-nes no responsibility for any

understandirrg given or representation made orally by its ageuts prior to the execution of this Coutract, unless

such understanding(s) are expressly stated in the Contract. The Owrrer assunres no responsibility for any

conclusions or interpretations made by tlre Contractor. Auy failure by the Contractor to become acquainted
with available infonnation will not relieve the Contractor fi'orn responsibility for properly estimating the
difficulty or cost of successfi;lly performing the Work or mutually agreed changes thereto.
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4.1.1 The Owner reserves the right on appropriate occasions to issue instructions tlrrough other
desi gnated representatives.

4.1.2 All communications concerningthe construction of the V/ork shall be furnished tothe Owner,
the A/E, and the Contractor by the paft¡r concerned. The administration of the Contract in regard to matters

related to taxes, laws, and wage rates, Contract Docurnents, separate contracts, changes in the Work,
payments, claims, acceptance, warranty and guarantee, federally funded projects, insurance, bonds and like
matters is described in appropriate afticles of these conditions or the Special Conditions appended hereto.

4.1.3 All instructions affecting Contract Sum, Contract Time or Contract interpretation shall be

confirmed expeditiously in writing with copies furnished to the Owner, the A/E and the Contractor by the

party issuing the instruction. No instruction affecting the A/E's design liability shall be issued without its prior
written consent.

4.1.4 All oral communications affecting Contract Time, Contract Sum and Contract interpretation will
be confirmed in writing. No oral communication, by itself, can authorize a change in the Work, the Contract
Sum, the Contract Time, or waive compliance with the plans and specifications.

4.2 ARCHITECTÆNGINEER'S ADMINISTRATION: The A/E shall be a representative of the

Owner during construction until final payment to the Contractor is due. The A/E will advise and consult with
the Owner. The A/E has the authority to act on behalf of the Owner to the extent provided in the Contract
Documents, unless otherwise modified by written instrument, which will be shown to the Contractor.

4.2.1 The A/E shall attend and participate in the Pre-Construction Conference, wlrich will be held at a

date, time and place established by the Owner and NE.

4.2.2 In accordance with the contract between the A/E and Owner, the A/E shall visit the construction
site at intervals appropriate to the stage of construction to reasonably deterrnine that the Work is proceeding
in accordance with the Contract Documents. The A/E shall provide a continuity of observations covering all
phases ofthe V/ork but it shall not be exhaustive or continuous.

4.2.3 The A/E shall attend and participate in Project Review Meetings which will be held monthly on

a regularly scheduled basis during construction, unless more frequent meetings are necessitated under certain

circumstances, at the time and place (probably project site) established by the Owner. As a part of the Project
Review Meeting the A/E will review the Contractor's paytnent request.

4.2.4 The A/E shall not have control or charge of and shall not be responsible for construction ffreans,

methods, techniques, sequences or procedures, or for safety precautions and programs in connection with the
\ùy'ork, for the acts or onrissions of the Contractor, Subcontractors or any other persons performing any of the
\ùy'ork, or for the failure of any of them to carry out the V/ork in accordance with the Contract Documents.

4.2.5 The A/E shall assist the Owner in determining the au-rounts owiug to the Contractor based on

observations at the site and on evaluations of the Contractor's Application for Payment and shall assist the

Owner in reviewirrg and approving Cerlificates of Payment. However, the A/E's assistance does not include
the preparation of Cenificates of Payment.

4.2.6 The A/E shall render design interpretatiorìs necessary for the proper execution or progress of the

Work with reasonable promptuess ol1 request of either the Owner or the Contractor and shall render written
interpretations within a reasonable time, on all claims, disputes and other uratters in question relating to the

design interpretatioll ofthe Contract Docurnents. Interpretations of the A/E shall be consistent with the intent
of and reasonably inferable from the Contract Docur.uents and shallbe in writtert or graphic form. The A/E's
interpretations shall be final if consistent with the intent of the Contract Docunrents.
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4.2.7 The A/E will make recornmendations to the Owner regarding rejectiou of Work, which does not
conform to the Contract Documents. Whenever, iu the A/E's reasonable opinion, it is necessary or advisable
for the implementation of the intent of the Contract Docnments, the A/E will make recomrnendations to the
Owner concerning special inspections and testing of the Work in accordance with the provisions of the
Contract Docurnents, whether or not such Work be then fabricated, installed or completed.

4.2.8 The A/E shall assist the Owner in preparing Change Orders for the Owner's approval and
execution in accordance with the Contract Documents, and shall have authority to order lninor changes in the
V/ork which do not involve an adjustment in the Contract Sum or an extension of the Contract Time and

which are not inconsistent with the intent of the Contract Documents. The A/E's assistance is to be in the
fbrm of providing appropriate drawings and specifications and additional background inf'ormation to the
Owner.

4.2.9 The A/E shall assist the Owner in performing the following: inspections to determine the Date of
Beneficial Occupancy or Pre-Final Inspection and the date of Final Completion; receiving and forwarding to
the Owner for the Owner's review written warranties and related documents required by the Contract
Documents and assembled by the Contractor.

4.2.10 The A/E shall be responsible for review and approval of all Contractor prepared and submitted
documents prior to transmitting the final copies to the Owner. These documents will include instruction,
maintenance and operational manuals, pafts catalogs, wiring diagrams, directory of installing contractors,
written warranties, bonds, receipts, affìdavits, Record Set drawings and like publications or items required by
the Contract Documents.

4.3 SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE WORK: The
Contractor shall not employ any Subcontractor to whom the A/E or the Owner rnay have a reasonable
objection. The Contractor will not be required to employ any Subcontractor against whom helshe has a
reasonable objection.

4.3.1 A change in any approved Subcontractor or the addition of any new Subcontractor can be made
only with the written consent of the Owner. Changes will require the Contractor to submit a revised HUB
Subcontracting Plan (Exlribit l) to the Contract Administrator.

4.3.2 Any part of the Work performed for the Contractor by a Subcontractor shall be pursuant to a
written contract. The Contractor agrees to incorporate by reference the Contract Docurnents iuto every written
subcontract and to biud every Subcontractor and every Subcorrtractor agrees to be bound by the terms of the
Contract Documents as far as applicable to his/her Work. The Contractor shall fufthen¡ore fully infonn its
Subcontractors prior to executing an agreerreut with them that they will be reqLrired to perfonn their Work in
conformance with related docunrents and to subrnit cost estimates and Change Order proposals in complete
and firll analytical detail when so required or requested. The Contractor shall indernnify the Owner for any
Subcontractor's clairn, which may result from the failure of the Contractor to incorporate the provisions of
this Contract into the Agreement with any of its Subcorrtractors or entities.

4.4 ACCESS TO AND INSPECTION OF THB WORK:The Contractor shall provide sufficient,
safe aud proper facilities at all reasonable times for observation and/or irrspection of the Work by the
ar,rthorized representatives of the Owner. The A/E and the Owner will make periodic visits to the site to
familiarize themselves with the progress aud quality of the Work and to determine if the Work is proceeding
in accordarrce with the Contract Documents.

4.4.1 The Contractor shall not cover up any Work with finishing nraterials or otller building
corllponellts prior to an inspection of the V/ork by the A/E or the Owner for approval of the installation. ShoLrld

correctiorrs of the Work be required for approval, cover up shall be delayed until another inspection can be
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rnacle aÍìd approval is indicated. Verbal approval to proceed with subsequent operations shall be confirmed
to the Contractor in writing by the inspecting party.

4.4.2 Inspections provided by personnel not located on-site; At least foty-eight (48) hours prior to the

anticipated cover up inspection, the Contractor shall notif the Owner. Should the Owner fail to rnake the

necessary inspection within an additional twenty-four Q\ hour period, the Contractor may proceed with
cover up Work, unless the Owner makes an anangement with the Contractor for additional time in which to
complete desired inspections.

4.4.2.1 lnspections provided by personnel located on-site; at least twenty-four (24) hours prior to the

anticipated cover up inspection, the Contractor shall notify the Owner. Should the Owner failto make the

necessary inspection within an additional twenty-four (24) hour period, the Contractor may proceed with
cover up \üork, unless the Owner makes an arangement with the Contractor for additional time in which to
complete desired inspections.

4.4.2.2 For on-site inspection by other Authorities having Jurisdiction: The Contractor shall notiff other
Authorities having Jurisdiction, as required by said Authority, prior to the anticipated cover up inspection.

4.5 OWNER'S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE
CONTRACTS: The Owner reserves the right to perform construction or operations related to the Project
with the Owner's own material and labor forces and to award other contracts in connection with other portions
of the Project under these or similar conditions of the Contract.

4.5.1 \ühen separate contracts are awarded for different portions of the Project, "the Contractor" in the

Contract Documents in each case shall be the Contractor who signs each separate contract. This Contractor
shall properly connect and coordinate its \ilork with the V/ork of other contractors. If any part of this
Contractor's Vy'ork depends for proper execution or proper results on the Work of any other separate contractor
or the Owner, this Contractor shall inspect and promptly report in writing to the Owner any discrepancies or
defects he/she rnay find in such other \ùy'ork that render it unsuitable for such proper execution and results.

Failure of this Contractor to so inspect and report shall constitute an acceptance of the Owner's or other
contractor's Work as fit and proper to receive its Work, except as to defects which rnay develop in the Owner's
or other separate contractor's Work after the execution of this Contractor's V/ork.

4.5.2 Should this Contractor cause damage to the Work or property of the Owner and/or any separate

contractor on the Project, this Contractor shall, upon due notice, endeavor to settle with the Owner alld/or such

other separate contractor by agreement. Ifsuch separate contractor sues the Owner on account ofany damage

alleged to have been so sustained, the Owner slrall notifo this Corrtractor who shall defend such proceedings

arrd pay all costs in connection therewith, and if any judgment against the Owner arises therefrorn, tlris
Contractor shall pay or satisfli it.

4.5.2.1 The Contractor shall notifli the Owner in writing of damages within twerrty-four (24) hours after
occL¡rrence.

4.5.3 This Contractor shall afford the Owner and/or other separate contractors reasonable opportLrnity

for the introduction and storage of their materials aud equipment and the execution of their Work and shall
properly connect and coordinate its Work with theirs.

4.5.4 The Owner reserves the right to make essential installations, which are peftinent to the irnmediate
use of the Vy'ork or Project with the concurrellce of the Contractor. Within this right the Owner rray let other
colrtracts or rnay do such work with its own materials aud labor forces. The Owner, in reserving this right,
warrants that they will cooperate with the Contractor's forces and goals. The Contractor shall uot cornmit or
permit atry act, which will interfere with the perforrnarrce of work by any other separate contractor or conrpauy
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or by Owner employees. The Contractor shall cooperate to the end that the Owner may realize complete
functioning of the Work or Project within the Contract Time.

4.6 CONTRACT TERMINATION:

4.6.1 Termination by Contractor. If the 'Work is stopped for a period of ninety (90) Days under an

order of any court or other public authority having jurisdiction, or as a result of an act of government such as

a declaration of a national emergency making materials unavailable, through no act or fault of the Contractor
or a Subcontractor or their agents or employees or any other persons perfonning any of the Work under a

contract with the Contractor, then the Contractor may, upon ten (10) additional Days written notice to the
Owner and the A"/E, terminate the Contract and recover trom the Owner payment f-or all Work executed and

for any loss sustained upon any materials, equipment, tools, construction equipment and machinery, including
reasonable profit and overhead associated with such Work or losses and reasonable expenses resulting from
such tennination. If the cause of the \ù/ork stoppage is removed prior to the end of the ten ( 10) Day notice
period, the Contractor may not terminate the Contract.

4.6.2 Termination by Owner. If the Contractor persistently or repeatedly refuses or fails to supply
enough properly skilled workmen or proper materials or fails to make prompt payment when due to
Subcontractors, laborers, or material men for materials and labor, or persistently disregards laws, ordinances,
rules, regulations or orders of any public authority having jurisdiction, or otherwise is guilty of a substantial

violation of a provision of the Contract Documents, or fails to so prosecute the 'Work or any portion thereof
as to ensure its completion, within the Contract Time, or any extension thereof, specifìed in this Contract, then

the Owner may, without prejudice to any right or remedy and after giving the Contractor and its Surety, if
any, ten (10) Days written notice, terminate the Contract. In such event the procedure outlined in the
perfonnance bond, if any, for completion of the'Work will be followed and the Owner may take possession

of the site and utilize in completing the \üork such materials, equipment, tools, construction equipment and

machinery thereon owned by the Contractor and necessary therefore. Should the surety fail to respond within
fifteen (15) Days following such notice and fail to pursue completion of the V/ork with diligence acceptable
to the Owner, the Owner may arrange for cornpletion of the V/ork and deduct the cost thereof from the unpaid
Contract Sum remaining, including the cost of additional services lnade necessary by such default or neglect,
in which event no further payment shall then be made by the Owner until all costs of completing the Work
shall have been paid. If the unpaid balance of the Contract Sum exceeds the costs of finishing the Vy'ork,

including compensation for the A/E's additional services made necessary thereby, such excess shall be paid

to the Contractor. Ifsuch costs exceed the unpaid balance, the Contractor or its surety shall pay the difference
to the Owner. This obligation for payment shall survive the termination of the Contract. Whether or not the

Contract is tenninated, the Contractor and its Surety shall be liable for any darnage to the Owner resulting
from the Contractor's refusal or failure to cornplete the Work within the specified time.

4.6.2.1 If the Owner so tenninates the Contract, the resulting damage will consist of tbe liquidated
damages specified in the Contract until such reasonable tirne as may be required for final cornpletion of the

Work together with any increased costs occasioned by the Owrrer in cornpleting tlre Work. Furlher, if the

Owner does not terminate the Contract, the resulting darnage will consist of such IiqLridated damages until the

'Work is conrpleted or accepted.

4.6.2.2 After notice of termination of tlre Contract under the provisiorrs of this clause, if it is determined
for any reason that the Contractor was not in default orthe delay was excusable, the Contract shall be equitably
adjusted to compensate for such tennination and the Contract modified accordingly; failLrre to agree to auy
such adjustrnent shall be a dispute concerning a question of fact within the rneaning of the clause of this
Contract entitled "Disputes".
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4.6.2.3 Should a couÍ of competentjurisdiction determine that termination of the Co¡rtract was wrongful,
then such termination shall be deerned a termination for convenience in accordance with paragraph 4.6.3 and

Corrtractor's remedy will be solely in accordance with paragraph 4.6.3.

4.6.2.4 The rights and remedies of the Ownerprovided in this clause are in addition to any otherrights
and remedies provided by law or under this Contract.

4.6.3 Termination for Convenience of Owner: Prior to, or during the perfonnance of the Work, the

Owner reserves the right to terminate the Contract for unforeseen causes not limited to couft orders, loss of
funding, acts of the government to discontinue the \ùy'ork, etc., that may occur. Upon such an occurretrce, the

following procedures will be adhered to:

4.6.3.1 The Owner will immediately notif, the A/E and the Contractor in writing, specifuing the effective
termination date of the Contract.

4.6.3.2 After receipt of the Notice of Termination, the Contractor shall immediately proceed with the

following obligations, regardless of any delay in determining or adjusting auy amounts due at that point in the

Contract.

a. Stop all Work.

b. Place no further subcontracts or orders for materials or services

c. Terminate all subcontracts.

d. Cancel all material and equipment orders as applicable.

e. Take action that is necessary to protect and preserve all property related to this Contract
which is in the possession of the Contractor.

4.6.3.3 Within 180 days of the date of theNotice of Termination, the Contractor shall submit a final
termination settlement proposal to the Owner based upon costs Lrp to the date of terrnination, reasonable profit
on rilork done only, and reasonable demobilization costs. If the Contractor fails to subrnit the proposal within
the time allowed, the Owner may determine the amount due to the Contractor because of the termination and

shall pay the determined amount to the Contractor.

4.6.3.4 lf the Contractor and the Owner fail to agree on the settlement arÌ1ount, the nratter will be handled

as a dispute tlrrough adrninistrative procedures as established in paragrap}r 5.2.1 .

4.7 WRITTEN NOTICE: shall be considered to have been dLrly given if delivered in persort to the

individLlal or mernber of the firm or to an officer of the corporation for whorr it is intended, or if delivered at

or sent by registered or ceftified mail to the last business address known to one who gives the notice.

4.8 DISPUTED MATTERS: DispLrted rnatters shall be handled through administrative procedures

as established in paragrapl't 5.2.1.

ARTICLE V. CONTRACT RBSPONSIBILITIBS

5.1 OWNER'S RESPONSIBILITIBS: The Owner shall furnish available infornration legarding the

site which is consideled by Ownel to be relevant, accurate, and necessary for Contractor''s perfonnance under
the Contract.
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5.1.1 All fonnal comrnunications shall be through the Owner

5.1.2 The foregoing are in addition to other duties and responsibilities of the Owner enumerated herein.

5.2 O\ilNER-CONTRACTOR OBLIGATIONS: The Owner and the Contractor each bind
themselves, parttrers, successors, assigns and legal representatives to the other party hereto and to the paftners,

successors, assigns and legal representatives of such other parly in respect to all covenants, agreements and

obligations contained in the Contract Documents. The Contractor shall not assign the Contract or sublet it as

a whole without the written consent of the Owner, nor shall the Contractor assign any monies due or to become
due to him/her herennder, without the previous written consent of the Owner.

5,2.1 DISPUTES: Any dispute arising under this Contract that is not disposed of by mutual agreement

between Owner and Contractor shall be resolved according to "Procedures for Resolving Contract Claims and

Disputes," Rule $155.31, Texas Administrative Code, Title 37,Part VI, Chapter 155, Subchapter C.

5.2.1.1 If authorized to adjudicate a breach of contract clairn against the Owner under Chapter I14,
Civil Practice and Remedies Code, Contractor, prior to filing suit, shall comply with the dispute resolution
process in subsections 155.31(h) - (q) of Rule $155.31 "Procedures for Resolving Contract Claims and

Disputes." However, references therein to Chapter 2260 or the State Office of Administrative Hearings
shall be inapplicable if contractor files suit under Chapter 114, Civil Practice and Remedies Code, after
completion of the dispute resolution process.

5.2.1.2 At all times during the course of the dispute resolution process, the Contractor shall continue with
the V/ork as directed, in a diligent manner and without delay, shall conform to the Owuer's directive, decision
or order, and shall be governed by all applicable provisions of the Contract Documents. Records of the'Work
shall be kept in sufficient detail to enable payment in accordance with applicable provisions in the Contract
Documents, if this should become necessary.

5.2.1.3 This provision shall not be construed to prohibit contractor from seeking any other legal or
equitable remedy to which it is entitled.

5.3 CONTRACTOR'S RBSPONSIBILITIBS: The Contractor shall supervise and direct the V/ork
usirrg its best skill and attention. The Contractor shall be solely responsible for all construction means,

nrethods, techniques, safety, sequellces and procedures, and for coordinating all poftions ofthe Vy'ork under
the Contract. The Contractor shall have read and be thoroughly familiar with the Contract Documents.

5.3.1 The Contractor shall provide, without extra charge, all incidental items reqLrired as a part of the

Work, everr though not particularly specified or indicated provided that the sall1e are reasonably inferable for
a complete working system from the Contract Documents and readily apparent therefrom, and if he/she has

good reason for objectiug to the use of a material, appliance, or method of constructiorr as showrr or specified,
shall register their objections to the A/E, in writing, sending a copy to the Owner. Otherwise, the Contractor
shall proceed with the Work under the stipulation that a satisfactory job is reqLrired.

5.3.2 The Contractor shall not be relieved of obligations to perfornr the Work irr accordance with the

Contract Docuureuts either by activities or duties of the Owner or AIE in their administration of the Contract,
or by tests, inspections or approvals required or performed by persons other than the Contractor.

5.3.3 The Contractor is solely responsible for successfirl conpletion of the Project in accordance with
the Plans and Specifications. The Contractor expressly ackuowledges that the Owner lras no duty to discover
Work that fails to confonn to the Plans and Specifications and/or to point out such non-corrforrnirrg Work to
the Contractor. The Contractor shall be responsible for inspection of portions of Work already perfonred
under this Contract to determine that such poftions are in proper conditiou to receive subsequent Work.
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5.3.4 The Contractor shall enforce strict discipline and good order among the Contractor's employees
and other persons carrying out the Contract. The Contractor shall not permit employment of unfit persous or
persons not skilled in tasks assigned to them.

s.3.5 CONTRACTOR INSPECTION OF WORK:

5.3.5.1 The Contractor shall provide and maintain the necessary equipment, material and supplies
required to accomplish the testing and inspection hereunder.

5.3.5.2 The Contractor's Quality Control inspection system shall provide for procedures which will
ensure the latest Drawings, Shop Drawings, Specifications and instructions required by the Contract and
changes thereto are used in performing the 'Work.

5.3.5.3 The Owner reserves the right to observe at the source, the materials, supplies or services not
manufactured or performed within the Contractor's facility. Such observation shall not constitute acceptance,

nor shall it replace in any way the Contractor's responsibility for inspection or requirement to furnish an

acceptable end item.

5.3.5.3.1 Prior to the staft of V/ork under each separate Specification section, or prior to the start of V/ork
where a change in a construction operation is contemplated by the Contractor, a coordination meeting will be

held between the Contractor's Superintendent, the Contractor's Quality Control Manager, the NE, and the
appropriate representative of the Owner. Supervisory and Quality Control representatives of all applicable
Subcontractors will also attend. The purpose of the meeting is to eÍìsure that there are no misunderstandings
regarding the quality as well as the technical requirements of the Contract. The Contractor's and applicable
subcontractor's Quality Control representatives shall be on-site at all times during the V/ork and shall have the
authority to affect the resolution of Quality problems including stopping the V/ork. The TDCJ Project
Administrator shall be notified a minimum of 72 hours prior to any prework coordination meeting. As a

minimum the following items shall be reviewed at the meeting:

a. Contractrequirements;

b. Shop drawings and submittals;

Contractor's Qual ity Control Program requ i rements;c

d. Adequacy of previons operations;

e. Availability of required materials and equipment;

f. Contractor's Quality Control inspections and tests;

g. TDCJ Quality Assurance inspections and tests;

h. Familiarity and proficiency of the Contractor's and each Subcontractor's workforce to
perform the operation to required workmanship standards;

i. Safety and environrnental precautions to be observed; and

j Any other preparatory steps which the particular operatíou may be dependent upon

5.3.5.3.2 Upon cornpletion of a representative sample of a given feature of the Work and prior to the staft
of a new or changed operatiorr, an appropriate Owner's representative(s) and the A/E will nreet with the
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Contractor's Superintetrdent and Quality Control Manager and applicable Subcontractor's superintendent and

their Quality Control representatives. The responsibility for scheduling and providing these sarnples in a

timely rnanner so that the Work is not delayed or hindered lies solely with the Contractor. The following
items will be checked at this meeting as a minimum:

a. Workmanship to establish quality standards;

b. Conformance to Contract Drawings and Specifications and the approved shop drawings or
submittals;

c. Adequacy of materials;

d. Adequacy and results of inspection and testing methods; and

e. Adequacy of safety and environmental precautions.

Once approved, the representative sample will become the physical baseline by which ongoing V/ork is
evaluated for quality and acceptability. To the maximum practical extent, approved representative samples

of Work elements shall remain visible until all \üork in the appropriate category is cornplete.

5.3.5.3.3 The Contractor shall monitor the Work on a daily basis to assure the continuing conformance of
the V/ork to the workmanship standards established during the pre-work coordination meeting and initial
inspections. Follow-up inspections will be recorded on the Contractor's daily Quality Control repoft.

5.3.5.4 The Contractor shall maintain adequate, cuffent, factual records in an appropriate fon¡at of all
inspections and tests performed to include as a minimum the type and number of inspections and tests, results

of inspections and tests and proposed remedial or corrective actions necessary for any defective or rejected

Work which does not meet Contract requirements. These records should include a statement that all supplies

or materials and workmanship incorporated in the Work are in full compliance with the terms and

requirements of the Contract Documents.

5.3.5.5 Before construction operations commence, the Owner and Contractor shall discuss the Quality
Control inspectiorr system requirements described in this Article and the interelationship of Contractor,
Owner and A/E systems and procedures. The Contractor shall designate an individLlal ernployed by the

Contractor as Quality Control Manager in accordance with Technical Specification Section 01440.

5.3.5.6 The Owner shall notiff the Contractor of auy noncornpliance with the foregoing provisious.
Proposed corrective action will be submitted to the Owner by the Contractor within twenty-four (24) hours of
notice of noncompliance for approval by the Owner and AlF,. Upon approval, the Contractor shall take

immediate corrective action. If the Contractor fails or refirses to take prornpt actiort, the Owner may issue an

order stopping all or part of the'Work untilthe Contractor takes appropriate actio¡1. No portion of the time
lost dLle to any such stop order shall be made the sLrbject of a clai¡n for extension of time or for excess costs

or darnages, including all impacts, by the Contractor.

5.3.5.7 Separate payment will not be made for providing and mairrtaining an effective Quality Control
Program and all costs associated therein shall be included in the applicable unit prices or lump-sum prices

contained in the bidding schedule.

5.3.6 Removal of Employees: The Owner may, in writing, require the Contractor to rerrove fronr the

Work arry employee the Owner finds careless, iucornpetent or otherwise objectionable. The Contractor will
promptly rerrove from the Work said employee.
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The foregoing are in addition to other duties and responsibilities of the Contractor enumerated5.3.7
herein.

5.3.8 The Owner reserves the right to provide supplemental Quality Assurance inspection. However,
the primary responsibility for Quality Control remains with the Contractor.

5.4 CONTRACTOR'S PROJECT MANAGER: The Contractor shall employ, as a minimum, a

competent Project Manager and a competent Superintendent. The Superintendent shall be in attendance at the

Project site during the progress of the Work. The Project Manager and Superintendent shall be satisfactory
to the Owner and shall not be clranged except with the written approval of the Owner unless said individuals
leave the employment of the Contractor. These individuals shall represent the Contractor and shall have f'ull
authority to act on the Contractor's behalf. All communications given to either individual shall be as binding
as if given to the Contractor.

5.5 ACTS AflD OMISSIONS: The Contractor shall be responsible for acts and omissions of its
ernployees and Subcontractors, their agents and employees and other persons performing portions of the

'Work.

5.6 CONDITIONS AT SITE ORBUILDING

5.6.1 The Contractor is responsible for having visited the site and having asceftained pertinent local
conditions such as location, accessibility, and general character ofthe site or the building, the character and

extent of existing Work within and adjacent to the site, and any other Work being performed thereon at the

time of the submission of his/her bid. Any failure to do so will not relieve the Contractor from responsibility
for successfully performing the Work without additional expense to the Owner.

5.6.1.1 The Owner makes no representations as to the accuracy or completeness of the site information
furnished to the Contractor by Owner and does not expressly or by implication warrant same and is not
responsible for any interpretations or conclusions reached by the Contractor with respect thereto. lt is

Contractor's sole responsibility to verifl to its own satisfaction all site information, including but not restricted
to topographical data, borings, subsurface information, above and underground utilities and easements.

5.6.1.2 The Contractor shall take field measurements, and verify field conditions and shall carefully
compare such field measurelnents and conditions and other infonnation known to the Contractor with the

Contract Doculnents before commencing activities. Errors, inconsistencies or omissions discovered shall be

reporled to the A/E at once, in writing, sending a copy to the Owner.

5.6.1.3 The Contractor shall confine operations at the site to areas pernritted by law, ordiuances, pennits
and the Contract Docurnents, and shall not unreasonably encumber the site with materials or equiprnent.

5.6.2 If, in the performance of the Contract, subsurface, latent or concealed conditions at the site are

found to be materially different from the inforrnation included in the bid docurnents, or if unknown conditions
of an uuusual nature are disclosed differing materially from the conditions usLrally inherent in Work of the

character shown and specified, the A/E shall be notified in writing of such conditions before they are disturbed.

5.7 INSURANCE

5.7.1 The Contractor shall rrot comrnence \ùy'ork underthis Contract until he/she has obtained all the

insurance required hereunder and ceftificates of such insurance have been filed with and accepted by the

Owner. Insurance coverage shall provide for a 30-Day notice prior to cancellation or material change to the

policy coverage and or limits. Acceptance of the insurance certificates by the Owrrer shall not relieve or
decrease the liability of the Contractor.
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5.7.2 Unless otherwise provided in the Special Conditions the Contractor shall provide and maintain,
until the Work included in the Contract is completed and accepted by the Owner, the minimum insurance
coverages that follow, provided that the limits of liability may be met in part by the use of umbrella or excess

policies. The insurance policies required herein shall not contain the word "endeavor to" or similar wording
which would fail to provide a binding obligation to provide such notice to the Owner of the cancellation of a
policy or a material change to an insurance policy.

5.7.2.I.I MINIMUM INSI]RAI{CE COVERAGES

Tvpg.-af-Qgyeragg

1. Workers' Compensation

2. Employers' Liability
Bodily Injury by Accident
Bodily Injury by Disease
Bodily Injury by Disease

3.Commercial General Liability
(Combined Bodily Injury & Properly Damage)

Minimum Limits of Liabilit-v

Statutory

$500,000 ea. Accident
$500,000 ea. Employee
$500,000 Policy Limit

$1,000,000 Aggregate
S 1,000,000 Products/Completed Operations
S1,000,000 Personal & Adveftising Liability
$1,000,000 ea. Occurrence
$50,000 Fire Damage
$5,000 Medical Expense

a.

b.

c.

4. Comprehensive Auto Liability

5. Builder's Risk/Installation Floater Insurance

$1,000,000 Combined Single Lirnit

The Contractor shallobtain at its own expense on an AllRisk of physical loss basis, Builder's Risk Insurance
coverage including workmanship, acceptable to the Owner, in the amount of insurauce equal at all times to
100% of the insurable value of materials delivered and labor performed. Policy must include flood coverage
if Work is to be executed in a flood zone as defined by the Federal Emergencv Manaqement Agency

Any and all
exclusions must be approved by the Owner. The policy so issued in the name of the Contractor shall also
name its Subcontractors and the Owner as Loss Payee, as their respective interests may appear. The policy
shall have an endorsernent as follows:

"This insurance shall be specific as to coverage and not considered as contributing insurance with any
permanent insurance maintained on the present premises."

6. Reserved

7. Umbrella Coverage

The Contractor may provide the following minimum Coverage Limits, as recorrìrrended by the advice ¿ind

counsel of the Contractor's insurance provider:

Wheu Contract Anrount equals less than $5,000,000
Excess or Umbrella Policy of $1,000,000.

a
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b. \ùy'hen Contract Amount exceeds $5,000,000.
Excess or Umbrella Policy of $5,000,000.

5.7.3 All policies shall contain special endorsernents to include:

1. The Owner as additional insured (except Workers' Compensation and Employers' Liability);
2. Notice of Cancellation to Owner (minirnum of 30 days); and

3. 'Waive subrogation against the TDCJ.

If the Contractor already has in force insurance policies that provide the required coverage, there is no need

to purchase duplicate coverage for this Project. Provide riders to such existing policies to cover this Project.

5.7.4 To the fullest extent permitted by law, the Contractor shall indemni! and hold harmless the
Owner, the A"/E, and their agents and employees from and against all claims, damages, losses, and expenses,

including but not limited to attorney's fees, arising out of or resulting from the performance of the Work,
provided that any such claim, damage, loss or expense (l) is attributable to bodily injury, sickness, disease or
death, or to injury to or destruction of tangible properly (other than the V/ork itself) including the loss of use

resulting therefrom, and (2) is caused in whole or in part by any negligent act or omission of the Contractor,
any Subcontractor, anyone directly or indirectly employed by any of them or anyone for whose acts any of
them may be liable, regardless of whether or not it is caused in part by apafi indemnified lrereunder. Such

obligation shall not be construed to negate, abridge, or otherwise reduce any other right or obligation of
indemnity which would otherwise exist as to any parly or person described in this Paragraph.

5.7.4.1 In any and all claims against the Owner andlor the A/E or any of their agents or employees by
any employee of the Contractor, any Subcontractor, anyone directly or indirectly employed by any of them or
anyone for whose acts any of them may be liable, the indemnification obligation under paragraph 5.7.4 shall

not be limited in any way by any limitation on the amount or type of damages, compensation or benefits
payable by or for the Contractor or any Subcontractor under workers' or workmen's compensation acts,

disability benefit acts or other employee benefit acts.

5.7 .4.2 The obligations of the Contractor under this Paragraph shall not extend to the liability of the A/E,
and/or the Owner, their agents or employees, arising out of ( I ) the preparation or approval of maps, drawings,
opinions, repofts, surveys, Change Orders, designs or specifications, or (2) the giving of or tlre failure to give
directions or instructions by the NE, andlor the Owner their agents or employees provided such giving or
failure to give is the prirnary cause of the injury or damage.

5.7.4.3 The pafties agree that the terrns, covenants and provisions of paragraph 5.7.4 shall survive the

termination of this Contract.

s.8 SAFETY PRECAUTIONS AND PROGRAMS

5.8.1 It shall be the duty and responsibility of the Contractor and all of its Subcontractors to be farniliar
and cornply with all requirements of Public Law 91-596, 29 U.S.C. Secs. 651 et seq., the Occr.rpational Safety

and Health Act of 1970, (OSHA) and all amendments thereto, and to enforce and corlply with all of the
provisions of this Act. The Contractor shall be responsible for initiating, nraintaining and supervising all
safety precautions and programs in connection with the performance of the Contract. At the Pre-Construction
Conference the Contractor shall submit its safety program to the Owner for acceptance. Acceptance by the

Owner shall not relieve the Contractor from errors or omissions in the plograrr or from any and all safety

obligations required by all applicable statutory requirements.

5.8.1.1 The Contractor shall take reasorrable precaLrtions for safety of, and shall provide reasonable
protection to prevent darnage, injury or loss to:
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l. Enployees on the Work and other persons who may be affected thereby;

2. The V/ork and materials and equipment to be incorporated therein, whether in storage on or
offthe site, under care, custody or control ofthe Contractor orthe Contractor's Subcontractors
or anyorìe directly or indirectly ernployed by any of them; and

3. Other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements,

roadways, structures and utilities not designated for removal, relocation or replacement in
the course of construction.

5.8.1.2 The Contractor shall give notices and comply with applicable laws, ordinances, rules, regulations
and lawful orders of public authorities bearing on safety of persons or properfy or their protection from
damage, injury or loss.

5.8.1.3 The Contractor shall erect and maintain, as required by existing conditions and perforrnance of
the Contract, reasonable safeguards for safety and protection, including posting danger signs and other
warnings against hazards, promulgating safety regulations and notif,ring owners and users of adjacent sites

and utilities.

5.8.1.4 Tlre Contractor shall designate a responsible member of the Contractor's organization at the site
whose duty shall be the prevention of accidents. This person shall be the Contractor's superintendent unless
otherwise designated by the Contractor in writing to the Owner.

5.8.1.5 The Contractor shall not load or permit any parl of the construction or site to be loaded so as to
endanger its safety.

5.8.2 TRENCH EXCAVATIONS: On projects in which trench excavations will exceed a depth of
five feet, the Contractor and all of its Subcontractors shall comply with all requirements of 29 C.F.R. Standards
1926.650,1926.651 and 1926.652, Occupational Safety and Health Administration (OSHA). Contractor shall
include for each selected trench excavation safety system to be utilized a separate pay item classification as a

part of the Contract Sum breakdown requiredby paragraph 7.1. Such pay itern classification shall be based

on the linear feet of trench excavated. Further, Contractor shall also include in the Contract Sum breakdown
a separate pay item for such slroring based on the square feet of shoring used. Before commencing any trench
excavation that will exceed a depth of five feet, the Contractor will provide the Owner with detailed Plans and

Specifications regarding the safety systems to be utilized. Said plans and specifications shall include a

ceftification from a Registered Professional Engineer indicating full cornpliance with the OSHA provisions
printed above.

5.8.3 ìn an emergency affecting the safety of persons or property, the Contractor shall act, at its
discretion, to prevent threatened damage, injury or loss.

s.9 MATERIALS AND WORKMANSHIP

(a) All equipment, rnaterial, and afticles incorporated into the work covered by this Contract
shall be new and of the most suitable grade forthe pLrrpose intended, unless otherwise specifically provided
in this Contract. References in the Specifications to equiprnent, rnaterial, articles, or paterrted processes by
trade rrame, rnake, or catalog number, shall be regarded as establishing a standard of qLrality and shall not be

construed as lirniting competition. The Contractor rnay, at its option, use any equipnreut, nraterial, afticle, or
process that, in the .judgrnent of the Owner, is eqLral to that named in the specifications, unless otherwise
specifically provided in the Contract.
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(b) The Contractor shall obtain the Owner's approval ofthe machinery and mechanical and other
equipment to be incorporated into the Work. When requesting approval, the Contractor shall furnish to the

Owner the name of the manufacturer, the model nurnber, and other information concerning the perfonnance,
capacity, nature, and rating of the machinery and mechanical and other equipment. 'When required by this
Contract or by tlre Owner, the Contractor shall also obtain the Owner's approval of the materials or items the

Contractor contemplates incorporating into the Work. When requesting approval, the Contractor shall provide
full information concerning the materials or items. Vy'hen directed to do so, the Contractor shall submit
samples for approval at the Contractor's expense, with all shipping charges prepaid. Machinery, equipment,
material, and articles that do not have the required approval shall be installed or used at the risk of subsequent

rejection.

(c) All work under this Contract shall be perforrned in a skillful and workmanlike manner. The
Owner may require, in writing, that the Contractor remove from the V/ork any employee the Owner deems

incompetent, careless, or otherwise obj ectionabl e.

5.10 TESTS: If the Contract Documents, laws, ordinances, rules, regulations or orders of any public
authority having jurisdiction require any Work to be inspected, tested or approved, the Contractor shall give
the Owner and the A/E timely notice of its readiness and of the date arranged so the Owner and A/E may
observe such inspection, testing or approval. In addition, the Owner or the A/E may require special inspection,
testing or approval of material or Work for compliance with the requirements of the Contract Documents.
Upon direction of the Owner and the A/8, the Contractor shall promptly arrange for such special testing,
inspection or approval procedure. The Contractor is responsible for employing the services of an acceptable
testing laboratory and for performing all testing required. All costs associated with this testing shall be borne
by the Contractor. Methods of testing shall be in accordance with the Contract Documents. The Owner
reserves the right to perform Quality Assurance testing. The Owner shall pay for all Quality Assurance testing.
The Contractor shall be responsible for the cost of the material being tested. If testing by either the

Coutractor's testing laboratory or the Owner's Quality Assurance testing laboratory determines material or
workmanship is not in conformance with the Contract Documents, the Contractor shall be responsible for all
costs associated with replacement of non-conforming \ilork or material. The Contractor shall further be

responsible for the cost of any re-testing performed by the Owner's Quality Assurance Testing laboratory as

a result of non-conforming Work. When directed by the Owner, verification of material compliance with the

specifications shall be made by one of the following:

1. Manufacturer's ceftificate of compliance.

2. Millcerlificate.

3. Testing laboratory certification

4. Reporl of actual laboratory test from the Contractor's laboratory. Sarrples tested shall be

selected as required by the Contract Documents or Industry Standard, whichever is tnore

stringent and the method of testing shall cornply with the Contract Docurnents.

5.ll RBMOVAL OF DEFECTIVE WORK: lf any materials firrnished under this Contract are

condernned by the Owner and/or A/E, the Contractor shall, after having received notice fronr the Owner or
A/E, to that effect, proceed to renrove from the grounds or buildings all condemned materials, wlretlrer worked
or un-worked, and take down all portions ofthe V/ork which the Owner and/or A/E shall by like written notice
condernlr as ulrsoultd or irnproper or as in any way failing to confonn to the Contract Docurnents, and shall
rnake good all Work darnaged or destroyed thereby.

696-FD-16-8020
lnstall Backflow Preventer Between City & Unit Waterline - Montford Unit
Lubbock, Texas

42



SECTION I

5.11.1 The Contractor shall without charge, replace all material or correct any worknranship found by
the Owner arrd/or A/E not to conform to the Contract requirements, unless in the public interest the Owner
coltselrts to accept such material or workmanship with an appropriate adjustment in the Contract Sum.

5.11.2 If the Contractor does not promptly replace rejected material or conect rejected workmanship,

the Owner tnay (1) by Contract or otherwise replace such material or correct such workmanship and charge

the cost thereof to the Contractor, and/or (2) terminate the Contractor's employrnent in accordance with Article
IV, and/or (3) or other action as referenced elsewhere in this Contract.

5.12 ROYALTIES AND PATENTS: The Contractor shall pay all royalties and license fees, and

def'end all suits or claims fbr infiingement of any patent right and shall save the Owner harmless from loss on

account thereof, except that the Owner shall be responsible for all such royalties and license fees and loss

when a pafticular design or process, or the product of a particular manufacturer or manufacturers is specified;
provided, however, if the Contractor has reason to believe the design, process or product specified constitutes

an infringement of a patent, they shall be responsible for such royalties, license fees and loss unless he/she

promptly gives such information to the Owner and the A/8.

5.12.1 The Contractor is responsible for ensuring that any substitution proposed at any time can be

Lltilized as proposed without infringing on any patent, copyright, trademark or other fonn of intellectual
property, and by submitting a request for substitution warrants to the A/E and the Owner that the proposed

substitution can be implemented without such infringement. In reviewing substitution requests, the A/E and

the Owner will make no determination as to the existence or potential infringement of such rights by the
proposed substitution, and approval of substitution requests do not relieve the Contractor from its
responsibilities under this section and paragraph.2.1.

5.13 EQUAL MATERIALS: The Contractor shall be responsible for any additional costs or delays

resulting from having furnished materials, equipment or fixtures other than those specified, and shall

reimburse the Owner for any increased design costs resulting from such substitutions.

5.14 SHOP DRAWINGS AND SAMPLES: Shop Drawings and Samples shall be subrnitted as

required by the Specifications.

5.14.1 The Contractor shall submit, with reasonable promptness and in orderly sequence, all Shop

Drawings and Samples required by the Contract Docutnents, or subsequently by the A/E as covered by

Contract Modificatious. The Contractor shall review them for compliance with Contract Doculneuts and shall

cer1ifu that he/she has done so by starnp, or otherwise, affixed to each copy thereof. SLrbmittal data presented

without such ceftification will be returned without review or other cornment, and any delay resulting therefrom

will be the Contractor's responsibility.

5.14.1.1 The Contractor shall bear the cost of reprodLrction of Shop Drawings as may be reqLrired. UsLrally

eight (8) copies are required, but the number will be established at the Pre-Construction Conference; a sepia

may be required in lieLr of one ot rnore copies.

5.14.1.2 The Contractor shall, within 20 days after receipt of the Notice to Proceed subnrit to the Owner

through the A/E a schedule of all items that shall be funlished for review and approval by the Owtrer and/or

the A/E. The schedule shall also list all items that are to be reviewed and approved by the Contractor.

5.14.1.3 Such schedules shall include, alnong other things, Shop Drawings, tnanufacturer's literatltre,

ceftifìcates of courpliance, materials satnples, rnaterials colors, guarantees, etc.

5.14.1.4 The schedLlles shall indicate the type of item, Contract requirements referettce, tlre Colrtractor's
scheduled dates for subrnitting the above and like items and the projected need dates for approval answers
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frorn the Owner or the A"/E and the projected or actual dates for procurerneut. The schedule shall show a
minimum of thifty (30) Days after receipt for review and approval by the Owner and A/8, and if re-submittal
is required, an additional foufteen (14) Days will be allowed for approval after receipt. The Contractor will
revise and/or up-date this schedule as appropriate.

5.14.1.5 The submittal schedule shall be coordinated with the Owner-approved, Contractor-prepared and

submitted progress schedule for all the Work. The Contractor shall revise and/or update the schedule as

appropriate or as directed by the Owner to ensure consistency with the progress schedule as it may be revised
and/or updated. Such revised submittal schedules shall be prornptly provided to the Owner. Usually eight
(8) copies are required, but the number will be established at the Pre-Construction Conference.

5.14.1.6 Furnishing of the schedule or revision thereto shall not be interpreted as relieving the Contractor
of its obligation to comply with all the Specifications' requirements for the items on the schedule.

5.14.2 Shop Drawings and Samples shall be properly identified, as specified or as the Owner and/or the
AIE may require. At the time of submission, the Contractor shall inform the Owner and the A/E in writing of
any deviation in the Shop Drawings or Samples from the requirements of the Contract Documents.

5.14.3 By submitting Shop Drawings and Samples, the Contractor thereby represents that all field
measurernents, field construction criteria, materials, catalog numbers and similar data were verified, and that
he/she has checked and coordinated each Shop Drawing and Sample with the requirements of the Work and

of the Contract Documents and he/she shall so certiff as required by paragraph 5.14.1 .

5.14.4 The A/E or the Owner, if required by Special Conditions, will review and approve the Shop
Drawings and Samples with reasonable promptness, but only for conformance with the design concept of the

Project and with the information given in the Contract Documents. The approval of a separate item shall not
indicate approval of an assembly in which the item functions. The approval of the Shop Drawings or Samples
shall not relieve the Contractor of responsibility for any deviation from the requiremerrts of the Contract
Documents unless the Contractor has informed the Owner and the A/E in writing of such deviation at the time
of submission and the Owner or the A/E has not objected to the specific deviation. The approval shall not
relieve the Contractor from responsibility for errors or omissions in the Shop Drawings or Sarnples.

5.14.4.1 The A/E will review and approve all submittals, color schedules, and specified rnockups
constituting Sarnples of finjshes, such as architectural concrete and block sarnple panels.

5.14.5 The Contractor shall make any corrections required and shall resubmit the required number of
corrected copies of the Shop Drawings or rlew Samples of materials until approved. The Contractor shall
direct specific attention in writing to any new revisions other than the corrections required on previous
submissions.

5.14.6 No Work requiring a Shop Drawing or Sample submission shall be corrrnenced Lrntil the
submission has been approved. All such Work shall be in accordance with approved Shop Drawings and

Sarnples.

5.14.7 Shop Drawirrgs shall be complete and detailed. lf approved by the A/E, each copy of the

Drawings will be identified as having received such approval by being so starnped and dated. lf approval
"with exception" or "as uoted" by the A/E is so identified, stamped and dated, the Contractor shall cornply
with the notations so slrowrr. If such qLralified approval is so shown or if the drawings are uot approved by
the A/E or if resubrnission is so directed, the Contractorshall make any corrections reqr-rired or indicated by
the A/E at the Contractor's expense.
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5.14.8 When professional certification of performance criteria of materials, systems or equipment is
required by the Contract Docurnents, the A/E shall be entitled to rely upon the accuracy and completeness of
such calculations and certifications.

5.15 CLEANING: The Contractor shall at all times keep the work area, including storage areas, free

from accumulations of waste materials. Before completing the \ùy'ork, the Contractor shall remove from the

Work and premises any rubbish, tools, scaffolding, equipment, and materials that are not the property of the
Owner. Upon completing the \üork, the Contractor shall leave the work area in a clean, neat, and orderly
condition satisfactory to the Owner.

ARTICLB VI. CONTRACT CHANGES

6.1 CHANGE ORDERS: The Owner, without invalidating the Contract, may order changes in the

Work within the general scope of the Contract consisting of additions, deletions or other revisiorrs, and the
Contract Sum and/or Contract Time will be adjusted accordingly. All such changes in the 'Work shall be

authorized by Change Order, and shall be performed under the applicable conditions of the Contract
Documents. Il in the Owner's sole opinion, such changes cause an increase or decrease in the Contractor's
costs of, or time required for, performance of the Contract, an equitable adjustrnent may be made and

confirmed in writing in a Change Order, in accordance with section 6.6 below.

6.1.1 Such orders, designated or indicated to be change orders, include but are not limited to changes:

1)

2)

3)

4)

In the Contract Documents;

In the methods or manner of performance of the Work;

In the Owner-furnished facilities, equipment, materials, services, or sites;

Directing acceleration in the Work to accomplish its completion prior to the original
Contract completion date.

6.1.2 Any other written order which shall include direction, iustruction, interpretation, or detennination
from the Owner shall be treated as a potential Change Order under this clause, provided that the Contractor
gives the Owner written notice, prior to performing Work, stating the date, circumstances, and source of the
order and that the Contractor regards the order as a Change Order.

6.1.3 It is recognizedby the parties hereto, and agreed by them, that the Specificatious and Drawings
lray or may not be free frorn errors, omissions or imperfectior.rs, or require changes or additions in order for
the Work to be completed to the satisfaction of the Owner, and that, accordingly, it is the express intention of
the parties, notwithstanding any other provisions in this Contract, that any errors, onrissions or imperfections
in such Specifications and Drawings, or any changes in or additions to same, or to the Work ordered by Owner,
and any resulting delays in the Work or increases in Contractor's costs and expenses, shall not constitute or
give rise to any claim, dernand or callse of actions of any nature whatsoever in favor of Contractor, wltether
for bleach of Contract, quantlu.n meruit, or otherwise; provided, however, tlrat Owner shall be liable to
Contractor for the sum stated to be due Contractor in any Change Order approved and signed by both pafties,

it being agreed hereby tlrat sucll sum, together with any extension of tirne contained in said Change Order,
shall constitute full compensation to Contractor for all costs, expeÍìses and danrages to Contractor, whether
direct, consequential or otherwise in any wise incident to, arising out of, or resulting directly or indirectly
fronr the Work performed by Contractor under such Change Order.

6.1.4 RESERVBD

6.1.5 RESERVED
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6.1.6 The Contractor agrees that the Owner or any of its duly authorized representatives shall have

access to all Contractor records related to the Project to verif, charges to the Contract. Further, the Contractor
agrees to include these provisions in all subcontracts related to these projects. Tlie Owner shall give the

Contractor reasonable advance notice ofintended audits.

6.1.6.1 Records may be reviewed during normal Business Hours and shall include accounting records,

employee time sheets, estimating work papers, Change Order files, correspondence, canceled checks, related

overhead records as applicable, and any and all suppofting documents necessary to substantiate charges

related to the Contract.

6.1.6.2 For the purpose of such examination, the Owner shall have access to said records of the

Contractor or any related parties to the Contract from the effective date of this Contract, forthe duration of
the Work, and until two years after the date of final payment by the Owner to the Contractor. The period of
access and examination described herein which relate to appeals under paragraph 5.2.1 of this Contract,
litigation, or the settlement of claims arising out of the performance of this Contract shall continue until final
disposition of such claims, appeals or litigation.

RESERVED

REQUESTS F'OR EQUITABLE ADJUSTMENT:

6.3.1 Requests for equitable adjustment in Contract Sum shall be submitted in accordance with section

6.6.1.1.1 not later than 20 Days after the occurrence giving rise to such request to the Owner and with copy
to the A/E. The request shall be in writing and shall be supported in detail sufficient to provide for evaluation
and prompt resolution. If Contractor does not submit a request for equitable adjustment within 20 days, it is
mutually agreed that the Contractor waives the right to subsequently request an equitable adjustrnent for an

occurrence which may give rise to such request.

6.3.2 No request shall be allowed for an equitable adjustment under this or any other provision of the

Contract if assefted after final paynent under this Contract.

6.4 RBQUESTS FOR TIME EXTENSION: The Contractor shall comply with Article VllI when

requesting time extensions

6.5 MINOR CHANGBS: The A/E, with concurence of tlre Owner, will have authority to order
lnilror changes in the Vy'ork not involving an adjustrnent in the Contract Surn or an extension of the Contract
Tirne. Such changes shall be affected by written order, which the Contractor shall carry out prornptly.

6.6 ADMINISTRATIVE PROCEDURES FOR CHANGE ORDER:

6.6.1 Lump Sum Proposal

6.6.1.1 Iu respondirlg to a request for the Contractor to propose a price for a change in the Work, the

Contractor shall fLrrnislr a lump sum proposal supported by a complete breakdown as described hereafter,

irrdicating the estimated or actual cost to the Contractor for performance of the changed Work, inclLrdiug the

applicable percentage of overhead and profit described hereafter. Any request for au exterrsion of tilne must

be justified and presented in adequate detail to permit evaluation. (See Article VIll, Ceneral Conditions).

6.6.1.1.1 The Proposal for the adjustnrent of the Contractor's Work shall show cost of any extra Work aud

slrall consist of the following iterns:
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a. Costs for materials and supplies. Costs shall be itemized to include unit cost, quantity and
total cost. Costs reflected in the itemization shall reflect actual cost to the trade for material
and supplies used.

b. Wages paid for skilled, semi-skilled, unskilled labor or equipment operators perfonning the
additional Work. V/ages shall be itemized to include trade(s), hourly rate, hours and total
cost. Such labor may include working foremen; all other supervisors shall be excluded and
shall be considered as a part of field supervisiorr.

c. Costs for additional construction equipment solely for the use on the Change Order 'Work.
Equipment costs shall be itemized to include type(s), the number(s) of each, hourly usage

rate, hours of usage and total cost. Onsite equipment shall be employed in Change Order
Work at no extra charge, unless the Change Order V/ork also contains a time extension.
Equipmerrt usage rates will be paid based on prevailing local or regional rates.

d. Transportation costs for delivery and handling of materials, supplies and equipment. Such

costs shall be itemized in suffìcient detail as to allow identification of items transported.

e. Total costs for field supervision (including superintendent), tools, use of other equipment on
the job as necessary for economical performance of the Change Order Work, general office
and field services and expenses, interference with other \ù/ork, adjustments to progress
schedules and all other overhead including bond and insurance (except Workers'
Compensation) and profit shall not exceed l5oZ.

f. To the total cost proposed for the Change Order Work which is the sum of a, b, c, d and e

above will be added, if applicable, the net cost of the following: Workers'Conrpensation
Insurance, Social Security, Retirement/Pension and/or other costs of a similar nature imposed
upon the Contractor by the state or Federal owner, or both, which are incidental to such

Change Order Work and which the Contractor would be required to pay.

g. Contractor mark-up. The Contractor will be allowed to add a maximuln of 5o/o to cover all
overhead expenses and profit, including supervision, small tools, insurance and bond when
Work is performed by Subcontractors. It is expressly understood and agreed that when the
Contractor perfonns the 'Work with its own forces, and where there is no Subcontractor
irrvolved, the Contractor will be allowed the 15Yo mark-up described in paragraph 6.6.1 . I . I e

and the 50á mark-Lrp is then not applicable.

6.6.2 PROCBSSING:

6.6.2.1 All approved changes in the Contract Sum or Contract Tirne will be issued by the Owner to the
Contractor for Contractor's concurreuce as a Field Order or Change Order. The Field Order is the Contractor's
assLrrance of payment and authorizatiot't to proceed with the change. The Contractor shall not make
application for payment of Work approved by a Field Order untilthe Field Order has been incorporated into
the contract by a Clrange Order.

6.6.3 Unilateral Change Order: ln the event that the Owner requires ceftain Vy'ork to be accomplished
and the Contractor fails in the discharge of any or all of its responsibilities described herein, the Owner nray
issue a Unilateral Change Order which is a Change Order issued by or at the direction of the Owner without
the fulland tirnely agreer.neut of the Contractor.

6.6.3.1 A Unilateral Change Order may be issued before, during or after the changed Work is physically
acconrpl ished under the fol lowing corrditions:
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a. Contractor fails to submit price and/or time extension proposal for the changed Work within
the time requested by the Owner;

b. Negotiation fails to achieve an agreed price and/or time extension or there relnaius a

disagreement concerning any part of the changed 'Work; or

c. Contractor fails or refuses to execute a Change Order provided that helshe has had

opportunity to state his/her objections, and, if stated, they are not mutually resolved.

6.6,3.2 The terms of a Unilateral Change Order including the change in Contract Sum and/or Contract
Time shall be determined by the Owner assisted by the NE and shall, in the Owner's judgrnent, be fair and

reasonable.

6.6.3.3 When a Unilateral Change Order has been issued, it will have the full force and effect of a

Contract Modification. It will be included in schedules, payment estimates, repofts and all official records of
the Contract. The issuance of a Unilateral Change Order will not prejudice any of the Contractor's rights to
dispute matters under other provisions of the Contract.

ARTICLB VII. ACT PAYMRNTS

7.1 CONTRACT SUM BREAKDOWN: The Contractor shall submit to the Owner for approval a

breakdown of tlie Contract Sum, itemizing material and labor for the various classifications of the Work. The

breakdown will be used for evaluation of progress payments.

7,1,1 The breakdown shall be submitted to the Owner not less than twenty (20) Days prior to the first
request for payment, and this shall be a condition precedent to the processing of the first payment. This
breakdown shall followthe sections of the Specifications and each item thereundershall include its pro rata

partofoverheadandprofitsothatthesumoftheitemswill equal theContractSum. Thebreakdownwill
correspond to the items of V/ork in the progress schedule, including the Work of Subcontractors. Each item
shall be assigned labor or materials values, or both, the sub-totalthereof equaling the value of the Work in
place when cornpleted.

7.1.2 No progress payments will be made prior to receipt and approval of the Contract Sum breakdown
and project schedule, which shall be in such detail as required by the Owner.

7.2 PROGRBSS PAYMENTS: Once each calendar rnonth, the Owner will make a progress

payment to the Contractor oll the basis of a certified estimate, approved by the A/E, of the Vy'ork perforrned

dLrring the preceding calendar month under this Contract, including an affidavit that all payrolls, bills for labor,

materials, equipment, or other indebtedness connected with such Work have been paid or will be paid within
ten (10) Days after receipt of the progress payment, or within the period of time reqLrired by Government
Code, Title 10, Section 2251 .022; but to ensure the proper performance of this Contract, the Owner shall retain

not less than five percent (5%) of the alnount of each estimate until final completion and acceptance of all

Work covered by this Contract. Should the Owner issue a Certificate of Beneficial Occupancy in accordance
with Anicle lX, upon application by the Contractor approved by the A/E, and without terrnirtating the

Contract, the Owner may make paynlent of the balance due for that poftion of the Work fully completed and

accepted. If the rernairring balance for Vy'ork not fully cornpleted or corrected is less than the retainage

stipulated in the Contract Docr-nnents, and if bonds have been furnished as provided in Afticle IIl, such

payment shall be made under the tenns and conditions governing final payment, and shall not constitute a

waiver of clainrs. Fiual payrnent shall be made after completion of the Work by the Contractor irr accordance
with the Contract Docurnents.
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7.2.1 PRELIMINARY PAY WORKSHEET TO THE APPLICATION AND CERTIFICATE
FOR PAYMENT: Every month that a progress payment is to be requested, the Contractor shall submit to
the Owner a complete, clean copy of a preliminary pay work sheet or preliminary Application and Ceftificate
for Payment, to include the following:

7.2.1.1 The Contractor's estimate of the amount of V/ork performed, labor furnished and materials
incorporated into the Work, using the established Schedule of Values.

7.2.1.2 An updated Work Progress Schedule.

7.2.1,.3 Such additional documentation as the Owner may require as set forth in the Special Conditions
or elsewhere in the Contract Documents.

7.2.2 CONTRACTOR'S APPLICATION FORPROGRBSS PAYMENT: As soon as practicable,
but in no event later than seven Days after receipt of the Preliminary Pay Worksheet, the A/E and Owner will
review with the Contractor the Preliminary Pay \üorksheet and obserye the condition of the Work. Based on
this review, the Owner and the NE may require modifications to the Preliminary Pay Worksheet prior to the
submiual of an application for progress payment, and will promptly notifl the Contractor of revisions
necessary for approval. At the Progress Meeting or as soon as practicable, the Contractor shall submit its
invoice to the Owner on the appropriate and completed form, reflecting the required modifìcations to the
Scheduf e of Values required by the NE andlor Owner. Contractor shall attach all additional documentation
required by the Owner andlor NE, as well as an affidavit of payment affirming that all payrolls, bills for labor,
materials, equipment, subcontracted work and other indebtedness connected with the Contractor's invoice are

paid or will be paid within the time specified in Texas Government Code, Chapter 2251. No invoice is

complete unless it fully reflects all required rnodifications, with all required documentation attached, including
the Contractor's affi davit.

7.2.3 CERTIFICATION BY ARCHITECTÆNGINEER: Upon receipt ofthe Contractor's irrvoice,
the Owner will review the application for progress payment for completeness and forward to the A/E. The
A/E will certify that the application is complete and payable, or that it is incomplete, stating reasons why. If
the invoice is irrcomplete, the Contractor shall make the required corrections and resubmit the invoice to the
Owner for processing.

7.2.4 No progress payments will be made prior to receipt and approval of all project schedules and

subsequent updates which shall rneet the requirements as specified in 8.3.3.

7.2.5 ln preparing progress payments, all material installed, labor perforrned, and stored material as

provided by Afiicle 1.2.5.1 rnay be included in the progress upon which payment is based.

7.2.5.1 All stored materials which are included in the progress paynent shall at no time exceed five (5)
percent ofthe Contract Sum and shall:

I . Have been approved to be incorporated into the V/ork by the A/E.

2. Have been approved for storage by the Owuer, provided that if the Owuer requests sarne,

shall be furnished with bills of lading, material invoices, shipping receipts, delivery receipts,
etc. for arly or all rnaterial in question.

3. Contractor shall provide proof of title to the stored material in the fornr of invoices
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A. For material stored on-site which is scheduled for installation within 60 Days of arrival
on the job-site and is properly stored and protected. Approved payment will be for
invoiced amourlt less retainage.

B. For material stored off-site which is scheduled for installation within 60 Days and stored

at an Owner approved storage site and a 30-Day written notice of such storage has been

provided before request for payment. Approved payment will be for the invoiced amount
less retainage.

1. Storage will be in an insured and bonded warehouse.

2. Documentation shall include evidence of such bonding and insurance coverage

acceptable to the Owner and a receipt for stored material to the Owner from the

warelrouse company.

3. Such material shall be segregated in storage and shall be available for inspection by
representatives of the Owner.

4. The Contractor shall pay for any Owner incurred expense in verifuing such storage

7.2.5.2 Any exception to the provisions of Article 7 .2.5.l will be considered on a case by case basis in
response to a written request by the Contractor. Any exceptions granted shall be for the sole benefìt of the

Owner and/or the Project.

7.2.6 The Owner may withhold or, on account of subsequently discovered evidence, nullifo that part

of any certificate to such extent as may be necessary to protect the Owner from loss on account of:

1. Defective Work not remedied.

2. Damage to Work or property of the Owner andlor of another contractor

3. Failure to maintain scheduled progress

4. Receipt of written notice by the Owner of unpaid bills, as stipulated in Texas Property Code,

Section 53.232, if the Contractor has not provided a payment bond and if the Contract Sum

does not exceed $25,000.00. Any funds so withheld shall be released to the Contractor if
he/she furnishes a bond for release of lien as provided in Texas Property Code, Section

53.236. Vy'hen the above grounds are removed, payment will be made for arnounts withheld
because of them.

5. Stored material not properly protected in accorda¡lce with the rnanufacturer's

recornrnendations and the technical specifications, whichever is most stringerrt.

6. Failure to properly maintain and update the Record Set of Contract Docurnetrts

1. Failure to comply with the wage rates provisions contained in the Contract.

8. Costs of re-testing, iuspection or approval of materials or workuranship not in confonnarrce
with Contract requirements as stipulated in Afticle V, Paragraph 5.10.

9. Increased design costs and other associated costs resulting from Contractor substitutions.
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10. Persistent failure to carry out the V/ork in accordance with the Contract Documents.

I 1. Reasonable evidence that the 'Work will not be completed within the Contract Time and that
the unpaid balauce would not be adequate to cover actual or damages for the anticipated
delay.

12. Failure to furnish to the Owner all instructional manuals, maintenance manuals, parts

catalogs, wiring diagrams, operational manuals, spare parts, specifìed written waranties and

like publications and parts for all installed equipment, systems and like items.

13. Re-inspection as defined in the Contract Documents.

7.2.7 All material and Work covered by partial payments made shall thereupon become the sole
properly of the Owner, but this provision shall not be construed as relieving the Contractor from the sole
responsibility for the care and protection of materials and Work upon which payments have been made or the

restoration of any damaged Work, or as a waiver of the right of the Owner to require the fulfillment of all of
the terms of the Contract.

7.2.8 Payments to the Contractor shall not be construed to release the Contractor or its surety from any
obligation under this Contract.

7.2.9 The Owner will pay the Contract Sum as provided in the Contract Documents.

7.2.9.1 Update of the initial breakdown, as defined in paragraph 8.3, of the Contract Sum shall
thereinafter be reflected in the periodic update of the Contractor's Progress Schedule described under Afticle
VIIL In connection with any progress payment, if the Owner requests sane, they shall be furnished manifest
proofofany Contractor's or Subcontractor's value; and such account shall be in a form as requested.

7.2.9.2 Pay estimate ceftificates must be signed by a corporate official or a specifically authorized
representative of the Contractor. If the latter, a copy of the written delegation of authority to sign must be

filed with the Owner.

7.2.9.3 Ternrs of payment shall be in accordance with Government Code, Title 10,ChapTer2251

LIEN FOR UNPAID LABOR AND MATERIALS:7.3

7.3.1 When the value of the Contract between the Owner and the Contractor is not iu excess of
$25,000.00, claimants are referred to Texas Properly Code, Section 53.231, for requirernerrts that are

prereqLrisite to the filing of a valid lien on funds unpaid to the Contractor at the time of filing the clairn.

7.3.2 When the Contract between the Owner and the Contractor is in excess of $25,000.00, claims must
be sent d irectly to the Contractor and its sr,rrety in accordance with Govemrnent Code, Title 10, Chapler 2253.

The Owner will fumish, in accordance with such Article, a copy of the Payment Bond as provided therein to
claimants uporr their request. All claimants are cautioned that no lien exists on the funds urrpaid to the
Contractor ou suclr Contract, and that reliance on notices sent to the Owner may result in loss of their rights
against the Contractor and/or Surety. The Owner is not responsible in ally lnarlner to a claimant for collection
of unpaid bills, and accepts no such responsibility because ofany representation by an agent or enrployee.

7.4 PAYMENT OF DEBT OWBD TO THE STATB OF TEXAS

As required by $2252.903, Governrnent Code, Contractor agrees that any payments due under a contract
resultirrg frorn this IFB shall be directly applied towards elirninating any debt or delirrquency irrclLrding, but
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not limited to, delinqueut taxes, delinquent student loan payments, and delinquent child support, until the

debt is paid in full. Contractor shall comply with rules adopted by the TDCJ under $403.055,403.551,
2252.903, Government Code and otlrer applicable laws and regulations regarding satisfaction of debts or
delinquencies to the State of Texas.

7.5 RIGHT TO OFFSET

In the event the Owner determines that Contractor owes money to the Owner under any contract or purchase

order, the Owner, upon providing the Contractor with written notice of its intent to offset, shall have the

right to withhold monies due to the Contractor with respect to this Contract or purchase order or with respect

to any contract or purchase order with the Owner and apply such monies to the money due to the Owner.

ARTICLE VIII. TIME AI\D SCHRDI]I,ING

8.1 TIME LIMITS: All time limits stated in the Contract Documents are of the essence of this
Contract.

8.2 CONTRACT TIME: The Contract Time as outlined in Section F.l, is the number of calendar days

in which the Contractor shall comrnence and cornplete the Work. The Contract Time shall be deemed to
commence upon the date designated in the Notice to Proceed issued by the Owner. The Work must be

complete by the end of the Contract Time. The Schedule is to encompass all activities between the start and

completion of Contract Time.

8.3 PROGRBSS AND COMPLETION: It is understood and acknowledged by the parties that the

Work cannot be efficiently completed without the use of a competent Schedule, updated frequently and

utilized by the Contractor for the planning, management, and coordination of the V/ork. It is further
acknowledged that the needs of the Owner to coordinate the provision of materials and services called for by
the Contract Documents require that the Owner be made aware of any events or circumstances that affect the

Schedule or sequences of Work required to construct the project. Therefore, the requirements of this
Contract as to scheduling and reporting, as well as time limits for completion of the Work, are of the
essence.

8.3.1 The Contractor is solely responsible for detenrining the sequence of activities, the time estimates of
the detailed construction activities and the means, methods, techniques, and procedures to be employed in

scheduling and completirrg the project iu a timely rnanuer. All Schedules required under the Contract
Docurnelrts shall represent the Contractor's bestjudgment of how it will execute the Work in cornpliance with
the Contract Documeuts.

By subrnitting any Schedule, report or update required by the Contract Documents, the Contractor represellts

to the Ownerthat the infonnation set outtherein is accurate, thatthe plan of \ùy'ork set out is achievable, and

that the Contractor intends to proceed according to the Schedule.

Acceptance of any such SchedLrle, report or update by the Owner serves only to acknowledge that the

Contractor has fulfilled the contractual requirement to subrnit the same; irr so doing, the Owuer assLlrres no

responsibility for any loss or damage to the Coutractor and the Contractor rernairrs solely responsible for the

choice ofsequences, durations, logic, and procedures reflected therein.

The purpose ofthe Project Schedule shall be to:

(l) Pennit the Contractor to plau and coordinate its activities, and those of its Subcontractors, suppliers,
and vendors, as well as action required by the Contract Docume¡rts of the Owner and A/E, so as to
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complete the 'Work in accordance with all applicable time lirnitations set fofth in the Contract
Documents;

(2) Provide timely and accurate information to the Owner on the progress of the Work and the

Contractor's planned methods of implementation to achieve Completion, and to timely apprise the
Owner of any events or circumstances that have delayed or tlrreaten to delay the Work;

(3) ServeasareliablemodeloftheWorkthatwillpermittheaccuratedeterminationoftheimpactofany
delaying event or circumstances upon the time of completion, and to permit the Contractor to identifu
and irnplement effective strategies to avoid or minimize delays;

(4) Permit the Contractor to identif, and implement effective strategies of recovering lost time, where
necessary.

The Critical Path Method (CPM) in calendar and work days, shall be used for the planning, scheduling,
execution and reporting of the Work to be performed under the Contract.

The Project Schedule shall include a Project Schedule, a Schedule of Values, and computer-produced
Schedule and Cost Reports as stipulated herein.

The Contractor shall provide the computer processing of the computer-produced reports and network
diagrarn required by this article. The Contractor shall also provide, at no additional cost to the Owner, an

electronic copy of the project network and of the computer-produced repofts for the Preliminary Logic
Network, Detailed Logic Network, Project Schedule Updates and Time Lnpact Analysis. The Contractor
shall use "Prilnavera P6 Project Management" as its scheduling software.

The Contractor shall meet with the Owner within seven (7) calendar days after the start of the Contract Time
to assure mutual understanding of the requirements of this alticle.

8.3.1 Contractor's Representative: Under this Contract the Contractor shall designate in writing an

authorized representative in the Contractor's organization who shall be responsible for coordinating with the

Owner during the preparation and maintenance of the Project Schedule. QLralificatiorrs of tlle Project
Scheduler are outlined in Section H, paragraph 13.1.

Approval of the Schedule submissions shall be contingent upon acceptance of tlre Contractor's cltoice of
authorized schedLr I ing representative.

The Contractor's representative shall have complete authority to act on behalf of the Contlactor in firlfilling
the Project SchedLlle requirements and such authority shall not be interrupted throughout the duration of the

Contract uuless approved in writing by the Owner.

8.3.2 SCHEDULE DEVELOPMBNT BY CONTRACTOR: Within a tinre period established in

Section H, paragraph 13.3, after the start of the Contract Time, the Contractor shall submit one ( l) electronic
copy of its proposed CPM Schedule (hereinafter referred to as the Network) aloug witlr a supporlirrg narrative
to the Owner. The Contractor's Network shall consist of, but not be lirnited to, the followirrg:

8.3.2.1 Proposed Procurement Activities

(l) These procurelneut activities shall include rnobilization, Shop Drawiug submittals, Sample
submittals, and fabrication and delivery of key and long-lead proculernent itenrs. irrcluding
Owner furnished equiprnent and nraterials. The activities shall also indicate inlended
submittal dates and realistic delivery dates for fabrication and delivery activities.
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(2) The Contractor shall also prepare a log which shall list all Shop Drawing and Sarnple
submittals. This log shall be computerized on an Excel spreadsheet compatible with versions
6.0 or greater, and will include, at a minimum, the following information for each item:

(a) Item Number
(b) Spec Number
(c) Item Description
(d) Related Activity Number and Description
(e) Planned Date of Initial Submittal
(Ð Actual Date(s) of Initial (and Subsequent) Submittals
(g) Planned Date of the A/E's Initial Response
(h) Actual Date(s) of the A"/E's Initial (and Subsequent) Responses
(i) Status of the A/E's Initial (and Subsequent) Responses(s) - i.e. Approved, Rejected,

Approved as Noted, etc.

û) Comments

This log shall be updated monthly and included in the Contractor's monthly Schedule Update Repoft required
under paragraph 8.3.5. If the Owner requires, the Contractor will also submit, at no additional charge to the

Owner, the infornration contained herein as an electronic copy.

8.3.2.2 Proposed Commissioning / Inspection Activities

8.3.2.3 Proposed Cost and Resource Loading to show the direct man-days and labor/material cost
estimated to perform the \üork including Work by Subcontractors for each activity.

8.3.2.4 Proposed Construction Activities including erection or installation, testing of equipment or
materials and operation andlor ceftification of equipment or materials.

(1) Activities shall be identified by building/areaand activity durations shall be in units of whole
Work days. Proposed durations assigned to each activity shall be the Contractor's best estimate of time
required to complete the activity considering the scope and resources planned for the activity. Activity
durations are established in Section H, paragraph 13.2.

(2) The Network as developed shall show the sequence and interdependence of activities
required for cornplete performance of the'Work. The Contractor shall be responsible for assuring all V/ork
sequences are logical and the Network shows a coordinated plan of the Work. This includes proposed

sequence for equiprnent/system demonstrations.

The followirrg shall be included with the Primavera database and depicted on the Network for each activity
by building with the ability to cornpile if requested by the Owner.

(3) Activity identity nurnber utilizing a numeric designation concept.

(4) Concise description of the Work represented by the activity defined and related to a specific
pay rtem

(5) A coding structure of building/area to allow for organization of work activities.

Failure by the Contractor to include any element of Work required for perforrnance of the Contract shall not
excuse the Contractor.
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The Proposed Procurement and Constructiou Activities described in the above Subparagraph shall include the
inforrnation required under paragraph 8.3.5.

The Contractor shall consult with the Owner for delivery of Owner furnished equipment or materials, and its
principal Subcontractors and Suppliers relating to the preparation of its construction plan and Construction
Schedule. Principal Subcontractors shall receive copies of those portions of the Contractor's Construction
Schedule which relate to their V/ork and shall be continually advised of any updates or revisions to the
Construction Schedule as the \üork progresses. \ilhen the Contractor submits its Construction Schedule to
the Owner or makes any proposed updates or revisions to such Schedule, it will be assumed by the Owner
that the Contractor has consulted with and has the concurrence of its principal Subcontractors and Suppliers.
The Contractor shall be solely responsible for ensuring that all Subcontractors and Suppliers comply with the
requirements of the Construction Schedule for their portions of the Work.

SCI{EDULE OF VALUES: At the time of completion of the Project Schedule, the Contractor shall submit
to the Owner for review and approval a Schedule of Values, allocating a dollar value for the activities on the
Network. The dollar value for the activity shall be the cost of the Work of the activity including labor,
materials, and pro rata contribution of General Conditions requirements, overhead and profit. The sum of all
activity costs shall equal the total Contract Sum.

Cost Reports: lnitial and subsequent Cost Reports will include the f'ollowing int'ormation f-or each activity,
sorted first by building designation then by trade activity:

a. Activity number and description;

b. Percentage of value of \üork in place against total value;

c. Cost of each activity separated into Labor and Materials;

d. Value of Work in place since last report;

e. Value of 'Work in place to date; and

f. Value of uncompleted V/ork.

As part of the updating process, the Contractor's computer will calculate, based upon progress data provided
by the Contractor and agreed to by tlre Owuer, the value of V/ork done for each activity less the arnoullt
previously paid for past percentages completed. Summation of all values of each activity less the appropriate
percent of retainage shall be the amount payable to the Contractor as provided by paragrapll 7.2.

The Contractor shall ensure that the critical path runs through onsite activities and that off-site activities do
not control the critical path of the Network.

8.3.3 JOINT RBVIEW, REVISION AND ACCBPTANCE: 'Within foufteen (14) Days of receipt
of the Contractor's proposed Network, the Owner shall evaluate the Network for cornpliance with this afiicle
and other Contract requirements, and notifo the Contractor of its findings.

lf the Owner does not request a revision orjLrstification, the Owner and the Contractor rnay rneet within seven

(7) Days of receipt of the Contractor's proposed Network forjoint review of the proposed Network.
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If the Owner does request a revision or justification, the Contractor shall, within seven (7) Days of receipt of
the Owner's request, provide a satisfactory revision or adequate justification for those activities, logic and

durations to the satisfaction of the Owner.

The Owner and the Contractor may meet within seven (7) Days of receipt of the Contractor's response for
joint review of the correction or adjustment of the Contractor's proposed Network. In the joint review any
areas which still do not comply with the Contract requirements, shall be subject to revision by the Contractor.
In the event the Contractor fails to defìne any element of Work, activity or logic and the Owner review does

not detect this omission or error, such omission or error, when discovered by the Contractor or Owner, shall

be conected by the Contractor at the next monthly Schedule Update (discussed hereinafter) and shall not
affect any Milestone.

Within seven (7) Days after the joint review between the Contractor and Owner, the Contractor shall revise

the Network in accordance with the agreements reached during the joint review and submit four (4) each

computer-produced Schedule and Cost Reports and electronic copy as identified in paragraph 8.3.5.

If the Contractor's Schedule still does not comply with the Contract requirements, the Owner lnay, within
seven (7) Days, request a meeting to remedy all remaining objections to the Project Schedule or discuss proper
action as prescribed in Afticle VII of the Contract Documents.

Upon establishment of an agreed-upon Project Schedule, the Owner and the Contractor shall, at the Owner's
discretion, sign and date on the face ofthe Project Schedule documents their respective approval. Subsequent
to the Owner's acceptance of the Project Schedule, the Contractor shall proceed with the Work in accordauce

with the Project Schedule and shall not deviate therefrom unless revised in accordance with Paragraphs 8.3.7
or 8.3.8.

Acceptance by the Owner of the Contractor's Project Schedule will be a condition precedent to making any
progress payments.

The Owner's review of the Contractor's Project Schedule is for conformance to the requirements of this
provision only.

The activity cost for the Schedule of Values shall be coded with a cost code corresponding to the trade,

Subcontractor or Supplier performing the Work so that subtotals for each division of the Vy'ork can be

prepared.

The Schedule of Values shall, in the bestjudgment of the Contractor, represent a fair, reasonable and equitable
dollar (cost) allocation for each activity on the Network.

The Contractor will provide, within seven (7) Days after acceptance of the Schedule of Values, a cornputer
listing of all cost-loaded activities for the Owner's review.

8.3.4 PROJECT SCHBDULB UPDATE: The Project Schedule shall be updated as specified in

Section H, paragraph 13.4 throughout the duration of the 'Work and until Contract Cornpletion. The

Contractor shall meet with the Owner each month at a Schedule Update rneeting to review actual progress

rnade through the date of the SchedLlle Update, including dates activities actually started and/or were

completed, the percentage of Work cornpleted and remaining duration on each activity started and/or
cornpleted. The data date of each Schedule Update shall be the first Day irnmediately following the last day

of the progress payment period.

The following inforrnation shall be submitted by the Contractor on or before the last Day of the progress
payment period, but not earlier tharr seven (7) Days before.
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( 1) One ( 1) original and three (3) reproduced marked-Lrp copies of the previous month's Schedule

Update computer-produced reports indicating the progress on Schedule activities and indicating actual activity
start and/or complete dates, and revised (current) remaining durations.

(2) The Contractor shall indicate in writing those activities the Contractor plans to Vy'ork on

during the following update month and current or anticipated conditions which have delayed or may delay the

Work in order to discuss remedial action. The Contractor shall also explain, for'Work which reflects less than

satisfactory progress, whether any downstream Work will (or will not) be affected in a like manner and the

Contractor's method of corrections.

(3) Any additional written information necessary to support the above.

In case of disagreements at the Schedule Update meeting concerning actual progress to date, the Owner's
determination shall govern.

8.3.4.1 A Schedule Update meeting shall occur on or before the seventh (7th) Day following the submittal
of the Schedule Update information. After this meeting the Contractor shall revise the Project Schedule to
reflect progress as of the date of the Schedule Update and any revisions to the Project Schedule Update and

any revisions to the Pro.ject Schedule (which shall be highlighted on the updated Network) and perform a

computer-produced calculation to determine the status of the Project Schedule.

Each Project Schedule Update shall be forwarded to the Owner within seventy-two hours after the Schedule

Update meeting and shall, at the Owner's request, include the following:

(1) A description of all activities completed during the preceding update period.

(2) A description of the progress made on activities listed as started but not completed

(3) A description of any accepted revisions to the Schedule logic or initial activity durations, or
activity costs.

(4) A narrative describing areas of the Work behind Schedule, reasons for delay and the

Contractor's proposed method of recovery as required in accordance with paragraph B.3.6.

(5) Prints of the updated Network indicatingthe progress made up to the date of the Schedule

Update and indicating any revisions to the Network.

(6) One printed copy of the following computer-produced repofts, and one (1) electronic copy
ofthe repofts:

(a)
(b)

(c)

(d)

All activities softed by building and early start.
60-day early start sorted by activity uumber showing predecessor aud successor
relationships.
All activities softed by building showing the actual mandays for completed and in-
progress Work items.
Accumulative curve showiug scheduled and actual manpower for the total Project
by rnonth.

(7) The activity r.rumber, float, 60-day early staft, and earned mandays computer-produced
SchedL¡le Repofts listed above shall include for each activity depicted on the Network, the following
information:
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(a)
(b)
(c)
(d)
(e)
(Ð
(e)
(h)
(i)

Activity Number
Activity Description
Original Duration
Remaining Duration
Activity Responsibi I ity Code
Activity Early Start and Early Finish Dates
Activity Late Start and Late Finish Dates
Actual Start and Actual Finish Dates
TotalFloat

(8) An updated submittal log as defrned in paragraph 8.3.3

(9) An electronic copy of the progressed Schedule Network "P6 for Windows"

The updating of the Project Schedule is essential for determining tlre estimate upon which progress payment
will be made. If the Contractor fails or refuses to provide information required to accomplish a complete
Project Schedule Update or revision as specified hereinafter the Contractor shall not be entitled to progress
payments until the information necessary for a complete Schedule Update is furnished to the satisfaction of
the Owner.

8.3.5 RBCOVERY SCHEDULE:

8.3.5.1 Should the updated Construction Schedule show at any time during the Contractor's performance,
in the sole opinion of the Owner, that the Project will be completed beyond the scheduled project completion
date, or should Contractor be required to undertake actions under paragraph 8.4.4 of the General Conditions
hereof, the Owner may request the Contractor to prepare a Recovery Schedule at no additional cost to the

Owner (unless the Owner is solely responsible for the event or occurrence which has caused the Schedule
slippage) explaining and displaying how Contractor intends to reschedule its Work in order to regain
compliance with the Constructiou Schedule.

8.3.5.2 If the Contractor believes that all of the time can be recovered during the subsequent pay period,
the Contractor will be perrnitted to prepare a Recovery Schedule as set fonh below. However, if the

Contractor believes that it will take more than thirry (30) Days to recover all of the lost time, he/she shall
prepare and submit a request for revisiou to the Construction Schedule and comply with all requirements of
paragraph 8.3.8.

8.3.5.2.1 The Contractor shall prepare and submit to the Owner a Recovery Schedule, incorporating best

available information from Subcontractors and others which will permit return to Construction Schedule at

the earliest possible time. The Contractor shall prepare a Recovery Schedule to the same level of detail as the

Construction Schedule. This Recovery Schedule shall be prepared in coordination with other separate

contractors on the Project.

8.3.5.2.2 Within two (2) Days after st¡bmission of Recovery Schedule to the Owner, the Contractor shall
participate in a conference with the Owner to review and evaluate the Recovery Schedule. W¡thin two (2)
Days of conference, the Contractor shall subnrit the revisions necessitated by the review for the Owuer's
review and acceptance. The Contractor shall use the accepted Recovery Schedule as its plan for retumirrg to
the Construction Schedu le.

8.3.5.2.3 The Contractor shall confer daily with the Owner to assess the effectiveness of the Recovery
Schedule. As a result of this corrference, the Owner will direct the Coutractor as follows:
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a. If the Owner determines the Contractor is still behind Schedule, the Owner will direct the

Contractor to prepare a Schedule Revision and comply with all of the requirements of a

Schedule Revision as stated herein and the other requirements of the Contract Documents;
provided, however, that nothing herein shall limit in any way the rights and remedies of the

Owner as provided elsewhere in the Contract Documents.

If the Owner determines the Contractor lras successfully complied with provisions of the

Recovery Schedule, the Owner will direct the Contractor to return to the use of the accepted

Construction Schedule.

8.3.6 PROJECT SCHEDULE REVISIONS: Updating the Project Schedule to reflect actual
progress rnade up to the date of a Schedule Update shall not be considered revisions to the Project Schedule.

If, as a result of the monthly Project Schedule Update, it appears the Project Schedule no longer represents

the actual prosecution and progress of the Work, the Owner will request, and the Contractor shall submit, a

revision to the Project Schedule.

The Contractor may also request revisions to the Project Schedule in the event the Contractor's planning for
the V/ork is revised. If the Contractor desires to make changes in the Project Schedule to reflect revisions in
its method of operating and scheduling of the Work, the Contractor shall notify the Owner in writing, stating
the reason for the proposed revision in accordance with the requirements of Paragraph 8.3.8.

If revision to the Project Schedule is contemplated, the Contractor or Owner shall so advise the other in writing
at least seven (7) Days prior to the next Schedule Update meeting, describing the revision and setting forth
the reasons thereof.

Should the Contractor desire to or otherwise be required under the Contract Documents to make modifications
or clranges in its method of operation, its sequence of Work orthe durations of the activities in itsNetwork,
he/she shall do so in accordance with the requirements of the Contract Documents. Revisions to the accepted

Network must be accepted in writing by the Owner.

Tlre Contractor shall submit requests for revisions to the Network to the Owner, together with written rationale
for revisions and description of logic for rescheduling \ù/ork and maintaining the Specific Dates listed in the

Contract Documents. Proposed revisions acceptable to the Owner will be incorporated into next update of
Network.

hl submitting any proposed Schedule Revisions to the Owner, the Contractor slrall, at the Owner's request,

sLrbm it therevi,ith the fol I owin g certifi cation :

"The undersigued Coutractor ceftifies that the proposed Schedule revision to the Network which is cornprised

of the graphic network of activities displayed on the sheets dated _ and on the computerized mathelnatical
reports dated _ is Contractor's Schedule revision to the Network as required by the Colltract Documents;
and that said Schedule revision is a true and accurate representation of its plan to complete the Vy'ork, including
all Change Orders that are in the Contractor's possession as of the foregoing date, and fully cornplies with the

requirenrents of the Contract Docunrents. The Contractor fufther certifies that it will prosecute the Work in

accordalrce with this Schedule revisior.r, subject to any change therein which is irnplemented in accordallce

with the Contract Documents; and the Contractor further certifies that they have fu lly cornpl ied with all of the

requilements of the Contract Doculnents relating to coordination of said Network."

Owner-directed revisions to the Project Schedule will not be incorporated into the Project Schedule without
written notice to the Contractor, who shall respond in writing within seven (7) Days, either agreeing with the

Owner's proposed revision, or settirrg forlh justification why it should not be accomplished. If the Contractor's
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justification for not accomplishing the revision is reasonable, such revision will not be incorporated into the
Project Schedule. The Contractor's failure to respond in writing within seven (7) Days will be deemed to be
an acceptance of the Owner-directed revisions, and such revisions will be incorporated into the Project
Schedule by the Contractor. Requests for revisions of activity data or other schedule-related information (e.g.:
manpower, unit productivity rate, etc.) shall be made in accordance with the requirements of this Paragraph.

8.3.7 TIME IMPACT ANALYSIS FOR CHANGE ORDER, DELAYS AND CONTRACTOR
REQUEST: When changes are initiated, delays are experienced, or the Contractor, in accordance with
paragraph 8.3.7 desires to revise the Project Schedule, the Contractor shall submit to the Owner a written
Time Inrpact Analysis illustrating the influence of each change, delay, or Contractor request on any critical
activity. Each Time lmpact Analysis shall include a FragmentaryNetwork (Network Analysis) demonstrating
how the Contractor proposes to incorporate the change, delay or Contractor request into the Project Schedule.
The Time Impact Analysis shall demonstrate the time irnpact to each and every affected activity in the Project
Schedule utilizing the most recent Project Schedule Update as the basis for the Analysis. The date of the most
recent Project Schedule Update shall be a date prior to the date the change is given to the Contractor, the date
of delay occurred or the date the Contractor submits a request for a change. The event times used in the Time
Impact Analysis shall be those included in the most recent Project Schedule Update or as adjusted by mutual
agreement. The Time Impact Analysis shall include an electronic copy which shall contain the details of the
change including, but not to be limited to, added, changed or deleted data for activities, logic restraints,
resources or costs. lf the Project Schedule is revised subsequent to submittal of a Time lmpact Analysis but
prior to its acceptance, the Contractor shall promptly indicate in writing to the Owner of the need for any
modification to its Time Impact Analysis.

Activity delays shall not automatically mean that an extension of any milestone is warranted or due the
Contractor. A change or delay may not affect existing critical activities or cause non-critical activities to
become critical. A change or delay may result in only absorbing a part of the available total float that may
exist within an activity chain of the Network, thereby not causing any effect on any milestone.

Float or slack time associated with one chain of activities is defined as the amount of time between earliest
staft date and latest start date or between earliest finish date and latest finish date for such activities, as

calculated as part of the Network. Float or slack time shown on the Network is available for use by the Owner
and the Contractor, whichever first needs the use or benefit of the float. No time extensiou will be given for
an event or circumstance that only consumes available positive float.

The copy of each Tirne Ìrnpact Analysis shall be sLrbmitted within seven (7) Days after the commencement of
a delay or the notice of direction for a change is given to the Contractor.

In cases where the Contractor does not submit a Time Lnpact Analysis within seven (7) Days, it is mutually
agreed that the particular change, delay or Contractor request does not require an extension of time to a

milestone and the Contractor hereby waives its right to subsequently request a time extension.

Acceptance or rejection of each Tirne hnpact Analysis by the Owner shall be made within seven (7) calendar
days after receipt un less subsequent rneetings and negotiations are necessary. The Time Impact Aualysis shal I

be irrcorporated into the Project Schedule after approval of the request for an extension of tirne as per
paragt'aph 8.4.2.

8.3.8 RESPONSIBILITY FOR COMPLETION: The Contractor shall furnish sufficient forces,
offices, facilities and equipmerrt, and if approved by Owner, shall V/ork such hours includiug uight shift and

overtime operations as llecessary to ensure the prosecution ofthe Work in accordance with the currerrt nronthly
Project Schedule. |f,, in the opinion of the Owner, tlre Coutractor falls behind in meeting the Project Schedule,
the Contlactor shalltake such steps as rnay be necessary to irnprove its progress provided that all additional
steps are subject to owuer approval. Failure of the Contractor to cornply with the requirements of this
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Paragraph shall be a basis for determination by the Owner that the Contractor is not prosecuting the Work
with such diligence as will ensure completion within the milestones and scheduled completion date. Upon
such determination, the Owner may terminate the Contractor's right to proceed with the \ùy'ork or any
separable part thereof, in accordance with the provisions of paragraph 4.6, or may take such other actions
as may be deemed appropriate.

If the Contractor, after cornpleting the Recovery and Revision processes as outlined in paragraphs 8.3.6 and
8.3.7, still cannot show a Schedule Completion which reflects the Contract Completion, a meeting between
the Owner and Contractor must be held to discuss late completion of the Work. If in this meeting it is

decided that the project cannot be finished by the Contract Completion date then the Owner may require
the Contractor to prepare a Schedule which reflects a completion which can be met. Along with this
Schedule, the Contractor should include a narrative which explains the reasons it cannot achieve the
Contract Completion date and the steps it plans to implement to minimize the delay. This Schedule must
adhere to the Schedule requirements outlined in the Contract and will be reviewed as the Contractor's Work
Schedule in accordance with paragraph 8.3.4.

Acceptance of a Schedule with a late cornpletion date does not constitute an extension of time by the Owner,
or waive the Owner's right to a timely finish or damages for failure to complete timely. Failure of the
Owner to direct acceleration does not relieve the Contractor from the duty to complete timely.

8.3.9 PERFORMANCE MONITORING: The Owner may elect throughout or at any time during
the Project to record on a daily basis the number of workers and construction equipment working on each

Schedule activity in each area of Project and give a copy of this log to the Contractor who shall be responsible
for advising the Owner, without additional cost to the Owner, of any error in this Work history, in writing,
within seven (7) Days of receipt of same. This information will be used by the Owner in its evaluation of the
adequacy of the Contractor's performance and on-site manpo\ryer staffing, as well as in the evaluation of any
Contractor or Subcontractor claims.

The Contractor shall prepare a repoft on a daily basis (a "Daily Construction Report") so as to record the
following information as a minimum:

(1) V/eather data including sky conditions, temperature, wind and precipitation;

(2) Work currently being performed and with the following information:

a. Manpower - listed by Contractor and craft,

b. Quantities installed, and

c. Problem areas discovered and/or resolved;

(3) Descriptions of the specific Work stafted, in progress, or completed;

(4) Other comlneuts which the Contractor deems appropriate for recording. Each morning (or
following day if an official state holiday) the Contractor shall subrnit tlre previous day's Daily Construction
Reports to the Owner; and

(5) Stoppages and delays.

The Contractor shall prepare a Bar Chart representing current Work activity. This bar chaft will be reviewed
with the Owner at the starl of each week. The Bar chart will depict two (2) weeks of Work progress beginning
with the week of the review and shall be created fronr the last approved updated Schedule.
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8.4 DELAYS AND EXTENSION OF TIME:

8.4.1 Requests for Time Extensions: Requests for extensions oftime must be made in writing no later
than twenty (20) Days after the occurrence of the delay or at the time of the next Project Schedule Update,
whichever shall occur first. All time extension requests shall be based on the latest approved Schedule. The
request must include a narative describing how the occurence affected the critical path. Additional
documentation is to be made available at request ofthe Owner. Requests for extensions oftime shall be stated

in numbers of whole calendar days and shall be in accordance with paragraph 8.3.8. If Contractor does not
submit a complete and correct request for extension of time within 20 days of the occurrence of the delay or
at the time of the next Project Schedule Update if sooner, it is mutually agreed that the Contractor waives the

right to subsequently request an extension oftime based on such occurrence ofdelay.

8.4.2 The Contractor may be granted an extension of time because of changes ordered in the Contract
or because of any unforeseeable occurrence deemed by the Owner as being beyond the Contractor's control,
which constitutes a justifiable delay. The Owner may extend the time subject to the following provisions.

8.4.2.I EXCUSABLE DELAYS

(l) Changes ordered by Owner
(2) Owner's express order to stop or suspend \ù/ork in whole or in part if for Owner's

convenience
(3) Adverse weather in accordance with Section H, paragraph 13.5

(4) Failure of the Owner or A/E to timely take some action required by the Owner, or to
provide information timely

(5) Documented delays in transportation or unavailability of material, equipment or supply, if
material, equipment, or supply is not reasonably available elsewhere.

(6) Strikes and Lockouts
(7) Design defects in accordance with paragraph 6.1.3
(8) Late delivery of OFCI items
(9) Any other unforeseeable and unavoidable causes which in the sole discretion of the Owner

are determined to be beyond the Contractor's control

8.4.2.2 PROOF OF BNTITLEMENT

Contractor must show by Tirne Irnpact Analysis, using the most recent accepted Schedule Update before the

delay occurred, that the delay was experienced in critical path activities and that it affected the Contract
Cornpletiou Date.

Contractor must provide backup data (daily reports) documenting actual delay. Contractor must also show
that a reasonable revision of the Schedule could not avoid the delay.

Contractor rnust show that they took reasouable steps to avoid or rnitigate the delay

8.4.2.3 RBLIEF FOR DELAY

The Contractor is entitled to recover direct and general conditions costs of extended performance time only
for the following types of excusable delay:

(1) Failure of the Owner or A/E to take required actions tirnely (e.g., failLrre to provide OFCI
items), or provisiorr of defective items and failure to provide tirnely information

(2) Changes ordered by Owner
(3) Design defects in accordance with paragraph 6.1.3
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(4) Owner's express order to stop or suspend V/ork in whole or in part if for Owner's
conventellce.

The Owner shall ascefiain the facts and the extent of the delay and extend the time for completing the Work
when, in its judgrnent, the findings justifo such an extension of ContractTime. The findings of the Owner
are final and conclusive on both parties and subject to appeal only as provided in paragraph 5.2.1.

8.4.2.4 FORCE MAJEURE

Owner may grant relief from performance of the contract if the Contractor is prevented from performance by
an act of war, order of legal authoriTy, act of God, or other unavoidable cause not attributable to the fault or
negligence ofthe Contractor. The burden ofprooffor the need ofsuch reliefshall rest upon the Contractor.
To obtain release based on force majeure, the Contractor shall file a written request with Owner.

8.4.3 TIMB EXTENSIONS FOR ADVERSE WBATHER

1. This provision specifies the procedure for determination of time extensions for adverse
weather. Time extensions for adverse weatlrer shall be submitted and reviewed monthly. In order for a
time extension to be awarded for adverse weather, the following conditions must be satisfied:

a. The adverse weather experienced at the project site during the Contract Time must be
found to exceed the adverse weather days anticipated for the project location during any
given month. The days affected by adverse weather delays must be shown to be scheduled
work days or that notice was given prior to the delay that work was going to proceed on
that day.

b. The adverse weather must actually cause a delay to the completion of the project. The
delay rnust be beyond the control and without fault or negligence of the Contractor.

2. The Schedule of monthly anticipated adverse weather delays is shown in Section H,
paragraph 13.5 for the project location and will constitute the baseline for monthly weather time
evaluations. The Contractor's progress Schedule must reflect dependent activities.

3. Upon acknowledgment of the Notice to Proceed (NTP) and continuing throughout the
Contract, the Contractor will record on the Daily Corrstruction Report the occurrence of adverse weather
and resultant impact to nonnally scheduled Work activities. The Project Administrator (Owner) will sign
its concurreuce or nor.ì-corlcurrence on the Daily Construction Reporl. Actual adverse weather delay days
mnst prevent V/ork on critical activities for 50 percent or lrore of the Contractor's scheduled Workday.

Tlre number of actual adverse weather delay days shall include days impacted by actual adverse weather
and be calcLrlated chronologically from the first to the last day of each rnonth, and be recorded as full days.
This will give the Contractor full consideration for equivalent fair weather work days. Then a modification
can be issued in accordance with paragraph 8.4 of the General Conditions.

8.4.4 lf the Work is behind Schedule and the rate of placement of Work is inadequate to regain
schedLrled progress so as to insure tirnely completion of the entire 'Work (Contract Conrpletion Date) or a

separable portion thereof, the Contractor, when so inforrned by the Owner, shall irnmediately take action to
irrcrease the rate of Work placement in a rnanrrer approved by Owner.

A Recovery Schedule shall be provided in accordance with paragraph 8.3.6
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8.4.4.1 Tlre Contractor shall, within five (5) working days after being so informed, notifl, the Owner of
the specific tneasures taken and planned to increase the rate of progress together with an estimate as to when
scheduled progress will be regained. Should the plan of action be deemed inadequate by the Owner, the

Contractor will take additional steps or make adjLrstments as uecessary to its plan of action until it meets with
Owner's approval. The increased rate of Work placement will continue until scheduled progress is recovered.

If the cause of delay is not identified in paragraph 8.4.1.1 as an Excusable delay then the Contractor shall not
be entitled to additional compensation for the effot it applies to the V/ork under the terms of paragraphs 8.3.6
and 8.3.7.

8,4,4,2 Failure by the Contractor to comply with the requirements of the Owner under this provision shall

be grounds for determination that the Contractor is guilty of a substantial violation of provisions of the

Contract Documents. Upon such detennination the Owner may terminate the Contract as provided in
paragrapll 4.6.

8.4.4.3 The Contractor shall receive no compensation for delays or hindrances to the Work, including
any extended overhead, other provisions of the Contract notwithstanding, except when direct and unavoidable
extra cost results from the failure of the Owner to provide materials, if any, specified to be furnished by the

Owner, or from the failure of the Owner, or A./E to provide instructions necessary for prosecution ofthe Work;
provided, however, that the Owner will not be responsible for such additional compensation unless tlre

Contractor gives timely written notice that they are being delayed or are about to be delayed by the failure to
provide the materials or information; and provided further, that no claim shall be allowed for costs incurred
prior to receipt ofsuch notice.

8.4.4.4 Any directive or order to accelerate the Vy'ork will be in writing. Any directive or order
terminating accelerated V/ork will be in writing.

8.4.5 No extension of time shall release the Contractor or the Surety furnishing its performance or
payment bond from all obligations thereunder, which shall remain in full force until the discharge of the

Contract.

8.5 FAILURB TO COMPLETE WORK ON TIME: The time set forth in the Contract for the
completion of Work is an essential element of the Contract. Contractor's failure to cornplete the

V/ork within such time will cause damage to the Owner. \ùy'here appropriate, the value of such

damages may be stated in Section F.

8.5.1 For each and every Day that the \ùy'ork, or any portion of the V/ork, shall remain irrcomplete after the

expiration of the Contract Time set in the Contract, or as extended by the Owuer, the amount shown

in Section F as liquidated damages will be deducted from the moneys due or to become due to the

Contractor, rrot as a penalty, but as added expense including administrative and inspection costs.
Liquidated damages shall cease to accrue at Final Cornpletion.

8.5.2 The rights and remedies of the Owner provided in this Afticle are in addition to any other rights and

remedies provided by law or under this Contract.

ARTICLE IX. BENBFICIAL OCCI]PANCY

9.1 BBNBFICIAL OCCUPANCY: If and only if tlre Owner shoLrld wish to use or occupy the

Work, or poftion thereof, prior to final completion the Ow¡rer slrall request in writing that the Contractor
deternrine if the Work, or poftion thereof, so identified by the Owner is sufficiently complete to allow the

Owner to occupy. Should the Contractor determine that the Vy'ork, or a designated portiou thereof, acceptable

to the Owner, is sufficierrtly cornplete, the Contractor shall prepare for subrnission to the A/E, a cornprehensive

list of items remairring to be completed or corrected. Upon receipt of the Contractor's list and prior to the
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agreed date of Benefìcial Occupancy, a joint irrspection tour by the Contractor, Owner, and A/8, or their duly
appointed representatives, shall be made. The A/E will furnish to the Contractor a list of items of Vy'ork to be

completed and deficiencies to be corrected and the Contractor shall complete such remaining Work within the

remaining Contract time or within the time frame stated on the Certifìcate of Beneficial Occupancy. Failure
to achieve Final Cornpletion within the Contract Time or time frame stated on the Certificate of Beneficial
Occupancy will cause damage to the Owner and may subject the Contractor to Liquidated Damages as stated

in Section F, Article 2 of the Contract.

9.2 CERTIFICATION: When the A/E and the Owner, on the basis of an inspection determines that
the Work or a designated poftion thereof is sufficiently complete, they will then prepare a Certificate of
Beneficial Occupancy which shall establish the Date of Beneficial Occupancy; shall state the responsibilities
of the Owner and the Contractor for maintenance, heat, utilities, and operation of permanent
equipment; and shall fix the time within which the Contractor shall complete the items listed therein. The

Certificate of Beneficial Occupancy shall be submitted to the Owner and the Contractor for their written
acceptance of the responsibilities assigned to each of them in such Certificate. The Owner will furnish to the

Contractor a letter indicating acceptance of the Work or designated portion thereof, subject to completion or
correction of the listed items.

9.2.1 Following the joint inspection tour and the agreed date of Beneficial Occupancy, the Owner may
occupythebuildingorfacilityoranypartthereofforwhateverpurposestheOwnerdeemsnecessary. The

Owner will assume responsibility, under the provisions of this Article, for the area they so occupies, except
that the Contractor shall retain responsibility for the remaining items of V/ork until such are satisfactorily
completed and accepted by the Owner.

9.2.2 At the time ofjoint inspection tour for Beneficial Occupancy, the Contractor shall furnish to the

Owner all instructional manuals, maintenance manuals, pafts catalogs, wiring diagrams, operational manuals,

spare parts, specified written warranties and like publications for all installed equipment, systems and like
items along with a complete accounting of all fixed assets which are incorporated into the \ùy'ork, or portion
thereof as required in paragraph 1.4. If the Contractor does not furnish these requirements and the Owner
must obtain this information and data, the costs for this procurement will be deducted from payments due the

Contractor.

9.3 ADDITIONAL INSPBCTION COSTS: Contractor shall be charged with any cost for re-

inspection resulting from substantial differences between the Contractor's list of items to be completed or
corrected and the list of items resLrlting from the A/E inspection.

FINALACCEPTANCE ANI)

10.1 NOTIFICATION: When the Work is completed, the Contractor shall notiff the A/E and the

Owner in writing that the Work will be ready for Pre-Final Inspection on a definite date. A seventy-two (72)

hour advance notice shall be given to the Owner. The Contractor must have perforrned an inspection of the

Work, developed a punch list, and have corrected all items on that punch list prior to requesting a pre-final
inspectiorr. The Contractor's completed punch list rnust be submitted to the Owner at the time of the Pre-firral
Inspection request.

10.2 PRE-FINAL INSPECTION: A Pre-Final Inspection will be required for any Work for which
there has beelr no Cerlificate of Beneficial Occupancy issued in accordance with Article IX. A joint inspection
toLrr by the Contractor, Owrler, and the AIE or their dLrly appointed representatives shall be made at the tirne
the Contractor so advises the Owner and the A/E that the Work is ready for the Pre-Final Inspection.
Following such inspection, the A/E and/or the Owner shall furnish to the Contractor a list of items of Vy'ork

to be cornpleted and deficiencies to be corrected and the Contractor shall complete such remaining Work
wíthin the remaining Colttract Tirne.
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10.2.1 At the time of Pre-Final Inspection the Contractor shall furnish to the Owner all instructional
manuals, rnaintenance manuals, pafts catalogs, wiring diagrams, operational manuals, spare parts, specified
written warranties and like publications for all installed equipment, systems and like iterns along with a

complete accounting of all fixed assets which are incorporated into the V/ork. If the Contractor does not
furnish these requirements and the Owner must obtain this inforrration and data, the costs for this procurernent
will be deducted from payments due the Contractor.

10.3 FINAL INSPECTION AND ACCEPTANCB: When the items identified in the A/E's Pre-

Final Inspection or Beneficial Occupancy list are completed or corrected, the Contractor shall notifu the A/E
in writirrg that the Work will be ready for final inspection on a definite date. A seventy-two (72)hour advance

notice shall be given to the Owner. Upon verification by the A/E, that the Work is ready for final inspection
and acceptance, the Owner will within ten (10) Days make a final inspection, then once the Work is found
acceptable under the Contract Documents and the Contract is fully performed, make final payment to the

Contractor.

10.3.1 To avoid delay in final payment, the Contractor shall have all necessary bonds, guarantees not
previously furnished, receipts, affidavits, etc. prepared and signed in advance with a letter oftransmittal listing
each item to be furnished to the Owner at the time of final inspection.

10.3.2 Upon acceptance of the \ilork, the A/E and Owner shall execute a Final Completion Certificate
in accordance with the Contract and deliver such document to the Contractor by mail or other means within
ten (10) Days. The Contractor's requirement for Builder's Risk Insurance coverage of the \ilork may be

terminated on the date of the executed final acceptance document. In the case where heating and ventilating,
air conditioning or other systems must be tested seasonally, the Owner may accept the Work less such testing,
and final acceptance of such systems will be accomplished aftercompletion of successfultests. Upon final
acceptance, the Owner may occupy or use the Work.

I0.4 ADDITIONAL INSPBCTION COSTS: Contractor shall be charged with any cost for re-

inspection resulting from substantial differences between the Contractor's list of items to be completed or
corected and the list of items resulting from the A/E inspection.

10.5 FINAL PAYMENT DOCUMBNTATION: Neither the final payment nor the remaining
retained percentage shall become due until the Contractor submits to the A/E for transmittal to the Owner (l)
an affidavit that all payrolls, bills for materials and equipment, and other indebtedness connected with the

V/ork for which the Owner or its property rnight in any way be responsible, have been paid or will be paid or
otherwise satisfied within thirty days after receipt of final payment from the Owner, or within the period of
time required by Government Code, Title 10, Chapter 2251; (2) all guarantees and/or bonds as required on

specific branches of the Work, and as fi¡rther described in Arlicle XI; (3) consent of Surety, if any, to final
payment; and (4), if required by the Owner, other data establishing payment or satisfaction of all such

obligatiorrs, sr-rclr as receipts, releases and waivers of claims arising out of the Contract, to the extent and in

such fonn as may be designated by the Owner. lf any Subcontractor refuses to furnish a release or waiver
reqLrired by the Owuer, the Contractor may furnish a bond satisfactory to the Owner to indemnifo the Owner
against any such claim.

10.6 FINAL PAYMBNT: The rnaking of final payment shall constitute a waiver of all claims by the

Owner except those arising from: (1) faulty or defective Work appearing after Final lnspection and

acceptauce; (2) failLrre of the Work to cornply with the requirements of the Contract Documents; or (3) terrns

of any special warrauties required by the Contract Docurnents. Acceptance of final payment shall constitute
a waiver of all clainrs by the Contractor except those specifically ertumerated at the time of final payrnent and

filed in accordarrce with Article Vl.
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10.6.1 Upon execution of the Final Completion certificate by the A/E and Owner, the Contractor shall

submit a request for final payment signed by a Corrtractor principal. Such request shall be marked "FINAL
PAYMENT". This request shall be reviewed, approved and ceftified by the A/E and shall be forwarded to
the Owner. The Owner will then process final payment.

10.6.1.1 \ühen the value of the Contract between the Owner and the Contractor is not in excess of
$25,000.00, final payment to the Contractor will be withheld for a period of sixty (60) days following the last

date upon which contracted Work is performed, or on which contracted material is delivered to the job-site,
in order that unpaid claimants, who have furnished labor and/or materials for the Project to the Contractor,
rnay be provided the time perrnitted by Texas Property Code, Section 53, to file claims against funds still due

the Contractor.

ARTICLB XI. CONTRACT RRANTY AND GIIARANTEE

11.1 \ryARRANTY OF CONSTRUCTION

(a) In addition to any other warranties in this Contract, the Contractor warrants, except as

provided in paragraph (i) of this clause, that Work performed under this Contract conforms
to the Contract requirements and is free of any defect in equipment, material, or design
furnished, or workrnanship performed by the Contractor or any Subcontractor or supplier at

any tier.

(b) The warranty shall be for the period of one (1) year or for the period stated in the
specifications, whichever is greater, beginning on the date of the final acceptance of Work.
If the Owner takes possession of any part of the Work before final acceptance, this wamanty
shall be for a period of one (l) year or as stated in the specifications, whichever is greater,

beginning on the date the Owner takes possession.

(c) The Contractor shall remedy at the Contractor's expense any failure to conform, or any
defect. In addition, the Contractor shall renredy at the Contractor's expense any damage to
Owner-owned controlled real or personal property, when that damage is the result of ;

1. The Contractor's failure to conform to Contract requirements or

2. Any defect of equiprnent, material, workmanship, or design furnished

(d) The Contractor shall restore any V/ork darnaged in fulfilling the terms and conditions of this
clause. The Contractor's warranty with respect to work repaired or replaced will run for one
year from the date of repair or replacement.

(e) The Owner shall notify the Contractor, in writing, within a reasonable time after the
discovery of any failure, defect, or damage.

(Ð If the Contractor fails to remedy any failure, defect, or damage within a reasonable time after
receipt of notice, the Owner shall have the right to replace, repair, or otherwise remedy the

failure, defect, or damage at the Contractor's expense.

(g) With respect to all warrauties, express or implied, frorn subcontractors, rnauufacturers, or
suppliers for work perforrned and materials furnished under this colrtract, the Contractor
shal l;

I . Obtain all warranties that would be given in nornral commercial practice;
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2. Require all wamanties to be executed, in writing, for the benefit of the Owner; and

3. Enforce all warranties for the benefit of the Owner.

(h) In the event the Contractor's warranty under paragraph (b) of this clause has expired, the
Owner may bring suit at its expense to enforce a Subcontractor's, manufacturer's, or
supplier's warranty.

(i) Unless a defect is caused by the negligence ofthe Contractor or Subcontractor or supplier at

any tier, the Contractor shall not be liable for the repair of any defects of material or design
furnished by the Owner nor for the repair of any damage that results from any defect in
Owner-furn ished material or design.

O This warranty shall not limit the Owrer's rights under the Inspection and Acceptance clause
of this contract with respect to latent defects, gross mistakes, or fraud.

11.1.1 \üARRANTY DATA: The Contractor shall provide all waranties as required by the Contract
Documents. Warranties shall contain the following minimum information:

Contractor's name, address and telephone number.
Manufacturer's name, address and telephone number
Model number and serial number for each item.
Installed location of each item.

ll.l.2 DIRBCTORY OF INSTALLING CONTRACTORS: The Contractor shall provide the name,
address, telephone number, and Work scope for eaclr Subcontractor participating in the project.

11.1.3 OPERATIONS AND MAINTENANCE MANUALS: The Contractor is responsible for
obtaining the A./E's review and approval of all operation and maintenance manuals prior to transmitting the
final copies to the Owner. The Contractor shall provide a minimum of three complete sets (per site) of the

operation and mainteuance mauuals required by the Owner. Operation and maintenance manuals shall be

provided for all items as required in the Contract Documents, including all commissioning data, mechanical,
electrical, plurnbing, and electronic equipment furnished by the Contractor. Each operation and maintenance
manual shall be bound in a three-ring side binder with a durable plastic cover. Each manual shall contain the
lol lowirrg infonnation :

I . Title and table of contents.

2. Name, address, and telephone nurnber of Contractor, each installing Subcontractor and each

sLrpplier.

3. List of equiprnerrt and respective parts list for each.

4. Operating instructions.

5. Maintenance instructions.

ARTICLB XII. PRESERVATION OF SITB ASSETS

l2.l The Contractor shall take all necessary treasures to protect existiug trees and vegetation,
structures and facilities, utilities and other irnprovernents at or near the site of Work.
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l2.l.l The Contractor shall preserve and protect all existing trees and vegetation such as shrubs and
grass oll or adjacent to site of Work which are uot to be removed and which do not unreasonably interfere
with the construction 'Work. Care will be taken in removing trees authorized for removal to avoid damage to
other trees or vegetation to remain in place. All damage to existing trees and vegetation to remain in place
caused by careless construction or removal operations shall be repaired by the Contractor at his/her expense
and cost, as directed by the Owner.

12.2 The Contractor shall protect from damage all existing structures and facilities, utilities and other
improvements at or near the site of Work, the location of which is evident or made known to the contractor,
and will repair or restore any damage to such improvements resulting from failure to comply with the
requirements of the Contract or to exercise reasonable care in the performance of the V/ork.

12.3 If the Contractor fails or refuses to exercise proper care for preservation and protection of site
assets described hereunder or fails or refuses to repair all such resulting damage promptly, the Owner may
have the necessary Work performed and charge the cost thereof to the Contractor.

ARTICLE XIII. OPERATION AND STORAGB AREAS

13.1 The Contractor will operate and maintain the operations areas and associated storage areas at the
sjte of the Work in accordance with the following:

13.1.1 All Contractor operations, including storage of materials, and employee parking upon the site of
V/ork shall be confined to areas designated by the Owner.

13.1.2 The Contractor may erect temporary buildings and make ready outside storage areas at its own
expense, which shall remain its properly. The Contractor shall remove such buildings, materials and

associated utilities service lines Lrpon completion of the Work, unless the Contractor requests, and the Owner
provides written consent, that helshe may abandon such buildings and utilities in place.

13.1.3 The Contractor will use only established roadways or construct and use such temporary roadways
as may be authorized by the Owner. Load limits of vehicles shall not exceed that prescribed by appropriate
regulations or law. The Contractor will provide protection to road surfaces, curbs, sidewalks and drainage
structures to prevent damage and all damage thereto shall be repaired by and at the expense of the Contractor.

13.2 The Owner may restrict the Contractor's entry to the site to assigned entrauces and routes

13.3 The Contractor shall at all time keep the construction areas, including storage areas, used by theur
free from the accumulation of water, waste materials, or rubbish during performance of the Work. During the
period of constrr¡ction, and not less frequently than once a week, the Contractor shall remove from the site
any and all waste materials, rubbish and trash, and shall dispose of such waste materials, rubbish and trash off
the property of the Owner. Prior to the Contractor's requested date for final inspection, the Contractor shall
remove any and all remaining equiprnent from the site and shall leave the premises in a clean, neat and

workmanlike condition satisfactory to the Owner.

ARTICLB XIV. MISCBLLANBOUS PROVISIONS

t4.t GOVBRNING LAW

l4.l.l The Contract shall be governed by the laws of the State of Texas and any actiou, whether at law
or in eqLrity shall be brought exclusively in the State Coufts of Texas.
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14.2 RIGHTS AND RBMEDIES

14.2.1 Duties and obligations imposed by the Contract Documents and rights and remedies available
thereunder shall be in addition to and not a limitation of duties, obligations, rights and remedies otherwise
imposed or available by law.

14.2.2 Failure to timely enforce, or the waiver of, any provision of these Contract Documents or any

breach of nonperfonrance by the Owner or Contractor shall not be deemed a waiver by either of the parties

of the right in the future to demand strict compliance and performance of any provision of these Contract
Documents. No waiver or waivers of any breach or default (or any breaches or defaults) by any party hereto

or of performance shall be deemed a waiver thereof in the future, nor shall any such waiver or waivers be

deemed or construed to be waiver of subsequent breaches or defaults of any kind, character, or description,
under any circumstances. Only duly authorized officers or employees of the Owner or Contractor are

authorized to waive or modify any provision of these Contract Documents. All waivers or modifications of
these Contract Documents shall be in writing.

14.3 ENTIRE AGRBEMENT: This Contract shall be binding upon and inure to the benefit of the

parties and their respective successors and assigns. The provisions of tlrese Contract Documents constitute
the entire agreement, understanding and representations, express or implied, between the Owner and the

Contractor. Nothing in these Contract Doculnents, expressed or implied, is intended or shall be construed to
confer upon any person other than the Owner and the Contractor, any right, remedy, or claim, legal or
equitable.

14.4 SEVERABILITY: If any clause, provision, or section of this Contract be held illegal, invalid,
or unenforceable by any couft, the illegality, invalidity, or unenforceability of each clause, provision, or
section shall not affect any of the remaining clauses, provisions, or sections hereof, and this Contract shall be

construed and enforced as ifsuch illegal, invalid, or unenforceable clause, provision, or section had not been

contained herein. In case any agreement or obligation contained in the Contract is held to be in violation of
law, then such agreement or obligation shall be deemed to be the agreement or obligation of the Owner and

the Contractor, as the case may be, to the full extent permitted by law.

t4.s INDEPBNDENT CONTRACTOR

The Contractor understands that it is an independent colìtractor, wholly responsible for the day to day
operations of its programs and employees; that no joint verrture, paftnership or agency exists nor shall be

irnplied by the terms of the contract if the contract is awarded to Contractor; and that no ernployee of
Contractor will becorne an employee of the Owner by virtue of this contract.

14.6 INDEMNIFICATION OF THE OWNER

The Contractor shall indemnify and save the Owner, the Texas Board of Criminal Justice, the State
of Texas and its officers, agents and employees (hereinafterthe State) harmless from and against:

A. Any and all claims arising from the conduct, management or performance of the
contract by Contractor, its agents, subcontractors or employees, including, without
limitation, any and all claims arising from:

1. Any breach or default on the part of the Contractor in the performance of any
covenant or agreement on its part to be performed, pursuant to the terms of this
contract;
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2. Any act or negligence of the Contractor or any of its agents, subcontractors,
servants, employees or licensees;

3. Any accident, injury or damage whatsoever caused to any person, firm or
corporation.

B. All costs, reasonable attorney's fees, expenses and liabilities incurred in or about any
such claim, action or proceeding brought thereon.

Nothing herein is intended to deprive the State or Contractor of the benefits of any
Iaw limiting exposure to liability and/or setting a ceiling on damages, or any laws
establishing defenses for them. By entering into this Contract, the State does not
waive its right of sovereign immunity, nor does the Contractor waive any immunity
that may extend to it by operation of law. The aforementioned indemnification shall
not be affected by a claim that negligence of the State or its respective agents,
contractors, employees or licensees contributed in part to the loss or damage
indemnified against.

C. The parties agree that the terms, covenants and provisions of Section I, Article 14.6

shall survive the termination of this Contract.

I4.7 NON-AVAILABILITY/LOSS OF FUNDING

The Contractor understands that this contract may be terminated by TDCJ in the event TDCJ is not granted
funding to pay for the services described in the contract documents or in the event that funding is lost due

to either a reduction in the budget or a reallocation of budgeted funds and that funding of TDCJ is limited
to funding actually authorized by the legislature of the State of Texas.

14.8 NOTICE

Required notices will be provided to the Texas Department of Criminal Justice, Contracts and Procuretnent,
Information Technology, Construction and Utilities Branch, Two Financial Plaza, Suite 525, Huntsville,
Texas 77340; Attn: Lynne Piippo, CTPM, CTCM, Contract Administrator and to Contractor at:

14.9 FINANCIAL OPERATIONS

14.9.1 Contractor shall establish and provide financial services and operations which cornply with
generally accepted accounting principles in order to ensure that the funds of the Owner are safeguarded and

that the financial records accurately reflect the transactions relevarrt to the irnplementation of this Contract.

14,9.1.1 Contractor shall develop, irnplement and maintain a financial management system including
accurate, correct and complete payroll, acconnting and financial reporting records, cost source

documentation, effective internal and budgetary controls, deterrnination of reasonable, allowable and

allocable cost eletnents, and timely and appropriate aL¡dits artd resolution of any questionable or improper
find ings.
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14.10 UTILIZATION OF PRODUCTS AND MATERIALS PRODUCED IN TEXAS

Contractor shall cornply with Texas Government Code, Section 2155.4441 relating to service contract use

of products produced in the State of Texas. In performing services under this Contract, the Contractor shall
purchase products and materials produced in the State of Texas when they are available at a price and time
comparable to products and materials produced outside of Texas.

I4.II ASSIGNMENT

The Contractor may not assign any interest in this Contract without the prior written consent of the Owner
which consent the Owner may withhold at its sole discretion.

If the Owner so elects in its sole discretion, this Contract willterminate upon the occurrence of any of the

following:

More than 50% of the assets of Contractor are sold;

Contractor is merged into, acquired by, or consolidated with another corporation or business entity;
or is otherwise the subject of reorganization; or

Any shareholder or Owner of Contractor who owns at least l0% beneficial Ownership of contractor
fails to continue to own at least 10%.

Intheeventthatanysale,transfer,orassignment,isconsented
to by the Owner the transferee or its legal representative shall agree in writing with the Owner to assume,

perform and be bound by the covenants, obligations and agreements contained herein.

I4.I2 AUTHORITY TO AUDIT

l4.l2.l Contractor understands that acceptance of funds under this Contract acts as acceptance of the

authority of the State Auditor's Office, or any successor agency, to conduct an audit or investigation in
connection with those funds. Contractor firfther agrees to cooperate fully with the State Auditor's Office or
its successor in the conduct of the audit or investigation, including providing all records requested.

Contractor will ensure that this clause concerning the authority to audit funds received indirectly by
subcontractors through Contractor and the requirement to cooperate is included in any subcontract it
awards. Contractorwillreimburse the State of Texas for all costs associated with enforcingthis provision.

14.12.2 Contractor must retain all work and other supportiug documents pertaining to this Contract, for
purposes of inspecting, monitoring, auditing, or evaluating by TDCJ and any authorized agency of the State

of Texas, including an investigation or audit by the State Auditor for period of four (4) years after the date

of submission of the firral invoice or until a resolution of all billing questions, whichever is later. Contractor
shall rnaintain and retain supporting fiscal and any other documents relevant to showing that any payments
under this Contract funds were expended in accordance with the laws and regulations of the State of Texas,

including but not limited to, requirements of the Comptroller of the State of Texas and the State Auditor.

14.13 CONFIDENTIALITY AND OPBN RECORDS

l4.l3.l Notwithstanding any provisions of this Contract to the contrary, Contractor understands that
the TDCJ will comply with the Texas Public Information Act, Goverrrrnent Code, Chapter 552 as

interpretecl by judicial opiniorrs arrd opirriorrs of the Attorney General of the State of Texas. TDCJ agrees

to notify Contractor in writing within a reasonable time from receipt of a request for information related to
Contractor's work underthis contract. Contractorwillcooperate with TDCJ in the prodLrction of documents
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respol.tsive to the request. The TDCJ will make a determination whether to submit a Public Information
Act request to the Attorney Gerreral. Contractor will notif, the TDCJ's General Counsel within twenty-four
(24) hours of receipt of any third party requests for infonnation that was provided by the State of Texas for
use in performing the Contract. This Contract and all data and other information generated or otherwise
obtained in its performarlce rnay be subject to the Texas Public Inforrnation Act. Contractor agrees to
maintain the confidentiality of information received from the State of Texas during the performance of this
Contract, including infonnation which discloses confidential personal information particularly, but not
limited to, social security numbers.

14.13.2 In accordance with Section 2252.901, Government Code, the Contractor acknowledges that
this contract and information created or maintained in connection with this contract is public information
and subject to disclosure as provided by Chapter 552, Government Code (Texas Public Information Act).
The Public Information Act may require the Contractor to make information related to this contract
available to the public pursuant to a request for public information. The Contractor agrees, upon request,

to make information related to this contract that is not otherwise excepted from release by the Public
Information Act available to the public in hard copy, unless the requestor of the information consents to
receive the information in another rnutually agreeable format. The Contractor acknowledges that the

agency shall not provide legal counsel related to the Contractor's. compliance with the Public Information
Act.

14.14 NO LIABILITY UPON TERMINATION

If this Contract is terminated for any reason, the TDCJ and the State of Texas shall not be liable to
Contractor for any damages, claims, losses, or any other amounts arising from or related to any such

termination. However, Contractor may be entitled to the remedies provided in Government Code, Chapter
2260.

14.15 LIMITATION ON AUTHORITY; NO OTHER OBLIGATIONS

Contractor shall have no authority to act for or on behalf of the TDCJ or the State of Texas except as

expressly provided for in this Contract; no other authority, power or use is granted or implied. Contractor
may not incur any debts, obligations, expenses, or liabilities of any kind on behalf of the State of Texas or
the TDCJ.

14.16 INTELLECTUAL PROPBRTY INDEMNIFICATION

The Contractor will indemnify, defend, and hold hannless the State of Texas and the TDCJ against any
actìoll or claim brought against the State of Texas and/or the TDCJ that is based on a claim that software
infringes any patent riglrts, copyright rights or incorporated misappropriated trade secrets. Contractor will
pay any damages attributable to such claim that are awarded against the State of Texas and/or the TDCJ in
a jLrdgrnent or settlement.

lf the TDCJ's use of the software becornes sLrbject to a claim, or is likely to become subject to a claim, in

the sole opinion of the TDCJ, Contractor shall, at its sole experìse (1) procure for the TDCJ tlre right to
continue using such software under the terms of this Contract, or (2) replace or rnodify the software so that
it is non-infringing.

14.17 RIGHTS TO DATA, DOCUMENTS AND COMPUTBR SOFT\ryARE (STATB
owNERSHIP)

Any software, research, repofts, studies, data, photographs, negatives or other docurneuts, drawings or
materials prepared by Coutractor in the performance of its obligations under this Contract shall be the
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exclusive property of the State of Texas and all such materials shall be delivered to the TDCJ by the
Contractor upon completion, termination, or cancellation of this Contract. Contractor may, at its own
expense, keep copies of all its writings for its personal files. Contractor shall not use, willingly allow, or
cause to have such materials used for any purpose other tban the perforrnance of Contractor's obligations
under this Contract without the prior written consent of the TDCJ; provided, however, that Contractor shall
be allowed to use non-confidential materials forwriting samples in pursuit of the work. The ownership
rights described herein shall include, but not be limited to, the right to copy, publish, display, transfer,
prepare derivative works, or otherwise use the works

14.T8 ELECTRONICANDINFORMATIONRESOURCESACCESSIBILITYSTANDARDS,
AS REQUTRED BY I TAC, CHAPTER 213

Effective Septernber 1,2006 state agencies and institutions of higher education shall procure products
which comply with the State of Texas Accessibility requirements for Electronic and Information Resources
specifìed in I TAC Chapter 213 when such products are available in the commercial marketplace or when
such products are developed in response to a procurement solicitation.

Contractor shall provide the TDCJ with the URL to its Voluntary Product Accessibility Template (VPAT)
for reviewing compliance with the State of Texas Accessibility requirements (based on the federal standards
established under Section 508 of the Rehabilitation Act), or indicate that the producVservice accessibility
information is available from the General Services Administration "Buy Accessible Wizard"
(http://www.buyaccessible.gov). Contractors not listed with the "Buy Accessible Wizard" or supplying a

URL to their VPAT must provide the TDCJ with a report that addresses the same accessibility criteria in
substantively the same fonnat. Additional information regarding the "Buy Accessible Wizard" or obtaining
a copy of the VPAT is located at http://www.section508.gov/.

I4.I9 B-VERIFY SYSTEM

By entering into this Contract, the Contractor ceftifies and ensures that it utilizes and will continue to utilize,
for the term of this Contract, the U.S. Department of Homeland Security's E-Verify system to determine
the eligibility of:

l. All persons ernployed to perform duties within Texas, during the term of the Contract; and
2. All persons (including subcontractors) assigned by the Respondent to perform work

pursuant to the Contract, within the United States of Arnerica.

The Contractor shall provide, Llpon request of the TDCJ, an electronic or hardcopy screenshot of the

confirmation or tentative nou-confirmation screen containing the E-Verify case verification number for
attachment to the Form I-9 for the three rxost recent hires that match the criteria above, by the Contractor,
and Contractor's subcontractors, as proof that this provision is being followed.

If this certification is falsely made, the Contract may be immediately terminated, at the discretion of
the state and at no fault to the state, with no prior notification. The Contractor shall also be
responsible for the costs of any re-solicitation that the state must undertake to replace the terminated
Contract.
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SECTION K

REPRESENTATIONS, CERTIF'ICATIONS AND OTHER
STATEMENTS OF BIDDERS

I HISTORICALLY UNDBRUTILIZED BUSINE S S (HUB) REPRE SENTATION

The Bidder certifies that, if awarded the Contract, it will have "Historically Underutilized Business"
participate in the \üork to the extent of at least thirty six and nine tenths percent (36.9%) of the total dollar
amount of the Contract as awarded. Such participation in the Work rneans that amounts equalto or greater
than the stated percentage of the total Contract amount will be paid to such Historically Underutihzed Business
for work done under subcontract, for the supply of materials to be incorporated in the Work, and (if the Bidder
itself is a Historically Underutilized Business) for work accomplished by the Bidder with its own forces.
Double counting shallbe avoided.

1.1 REPRESBNTATION

The Bidder represents and certifies as part of its offer that it [ ] is, or [ ] is not a HUB certified by the Texas
Procurement and Suppoft Services.

2. CHILD SUPPORT REPRESENTATION

Under Section 231.006 of the Texas Family Code a clrild support obligator who is more than 30 days
delinquent in paying child support and a business entity in which the obligator is a sole proprietor, parlner,
shareholder or Owner with an Ownership interest of at least 25% is not eligible to receive payments from
state funds under a contract to provide property, materials or services.

Governmental entities and any corporation, including a non-profit corporation, that does not have a majority
shareholder who is a natural person capable of being a child support obligator are not subject to Section
231.006.

Check ONE:
Bidder IS NOT subject to Section 231.006 (business entity DOES NOT have a sole proprietor,
rnajority stockholder or substantial Owner who is a natural persoÍr capable of being a child support obligator).

Bidder IS subject to Section 231.006 (business entity DOES have a sole proprietor, majority
stockholder or substantial Owner who is a natural persorl capable of being a child support obligator)

If subject to Section 231.006, the bid must include nalnes and social security nulnbers of each person with at
leasT25%o Ownership of the business entity submitting Bid.

(Print Narne) SSN

(Print Narne) SSN

(Print Narne) SSN

76696-FD-1 6-8020
lnstall Backflow Preventer Between City & Unit Waterline - Montford Unit
Lubbock, Texas



SECTION K

Pursuant to Section 231.006 Farnily Code, the bidder certifies tbat the individual or business entity named in
the Bid is not ineligible to receive the specified payments and acknowledges tlrat any resultant contract may
be terminated and payment may be withheld if this certification is inaccurate.

3. F'RANCHISE TAX REPRESENTATION

The Bidder represents and certifies as part of its offer that it is not currently delinquent in the payment of any
franchise tax owed the State of Texas.

4. PREFBRENCE CLAIM

In accordance with 34TAC Rule 20.38, the Bidder shall check below if claiming a preference. lf the appropriate
line is not marked, a preference will not be granted unless other documents included in the bid show a right to
the preference.

Goods produced or offered by a Texas bidder that is owned by a Texas resident servrce-
disabled veteran
Goods produced in Texas or offered by a Texas bidder that is not owned by a Texas resident
service-disabled veteran
Agriculture products produced or grown in T
Agriculture products and services offered by TX bidders
Services offered by a Texas bidder that is owned by a Texas resident service-disabled veteran

Services offered by a Texas bidder that is not owned by a Texas resident service-disabled
veteran
Texas Vegetation Native to the Region
USA produced supplies, materials, equipment or agricultural products
Products of persons with mental or physical disabilities
Products made of recycled, remanufactured, or environmentally sensitive materials including
recycled steel

Energy effi cient products
Rubberized asphalt paving material
Recycled motor oil and lubricants
Products produced at facilities located on formerly contaminated propefty
Products and services from economically depressed or blighted areas

Vendors that meet or exceed air quality standards

Recycled or Reused Compr.rter Equiprnent of Other Manufacturers
Foods of Higher Nutritional Value (for consumption in a public cafeteria only)

5. NO COLLUSION

Bidder represents and ceftifies its ernployees, agents and representatives have not and shall not discr-rss or disclose
the terms of their bid and its subrnission or resporlse thereto with any third party other than persons or entities
which Bidder engaged to assist it with respect to sucll respollse or sr"rbmission.

Neither the Bidder nor the firm, corporation, partnership or institution represented by the Bidder or anyone acting
for such firm, corporation or institr-rtion has violated the antitrLrst laws of the State or the Federal Antitrust Laws,
nor cornmuuicated directly or indirectly the bid submitted to any competitor or any other person engaged in such

line of business.
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6. NO GRATUITIES

The Bidder represents and certifies that it has not given, offered to give, nor intends to give at any time hereafter
auy economic opportunit¡1, future employrnent, gift, loan, gratuity, special discount, trip, favor, or service to a
public servant or A/E employed by the Agency in connection with the submitted bid.

7 NO COMPENSATION

Bidder represents and certifies that its employees, agents and representatives have not received compensation for
participation in the preparation of the specifications for this solicitation.

8. HI]MAN IMMTINO-DEFICIENCY VIRUS SERVICES ACT COMPLIANCE

8.1 Bidder ceftifies compliance with the HIV Seruices Act, fHealth & Safety Code, Title 2, Subtitle D,
Chapter 85] requirements for maintenance of confidentiality regarding HIV and its related conditions, including
Acquired Immuno-Deficiency Syndrome (AIDS).

8.2 Bidder further certifies that workplace guidelines are developed and implernented. Bidder may elect

to use workplace guidelines developed and implemented by the TDCJ.

8.3 In the absence of confidentiality guidelines, Bidder is not eligible to receive state funds.

9. COMMLINICABLE DISEASE PREVENTION & CONTROL ACT COMPLIANCE

Bidder certifies compliance with the applicable provisions of the Communicable Disease Prevention and Control
Act, Health & Safety code, Title 2, Subtitle D, chapter 8l .

10. CONFLICT OF INTBRBST

f0.1 Any individual who interacts with public purchasers in any capacity is required to adhere to the

guidelines established in the Texas Government Code, Section 572.051. The Section outlines the ethical
standards required of public purchasers, employees, and vendors who interact with public purchasers in the

conduct of State business.

10.2 Specifically, a TDCJ employee nray not lrave an interest in, or in any manner be connected with a
contract or bid for a purchase of goods or services by an agency of the State; or in any manner, including by
rebate or gift, accept or receive from a person to whom a contract may be awarded, directly or indirectly, anything
of value or a promise, obligation, or coutract for future reward or compensation. Entities who are interested in

seeking business opportunities with the State rnust be mindful of these restrictions when interacting with public
purchasers ofthe TDCJ or purchasers ofother state agenctes.

f03 No Texas Department of Crirninal Justice staff or Board Member shall have any conflict of interest

or potential conflict of interest with the Bidder or any of its agents, iucluding a financial interest, in this contract
either currently or within the past two (2) years.

10.4 The Bidder covelralrts that Bidder has no existing interest and will not acquire any interest, direct or

indirect, which could conflict in arry nlanner or degree with the perfonnance of services required under this
Contract and that uo person having any such interest shall be employed by Bidder. No Bidder, Owner or agent

shall have any conflict of interest or potential conflict of interest, including a financial interest with Texas

Depaftnrent of Crirninal Justice staff, Texas Board of Crirninal Justice tnetnber, Architect/Engineer (AlE),
subcontractor, velrdor or supplier affected by this Contract either currently or within the past two (2) years.

10.5 Any such conflict or potential conflict of interest shall be disclosed to the Owner by the parfy having

such couflict before the execution of this Contract or within (10) Days of discovering the conflict. Owner
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representatives not affected by the conflict or potential conflict shall detennine the severity of the conflict, if at'ty,

aud recornmend the appropriate remedial action to resolve the conflict without adversely affecting the interest of
the Texas Department of Criminal Justice and its project schedule. Such remedial action could include
cancellation of this Contract for the conflicting parly.

10.6 Pursuant to Section 2155.004 (a) Texas Government Code, the Bidder has not received
compensation for participation in the preparation of the specifications for this IFB. Under Section 2155.004
(b) Texas Government Code, the Bidder cerlifies that the individual or business entity named in this bid or
Contract is not ineligible to receive the specified contract and acknowledges that this contract may be

terminated and payment withheld if this cetification is inaccurate.

11. DISCLOSURE OF INTERESTED PARTIES

In accordance with Texas Government Code 2252.908, a governmental entity or state agency may not enter
into a contract valued at $1 million dollars or greater with a business entity unless the business entity, in
accordance with Texas Administrative Code, Title l, Part2, Chapter 46, Rules 46.1,46.3 and 46.5, submits a

disclosure of interested parties to the governmental entity or state agency at the time the business entity submits
the signed contract to the governmental entity or state agency.
The disclosure of interested parties must be submitted on a form, and in a manner, prescribed by the Texas

Ethics Commission. The Disclosure of Interested Parties Form (Form 1295) and instructions may be found
at: https ://www.ethics. state.tx.us/wh atsn ew/el f info form 1 29 5 .htrn.

t2. EQUAL OPPORTUNTTY

Bidder certifies compliance with all terms, provisions, and requirements of Titles VI and VII, Civil Rights Act of
7964,the Americans with Disabilities Act of 1990, and any other Federal, state, local or other anti-discriminatory
act, law, statute or regulation, along with all amendments and revisions of the acts, laws, statutes or regulations, in
the performance ofthis contract, and will not discriminate against any child or youth, client, employee, or applicarrt

for employment because of race, creed or religion, age, sex, color, national or ethnic origin, handicap, or any other
illegal discriminatory basis or criteria.

13. UNF'AIR BUSINESS PRACTICES

Bidder ceftifies that it has not been found guilty in a judicial or state administrative agency proceeding of unfair
business practices within the year preceding the effective date of this contract. Bidder fufther certifies that no

officer of Bidder has served, within the past year, as an officer of auother company which has been found guilty
in a jLrdicial or state administrative agency proceediug of unfair business practices. If the above ceñifications are

false, any resulting contract willbe void.

14. CONTRACTING \ilITH EXECUTIVE HBAD OF STATE AGBNCY

Bidder represents and certifies that they are in compliance with Texas Governrneut Code, Section 669.003

relating to contracting with executive head of a state agency.

If Section 669.003 applies, Bidder shall cornplete the following inforrnation in order for the bid to be evaluated

Name of Fonner Executive:

Name of State Agency

Date of Separation from State Agency

Position with Bidder:
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Date of Employnent with Bidder:

15 LIMITATION ON EMPLOYMENT OF FORMER STATE OFFICERS

The Contractor certifies that they are in compliance with Section 572.069 of the Government code relating to
employment of a former state officer or employee. A former state officer or employee of the TDCJ who during the
period of state service or employment participated on behalf of the TDCJ on a procurement or contract negotiation
involving a business entity may not accept ernployment from that business entity before the second anniversary of
the date the officer's or employee's service or employment with the TDCJ ceased.

16. REMITTANCE ADDRESS

If the remittance address is different from the mailing address, Bidder shall enter the remittance address below
Failure to provide this information may impact payment.

17. SUSPENSION, DEBARMENT, AND TERRORISM

Bidder certifies that the bidding entity and its principals are eligible to participate in this transaction and have
not been subjected to suspension, debarment, or similar ineligibility determined by any federal, state or local
government entity and that bidder is in compliance with the State of Texas statues and rules relating to
procurement and that bidder is in compliance with the Federal Government's Terrorism Watch List as

described in Executive Order 13224. Entities ineligible for federal procurement are listed at
https://www.sam.gov.

18. FRAUD, WASTE OR ABUSB

In accordance with Texas Governrnent Code, Chapter 321,Ihe State Auditor's Office (SAO) is authorized to
iuvestigate specific acts or allegations of impropriety, rnalfeasarlce or nonfeasance in the obligation,
expenditure, receipt or use of state funds. If there is a reasonable cause to believe that fraud, waste or abuse

has occurred at this agency, it can be reported to the SAO by calling l-800-892-8348 or at the SAO's website
at www.sao.state.tx.us. It can also be reporled to the TDCJ Office of the lnspector General aT 1-866-312-8329
the TDCJ Internal Audit Division at 1-5 12-406-5935, or Crime Stoppers at 1-800-832 -8411 .

19. VIOLATION OF FEDERAL LAW RELATING TO RECONSTRUCTION EFFORTS AS A
RESULT OF HURRICANES RITA, KATRINA OR ANY OTHBR DISASTBR AFTER
SEPTEMBER 24,2005

Pursuant to Section 2261 .053, Texas Goverrrnent Code a state agency may not accept a bid or award a contract
that includes proposed financial participation by a person who, during the five-year period preceding the date
of the bid or award, has been convicted of violating a federal law or assessed a penalty in a federal civil or
adrninistrative enforcernent action in connection with a corrtract awarded by the federal govenrment for relief,
recovery, or reconstruction efforts as a result of Hurricane Rita, Katrina, or any other disaster occurring after
Septernber 24,2005. Under Section 2261.053, Texas Governrnent Code, the Contractor ce¡tifies that the
individLral or business entity named in this bid or contract is not ineligible to receive the specified contract and

acknowledges that this contlact rnay be terminated and payment withheld if this cerlification is inaccurate.
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SECTION K

20. NO LITIGATION

Bidder certifies that there is not now pending, or to its knowledge threatened, any action, suit or proceeding to
wlrich Bidder, or any of its employees, are aparty, before or by any court or governmental agency or body,
which may result in any material adverse change in Bidder's ability to perform its obligations under this
Contract, or any such action, suit or proceeding related to environmental or civil rights matters; Bidder further
cerlifies that no labor disturbance by the employees of Bidder exists or is imminent which may be expected to
materially and adversely affect Bidder's ability to perform its obligations under this Contract. Prior to Owner
making an award of this Contract, Owner may require Bidders being considered for the award to recertify the
representations set forth above. Owner, in its sole discretion, may disqualifli any Bidder that in the opinion of
Owner is a party, or who has any employees that are aparty, to any action, suit or proceeding that may result
in any material adverse change in Bidder's ability to perform its obligations under this Contract. During the
terrn of this Contract, to include extensions hereof, Bidder shall notify Owner in writingwithin five days of
Bidder having received knowledge of any actions, suits or proceedings filed against Bidder, or any of its
employees, or to which Bidder, or any of its employees, are aparty, before or by any court or governmental
agency or body, which (l) may result in any material adverse change in Bidder's ability to perform its
obf igations under this Contract; or, (2) filed in any federal court, state court, or federal or state administrative
hearing within the state of Texas regardless as to any anticipated material adverse change in Bidder's ability
to perform its obligations under this Contract; or, (3) is brought by or on behalf of a state of Texas offender
regardless as to any anticipated material adverse change in Bidder's ability to perform its obligations under
this Contract.

21. IMMIGRATION

Bidder represents and warants that it will comply with the requirements of the Immigration Reform and

Control Act of 1986, Immigration Act of 1990, and the Illegal Immigration Reform and Immigration
Responsibility Act of 1996, regarding employment verification and retention of verification forms for any
individual who will perform any labor or services under this contract.

'., ADVERTISING OF A\ilARI)

The Contractor agrees not to refer to awards in commercial adveftisiug in suclt a manner as to state or imply that
the product or service provided is endorsed or preferred by the Owner or is considered by the Owner to be superior
to other products or services.

23. CONDITIONS PRECBDBNT TO AWARD

Bidder hereby certifìes, represents, and warrants that all conditions precedent set fofth in Section D hereof shall

be met within the periods of time specified in the Award.

BIDDER:

Name

By

Signature

Title

Date
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SECTION L

SECTION L

INSTRUCTIONS, CONDITIONS AND NOTICES TO OFFERORS

AMENDING AND MODIFYING BIDS/PUBLIC DISCLOSI]RB OF BIDS

1.1 No bid may be changed, amended or modified (by telegram or otherwise) after it has been submitted.
A bid rnay be withdrawn, however, and be resubmitted at any time prior to the time set for bid
opening.

1.2 Information, documentation, and other material in connection with this solicitation or any resulting
contract may be subject to public disclosure pursuant to Chapter 552 of the Texas Government Code
(the "Public Information Act"). Any part of the solicitation response that is of a propriety nature must
be clearly and prominently marked as such by respondent. No public disclosures or news releases
pertaining to this Contract shall be made without prior written approval of Owner.

2. REJECTION OF'BIDS

A. Any bid that fails to confonn to the essential requirements of the Invitation for Bids shall be

rejected.

B. Any bid that does not conform to the applicable specifications shall be rejected unless the
invitation authorized the submission of alternate bids and the supplies offered as alternates meet
the requirements specified in the invitation.

C. Any bid that fails to conform to the delivery schedule or permissible alternates stated in the
invitation shall be rejected.

D. A bid shall be rejected when the Bidder imposes conditions that would modifu requirements of
the invitation or limit the Bidder's liability to the Owner, since to allow the Bidder to impose such
conditions would be prejudicial to other bidders. For example, bids shall be rejected in which
the Bidder -

L Protects against future changes in conditions, suclr as increased costs, iftotal possible costs
to the Owner caunot be determined;

2. Fails to state a price and indicates that price shall be "price in effect at tirne of delivery";

3. States a price but qualifies it as being subject to "price in effect at time of delivery";

4. Vy'hen not authorized by the invitation, conditions or qualifies a bid by stipulating that it is to
be considered only if, before date of award, the Bidder receives (or does not receive) award
under a separate solicitation,

5. Requires that the Owner is to detennine that the Bidder's product rneets applicable Owner
specifications; or

6. Limits rights of the Owner uuder any Contract provision

E. A low Bidder rnay be requested to delete objectionable conditions from a bid provided the
co¡rditions do not go to the substance, as distinguished fronr tlre fonn, of the bid, or work arr
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SECTION L

injustice on other Bidders. A condition goes to the substance of a bid where it affects price,
quantity, quality, or delivery of the items offered.

F. Any bid may be rejected if the Owner determines in writing that it is unreasonable as to price.
Unreasonableness of price includes not only the total price of the bid, but the prices for individual
line items as well.

G. Any bid may be rejected if the prices for any line items or sub-line items are materially
unbalanced.

H. Bids received from any person or concern that is suspended, debarred, proposed for debarment,

or declared ineligible as of the bid opening date shall be rejected unless a compelling reason

determination is made.

I. Low bids received from concerns determined to be not responsible

J. When a bid deposit is required and a Bidder fails to furnish the deposit in accordance with the

requirements to the invitation for bids, the bid shall be rejected.

K. The originals of all rejected bids, and any written findings with respect to such rejections, shall

be preserved with the papers relating to the acquisition. After subrnitting a bid, if all of a Bidder's
assets or that part related to the bid are transferred during the period between the bid opening and

the award, the transferee may not be able to take over the bid. Accordingly, the Owner shall reject
the bid unless the transfer is affected by merger, operation of law or other means not bared.

L. Bids that do not include a completed HUB Subcontracting Plan shall be rejected.

3. NOTICE TO BIDDERS OF REJECTION OF'ALL BIDS.

When it is determined necessary to reject all bids, the Owner slrall notifu each Bidder that all bids
have been rejected and shall state the reason for such action.

4. MINOR INFORMALITIES OR IRRBGULARITIES IN BIDS.

A minor infonnality or irregularity is one that is merely a matter of form and not of substance. It also

pertains to some immaterial defect in a bid or variation of a bid from the exact requirements of the

invitation that can be corrected or waived without being prejudicial to other Bidders. The defect or
variation is immaterial when the effect on price, quantity, quality of delivery is negligible when

contrasted with the total cost or scope of the supplies or services being acquired. The Owner either
shall give the Bidder an oppoftunity to cure any irregularity in a bid or waive the deficiency,
whichever is to the advantage ofthe Owner. Examples of minor inforrnalities or irregularities include
failure of a bidder to:

Retunr the number of copies of signed bids required by the invitation;

Furnish required infornration concenting the number of its employees;

Sign its bid, bLrt only if:

The unsigned bid is accompanied by other material indication the Bidder's intention to
be bound by the unsigned bid (such as the submission of a bid guarantee or a letter signed

by the Bidder, with the bid, referring to and clearly identifying the bid itself); or

A.

B.

C.
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SECTION L

2. The finn sLrbmitting a bid has fonnally adopted or authorized, before the date set for
opening of bids, the execution of documents by typewritten, printed, or stamped

signature and submits evidence of such authorization and the bid carries such a signature.

D. Acknowledge receipt of an addendum / amendment to an invitation for bids, but only if-

l. The bid received clearly indicates that the Bidder received the addendum / amendment,

such as where the addenda / amendment added another item to the invitation and the

Bidder submitted a bid on the item; or

2. The addendum / amendment involves only a rnatter of form or has no effect on either of
the following: price, quantity, quality or delivery of the itern bid upon.

Furnish affidavits concerning parent company and affiliates, if required.

Execute the representations and certifications at Section K ofthe Solicitation and submit with
the bid.

5. NON-RESIDENT BIDDERS

The attention of all Bidders is called to Texas Government Code, Title 10, Section 2252.001,
2252.002, 2252.003 and 2252.004. A Nonresident Bidder is defined as follows: "Nonresident
Bidder" means a Bidder whose principal place of business is not in this State, but excludes a contractor
whose ultimate parent company or majority Owner has its principal place of business in this State.

6, DISCREPANCIES AND AMBIGUITIES

A. If Bidder of proposed work is in doubt as to true meaning of any part of the Bid Docurnents
or believes that discrepancies exist, Bidder shall submit written request for interpretation to
the Contract Administrator. Such request must reach the Contract Administrator at least ten

Days prior to time set for receipt of bids.

B Bidder submitting request for interpretation is responsible for its prompt, timely and actual
delivery.

Interpretations or explanations will not be made orally

All interpretations or supplemental instructions will be provided in Addenda.

Copy of such Addendum will be issued to each entity holding Bid Documents.

Failure to receive such addenda / amendment does not relieve bidder from any obligation
under his/her bid as submitted, Bidder is responsible to ensure receipt and acknowledgment
of all addenda / amendments issued and may be cause for rejection of its bid.

7. SUBSTITUTIONS

Bidder requestiug substitr"rtions shall submit written request to the Contract
Administrator no later than 5:00 PM, fourteen (14) Days prior to the time set for receipt
of bids.

E.

F.

C.

D

E.

F.

A
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SECTION L

B Approvals of substitutions will be made by Addendum then distributed to each entity holding
Bid Documents.

8. BID ACCEPTANCE

It is understood that the Owner reserves the right to accept or reject any and all bids and to waive all
irregularities. It is further agreed that this Bid and Bid Bond shall be valid and not be withdrawn for a

period of one hundred (100) Days from the date of opening thereof.

9. QUALTFTCATTONS

Determination of Contractor responsibility will be based on the following criteria

(a) Have adequate financial resources to perform the contract, or the ability to obtain them;

(b) Be able to comply with the required or proposed delivery or performance schedule, taking into
consideration all existing commercial and governmental business commitments;

(c) Have a satisfactory perfonnance record. Have a satisfactory record of integrity and business
ethics;

(d) Have the necessary organization, experience, accounting controls, and technical skills, or the
ability to obtain them (including, as appropriate, such elements as production control
procedures, property control systems, quality assurance measures, and safety programs
applicable to materials to be produced or services to be performed by the prospective contractor
and subcontractors);

(e) Have the necessary production, construction, and technical equipment and facilities, or the
ability to obtain them; and

(Ð Be otherwise qualified and eligible to receive an award under applicable laws and regulations.

To this effect, bidders shall be required to subrnit documentation to supporl the above (such as

Balance/Income Statements, a list of current projects, personnel list, list of equiprnent and facilities, and so

forth). (See Attachment No. 8)

10. DOCUMENT AVAILABILITY

A. Bid Documents can be purchased from the Contract Administrator as stated in the Notice to
Bidders.

B. Number of sets obtainable: Any nr.rmber may be purchased with adequate advauce notice to
issuirrg party. Only complete sets will be sold.

C. Ownership of documents: All documents are the propefty of the Texas Depaftment of Crirninal
Justice.

I I. SUBMISSION OF BIDS

Bids should be submiued on this form. Bids must be time stamped at the office designated in the solicitation
on or before the hour and date specified for the bid opening. Any bid received at the designated location after
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SECTION L

the exact tirne specified will not be considered unless TDCJ determines that it was properly addressed and in

the possession of TDCJ prior to the specified time but was late due to mishandling by the agency.
A. Subrnit only one original and two copies of the Bid (use forms furnished in documents).

B. All bids shall be in a sealed envelope and marked "SEALED BID: Texas Department of
Criminal Justice, Install Backflow Preventer Between City & Unit Waterline - Montford
Unit. Do Not Open Until 2:00 p.m., May 31,2016".

C. Sealed bids may be mailed or hand delivered to the Texas Department of Criminal Justice at the
following address:

TDCJ - Information Technology, Construction and Utilities Branch
Two FinancialPlaza, Suite 525
Huntsville, Texas 77340
Attn: Lynne Piippo, CTPM, CTCM - Contract Administrator

(BIDS MUST BE RECEMD BY 2:00 P.M. ON MAY 31,2016 AT THE DESIGNATED ADDRESS
TO BE CONSIDERBD RESPONSIVE)

D. All bids must be in original form with original signatures.

E. Faxed or e-mailed bids are not acceptable

F. Faxed or e-mailed modifications to bids are not acceptable.

12. PREPARATION OF BID

As a reminder please ensure that you have:

A. Furnished your Dunn and Bradstreet Number (DUNS#), Tax Identification Number (TAX ID #)
and Charter Number (Charter #) in the spaces provided on page I of the Solicitation, Offer, and

Award fonn.

B. Completed blocks 70,14,15,76,18, l9A, 198, and 19C on pages one (l) and two (2) of the

Solicitation, Offer, and Award form.

C. Completed the blanks in Section B.

D. Read and completed the blanks and signature block in Section K

E. Cornpleted the blanks in paragraph 14.8 of Section I.

F. Cornpleted all required Attachnrents, including "Contractor's Qualification Fonr" (use

Attachment 8 furnished in documents).

G. Bidders are required to submit a HUB Subcontracting Plan in accordance with Exhibit 1. Failure
Ío submit tlte HUB Subconfracting PIttt witlt uppropriateforms will subject tlte bid to rejection

fro m furt lt er co ns ide rat io n.

H. Have provided the required 5%bid deposit
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SECTION L

l. Have acknowledged receipt of any Addenda/Amendment that may have been issued by
cornpleting Block 18 on Solicitation, Offer and Award Form or by enclosing copy of the
Addenda/Amendment.

J. Have enclosed all of the above docurnents with your bid, to include any other information that
may have been requested.

13. PRE-AWARD DATA

A. Within five (5) working days after official notification, the successful Bidder shall furnish the

following documents:

(1) Written letter from Bidder's legal counsel as to Bidder's Resident or Nonresident status

along with a copy of any statute in the state of a Nonresident Bidder which confers on a
Resident Bidder any credit or assesses any Nonresident Bidder a penalty.

(2) Cost breakdown information for combination bids, if applicable.

14. BIDDBR QUALIFICATIONS

Bidder must provide evidence that demonstrates the Bidder is qualified to satisfactorily perform
the specified Work and must have worked in this trade for at least five (5) years. The Bidder shall
submit written evidence to include a minimum of three (3) projects cornpleted within the last ten
(10) years of similar work, size and complexity to include the contracting party's name, telephone
number, location, type of facilit¡1, construction cost and the date of completion.
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SECTION M

SECTION M

EVALUATION FACTORS FOR AWARDS

1. Bidders must comply with material aspects of this Invitation for Bids to be considered responsive.

Bidders must meet the qualifications and experience requirements to be considered for award.

1 .l The Owner will evaluate bids in response to this solicitation without discussions with Bidder
and in accordance with Texas Government Code, $2155.074. Contractor's prior performance may
be used as a factor in the award.

1.2 In accordance with Texas Administrative Code, Title 34, Chapter 20, Rule $20.31 (b), the

Owner may negotiate if the Owner receives only one acceptable bid, or no acceptable bids,
provided that the negotiations do not result in a material change to the advertised specifications.

2. In the event of tie bids, the preferences listed in Section K, Article 4 will be used to break the tie

3. The Owner reserves the right, at its sole discretion, to make a single Contract award or multiple
Contract awards from this solicitation. The Owner reserves the right to make no awards in the event

of inconsistent pricing and/or the absence of available competition.

4. Alternate bids, if allowed for herein, will be evaluated based on the best interests of the Owner

696-FD-16-8020
lnstall Backflow Preventer Between City & Unit Waterline - Montford Unit
Lubbock, Texas

BB



ATTACHÏWENTS



ATTACHMENT NO. 1

TEXAS DEPARTMENT OF CRIMINAL JUSTICE
FACILITIES DIVISION

STANDARDS OF CONDUCT FOR CIVILIAN
CONSTRUCTION CONTRACTORS EMPLOYEES

I. SECURITY MEASURES

A. GENERAL SECURITY MEASURES

No person working for or othenruise connected with the Contractor (his agents, subcontractors or their
employees) shall be allowed to bring onto the owner's (state) property firearms, alcoholic beveraqes, druqs. or
any other controlled substances with the exception of prescription medication. No such person shall cross any
fences, except those fences designated to allow egress and ingress to the construction site. All vehicles shall
be kept locked with windows up while on the owner's property. Contractors' employees shall avoid all contact
with inmates, no employee shall converse with or othenruise communicate with any inmate. ln addition to the
usual civil and/or criminal penalties for violations of the above regulations, the owner reserues the right to
refuse further entry to the job site to any individual who has violated the above restrictions. Further, the Owner
reserves the right to immediately remove from the jobsite any individual who has violated the above
restrictions.

II. EXPECTATIONS OF CONTRACTORS AND SUBS

A. ALL CONTRACTORS, SUBS, AND THEIR EMPLOYEES WILL:

Read and sign the Texas Department of Criminal Justice, Facilities Division, Standards of Conduct for
Civilian Contractor Employees.

Refrain from bringing firearms, ammunition, controlled substances (with the exception of prescription
drugs) or any other contraband items on the property of the Texas Department of Criminal Justice
(1.D.). This includes in the personal vehicles of the on-site workers.

Vehicles will remain locked at alltimes when operator is absent.

There shall be no contact with any inmates in the TDCJ facilities except those which may be assigned
to assist on an individual institutional project.

5 Approved visitors of inmates will not be allowed to work on any project that involves the unit where the
visited inmate resides.

6. Vehicles are subject to search at anytime while on State Prison property
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B. GENERAL SECURITY FOR TOOL CONTROL:

All tools in tool boxes are to be inventoried with the total number of tools in each box plainly marked on
the outside of the box.

Copies of tool inventories are to be filed with the entrance gate officer, the Owner's Designated
Representative and the contractor's project superintendent. Any changes to an individual's tool box
inventory should be immediately noted on all inventory sheets.

Tools should be cross-checked against the number on the tool box upon entry and exit from the facility.

Class "4" tools should receive special handling. When tools are not in use, they shall be kept and
locked under key in a secure area and if possible rendered inoperable. Class "A" tools include, but are
not limited to, tools most likely to be used in an escape attempt or do bodily harm. These generally
include hacksaw blades, files, pipe wrenches, ladders, acetylene cutting tips, pipe and bolt cutters, etc.

At no time are Class "A" tools to be left unattended and when in use, the on-site TDCJ security officer
will be notified.

Generators, ladders and acetylene cutters all must be secured at the end of each workday

Emery wheels will be locked and rendered inoperable when not in use unless stored outside of the
secure perimeter.

When a Class "4" tool is lost, the Assistant Warden for security or Warden shall be immediately
notified.

a Any inmates who may have had access to the area will be held until a thorough search is
made.

b. A written report will be made covering the details of the loss

All hazardous and poisonous chemicals, not in use, are to be stored in a locked tool trailer or other
secure area. An inventory shall be maintained and direct supervision provided when the items are
used at the work site. Upon completion of the project, the Contractor will be responsible for the
removal of all hazardous materials and all hazardous waste generated under his control.
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I have received a copy of the "STANDARDS OF CONDUCT FOR CIVILIAN CONSTRUCTION
CONTRACTORS EMPLOYEES" issued by the Texas Department of Criminal Justice.

I have read, understand and will comply with this policy.

SIGNATURE SOCIAL SECURITY #

DRIVERS LICENSE # STATE

COMPANY DATE

NAME

ADDRESS

CITY STATE ZIP

WITNESS

COMPANY

DATE



ATTACHMENT NO. 2

TEXAS STATUTORY PAYMENT BOND
CHAPTER 2253THE GOVERNMENT CODE AS AMENDED

(PUBLTC WORKS)

STATE OF TEXAS
COUNTY OF

KNOW ALL MEN BY THESE PRESENTS

That we, as Principal, and
âQ Surety are hereby held and firmly bound unto the State of Texas in

Dollarsthe penal sum of
) for the payment whereof, the said Principal and Surety Bond themselves, their heirs,

executors, administrators and successors, jointly and severally, firmly by these Presents.

The conditions of this obligation are such that whereas the Principal entered into a certain Contract, hereto attached, and
made a part hereof with the State of Texas, acting by and through the Texas Department of Criminal Justice, dated

for the

NOW, THEREFORE, the conditions of this obligation are such that, if the Principal shall promptly make payments to all

claimants as defined in Chapter 2253 The Government Code, as amended and recodified, supplying labor and materials in

the prosecution of the work provided for in said Contract, then this obligation shall be null and void, othenruise it shall remain in
full force and effect.

This bond is made and entered into solely for the protection of all claimants supplying labor and material in the prosecution of
the work provided for in said Contract, and all such claimants shall have a direct right of action under the Bond as provided in
Chapter 2253The Government Code, as amended and recodified.

ln WITNESS WHEREOF, the above bound parties have executed this instrument under their several seals this _ day
of 20-, the name and corporate seal of each pafty being hereto affixed and these presents duly
signed by its undersigned representative pursuant to authority of its governing body
SEAL:
ATTEST: SURETY,S AGENT:

COMPANY NAME

PRINCIPAL ADDRESS

BY: CITY, STATE,ZIP CODE

SURETY TELEPHONE

BY:



ATTACHMENT NO. 3

TEXAS STATUTORY PERFORMANCE BOND
CHAPTER 2253 GOVERNMENT CODE AS AMENDED

(PUBLTC WORKS)

STATE OF TEXAS
COUNTY OF

LET IT BE KNOWN BY THIS INSTRUMENT

That we, , as Principal
andwe, ,aCorporation
duly authorized to do business in this State, as Surety(s), are this date held and firmly bound unto the State of Texas in
the amount of Dollars ) for the payment of
which indemnity the said Principal and Surety, by this declaration, do firmly bind themselves, their heirs, executors,
administrators, successors and assigns, jointly and individually.

Since a Contract, which by reference is made a part hereof, exists between the Principal and the State of Texas, acting
by and through the Texas Department of Criminal Justice, and dated for the conditions of this
obligation are, therefore, such that it shall remain in full force and effect unless and until the Principal shall faithfully
perform the Contract in accordance with the Contract Documents.

ln the event of Principal's failure, as defined by the Contract Documents, to faithfully perform the Contract, Surety(s)
will within fifteen (15) days of determination of default, assume full responsibility for completion of said Contract and
become entitled to payment of the balance of the Contract amount, or the Sure$ shall make other arrangements
satisfactory with the Texas Department of Criminal Justice for the completion of the defaulted work but in no event
shall the Surety's liability exceed the penalty of this bond.

The liabilities, rights, limitations and remedies concerning this Bond shall be determined in accordance with the
provisions of Chapter 2253 fhe Government Code, as amended and recodified, pursuant to which this Bond is
executed.

lN WITNESS TO THIS DECLARATION, the said Principal and Surety(s) have signed and sealed this instrument this
day of ,20-.

PRINCIPAL SURETY

By

Bond ldentification No.

Address of Attorney-i n-fact

(Use of this form for the purposes indicated has been approved by the Attorney General of Texas)

By



ATTACHMENT NO. 4

PREVAILING WAGE SCHEDULE

(Outside Five Foot Perimeter of Building)

General Decision Number: TX160007 0110812016 TX7

Superseded General Decision Number: TX20150007

State: Texas

Construction Types: Heavy and Highway

Counties: Armstrong, Carson, Crosby, Ector, lrion, Lubbock, Midland, Potter, Randall, Taylor and Tom Green Counties in
Texas.

HEAVY & HIGHWAY CONSTRUCTION PROJEGTS

Note: Under Executive Order (EO) 13658, an hourly minimum wage of $10.15 for calendar year 2016 applies to all contracts
subject to the Davis-Bacon Act for which the solicitation was issued on or after January 1,2015.lf this contract is covered
by the EO, the contractor must pay all workers in any classification listed on this wage determination at least $10.15 (or the
applicable wage rate listed on this wage determination, if it is higher) for all hours spent performing on the contract in
calendar year 2016. The EO minimum wage rate will be adjusted annually. Additional information on contractor requirements
and worker protections under the EO is available at www.dol.gov/whd/govcontracts.

Modification Number
0

Publication Date
01t08t2016

" suTX201 1-002 08t02t2011

CEMENT MASON/CONCRETE FINISHER (Paving & Structures)

ELECTRICIAN

FORM BUILDER/FORM SETTER
Paving & Curb...............
Structures...

LABORER
Asphalt Raker...
Flagger.....
Laborer, Common........... .

Laborer, Uti1ity...........
Work Zone Barricade Servicer

POWER EQUIPMENT OPERATOR:
Asphalt Distributer .. .....
Asphalt Paving Machine.. ...
Broom and Sweeper...........
Crane, Lattice Boom 80 Tons or Less..
Crawler Tractor Operator....
Excavator, 50,000 lbs or less...
Front End Loader Operator, Over 3 CY
Front End Loader, 3CY or less. .... .....
Loader/Backhoe... ..

Mechanic.
Milling Machine... ..... ...
Motor Grader, Rou9h........
Motor Grader, Fine..........
Pavement Marking Machine . .

Rates

$ 13.55

$ 20.96

Fringes

$ 12.36
$ 13.52

$ 12.28
$ 9.30
$ 10.30
$ 11.80
$ 10.30

$ 14.87
$ 13.40
s1121
$ 16.82
$ 13.96
$ 13.46
$ 12.77
$ 12.28
$ 14.18
$ 20.14
$ 15.54
$ 16.15
$ 17.49
$ 16.42



Reclaimer/Pulverizer
Roller, Asphalt..........
Roller, Other.............
Scraper.......
Spreader Box...........

Servicer

Steel Worker (Reinforcing)

TRUCK DRIVER
Lowboy-F|oat........
Single nx1e..............'..'.'
Single or Tandem Axle Dump..
Tandem Axle Tractor with Semi

$ 12.85
$ 10.95
$ 10.36
$ 10.61
$ 12.60

$ 13.98

$ 13.50

$ 14.46
$ 12.74
$ 11.33
$ 12.49

WELDERS - Receive rate prescribed for craft performing operation to which welding is incidental

= = === === ==== == === == == == = === == = == = == == = === = == === === === === ==== === =
Unlisted classifications needed for work not included within the scope of the classifications listed may be added after award

only as provided in the labor standards contract clauses (29CFR 5.5 (a) (1) (ii)).

The body of each wage determination lists the classification and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage determination. The classifications are listed in alphabetical
order of "identifiers" that indicate whether the particular rate is a union rate (current union negotiated rate for local), a survey
rate (weighted average rate) or a union average rate (weighted union average rate).

Union Rate ldentifiers

A four letter classification abbreviation identifier enclosed in dotted lines beginning with characters other than "SU" or
"UAVG" denotes that the union classification and rate were prevailing for that classification in the survey. Example:
PLUMO198-005 0710112014. PLUM is an abbreviation identifier of the union which prevailed in the survey for this
classification, which in this example would be Plumbers. 0198 indicates the local union number or district council number
where applicable, i.e., Plumbers Local0198. The next number, 005 in the example, is an internal number used in processing
the wage determination.07l0112014 is the effective date of the most current negotiated rate, which in this example is July
1,2014.

Union prevailing wage rates are updated to reflect all rate changes in the collective bargaining agreement (CBA) governing
this classification and rate.

Survey Rate ldentifiers

Classifications listed under the "SU" identifier indicate that no one rate prevailed for this classification in the survey and the
published rate is derived by computing a weighted average rate based on all the rates reported in the survey for that
classification. As this weighted average rate includes all rates reported in the survey, it may include both union and non-
union rates. Example: SULA2012-007 511312014. SU indicates the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates the State of Louisiana .2012 is the year of survey on which these
classifications and rates are based. The next number, 007 in the example, is an internal number used in producing the wage
determination. 511312014 indicates the survey completion date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect untila new survey is conducted.

Union Average Rate ldentifiers

Classification(s) listed under the UAVG identifier indicate that no single majority rate prevailed for those classifications;
however, 100% of the data reported for the classifications was union data. EXAMPLE: UAVG-OH-OO10 0812912014. UAVG
indicates thatthe rate is a weighted union average rate. OH indicates the state. The next number,0010 in the example, is
an internal number used in producing the wage determination. 0812912014 indicates the survey completion date for the
classifications and rates under that identifier.



A UAVG rate w¡ll be updated once a year, usually in January of each year, to relrect a weighted average of the current
negotiated/CBA rate of the union locals from which the rate is based.

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can be

. an existing published wage determination
o â surVêv underlying a wage determination
. a Wage and Hour Division letter setting forth a position on a wage determination matter
. a conformance (additionalclassification and rate) ruling

On survey related matters, initial contact, including requests for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted because those Regional Offices have responsibility for the
Davis-Bacon survey program. lf the response from this initial contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal process described here, initial contact should be with the Branch
of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division
U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, DC 20210

2.) lf the answerto the question in 1.) is yes, then an interested party (those affected by the action) can request review and
reconsideration from the Wage and Hour Administrator (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor
200 Constitution Avenue, N.W
Washington, DC 20210

The request should be accompanied by a full statement of the interested party's position and by any information (wage
payment data, project description, area practice material, etc.) that the requestor considers relevant to the issue.

3.) lf the decision of the Administrator is not favorable, an interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor
200 Constitution Avenue, N.W
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final



ATTACHMENT NO. 5

PREVAILING WAGE SCHEDULE

(Buildings to five feet beyond building line)

General Decision Number: TX160334 0110812016 TX334

Superseded General Decision Number: TX20150334

State: Texas

Construction Type: Building

Counties: Crosby and Lubbock Counties in Texas.

BUILDING CONSTRUCTION PROJECTS (does not include single family homes or apartments up to and including 4
stories).

Note: Under Executive Order (EO) 13658, an hourly minimum wage of $10.15 forcalendar year2016 applies to allcontracts
subject to the Davis-Bacon Act for which the solicitation was issued on or after January 1,2015. lf this contract is covered
by the EO, the contractor must pay all workers in any classification listed on this wage determination at least $10.15 (or the
applicable wage rate listed on this wage determination, if it is higher) for all hours spent performing on the contract in
calendar year2016. The EO minimum wage rate will be adjusted annually. Additional information on contractor requirements
and worker protections under the EO is available at www.dol.gov/whd/govcontracts.

Modification Number
0

Publication Date
0110812016

BOt 10074-003 01 I 01 t201 4

BOILERMAKER

cARP0665-001 05101 1201 4

CARPENTER

ELEC0602-008 09/01 /20 1 5

ELECTRICIAN.

ENGt0 1 78-005 06t01 t201 4

POWER EQUI PMENT OPERATOR
(1 ) Tower Crane.............
(2) Cranes with Pile Driving or Caisson Attachment and Hydraulic

Crane 60 tons and above.....
(3) Hydraulic cranes 59 Tons and under...

. tRoN0084-01 I O6tO1 t2015

IRONWORKER, ORNAMENTAL

. lRoN0263-003 06/01/201 5

Rates

$ 23.14

Rates

$ 20.81

Rates

$ 21 19

Rates

$ 29.00

$ 28.75
$ 27.50

Rates

$ 23.02

Rates

$ 23.00

Fringes

21.55

Fringes

6.76

Fringes

3% +8.80

Fringes

10.60

10.60
10.60

Fringes

6.35

Fringes

6.55IRONWORKER, STRUCTURAL



PLUM0404-026 07 t01 t201 3

PIPEFITTER.
PLUMBER....

s H EE0049-001 06t 01 1201 5

SHEET METAL WORKER (HVAC Duct lnstallation Only)

suTX201 4-060 07 121 1201 4

8RrCK14YER.......................

CEMENT MASON/CONCRETE FINISHER...

INSULATOR - MECHANICAL (Duct, Pipe & Mechanical
System lnsulation)...

IRONWORKER, REINFORCING..........

LABORER: Common or General......

LABORER: Mason Tender - Brick...

LABORER: Mason Tender - CemenUConcrete.....,.

LABORER: Pipelayer....

LABORER: Roof Tearoff

OP E RATOR: Backhoe/Excavator/Trackhoe.......

OPERATOR: BobcaVSkid Steer/Skid loader................

OPERATOR: Bulldozer.

OPERATOR: Dri11....,............

OPERATOR: Fork|ift..............

OPERATOR: Grader/B|ade..........

OPERATOR: Loader.....

OPERATOR: Mechanic.

OPERATOR: Paver (Asphalt, Aggregate, and Concrete).....

OPERATOR: Ro11er................

PAINTER (Brush, Roller, and Spray)..

ROOFER....

SHEET METAL WORKER, Excludes HVAC Duct lnstallatron

TtLE FtNtSHER...................

Rates Fringes

$ 22.80
$22.80

716
716

Rates

$22.93

Rates

$ 20.04

$ 19.60

$ 19.77

$ 12.27

$ 12.35

$ 1 1.36

$ 10.58

$ 12.49

$ 11.28

$ 14.25

$ 13.93

$ 18.29

$ 16.22

$ 14.83

$ 13.37

$ 13.55

$ 17.52

$ 16.03

$ 12.70

$ 14.27

$ 13.75

$ 21.13

$ 11.22

Fringes

1 1.33

Fringes

0.00

0.00

7.13

0.00

0.00

0.00

0.00

2.13

0.00

0.00

0.00

1.31

0.34

0.00

0.00

0.94

3.33

0.00

0.00

0.00

0.00

6.53

0.00



TILE SETTER.....

TRUCK DRIVER:

TRUCK DRIVER:

TRUCK DRIVER:

TRUCK DRIVER:

Dump Truck........

Flatbed Truck.....

Semi-Trailer Truck

Water Truck.......

$ 14.00

$ 12.39

$ 19.65

$ 12.50

$ 12.00

2.01

1.18

8.57

0.00

4.11

WELDERS - Receive rate prescribed for craft performing operation to which welding is incidental.

Unlisted classifications needed for work not included within the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses(29CFR 5.5 (a) (1) (i¡)).

The body of each wage determination lists the classification and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage determination. The classifications are listed in alphabetical
order of "identifiers" that indicate whether the particular rate is a union rate (current union negotiated rate for local), a survey
rate (weighted average rate) or a union average rate (weighted union average rate).

Union Rate ldentifiers

A four letter classification abbreviation identifier enclosed in dotted lines beginning with characters other than "SU" or
"UAVG" denotes that the union classification and rate were prevailing for that classification in the survey. Example:
PLUMO198-005 0710112014. PLUM is an abbreviation identifier of the union which prevailed in the survey for this
classification, which in this example would be Plumbers. 0198 indicates the local union number or district council number
where applicable, i.e., Plumbers Local 0198. The next number, 005 in the example, is an internal number used in processing
the wage determination.07l0112014 is the effective date of the most current negotiated rate, which in this example is July
I,2014.

Union prevailing wage rates are updated to reflect all rate changes in the collective bargaining agreement (CBA) governing
this classification and rate.

Survey Rate ldentifiers

Classifications listed under the "SU" identifier indicate that no one rate prevailed for this classification in the survey and the
published rate is derived by computing a weighted average rate based on all the rates reported in the survey for that
classification. As this weighted average rate includes all rates reported in the survey, it may include both union and non-
union rates. Example: SULA2012-007 511312014. SU indicates the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates the State of Louisiana .2012 is the year of survey on whlch these
classifications and rates are based. The next number, 007 in the example, is an internal number used in producing the wage
determination. 511312014 indicates the survey completion date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a new survey is conducted.

Union Average Rate ldentifiers

Classification(s) listed under the UAVG identifier indicate that no single majority rate prevailed for those classifications;
however, 100% of the data reported for the classifications was union data. EXAMPLE: UAVG-OH-0010 0812912014. UAVG
indicates that the rate is a weighted union average rate. OH indicates the state. The next number, 0010 in the example, is
an internal number used in producing the wage determination. 0812912014 indicates the survey completion date for the
classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of each year, to reflect a weighted average of the current
negotiated/CBA rate of the union locals from which the rate is based.



WAGE DETERMI NATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can be:

an existing published wage determination
a survey underlying a wage determination
a Wage and Hour Division letter setting forth a position on a wage determination matter
a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted because those Regional Offices have responsibility for the
Davis-Bacon survey program. lf the response from this initial contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal process described here, initial contact should be with the Branch
of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division
U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, DC 20210

2.) lf the answer to the question in 1.) is yes, then an interested party (those affected by the action) can request review and
reconsideration from the Wage and Hour Administrator (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor
200 Constitution Avenue, N.W
Washington, DC 20210

The request should be accompanied by a full statement of the interested party's position and by any information (wage
payment data, project description, area practice material, etc.) that the requestor considers relevant to the issue.

3.) lf the decision of the Administrator is not favorable, an interested party may appeal directly to the Administrative Review
Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor
200 Constitution Avenue, N.W
Washington, DC 20210

4.)All decisions by the Administrative Review Board are final.

a

a

a



PROJECT:

TO: (ARCHITECT)

ATTACHMENT NO. 6

SUBSTITUTION REQUEST . BIDDING PHASE

TEXAS DEPARTMENT OF CRIMINAL JUSTICE

PROJECT NO

FROM: (BTDDER)

HEREBY REQUESTS ACCEPTANCE OF THE FOLLOWING PRODUCT OR SYSTEMS AS A SUBSTITUTION IN

ACCORD WITH PROVISIONS OF THE BIDDING DOCUMENTS:

1. SPECIFIED PRODUCT OR SYSTEM:
Substitution request for (Generic Description):

Specification Section No

2. SUPPORTING DATA:

Article(s) Para.(

tr Product data for proposed substitution is attached (description of product, reference standards,
performance and test data).

tr Sample is attached
tr Sample will be sent if requested

3. QUALITY COMPARISON:

SPECIFIED PRODUCT SUBSTITUTION
Name, brand:
Catalog No.:
Manufacturer:
Vendor:
Significant variations

Maintenance Seruice Available: n yes E no

Spare Parts Source:

PREVIOUS I NSTALLATIONS:
ldentification of similar projects on which proposed substitution was used: (Attach list)
Project: Architect:
Address Own

Date lnstalled

5. REASON FOR NOT GIVING PRIORITY TO SPECIFIED ITEMS

4

6 EFFECT OF SUBSTITUTION:
Proposed substitution affects other parts of Work: tr No tr Yes (lf yes, explain)

Substitution requires dimensional revision or redesign of structure or M & E Work



-7

tr No tr Yes (lf yes, attach complete data.)

BIDDER'S/SUPPLIER'S STATEMENT OF CONFORMANCE OF PROPOSED SUBSTITUTION TO CONTRACT
REQUIREMENT:

l/we have investigated the proposed substitution. l/we:
. believe that it is equal or superior in all respects to specified product, except as stated above; and
. will provide the same warranty as specified for specified product; and
. have included complete implications of the substitution; and
. will pay redesign and other costs caused by the substitution which subsequently become apparent; and
. will pay costs to modify other parts of the Work as may be needed, to make all parts of the Work complete and

functioning resulting from the substitution.
¡ warrant and represent to the Owner and the Architect that the proposed substitution does not infringe on any

patents or other rights held by others, or that a license has been or will be obtained timely from the holders of
such rights for the use of the substitute as proposed; and acknowledge that by accepting this substitution neither
the Architect nor the Owner makes any warranty or representation to the Contractor or any Subcontractor
regarding the existence or potential for such infringement.

Bidder/Supplier: Date
By:

Answer all questions and complete all blanks - use "NA" if not applicable

REVIEW AND ACTION:

tr Resubmit substitution request:

tr

tr

tr

tr

tr

¡

Provide more information in following categories

Sign Bidde/s/Supplier's Statement of Conformance.

Substitution is accepted.

Substitution is accepted, with the following comments

Substitution not accepted.

No action taken. Substitution Request received less than time set forth in Section L.7

Architect's Signature Date



ATTACHMENT NO. 7

SUBSTITUTION REQUEST. AFTER EXECUTION OF CONTRACT

TEXAS DEPARTMENT OF CRIMINAL JUSTICE
Copies will be provided to the successful bidder after the bid opening or after award as applicable and will be

made available upon request.



ATTACHMENTNO. 8

TEXAS DEPARTMENT OF CRIMINAL JUSTICE
FACILITIES DIVISION

CONTRACTOR' S QUALIFICATIONS

( ) Coryoration

Name of Firm

( ) Partnership ( ) Proprietorship

Address

City State Zip Code

Phone No.

tWebsite

FAX No.

How long has company worked in this trade? _ year(s)

Parent Company

Owners and/or Partners

Name

Affiliates, Divisions & Subsidiaries (add sheets as required)

Name

Address

Phone Email

Address

Phone

Name

Name

Email

Address

Phone Email



FOR CORPORATION ONLY

Date of Incorporation

lf not incorporated in Texas: Give Celtificate
of Authority to do business in Texas

President's Name

Secretary's Name

Name of State(s) in which incorporated

Ceftificate # & Date

Vice President's Name

Treasurer's Name

F'OR PARTNBRSHIP ONLY

Date of Organization

Names and addresses of all partners (include zip codes)

Is the Partnership :

General ! Limited E Association n

Use additional sheet if necessary

1

2

J

FINANCIAL CONDITION

Dun & Bradstreet Rating and l.D. code

MAXIMUM BONDING CAPACITY

lndividual Project Bonding Company with mailing address, zip code and telephone nunrber

Aggregate Bonding Company with mailing address, zip code and telephone number'

Attach statement of Financial Condition, including Contractor''s latest regular dated financial statelnent or
balance sheet which must contain the following items:

CURRENT ASSETS: (Cash, joint venture accounts, accounts receivable, accrued intelest on notes, deposits
and materials and prepaid expenses), net fixed assets and other assets.

CURRENT LIABILITIES: (Accounts payable, notes payable, accrued interest on notes, provision for incorne
taxes, advances received fror¡ owners, accrued salaries, accrued payloll taxes), other liabilities and capital,
(capital stock, autholized and outstanding shares par values, earned surplus).

Date of Statement or Balance Sheet Name & address with zip code



Bank Reference

Address

Officer's Names/Titles

Contact Name, Phone, Email

Finance/Credit Reference

Instìtution Name

Address

Officer's Names/Titles

Contact Name, Phone, Email

Institution Name

Address

Offìcer's Names/Titles

Contact Name, Phone, Email

Institution Name

Address

Officer's Names/Titles

Contact Name, Phone, Email

What is largest contract you have financed (if applicable)

'What is largest contract you have aranged financing for (if applicable)

Business Volume

Average annual billable volume during the past five years

Estimated billable volume this year:

Estimated volume carryover next year:

Contract Values

Preferred Contract Value:
(in U.S. Dollars)

Maxirnum contract value that can be handled effectively:

50,000.00 (and under)
50,000.00 - t00,000.00
100,000.00 - 300,000.00
300,000.00 - 500,000.00
500,000.00 - 1,000,000.00
I,000,000.00 - 5,000,000.00
5,000,000.00 - 10,000,000.00
10,000,000.00 - 50,000,000.00
50,000,000.00 - r00,000,000.00
I 00,000,000.00 (and over)

U.S. $

U.S. $

U.S

U.S

U.S

over monthsU.S.$



GENERAL INFORMATION

Percent (%) of work done by own staff

No. years in business Ifyou have done business under different name, please
give name and address.

Has firm ever failed to complete project or defaulted on a contract?
If so, state where and why.

Has firm ever been engaged in litigation over any contract? If so, explain

PERSONNEL

Total permanent employees:

Construction Administration Engineering

Type of engineering performed:
Highest manpower level in past three years

Lowest manpower level in past three years:

Proposed organization for the execution of the work; listing all personnel comuritted to participate in the

execution of the work, including their previous experience and positions held in previous jobs as well as in
bidder's organization. (List on separate sheet using format below)

Name Present Position
or Office

Years of
Experience

Typical
Amount

Type of Work
Responsible for



( C-
EQUIPMENT

List the major equipment, type and quantity proposed for the execution of the work.

Name of Firm (Contractor)

Signature of Owner or Officer

Title of Person Signing



CURRENT PROJECTS

List the major construction projects your organization has underway on this date:

Sched.

Completion

Date

% CompleteContracted Amount $Phone / EmailArchitect i EngineerPhone / EmailOwner's RepresentativeProject



COMPLETED PROJECTS

List the major construction projects your organization has completed in the past five years:

Sched

Completion

Date

%

Complete

Contracted

Amount

$

Phone / EmailArchitect / EngineerPhone / EmailOwner's RepresentativeProject



ATTACHMENT 9

Texas Department of Criminal Justice
Non-Employee Background Questionnaire

This information is needed for TDCJ to conduct a criminal history check to determine whether access to TDCJ units and

departments should be approved. All questions shall be answered in full.

NOTE TO APPLICANT: lilith few exceptions, you are entitled upon request: (l) to be informed about the information the TDCJ collects about you; and

(2)underTexasGovernmentCode$$552.02f and552.023,toreceiveandreviewthecollectedinformation. UnderTexasGovernmentCode$559,004'you
are also cntitled to tn that incorrect information the TDCJ has collected about be corrected,

l. Name: 2. Social Security No.:
Last First

(As it appears on your Social Sec$ty Cdd)
Middle

3. Mailing Address:
Street

4. Date of Birth:
City

5.
(MM/DD/YYYÐ

6. Driver License No.: 7. Phone No.: ( )

8. Other names used (maiden, alias, nicknames):

g. Sex: Male fl Femde [ 10. E-mailAddress:

11 Ethnic Origin: White n Black f] Hispanic ! AsianlPac. Islander ! Am. Ind/Alaskan E

State zip

Place of Birth:

State:

Otber !

Non72a. Have you previously been employed by TDCJ or worked in a TDCJ facility on a contract basjs? Yes f]
Ifyes, give unit(s)/department(s), position(s) held, and dates

t2b. Have you engaged in sexual abuse in a prison, jail, lockup, community confinement facility, juvenile facility, or other institution?

lves nNo
Have you been convicted of engaging or attempting to engage in sexual activity jn the community facilitated by force, overt or
implied threats of force, or coercion, or if the victim did not consent or was unable to consent or refuse? yes ! No D
Have you been civilly or administratively adjudicated to have engaged in sexual activity in the community facilitated by force,

oveft or implied threats of force, or coercion, or if the victim did not consent or was unable to consent or refuse? yes fl No fl
Are you related to any employee or contract employee of TDCJ? Yes n No n Unknown !

l2c.

12d

13

If yes, list name, relationship, and uniUdepartment of assignment:

74a. Are you or any immediate member of your family (to include, but not limited to parent, brother, sister, spouse, or child) related to

any TDCJ offender (incarcerated or on parole)? Yesn No E Unknown !
Ifyes, provide the name ofthe offender(s):

l4b. Are you now or have you ever been involved in a spousal relationship wilh a TDCJ offender (incarcerated or on parole)?

This includes marriage, common-law marriage, lived together, or had a child together. Yes E No D
Ìfyes, provide the name ofthe offender(s)

l4c. Do you have a current business partnership or gang association with a current TDCJ offender (incarcerated or on parole)?

Yes l-l No l-l If ves. provide the name of the ):

l4d. Are you on a current TDCJ offender's visitation list? Yes fl No E If yes, provide the name of the offender(s)

l4e. Have you corresponded in the last year with a current TDCJ offender? Yes ! No n If yes, provide the name of the

offender(s):

NOTE:
. If you answered yes to Question 14a, b, c, d, or e above, you âre required to complete and submit a PERS 2824, Additional

Offender lnformation. The PERS 282A form is available frorn the TDCJ website at www.tdc.i.texâs.gov.

PERS 263 (091t4) Page I of3



a If you have a personal relationship with an offender, who is not a relative, be sure to read the "Offender Relationships" paragraph on

Page 3 ofthis questionnaire.

(Continued on Page 2)

IMPORTANT
Read the definition of conviction in Ouestion 17. lùy'hen answering questions 15 through 17, do not include: l) any violation of law committed

before your lTth birthday, if the final decision was made in juvenile court or under a youth oflender law; 2) any conviction whose record was

expunged under federal or state law; 3) minor traffic violations. D\ryI, DUI, Open Container, and Driving \ilhile License Suspended are not minor
traffc violations and shall be listed.

15. Do you have any criminal charges cunently pending? Yes E No E
Ifyes, please explain:

16. Are you on parole or probation, deferred adjudication, or under a pre-trial diversion agreement?

Ifyes, please explain:

YesE Nofl

17. Have you ever been convicted of a crime (misdemeanor or felony)? Yes E No E If yes, list each one below.

Attach an additional page if necessary. Include those that may not âppear on your record at this time.
Important: For purposes of contract employment with TDCJ, convictions include sentenced to confinement, paid fine, time served,

placed on probation (includes deferred adjudication), and court ordered restitution. See Falsification Policy on Page 3 of this
questionnaire.

Date
Felony or
Misdemeanor Offense

Offense
Class City & State Punishment

DOCUMENT REQUIREMENTS: You are required to provide with this questionnaire a disposition for each criminal charge you reported

in Question 15, 16, and l7 above. A disposition is a statement of the charge, date, and the results of the case. If the charge was dismissed,

the disposition shall state the reason for dismissal. Dispositions can normally be obtained from the clerk of the court having jurisdiction
over the case.

18. Are you no\,ry or have you ever been a member of a street gang? Yes E No E

Are you now or have you ever been a member of or affiliated with an organization promoting racial, ethnic, or gender superiority or
separation, independence from govemmental laws and regulations, or overthrow of the United States Govemment?

Yes! Nof]

lf you answered yes to either of these questions, provide the following information

a. Name of the organization and dates of membership

b. Position or positions you held in the organization

c. Arrests and/or convictions resulting from your activities as a member:

19. Do you have any tattoos or markings on your body signifoing membership or affiliation with a street gang or associated with
organizations promoting racial, ethnic, or gender superiority or separation, independence from governmental laws and regulations,

or ovefthrow of the United States Government? Yes f] No !
lf yes, provide a description and location of those tattoos or markings

PERS 263 (09/14)

(Continued on Page 3)

Page 2 o1'3



FALSIFICATION POLICY

It is important that contract employee applicants provide accurate information in this questionnaire. Failure to list any criminal
conviction or other important information, such as prior employment with TDCJ or offender relationships, is considered
falsification of the questionnaire and results in disqualification for contract employment access to TDCJ facilities for one year.

As a criminal justice TDCJ, it is very important that we know if an applicant has a criminal record. In most cases, a criminal record
does not disqualif you for access to TDCJ facilities. However, falsification of the questionnaire always disqualifies you, regardless of
how well qualified you are otherwise.

What convictions shall be listed? All convictions handled in adult court shall be listed, no matter when or where they occurred. In
Texas, if you are 17 years old or older, the case is always handled in adult court. If you are under 17, it still may be handled in adult
court. As an exception, you are not required to list convictions for minor traffic violations. Examples of minor traffic violations are

speeding, running stop signs, and no seat belts. Examples of crimes which are not minor traffic violations and shall be listed are DV/I,
DUI, Hit and Run, Assault with a Motor Vehicle, Reckless Driving, Open Container, and Driving V/hile License is Suspended.

Convictions that have been expunged under state or federal law do not have to be listed. Expunged means a judge signed an order
directing all agencies with a record ofthe arrest and conviction destroy those records (this is not the same as a deferred adjudication,
explained below).

What is a conviction? For TDCJ purposes, a conviction is a judgement or a verdict, a plea of guilty or nolo contendere, and/or a

judicial finding of guilt substantiated by the evidence, which results in the payment of fines, forfeiture of collateral or bond, restitution,
deferred adjudication, probation, community supervision, confinement, suspended sentence, or any other penalty imposed by a court
oflaw or agreed upon by the accused. This includes instances where a pardon or a reprieve has been granted for any reason other than
proof of innocence. If you have a case handled by deferred adjudication, it shall be listed in your application, regardless of
whether you think it is still on record. On the other hand, a pre-trial diversion agreement is not considered a conviction for the
purpose of employment with TDCJ and does not need to be included on your application.

Military Conyictions. Convictions by court martial for criminal offenses shall also be listed.

Failure to Appear. If you were convicted of a routine traffic violation or other offense and did not pay the ticket on time or failed to
appear to court, you may have been charged with and convicted of Failure to Appear. Failure to Appear is a separate crime and shall
be listed.

Questions. If you have any questions concerning what shall be ljsted in this questionnafue, it is recommended you contact the Human
Resources Division in Huntsville at (936) 437-3126 before you submit this questionnaire.

OFFENDER RELATIONSHIPS: TDCJ employees and contract employees with access to TDCJ facilities are prohibited from
maintaining or developing a personal relationship with an offender who is not related to the employee. Prohibited relationships jnclude

those involving cohabitation, sexual misconduct, or actions that jeopardize or have the potential to jeopardize the security of the TDCJ.
This means employees and contract employees may not have personal contact or relationships with offenders currently incarcerated or
on parole outside of their official duties if this contact or relationship would jeopardize or has the potential to jeopardize the security of
the TDCJ. Prohibited contact includes living together, writing letters or notes, telephone contact, visitation, and depositing funds into
an offender's Inmate Trust Fund (ITF) account. lf an employee or contract employee was once married to an offender or had a child
together with an offender, employee contact with the offender may be limited to that which is ordered by the Couft. As a condition of
contract employment with TDCJ, contract employees with prohibited relationships shall sever those relationships. Sever means to
cease any and all cohabitation, intimate encounters, verbal or written communications, visitation, or other prohibited contact.
Continuation of a prohibited relationship after contract employment with TDCJ may result in denial of access to TDCJ facilities, if the

TDCJ determines the relationship jeopardizes or has the potential to jeopardize the security of the TDCJ.

ADDITIONAL INFORMATION: All applicants, who may have contact with offenders, are ineligible for employment if they have

committed any activity described in questions l2b, 12c,'12d.

CERTIFICATION: ì certifo that ì have read and understand the above explanation of the TDCJ Policy on Falsification and Offender
Relatìonships. I funher ceniô/ that my answers on this questionnaire are true, complete and correct to the best of my knowledge and I

have not evaded or omitted any paft thereof to reflect an untruth. I understand falsification constitutes grounds for refusing or
terminating access to TDCJ units and departments.

DUTY TO DISCLOSE: I hereby acknowledge that I have a duty to disclose any sexual misconduct during the term of my
employment. I funher acknowledge that I have a duty to disclose any misconduct on my parl while working for previous employers.

Signature

PERS 263 (09114)

Dale:
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ATTACHMENT NO. 1O

State Documents and Forms

Copies will be provided to the successful bidder after the bid opening or after award as
applicable and will be made available upon request.



ATTACHMENTNO. ll

Specifications are located in Specifications Manual



ATTACHMENT NO. 12

Drawings

Deleted



ATTACHMENT NO. 13

Gontractor Direct Deposit Authorization Package

Copies will be provided to the successful bidder after the bid opening or after award as
applicable and will be made available upon request.



ATTACHMENT NO. 14

Release of Glaims

Copies will be provided to the successful bidder after the bid opening or after award as
applicable and will be made available upon request.



EXHIBIT
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HUB Subcontracting Plan (HSP)
lnaccordancewithTexasGov'tCode5216l.2S2,thecontractingagencyhasdeterminedthatsubcontractingopportunitiesareprobableunderthiscontract.Therefore, all

respondents, including State of Texas certified Historically Underutilized Businesses (HUBs) must complete and submit this State of Texas HUB Subcontracting Plan

(HSP) wilh their response to the bid requisition (solicitation).

NOTE: Responses that do not include a completed HSP shall be rejected pursuant to Texas Gov't Code $2161.252(b).

The HUB Program promotes equal business opportunities for economically disadvantaged persons to conlract with the State of Texas in accordance with the goals

specified in the 2009 State of Texas Disparity Study. The statewide HUB goals defined in 34 Texas Administrative Code (TAC) $20,13 are:

. 11 .2 percent for heavy construction other than building contracts,

c 21 .1 percent for all building construction, including general contractors and operative builders' contracts,

. 32.9 percentfor all special trade construction contracts,

. 23.7 percentfor professional services contracts,

. 26.0 percent for all other seruices contracts, and

. 21 .1 percentfor commodities contracts.

- - Agency Special lnstructions/Additional Requirements - -

opportunities if the total value of the respondent's subcontracts with Texas certified HUBs meets or exceeds the statewide HUB goal or the agency specific HUB goal,

whichever is higher, When a respondent uses this method to demonstrate good faith efforl, the respondent must identify the HUBs with which it will subcontract. lf
using existing contracts with Texas certified HUBs to satisfy this requirement, only the aggregate percentage of the contracts expected to be subcontracted to HUBs

with which the respondent does not have a continuous contract* in place for¡g¡e'þg¡l!y9..1þ)¡¿9q¡9 shall qualify for meeting the HUB goal, This limitation is designed

to encourage vendor rotation as recommended by the 2009 Texas Disparity Study,

The TDCJ HUB goals are defined as:
o 17.5 percent for heavy construction other than building contracts. This goal is higher than the statewide goal and

therefore must be the utilized goal for this category,
. 36.9 percent for all building construction, including general contractors and operative builders contracts, This

goal ¡s higher than the statewide goal and therefore must be the utilized goal for this category,
. 32.7 percent for all special trade construction contracts,
. 23.6 percent for professional services contracts,
. 24.6 percent for all other services contracts, and
. 21 percent for commodities contracts,

The TDCJ has determined that the HUB Category for this contract falls under the

Building Construction Contracts Category,

The HUB Goal for this category is therefore identified as 36.9 %.

For assistance in complet¡ng the HSP contact
Sharon Schu ltz @ 936-437 -7 026
s ha ron.sch u ltz@tdci.texas.qov

SECTION-I: Respor.roenr n¡¡o ReeursrroN IrupoRrvr¡roru

e. Respondent (Company) Name:

Point of Contact

E-mail Address:

b. ls your company a Stale of Texas certified HUB? l-' - Yes f - Ho

c. Requisition #:

State of Texas VID #:

Phone #:

Fax #:

1

Bid Open Date:

(mm/ddlyyyy)
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Enter your company's name here: Requisition #:

RESpoNDENT's SUBcoNTRAcÏNG lrurer.¡lo¡¡s

After dividing the contract work into reasonable lots or portions to the extent consistent with prudent industry practices, and taking into consideration the scope of work to

be performed under the proposed contract, including all potential subcontracting opportunities, the respondent must determine what portions of work, including
contracted staffing, goods, seruices, transportation and delivery will be subcontracted. Note: ln accordance with 34 TAC $20.1 1, a "Subcontracto/' means a person

who contracts with a prime contractor to work, to supply commodities, or to contribute toward completing work for a governmental entity,

a. Check the appropriate box (Yes or No) that identifìes your subcontracting intentions:

ñ - yes, I will be subcontracting portions of the contract. (lf Yes, complete ltem b of this SECTION and continue to ltem c of this SECTION.)

l-1 - No, I will not be subcontracting anv portion of the contract, and I will be fulfilling the entire contract with my own resources, including employees, goods,

services, kansportation and delivery. (lf llo, continue to SECTION 3 and SECTION 4.)

you expect to award to Texas certified HUBs, and lhe percenlage of the contract you expect to award to vendors that are not a Texas certified HUB (i.e., Non-HUB).

SECTION.2

Item # Subcontracting Opportunity Description

HUBs Non-HUBs

Percentage of the confaci
expected to be subcontracted to

HUBs with which you dg..not have

a continuous contract' in place

for more than five 15) vears.

Percentage of the contract
expected to be subcontrac{ed to

HUBs with which you have a

continuous contracf in place for
more than five (5I vears.

Percentage of the contract
expected to be subcontracted

to non-HuBs.

1 To 10

2 ot ot ot
to

aJ IO
ot
/o Yo

4 % % o/o

5 o/o ol
lo

b % %

7 Yo %

I % ot
to

9 %

10 ot
TO

11 ot

12 ot
to

13 /o

14 to

15 ot

Aggregate percentages of the contract expected to be subcontracted ot
to % IO

(Note: lf you have more than fÌfteen subcontracting opportunities, a continuation sheet is available online at

c. Check the appropriate box (Yes or No) that indicates whether you will be using onlv Texas certified HUBs to pelorm all of the subcontracting opportunities you

listed in SECTI0N 2, ltem b,

(* - yes (lf Yes, continue to SECTI0N 4 and complete an "HSP Good Faith Effort - Method A (Attachment A)" for each of the subcontracting opportunities you listed.

f - No (lf No, continue to ltem d, of this SECTION,)

d. Check the appropriate box (Yes or No) that indicates whether the aggregate expected percentage of the contract you wìll subcontract with Texas certified HUBs

with which you do not have a continuous contract* in place with for more than five (5) vears, meets or exceeds the HUB goal the contracting agency identified on

page 1 in the "Agency Special lnstructions/Additional Requirements."

f - Yes (lf Yes, continue to SECTION 4 and complete an "HSP Good Faith Effort - Method A (Attachment A)" for each of the subconlracting opportunities you listed,

{*' - lVo (lf No, continue to SECTION 4 and complete an "HSP Good Faith Effort - Method B (Atlachment B)"for each of the subcontracling opportunities you listed,

*QgnlirugJ¿SJg çl: Any existing written agreement (including any renewals that are exercised) hetween a prime contractor and a HUB
vendor, where the HUB vendor provides the prime contraclor with goods or seruice, to include transportation and delivery under the same contract
for a specified period of time. The frequency the HUB vendor is utilized or paid during the term of the contract is not relevant to whether
the contract is considered continuous. Two or more contracts that run concurrently or overlap one another for different periods of time are
considered by CPA to be individual contracts rather than renewals or exfensions to the original contract. ln such s¡tuat¡ons the pr¡me contractor
and HUB vendor are entering (have entered) into "new" contracts.

2
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Enter your company's name here: Requisition #:

lf you responded 'No" to SECTION 2, ltem a, in the space provided below explain how your company will perform the entire contract with its own employees, supplies,

materials and/orequipment, to include transportation and delivery.

As evidenced by my signalure below, I affirm that I am an authorized representative of the respondent listed in SECTION 1, and that the information and supporting
documentation submitted with the HSP is true and conect. Respondent understands and agrees that, if awarded anv portion of the requisition:

¡ The respondent will provide notice as soon as practical to all the subconkactors (HUBs and Non-HUBs) of their selection as a subcontractor for the awarded

contract, The notice must specify at a minimum the contracting agency's name and its point of contacl for lhe conlract, the contracl award number, the

subcontracting opportunity they (the subcontractor) will perform, the approximate dollar value of the subcontracting opportunity and the expected percentage of

the total contract that the subcontracting opportunity represents. A copy of the notice required by this section must also be provided to the contracting agency's
point of contact for the contract no later than ten (10) working days afler the conkact is awarded.

. The respondent must submit monthly compliance reports (Prime Contractor Progress Assessment Report - PAR) to the contracting agency, verifying its

compliance with the HSP, including the use of and expenditures made to its subcontractors (HUBs and Non-HUBs). (The PAR is available at

)

. The respondent must seek approval from the contracting agency prior to making any modifications to its HSP, including the hiring of additional or different

subcontraclors and the termination of a subcontraclor the respondenl idenlified in its HSP. lf the HSP is modified without the contracting agency's prior approval,

respondenl may be subject to any and all enforcement remedies available under the contract or otherwise available by law, up to and including debarment from all

state conlracting.

. The respondent must, upon request, allow the contracting agency to perform on-site reviews of the company's headquarters and/or work-site where services

are being performed and must provide documentation regarding staffing and other resources.

Signature Printed Name Title Date
(mm/dd/yyyy)

Reminder:
Þ tf you responded "Yes" to SECTION 2, ltems c or d, you musl complete an "HSP Good Faith Effort - Method A (Attachment A)" for each of the

subcontracting opportunities you listed in SECTION 2, ltem b.

Þ tf you responded'No' SECTION 2, ltems c and d, you must complele an "HSP Good Faith Effort - Method B (Attachment B)"for each of the

subcontracting opportunities you listed in SECTION 2, ltem b.

3



HSP Good Faith Effort - Method A (Attachment A)
Rev 09/'15

Enter your company's name here: Requisition #:

IMPORTANT: lf you responded "Yes" to SECTION 2, ltems c or d of the completed HSP form, you must submit a completed "HSP Good Faith Effort -

l/ethod A (Attachment A)" for each of the subcontracting oppoíunities you listed in SEGTION 2, ltem b of the completed HSP form, You may photo-copy this page

or download lhe form at

Enter the item number and description of the subcontracting opportunity you listed in SECTION 2, ltem b, of the completed HSP form for which you are completing

the attachment.

Item Number: Description:

SECTION A-2: SuecoÌ{rnnctoR Seleclot¡
List the subcontracto(s) you selected to perform the subcontracting opportunity you listed above in S ECTION A-1 , Also identify whether they are a Texas certifìed H UB

and their Texas Vendor ldentification (VlD) Number or federal Employer ldentification, the approximate dollar value of the work to be subcontracted, and the expected

percentage of work to be subcontracted. When searching for Texas certified HUBs and verifying their HUB status ensure that you use the State of Texas' Centralized

code "4" signifies that the company is a Texas certified HUB.

Company Name Texas certified HUB

Texas VID or federal EIN
Do not enter Social Security Numbers,

lf you do not know the¡r VID / ElN,
leave their VID / EIN field blank.

Approximate
DollarAmount

Expected
Percentage of

Contract

l-*, - Yes (-', - Ho $

C-ves li -tlo $

f, - Yes l-, - tlo $

f, - Yes lì: - Ho $

{'' -Yes C -ru0 $

(i -Yes {-*, - Ho $

fi -Yes Ê -Ho $

l^'-Yes f,-Ho $

l* -Yes f'-Ho $

f. -Yes f, -Ho $

{^ -Yes f -Ho $

l* -Yes l",-Ho $

l*.Yes f- -Ho $

fi -Yes ñ -Ho $

{1,.Yes {i.Ho $

f -Yes ñ -Ho $

f -Yes l^ -Ho $

f.Yes {^ -Ho $

{^ -Yes f -Ho $

f* -Yes f -Ho $

f -Yes l* -Ho $

l* -Yes f -Ho $

REMINDER: As specified in SECTION 4 of the completed HSP form, if you (respondent) are awarded anv portion of the requisition, you are required 1o

provide notice as soon as practical to all the subcontractors (HUBs and Non-HUBs) of their selection as a subcontractor. The notice must specify at a minimum lhe

approximate dollar value of the subcontracting opportunity and the expected percenlage of the total conlracl lhat the subcontracting opportunity represents, A copy of the

notice required by this section must also be provided to lhe contracling agency's point of contact for the contracl no later than ten (10) workinq davs after the contract

is awarded.
Page 1 of 1

(Attachment A)



HSP Good raith Effort - Method B (Attachment B)
Rev 09/15

Enter your company's name here: Requisition #:

IMPORTANI lf you responded "No" to SECTION 2, ltems c and d of the completed HSP form, you must submit a completed 'HSP Good Faith Effort -

Method B (Attachment B)" for each of the subcontracling opportunities you listed in SECTION 2, ltem b of the completed HSP form. You may photo-copy this page

or download the form at

Enter the item number and description of the subconlracting opportunily you lisled in SECTION 2, ltem b, of the completed HSP form for which you are completing the

attachmenl.

Item Number: Description:

SECTION 8.2: Me¡¡ron PnorÉcÉ PnocRnm

lf respondent is participating as a Mentor in a State of Texas Mentor Protégé Program, submitting its Protégé (Protégé must be a State of Texas certifìed HUB) as a
subcontractor lo perform lhe subconkacting opportunity listed in SECTION B-1, constitutes a good faith effort to subcontract with a Texas certified HUB towards that

specifìc portion of work.

Check the appropriate box (Yes or No) that indicates whelher you will be subcontracting the portion of work you listed in SECTION B-1 to your Protégé

f,- Yes (lf Yes, continue to SECTION 84.)

ti - No / Not Applicable (lf No or Not Applicable, continue to SECTION B-3 and SECTION B-4.)

f[!rcUE[! NorrrrcnrroN OF SuBcoNrRAcnNG OppoRrururrv

When completing this section you MUST comply with items a, b, c and d, thereby demonstrating your Good Faith Effort of having notified Texas certified HUBs and trade

organizations or development centers about the subconlracting opportunity you listed in SECTION B-1. Your notice should include the scope of work, information

regarding the location to review plans and specifications, bonding and insurance requirements, required qualifications, and identify a contact person. When sending

nolice of your subcontracting opportunity, you are encouraged to use the attached HUB Subcontracting Opportunity Notice form, which is also available online at

Retain supporting documentation (i.e., certifìed letter, fax, e-mail) demonstrating evidence of your good faith effort to notify the Texas certified HUBs and trade

organizations or development cenlers. Also, be mindful that a working day is considered a normal business day of a state agency, not including weekends, federal or

state holidays, or days the agency is declared closed by its executive officer, The initial day the subcontracting opportunity notice is sent/provided to the HUBs and to the

trade organizations or development centers is considered to be "day zero" and does not count as one of the seven (7) working days,

a. Provide written notification of the subcontracting opportunity you listed in SECTION B-1, to three (3) or more Texas certified HUBs, Unless the contracting agency

specified a different time period, you must allow the HUBs at least seven (7) workinq days to respond to the notice prior to you submitting your bid response to the

contracting agency, When searching for Texas certified HUBs, ensure that you use the State of Texas' Centralized Master Bidders List (CMBL) and Historically

Underutilized Business (HUB) Search directory located at htlp://mycpa.cpa.state.tx.us/tpasscmblsearch/index.isp. HUB Status code"A" signifies that the company is a

Texas certified HUB.

b. List the three (3) Texas cedified HUBs you notified regarding the subcontracting opportunity you listed in SECTI0N B-1. lnclude the company's Vendor lD (VlD)

number, the date you sent notice lo that company, and indicate whether it was responsive or non-responsive lo your subconlracting opportunity notice,

Company Name Texas VID
(Do not enter Social Security Numbers,)

Date Notice Sent
(mm/ddlyyyy)

Did the HUB Respond?

f -Yes l^-Ho

i- - Yes l- -No

f -Yes Í -No

c. Provide written notification of the subcontracting opportunity you listed in SECTION B-1 to two (2) or more trade organizations or development centers in Texas to

assist in identifying potential HUBs by disseminating the subcontracting opportunity to their members/participants, Unless the contracting agency specified a
different time period, you must provide your subconlracting opportunity notice to trade organizations or developmenl cenlers at least seven (7) workinq davs prior to

submitting your bid response to the contracting agency. A list of trade organizalions and development centers that have expressed an interesl in receiving notices of

subcontracting opportunities is available on the Statewìde HUB Program's webpage at http//www.window,state.tx.us/procuremenUproq/hub/mwb-links-1/.

d. List two(2) tradeorganizationsordevelopmentcentersyounotifiedregardingthesubcontractingopportunityyoulistedinSECT|ONB-1 .lncludethedatewhen
you sent nolice lo it and indicate if it accepted or rejected your notice,

Trade Organizations or Development Centers Date Notice Sent
(mmldd,yyyy)

Was the Notice Accepted?

l- - Yes ,i'' - No

{-' -Yes í' - No

Page 1 of2
(Attachment B)



HSP Good Fi ,h Effort - Method B (Atta hment B) Cont.
Rev 09/15

Enter your company's name here: Requisition #:

Sugco¡¡rntcton Selecnor.r

Enter the item number and description of the subcontracting opportunity you listed in SECTION 2, ltem b, of the completed HSP form for which you are completing the

attachment,

a. EntertheitemnumberanddescriptionofthesubcontractingopportunityforwhichyouarecompletingthisAttachmentBcontinuationpage.

Item Number: Description

b. List the subcontracto(s) you selected to perform the subcontracting opportunity you listed above in SECTION B-1. Also identify whether they are a Texas certified

HUB and lheir Texas Vendor ldentifìcation (VlD) Number or federal Employer ldentifìcation, the approximate dollar value of the work to be subcontracted, and the

expected percentage of work to be subcontracted. When searching for Texas certified HUBs and verifying their HUB status ensure that you use the State of Texas'

HUB status code "A" signifies that the company is a Texas certified HUB.

SECTION 8.4:

Company Name Texas certified HUB

Texas VID or federal EIN
Do not enter Social Security Numbers.

lf you do not know their VID / ElN,

leave their VID / EIN f¡eld blank.

Approximate
DollarAmount

Expected
Percentage of

Contract

(* -Yes C -Ho $

la -Yes f, .Ho $

¡ -Yes fr -No
$

¡ -Yes l:,-No $ %

¡ -Yes l:, - No
$ %

¡ -Yes a, .No
$

¡ -Yes {:, -No
$ %

¡ -Yes a -No
$

¡'Yes L*,'No $ %

¡ -Yes ¡-, -No
$

c. lf any of the subcontractors you have selected to perform the subcontracting opportunity you listed in SECTION B-1 is not a Texas certified HUB, provide written
justifcation for your selection process (attach additional page if necessary):

REMINDER: As specified in SECTION 4 of the completed HSP form, if vou (respondent) are awarded any portion of the requisition, you are required to provide

notice as soon as practical to all the subcontractors (HUBs and Non-HUBs) of their selection as a subcontractor, The notice must specify at a minimum the

contracting agency's name and its point of conlact for lhe contract, lhe conlract award number, lhe subcontracling opportunity it (the subcontraclor) will perform, the

approximate dollar value of the subcontracting opportunity and the expected percentage of the total contracl that the subcontracting opportunity represents. A copy of the

notice required by this section musl also be provided lo the conlracting agency's point of contact for the contract no later than ten ('10) workinq day! after the contracl

is awarded
Page 2 o'f 2
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HUB Subcontracting Opportunity Notification Form
ln accordance wìth Texas Gov't Code, Chapter 216'1, each state agency that considers entering into a conlracl with an expected value of $100,000 or more shall, before the

agency I have identifìed below in Section B has determined lhat subcontracting oppoflunities are probable under the requisition to which my company will be responding,

serves members of groups (i,e., Asian Pacifìc American, Black American, Hispanic American, Native American, Woman, Service Disabled Veteran) identifìed in Texas

Administrative Code, $20.1 1(19)(C).

identifled in Section C, ltem 1. Submit your response to the point-of-contact referenced in Section A.

f,f[[I![[| PRrme corurnncroR's INFoRMAToN

Company Name:

Point-of-Contact:

E-mail Address:

State of Texas VID #:

Phone #:

Fax #:

$IIrcIEI Corurnncrrruc SrArE Aeer.¡cv aruo Reeu¡srroN INFoRMAToN

Agency Name:

Point-of-Contact:

Requisition #:

Phone #:

Bid Open Date:

(mmlddlyyyyl

SUBCONTRACTING OPPORTUNITY RESPONSE DUE DATE, DESCRIPTION, REQUIREMENTS AND RELATED INFORMATION

1. Potential Subcontractor's Bid Response Due Date:

lf you would like for our company to consider your company's bid for the subcontracting identified below in ltem 2,

we must receive your bid response no later than

Central Time Date {nm/ddlyyyy)

ln aæordance with 34 TAC $20.14, each notice ol subcontracling opportunity shall be provided to at least three (3) Texas ceilified HUBs, and allow the HUBs at leasl

seven I) wrking days to respond to lhe noüce pior to submitling our bid rcsponse lo the conlncting agency. ln addítion, at /east seven (7) wofuing days pior to us

submitting our bid response to the contracltng agency, we must provide nolice of each of our subcontracling opportunîties to two (2) or nore kade organizations

or development centers (in Texas) thal serves mefibers of groups (i.e,, Asian Paciftc American, Black American, Hìspanic American, Native Amer¡can, Woman,

Seruice Disabled Veteran) identifled in Texas AdministralîveCode,$20.11(19)(C).

considered a normal busr'ness day of a slale
initial day the subcontracling oppoftunrty

nol counl one ofthe

2. Subcontracting Oppoftunity Scope of Work:

3, Required Qualifications ! - Not Applicable

4. Bonding/lnsurance Requirements: ! - Not Applicable

5. Location to review plans/specifications: ! - Not Applicable



HUB Subcontracting Plan (HSP)
Prime Gontractor Progress Assessment Report

Object Code:

Rev.07l27l15

(Agency Use

0nly)

ContracURequisition Number: Date of Award:

Texas Department of Criminal Justice

(mm/dd/yyyy)

Contractin g Agency/Universig
Name:

Contract Administrator Name:

Contractor (Company) Name:

Point of Contact:

Reporting (Month) Period

State of Texas VID #:

Phone #:

Signature:

Total Amount Paid this Reporting Period to Contractor: $

Report HUB and Non-HUB subcontractor information
+Note: Texas cedil¡ed HUB slatus can be veilfied on t¡ne al: hllps://mvcpa.cpa.stale.lx.us/lpasscmblsearch/index.¡sp

Title Date:

Subcontractor's
Name

*Texas certified HUB?
lYes or Nol

Subcontractor's VID or
HUB Certificate

Number
(Requirod if Texes certjliêd

HUBI

Total Contract $
Amount fiom HSP
with Subcontractor

Total $ Amount
Paid This

Reporting Period
to Subcontractor

Total Contract $
Amount Paid to

Date to
Subcontractor

Object Code
lAdencv lise Onlvì

ou $ $

$ $ $

$ $ $

$ $ $

$ $ $

$ $ $

$ $ $

$ s o

où $ $

$ ö $

$ $ $

$ $ $

$ $ $TOTALS:



EMAIL

asiancontractor@ gmail.com

rwashington@blackcontractors.o

chum@dbcc.ors

construction@dfwmsdc.com

gquezada.gdhcc.com

ptac@delmar.edu

treed@el pasombdacenter.com

bbolden@fivmbcc.org

hatcher.beverly@ gtmbc.co m

Exec.Admin@AustinAsianCham
ber.org
nmc@austinbcc.org
miltonthibodeaux@gmail.com

randymaedaleno@yahoo. com

admin@hcadesa.org
yolanda@regionalhca.org

mzarate@houstonh ispanicchamb
er.com

ansela.freemanØhmsdc-ors

info@namctexas.ors

poletf@sahcc.ors

smsdc@smsdc.org

xenia@smsdc.org

taaacc 1 79(â).yahoo. com

rmata@tgsaustin. com

panton@tamacc.org

procurement@tcbcc.org

info@ushca-austin.com
gmcdermott@uspaacc-sw.org

asteele@wbcsouthwest. org

bids@wbeatexas.ors
director@womencontractors. org

FAX

512-926-5410
214-48s-0467

214-421-s510

214-637-2241

2t4-520-1687

361-698-1024

91s-s66-9714

817-332-6438

409-722-5402

512-459-1183
713-436-8333

210-444-1101

972-786-0910
713-644-7377

7 t3-27 1-9770

713-843-3777

210-225-248s
5 l 2-3 86-8988

9 I 5-585-775 I

28 I -336-0870

817-469-9485

817-299-0949
7t3-681-9242
713-807-9917

PHONE

s\2-926-5400
214-485-0483

214-421-5200

214-630-0747

214-521-6007

36 l-698-1 025

915-566-4066

8 I 7-87 I -653 8

409-962-8s30
512-407-8240

512-459-1 181

832-216-2185

832-883-5078
210-444-tt00
972-786-0909
7t3-644-7070

713-271-'7805

7 13-843-3791

210-225-0462
512-386-8'/66

5t2-659-2160
51 2-535-561 0

5t2-468-0r 13

512-444-572'7

832-87s-3977

5t2-922-050'7
682-367-t393

817-299-0s66
7t3-681-9232
713-807-9977

MAILING ADDRESS

4201 Ed Bluestein Blvd.. Austin. TX78'721
1409 S. Lamar Street. Suite 251. Dallas. TX 75215

2838 Martin Luther King Jr. Boulevard, Dallas, TX 75215

8828 N Stemmons Frwy, 5rh Floor, Suite 550, Dallas, TX
7524'7

4622 Maple Avenue, Su ite. 207, D allas, TX'7 5219

l0l Baldwin Blvd., CED-146, Corpus Christi, TX78404

2401 E. Missouri, El Paso, TX 79903

I 150 South Freeway. Suite 211, Fort Worth, TX 76104

PO Box 50ó4, Beaumont, TX 7 7 726-5064
8001 Centre Park Dr. Suite 160, Austin, TX'78754

912E. l lth Street, Suite A, Austin. TX78702
1707112 South Post Oak Blvd., PMB 273, Houston, TX
77056
7 Parker Road. Houston.TX 77076

800 Quintana Road. # 333 San Antonio. TX 7821 I

2210 W.lllinois Avenue. Dallas. TX 75224-1636
l80l Main Street. Suite 890, Houston, TX 77002

Three Riverway, Suite 555, Houston, TX 77056

3825 Dacoma St.. Houston, TX.17092

200 E,ast Gral,son. Suite 203. San Antonio, TX 78215

912 Bastrop Hi-ehwa¡'. Suite. l0l. Austin. TX7874l

4100 NW Loop 410 Suite 230, San Antonio, TX18229
P O. Box I3064. Austin. TX 7871 l-3064

75 l8 Robert Klebur-s Lane. Austin. TX78749

P O. Box 41780. Austin. TX 78'704

P.O. Box 88376. Houston. TX 77288

920 E. Dean Keeton- Austin. TX 78705

202 E. Border Street. Suite 144, Arlington, TX 76010

2201 North Collins. Suite 158. Arlinston. TX 76011

9800 NV/ Frwy, Suite 120. Houston, TX77092
P.O. Box 70966, Houston,TX.77270

ORGANIZATION

Asian Contractor Assoc¡atron

Black Contractors Association - Dallas/Forr
\\/orth
Dalìas Blaok Chamber of Commerce

DIrW Minority Supplier Development Council

Dallas Hispanic Chamber of Commerce

Del Mal College PTAC. Corpus Christi Black C
ol'C
Ill Paso Hispanic Chamber of Commerce

Forl Worlh Metropolitan Black Chamber of
Corlmercc
Colden Trianele Minoritl, Business Council
Createl Asian Chamber of Commerce

Creater Austin Black Chamber

Crcater Ilouston Business Procurement Forum

Ilispanic Contractors Association - Houston

I-lispanic Contractors Association -San Antonio
Ilispanic Contractors Association - Regional
Ilouston Hispanic Chamber of Commerce

l-loLrston Minority Supplier Development Council

National Association of Minority Contractors
Inc.-Housto n

San Antonio Ilispanic Charnber of Commerce

Southwest Minority Supplier Development
Cou nci I

Texas Association of African American Chambers
of Commerce (TAAACC)
'l'cxas 

z\ssocìation of' I listorioallr Underutilized
Busìncsscs

l-cxas i\ssociation of l\4exic¿ur ,Arnerican
Chunbcrs ol' Cor¡¡nerco ( TAM,ACC)
Tri-County Black Chamber of Commerce

[ | S. I'lispanic Conllacrols Association de Austin
U S Pan Asian American Chamber of Commerce
SW

Women's Business Council - Southrvest

\\'orncrr's Business Enterprise Alliance (WBEA)
Women Contractors Association (WCA)

TRADE ORGAN TZATTONS/DEVELOPMENT CENTERS

Texos Department of Criminol Justice Updoted - September 2015



HUB Subcontracting Plan (HSP)"*'
QutcK GnEcKLtsr

While this HSP Quick Checklist is being provided to merely assist you in readily identifying the sections of the HSP form that you will need

to complete, it is very important that you adhere to the instructions in the HSP form and instructions provided by the contracting agency.

complete:

E Section 1 - Respondent and Requisition lnformation

! Section2a.-Yes, lwillbesubconkacting portionsofthecontract.

E Section2b.-Listalltheportionsofworkyouwillsubcontract,andindicatethepercentageofthecontractyouexpecttoawardtoTexascertifiedHUB
vendors.

E Section2c.-Yes

E Section4-Afiìrmation

E GFEMethodA(AttachmentA)-CompleteanAttachmentAforeachofthesubcontractingopportunitiesyoulistedinSection2b.

aggregate percentage of all the subcontrading work you will be awarding to the Texas certified HUB vendors with whichyou
donot have a continuouscontracf in placeformorethanfive (5) years meefs or exceedsthe HUB Goal the contracting agency

identified in the "Agency Special lnstructions/Additional Requirements'i complete:

! Section 1 - Respondent and Requisition lnformation

E Section 2 a. - Yes, I will be subconhacting portions of the contract.

! Section2b.-Listalltheportionsofworkyouwillsubcontract,andindicatethepercentageofthecontractyouexpecttoawardtoTexascedifiedHUB
vendors and Non-HUB vendors.

E Section2c.- No

E Section 2 d. - Yes

E Section4-Affirmation

E 0ff UethodA(AttachmentA)-CompleteanAttachmentAforeachofthesubcontractingopportunitiesyoulistedinSection2b.

vendors, and the aggregate percentage of all the subcontracting work you will be awarding to the Texas certified HUB vendors with

which you do not have a continuous contracf in place for more than five (5) years does not meet or exceedthe HUB Goal the
contracting agency identified in the 'Agency Speciallnstruc{ions/Additional Requirements'i complete:

! Section 1 - Respondentand Requisition lnformation

! Section 2 a. - Yes, I will be subcontracting portions of the contract.

! Section2b.-Listalltheportionsofworkyouwillsubcontract,andindicatethepercentageofthecontractyouexpecttoawardtoTexascedifiedHUB
vendors and Non-HUB vendors,

! Section2c.-No

! Section2d.-No

n Section4-Affirmation

! CfeVetnodB(AttachmentB)-CompleteanAitachmentBforeachofthesubcontractingopportunitiesyoulistedinSection2b.

(i.e,, employees, supplies, materials and/or equipment, including transpoftation and delivery), complete:

! Section 1 - Respondentand Requisition lnformation

! Section2a.-No,lwillnotbesubcontractinganyportionofthecontract,andlwillbefulfillingtheentirecontractwithmyownresources.

! Section 3 - Self Performìng Justification

! Section 4 -Affirmation

r99fün!¿9J¿5-99 9!: Any existing written agreement (including any renewals that are exercised) between a prìme conlractor and a HUB
vendor, where the HUB vendor provides the prime contractor with goods or sewice, to include transportat¡on and delivery under the same
contract for a specified per¡od of time. The frequency the HUB vendor is ut¡lized or paid during the term of the contract is not relevant to
whether the contract is cons¡dered continuous. Two or more contracts that run concurrentty or overlap one another for different periods of
time are considered by CPA to be ¡ndiv¡dual contracts rather than renewals or extensions to the orig¡nal contract. ln such situafrons the prime
contraclor and HUB vendor are entering (have entered) into "new" contracts.



Distributor of industrial electronics, electrical,
material handling, and safety items.

Transportation of goods and other freight
servtces.

value added reseller of Maintenance, Repair &
Operations (MRO) products.

Hauling services provided by dump truc(
transport road construction aggregates,

landscaping materials, demolition haul off.

I rucKtn

materials, equipment, and services in the
Mechanical trades to Contractors, Engineers,

and Owners.

I NDUSTRIAL SUPPLY DISTRIBUTION

Tandem Truck

Distributor of mechanical, electrical,
plumbing, building construction materials,
products, parts, and services.

WHOLESALE, HARDWARE, PLUMBI NG,

IRRIGATION, AND INDUSTRIAL SUPPLIES

DIST. OF CORROSION RESISTANT,

THERMOPLASTIC PIPE, VALVES, FTGS, PUMPS,

TANKS & ETC

HAULING

Wholesale plumbing supply, filter sales, water
treatment, boiler repair

512-336-3811

888-531-2929

817-516-1866

2ro-599-7797

st2-279-5656

281-48s-0849

936-396-6017

956-727-7532

713-838-1188

7t3-674-0840

972-228-4675

975-779-8699

512-336-2299

28t-862-894/.

888-558-2855

8L7-455-6333

270-771-5458

7t3-203-1726

s12-219-9089

281-485-0849

936-396-6017

956-723-2247

7t3-838-1,1,44

7L3-674-7887

972-22&-4615

975-779-8686

linda@bg-

technologies.com
bruce@bluebengal

transportation.co
m

marianne@ bullcha

se.com

bytruck-

corp@usa.net

alcosertrucking@s

bcslobal.net

camacho.taylor@g

mail.com
ernest@casadaind
.com

cthpearland@aol.c

om

jweedonT3@gmail

.com

vca ntu @cla rkha rd

wareltd.com

aundrea@competi

tivechoice.net

corrtech@ix.netco

m.com

DEERTRUCKINGLL

c@YAHOO.COM

kbsupply@ hotmail
.com

78758

77049-463s

78673

76003-4161

78247

77063

7a720-31.67

77584

77877

78040

77235-5743

77028-5879

75152

79915

AUSTIN

HOUSTON

CEDAR PARK

ARLINGTON

SAN ANTONIO

HOUSTON

AUSTIN

PEARLAND

NORMANGEE

LAREDO

HOUSTON

HOUSTON

PALMER

EL PASO

2301 DENTON DRIVE

15634 WALLISVILLE RD #
800-323

2O1S LAKELINE BLVD,

PO BOX L74t6t

4606 PINE HURST MESA

2411 FONDREN RD

PO BOX 203t61

5202 BLUE SAGE DRIVE

6470 S COUNTY ROAD

458

1202 CLARK BLVD

P.O. BOX 35743

4545 HOMESTEAD RD

491 HAMPEL ROAD

809 TONY LAMA ST

LindaGibson

Bruce Barnes

Marianne Galea

Jeff Scott Jr

Cristoval Alcoser

Taylor Camacho

ERNEST

ANGUIANO

Javier Rodriguez

Jennifer Weedon

Raymundo Perez

Aundrea Young

DORIS

GOTTESMAN

RAY, DERRICK

MARTHA K. BOREN

BG TECHNOLOGIES OF

AUSTIN, L.L.C.

BLUE BENGAL

TRANSPORTATION

SERVICES LLC

BULLCHASE, INC.

BYTRUCK INC

C & C ALCOSER

TRUCKING

CAMACHO EQUIPMENT

AND SERVICES, LLC

CASADA INDUSTRIAL

CENTRALTEXAS

HAULING

CHT SERVICES, LLC

CLARK HARDWARE,

LTD.

COMPETITIVE CHOICE

tNc.

CORR TECH, INC.

D.E.E.R. TRUCKING, LLC

DALE BOREN'S SERVICE

SUPPLY, INC.

Hau

industrial distributor and supplier of MRO,

electrical, and chemical solutions.



AIR FREIGHT, Hot shot service, transportat¡on,

air, land, ocean,

General Freight Trucking, Long-Distance,

Truckload

trucking and logistic services and hazmat

servtces.

Metal Recycling - roll off containers.

MANUFACTURE OF EQUIPMENT (CUSTOM)

Wholesale Distributor

Heating & A"/C - Sensor & Control lnstallation

and Repair.

lnterstate trucking company that specializes in

expedited freight delivery.

TRUCKING SERVICE

956-631-9700

972-5734234

432-570-6168

903-s89-1770

800-724-0267

936-449-6907

972-564-6030

281-933-1001

572-292-7t85

210-492-9s9s

2t4-723-7659

979-865-52!4

956-682-2746

972-522-7500

432-978-4208

469-766-7889

800-2874666

936-449-60s9

214-4!5-7452

289-933-0909

572-292-6209

210-854-3877

214-4734045

2t4-683-3584

979-86s-9127

daneliace@aol.co

m

hector@linqtransp

ort.com
dwoods713@sbcgl

obal.net

diane.ferrara@eas
yrecycling.com

office@burgoonco

mpany.com

fran@fmwtx.com

gamonjr@yahoo.c

om

stever@globelectri

c.com

jennifergoebler@t

empcontrolspecial

ists.com

goldenlogistics3l0

@yahoo.com

carriemoore@got

biefreisht.com

darironh@yahoo.c

om

iea nette ha rrison2

0@vahoo.com

78503

75062

79707

75027

77553-tt68

773s6-8360

75355

77277-0548

78610

78234-2688

76L47-t039

75775-4333

77478

MCALLEN

IRVING

MIDLAND

FLOWER

MOUND

GALVESTON

MONTGOMERY

DALLAS

HOUSTON

BUDA

SAN ANTONIO

FORT WORTH

DESOTO

BELLVILLE

2201 UVALDE AVE.,

SUITE 19

23OO VALLEY VIEW LANE

3505 NORTHFIELD DR

PO BOX 277076

BURGOON COMPANY

58 BROOKGREEN CIR S

CORPORATION

PO BOX 7!O54a

P. O. BOX 1241

2766 HARNEY RD

PO BOX 477039

828 EDGEWOOD DR

P O BOX 486

FIDENCIO FLORES

,R

Svlvia Dayer

Diane Woods

Diane Ferrara

Donna Hanson

FRAN WHITEHEAD

Jaime Gamon

EDNA DOUADI

Jennifer Goebler

Barbara A. Billups

Carr¡e Ann Moore

DARIRON L HARRIS

JEANETTE

HARRISON

DAN-ELI ACE

FORWARDING INC

DFW LINQTRANSPORT,

tNc
DSWOODS TRUCKING

LLC

EASY RECYCLING AND

SALVAGE,INC,

EVCO PARTNERS, L.P

DIBIA

FMW DISTRIBUTORS,

rNc.

G & C CUSTOM

EQUIPMENT

CORPORATION

GLOBE ELECTRIC

SUPPLY COMPANY,

tNc.

GOEBLER TCS, INC.

GOLDEN LOGISTICS,

LLC

GOT BIG FREIGHT?

HARRIS UNLIMITED

HARRISON TRUCK

LINES, INC.

sources and supplies AEDs, MRO, Safety,Lab,

Medical, and Emergency Notice Supplies and

Equipment. We team with major suppliers to
offer a world class rm.

MANUFACTURER'S REPRESENTATIVE AND

DISTRIBUTOR OF MRO EQUIPMENT & SUPPLIES,

INCLUDING HVAC, SECURITY, ELECTRONICS,

ELECTRICAI- SAFETY PRODUCTS.

Logistics Consulting, Courier, Logist¡cs,

Warehousi

multiple modes of transportation and freight
servrces



Iruckload Carrier/Broker of freight all kinds

through out the continental United States

Expedited freight service and air freight
forwarders
INDUSTRIAL supplies,pumps

motors,plu m bing,electrica l,HVAC,safety

equipment,la boratory,Ja nitoria l,

Electrical Contracting

I ndustrial Supplies distribution.

I RRIGATIOn SUPPLIES, DRAI NAGE, EROSION

CONTROL.Iandscape pwr. equip.

Plumbing Construction and Repairs

I ndustrial/commercial Contracting, general

contracting Electrical contracting
CUSTOMS CLEARANCE, WAREHOUSE &
DISTRIBUTION, AND TRANSPORTATION

LOGISTICS.

global and domest¡c transportat¡on services

and solutions.

INDUSTRIAL SUPPLY-WELDING, SUPPLY PI PE

VALVES, FITTINGS-STEEL

Transportation of freight via

truckload,expedited truck, domestic air
charter, international air & ocean.

915-856-3243

972-242-5533

512-777-4939

972-937-9044

512-506-8076

972-542-4798

979-690-7t94

2LO-745-t357

956-693-2929

28L-374-6400

28r-s92-042s

210-247-9379

9rs-346-2732

972-620-8872

512-287-0660

972-93s-0310

512-506-8070

5L2-873-0704

972-562-5390

979-690-53L1-

2to-745-1302

9s6-717-3322

469-2r9-941,4

28t-826-0404

281-853-7195

830-928-7777

rick@haul-

line.com
dustin@ hazelshots

hot.com

hwash35@gmail.c

om
josephhuneke@hu

nekeenterprises.c

om
paulette@indsolut

ions.biz

¡nterstate815@aol

.com

patty@ irr¡gatorstx

.net

iennifer@jbplumbi
ng-cs.com

iacoinc@aol.com

juanm@jamcointl

com

ja rheadi ndustries

@gmail.com

info@karamillc.co

m

k_industrial suppl
y@yahoo.com

kris@ets-

atlanta.com

79907

75381-0239

78660-8048

75165

78750

78753

7s069

7788t-0224

7872r-4764

78045

75013

77379

77327

78003-6113

EL PASO

DALLAS

PFLUGERVILLE

WAXAHACHIE

AUSTIN

AUSTIN

MCKINNEY

WELLBORN

LA VERNIA

LAREDO

ALLEN

SPRING

CLEVELAND

BANDERA

8529 ARBOLEDA DR,

PO BOX 810239

9OO PECAN ST E

307 S ELM ST

P.O. BOX sOO248

9903 PLOVER STREET

101 THROCKMORTON

sT.

POBOX224

347 ROSE MEADOW DR

PO BOX 430327

PO BOX 1121

SUPPLY, LLC

3OO BELCHER ST

115 HAHNE RD

Ricardo Gomez

Dustin Marshall

HAROLD WASH

Joseph Huneke

Paulette Hamilton

RODERICK

ADDISON

Patricia M. Phelps

Jennifer Batchelor

Nicole

JUAN MENCHACA

Mark Moore

Karen R. Gee

Karon L. Syracuse

Kristy J Kroll

HAUL-LINE, INC.

HAZEL'S HOT SHOT,

rNc.

HDD ENTERPRISES

HUNEKE ENTERPRISES,

L.L.C.

INDUSTRIAL

SOLUTIONS

INTERSTATE EXPRESS

DELIVERY SERVICE

IRRIGATORS SUPPLY,

tNc.

J B PLUMBING, L.L.C.

JAKECO

CONSTRUCTION, INC.

JAMCO

INTERNATIONAL, INC.

JARHEAD INDUSTRIES

LLC

KARAMI PLUMBING

AND CONSTRUCTION

K-INDUSTRIAL SUPPLY

& SALES

KJK LOGISTICS

INCORPORATED

DELIVERY SERVICE

Sale of construction/plumbing supplies



industrial mater¡als and equipment for the
following target industries: heavy highway,

civil construction, energy, utility, and

water/waste water.

distributor of carbide tooling, building

materials, safety items, janitorial, and all MRO

related items.

I rucKtn

Losistics- tra nsportation of soods
providing customers with the means to
transport goods utilizing the most cost

effective way as possible.

Arrange the transportat¡on between the
shippers and carriers

Towine, Recovery and Heaw Haulins

I ndustrial construction and manufacturing

supply

Janitorial supplies from top industry suppliers.

PI PE, FITTI NGS, FLANGES,STRUCTURAL STEEL,

PLATE,GRATI NG,CARBON STEEI, STAI N LESS

STEEL,ALLOY STEEL AND FIBERGLASS

HARDWARE, PLUMBING,, ELECTRONICS

SU PPLI ER,ELECTRI CALEQU I PMENTS, M EDI CAL

EQUIPMENTS

s12-2ss-4032

214-544-3684

806-833-1150

979-690-1900

a77-225-0334

888-286-8923

936-569-0706

979-778-8370

5]-2-448-0267

979-233-398!

2s4-s83-0088

274-99L-7414

274-54/'-0440

806-773-4828

979-268-4200

8!747a-4747

9034sr-2s32

773-253-1822

979-778-8088

51-2-48&0101

2s4-340-4647

682-sO3-4484

979-233-2362

281,-373-0755

KP@KLPCommerci

al.com

UAMETALS@GMA

tL.coM

Lynda@lkta.com
lporras30@yahoo.

com

vezbele@tint.net

t.net
louanne@dot11ne

leann@ltttrucking.

com
thomastgt@winds

tream.net

ianetmackbolt@ya
hoo.com

marty@martekusa

.com

materielva lues@a

ol.com
SALES@MAV|CH.C

OM

iay@mejiasupply.c
om

saburm@gmail.co
m

76s70-068s

75056-3635

75454

79424

7784s-7339

76063

75747-0488

75961-0160

77808-4637

78745-7249

76548-8677

76092-91-90

77542-2002

77479-2903

ROSEBUD

THE COLONY

MELISSA

LUBBOCK

COLLEGE

STATION

MANSFIELD

MABANK

NACOGDOCHES

BRYAN

AUSTIN

HARKER

HEIGHTS

SOUTHLAKE

FREEPORT

SUGAR LAND

PO BOX 685

1 KEAN CIR

PO BOX 668

6539 85TH ST

3966 GREENS PRAIRIE

RDW

1804 OWEN COURT,

sutTE 100

PO BOX 488

514 COUNTY ROAD 503

5875 E STATE HIGHWAY

2t

311 EAST SAINT ELMO

3223 EAGLE RDG

525 COMMERCE ST

PO BOX 2002

26 DARTMOOR ST

Karen Parker

I,AURENCE ALBERS

Lvnda Thomas

Linda Porras

Yezbel Garcia

Louanne Foster

LeAnn Mannins
Gay Lazarine

Thomas

Janet Mack

Marty Belt

Valerie Meverden

FAITH GORDON

JAY MEJIA

Alifya Musa

KLP COMMERCIAL,

L.L.C.

UA METALS

LKI-& ASSOCIATES, LLC

LMN TRANSPORT

LOGISTICS TRADE

INTERNATIONAL

LOUANNE FOSTER

ENTERPRISES, INC,

LTTTRUCKING LLC

M3 ENTERPRISE LLC

MACK

MANUFACTURING &
MACHINE INC.

MAR-TEK

CONTRACTOR SUPPLY,

LLC

MAT-ERIEL VAL-UES,

LLC

MAVICH, LLC

MEJIA INDUSTRIAL

SUPPLY COMPANY

MILESTONE SUPPLY,

LLC

WHOLESALER OF PIPE, FITTINGS, VALVES,

PUMPS, CHEMICALS, FI BERGLASS PRODUCTS,

AS WELL AS OTHER MISCELLANEOUS

MATERIALS AND FABRICATION.

and Hauli Serv¡ces

Contractor tools, equipment supplies and

nitorial
Wholesale agent/broker for electrical

ul and su



Losistics, TransDortation

D¡stributor, Supply Chain Mgt., 3rd Party

Procurement, General Construct¡on

Plumbing supplies; propane; animalfeed &
supplies; chemicals and solvents;

replacing new and old water lines and

Drainage

Local Freight transportat¡on courier and

delivery service.

commun¡cations, radio, satellite, plumbing,

telephone and sign equipment, supplies,

accessories, pa rts, fixtu res, construction a nd

installation

FREIGHT BROKER SERVICES

Fu ll service tra nsportation compa ny, providi ng

truckloads, hot shots, less than truckloads,

and heavy haul.

VALVES, PIPE, FITTINGS, VALVE ACTUATION,

STEAM CONTROLS, STAINLESS PIPING PROD

Hardware Store, Propane, Feed, Culverts,

Electrical, Plumbing, Pa¡nt, Hand Tools, Dickies

Clothing

915-598-2602

972-238-9883

903-723-5296

915-851-1423

806-747-22L3

956-726-3870

210-855-3488

270-54s-3378

972-746-4584

28r-345-4894

5L2-257-L482

274-357-7398

a77-645-4206

915-598-2600

972-238-5567

903-729-7300

9L5-851-3063

806-747-4481

956-722-6446

2ro-477-6080

270-639-1,434

832-270-5670

972-746-4585

281-345-4864

512-257-L477

2\4-357-2020

ar7-645-7277

rick@mustangexpr

ess.net

tcox@nnpsi.com

nskenergy@hotma

il.com

aoron-gonzalezl3

@yahoo.com

info@oberkampflb

k.com

pquesada@pnqs.c

om
mpeoples2014@g

mail.com

kimcarmack.ccim

@smail.com
punchlogistics@g

mail.com

kelley@purposetr

a nsportation.com
lsands@ losplumbi

ng.com

risco@riscosupply.

com

roannel@romarsu

PPlv.com

rodney@rowletth
ardware.com

79996

7s229-3sr9

75802-1232

79836

79499

78042

78220-L825

78258-4013

77086-7902

7605t-7674

77084

78613-3433

75062-6402

76033-s1-0s

EL PASO

DALLAS

PALESTINE

CLINT

LUBBOCK

LAREDO

SAN ANTONIO

SAN ANTONIO

HOUSTON

GRAPEVINE

HOUSTON

CEDAR PARK

IRVING

CLEBURNE

PO BOX 960112

11245 INDIAN TRL

POBOX7232

13415 VIRREY DR

PO BOX 98540

PO BOX 420007

4834 JOHN VICTOR DR

PROPERTY, LLC

6603 BILLIKIN DR

701 HANOVER DR

15903 SAXON HOLLOW

LANE

410 OAKCREST DR

23OO CARL RD

1460 W HENDERSON ST

Rick Hernandez

Theresa Cox

Kathv Nichols

JOSE LUIS OCHOA

SANDRA

REASONER

Frank Quesada

Marlon Peoples

Kim Carmack

Mucklerov
ANTOINETTE

PUNCH

KELLEY H

CRAWFORD

Latimer Sands Sr

Linda Read

Roanne Lasater

Rodney Rowlett

MUSTANG EXPRESS,

LTD

NATIVE NATIONS

PROCUREMENT

SYSTEMS, INC.

NSK ENERGY

O.D. CONSTRUCTION

co

OBERKAMPF SUPPLY,

INC. OF LUBBOCK

PANCHO'S

TRANSPORTATION

SERVICES, LLC

PROFAM SERVICES LLC

PROPERTIES BY KCM,

SOLE AND SEPARATE

PUNCH LOGISTICS, LLC

PURPOSE

TRANSPORTATION LLC

REFLECTIONS BY

OCTAVIA, LLC

Rtsco SUPPLY co., tNc.

ROMAR SUPPLY,

INCORPORATED

ROWLETT'S

HARDWARE

Wholesaler of plumbing, heating, & air

and related su

Trucki and tra

Plumbi Contractor

air, water and industrial filtration, plumbing,

electrical, janitorial and hardware supplies,

pressure gauges, industrial thermometers,
motors, ETC.



WHOLESALE OF PIPES AND SUPPLIES.

Irucking and sale of aggregates and road

buildine materials.

Irucki ng, tra nsportat¡on,delivery long/short
hauls, construction dumptrucks services.

CAST IRON PIPE & FITTINGS TOTHE WATER &
SANITATION PLANTS & CONSTRUCTION CO'S.

lndustrial supplies, pumps, motors, plumbing

supplies, prison supplies, factory supplies,

appliances, wastewater pump repair, and

miscellaneous items.

lnternational Transportation, and Logistics

Local general trucking and courier delivery

servrces

Hauling heavy hauling trucking and logistic

services for construction industry.
same day on demand delivery service across

Texas

TRUCKING INDUSTRY

FREIGHT TRANSPORTATION LOGISTICS

Provide Logistics and Transportation of Freight

in Texas and the US.

property freight brokerage, which provides a

f reight forwa rding service.

409-384-9363

624-21-3-2569

281-852-8653

8t7-722-8377

737-932-6007

956-78t-7822

713-677-0L20

713-864-6055

903-338-2148

806-403-1-s99

7L3-666-4848

972-438-3907

866-662-6116

832-369-2890

409-384-5800

877-232-2599

477401-93L7

281-852-8836

8t7-25r-4800

5!2-367-O3Lt

956-781-77L5

572-4tO-5326

936-776-8284

773-864-2020

903-681-6891

806-74s-9300

7L3-666-5200

972-438-4151,

512-273-2600

832-369-2830

ruralpipe@sbcglob

al.net

pam@sartrans.co

m

silvastruckingllc@a

tt.net

fskingwood@aol.c

om

sales@simbaindus

tr¡es.com

sales@supplytexas

.com

rcga rza @spirittruc
klines.com
darci@spirittrucki

nsllc.com

stblogistics@yaho

o.com

df@sditex.com

skgk01@aol.com
threerfreight@aol.
com

lynda@tigertransp

ortation.com
PHAYES@TSSMOV

ES.COM

hector@unitedcar

ners.com

timothy.vaughns@

ivaughns.com

75957

76779-5672

76tr2

77346-8048

76099-3141,

78660-5777

78589

78749-3948

77575-3368

77008-3653

75757

79423-3r8s

77402-2396

75014

78708-7762

77094-2366

IASPER

SAGINAW

FORT WORTH

HUMBLE

GRAPEVINE

PFLUGERVILLE

SAN JUAN

AUSTIN

LIBERTY

HOUSTON

ATHENS

LUBBOCK

BELLAIRE

IRVING

AUSTIN

HOUSTON

P.O. BOX 1540

1101 JARVIS ROAD

2509 JANICE LANE

6819 AMBER PINE CT

PO BOX 3141

828 BETTERMAN DR

P.O. BOX 87

4OO9 LILLIAN LN

2342 PARK PLACE DRIVE

APT.42-D

2O2O LAWRENCE STREET

PO BOX 2311

P.O. BOX 53185

P.O. BOX 2396

tNc.

PO BOX 81762

315 ADDICKS HOWELL

RD UNIT 941507

AMANDA SHAVER

Pam Davis

Benito Silva

FRANKJ. SILVERIA

Vickie Kasten

Hope Craft

Raul Gaza

Darci A. Uetrecht

Rodney C.

Edwards, Jr

Flores, Denise

Virginia Kirk

R¡ta Trammel

Lvnda Kroneman
PAMELA REGAN

HAYES

Hector Bilbao

Timothy Vaughns

RURAL PIPE & SUPPLY,

tNc.

SAR TRANSPORTATION

LLC

SILVAS TRUCKING, LLC

SILVERIA SALES

SIMBA INDUSTRIES

SOUTH CENTRAL

SUPPLY LLC

SPIRIT TRUCK LINES,

tNc.

SPIRITTRUCKING LLC

STB LOGISTICS

SERVICE, LLC

SUNRISE DELIVERY INC

TDs EXPRESS INC

THREE R FREIGHT, INC.

TIGER

TRANSPORTATION,

tNc.

TRANSPORTATION

SUPPORT SERVICES,

UNITED CARRIERS LLC

VAUGHNS TRANSPORT,

LLC

in industrial supplies of all

for Government entities.

OF GOODS

Arrangement of shipping freight between
customer and carrier.



lrrigation & Landscape Systems Design,

lnstallation, Maintenance, Repair, Supplies

and Materials. lndustrial safety equipment

and supplies '

Wholesale and retail sales of electrical

enclosures,components, and customized
control panels.

commercial freight companv

supplier of safety

includins but hot
and industrial items

limited to ian¡tor¡al supolies.

28t469-1214

572-524-809r

572-2]-7-8387

281469-1268

512-659-9610

91s-803-4840

western¡rr¡gation 1

@smail.com

angie.willis@willis

electrica lsa les.com

worldwide@mygr

ande.net

xcelindustrial@gm

ail.com

786t3-4783

77040-3!60

78702

79925-2622

CEDAR PARK

HOUSTON

AUSTIN

EL PASO

7OO MANDARIN FLYWAY

10060 W GULF BANK RD

1704 EAST 18TH STREET

8416 PARADE LN

Michael Obrebski

Ansie Willis

Timothy Berry

Fred Melendez

Lvnne Piippo - April 18,2016

WESTERN IRRIGATION

& LANDSCAPE LLC

WILLIS ELECTRICAL

SALES, LLC

WORLD-WIDE AIR

FRE|GHI tNC.

XCEL INDUSTRIAL

SUPPLIES



HUB SUBCONTRACTING IIST - REPLACE BACK FLOW PREVENTER

Business Description
. Facility Maintenance Supplies. . Building

& Construction Supplies o lndustrial

Equipment/Supplies . Medical Equipment

and supplies

Trucking Tra nsportation Loca I

Electrical contracting for residential,

commercial, and industrial.

Fasteners, p¡pe fittines, wire cable etc.

Electrical and Lishtins Products Sales.

Process Control Equipment, Pump Control
Panels, Mechanical Equipment.

Commercial & DIY Hardware store.

Broker of lnternational Freight Forwardine

Distributor of Mechanical,Electronical, and

Plumbing Products,Parts, and Equipment.

Over the road transportation services

Irucking & Material Hauling
cross-reference and discount products from
out-of-state-cata logs.

Plumbing contractor and plumbing service
provider.

Fax

210-853-0190

28r-324-4925

5r2-26t-9448

287-469-288s

214-257-7678

940-325-1s0s

28r-209-2402

210-348-6666

214-350-8988

956-725-8800

210-267-8188

2to-828-3294

2to-764-0620

Phone

2LO-807-8777

713-539-4191,

979-676-1885

5t2-261,-9446

287-469-2888

2r4-295-8660

773-589-5494

972-408-6890

281-209-2400

2LO-667-6117

214-350-5886

956-725-7700

270-267-8788

210-828-3100

2lo-479-2368

e-ma¡l

sales@ ligroup.co
m

a246log@yahoo.c
om

hoyle3celectric@y

ahoo.com
gayle.arnn@gmail.

com

acruz@ aaca ble.co

m

info@Accurate-

Advantage.com

agmed.aguirre@ac

eco ntro ls llc.co m

acemitch@sbcglob

al.net
lo@africa2000inc.

com

alderomllc@yahoo

.com
donnat@alltexsup
ply.com

vcastaneda@amer

icatra nsportation.

net
bhall69032@gmail

.com

baytincorp@aol.co

m

rjb@bentplumbing

.com

zao

78258-6943

77336

77867-3936

78738-7748

77064

75244

77338-4993

76067-4748

77032

78246-7747

75354-2885

78045-7827

78227

78209-482L

78131-1106

c¡w

SAN ANTONIO

HUFFMAN

IOLA

LAKEWAY

HOUSTON

DALLAS

HUMBLE

MINERAL

WELLS

HOUSTON

SAN ANTONIO

DALLAS

LAREDO

SAN ANTONIO

SAN ANTONIO

NEW

BRAUNFELS

Address

22202 ESTATE HILL

DRIVE # 8202

23497 FAIRLAKE LANE

7859 BREEZEWOOD DR

111 REFLECTION BAY CT

12210 ANN LANE

5430 LBJ FREEWAY,

sutTE 1200

327 DERRICK DR

2901 HIGHWAY 180 E

3202 TGLOO RD

PO BOX 46tt47

PO BOX 542885

14002 MINES RD

7014 BUTTERFIELD

1248 AUSTIN HWY STE

706-272

PO BOX 311106

Contact Person

Easton Ketchin

Jesse J. Victor

Wacey Hoyle

GAYLE M. ARNN

Andres Cruz

Teresa L. Line

Ace Controls LLC

Mitch Bradshaw

Ndiaeo Lo

Leticia Cisneros

Donna Thompson

Veronica

Castaneda

Bill Hall

Bonnie YABLONSKI

Robert Bentivegna

ComDany Name

1I GROUP, LLC

2416 LOGTSTTCS. LLC

3 C ELECTRIC, LLC

3-ARNN, INC.

A & A CABLE

CONTRACTORS

ACCURATE

ADVANTAGE GROUP,

rNc.

ACE CONTROLS, LLC

ACE HARDWARE OF

MINERAL WELLS

AFRICA 2OOO,

INCORPORATED

ALDEROM, LLC

ALL TEX PIPE & SUPPLY,

tNc.

AMERICA

TRANSPORTATION

GROUP, INC.

B&ETRUCKINGCO

BAYTECH SUPPLY INC

BENT SERVICES, INC.

Utility Contracto. lnstallation of cable TV,

water & sewer construction

wholesale distributor of pipe, valves, and



OFFER (Must be fully completed by offeror)
14. NAME AND ADDRESS OF OFFEROR (lnclude ZIP

Code)

Dowtech Specialty Contractors, Inc.
4103 CR s21
Baird, TX 19504

l5A. Telephone No. (ìnclude Area Code)

(32s) 893-4684

15B. Fax No :

lj?5\ 8q3-il l6
dowtech@windstream.net

I6- EMAII, ADDRESS

AMOUNTS Ð SEE BID SCHEDULE

17. The offeror agrees to furnish any required performance and payment bonds

18. ACKNOV/LEDGMENT OF ADDENDA / AMENDMENT
(The offeror acknowledges receipt to the solicitation - give number and date of each)

ADDENDA/
AMENDMENT

NO.
DATE

I9A NAME AND TITLE OF PERSON AUTFIORIZED TO SÌGN OFFER
(Type or print)

Gerald Downing, President

98 SIGNATURE I9C. OFFERDATE

s13U20t6

AWARD (To be completed by State)

20, ITEMS ACCEPTED:

01 Install Backflow Preventer Between City &. Unit V/aterline at the Montford Unit in Lubbock, Texas

2'I . AMOUNT

$ 178,700.00

22. AMOUNT IN WRITING

One hundred seventy-eight tlrousand
seven hundred dollars and zero cents

Texas Deparlment of Crinrinal Justice
Contracts and Procurement,
Infornration Technology, Construction and Utilities Branch
Two Financial Plaza, Suite 525
Huntsville, TX 77340

23. ADMìNISTERED BY

Texas Department of Crirninal .lustice

Accounts Payable

P.O. Box 401 8

Ì-luntsville, TX'7 7 342-401 8

24. PAYMENT WILL BE MADE BY

STATE WILL COMPLETE ITEM 25 OR 26 AS APPLICABLE

l-l zs neCOTIATED AGREEMENT Contractor is required ro sign

tlris document and return _ copies to issuing office. Contractor
agrees to furnish and deliver all iterns or perforrn all requirements
identilìed on this lornr and any continuation sheets for the consideration
stated ¡n th¡s contract The rights and obligations ofthe parties to th¡s
contract shall be governed by (a) this contract award, (b) the sol¡citâtion,
and (c) the clauses, representations, certificalions, and specifications
incorporated by reference in or attached to this contract.

XZe AWARD: Your offer on this solicitation to the items listed above
is accepted subject to Section D. Conditions Precedent to Award. The
contract documents consist of (a). all documents included in TDCJ
Solicitation Number 696-FD- l6-8020 and Solicitation Addenda; (b). all
documents included in youl Offer; and (c). this Solicitation, Offer and

Award Docurnent.

27A NAME AND TITI,E OF CONTRACTOR OR PERSON
AUTHOIìIZED-lO SICN (Type or print)

Jerry McGinty
Chief Financial Officer

284 NAME AND TITI-I:

278 SICNATURE 27C DATE

1. 1l

288 EPARI-M CfìIMINAL.II.JS'IICE

By lú

28C AWAIìD
DATE

2
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SECTION B

SECTION B

THE SCHEDULE
BID SCHEDULE

TTEM NO DESCRIPTION OI IANTITY PRICF,

0l Base Bid

Install Backflow Preventer Between CiIy 8L Unit Waterline at the Montford Unit located at8602 Peach Street,

Lubbock, Texas as shown by the construction plans as prepared by TDCJ Facilities Engineering.

Lump Sum q 178-700.00

The Base Bid is separated as follows

(l) Materials incorporated into the realty (Cannot be less

than the price Contractor paid for materials)

(2) Labor

(3) Overhead and Profit (includes the cost of the Payment
and Performance Bonds)

q 122 000.00

$ 20.000.00

36.700.00$

TOTAL $ 178.700.00

RBCYCLED MATERIALS

The Texas Depaftment of Criminal Justice is required to (1) eliminate procedures and specifications that discriminate
against products made of recycled materials and (2) encourage the use of products rnade of recycled materials. If
product(s) being bid on this solicitation (a) contains recycled material whether post-consumer or pre-consumer; or (b)
is a prodLlct that has been remanufactured, rebuilt, or otherwise restored to a like new condition, bidder shall, as part

of the bid respouse, indicate on the appropriate line iteln if product has recycled couteut.

No recvcled material to be used

696-FD-16- 17-C148
lnstall Backflow Preventer Between City & Unit Waterline - Montford Unit
Lubbock, Texas
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SECTION C

SBCTION C

SPECIFICATION AND DRAWINGS

(sEE SBCTION J, ATTACHMENT NO. rl AND 12)

696-FD-1 6-17-Cl48
lnstall Backflow Preventer Between City & Unit Waterline- Montford Unit
Lubbock, Texas
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SECTION D

SECTION D

CONDITIONS PRECEDENT TO AWARI)

The following are conditions precedent to the Award being an enforceable contract. In the event these
conditions are not met, tlris Award shall be null and void and of no force or effect, unless Owner agrees in
writing to the contrary.

The conditions precedent to the Award are:

Compliance with Section L General Conditions, Article III., Contract Documents and Bonds,paragraph
3.5 Performance and Payment Bonds;

2. Compliance with Section I. General Conditions, Article V., Contract Responsibilities, paragraph 5.7
Insurance; and

3. Compliance with Section K. Representations, Certifications and Other Statements of Bidders,
paragraph 1, Historically Underutilized Business (IilJB) Representation and Section I, General
Conditions, Article II., Laws Governing Construction, paragraph 2.5 Historically Underutilized
Business (HUB).

4. Compliance with Section K. Representations, Certifications and Other Statements of Bidders,
paragraph 1 1, Disclosure of Interested Parties.

696-FD-16- 17 -C148
lnstall Backflow Preventer Between City & Unit Waterline - Montford Unit
Lubbock, Texas
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SECTION E

SECTION E

INSPECTION AND ACCEPTANCE

Inspection and acceptance shall be as stated in the Contract Documents. The Owner hereby reserves the
right to perfonn inspections of the Work and any and all inspections perfonned by the Owner or by others
for the Owner shall be for the sole benefit of the Owner. Quality control is and shall remain one hundred
percent (100%) the responsibility of the Contractor.

2. INSPECTION OF CONSTRUCTION

(a) Definition.' "Work" includes, but is not limited to, materials, workmanship, and manufacture and

fabrication of components.

(b) The Contractor shall maintain an adequate inspection system and perform such inspections as will
ellsure that the \üork performed under the Contract conforms to Contract requirements. The Contractor
shall maintain complete inspection records and make them available to the Owner. All Work shall be

conducted under the general direction of the Owner and is subject to Owner inspection and test at all
places and at all reasonable times before acceptance to ensure strict compliance with the terms of the
Contract.

(c) Owner inspections and tests are for the sole benefit ofthe Owner and do not:

(1) Relieve the Contractor of responsibility for providing adequate quality control measures;

(2) Relieve the Contractor of responsibility for damage to or loss of the material before acceptance;

(3) ConstitLrte or imply acceptance; or

(4) Affect the continuing rights ofthe Owner after acceptance of the completed Work under paragraph
(i) of this section.

(d) The presence or absence of an Owner's inspector does not relieve the Contractor from any Contract
requirement, nor is the inspector authorized to change any term or condition of the specification without
the Owner's written authorization.

(e) The Contractor shall promptly fumish, at no increase in Contract Surn, all facilities, labor, and material
reasonably needed for performing such safe and convenient inspections and tests as may be required by
the Owner. The Owner may charge to the Contractor any additional cost of inspection or test when
work is not ready at the time specified by the Contractor for inspection or test, or when prior rejection
makes re-inspection or retest necessary. The Owner shall perform all iuspections and tests iu a lnanner
that will not urlnecessarily delay the work. Special, full size, and perforrnance tests shall be peforrned
as described in the Contract.

(f) The Contractor shall, without charge, replace or correct work found by the Owner not to conform to
Contract requirements, uuless in the public interest the Owner collsents to accept the Work with an

appropriate adjustrnent in Contract Surn. The Contractor shall prornptly segregate and rernove rejected
material from the premises.

(g) If the Contractor does not prornptly replace or conect rejected Work, the Owner rnay:

( l) By contract or otherwise, replace or correct the 'Work and charge the cost to the Contractor, or

696-FD-16- 17 -C\48
lnstall Backflow Preventer Between City & Unit Waterline - Montford Unit
Lubbock, Texas
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SECTION E

(2) Tenninate for default the Contractor's right to proceed.

(h) lt before acceptance of the entire Work, the Owner decides to examine already completed Work by
removing it or tearing it out, the Contractor, on request, shall promptly fumish all necessary facilities,
labor, and material. If the Work is found to be defective or nonconforming in any material respect due
to the fault of the Contractor or its subcontractors, the Contractor shall defray the expenses of the
examination and of satisfactory reconstruction. However, if the Worl< is found to mcct Contract
requirements, the Owner shall make an equitable adjustment for the additional services involved in the
examination and reconstruction, including, if completion ofthe Work was thereby delayed, an extension
of Contract Time.

(i) Unless otherwise specified in the Contract, the Owner shall accept, as promptly as practicable after
completion and inspection, all \ilork required by the Contract or that poftion of the 'Work the Owner
determines can be accepted separately. Acceptance shall be final and conclusive except for latent
defects, fraud, gross mistakes amounting to fraud, or the Owner's rights under any warrant¡z or
guarantee.

696-FD-16-17-C148
lnstall Backflow Preventer Between City & Unit Waterline - Montford Unit
Lubbock, Texas

B



SECTION F

SECTION F

DELIVBRIES OR PERFORMANCE

1.1 CONTRACT TIME

The performance period for this Contract shall be one hundred fifty (150) calendar days and shall begin on the
date designated in the Notice to Proceed. .A.ll Work shall be completed within the anrount of calendar days
designated in the Notice to Proceed, unless otherwise modified by written agreement of the contractiug parties.

2.1 LIQUIDATED DAMAGES - FAILURE TO COMPLETE WITHIN CONTRACT TIME

(a) Ifthe Contractor fails to complete the Work within the time specified in the Contract, or any extension,
the Contractor shall pay to the Owner as liquidated damages, the sum of three hundred ninetv dollars
($390) for each available calendar day ofdelay.

(b) If the Owner terminates the Contractor's right to proceed, the resulting damage will consist of liquidated
damages until such reasonable time as may be required for final completion of the work together with
any increased costs occasioned by the Owner in completing the V/ork.

(c) If the Owirer does not terminate the Contractor's right to proceed, the resulting damage will consist of
liquidated damages until the Work is completed or accepted.

(d) ln the event that the Contractor fails to complete the Work within the time specified in the Contract
and/or the Owner is assessing liquidated damages, the Contractor is bound to faithfully perform all
contractual requirements until such time as the V/ork is satisfactorily completed or accepted by the
Owner.

696-FD-16- 17 -C148
lnstall Backflow Preventer Between City & Unit Waterline - Montford Unit
Lubbock, Texas
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SECTION G

SECTION G

CONTRACT ADMINISTRATION DATA

1. POINT OF CONTACT

(a) The Contract Administrator shall be the primary point of contact and is responsible for the
administration of all matters concerning the Historically Underutilized Business (HUB) program,
bonds, insurance, disputes, claims, and all Change Orders estimated at $25,000.00 or more.

(b) The Project Administrator shall be the primary point of contact for all on site construction activities.
All documents, correspondence, request for changes, Change Orders/Field Orders less than $25,000.00,
requests for meetings, pre-final and final inspections and any and all other activities peftinent to the
performance and daily administration of the Contract shall be coordinated with the Project
Administrator unless otherwise excepted in the Contract Documents.

2. PAYMBNTS

It is recommended that the Contractor receive payments via electronic funds transfer (EFT), also known as

Direct Deposit. Regardless as to whether Direct Deposit is chosen, the Contractor shall submit a completed
Vendor Maintenance Direct Deposit and Substitute W-9 Form (See Section J, Attachment No. 13) to the
following address:

TDCJ Accounts Payable
P.O. Box 4018
Huntsville, Texas 77342-4018

If the Contractor has previously submitted a completed Vendor Maintenance Direct Deposit and Substitute

'W-9 Fonn to the TDCJ for another separate contract, another form is not required to be submitted. In the
event the Contractor elects to decline Direct Deposit on the Vendor Mainteuance Direct Deposit and Substitute
\ùy'-9 Forrn, the payment will be mailed to the address provided in Section K, Article 14, Remittance Address.

696-FD-16- 17-C148
lnstall Backflow Preventer Between City & Unit Waterline - Montford Unit
Lubbock, Texas
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SECTION H

SECTIONH

SPECIAL CONDITIONS

The following Special Conditions supplernents, modifies, changes, deletes from or adds to the General
Conditions as specified herein. Where any Article of the General Conditions is modified or any paragraph or
clause thereof is modified or deleted by these Special Conditions, the unaltered provisions of that Article,
Paragraph, Sub-Paragraph or Clause of the General Conditions shall remain in effect.

1. CONTRACT DRAWINGS AND SPECIFICATIONS

The Contractor will be furnished four (4) complete sets of the Contract Drawings and Specifications
(Project Manual) at no cost to the Contractor.

2. BACKGROUND CHECKS F'OR CONTRACT CONSTRUCTION WORI(ERS

A. General Provisions

Contract construction workers, by Contract, are individuals employed by a private construction
contractor or Subcontractor and whose access to Agency premises or privately operated
correctional facilities have been approved by the Warden for the sole purpose of performing
construction-related V/ork authorized by the TDCJ Facilities Division. Contract construction
workers shall be subject to stringent security measures and be closely supervised upon access to
Agency premises. Contract construction workers shall not be issued badges or ID cards, nor
allowed to come and go at will. Contract construction workers shall be searched, and the tools and
equipment furnished by the contract construction workers shall be carefully inventoried and
secured at all times.

B. Minor traffic violations are not considered criminal charges; however, an outstanding warrant
resulting from a minor traffic violation shall cause a contract employee to be ineligible for
conducting work on a unit or facility.

C. Crirninal History Eligibility Criteria

Notwithstauding a misdemeanor conviction and a felony conviction, an individual rnay be

considered on a case-by-case basis for approval to be a contract construction worker provided the
individual meets the following eligibility criteria:

l. The individual shall have completed any sentence for criminal offense, including community
supervisiorr, and have not been incarcerated in a correctional facility for the previous two-year
period.

2. The individual shall not have been convicted of any of the offenses listed below (to include
soliciting, attempting, conspiriug, or aiding others to engage, solicit, attempt or conspire to
commit any of the listed offenses), or have been incarcerated in or sentenced to an adult
correctional facility for any felony offense during which violence was used in the commission
ofthe offense.

3. Homicide - (capital murder; murder; nranslaughter; or any other homicide offense);

4. Kidnapping - (aggravated kidnapping; kidnapping; unlawful restraint or any other kidnapping
offense);
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5. Sexual Offense - (rape; sexual assault; sexual abuse; aggravated rape; aggravated sexual abuse;
or any other sexual assault offense including indecency with a child);

6. Robbery - (robbery; aggravated robbery; or any other robbery offense);

7 . Assault - (assault; aggravated assault; injury to a child; injury to an elderly person; or any other
assault offense); or

8. Offense Involving Use or Exhibition of a Deadly \ùy'eapon (includes during the commission of
the offense or during immediate flight therefrom and where an affìrmative finding on use of a
deadly weapon was made by the trial court or jury).

D. Criminal History Background Check

The Facilities Division's designated staff shall be responsible for:

1. Obtaining a current list of all contract construction workers scheduled to access Agency
premises; and

2. Ensuring that a criminal history background check is performed prior to the individual
performing services for the Agency and on an annual basis. (Proper and complete
documentation is crucial to timely completion of background checks.) The Owner makes no
commitment as to the length of time to complete a background check. Contractor agrees that
delays in the background check process are not events or occurrences for which time extensions
may be granted, unless caused by Owner's negligence or willful misconduct. Therefore,
Contractor should submit, as soon as practicable, complete and correct background
questionnaires for individuals identified to work on a uniVfacility.

E. A contract construction worker with a prior conviction/incarceration must meet tlre following
criteria:

1. A contract construction worker must not have any pending charges for any criminal offense or
have an outstanding warrant.

2. Fortner TDCJ employees who have separated employment under certain conditions may not
be allowed on the unit/facility.

3. Immediate family members (parent, brother, sister, spouse, child, grandparent, aunt, ultcle,
nephew, niece) of an offender may not be allowed on the unit/facility.

4. Contract construction workers shall not be allowed to work on a unit/facility to which they
have been assigned as a forrner TDCJ offender.

5. The Warden, at the Warden's sole discretiou, rray deny access to a unit/facility if the Warden
believes the contract construction worker rnay jeopardizelhe safe and orderly operation ofthe
unit/facility, pose a dangerto offenders orernployees, or place an undue logistical burden on
staff.
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3. SPECIAL SECURITY MEASURES

A. The Contractor shall provide the Facilities Division Project Administrator a list of all Contract
Construction Workers who will be working on the unit. The Contractor shall daily update/revise
the list as Contract Construction Workers are added or terminated and provide the Facilities
Division Project Administrator with the current list in effect. The list shall be in alphabetical order
by ernployee's last name and shall include employee's driver's license number, social security
number and company name. In addition, as new contract construction workers are added to the
rvorkforcc, thc Contractor shall providc thc Facilitics Division Projcct Administrator with a
completed Non-Ernployee Background Questionnaire (included herein as Attachment No. 9) in
advance of said employees being admitted to the worksite, for the background check to be
conducted. Each Contract Construction Worker shall read and sign a copy of the Standards of
Conduct for Civilian Construction Contractor's Employees (included herein as Attachment No. 1)

acknowledging and agreeing to abide by these standards.

B. All Contract Construction Workers shallhave read TDCJ's PD-22, "GeneralRules of Conduct and
Disciplinary Action Guidelines for Employees", and PD-29, "Sexual Misconduct with Offenders",
which are located on the Texas Department of Criminal Justice website at
http://www.tdcj.state.tx.uslvacancylhr-policy/index.htm, prior to commencing V/ork. Failure to
adhere to these rules will result in contract employee's expulsion from the unit.

C. The Contractor shall provide a legible photocopy of one of the acceptable primary identification
documents as stipulated by the Texas Department of Public Safety, which includes driver's license,
State lD card, Federal ID card or a passport in conjunction with a photocopy oftheir Social Security
Card for all Contract Construction Workers who willbe working on the unit.

D. All Contract Construction \ùy'orkers will report to the job site at the scheduled shift time and proceed
into the facility as a group. At the end of the workday they will all leave in a similar group. Only
work crew supervisors will be allowed to leave the unit's fenced compound under escort to procure
additional tools or specialized tools. All Contract Construction \ùy'orkers may eat their lunch in the
work area or exit the unit in a group for lunch. Contract Construction Workers may not eat in the
unit's cafeteria.

E. The Contractor will coordinate with the Unit Warden or designee the collection point for Contract
Construction Vy'orkers to enter the fenced compound and measures to be taken to receive required
security escoft of Contract Construction Workers to construction site if through the unit compound.

F. Tools, generators, ladders, acetylene cutters, vehicular equipment or heavy equipment shall not be

stored in the unit fenced compound.

C. Contractor shall implernent rneasures to disable vehicular or heavy equipment (e.g., vehicles,
graders, clrerry pickers, etc.) when they are left unattended.

H. Contractor and Contract Construction Vy'orkers shall ensure a clear area be maintained a minimum
of eight (8) feet from all fences. This area shall be clear of all debris, weeds and other construction
material. All work sites will be cleared of construction debris at the end of each day. All debris is
to be immediately rernoved to a secure area or to a designated area for disposal.

I. All vehicles will be searched upon entering and/or exiting the unit's fenced compound
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J. The Texas Depaftrnent of CriminalJustice reserves the right to adopt any special rules as may be
luecessary to preserve tlre security of the institution should they becorne necessary. Coordination
between the Unit Warden and Contractor shall be made as those situations arise.

K. All Contract Construction Workers appointed by Contractor who visit any TDCJ unit will be

required to comply with that unit's security regulations.

4. EQUIPMBNT/SYSTEM DEMONSTRATIONS

The equipment/system demonstrations along with the services to provide instruction in the operation
and/or maintenance of equipment and systems to the Owner, as called for in the Technical Specifications,
shall be scheduled and performed (at a time as directed by the Owner) not later than the first thirty (30)
Day period after beneficial occupancy.

5. RBLATIONSHIP OF PARTIES

Contractor is acting as an independent contractor and is wholly responsible for the dayto-day operations
of its programs and employees; no joint venture, partnership, or agency exists nor shall be implied by the
terms of this Contract. No employee of Contractor shall become an employee of the TDCJ by virtue of
this Contract.

6. CONFIDENTIALITY

Any confidential information provided to or developed by the Contractor in the performance of the
Contract shall be kept confidential unless otherwise provided by law and shall not be made available to
any individual or organization by the Contractor or the Department without prior approval of the other
party.

7. WAIVER

No waiver by either party of any default of the other under this Contract shall operate as a waiver of any
future or other default, whether of a like or different character or nature.

8. SEVERABILITY

If any part of this Contract is contrary to any federal, state, or local law, it is not applicable and such

invalidity shall not affect the other provisions or applications of this agreelrent which can be given effect
withor.rt the invalid provision or application and to that end the provisions of this Contract are declared to
be severable.

9. CONTRACTMODIFICATION

No other agreerrerlts, oral or written, shall constitute a part of this Contract urrless sr¡ch be made in writing,
executed by the parties hereto or their successors, and expressly rnade a paft thereof, and approved in
writing by the Owner.

10. BID DEPOSIT (5% of Total Bid)

The Contractor fufther agrees that the Bid Deposit accompanying this Bid, payable to the Texas
Depaftrrent of Crirninal Justice, and its arÌìount is the rneasure of damages which the Owner will sustain
by the failure of the undersigned to execute and deliver the Contract, Penfonnance Bond and Paynrent
Borrd, insurance ceftificates and that if the undersigned defaLllts in executing the Agreement and/or in
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furnishing the aforementioned documents within foufteen (14) consecutive calendar days from Contract
award, then the Bid Deposit shall become subject to forfeiture to the Owner. Bid Deposit is not required
for bids totaling less than $25,000.00. Acceptable forrns of bid deposits are limited to: irrevocable letter
of credit issued by a financial institution subject to the laws of Texas; a surety or blanket bond from a
company chaftered or authorized to do business in Texas and United States Treasury listed; a United
States Treasury Bond; or certificate of deposit.

11. STANDARD WORK WEEK

The standard work week shall be Monday through Friday, eight (8) hours per day. Any deviation from
the standard work week schedule; including but not limited to weekends, official state lrolidays, extended
hours, night work or four ten-hour days; must be approved by the Owner.

Utilizing the standard work week, the Contractor shall schedule the Work to be completed within the
Contract Time, which is measured in calendar days rather than scheduled work days.

Approved work schedules other than the standard work week may be revoked for circumstances beyond
the Owner's control or if the Contractor fails to maintain adequate staff, equipment or supervision for
proper execution of the Work.

The actual work hours will be established at the pre-construction conference

12. NOTICE TO PROCEED

It is the Owner's intent to issue a Notice to Proceed (NTP) at the pre-construction conference with an

effective staÍ date on the following Monday.

13. CONTRACT SCHEDULE

The Contractor shall comply with the following Special Conditions in conjunction with Section l,
Article VIII of the General Conditions.

13.1 Contractor'sScheduler
The Project Scheduler shall be responsible for preparing, updating, and maintaining the Project Schedule,
and for subrnitting the reports to the Owner required by the Contract Documents. The Project Scheduler
shall be resporrsible for identif,iing and obtaining all necessary informatio¡r from Subcontractors, vendors,
sLrppliers and the Owner. The Project Scheduler shall be fully authorizedto act on behalf ofthe Contractor
with respect to perforrning all Project Schedule requirements.

The Project Scheduler shall have as a minimum the following qualifications

(l) Two years of experience in preparing, updating and maintaining Clitical Path Method (CPM)
construction schedules of fifty activities orrrore using Prirnavera. (List such projects and describe
the scheduling resporrsibilities of the proposed Project Scheduler on each).

(2) One year of experience using Primavera software in construction scheduling (List such projects and

describe the scheduling responsibilities of the proposed Project Scheduler on each as well as provide
contact information for Primavera experierrce verification).

After award of the Contract and prior to the Pre-Construction Confererrce, the Contractor shall submit for
tlre Owner''s approval a resulre evidencing the qualifications listed above to the Project Administrator.
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13.2 Activities shall be identified by buildings and activity durations shall be in units of whole
workdays. Less than two percent (2%) of all non-procurement activities' original durations shall
be greater than thirty (30) Days.

13.3 Within foufteen (14) Days after the start of the Contract Time, the Contractor shall submit the
CPM Schedule.

13.4 The Project Schedule shall be updated on a monthly basis throughout the duration of the Work
and until Contract complction.

13.5 Average calendar days lost monthly due to Anticipated Adverse Weather Days

Jan Feb Mar April May Jun July Aug Sept Oct Nov Dec
) 43 J

aJ 5 7 7 6 5 6 5
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SECTION I

GENERAL COIIDITIONS

ARTICLE I. GENERAL PROVISIONS

1.1 CONTRACT DEFINITIONS: Whenever the following tenns are used in these General
Conditions or in the other Contract Documents, the intent and meaning shall be interpreted as follows:

1.1.1 ADVERSE \ryEATHER DAY: A day on which the Contractor's curent contract schedule
indicates Work is to be performed, and which inclement weather and related affected site conditions prevent
the Contractor from performing Work on critical activities for 50 percent or more of the Contractor's
scheduled workday. Days qualifoing as Adverse Weather Days are days in which the adverse weather
conditions altered the physical site conditions rendering consequential disruption to the day's scheduled
progress. Excessively high or low temperatures alone will not be considered adverse weather days.

1.1.2 ARCHITECTÆNGINEER (A/E) and/or DESIGN PROFESSIONAL (DP): A person
registered as an architect pursuant to Tex. Occ. Code Ann., Chapter 1051, as a landscape architect pursuant
to Tex. Occ. Code Ann., Chapter 1052, a person licensed as a professional engineer pursuant Tex. Occ. Code
Ann., Cltapter 1001 and/or a firm employed to provide professional architectural or engineering services and
to exercise overall responsibility for the design ofa Project or a significant portion thereof, and to perform the
contract administration responsibilities set forth in the Contract.

1.1.3 BENEFICIAL OCCUPANCY: The date of Beneficial Occupancy of the Work, or designated
portion thereof, is the date jointly certified by the A/E and Owner when construction is so sufficiently
complete, in accordance with the Contract Documents, that the Owner may, at the Owner's option, utilize the
Work, or a designated poftion thereof, for the use for which it is intended.

1.1.4 BUSINESS HOIIRS: Normal business hours are Monday through Friday from 8:00 a.m. until
5:00 p.rn. Central Time.

1.1.5 CHANGE ORDER: A Change Order is a written order to the Contractor signed by the Owner
issued after execution of the Contract, authorizing a change in the Work or an adjustment in the Contract Sum
or the Contract Time. The Contract Sum and the Contract Time rnay be changed only by Change Order. A
Change Order sigrred by the Contractor indicates his/her agreement therewith, including the adjustrnent in the
Contract Sum and/or the Contract Time.

1.1.6 CONTRACT CONSTRUCTION \ilORKER: Is an individual employed by a private
construction contractor or subcoutractor and whose access to Agency prernises or a privately operated
correctional facility has been approved by the Warden for the sole purpose of perforrnirrg constructiorr-
related Work authorized by the TDCJ Facilities Division or the facility's owner. This defìnition does not
inclLrde a purchase order/procurerrent card vendor.

1.7.7 CONTRACT: The Corrtract Docr¡ments forrn the CONTRACT, which represents the entire and

iutegrated agreerrellt between the Owner and the Contractor and supersedes all prior rregotiations,
representatiolls, or agreen.ìents, either written or oral. The Contract rnay be amended or nlodified only by a

written Modification. The Contract Docurnerrts shall not be construed to create a contractual relationship of
any kind (1) between the A/E and Contractor, or (2) between the Owner and a Subcorrtractor or (3) between
any persoÍrs or entities other than the Owner and Contractor. The A/E shall, however, be entitled to
perfonnance and enforcerrent of obligations under the Contract intended to facilitate perforrnance of the A/E
dLrties.
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1.1.8 CONTRACT DOCUMBNTS: The Contract Docunrents consist of the Solicitation, Offer and

Award document inclusive of its Sections A through M and the Attachments and Exhibits thereto, Payment
and Performance Bonds, Specifications, Drawings, Addenda issued prior to contract award, other documents
listed in the Contract, and Modifications issued after execution ofthe Contract. A Modification is (l) a written
amerrdrnent to tlre Contract sigrred by both parties or (2) a Change Order or (3) a Unilateral Change Order, or
(4) a written order for a minor change in the V/ork (not involving an adjustment in the Contract Sum or an

extension of the Contract Time) issued by the Owner or the A/8.

f .1.9 CONTRACTOR: The individual, corporation, company, partnership, firm or other organizatiot't
that has contracted to perform the V/ork under the Contract with the Owner.

1.1.10 CONTRACT SUM: The Contract Sum is the total compensation payable to the Contractor for
performing the V/ork as originally contracted for or as subsequently adjusted by Change Order.

1.1.11 CONTRACT TIME: The Contract Time is the total number of calendar days within which the
Contractor shall commence and complete the Work to be performed, as originally contracted for or as

subsequently adjusted by Change Order. The Contract Time will begin on the day designated in the Notice
to Proceed.

l.l.l2 DAY: Wherever the word "Day" is used in the Contract Documents, it shall be interpreted to
nleau a calendar day, which is not the same as a scheduled work day.

1.1.13 DRAWINGS: The Drawings are the graphic and pictorial portions of the Contract Documents,
wherever located and whenever issued, showing the design, location and dimensions of the \ùy'ork, generally
including plans, elevations, sections, details, schedules and diagrams.

l.l.l4 ENVIRONMENTALLY SBNSITIVE PRODUCT: A product that protects or enhances the
environlnent or that damages the environment less than traditionally available products.

1.1.15 FIELD ORDER: An authorization given to the Contractor to proceed with a limited change in
the V/ork. The Field Order guarantees that the Contractor will be compensated for the 'Work. However, the
Contractor cannot request this compensation until the Field Order is included in a completed Change Order.
Field Orders are not to exceed $25,000.00.

1.1.16 FURNISH: "Furnish", unless specifically limited in context, means; furnishing iterns specified
to project site, to inclr-rde unpacking and assembly. Owner furnished items shall be unloaded, unpacked and
properly stored by the Contractor upon delivery. Assembly, if required, shall be by the Contractor.

l.l.l7 INSTALL: "lnstall" rreaus incorporating into the Work including all necessary labor, materials,
equipnrent and corrnections to perform Work indicated.

1.1.18 O\ù/NER: The Owner is the State of Texas actingthrough the Texas Depaftment of Criminal
J r"¡stice.

1.1.19 POST-CONSUMBR MATBRIALS: Finished products, packages or materials generated by a

business entity or consulrer that have served their intended end uses, aud that have beerr recovered or
otherwise diverted from the waste strearn for the purpose of recyclirrg.

1.1.20 PRE-CONSUMBR MATERIALS: Materials or by-products that have not reached a business
entity or colrsumer for an intended end use including industrial scrap material and overstock, or obsolete
inventories from distributors, wholesalers and other companies. The term does not include materials and by-
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products generated from, and commonly reused within, an original manufacturing process or separate
operation within the same or a parent company.

l.l.2l PRELIMINARY PAY WORIGHEET: The Preliminary Pay 'Worksheet is a review
document that reflects work performed and the established schedule of values. The Preliminary Pay

'Worksheet is submitted by the Contractor to the Owner prior to a request for progress payment.

1.1.22 PROJECT: The term "Project" shall comprise the total construction of which the V/ork
performed under the contract documents may be the whole or a part and which nray include construction by
the Owner or by separate contractors.

1.1.23 PROJECT MANUAL: The Project Manual is the volume(s) usually assembled for the Work
which may include the bidding requirements, sample forms, Conditions of the Contract and Specifications.

1.1.24 PROVIDB: "Provide" lrìeans furnish and install.

1.1.25 RECYCLED MATERIAL CONTENT: The portion of a product made with Recycled
Materials consisting of Pre-Consumer Materials (waste), Post-Consumer Materials (waste), or both.

1.1.26 RECYCLED MATBRIALS: Materials, goods or products that contain recyclable materials,
intlustrial waste, or hazardous waste that may be used in place of raw or virgin materials in manufacturing a

new product.

1.1.27 RECYCLED PRODUCT: A product that meets the requirements for recycled material content
as prescribed by the rules established by the Texas Commission on Environmental Quality in consultation
with the Comptroller of Public Accounts (CPA). The product must be clearly identified as recycled by
packaging, nrarkings, literature, etc.

1.1.28 SAMPLBS: Samples are physical examples furnished by the Contractor to illustrate materials,
equiprnent or workrnanship, and to assist in the establishment of standards by which the V/ork will be judged.

1.1.29 SHOP DRAWINGS: Shop Drawings are drawings, diagrams, illustrations, schedules,
perfonnance chafts, brochures and other data which are prepared by the Contractor or any Subcontractor,
mauufacturer, supplier or distribL¡tor, and which illustrate some poftion of the Work.

1.1.30 SPBCIAL CONDITIONS: Special Conditions shall relate to a particular Project but shall not
weaken the character or intent of the General Conditions. Special Conditions will supplernent specific
paragraphs of the Gerreral Conditions as specified in the Special Conditions.

1.1.31 SPBCIFICATIONS: The Specifications are that poftion of the Contract Documents consisting
of the written requirernents for materials, equipment, construction systerns, standards and workmanship for
the Work, and perfornrance of related services.

1.1.32 SUBCONTRACTOR: A person or organization who contracts under, or for the performarrce of
part or the entire Contract between the Owner and the Contractor. The subcontract may be direct with the
Contractor or with another subcontractor.

1.1.33 WORK: The tenn "Work" lneans the construction and services reqLrired by the Contract
Docurnents, whether conrpleted or partially completed, and includes all other labor, materials, equipment,
plant and services provided or to be provided by the Contractor to fulfill the Contractor's obligations. The
Work rnay constitute the whole or a paft of the Project.
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1.2 BXECUTION AN D CORRELATION

1.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the
site, become farniliar with local conditions under which the Work is to be perfonned and corelated personal
observations with requirements of the Contract Documents.

1.2.2 The Contract Documents are complementary, and what is required by one shall be as binding as

if required by all; perfonnance by the Contractor shall be consistent with the Contract Documents and

reasonably inferable from them as being necessary to produce the required results.

1.2.3 Organization of the Specifications into divisions, sections and articles, and arrangement of
Drawings shall not control the Contractor in dividing the V/ork among Subcontractors or in establishing the
extent of \ù/ork to be performed by any trade.

1.2.4 Unless otherwise stated in the Contract Documents, words which have well-known technical or
construction industry meanings are used in the Contract Documents in accordance with such recognized
meanings.

1.3 INTERPRBTATION

1.3.1 In the interest of brevity the Contract Documents frequently omit modifring words such as "all"
and "any" and articles such as "the" and "an", but the fact that a modifier or an alticle is absent from one

statement and appears in another is not intended to affect the interpretation of either statement.

1.3.2 In the interest of conciseness, sentences, statements, and clauses used exclude any form of verb
"shall" nonnally expressed in verb phrase with verbs such as "furnish", "install", "provide", "perfonr",
"construct", "erectt', "cornply", "apply", "submit", etc. Any such sentences, statements, and clauses are to be

interpreted to include applicable form of phrase "the Contractor shall" and requirements described therein
interpreted as mandatory elements of Contract.

1.3.3 In interest of conciseness, refereuces to specification sections and details may be preceded by the
word "see". Any such references are to be interpreted to include applicable form of phrase, "and comply
with".

1.4 FIXED ASSET ACCOUNTING: Prior to final acceptance the Project Administrator will
prepare a list of itenrs included in the 'Work which are to be capitalized. This list will be generally limited to
items having a value in excess of $5,000.00 and not being an integral part ofthe structure. The list will include
but will not be lirnited to items such as emergency generator, food service equipment, laundry equipment,
electronic equipment, etc. The Project Administrator will present the list of items to the Contractor who shall
provide the value of each item on the list to the Project Adrninistrator prior to final payment. The list will
inclr-rde the equipnrent with its cost, rnanufacturer, model nunrber and serial rrurnber. Equipr-nent and systems
shall be listed by building wherein they are installed. In addition, the total value of each individual bLrilding
must be specified.

1.5 DELIVERY: Narne and address of Owner will not be used for deliveries. Owner will not accept
delivery of products and materials and Owner will not be responsible for material losses, delays or other
darrages, including all irnpacts resr"rlting from the use of the Owner's narne and address for deliveries.
Contractor shall rnake arrarrgerrents to have someone present for acceptance arrd unloading of all deliveries.
Arrauge deliveries in accordance with corrstruction schedules and in ample time to facilitate inspection prior
to installation and to not cause delay to the project.
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1.6 PHOTOGRAPHS: Photographs shall be taken only with written permission of the Owner
(Progress photographs will not be required unless called for elsewhere.)

1.7 PRE-CONSTRUCTION CONFERENCE: After award of the contract a Pre-Construction
Conference will be held to discuss mobilization and specific pre-construction activities. The Pre-Construction
Conference will be conducted by the Owner. The A/E, the Owner and its representatives and the Contractor
will participate. The prime objectives of the Pre-Construction Conference are to:

1. Introduce the Contractor to persons responsible for the monitoring and administration of the
Work.

2. Develop a list of representatives of the Owner, the A/E and the Contractor who will be
directly involved with the Project. This list shall include names, telephone numbers,
functions and responsibilities. Key personnel's telephone numbers for after Business Hours
shall be listed.

3. Establish interfaces between Contractor, Owner and NE personnel.

4. Contractor shall furnish (in writing) the percent for social security, worklnan's compensation
and like taxes, to be applied to the labor portion of the Change in Work/Cost Analysis for
Vy'olk to be done by the Contractor.

5. Contractor shall furnish (in writing) the percent for social security, workman's compensation
and like taxes, to be applied to the labor portion of the Change in Work/Cost Analysis for all
ofits Subcontractors.

6. Review the requirements for mobilization including:

a. Location of temporary offices,

b. Lay-down area,

c. Security requirernents,

d. Safety requirernents, and

e. Repof ing requirernents.

1.8 PROJECT REVIE\il MEETINGS: Project Review Meetings shall be held on a regularly
scheduled basis. These meetings will provide a rnanagement level review of the Coutractor's operations,
assessment of progress and schedule, discussion and resolution of problems, aud coordination of the activities
of all parties concerned. The lninutes of these meetings will provide a record related to the accomplishnrerrt
of the'Work. The Project Review Meetings are formal rneetings and are held in addition to, and at a higher
level than. weekly job rneetirrgs.

1.8.1 The Owner will chair these rneetings. The Owner, the A/E's representative, tlre Owner's
inspectors, aud the Contractor's Project Manager/Superintendent or other representative as designated by the
Contractor and approved by the Owner shall attend these meetings. Notice of the meeting will be sent to all
parties by the Owner. Anyone reqtrired but not able to attend must seud au authorized representative with full
authority to pafticipate in problem solving and decision makirrg unless prior arrangernerrts to be excused are
rnade wilh the Owner.
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1.8.2 The Project Review Meetings will be held monthly unless more frequertt meetings are

necessitated under ceftain circurnstances. The Owner will determine the frequency of meetings, but they will,
under no circumstances, be held less than rnonthly.

f .8.3 The Owner will prepare and distribute the minutes. These minutes will be published no later than
one week after the conclusion of the meeting. In addition to the documentation of the meeting, the minutes
will include the date, time and place of the meeting and the names of all attendees and their respective
affiliations.

ARTICLE II. LAWS GOVBRNING CONSTRUCTION

2.1 COMPLIANCE WITH LAWS: In the execution of the Contract, the Contractor must comply
with all applicable State and Federal laws, including but not limited to laws concerned with labor and equal
employment opportunity, safety and minimum wages, and patent, copyright and trademark rights. The
Contractor shall make himself/herself familiar with and at all times shall observe and comply with all Federal,
State and Local laws, ordinances and regulations which in any manner affect the conduct of the Work, and

shall indemnif, and save harmless the State and its official representatives against any claim arising from
violation of any such law, ordinance or regulation by its self or by its Subcontractors or its employees.

2.I.1 The Contractor shall cooperate with applicable city or other government officials at all times
where their jurisdiction prevails. The Contractor shall make application and payments for any permits and

permanent utilities, which are required for the execution of the Work.

2.1.2 In the event of an apparent conflict between requirements of two or more codes or standards, the
more restrictive requirement shall govern. Specific requests for interpretation shall be directed to the Owner.

2.2 WAGE RATES: The Contractor shall not pay less than the wage scale of the various classes

of labor as shown on the "Prevailing Wage Schedule" provided by the Owner. The specified wage rates are

minimum rates only. The Owner is not bound to pay any claims for additional compensation made by any
Contractor because the Contractor pays wages in excess of the applicable minimum rate contained in the
Contract. The "Prevailing V/age Schedule" is not a representation that qualified labor adequate to perform
the Work is available locally at the prevailing wage rates.

2.2.1 Notification to Workers: The Contractor shall notiff each worker, in writing, of the following
as they commellce Vy'ork on the Contract: the worker's job classification, the established minimum wage
rate requirement for that classificatior.r, as well as the worker's actual wage. The notice must be delivered
to and signed in acknowledgenrent of receipt by the ernployee and nrust list both the wages and fringe
benefits to be paid or furnished for each classification in which the worker is assigned duties. When
requested by the Owner, the Contractor shall funlish evidence of compliance with the Texas Prevailing
Wage Law.

2.2.1.1 Submit a copy of each worker wage-rate notification to the Owner with the application for
progress payment for the period dLrring which the worker was engaged in activities on behalf of the project.

2.2.1.2 The Prevailing Wage Schedule is determined by the Owner in compliance with Tex. Gov't
Code, Chapter 2258. Should the Contractor at any time become aware that a particular skill or trade not
reflected on the Owner's Prevailing Wage Schedule will be or is being ernployed in the Work, whether by
the Contractor or by a subcontractor, the Contractor shall prornptly inforrn the Owner of the proposed wage
to be paid for the skill along with a justification for same. The Contractor is responsible for detennining the
most appropriate wage for a particr,rlar skill in relation to similar skills or trades identified on the Prevailing
V/age Schedule. ln no case shall arry worker be paid less than the wage indicated for Laborers.
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2.2.1.3 Assessrnent for Violation: The Contractor and any Subcontractor will pay to the State an

assessment of sixty dollars ($60) for each worker employed for each calendar day, or portion thereof, that
the worker is paid less than the wage rates stipulated in the Prevailing Wage Schedule.

2.2.1.4 COMPLAINTS OF VIOLATIONS

2.2.1.4.1 Owner's Determination of Good Cause. Upon receipt of information concerning a violation of
Tex. Gov't Code, Clrapter 2258, the Owner will, within 3 I Days, make an initial determination as to whether
good cause exists that a violation occurred. The Owner will send documentation of the initial detennination
to the Contractor against whom the violation was alleged, and to the worker involved. Upon making a good
cause finding, the Owner will retain the full amounts claimed by the claimant or claimants as the difference
between wages paid and wages due under the Prevailing Wage Schedule and any supplements thereto,
together with the applicable penalties, such amounts being subtracted from successive progress payments
pending a final decision on the violation.

2.2.1.4.2 If the Contractor and claimant worker reach an agreement concerning the claim, the contractor
shall promptly notifli the Owner in a written document countersigned by the worker.

2.2.1.4.3 Arbitration Required: If the violation is not resolved within 14 days following initial
determination by the Owner, the Contractor and the claimant worker must participate in binding arbitration
in accordance with the Texas General Arbitration Act, Tex. Civ. Prac. & Rev. Code, Chapter 1'11. For a

period not to exceed 10 Days, after which, if no agreement reached, a district court may be petitioned by
any of the parties to the arbitration to appoint an arbitrator whose decision will be binding on all parties.

2.2.1.4.4 Arbitration Award: If au arbitrator assesses an award against the Contractor, the Contractor
shall promptly furn ish a copy of said award to the Owner. The Owner may use any amounts retained under
Afiicle 2.2.1.4.11o pay the worker the amount as designated in the arbitration award. If the retained funds
are insufficient to pay the worker in accordance with the arbitration award, the worker has a right of action
against the Contractor, and/or the surety to receive the amount owed, plus attorneys' fees and court costs.
The Owner has no duty to release any funds to either the claimant or the Contractor until it has received the
notices of agreement or the arbitration award.

2.2.1.4.5 No Extension of Time: If the Owner's determination proves valid that good cause existed to
believe a violation had occurred, the Contractor is not entitled to an extension of time for any delay arising
directly or indirectly from the arbitration procedures set forth herein.

2.3 STATB SALES AND USE TAXES: The Owner qualifìes for exernption from State and Local
Sales and Use Taxes pursuant to the provisions of the Texas Tax Code (Title 2, Chapter l5l, Subsection
15 I .3 1 I ). Tangible personal property incorporated into the Owner's realty is exempt pursuaÍìt to Subsection
l5l.3ll of the Texas Tax Code and the terms of a separated contract. The Contractor shall comply with
applicable provisiorrs of Chapter 34, Rules 3.291 at'td 3.351 of the Texas Adrninistrative Code, or other
procedures as nìay be prescribed by the Cornptroller of PLrblic Accounts.

2.4 ANTITRUST CLAIMS: The Contractor shall assign to the Owner any and all claims for
overcharges associated with this Contract which arise under the antitrust laws of the United States, l5 U.S.C.
Secs. I et seq.

2.5 HISTORICALLY UNDBRUTILIZED BUSINESS (HUB)

2.5.1 The Contractor shall be required to make a good faith effon to award necessary subcontracts to
HUBs irr accordance with Texas Govenrnent Code, Section 2161.181-182,2161.252(b), and Texas
Administrative Code (TAC), Title 34, Paft l, Chapter 20, Subchapter B, Rule 20.11. Pursuant to the
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Comptroller of Public Accounts HUB Rules, TAC, Title 34 Paft 1, Chapter 20, Subchapter B, Rules 20.13
and20.14, the Contractor shall submit a HUB Subcontracting Plan (HSP) as part of the bid submission, as

well as make a good faith effort to irnplement the HSP. The Contractor shall seek written approval from the
Depaftment prior to rnaking any rnodifications to its HSP.

2.5.2 A detailed description of the HSP and required forms are included as Exhibit J.l

2.5.3 The Contractor shall provide notice to all Subcontractors of their selection as a Subcontractor to
this Contract. The notice must specifu, at a minimum, tlris agency's name, the name of the Contract
Administrator, this Contract's assigned contract number, the subcontracting opportunity the Subcontractor
will perforrn, the approximate dollar value of the subcontract and the expected percentage of this Contract's
total value that the subcontract represents. A copy of the notice shall be provided to the Contract
Adrninistrator no later than ten (10) working days after this Contract is awarded.

2.5.4 The Contractor shall submit to the Contract Administrator on a monthly basis (by the 5tr'Day of
the following month) the Prime Contractor Progress Assessment Report, which is included in Exhibit J.l.

2.6 CLBAN WATBR ACT AND THE NATIONAL POLLUTION DISCHARGE
ELIMINATION SYSTEM

2.6.1 TIle Coutractor shall comply with all federal and state laws pertaining to construction storm water
activities including, but not limited to, the Clean Water Act (CWA), the National Pollution Discharge
Elimination Systern (NPDES), Texas \ùy'ater Code Section26.04, and Texas Administrative Code, Title 30,
Chapters 205,305.44, and 305.128.

The Contractor shall complete and file Notice of Intent (NOD and pay application fees with the Texas
Commission on Environmental Quality (TCEQ). The Contractor shall be responsible for preparing and
rnaintaining a Stonn Water Pollution Prevention Plan (SWP3), and shall be recognized as the primary
operator. The SWP3 shall be approved by the Owner before implementation. It shall be maintained by the
Contractor on the job site and kept current at alltimes.

2.7 VENUE: In any legal action arising under this Contract, the laws of the State of Texas shall apply
and venue will be in Travis County, Texas.

ARTICLE III. CONTRACT DOCUMBNTS AND BONDS

3.1 COPIBS FURNISHED - DRAWINGS AND SPECIFICATIONS: The Contractor will be
furnished free of charge the number of complete sets of the Contract Drawings and Specifications as provided
in the Special Conditions. Additional cornplete sets of Drawings and Specifications, if requested, will be

fi¡rnished at reproduction cost to the one requesting such additional sets.

3.2 OWNBRSHIP OF DRAWINGS AND SPECIFICATIONS: AII Drawings, Specifications and

copies thereof furnished by the A/E are and shall remain the property of the Owner. They are not to be used
orì al.ìy other project. One contract set for each parly to the Contract may be retained. All other sets are to be
returned to the Owner through the A/E following cornpletion of the Work if requested by the Owner.

3.3 DRAWINGS AND SPBCIFICATIONS AT THE SITE: The Contractor shall keep on the site
of Work a copy (in good order) ofthe Contract Docurnellts, approved shop drawings and Modifications to the
Contract Docurnerrts. The Contractor shall at all times give the Owner or its representatives and agents access
thereto.
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3.4 "RBCORD SET" OF CONTRACT DOCUMENTS: The Contractor shall maintain a record
set of Contract Documents, hereinafter called "Record Set", which reflects the conditions and representations
of the Work perforrned whether it be directed by addendum, Change Order or otherwise. This infonnation
shall be recorded on shop drawings located at the construction site. The "Record Set" shall be readily available
for review by the AIE andlor Owner and no V/ork shall be permanently concealed until all required
information related to that Work has been recorded. The Contractor shall update the "Record Set" a minimum
of once monthly. The "Record Set" will be reviewed as a part of the monthly Project Review Meeting in
conjunction with the review of the Contractor's payment request. Payment may be withheld, to such extent
necessary to protect the Owner from loss. unless the "Record Set" reflects current and accurate conditions.
Upon completion of the \üork, and prior to application for final payment, the Contractor shall furnish the

"Record Set" to the A/E. The "Record Set" is required to provide an accurate and legible record of actual
construction, includ ing:

1. Measured horizontal and vertical locations of utilities and appurtenances referenced to
permanent surface improvements.

2. Measured locations of internal utilities and appurtenances concealed in construction,
referenced to visible and accessible features ofconstruction.

3. Field changes of dimension and detail.

4. Changes made by modifications.

5. Details not on original contract drawings.

6. References to related shop drawings and modifìcations.

The A/E after review and approval will transmit the "Record Set" to the Owner for final disposition.

3.5 PERFORMANCE AND PAYMENT BOIIDS: Performance and Payment Bonds are not
required on contracts of $25,000.00 or less unless otherwise stipulated. The Contractor shall provide, at its
own expense, within fourteen (14) Days after award execution, in accordance with the provisions of
Govenrment Code, Title 10, Section 2253.021, the following bonds to the Owner: ( I ) Performance Bond for
the sole protection of the State of Texas, which shall be in the amount of the Contract and conditioned on the
faithful perfonnance of the work in accordance with the Contract; and (2) Payment Bond for the sole
protection of those supplying labor, rnaterials, and/or equipment, which shall be in the amount of the Contract.
Subcontractors are not required by the Owner to execute performance or payment bonds.

3.5.1 Each bond shall be exect¡ted by a corporate surety or corporate sureties duly authorized and
admitted to do business in this State and licensed by this State to issue surety borrds, acceptable to the Owner,
and on fonns approved by the Attorney Geueral of Texas. (Surplus lines insurance carriers, including sureties,
are lrot qualified to issue payment and perfonrance bonds required by Governnrent Code, Title 10, Section

2253.021.) lf any sLrrety upon any bond furnished in connection with the Contract becorles irrsolveut, or
otherwise not authorized to do business in this State, the Contractor shall prornptly furnish equivalent security
to protect the interests of the State of Texas and of persons supplying labor, materials and/or equiprnerrt in the
prosecutiou of the Work contemplated by the Contract.

3.5.2 Each bond shall be accompanied by a valid Power-of-Attomey (issLred by the Surety company
and attached, signed and sealed, with the corporate seal, ernbossed to the bond) authorizing the agent who
signs the bond to commit the conrpany to the tenns of the bond, and statiug (on the face of the

Power-of-Attorney) the limit, if any, in the total arrouut for which he/she is empowered to issue a single bond.
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Bonds shall remain in effect and full force as required by the Contract Documents and applicable

3.5.4 The providing of Performance and Payment Bonds by Contractor, at the Contractor's expense
must be accomplished within fourteen ( l4) Days following the Notice of Award, before a Notice to Proceed
will be issued by the Owner. Failure to fulfill this requirement may result in forfeiture of the Contractor's bid
security and termination of the Contract in accordance to paragraph 4.6.2.

3.5.5 In the event Lhat the Contraot price inoreases clue to Change Ortlers, the Contractor shall be

required, at the Contractor's expense, to provide both Performance and Payment bonds in an additional
amount to 100 percent of the increase.

3.6 INTERRELATION OF DOCUMENTS: The interelation ofthe Specifications, the Drawings
and the Schedules is as follows: The Specifications determine the nature and setting of the several materials;
the Drawings or Schedules establish the quantities, dimensions, details and locations. Anything mentioned in
the Specifications and not shown on the Drawings or Schedules, or shown on the Drawings or Schedules and
not mentioned in the Specifications, shall be of like effect as if shown or mentioned in both.

3.6.1 Should the Drawings disagree one with another, or with the Specifications or should the
Specifications disagree one with another, the better quality or greater quantity of Work or materials shall be
included for bidding purposes and shall be performed or furnished. Figures given on large scale drawings
govern small scale drawings.

3.6.2 The Scope of the Work, placed in the front part of each section of the Specifications, is intended
to designate the scope and locations of all items of the Work included therein, either generally or specifically.
It is not intended to limit the Scope of Work should plans, Schedules or notes indicate an increased scope.
Inadvertent omission of an item from its proper section of the Specifications and its inclusion in another
section shall not relieve the Contractor of responsibilities for the item specified.

3.6.3 In case of discrepancy in the figures, in the Drawings, in the Schedules, or in the Specificatious,
the matter shall be promptly submitted in writing to the A/E who will promptly make a determination in
writing after review with the Owner. Any action taken by the Contractor without such a determination shall
be at its own risk and expense.

3.6.4 Details labeled "Typical Details" or "Typical" on the Plans shall apply to all situations occurrirrg
on the Project that are the same or similar to those specifically detailed. Such details shall apply whether or
not they are keyed in at each location. Questions regarding applicability of Typical Details shall be referred
to the A/E.

3.7 SALES TAX EXEMPTION CERTIFICATE: TDCJ Accounts Payable Representative will
provide Contractor with an "Exernption Certificate" for tangible personal properly included in or to be

included in the Work.

ARTICLE IV. CONTRACTADMINISTRATION

4.1 GENERAL ADMINISTRATION: Unless otherwise provided for in the Contract Docunrents,
the Owner will provide general administration of the Contract. The Owner assurres no responsibility for any
understanding given or representation made orally by its agents prior to the execution of this Contract, unless

suclr understanding(s) are expressly stated in the Contract. The Owner assLlrnes no responsibility for any
couclusions or interpretations nrade by the Contractor. Any failure by the Contractor to become acquainted
with available infornration will not relieve the Contractor fronr responsibility for properly estimating the
difficulty or cost of successfully performing the Vy'ork or mutually agreed changes thereto.
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4.1.1 The Owner reserves the right orr appropriate occasions to issue instructions through other
desi gnated representatives.

4.1.2 All communications concerning the construction of the Work shall be furnished to the Owner,
the A/8, and the Contractor by the parly concerned. The administration of the Contract in regard to matters
related to taxes, laws, and wage rates, Contract Documents, separate contracts, changes in the \üork,
payments, claims, acceptance, warralty and guarantee, federally funded projects, insurance, bonds and like
matters is described in appropriate articles of these conditions or the Special Conditions appended hereto.

4.1.3 All instructions affecting Contract Sum, Contract Time or Contract interpretation shall be

confirmed expeditiously in writing with copies furnished to the Owner, the A/E and the Contractor by the
party issuing the instruction. No instruction affecting the A,/E's design liability shall be issued without its prior
written consent.

4.1.4 All oral communications affecting Contract Time, Contract Sum and Contract interpretation will
be confirmed in writing. No oral communication, by itself, can authorize a change in the Work, the Contract
Sum, the Contract Time, or waive compliance with the plans and specifications.

4.2 ARCHITECTÆNGINBBR'S ADMINISTRATION: The A/E shall be a representative of the
Owner during construction until final payment to the Contractor is due. The A/E will advise and consult with
the Owner. The A/E has the authority to act on behalf of the Owner to the extent provided in the Contract
Documents, unless otherwise modified by written instrument, which will be shown to the Contractor.

4.2.1 The A/E shall attend and participate in the Pre-Construction Conference, which will be held at a
date, time and place established by the Owner and A/E.

4.2.2 In accordance with the contract between The NE and Owner, the A/E shall visit the construction
site at intervals appropriate to the stage of construction to reasonably determine that the V/ork is proceeding
in accordance with the Contract Docunrents. The A/E shall provide a continuity of observations covering all
phases ofthe V/ork but it shall not be exhaustive or continuous.

4.2.3 The A/E shall attend and participate in Project Review Meetings which will be held monthly on
a regularly scheduled basis duriug construction, uuless more frequent meetings are necessitated under certain
circumstances, at tlre time and place (probably project site) established by the Owner. As a part of the Project
Review Meeting the A/E will review the Contractor's payment request.

4.2.4 The A/E, shall not have control or charge of and shall not be responsible for construction n.ìeat1s,

methods, techniques, sequences or procedures, or for safety precautions and programs in connection with the
Work, for the acts or omissions of the Contractor, Subcontractors or any otlrer persons performing any of the
\ilork, or for the failure of any of them to carry out the \üork in accordance with the Contract Docur-¡rents.

4.2.5 The A/E shall assist the Owner in determining the amounts owing to the Contractor based on
observations at the site and on evaluations of the Contractor's Application for Payment and shall assist the
Owner in reviewing and approving Certificates of Payrnent. However, the A./E's assistance does not include
the preparation of Certificates of Paynrent.

4.2.6 The A/E shall render design irrterpretatiorìs necessary for the proper execution or progress of the
Work with reasonable promptness orl request of either the Owner or the Contractor and shall render written
interpretations within a reasonable tinre, orr all clairns, disputes and other matters in question relating to tlre
design interpretation of the Contract Docurlents. lnterpretatio¡ls of the A/E shall be consistent with the intent
of and reasonably inferable fronr the Contract Docurnents and shall be in writtelr orgraphic fornt. The A/E's
interpretations shall be final if consistent with the inteut of the Contract Docurnents.
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4.2.7 The A/E will make reco¡nmendations to the Owner regarding rejection of Work, which does not
conform to the Contract Documents. Whenever, in the A/E's reasonable opinion, it is necessary or advisable
for the implernentation of the intent of the Contract Documents, the A/E will make recomlnendations to the
Owner concerning special inspections and testiug of the Work in accordance with the provisions of the
Contract Documents, whether or not such V/ork be then fabricated, installed or completed.

4.2.8 The A/E shall assist the Owner in preparing Change Orders for the Owner's approval and

execution in accordance with the Contract Documents, and shall have authority to order minor changes in the
Work which do not involve an adjustment in the Contract Sum or an extension of the Contract Time and

which are not inconsistent with the intent of the Contract Documents. The A/E's assistance is to be in the
form of providing appropriate drawings and specifications and additional background information to the
Owner.

4.2.9 The A/E shall assist the Owner in performing the following: inspections to determine the Date of
Beneficial Occupancy or Pre-Final Inspection and the date of Final Completion; receiving and forwarding to
the Owner for the Owner's review written warranties and related documents required by the Contract
Documents and assembled by the Contractor.

4.2.10 The A/E shall be responsible for review and approval of all Contractor prepared and submitted
documents prior to transmitting the final copies to the Owner. These documents will include instruction,
maintenance and operational manuals, parts catalogs, wiring diagrams, directory of installing contractors,
written warranties, bonds, receipts, affidavits, Record Set drawings and like publications or items required by
the Contract Documents.

4.3 SUBCONTRACTS AND OTHER CONTRACTS FORPORTIONS OF THE WORK: The
Contractor shall not employ any Subcontractor to whom the A/E or the Owner may have a reasonable
objection. The Contractor will not be required to employ any Subcontractor against whom he/she has a
reasonable objection.

4.3.1 A change in any approved Subcontractor or the addition of any new Subcontractor cal be made
only with the written conseut of the Owner. Changes will require the Contractor to submit a revised HUB
Subcontracting Plan (Exhibit 1) to the Contract Administrator.

4.3.2 Any part of the V/ork perfonned for the Contractor by a Subcontractor shall be pursuant to a
written contract. The Contractor agrees to incorporate by reference the Contract Documents into every writterr
subcontract and to bind every Subcontractor and every Subcontractor agrees to be bound by the tenns ofthe
Contract Documents as far as applicable to his/her Work. The Contractor shall fufthermore fully infornr its
Subcontractors prior to executing an agreernent with them that they will be required to perform their'Work in
conformance with related docurnents and to subrnit cost estimates and Change Order proposals in complete
and full analytical detail when so required or requested. The Contractor shall indemnify the Owner for any
Subcontractor's clairn, which may result fronr the failure of the Contractorto incorporate the provisions of
this Contract into the Agreernent with any of its Subcontractors or entities.

4.4 ACCBSS TO AND INSPECTION OF THB WORK:The Contractor shall provide sufficient,
safe and proper facilities at all reasonable times for observation and/or inspection of the Work by the
authorized representatives of the Owrrer. The A/E and the Owner will make periodic visits to the site to
familiarize themselves with the progress and qLrality of the Work and to detennine ifthe Work is proceeding
iu accordance with the Contract Docurnerrts.

4.4.1 The Contractor slrall not cover up any Work with finishing materials or other building
cornponeuts prror to arr rnspection of the Work by the A/E or the Owner for approval of the installation. Should
correctiorrs of the Work be required for approval, cover up shall be delayed until another inspectiou can be
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made and approval is indicated. Verbal approval to proceed with subsequent operations shall be confir¡ned
to the Contractor in writing by the inspecting party.

4.4.2 Inspections provided by personnel not located on-site; At least forry-eight (48) hours prior to the
anticipated cover up inspection, the Contractor shall notifo the Owner. Should the Owner fail to make the
necessary inspection within an additional twenty-four (24) hour period, the Contractor may proceed with
cover up Work, unless the Owner makes an arrangement with the Contractor for additional time in which to
complete desired inspections.

4.4.2.1 Inspections provided by personnel located on-site; at least twenty-four (24) hours prior to the
anticipated cover up inspection, the Contractor shall notify the Owner. Should the Owner fail to make the
necessary inspection within an additional twenty-four (24) hour period, the Contractor may proceed with
cover up Work, unless the Owner makes an arallgement with the Contractor for additional time in which to
complete desired inspections.

4.4.2.2 For on-site inspection by other Authorities having Jurisdiction: The Contractor shall notif, other
Authorities having Jurisdiction, as required by said Authority, prior to the anticipated cover up inspection.

4.5 OWNER'S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE
CONTRACTS: The Owner reserves the riglit to perform construction or operations related to the Project
with the Owner's own material and labor forces and to award other contracts in connection with other portions
of the Project under these or similar conditions of the Contract.

4.5.1 When separate contracts are awarded for different portions of the Project, "the Contractor" in the
Contract Documents in each case shall be the Contractor who signs each separate contract. This Contractor
shall properly connect and coordinate its V/ork with the V/ork of other contractors. If any part of this
Contractor's Work depends for proper execution or proper results on the Work of any other separate contractor
or the Owner, this Contractor shall inspect and prornptly report in writing to the Owner any discrepancies or
defects he/she may find in such other V/ork that render it unsuitable for such proper execution and results.
Failure of this Contractor to so inspect and report shall constitute an acceptance of the Owner's or other
contractor's Work as fit and proper to receive its Work, except as to defects which may develop in the Owner's
or other separate corrtractor's Work after the execution of this Contractor's Work.

4.5.2 Should this Contractor cause damage to the Work or property of the Owner and/or any separate

contractor on the Project, this Contractor shall, upon due notice, endeavor to settle with the Owner and/or such

other separate contractor by agreement. Ìf sLrch separate contractor sues the Owner on account of any damage
alleged to have been so sustained, the Owner shall notifo this Contractor who shall defend such proceedings
and pay all costs in connection therewith, and if auy judgrnent against the Owner arises therefronr, this
Contractor shall pay or satisfy it.

4.5.2.1 The Contractor shall notify the Owner in writing of danrages within twenty-four (24) hoLrrs after
occurreltce.

4.5.3 This Contractor shall afford the Owner and/or other separate contractors reasonable opportunity
forthe introduction and storage of their materials aud equipment and the execution of their'Work and shall
properly corrnect and coordinate its Work with theirs.

4.5.4 The Owner reserves the right to rrake essential installations, which are pertinent to the immediate
use of the Work or Project with the concurrel.ìce of the Contractor. Within this right the Owner rray let other
contracts or rnay do such work with its own materials and labor forces. The Owner, in reserving this right,
warrauts that they will cooperate with the Contractor's forces and goals. The Contractor shall not comnrit or
perrnit auy act, which will interfere with the perforrlance of work by any other separate coutractor or company
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or by Owner employees. The Contractor shall cooperate to the end that the Owner may realize conrplete
functioning of the Work or Project within the Contract Tirne.

4.6 CONTRACT TERMINATION:

4.6.1 Termination by Contractor. lf the ìWork is stopped for a period of ninety (90) Days under an

order of any court or other public authority having jurisdiction, or as a result of an act of government such as

a declaration of a national emergency making materials unavailable, through no act or fault of the Contractor
or a Subcontractor or their agents or employees or any other persons performing any of the Work under a

contract with the Contractor, then the Contractor may, upon ten (10) additional Days written notice to the
Owner and the A/E, terminate the Contract and recover from the Owner payment for all \üork executed and

for any loss sustained upon any materials, equipment, tools, construction equipment and machinery, including
reasonable profit and overhead associated with such Work or losses and reasonable expenses resulting from
such termination. If the cause of the Work stoppage is removed prior to the end of the ten (10) Day notice
period, the Contractor may not terminate the Contract.

4.6.2 Termination by Owner. If the Contractor persistently or repeatedly refuses or fails to supply
enough properly skilled workmen or proper materials or fails to make prompt payment when due to
Subcontractors, laborers, or material men for materials and labor, or persistently disregards laws, ordinances,
rules, regulations or orders of any public authority having jurisdiction, or otherwise is guilty of a substantial
violation of a provision of the Contract Documents, or fails to so prosecute the Work or any portion thereof
as to ensure its completion, within the Contract Time, or any extension thereof, specified in this Contract, then
the Owner may, without prejudice to any right or remedy and after giving the Contractor and its Surety, if
any, ten (10) Days written notice, terminate the Contract. In such event the procedure outlined in the
performance bond, if any, for completion of the Work will be followed and the Owner may take possession
of the site and utilize in completing the Work such materials, equipment, tools, construction equipment and
machinery thereon owned by the Contractor and necessary therefore. Should the surety fail to respond within
fifteen (15) Days following such notice and failto pursue completion of the Work with diligence acceptable
to the Owner, the Owner may arrange for cornpletion of the Vy'ork and deduct the cost thereof from the unpaid
Contract Sum remaining, including the cost of additional services made necessary by such default or neglect,
in which eveut no further payment shall then be made by the Owner until all costs of completing the'Work
shall have been paid. If the unpaid balance of the Contract Sum exceeds the costs of finishing the \ùy'ork,

including compensation for the A/E's additional services made necessary thereby, such excess shall be paid
to the Contractor. If such costs exceed the unpaid balance, the Contractor or its surety shall pay the difference
to the Owner. This obligation for payment shall survive the termination of the Contract. Whether or not the
Contract is tenninated, the Contractor and its Surety shall be liable for any damage to the Owner resulting
from the Contractor's refirsal or failure to cornplete the Work within the specified time.

4.6.2.1 lf the Owner so terminates the Contract, the resulting damage will consist of the liquidated
damages specified in the Contract until such reasouable time as may be required forfinal completion of the
Work together with any increased costs occasioned by the Owner in completing the Work. Fufther, if the
Owner does not tenninate the Contract, the resulting damage will consist of such liqLridated damages Lnltil the
Work is completed or accepted.

4.6.2.2 After notice of tennination of the Contract under the provisiorrs of this clause, if it is detennined
for any reason that the Contractor was r.ìot in defaLrlt or the delay was excusable, the Contract shall be equitably
adjusted to compensate for such termination and the Contract modified accordingly; failure to agree to any
such adjustment shall be a dispLrte concenring a question of fact within the meaning of the clause of this
Contract entitled "DispLrtes".
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4.6.2.3 Should a court of competent jurisdiction determine that termination of the Contract was wrongful,
then such termination shall be deemed a tennination for couvenience in accordance with paragraplr 4.6.3 and

Corrtractor's remedy will be solely in accordance with paragrapl't 4.6.3.

4.6.2.4 The rights and remedies of the Owner provided in this clause are in addition to any other rights
and remedies provided by law or uuder this Contract.

4.6.3 Termination for Convenience of Owner: Prior to, or during the performance of the 'Work, the
Owner reserves the right to terminate the Contract for unforeseen causes not limited to court orders. loss of
funding, acts of the government to discontinue the \ùy'ork, etc., that may occur. Upon such an occurrence, the
following procedures will be adhered to:

4.6.3.1 The Owner will immediately notifo the A/E and the Contractor in writing, specifying the effective
termination date of the Contract.

4.6.3.2 After receipt of the Notice of Termination, the Contractor shall immediately proceed with the
following obligations, regardless of any delay in determining or adjusting any amounts due at that point in the
Contract.

a. Stop all Work.

b. Place no further subcontracts or orders for materials or services.

c. Terminate all subcontracts.

d. Cancel all material and equipment orders as applicable.

Take action that is necessary to protect and preserve all property related to this Contract
which is in the possession of the Contractor.

4.6.3.3 Within 180 days of the date of the Notice of Termination, the Contractor shall submit a final
termination settlenrent proposal to the Owner based upon costs up to the date of termination, reasonable profit
on Work done only, and reasonable dernobilization costs. If the Contractor fails to submit the proposal within
the time allowed, the Owner may determine tlre amount due to the Contractor because of the termination and

shall pay the determined amount to the Contractor.

4.6.3.4 If the Contractor and the Owner fail to agree on the settlement alnour.rt, the matter will be handled
as a dispute tlrrough adrninistrative procedures as established in paragrapl't 5.2.1.

4.7 WRITTBN NOTICE: shall be considered to have been duly given if delivered in person to the
individual or rnernber of the finn or to an officer of the corporation for whom it is intended, or if delivered at

or sent by registered or certified mail to the last business address known to one who gives the notice.

4.8 DISPUTBD MATTBRS: DispLrted rratters shall be handled through administrative procedures
as established in paragraph 5.2.1.

ARTICLE V. CONTRACTRESPONSIBILITIBS

5.1 O\ryNER'S RESPONSIBILITIES: Tlre Owner shall furnish available information regarding the
site which is considered by Owner to be lelevant, accLlrate, and necessary fol Contractor's pelfolrnance under
the Contract.

e
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5.1.1 All formal communications shall be through the Owner

5.1.2 The foregoing are in addition to other duties and responsibilities ofthe Owner enumerated herein.

5.2 OWNER-CONTRACTOR OBLIGATIONS: The Owner and the Contractor each bind
themselves, paftners, successors, assigns and legal representatives to the other party hereto and to the paftners,
successors, assigns and legal representatives of such other pafty in respect to all covenants, agreements and
obligations contained in the Contract Documents. The Contractor shall not assign the Contract or sublet it as

a whole without the written consent of the Owner, nor shall the Contractor assign any monies due or to become
due to him/her hereunder, without the previous written consent of the Owner.

5.2.1 DISPUTES: Any dispute arising under this Contract that is not disposed of by mutual agreement
between Owner and Contractor shall be resolved according to "Procedures for Resolving Contract Claims and

Disputes," Rule $155.31, Texas Administrative Code, Title37, PartVI, Chapter 155, Subchapter C.

5.2.1.1 If authorized to adjudicate a breach of contract claim against the Owner under Chapter 114,
Civil Practice and Remedies Code, Contractor, prior to filing suit, shall comply with the dispute resolution
process in subsections 155.31(h) - (q) of Rule $155.31 "Procedures for Resolving Contract Claims and
Disputes." However, references therein to Chapter 2260 or the State Office of Administrative Hearings
shall be inapplicable if contractor files suit under Chapter 114, Civil Practice and Remedies Code, after
cornpletion of the dispute resolution process.

5.2.1.2 At all timcs during the course of the dispute resolution process, the Contractor shall continue with
the V/ork as directed, in a diligent manner and without delay, shall conform to the Owner's directive, decision
or order, and shall be governed by all applicable provisions of the Contract Documents. Records of the Work
shall be kept in suffìcient detail to enable payment in accordance with applicable provisions in the Contract
Documents, if this should become necessary.

5.2.1.3 This provision shall not be construed to prohibit contractor from seeking any other legal or
equitable remedy to which it is entitled.

5.3 CONTRACTOR'S RESPONSIBILITIES: The Contractor shall supervise and direct the V/ork
usirg its best skill and attention. The Contractor shall be solely responsible for all construction rneans,
methods, techniques, safety, sequeuces and procedures, and for coordinating all portions of the'Work under
the Contract. The Contractor shall have read and be thoroughly familiar with the Contract Documents.

5.3.1 The Contractor shall provide, without extra charge, all incideutal items required as a part of the
Work, even though not particularly specified or indicated provided that the same are reasonably inferable for
a complete working system fronr the Contract Docu¡nents aud readily apparent therefrom, and if he/she has
good reason for objecting to the use of a material, appliance, or method of construction as show¡r or specified,
shall register their objections to the A/E,, in writing, sending a copy to the Owner. Otherwise, the Contractor
shall proceed with the'Work under the stipulation that a satisfactory job is required.

5.3.2 The Coutractor shall not be relieved of obligatiorrs to perfonn the Work in accordance with the
Contract Documents either by activities or duties of the Owner or A/E in their administration of the Corrtract,
or by tests, inspectiotts or approvals required or performed by persons other than the Contractor.

5.3.3 The Contractor is solely responsible for successful conrpletion of the Project in accordance with
the Plans aud Specifications. The Contractor expressly acknowledges that the Owner has no dLrty to discover
Work that fails to confonn to the Plans and Specifications and/or to point out such non-conforrning Work to
the Contractor. The Contractor shall be responsible for inspection of poftions of Work already perfonned
under this Contract to detennine that sr-rch portions are in proper condition to receive subsequent Work.
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5.3.4 The Contractor shall errforce strict discipline and good order among the Contractor's employees
and other persons carrying out the Contract. The Contractor shall not permit employment of unfit persons or
persons not skilled in tasks assigned to them.

5.3.5 CONTRACTOR INSPECTION OF WORI(:

5.3.5.1 The Contractor shall provide and maintain the necessary equipment, material and supplies
required to accomplish the testing and inspection hereunder.

5.3.5.2 The Contractor's Quality Control inspection system shall provide for procedures which will
ensure the latest Drawings, Shop Drawings, Specifications and instructions required by the Contract and
changes thereto are used in performing the Work.

5.3.5.3 The Owner reserves the right to observe at the source, the materials, supplies or services not
manufactured or performed within the Contractor's facility. Such observation shall not constitute acceptance,
nor shall it replace in any way the Contractor's responsibility for inspection or requirement to furnish an
acceptable end item.

5.3.5.3.1 Prior to the start of V/ork under each separate Specification section, or prior to the start of V/ork
where a change in a construction operation is contemplated by the Contractor, a coordination meeting will be
held between the Contractor's Superintendent, the Contractor's Quality Control Manager, the A/E, and the
appropriate representative of the Owner. Supervisory and Quality Control representatives of all applicable
Subcontractors will also attend. The purpose of the meeting is to ensure that there are no misunderstandings
regarding the quality as well as the technical requirements of the Contract. The Contractor's and applicable
subcontractor's Quality Control representatives shall be on-site at all times during the \üork and shall have the
authority to affect the resolution of Quality problems including stopping the Work. The TDCJ Project
Administrator shall be notified a minimum of 72 hours prior to any prework coordination meeting. As a

minimum the following items shall be reviewed at the meeting:

a. Contract requirements;

b. Shop drawings and subrnittals;

c. Contractor's Quality Control Program requirements;

d. Adequacy ol previous operatiorrs;

e. Availability of required materials and equiprnent;

f. Contractor's Quality Control inspections and tests;

g. TDCJ Quality Assurance inspections and tests;

h. Familiarity and proficiency of tlle Contractor's and each Subcontractor's workforce to
perfonn the operation to required worknranship standards;

i. Safety and environruerrtal precautions to be observed; aud

j Any other preparatory steps which the particular operatiorr may be dependent r-rpon.

5.3.5.3.2 Upou completion of a represeutative sanrple of a given feature of the Work and prior to the staft
of a new or changed operatiorr, an appropriate Owner's representative(s) and the A/E will nleet with the
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Contractor's Superintendent and QLrality Control Manager and applicable Subcontractor's superintendent and
their Quality Control representatives. The responsibility for scheduling and providing these samples in a
timely rranner so that the V/ork is not delayed or hindered lies solely with the Contractor. The following
items will be checked at this meeting as a minimum:

a. Workmanship to establish quality standards;

b. Conformance to Contract Drawings and Specifications and the approved shop drawings or
submittals;

c. Adequacy of materials;

d. Adequacy and results of inspection and testing methods; and

e. Adequacy of safety and environmental precautions.

Once approved, the representative sample will become the physical baseline by which ongoing Work is
evaluated for quality and acceptability. To the maximum practical extent, approved representative samples
of Work elements shall remain visible until all V/ork in the appropriate category ìs complete.

5.3.5.3.3 The Contractor shall monitor the V/ork on a daily basis to assure the continuing conformance of
the V/ork to the workmanship standards established during the pre-work coordination meeting and initial
inspections. Follow-up inspections will be recorded on the Contractor's daily Quality Control report.

5.3.5.4 The Contractor shall maintain adequate, current, factual records in an appropriate format of all
inspections and tests performed to include as a minimum the type and number of inspections and tests, results
of inspections and tests and proposed remedial or corrective actions necessary for any defective or rejected
Work which does not meet Contract requirements. These records should include a statement that all supplies
or materials and workmanship incorporated in the Vy'ork are in full compliance with the terms and
requirements of the Contract Documents.

5.3.5.5 Before construction operatious comlnence, the Owner and Contractor shall discuss the Quality
Control inspection systern requirenrents described in this Anicle and the interrelationship of Contractor,
Owner and A/E systems and procedures. The Contractor slrall designate an individual employed by the
Contractor as Quality Control Manager in accordance with Technical Specification Section 01440.

5.3.5.6 The Owner shall notify the Contractor of any noncompliance with the foregoing provisiotrs.
Proposed corrective action will be submitted to the Owner by the Contractor within twenty-four (24) hours of
notice of noncompliance for approval by the Owner and A/E. Upon approval, the Contractor shall take
immediate corrective action. If the Contractor fails or refuses to take prornpt action, the Owner may issue an

order stopping all or part of the Work untilthe Contractor takes appropriate action. No portion of the time
lost due to any such stop order shall be nrade the subject of a clairn for extension of time or for excess costs
or darnages, including all iurpacts, by the Contractor.

5.3.5.7 Separate payment will not be made for providing and rnaintaining an effective Quality Control
Program and all costs associated therein shall be inclLrded in the applicable unit prices or lump-sum prices
contained in the bidding schedule.

5.3.6 Removal of Ernployees: The Owner rnay, in writing, require the Contractor to remove from the
Work any employee the Owner finds careless, incourpetent or otherwise objectionable. The Contractor will
prornptly rerrove from the Work said ernployee.
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The foregoing are in addition to other duties and responsibilities of the Contractor enumerated5.3.7
herein.

5.3.8 The Owner reserves the right to provide supplemental Quality Assurance inspection. However,
the primary responsibility for Quality Control rernains with the Contractor.

5.4 CONTRACTOR'S PROJECT MANAGER: The Contractor shall employ, as a minimum, a

colnpetent Project Manager and a competent Superintendent. The Superintendent shall be in attendance at the

Project site during the progress of the Work. The Pro.iect Manager and Superintendent shall be satisfactory
to the Owner and shall not be changed except with the written approval of the Owner unless said individuals
leave the employment of the Contractor. These individuals shall represent the Contractor and shall have full
authority to act on the Contractor's behalf. All communications given to either individual shall be as binding
as if given to the Contractor.

5.5 ACTS AND OMISSIONS: The Contractor shall be responsible for acts and omissions of its
employees and Subcontractors, their agents and employees and other persons performing portions of the
rüork.

5.6 CONDITIONS AT SITE OR BUILDING

5.6.1 The Contractor is responsible for having visited the site and having ascertained pertinent local
conditions such as location, accessibility, and general character of the site orthe building, the character and

extent of existing Work within and adjacent to the site, and any other \ilork being performed thereon at the

time of the submission of his/her bid. Any failure to do so will not relieve the Contractor from responsibility
for successfully performing the Work without additional expense to the Owner.

5.6.1.1 The Owner makes no representations as to the accuracy or completeness of the site information
furnished to the Contractor by Owner and does not expressly or by implication warrant same and is not
responsible for any interpretations or conclusions reached by the Contractor with respect thereto. It is

Contractor's sole responsibility to verif, to its own satisfaction all site information, including but not restricted
to topographical data, borings, subsurface information, above and underground utilities and easements.

5.6.1.2 The Contractor shall take field measurements, and verifr field conditions and shall carefully
compare such field measurelrents and conditions and other information known to the Contractor with the

Contract Documents before commencing activities. Errors, inconsistencies or omissions discovered shall be

reported to the A/E at once, in writing, sending a copy to the Owner.

5.6.1.3 The Contractor shall confilre operations at the site to areas permitted by law, ordinances, perrnits
and the Contract Docurnents, and shall not unreasonably encurnber tlre site with materials or equiprnent.

5,6.2 If, in the performance of the Contract, subsurface, latent or concealed conditions at the site are

found to be rnaterially different from the infonlation included in the bid docurnents, or if unknown conditions
of atr unusual nature are disclosed differing rnaterially fronr the conditions usually inherent in Work of the

character shown and specified, the A/E shall be notified irr writing of such conditions before they are disturbed.

5.7 INSURANCB

5.7.1 The Contractor shall not conlrnence Work underthis Contract L¡ntil he/she has obtained all the

insurance reqLrired hereunder and ceftificates of suclr insurance have been filed with and accepted by the

Owner. Iusurance coverage shall provide for a 3O-Day notice prior to cancellation or nraterial change to the
policy coverage and or limits. Acceptance of the insurance ceftificates by the Owner shall not relieve or
decrease the liability of the Contractor.

696-FD-16- 17-C148
lnstall Backflow Preventer Between City & Unit Waterline - Montford Unit
Lubbock, Texas

3B



SECTION I

5.7.2 Unless otherwise provided in the Special Conditions the Contractor shall provide and maintain,
until the Work included in the Contract is cornpleted and accepted by the Owner, the minimum insurance
coverages that follow, provided that the limits of liability may be met in part by the use of umbrella or excess

policies. The insurance policies required herein shall not contain the word "endeavor to" or similar wording
which would fail to provide a binding obligation to provide such notice to the Owner of the cancellation of a
policy or a material change to an insurance policy.

5.7.2.I.1 MINIMUMINST]RÄNCE COVERAGES

Type ofCoverage

L Vy'orkers' Compensation

2. Employers' Liability
Bodily Injury by Accident
Bodily Injury by Disease
Bodily Injury by Disease

3.Commercial General Liabi I ity
(Cornbined Bodily Injury & Property Damage)

Minimum Limits of Liabilit-v

Statutory

$500,000 ea. Accident
$500,000 ea. Employee
$500,000 Policy Limit

$1,000,000 Aggregate
$ 1,000,000 Products/Completed Operations
$1,000,000 Personal & Advertising Liability
$ 1,000,000 ea. Occurrence
$50,000 Fire Damage
$5,000 Medical Expense

a.

b.

c.

4. Comprehensive Auto Liability

5. Builder's Risk/lnstallation Floater Insurance

$1,000,000 Combined Single Limit

The Contractor shall obtain at its own expense on an All Risk of physical loss basis, Builder's Risk Insurance
coverage including worknranship, acceptable to the Owner, in the amount of insurance equal at all times to
100% ofthe insurable value of materials delivered and labor performed. Policy must include flood coveraqe
if \ilork is to be executed in a flood zone as defined by the Federal Emerqency Management Agency

Any and all
exclusions must be approved by the Owner. The policy so issued in the name of the Contractor shall also
name its Subcontractors and the Owner as Loss Payee, as their respective interests may appear. The policy
shall have an endorselnent as follows:

"This insurance shall be specific as to coverage and not considered as contributing insurance with any
permanent insurance maintained on the present prernises."

6. Reserved

7. Umbrella Coverage

The Contractor may provide the following minimunr Coverage Lirnits, as recolnlrìended by the advice and

counsel of the Contractor's insurance provider:

When Contract Amount equals less than $5,000,000.
Excess or Urnbrella Policy of $ I ,000,000.

a
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b. \ùy'hen Contract Amount exceeds $5,000,000
Excess or Umbrella Policy of $5,000,000.

5.7.3 All policies shall contain special endorsernerrts to include:

l. The Owner as additional insured (except Vy'orkers' Compensation and Employers' Liability);
2. Notice of Cancellation to Owner (minimum of 30 days); and
3. Waive subrogation against the TDCJ.

If the Contractor already has in force iusurance policies tlrat provide the required coverage, there is no need
to purchase duplicate coverage for this Project. Provide riders to such existing policies to cover this Project.

5.7.4 To the fullest extent permitted by law, the Contractor shall indemnifl, and hold harrnless the
Owner, the AlE, and their agents and employees from and against all claims, damages, losses, and expenses,
including but not limited to attorney's fees, arising out of or resulting from the performance of the Work,
provided that any such claim, damage, loss or expense (1) is attributable to bodily injury, sickness, disease or
death, or to injury to or destruction of tangible property (other than the Work itself) including the loss of use
resulting therefrom, and (2) is caused in whole or in part by any negligent act or omission of the Contractor,
any Subcontractor, anyone directly or indirectly employed by any of them or anyone for whose acts any of
them may be liable, regardless of whether or r.ìot it is caused in part by a party indemnified hereunder. Such
obligation shall not be construed to negate, abridge, or otherwise reduce any other right or obligation of
indemnity which would otherwise exist as to any party or person described in this Paragraph.

5.7.4.1 In any and all claims against the Owner and/or the A/E or any of their agents or employees by
any employee of the Contractor, any Subcontractor, auyone directly or indirectly employed by any of them or
anyone for whose acts any of them may be liable, the indemnification obligation under paragraph 5.7.4 shall
not be limited in any way by any lirnitation on the arnount or type of damages, compensation or benefits
payable by or for the Contractor or any Subcontractor under workers' or workmen's compensation acts,

disability benefit acts or other employee benefit acts.

5.7.4.2 The obligations of the Contractor under this Paragraph shall not extend to the liability of the A/E,
and/or the Owner, their agents or employees, arising out of (l ) the preparation or approval of maps, drawings,
opinions, reports, surveys, Change Orders, designs or specifications, or (2) the giving of or the failure to give
directions or instructions by the AlF., at'tdlor the Owner their agents or employees provided such giving or
failure to give is the primary cause of the ínjury or damage.

5.7.4.3 The parties agree that the terrls, covenarrts and provisions of paragraph 5.7.4 shall survive the
termination of this Contract.

5.8 SAFBTY PRECAUTIONS AND PROGRAMS

5.8.1 lt shall be the dLrty and responsibility of the Contractor and all of its Subcontractors to be familiar
and cornply with all requirements of Public Law 9l -596,29 U.S.C. Secs. 651 et seq., the Occupational Safety
and Health Act of 1970, (OSHA) and all amendments thereto, arrd to enforce and cornply with all of the
provisions of this Act. The Contractor shall be responsible for initiating, rnaintaining and supervising all
safety precautions and prograrns in counection with tlre performance of the Contract. At the Pre-Construction
Conference the Contractor shall sr,lbmit its safety program to the Owner for acceptance. Acceptauce by the
Owner shall not relieve the Contractor from errors or onlissions in the progralr or from any and all safety
obligations required by all applicable statutory requirerneuts.

5.8.1.1 The Contractor shall take reasorrable precautions for safety of, and shall provide reasonable
protection to prevent darlage, irrjr"rry or loss to:
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l. Employees on the Work and other persons who may be affected thereby;

2. The Work and materials and eqLripment to be incorporated therein, whether in storage on or
offthe site, under care, custody or control ofthe Contractor orthe Contractor's Subcontractors
or anyone directly or indirectly employed by any of them; and

3. Other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements,
roadways, structures and utilities not designated for removal, relocation or replacement in
the course of construction.

5.8.1.2 The Contractor shall give notices and comply with applicable laws, ordinances, rules, regulations
and lawful orders of public authorities bearing on safety of persons or propefty or their protection from
damage, injury or loss.

5.8.1.3 The Contractor shall erect and maintain, as required by existing conditions and performance of
the Contract, reasonable safeguards for safety and protection, including posting danger signs and other
warnings against hazards, promulgating safety regulations and notiffing owners and users of adjacent sites
and utilities.

5.8.1.4 The Contractor shall designate a responsible member of the Contractor's organization at the site
whose duty shall be the prevention of accidents. This person shall be the Contractor's superintendent unless
otherwise designated by the Contractor in writing to the Owner.

5.8.1.5 The Contractor shall not load or permit any part of the construction or site to be loaded so as to
endanger its safety.

5.8.2 TRENCH EXCAVATIONS: On projects in which trench excavations will exceed a depth of
five feet, the Contractor and all of its Subcontractors shall comply with all requirements of 29 C.F.R. Standards
1926.650,1926.651 and 1926.652,Occupafional Safety and Health Administration (OSHA). Contractor shall
include for each selected trench excavation safety system to be utilized a separate pay item classification as a

partoftheContractSumbreakdownrequiredbyparagraphT.l. Suchpayitemclassificationshall bebased
on the linear feet of trench excavated. Further, Contractor shall also include in the Contract Sum breakdown
a separate pay item for such shoring based on the square feet of shoring used. Before commencing any trench
excavation that will exceed a depth of five feet, the Contractor will provide the Owner with detailed Plans and

Specifications regarding the safety systems to be utilized. Said plans and specifications shall include a

certification from a Registered Professional Engineer irrdicatirrg full cornpliance with the OSHA provisions
printed above.

5.8.3 In an emergency affecting the safety of persons or propeffy, the Contractor shall act, at its
discretion, to prevent threatened damage, injury or loss.

5.9 MATERIALS AND WORKMANSHIP

(a) All equipment, material, and articles incorporated into the work covered by this Contract
shall be new aud of the rnost suitable grade forthe purpose iutended, unless otherwise specifically provided
in this Contract. References in the Specificatious to equipment, rnaterial, aÍicles, or patented processes by
trade name, make, or catalog number, shall be regardecl as establishing a standard of quality and shall not be

corrstrued as lirniting cornpetition. The Contractor r.nay, at its option, use ally equipment, material, afticle, or
process that, in the judgment of the Owuer, is equal to that narned in the specifications, unless otherwise
specifically provided in the Contract.
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(b) The Contractor shall obtain the Owner's approval ofthe machinery and mechanical and other
equiprnerrt to be incorporated into the V/ork. When requesting approval, the Contractor shall furnish to the
Owner the name of the manufacturer, the model uurnber, and other inforrnation coucerning the perfonnance,
capacity, nature, and rating of the machinery and mechanical and other equiprnent. When required by this
Contract or by the Owner, the Contractor shall also obtain the Owner's approval of the materials or items the
Contractor contemplates incorporating into the Vy'ork. When requesting approval, the Contractor shall provide
full information concerning the materials or items. When directed to do so, the Contractor shall submit
samples for approval at the Contractor's expense, with all shipping charges prepaid. Machinery, equipment,
material, and articles that do not have the required approval shall be installed or used at the risk of subsequent
rejection.

(c) All work under this Contract shall be performed in a skillful and workmanlike manner. The
Owner may require, in writing, that the Contractor remove from the Work any employee the Owner deems
incompetent, carel ess, or otherwi se obj ectionabl e.

5.10 TESTS: If the Contract Documents, laws, ordinances, rules, regulations or orders of any public
authority having jurisdiction require any Work to be inspected, tested or approved, the Contractor shall give
the Owner and the A/E timely notice of its readiness and of the date aranged so the Owner and A/E may
observesuchinspection,testingorapproval. Inaddition,theOwnerortheA/Emayrequirespecialinspection,
testing or approval of material or Work for compliance with the requirements of the Contract Documents.
Upon direction of the Owner and the A/E, the Contractor shall promptly anange for such special testing,
inspection or approval procedure. The Contractor is responsible for employing the services of an acceptable
testing laboratory and for performing all testing required. All costs associated with this testing shall be borne
by the Contractor. Methods of testing shall be in accordance with the Contract Documents. The Owner
reserves the right to perform Quality Assurance testing. The Owner shall pay for all Quality Assurance testing.
The Contractor shall be responsible for the cost of the material being tested. If testing by either the
Contractor's testing laboratory or the Owuer's Quality Assurance testing laboratory determines material or
workmanship is not in conformance with the Contract Documents, the Contractor shall be responsible for all
costs associated with replacement of non-conforming Work or material. The Contractor shall further be

responsible for the cost of any re-testing performed by the Owner's Quality Assurance Testing laboratory as

a result of non-conforming Work. When directed by the Owner, verification of material compliance with the
specifications shall be made by one of the following:

1. Manufacturer's ceftificate of conrpliance

2. Mill certificate

3. Testing laboratory certification

4. Report of actual laboratory test from the Contractor's laboratory. Samples tested shall be

selected as required by the Contract Docurneuts or lndustry Standard, whichever is more
stringent and the method of testing shall cornply with the Contract Docurnents.

5.ll RBMOVAL OF DBFECTIVB WORK: lf any materials furnished under this Contract are

condemned by the Owner and/or A/E, the Contractor shall, after having received notice fro¡l the Owner or
A/E to that effect, proceed to remove from the grounds or buildings all condemned materials, whether worked
or un-worked, and take down all poftions of the Work which the Owner and/or A/E shall by like written notice
coudernu as uusourrd or irnproper or as in any way failing to coufonn to the Contract Docurnents, and shall
rnake good all V/ork damaged or destroyed thereby.
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5.11.1 The Contractor shall without charge, replace all material or correct any workmanship found by
the Owner and/or A/E not to conform to the Contract requirements, unless in the public interest the Owner
consents to accept such material or workmanship with an appropriate adjustment in the Contract Sum.

5.11.2 If the Contractor does not prornptly replace rejected material or correct rejected workmanship,
the Owner may (1) by Contract or otherwise replace such material or correct such workmanship and charge
the cost thereof to the Contractor, andlor (2) terminate the Contractor's employrnent in accordance with Article
IV, and/or (3) or other action as referenced elsewhere in this Contract.

5.12 ROYALTIES AND PATENTS: The Contractor shall pay all royalties and license fees, and
defend all suits or claims for infringement of any patent right and shall save the Owner harmless from loss on
account thereof, except that the Owner shall be responsible for all such royalties and license fees and loss
when a particular design or process, or the product of a particular manufacturer or manufacturers is specified;
provided, however, if the Contractor has reason to believe the design, process or product specified constitutes
an infringement of a patent, they shall be responsible for such royalties, license fees and loss unless helshe
promptly gives such information to the Owner and the A/8.

5.12.1 The Contractor is responsible for ensuring that any substitution proposed at any time can be

utilized as proposed without infringing on any patent, copyright, trademark or other form of intellectual
propeÉy, and by submitting a request for substitution warrants to the A/E and the Owner that the proposed
substitution can be implemented without such infringement. In reviewing substitution requests, the A/E and
the Owner will make no determination as to the existence or potential infringement of such rights by the
proposed substitution, and approval of substitution requests do not relieve the Contractor from its
responsibilities under this section and paragraph.2.l.

5.13 EQUAL MATERIALS: The Contractor shall be responsible for any additional costs or delays
resulting from having furnished materials, equipment or fixtures other than those specified, and shall
reimburse the Owner for any increased design costs resulting from such substitutions.

5.14 SHOP DRAWINGS AND SAMPLBS: Shop Drawings and Samples shall be submitted as

required by the Specifìcations.

5.14.1 The Contractor shall submit, with reasonable promptness and in orderly sequence, all Shop
Drawings and Samples required by the Contract Docurnents, or subsequently by the A/E as covered by
Contract Modifications. The Contractor shall review them for cornpliance with Contract Documents and shall
cerlif, that he/she has done so by stanrp, or otherwise, affixed to each copy thereof. Submittal data presented
without such certification will be returned without review or other comment, and any delay resu lting therefrom
will be the Contractor's responsibility.

5.14.1.1 The Contractor shall bear the cost of reproduction of Shop Drawings as may be required. Usually
eight (8) copies are required, but the nurnber will be established at the Pre-Construction Conference; a sepia
rnay be required in lieu of one or r.r-ìore copies.

5.14.1.2 The Contractor shall, within 20 days after receipt of the Notice to Proceed submit to the Owner
through the A/E a schedule of all items that shall be fLrmished for review and approval by the Owner and/or
the A/E. The schedule shall also list all items that are to be reviewed and approved by the Contractor.

5.14.1.3 Such schedules shall include, arnong other thiugs, Shop Drawings, manufacturer's literature,
ceftificates of cornpliance, rnaterials sanrples, nraterials colors, guarantees, etc.

5.14,1.4 The schedules shall indicate the type of item, Contract requirernents reference, the Contractor's
scheduled dates for subrnitting the above and like iterns and the projected need dates for approval arlswers
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from the Owner or the A"/E and the projected or actual dates for procurernent. The schedule shall show a

minimum of thirry (30) Days after receipt for review and approval by the Owner and NE, and if re-submittal
is required, an additional foufteen (14) Days will be allowed for approval after receipt. The Contractor will
revise and/or up-date this schedule as appropriate.

5.14.1.5 The submittal schedule shall be coordinated with the Owner-approved, Contractor-prepared and
submitted progress schedule for all the Work. The Contractor shall revise and/or update the schedule as

appropriate or as directed by the Owner to ensure consistency with the progress schedule as it may be revised
andlor updated. Such revised submittal schedules shall be prornptly provided to the Owner. Usually eight
(8) copies are required, but the number will be established at the Pre-Construction Conference.

5.14.1.6 Furnishing of the schedule or revision thereto shall not be interpreted as relieving the Contractor
of its obligation to comply with all the Specifìcations' requirements for the items on the schedule.

5.14.2 Shop Drawings and Samples shall be properly identified, as specified or as the Owner and/or the
A/E may require. At the time of submission, the Contractor shall inform the Owner and the A/E in writing of
any deviation in the Shop Drawings or Samples from the requirements of the Contract Documents.

5.14.3 By submitting Shop Drawings and Samples, the Contractor thereby represents that all field
measurements, field construction criteria, materials, catalog numbers and similar data were verified, and that
he/she has checked and coordinated each Shop Drawing and Sample with the requirements of the V/ork and
of the Contract Documents and he/she shall so certif, as required by paragraph 5.14.1.

5.14.4 The A/E or the Owner, if required by Special Conditions, will review and approve the Shop
Drawings and Samples with reasonable promptness, but only for conformance with the design concept of the
Project and with the information given in the Contract Documents. The approval of a separate item shall not
indicate approval of an assembly in which the item functions. The approval of the Shop Drawings or Samples
shall not relieve the Contractor of responsibility for any deviation from the requirements of the Contract
DocumentsunlesstheContractorhasinformedtheOwnerandthe AlEinwritingofsuchdeviationatthetime
of submission and the Owner or the A/E has not objected to the specific deviation. The approval shall not
relieve the Contractor from responsibility for errors or omissions in the Shop Drawings or Samples.

5.14.4.1 The A/E will review and approve all submittals, color schedules, and specified mockups
constituting Samples of finishes, such as architecturalconcrete and block sarnple panels.

5.14.5 The Contractor shall make arry correctiorrs required and shall resubmit the required number of
corrected copies of the Shop Drawings or new Sarnples of rnaterials uutil approved. The Contractor shall
direct specific attention in writing to any new revisions other than the corrections required on previous
submissions.

5.14.6 No Work requiring a Shop Drawing or Sample submission shall be comnrenced until the
submission has been approved. All such Work shall be in accordance with approved Shop Drawings and

Sarnples.

5.14.7 Shop Drawings shall be complete and detailed. If approved by the AlF., each copy of the
Drawings will be identified as having received such approval by being so stamped and dated. If approval
"with exception" or "as noted" by the A/E is so identified, stamped and dated, the Contractor shall comply
with the notations so shown. Ìf such qLralified approval is so shown or if the drawings are not approved by
the A/E or if resubmission is so directed, the Contractorshall make any corrections required or indicated by
the A/E at the Coutractor's expense.
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5.14.8 When professional certification of perforrnance criteria of materials, systerns or equipment is
required by tlre Contract Documents, the A/E shall be entitled to rely upon the accuracy and completeness of
such calculations and certifications.

5.15 CLEANING: The Contractor shall at alltimes keep the work area, including storage areas, free
from accumulations of waste materials. Before completing the Work, the Contractor shall remove from the
Work and premises any rubbish, tools, scaffolding, equipment, and materials that are not the properfy of the
Owner. Upon completing the Work, the Contractor shall leave the work area in a clean, neat, and orderly
condition satisfactory to the Owner.

ARTICLE \rI. CONTRACT CHANGBS

6.1 CHANGB ORDERS: The Owner, without invalidating the Contract, may order changes in the
Work within the general scope of the Contract consisting of additions, deletions or other revisions, and the
Contract Sum and/or Contract Time will be adjusted accordingly. All such changes in the V/ork shall be

authorized by Change Order, and shall be performed under the applicable conditions of the Contract
Documents. If, in the Owner's sole opinion, such changes cause an increase or decrease in the Contractor's
costs of, or time required for, performance of the Contract, an equitable adjustment may be made and
confirmed in writing in a Change Order, in accordance with section 6.6 below.

6.1.1 Such t-rrders, designated or indicated to be change orders, include but are not limited to changes

In the Contract Documents;

In the methods or manner of performance of the Work;

In the Owner-furnished facilities, equipment, materials, services, or sites;

Directing acceleration in the V/ork to accomplish its completion prior to the original
Contract completion date.

6.I.2 Any other written order which shall include direction, instruction, interpretation, or determination
fronr the Owner shall be treated as a potential Change Order under this clause, provided that the Contractor
gives the Owner written notice, prior to perforrning Work, stating the date, circumstances, and source of the
order and that the Contractor regards the order as a Change Order.

6.1.3 lt is recognizedby the parlies hereto, and agreed bythem, thatthe Specifications and Drawings
may or may not be free from errors, o¡nissions or irnperfectiorrs, or require changes or additions in order for
the Work to be completed to the satisfaction of the Owner, and that, accordingly, it is the express intention of
the parties, notwithstanding any other provisions in this Contract, that any errors, omissions or imperfections
in such Specifications and Drawings, or any changes in or additiorrs to sarne, or to the Work ordered by Owner,
and any resulting delays in the V/ork or increases in Contractor's costs and expenses, shall not constitute or
give rise to any claim, demand or cause of actions of any ¡rature whatsoever in favor of Contractor, whether
for breach of Contract, quantum meruit, or otherwise; provided, however, that Owner shall be liable to
Contractor for the sum stated to be due Contractor iu any Charrge Order approved and signed by both pafties,
it being agreed hereby that such surn, together with any extension of time contained in Said Change Order,
shall constitute full compensation to Contractor for all costs, expellses and darnages to Contractor, whether
direct, consequential or otherwise in any wise incident to, arising out of, or resulting directly or indirectly
from the Work perforrned by Contractor under such Change Order.

6.1.4 RBSBRVED

6.1.5 RESERVED

1)

2)

3)

4)
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6.1.6 The Contractor agrees that the Owner or any of its duly authorized representatives shall have
access to all Contractor records related to the Project to verify charges to the Contract. Fufther, the Contractor
agrees to include these provisions in all subcontracts related to these projects. The Owner shall give the
Contractor reasonable advance notice ofintended audits.

6.1.6.1 Records may be reviewed during normal Business Hours and shall include accounting records,
employee time sheets, estimating work papers, Change Order files, correspondence, canceled checks, related
overhead records as applicable, and any and all supporting documents necessary to substantiate charges
related to the Contract.

6.I.6.2 For the purpose of such examination, the Owner shall have access to said records of the
Contractor or any related parties to the Contract from the effective date of this Contract, forthe duration of
the Work, and until two years after the date of final payment by the Owner to the Contractor. The period of
access and examination described herein which relate to appeals under paragraph 5.2.1 of this Contract,
litigation, or the settlement of claims arising out of the performance of this Contract shall continue until fìnal
disposition of such clairns, appeals or litigation.

RESERVED

RBQUESTS FOR EQTIITABLE ADJUSTMENT

6.3.1 Requests for equitable adjustment in Contract Sum shall be submitted in accordance with section
6.6.1.1.1 not later than20 Days after the occumence giving rise to such request to the Owner and with copy
to the A/E. The request shall be in writing and shall be supported in detajl sufficient to provide for evaluation
and prompt resolution. If Contractor does not submit a request for equitable adjustrnent within 20 days, it is
mutually agreed that the Contractor waives the right to subsequently request an equitable adjustment for an

occurrence which may give rise to such request.

6,3.2 No request shall be allowed for an equitable adjustment under this or any other provision of the
Contract if asserted after final payment under this Contract.

6.4 REQUESTS FOR TIMB BXTBNSION: The Contractor shall comply with Aticle VIII when
requesting time extensions

6.5 MINOR CHANGES: The A/8, with concurrence of the Owner, will have authority to order
minor changes in the 'Work not irrvolving an adjLrstment in the Contract Suln or an extension of the Contract
Time. Such changes shall be affected by written order, which the Contractor shall carry out promptly.

6.6 ADMINISTRATIVE PROCBDURES FOR CHANGE ORDER:

6.6.1 Lump Sum Proposal

6.6.1.1 In resporrding to a request for the Contractor to propose a price for a change in the Vy'ork, the
Contractor shall firrnislr a lunrp sum proposal supporled by a complete breakdown as described hereafter,
indicating the estimated or actual cost to the Contractor for performar'ìce of the changed Work, including the
applicable percentage of overhead and profit described hereafter. Any request for an extension of time must
be justified and presented in adeqLrate detail to pennit evaluation. (See Afticle VIII, General Conditions).

6.6.1.1.1 The Proposal for the adjustnrent of tlre Contractor's Work shall show cost of any extra Work and

shallconsist of the followirrg rtems:
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a. Costs for materials and supplies. Costs shall be itemized to include unit cost, quantity and
total cost. Costs reflected in the itemization shall reflect actual cost to the trade for material
and supplies used.

b. Wages paid for skilled, semi-skilled, unskilled labor or equiprnent operators performing the
additional V/ork. Wages shall be itemized to include trade(s), hourly rate, hours and total
cost. Such labor rnay include working foremen; all other supervisors shall be excluded and
shall be considered as a part offield supervision.

c. Costs for additional construction equipmerrt solely for the use on the Change Order V/ork.
Equiprnent costs shall be itemized to include type(s), the number(s) of each, hourly usage
rate, hours of usage and total cost. Onsite equipment shall be employed in Change Order
Vy'ork at no extra charge, unless the Change Order Work also contains a time extension.
Equipment usage rates will be paid based on prevailing local or regional rates.

d. Transportation costs for delivery and handling of materials, supplies and equipment. Such
costs shall be itemized in sufficient detail as to allow identification of items transpofied.

e. Total costs for held superuision (including superintendent), tools, use of other equipment on
the job as necessary for economical performance of the Change Order Work, general office
and field services and expenses, interference with other Work, adjustments to progress
schedules and all other overhead including bond and insurance (except Workers'
Compensation) and profit shallnot exceed l5ol0.

f. To the total cost proposed for the Change Order V/ork which is the sum of a, b, c, d and e

above will be added, if applicable, the net cost of the following: Workers'Compensation
Insurance, Social Security, Retirement/Pension and/or other costs of a similar nature imposed
upon the Contractor by the state or Federal owner, or both, which are incidental to such
Change Order Work and which the Contractor would be required to pay.

g. Contractor mark-up. The Contractor will be allowed to add a maximum of 5Yo to cover all
overhead expenses and profit, including supervision, srnall tools, insurance and bond when
V/ork is perfonned by Subcontractors. It is expressly understood and agreed that when the
Contractor performs the V/ork with its owu forces, and where there is no Subcontractor
involved, the Contractorwill be allowed Ihe 15Yo mark-up described in paragraph 6.6.1.1.1e
and the 50lo rnark-up is then not applicable.

6.6.2 PROCESSING

6.6.2.1 All approved charrges in the Contract Sum or Contract Time will be issued by the Owner to tlre
Contractor for Contractor's corlcurrerlce as a Field Order or Change Order. The Field Order is the Contractor's
assurance of payment and authorizatiotl to proceed with the change. The Contractor shall not make
application for payment of V/ork approved by a Field Order until the Field Order has been incorporated into
the contract by a Charrge Order.

6.6.3 Unilateral Change Order: In the event that the Owrrer requires certain 'Work to be accornplished
and the Contractor fails in the discharge of any or all of its responsibílities described herein, the Owner may
issue a Unilateral Change Order whiclr is a Change Order issued by or at the direction of the Owner without
the full and timely agreement of the Contractor.

6.6.3.1 A Unilateral Change Order may be issued before, dLrring or afterthe changed Work is physically
accomplished under the following conditions:
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a. Contractor fails to submit price and/or time extensiou proposal for the changed Work within
the time requested by the Owner;

b. Negotiation fails to achieve an agreed price and/or time extension or there remains a

disagreement concerning any part ofthe changed Vy'ork; or

c. Contractor fails or refuses to execute a Change Order provided that he/she has had
opportunity to state his/her objections, and, if stated, they are not rnutually resolved.

6.6.3.2 The terms of a Unilateral Change Order including the change in Contract Sum andlor Contract
Time shall be determined by the Owner assisted by the A/E and shall, in the Owner's judgment, be fair and
reasonable.

6.6.3.3 When a Unilateral Change Order has been issued, it will have the full force and effect of a
Contract Modification. It will be included in schedules, payment estimates, reports and all official records of
the Contract. The issuance of a Unilateral Change Order will not prejudice any of the Contractor's rights to
dispute matters under other provisions of the Contract.

ARTICLE VII. CONTRACT PAYMENTS

7.1 CONTRACT SUM BREAKDOWN: The Contractor shall submit to the Owner for approval a

breakdown of the Contract Sum, itemizing material and labor for the various classifications of the Work. The
breakdown will be used for evaluation of progress payments.

7.1.1 The breakdown shall be submitted to the Owner not less than twenty (20) Days prior to the first
request for payment, and this shall be a condition precedent to the processing of the first payment. This
breakdown shall followthe sections of the Specifications and each item thereunder shall include its pro rata
part of overhead and profìt so that the sum of the items will equal the Contract Surn. The breakdown will
correspond to the items of Work in the progress schedule, including the Work of Subcontractors. Each item
shall be assigned labor or materials values, or both, the sub-total thereof equaling the value of the'Work in
place when completed.

1.1.2 No progress payments will be made prior to receipt and approval of the Contract Sum breakdown
and project schedule, which shall be in such detail as required by the Owner.

7.2 PROGRBSS PAYMBNTS: Once each calendar rnonth, the Owner will make a progress
payment to the Contractor on the basis of a certified estimate, approved by the A/E, of the Work performed
during the preceding calendar montlr under this Corrtract, inclLrding an affidavit that all payrolls, bills for labor,
materials, equipment, or other indebtedness connected with such Vy'ork have been paid or will be paid within
ten (10) Days after receipt of the progress payment, or within the period of time required by Government
Code, Titf e 10, Section 2251.022; but to ensure the proper perfonnance of this Contract, the Owner shall retain
not less than five percent (5%) of the arnount of each estinrate until final completion and acceptance of all
Work covered by this Contract. Should the Owner issue a Certificate of Beneficial Occupancy in accordance
with Anicle IX, upon application by the Contractor approved by the AlE, and without terminating the
Contract, the Owner may make payrnent of the balance due for that portiou of the Work fully cornpleted and
accepted. If the rernaining balance for Work not fully cornpleted or corrected is less than the retainage
stipulated in the Contract Documents, and if bonds have been furnished as provided in Article Ill, suclr
paynrent shall be made under the tenns and condítions governing final paynrent, and shall not constitute a

waiver of claims. Final payment shall be made after completion of the Work by the Contractor in accordance
with the Contract Docurnerrts.
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7.2.1 PRELIMINARY PAY WORKSHEET TO THE APPLICATION AND CBRTIFICATE
FOR PAYMENT: Every month that a progress payment is to be requested, the Contractor shall submit to
the Owner a complete, clean copy of a preliminary pay work sheet or preliminary Application and Certificate
for Payment, to include the following:

7.2.1.1 The Contractor's estimate of the amount of Work performed, labor furnished and materials
incorporated into the Work, using the established Schedule of Values.

7.2.1.2 An updated Work Progress Schedule.

7.2.1.3 Such additional documentation as tlre Owner may require as set forth in the Special Conditions
or elsewhere in the Contract Documents.

7.2.2 CONTRACTOR'S APPLICATION FOR PROGRESS PAYMENT: As soon as practicable,
but in no event later than seven Days after receipt of the Preliminary Pay Worksheet, the A/E and Owner will
review with the Contractor the Preliminary Pay Worksheet and observe the condition of the Work. Based on
this review, the Owner and the NE may require modifications to the Preliminary Pay Worksheet prior to the
submittal of an application for progress payment, and will promptly notif the Contractof of revisions
necessary for approval. At the Progress Meeting or as soon as practicable, the Contractor shall submit its
invoice to the Owner on the appropriate and completed form, reflecting the required modifications to the
Sclredule of Values required by the NE andlor Owner. Contractor shall attach all additional documentation
required by the Owner andlor A/8, as well as an affidavit of payrnent affirming that all payrolls, bills for labor,
materials, equipment, subcontracted work and other indebtedness connected with the Contractor's invoice are

paid or will be paid within the time specified in Texas Government Code, Chapter 2251. No invoice is
complete unless it fully reflects allrequired modifications, with all required documentation attached, including
the Contractor' s affi davit.

7.2.3 CERTIFICATION BY ARCHITECTÆNGINEER: Upon receipt ofthe Contractor's invoice,
the Owner will review the application for progress payment for completeness and forward to the A/E. The
A/E will ceftifo that the application is complete and payable, or that it is incomplete, stating reasons why. If
the invoice is incomplete, the Contractor shall make the required corrections and resubmit the invoice to the
Owner for processing.

7.2.4 No progress payments will be made prior to receipt and approval of all project schedules and
subsequent updates which shall meet the requiremerlts as specified in 8.3.3.

7.2.5 In preparing progress paynrents, all rnaterial installed, labor performed, and stored material as

provided by Article 7.2.5.1may be inch,¡ded in the progress uporl which payment is based.

7.2.5.1 All stored materials which are irrclr"¡ded irr the progress paynrent shall at no time exceed five (5)
percent ofthe Contract Sum and shall:

l. Have been approved to be incorporated irrto the Wolk by the A/E

2. Have been approved for storage by the Owrrer, provided that if the Owner requests sarne,

shall be furnished with bills of lading, material invoices, shipping receipts, delivery receipts,
etc. for ally or all material in question.

3. Contractor shall provide proof of title to the stored nraterial in the fonn of invoices.
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A. For materialstored on-site which is scheduled for installation within 60 Days of arrival
on the job-site and is properly stored and protected. Approved payment will be for
invoiced amount less retainage.

B. For material stored off-site which is scheduled for installation within 60 Days and stored
at an Owner approved storage site and a 30-Day written notice of such storage has been
provided before request for payment. Approved payment will be for the invoiced amount
less retainage.

1. Storage will be in an insured and bonded warehouse

2. Documentation shall include evidence of such bonding and insurance coverage
acceptable to the Owner and a receipt for stored material to the Owner from the
warehouse company.

3. Such material shall be segregated in storage and shall be available for inspection by
representatives of the Owner.

4. The Contractor shall pay for any Owner incurred expense in verif,iing such storage.

7.2.5.2 Any exception to the provisions of Anicle 1 .2.5.1 will be considered on a case by case basis in
response to a written request by the Contractor. Any exceptions granted shall be for the sole benefit of the
Owner andlor the Project.

7.2.6 The Owner may withhold or, on account of subsequently discovered evidence, nullifl that part
of any certificate to such extent as may be necessary to protect the Owner from loss on account of:

1. Defective Work not remedied

2. Damage to Work or property of the Owner and/or of another contractor.

3. Failure to maintain scheduled progress.

4. Receipt of written notice by the Owner of unpaid bills, as stipulated in Texas Property Code,
Section 53.232, if the Contractor has not provided a payment bond and if the Contract Sum

does not exceed $25,000.00. Any funds so withheld shall be released to the Contractor if
he/she furnishes a bond for rêlease of lien as provided in Texas Property Code, Section
53.236. When the above grounds are removed, payrnent will be made for amounts withheld
because of them.

5. Stored material not properly protected in accordance with the manufacturer's
recommendations and the technical specifications, whichever is most stringent.

6. Failure to properly maintain and update the Record Set of Contract Documents

7. Failure to cornply with the wage rates provisions contained in the Contract.

8. Costs of re-testiug, inspection or approval of materials or workrnanship not in confonnance
with Contract requiremerrts as stipulated in Article V, Paragraph 5.10.

9. lncreased design costs and other associated costs resr,rltirrg from Contractor substitutions.
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10. Persistent failure to carry out the V/ork in accordance with the Contract Documents.

1 1. Reasonable evidence that the 'Work will not be completed within the Contract Time and that
the unpaid balance would not be adequate to cover actual or damages for the anticipated
delay.

12. Failure to furnish to the Owner all instructional manuals, maintenance manuals, parts
catalogs, wiring diagrams, operational manuals, spare parts, specified written warranties and
like publications and pafts for all installed equipment, systerns and like itenrs.

13. Re-inspection as defined in the Contract Documents

7.2.7 All material and'Work covered by partial payments made shall thereupon become the sole
properly of the Owner, but this provision shall not be construed as relieving the Contractor from the sole
responsibility for the care and protection of materials and \üork upon which payments have been made or the
restoration of any damaged Work, or as a waiver of the right of the Owner to require the fulfillment of all of
the terms of the Contract.

7.2.8 Payments to the Contractor shall not be construed to release the Contractor or its surety from any
obligation under this Contract.

7.2.9 The Owner will pay the Contract Sum as provided in the Contract Documents.

7.2.9.1 Update of the initial breakdown, as defined in paragraph 8.3, of the Contract Sum shall
thereinafter be reflected in the periodic update of the Contractor's Progress Schedule described under Article
VIII. In connection with any progress payment, if the Owner requests same, they shall be furnished manifest
proofofany Contractor's or Subcontractor's value; and such accouut shall be in a fonn as requested.

7.2.9.2 Pay estimate certificates must be signed by a corporate official or a specifically authorized
representative of the Contractor. If the latter, a copy of the written delegation of authority to sign must be
filed with the Owner.

7.2.9.3 Terms of payment shall be in accordance with Government Code, Title l0,Chapter225l

LIEN FOR T]NPAID LABOR AND MATERIALS:

7.3.1 Vy'hen the value of the Contract between the Owner and the Contractor is not in excess of
$25,000.00, claimants are refened to Texas Property Code, Sectiot't 53.231, for requirernents that are
prerequisite to the filing of a valid lien on funds unpaid to the Contractor at the time of filing the claim.

7.3.2 When the Contract between the Owner and the Contractor is in excess of $25,000.00, claims rnust
be sent directly to the Contractor and its surety in accordance with Goverrrrnent Code, Title 10, ChapÍer 2253.
The Ownerwillfurnish, iu accordance with such Article, a copy of the Payment Bond as provided therein to
claimants upon their request. All clairnants are cautioned that no lien exists on the funds unpaid to the
Contractor on such Contract, and that reliance on notices sent to the Owner may result in loss of their rights
against the Contractor and/or Surety. The Owner is rrot resporrsible in any rnanner to a claimant for collection
of unpaid bills, and accepts no such responsibility because of any representation by an agent or employee.

7.4 PAYMENT OF DEBT OWBD TO THB STATE OF TBXAS

As required by $2252.903, Government Code, Contractor agrees that any payments due under a corrtract
resulting frorn this IFB shall be directly applied towards elirninating any debt or delirrquency including, but

7.3

696-FD-16- 17 -C148
lnstall Backflow Preventer Between City & Unit Waterline - Montford Unit
Lubbock, Texas

51



SECTION I

not limited to, delinqueut taxes, delinquent student loan payments, and delinquent child support, untilthe
debt is paid in full. Contractor shall cornply with rules adopted by the TDCJ under $403.055,403.551,
2252.903, Governrnent Code and other applicable laws and regulations regarding satisfaction of debts or
delinquencies to the State of Texas.

7.5 RIGHT TO OFF'SET

In the event the Owner determines that Contractor owes money to the Owner under any contract or purchase
order, the Owner, upon providing the Contractor with written notice of its intent to offset. shall have the
right to withhold monies due to the Contractor with respect to this Contract or purchase order or with respect
to any contract or purchase order with the Owner and apply such monies to the money due to the Owner.

ARTICLE VIII. TIME AND SCHBDULING

8.1 TIME LIMITS: All time limits stated in the Contract Documents are of the essence of this
Contract.

8.2 CONTRACT TIME: The Contract Time as outlined in Section F.1, is the number of calendar days

in which the Contractor shall commence and complete the Vy'ork. The Contract Time shall be deemed to
commence upon the date designated in the Notice to Proceed issued by the Owner. The 'Work must be
courplete by the end of the Contract Time. The Schedule is to encompass all activities between the start and
completion of Contract Time.

8.3 PROGRESS A¡{D COMPLETION: It is understood and acknowledged by the parties that the
Work cannot be efficiently completed without the use of a competent Schedule, updated frequently and
utilized by the Contractor for the planning, management, and coordination of the Work. It is further
acknowledged that the needs of the Owner to coordinate the provision of materials and services called for by
the Contract Documents require that the Owner be made aware of any everrts or circumstances that affect the
Schedule or sequences of \üork required to construct the project. Therefore, the requirements of this
Contract as to scheduling and reporting, aswell as time limits forcompletion of the Work, are of the
essence.

8.3.1 The Contractor is solely responsible for detennining the sequence of activities, the time estimates of
the detailed construction activities and the means, methods, teclrniques, and procedures to be employed in
scheduling and completing the project in a tirnely rnanner. All SchedLrles required under the Contract
Documents shall represent the Contractor's best judgrnent of how it will execute the Vy'ork in cornpliance with
the Contract Documents.

By submitting any Schedule, report or update required by the Contract Documents, the Contractor represents
to the Owner that the information set out therein is accurate, that the plan of Work set out is achievable, and
that the Contractor intends to proceed according to the Schedule.

Acceptance of any such Schedule, report or update by the Owrrer serves only to acknowledge that the
Contractor has fL¡lfilled the contractual requirement to submit the sarre, in so doing, the Owner assurnes l.lo

responsibility for any loss or damage to the Contractor and the Contractor rernair.ls solely responsible for the
choice ofsequences, durations, logic, and procedures reflected therein.

The purpose ofthe Project Schedule shall be to

(l) Permit the Contractorto plarr and coordinate its activities, and those of its Subcontractors, suppliers,
and vendors, as well as action required by the Contract Docurnerrts of the Owner and A/8, so as to
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cornplete the Work in accordance with all applicable tirne limitations set forth in the Contract
Documents;

(2) Provide timely and accurate infonnation to the Owner on the progress of the V/ork and the
Contractor's planned methods of implementation to achieve Completion, and to timely apprise the
Owner of any events or circumstances that have delayed or threaten to delay the Work;

(3) Serve as a reliable model of the Work that will permit the accurate determination ofthe impact of any
delaying eveÍìt or circumstances upoll the time of cornpletion, and to permit the Contractor to identifl,
and implement effective strategies to avoid or minimize delays;

(4) Pennit the Contractor to identifl and implement effective strategies of recovering lost time, where
necessary.

The Critical Path Method (CPM) in calendar and work days, shall be used for the planning, scheduling,
execution and reporting of the Work to be perfonned under the Contract.

The Project Schedule shall include a Project Schedule, a Schedule of Values, and computer-produced
Schedule and Cost Reports as stipulated herein.

The Contractor shall provide the computer processing of the computer-produced reports and network
diagram required by this article. The Contractor shall also provide, at no additional cost to the Owner, an
electronic copy of the project network and of the computer-produced reports for the Preliminary Logic
Network, Detailed Logic Network, Project Schedule Updates and Time Impact Analysis. The Contractor
shall use "Primavera P6 Project Management" as its scheduling software.

The Contractor shall meet with the Owner within seven (7) calendar days after the start of the Contract Time
to assure mutual understanding of the requirements of this article.

8.3.1 Contractor's Representative: Under this Contract the Contractor shall designate in writing an
authorized representative in the Contractor's organization who shall be responsible for coordinating with the
Owner during the preparation and maintenance of the Project Schedule. Qualifications of the Project
Scheduler are outlined in Section H, paragraph 13.1.

Approval of the Schedule submissions shall be contrngent upon acceptance of the Contractor's choice of
authorized scheduling representatrve.

The Contractor's representative shall have cornplete authority to act orr behalf of the Contractor in fulfilling
the Project Schedule requirements and such authority shall not be interrupted throughoutthe duration of the
Contract unless approved in writing by the Owner.

8.3.2 SCHEDULE DEVELOPMENT BY CONTRACTOR: Within a time period established in
Section H, paragrapl"t 13.3, after the start of the Contract Time, the Contractor shall subrnit one (l) electronic
copy of its proposed CPM Schedule (hereinafter referred to as the Network) along with a sLrpporting narrative
to the Owner. The Contractor's Network shall consist of, but not be linlited to, the following:

8.3.2.1 Proposed Procurement Activities.

(l) These procurerrìel1t activities shall inclLrde nrobilization, Shop Drawing submittals, Sarnple
submittals, and fabrication and delivery of key and long-lead procuremetrt iterns, including
Owner firrnished equipnrerrt and materials. The activities shall also indicate intended
sr-rbmittal dates and realistic delivery dates for fabrication arrd delivery activities.
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(2) The Contractor shall also prepare a log which shall list all Shop Drawing and Sample
submittals. This log shall be computerized on an Excel spreadsheet compatible with versions
6.0 or greater, and will include, at a mininrum, the following infonnation for each itenr:

(a) Item Number
(b) Spec Number
(c) Item Description
(d) Related Activity Number and Description
(e) Planned Date of Initial Submittal
(Ð Actual Date(s) of Initial (and Subsequent) Submittals
(g) Planned Date of the A/E's Initial Response
(h) ActualDate(s) of the A/E's Initial (and Subsequent) Responses
(i) Status of the A/E's Initial (and Subsequent) Responses(s) - i.e. Approved, Rejected,

Approved as Noted, etc.

û) Comments

This log shall be updated monthly and included in the Contractor's monthly Schedule Update Report required
under paragraph 8.3.5. If the Owner requires, the Contractor will also submit, at no additional charge to the
Owner, the information contained herein as an electronic copy.

8.3.2.2 Proposed Commissioning / Inspection Activities

8.3.2.3 Proposed Cost and Resource Loading to show the direct man-days and labor/material cost
estimated to perform the Work including Work by Subcontractors for each activity.

8.3.2.4 Proposed Construction Activities including erection or installation, testing of equipment or
materials and operation andlor certification of equipment or materials.

(l) Activities shall be identified by building/area and activity durations shall be in units ofwhole
Work days. Proposed durations assigned to each activity shall be the Contractor's best estimate of time
required to complete the activity considering the scope and resources planned for the activity. Activity
durations are established in Section H, paragraph 13.2.

(2) The Network as developed shall show the sequence and interdependence of activities
required for complete performance of the Work. The Contractor shall be responsible for assuring all Work
sequences are logical and the Network shows a coordinated plan of the Work. This inclLrdes proposed
sequeuce for equiprnent/system demonstrations.

The following shall be included with the Primavera database and depicted on the Network for each activity
by building with the ability to compile if requested by the Owner.

(3) Activity identity number utilizing a rrurneric designatiorr concept.

(4) Concise description of the 'Work represented by the activity defined and related to a specific
pay itern

(5) A coding structure of building/area to allow for organization of work activities

Failure by the Contractor to include any element of Work required for performance of the Contract shall not
excuse the Contractor.
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The Proposed Procurement and Construction Activities described in the above Subparagraph shall include the
information required under paragraph 8.3.5.

The Contractor shall consult with the Owner for delivery of Owner furnished equipment or materials, and its
principal Subcontractors and Suppliers relating to the preparation of its construction plan and Construction
Schedule. Principal Subcontractors shall receive copies of those portions of the Contractor's Construction
Schedule which relate to their Work and shall be continually advised of any updates or revisions to the
Construction Schedule as the V/ork progresses. When the Contractor submits its Construction Schedule to
the Owner or makes any proposed updates or revisions to such Sclredule, it will be assullled by the Owllcr
that the Contractor has consulted with and has the concurrence of its principal Subcontractors and Suppliers.
The Contractor shall be solely responsible for ensuring that all Subcontractors and Suppliers comply with the
requirements of the Construction Schedule for their portions of the Work.

SCHEDULE OF VALUES: At the time of completion of the Project Schedule, the Contractor shall submit
to the Owner for review and approval a Schedule of Values, allocating a dollar value for the activities on the
Network. The dollar value for the activity shall be the cost of the V/ork of the activity including labor,
materials, and pro rata contribution of General Conditions requirements, overhead and profit. The sum of all
activity costs shall equal the total Contract Sum.

Cost Reports: Initial and subsequent Cost Reports will include the following information for each activity,
sorted first by building designation then by trade activity:

a. Activity number and description;

b. Percentage of value of Work in place against total value;

c. Cost of each activity separated into Labor and Materials;

d. Value of Work in place since last report;

e. Value of Work in place to date; and

f. Value of uncompleted Work.

As part of the updating process, the Contractor's computer will calculate, based upon progress data provided
by the Contractor and agreed to by the Owuer, the valtre of Work done for each activity less the arnount
previously paid for past percentages completed. Summation of all values of each activity less the appropriate
percent of retainage shall be the amount payable to the Contractor as provided by paragrapl"t T .2.

The Contractor shall ensure that the critical path runs throLrgh onsite activities and that ofÊsite activities do
not control the critical path of the Network.

8.3.3 JOINT REVIB\ry, RBVISION AND ACCEPTANCB: Within fourteen (14) Days of receipt
of the Contractor's proposed Network, the Owner shall evaluate the Network for contpliance with this article
and other Contract requirements, and notifo the Contractor of its fìndings.

If the Owner does not request a revision orjustificatiou, the Owner and the Contractor may meet within seven
(7) Days of receipt of the Contractor's proposed Network forjoint review of the proposed Network.
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If the Owner does request a revision orjustificatiou, the Contractor shall, within seven (7) Days of receipt of
the Owner's request, provide a satisfactory revision or adequate justification for tlrose activities, logic and
durations to the satisfaction of the Owner.

The Owner and the Contractor may meet within seven (7) Days of receipt of the Contractor's response for
joint review of the correction or adjustlnent of the Contractor's proposed Network. In the joint review any
areas which still do not cornply with the Contract requirements, shall be subject to revision by the Contractor.
In the event the Contractor fails to define any element of \ùy'ork, activity or logic and the Owner review does
not detect this onlissiorì ol erlor, such ornissiorr or crrol, when t.liscoveretl by l"he Contractor or Owner, shall
be corrected by the Contractor at the next monthly Schedule Update (discussed hereinafter) and shall not
affect any Milestone.

Within seven (7) Days after the joint review between the Contractor and Owner, the Contractor shall revise
the Network in accordance with the agreements reached during the joint review and submit four (4) each
computer-produced Schedule and Cost Reports and electronic copy as identified in paragraph 8.3.5.

If the Contractor's Schedule still does not comply with the Contract requirements, the Owner may, within
seven (7) Days, request a meeting to remedy all remaining objections to the Project Schedule or discuss proper
action as prescribed in Article VII of the Contract Documents.

Upon establishment of an agreed-upon Project Schedule, the Owner and the Contractor shall, at the Owner's
discretion, sign and date on the face ofthe Project Schedule documents their respective approval. Subsequent
to the Owner's acceptance of the Project Schedule, the Contractor shall proceed with the \üork in accordance
with the Project Schedule and shall not deviate therefrom unless revised in accordance with Paragraphs 8.3.7
or 8.3.8.

Acceptance by the Owner of the Contractor's Project Schedule will be a condition precedent to making any
progress payments.

The Owner's review of the Contractor's Project Schedule is for conformance to the requirements of this
provision only.

The activity cost for the Schedule of Values shall be coded with a cost code corresponding to the trade,
Subcontractor or Supplier perfonning the Work so that subtotals for each division of the Work can be
prepared.

The Schedule of Values shall, in the bestjudgment of the Contractor, represent a fair, reasonable and equitable
dollar (cost) allocation for each activity on the Network.

The Contractor will provide, within seven (7) Days after acceptance of the Schedule of Values, a cornputer
listing of all cost-loaded activities for the Owner's review.

8.3.4 PROJECT SCHEDULB UPDATE: The Project Schedule shall be updated as specified in
Section H, paragraph 13.4 throughout the duration of the Work and until Contract Cornpletion. The
Contractor shall meet with the Owner each month at a Schedule Update meeting to review actual progress
made through the date of the Schedule Update, inclLrding dates activities actually started and/or were
completed, the percentage of Work cornpleted and remaining duration orr each activity stafted and/or
cornpleted. The data date of each Schedule Update shall be the first Day irnmediately following the last day
of the progress payment period.

The following infornration shall be submitted by the Contractor on or before the last Day of the progress
payment period, br-rt not earlier than seven (7) Days before.
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( I ) One ( I ) original and three (3) reproduced marked-up copies of the previous rnonth's Schedule
Update computer-produced reports indicating the progress on Schedule activities and indicating actual activity
start and/or complete dates, and revised (current) remaining durations.

(2) The Contractor shall indicate in writing those activities the Contractor plans to Work on
during the following update month and current or anticipated conditions which have delayed or may delay the
\ù/ork in order to discuss remedial action. The Contractor shall also explain, for Work which reflects less than
satisfactory progress, whether any downstream Work will (or will not) be affected in a like manner and the
Contrac[or's rnethotl ol corrections.

(3) Any additional written information necessary to support the above.

In case of disagreements at the Schedule Update meeting concerning actual progress to date, the Owner's
detennination shall govern.

8.3.4.1 A Schedule Update meeting shall occur on or before the seventh (7th) Day following the submittal
of the Schedule Update information. After this meeting the Contractor shall revise the Project Schedule to
reflect progress as of the date of the Schedule Update and any revisions to the Project Schedule Update and
any revisions to the Project Schedule (which shall be highlighted on the updated Network) and perform a
computer-produced calculation to determine the status of the Project Schedule.

Each Project Schedule Update shall be forwarded to the Owner within seventy-two hours after the Schedule
Update meeting and shall, at the Owner's request, include the following:

(l) A description of all activities completed during the preceding update period

(2) A description of the progress made on activities listed as started but not completed.

(3) A description of any accepted revisions to the Schedule logic or initial activity durations, or
activity costs.

(4) A narrative describing areas of the V/ork behind Schedule, reasons for delay and the
Contractor's proposed method of recovery as required in accordance with paragraph 8.3.6.

(5) Prints of the updated Network indicating the progress rnade up to the date of the Schedule
Update and indicating any revisions to the Network.

(6) One printed copy of tlre following computer-produced repofts, and one (1) electronic copy
of the reports:

All activities sorted by building and early start.
60-day early start softed by activity number showing predecessor alrd successor
relationships.
All activities softed by building showing the actual mandays for completed and in-
progress Work iterns.
Accumulative curve showing scheduled and actual Inanpower for the total Project
by rnonth.

(7) The activity nurnber, float, 60-day early start, and earrred mandays colrputer-produced
SchedLrle Reports listed above shall include for each activity depícted on the Network, tlre following
information:
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(a)
(b)
(c)
(d)
(e)
(Ð
(e)
(h)
(i)

Activity Number
Activity Description
Original Duration
Remaining Duration
Activity Responsibi lity Code
Activity Early Start and Early Finish Dates
Activity Late Start and Late Finish Dates
Actual Start and ActualFinish Dates
TotalFloat

(8) An updated submittal log as defined in paragraph 8.3.3

(9) An electronic copy of the progressed Schedule Network "P6 for Windows"

The updating of the Project Schedule is essential for determining the estimate upon which progress payment
will be made. If the Contractor fails or refuses to provide information required to accomplish a complete
Project Schedule Update or revision as specified hereinafter the Contractor shall not be entitled to progress
payments until the information necessary for a complete Schedule Update is furnished to the satisfaction of
the Owner.

8.3.5 RECOVERY SCHEDULE:

8.3.5.1 Should the updated Construction Schedule show at any time during the Contractor's performance,
in the sole opinion of the Owner, that the Project will be completed beyond the scheduled project completion
date, or should Contractor be required to undeftake actions under paragraph 8.4.4 of the General Conditions
hereof, the Owner may request the Contractor to prepare a Recovery Schedule at no additional cost to the
Owner (unless the Owner is solely responsible for the event or occuffeuce which has caused the Schedule
slippage) explaining and displaying how Contractor intends to reschedule its 'Work in order to regain
compliance with the Construction Schedule.

8.3.5.2 If the Contractor believes that all of the time can be recovered during the subsequent pay period,
the Contractor will be permitted to prepare a Recovery Schedule as set forth below. However, if the
Contractor believes that it will take more than thirty (30) Days to recover all of the lost tinre, he/she shall
prepare and submit a request for revision to the Construction Schedule and comply with all requirements of
paragraph 8.3.8.

8.3.5.2.1 The Contractor shall prepare and submit to tlre Owner a Recovery Schedule, incorporating best
available information from Subcontractors and others which will perurit return to Construction Schedule at
the earliest possible time. The Contractor shall prepare a Recovery Schedule to the same level of detail as the
Construction Schedule. This Recovery Schedule shall be prepared in coordination with other separate
contractors on the Project.

8.3.5.2.2 Within two (2) Days after submission of Recovery Schedule to the Owner, the Contractor shall
participate in a conference with the Owner to review and evaluate the Recovery Schedule. Within two (2)
Days of corrference, the Contractor shall submit the revisions necessitated by the review for the Owlter's
review and acceptance. The Contractor shall use the accepted Recovery SchedL¡le as its plan for returning to
the Construction Schedu le.

8.3.5.2.3 The Contractor shall confer daily with the Owner to assess the effectiveness of the Recovery
Schedule. As a result of this corrference, the Owner will direct the Contractor as follows:
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a. If the Owner determines the Contractor is still behind Schedule, the Owner will direct the
Contractor to prepare a Schedule Revision and cornply with all of the requirelnents of a

Schedule Revisiou as stated herein and the other requirernents of the Contract Documents;
provided, however, that nothing herein shall limit in any way the rights and remedies of the
Owner as provided elsewhere in the Contract Documents.

If the Owner determines the Contractor has successfully cornplied with provisions of the
Recovery Schedule, the Owner will direct the Contractor to retunr to the use of the accepted
Construction Schedule.

8.3.6 PROJECT SCHEDULE REVISIONS: Updating the Project Schedule to reflect actual
progress made up to the date of a Schedule Update shallnot be considered revisions to the Project Schedule.

If, as a result of the monthly Project Schedule Update, it appears the Project Schedule no longer represents
the actualprosecution and progress of the Work, the Owner will request, and the Contractor shall submit, a
revision to the Project Schedule.

The Contractor may also request revisions to the Project Schedule in the event the Contractor's planning for
the Work is revised. If the Contractor desires to make changes in the Project Schedule to reflect revisions in
its method of operating and scheduling of the Work, the Contractor shall notiSz the Owner in writing, stating
the reason for the proposed revision in accordance with the requirements of Paragraph 8.3.8.

If revision to the Project Schedule is contemplated, the Contractor or Owner shall so advise the other in writing
at least seven (7) Days prior to the next Schedule Update meeting, describing the revision and setting forth
the reasons thereof.

Should the Contractor desire to or otherwise be required under the Contract Documents to make modifìcations
or cbanges in its method of operatìon, its sequence of Work or the durations of the activities in its Network,
he/she shall do so in accordance with the requirements of the Contract Documents. Revisions to the accepted
Network must be accepted in writing by the Owner.

The Contractor shall submit requests for revisions to the Network to the Owner, together with written rationale
for revisions and description of logic for rescheduling V/ork and maintaining the Specific Dates listed in the
Contract Documents. Proposed revisions acceptable to the Owner will be incorporated into next update of
Network.

In submitting any proposed Schedule Revisions to the Owner, the Contractor shall, at the Owner's request,
submit therewith the following cerlification:

"The undersigned Contractor certifies that the proposed Schedule revision to the Network which is comprised
of the graphic network of activities displayed on the sheets dated _ and or.r the cornputerized mathernatical
repofts dated _ is Contractor's Schedule revision to the Network as required by the Contract Documents;
and that said Schedule revision is atrue and accurate representation of its plan to cornplete the Work, including
all Charrge Orders that are in the Contractor's possession as of the foregoing date, and firlly cornplies with the
requirements of the Contract Documents. The Contractor further certifies that it will prosecute the Work in
accordance with this Schedule revision, subject to âny change therein which is inrplemented in accordance
with the Contract Docunrents; and the Contractor further certifies that they have fully complied with all of the
requirements of the Contract Documents relating to coordination of said Network."

Owner-directed revisions to the Project Schedule will not be incorporated into the Project Schedule without
written notice to the Contractor, who shall respond in writing within seven (7) Days, either agreeing with the
Owner's proposed revision, or setting forth jLrstification why it should not be accornplished. If the Contractor's
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justification for not accomplislriug the revision is reasonable, such revisiou will not be incorporated into the
Project Schedule. The Contractor's failure to respond in writing within seven (7) Days will be deemed to be

an acceptance of the Owner-directed revisions, and suclr revisions will be incorporated into tlre Project
Schedule by the Contractor. Requests for revisions of activity data or other schedule-related inforrnation (e.g.:

manpower, unit productivity rate, etc.) shall be made in accordance with the requirements of this Paragraph.

8.3.7 TIME TMPACT A|IALYSIS FOR CTTANGE ORDER, DELAYS AND CONTRACTOR
RBQUEST: V/hen changes are initiated, delays are experienced, or the Contractor, in accordance with
paragraph 8.3.7 desires to revise the Pro.iect Schedule, the Contractor shall submit to the Owner a written
Tirne Impact Analysis illustrating the influence of each change, delay, or Contractor request on any critical
activity. Each Time Impact Analysis shall include a Fragmentary Network (Network Analysis) demonstrating
how the Contractor proposes to incorporate the change, delay or Contractor request into the Project Schedule.
The Time lmpact Analysis shall demonstrate the time impact to each and every affected activity in the Project
Schedule utilizing the most recent Project Schedule Update as the basis for the Analysis. The date of tbe most
recent Project Schedule Update shall be a date prior to the date the change is given to the Contractor, the date
of delay occured or the date the Contractor submits a request for a change. The event times used in the Time
Impact Analysis shall be those included in the most recent Project Schedule Update or as adjusted by mutual
agreement. The Time Impact Analysis shall include an electronic copy which shall contain the details of the
change including, but not to be limited to, added, changed or deleted data for activities, logic restraints,
resources or costs. If the Project Schedule is revised subsequent to submittal of a Time Impact Analysis but
prior to its acceptance, the Contractor shall promptly indicate in writing to the Owner of the need for any
modification to its Time Impact Analysis.

Activity delays shall not automatically mean that an extension of any milestone is warranted or due the
Contractor. A change or delay may not affect existing critical activities or cause non-critical activities to
become critical. A change or delay may result in only absorbing a part of the available total float that may
exist within an activity chain of the Network, thereby not causing any effect on any milestone.

Float or slack time associated with one chain of activities is defined as the amount of time between earliest
stafi date and latest start date or between earliest finish date and latest finish date for such activities, as

calculated as paft ofthe Network. Float or slack time shown on the Network is available for use by the Owner
and the Contractor, whichever first needs the use or benefit of the float. No time extension will be given for
an event or circumstance that only consumes available positive float.

The copy of each Time lmpact Arralysis shall be submitted within seven (7) Days after the commencement of
a delay or the notice of direction for a change is given to the Contractor.

ln cases where the Contractor does not submit a Time Lnpact Analysis within seven (7) Days, it is rnutually
agreed that the parlicular change, delay or Contractor request does not require au exteusiou of time to a

milestone and the Contractor hereby waives its right to subsequently request a tinre exteusrorr.

Acceptance or rejection of each Time Lnpact Analysis by the Owner shall be rnade within seven (7) calendar
days after receipt unless subsequerrt nreetings and negotiations are uecessary. The Time Impact Analysis shall
be incorporated into the Project Schedule after approval of the request for an exterrsion of time as per
paragraph 8.4.2.

8.3.8 RESPONSIBILITY FOR COMPLETION: The Contractor shall furnish sufficient forces,

offices, facilities and equipment, and if approved by Owner, shall Work such hours including night shift and

oveftime operations as necessary to eusure the prosecution ofthe Work in accordance with the cLrrrerlt monthly
Project SchedLrle. lf, in the opirrion ofthe Owuer, the Contractor falls behind in rneetiug the Project Schedule,
the Contractor shalltake such steps as may be rlecessary to inrprove its progress provided that all additional
steps are subject to owner approval. Failure of the Contractor to cornply with the requirernents of this
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Paragraph shall be a basis for determination by the Owner that the Contractor is not prosecuting the Work
with such diligence as will ensure cornpletion within the milestones and scheduled completion date. Upon
suclr detennination, tlre Owner may terminate the Contractor's right to proceed with the 'Work or any
separable part thereof, in accordance with the provisions of paragraph 4.6, or may take such other actions
as may be deemed appropriate.

If the Contractor, after completing the Recovery and Revision processes as outlined in paragraphs 8.3.6 and
8.3.7, still callnot show a Schedule Completion which reflects the Contract Completion, a meeting between
the Owner and Contractor must be held to discuss late completion of the V/ork. If in this meeting it is
decided that the project cannot be finished by the Contract Completion date then the Owner may require
the Contractor to prepare a Schedule which reflects a completion which can be met. Along with this
Schedule, the Contractor should include a narrative which explains the reasons it cannot achieve the
Contract Completion date and the steps it plans to implement to minimize the delay. This Schedule must
adhere to the Schedule requirements outlined in the Contract and will be reviewed as the Contractor's Work
Schedule in accordance with paragraph 8.3.4.

Acceptance of a Schedule with a late completion date does not constitute an extension oftime by the Owner,
or waive the Owner's right to a timely finish or damages for failure to complete timely. Failure of the
Owner to direct acceleration does not relieve the Contractor from the duty to complete timely.

8.3.9 PERFORMANCE MONITORING: The Owner may elect throughout or at any time during
the Project to record on a daily basis the number of workers and construction equipment working on each
Schedule activity in each area of Project and give a copy of this log to the Contractor who shall be responsible
for advising the Owner, without additional cost to the Owner, of any error irr this V/ork history, in writing,
within seven (7) Days of receipt of same. This information will be used by the Owner in its evaluation of the
adequacy of the Contractor's performance and on-site manpower staffing, as well as in the evaluation of any
Contractor or Subcontractor claims.

The Contractor shall prepare a repoft on a daily basis (a "Daily Construction Repoft") so as to record the
following infonnation as a minimum:

(1) Weather data including sky conditions, tenrperature, wind and precipitation;

(2) Work curently being performed and with the following infonnation:

a. Manpower - listed by Contractor and craft,

b. Quantities installed, and

c. Problem areas discovered and/or resolved;

(3) Descriptions of the specific Vy'ork started, irr progress, or completed;

(4) Other cornnrents which the Contractor deems appropriate for recording. Each morning (or
following day if an official state holiday) the Contractor shall submit the previous day's Daily Construction
Repofts to the Owner; and

(5) Stoppages and delays.

The Contractor shall prepare a Bar Charl representing currellt Work activity. This bar chaft will be reviewed
with the Owner at the staft of each week. The Bar chaft will depict two (2) weeks of Work progress beginning
with the week of the review and shall be created frorn the last approved updated SchedLrle.
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8.4 DELAYS AND EXTENSION OF TIME:

8.4.1 Requests for Time Extensions: Requests for extensions oftime must be made in writing no later
than twenty (20) Days after the occurrence of the delay or at the time of the next Project Schedule Update,
whichever shall occur first. All time extension requests shall be based on the latest approved Schedule. The
request must include a narrative describing how the occurreuce affected the critical path. Additional
documentation is to be made available at request of the Owner. Requests for extensions oftime shall be stated
innumbersofwholecalendardaysandshallbeinaccordancewithparagraphS.3.S. IfContractordoesnot
submit a complete and coruect request for extension of time within 20 days of the occurrence of the delay or
at the time of the next Project Schedule Update if sooner, it is mutually agreed that the Contractor waives the
right to subsequently request an extension of time based on such occurrence of delay.

8.4.2 The Contractor may be granted an extension of time because of changes ordered in the Contract
or because of any unforeseeable occurrence deemed by the Owner as being beyond the Contractor's control,
which constitutes a justifìable delay. The Owner may extend the time subject to the following provisions.

8.4.2.I EXCUSABLE DELAYS

(l) Changes ordered by Owner
(2) Owner's express order to stop or suspend Work in whole or in paft if for Owner's

convenience
(3) Adverse weather in accordance with Section H, paragraph 13.5
(4) Failure of the Owner or AÆ to timely take some action required by the Owner, or to

provide information timely
(5) Documented delays in transportation or unavailability of material, equipment or supply, if

material, equipment, or supply is not reasonably available elsewhere.
(6) Strikes and Lockouts
(7) Design defects in accordance with paragraph 6.1.3
(8) Late delivery of OFCI items
(9) Any other unforeseeable and unavoidable causes which in the sole discretion of the Owner

are determined to be beyond the Contractor's control

8.4.2.2 PROOF'OF'BNTITLBMENT

Contractor must show by Time Impact Analysis, using the lnost recent accepted Schedule Update before the
delay occr,rrred, that the delay was experienced in critical path activities and that it affected the Contract
Cornpletion Date.

Contractor must provide backup data (daily reports) documenting actual delay. Contractor rnust also show
that a reasonable revision of the Schedule could not avoid the delay.

Contractor must show that they took reasonable steps to avoid or rnitigate the delay

8.4.2.3 RBLIEFFORDELAY

The Corrtractor is entitled to recover direct and general conditions costs of extended performance tirne only
for the following types of excusable delay:

(l) Failure of the Owner or A/E to take required actions tirnely (e.g., failure to provide OFCI
items), or provision of defective items and failure to provide timely infonnation

(2) Changes ordered by Owner
(3) Design defects in accordance with paragraph 6.1 .3

696-FD-16- 17-C148
lnstall Backflow Preventer Between City & Unit Waterline - Montford Unit
Lubbock, Texas

62



SECTION I

(4) Owner's express order to stop or suspend V/ork in whole or in part if for Owner's
convenience.

The Owner shall asceftain the facts and the extent of the delay and extend the time for cornpleting the V/ork
when, in its judgment, the findings justifo such an extension of Contract Time. The findings of the Owner
are final and conclusive on botlt parties and subject to appeal only as provided in paragraph 5.2.1.

8.4.2.4 FORCE MAJEURE

Owner may grant relief from performance of the contract if the Contractor is prevented from performance by
an act of war, order of legal authority, act of God, or other unavoidable cause not attributable to the fault or
negligence of the Contractor. The burden of proof for the need of such relief shall rest upon the Contractor.
To obtain release based on force majeure, the Contractor shall file a written request with Owner.

8.4.3 TIME EXTENSIONS FOR ADVERSE WEATHER

l. This provision specifies the procedure for determination of time extensions for adverse
weather. Time extensions for adverse weather shall be submitted and reviewed monthly. In order for a

time extension to be awarded for adverse weather, the following conditions must be satisfied:

a. Thc adverse weather experienced at the project site during the Contract Time must be
found to exceed the adverse weather days anticipated for the project location during any
given month. The days affected by adverse weather delays must be shown to be scheduled
work days or that notice was given prior to the delay that work was going to proceed on
that day.

b. The adverse weather must actually cause a delay to the completion of the project. The
delay must be beyond the control and without fault or negligence of the Contractor.

2. The Schedule of monthly anticipated adverse weather delays is shown in Section H,
paragraph 13.5 for the project location and will constitute the baseline for monthly weather time
evaluations. The Contractor's progress Schedule must reflect dependent activities.

3. Upon acknowledgrnent of the Notice to Proceed (NTP) and contirruing throughout the
Coutract, the Contractor will record on the Daily Construction Report the occurrence of adverse weather
and resultant impactto normally scheduled V/ork activities. The Project Administrator (Owner) will sign
its concurrence or non-concurrence or.r the Daily Construction Report. Actual adverse weather delay days
must prevent V/ork on critical activities for 50 percent or lnore of the Contractor's scheduled Workday.

The number of actual adverse weather delay days shall include days impacted by actual adverse weather
and be calculated chronologically frorn the first to the last day of each rnonth, and be recorded as full days.
This will give the Contractor full consideration for equivalent fair weather work days. Then a modification
can be issued in accordance with paragrapll 8.4 of the General Conditions.

8.4.4 If the Work is behind Schedule and the rate of placement of Work is inadequate to regain
scheduled progress so as to insure timely completion of the entire Vy'ork (Contract Cornpletion Date) or a

separable portion thereof,, the Contractor, wlren so informed by the Owrrer, shall irnmediately take action to
increase the rate of Work placenrent in a rnanrrer approved by Owner.

A Recovery Schedule shall be provided in accordance with paragraph 8.3.6
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8.4.4.1 The Contractor shall, within five (5) working days after being so informed, notif, the Owner of
the specific measures taken and planned to increase the rate of progress together with an estimate as to when
schedL¡led progress will be regairred. Should the plan of action be deemed inadequate by the Owner, the
Contractor will take additional steps or make adjustments as necessary to its plan of action until it meets with
Owner's approval. The increased rate of Work placement will continue until scheduled progress is recovered.
If the cause of delay is not identified in paragraph 8.4.1.1 as an Excusable delay then the Contractor shall not
be entitled to additional compensation for the effoft it applies to the Work under the terms of paragraphs 8.3.6
and 8.3.7.

8.4.4.2 Failure by the Contractor to comply with the requirements of the Owner under this provision shall
be grounds for determination that the Contractor is guilty of a substantial violation of provisions of the
Contract Documents. Upon such determination the Owner may terminate the Contract as provided in
paragraph 4.6.

8.4.4.3 The Contractor shall receive no compensation for delays or hindrances to the Work, including
any extended overhead, other provisions ofthe Contract notwithstanding, except when direct and unavoidable
extra cost results from the failure of the Owner to provide materials, if any, specified to be furnished by the
Owner, or from the failure of the Owner, or A/E to provide instructions necessary for prosecution of the Work;
provided, however, that the Owner will not be responsible for such additional compensation unless the
Contractor gives timely written notice that they are being delayed or are about to be delayed by the failure to
provide the materials or information; and provided further, that no claim shall be allowed for costs incurred
prior to receipt ofsuch notice.

8.4.4.4 Any directive or order to accelerate the \ù/ork will be in writing. Any directive or order
terminating accelerated V/ork will be in writing.

8.4.5 No extension of time shall release the Contractor or the Surety furnishing its performauce or
payment bond from all obligations thereunder, which shall remain in full force until the discharge of the
Contract.

8.5 FAILURB TO COMPLETE WORK ON TIME: The time set forth in the Contract for the
completion of Work is an essential element of the Contract. Contractor's failure to complete the
V/ork within such time will cause damage to the Owner. Where appropriate, the value of such
damages rnay be stated in Section F.

8.5.1 For each and every Day that the Work, or any portion of the Work, slrall remain incomplete after the
expiration of the Contract Time set in the Contract, or as extended by the Owrrer, the amount shown
in Section F as liquidated damages will be deducted from the rnoueys due or to become due to the
Contractor, not as a penalty, but as added expense including administrative and inspection costs.
Liquidated damages shall cease to accrue at Final Cornpletion.

8.5.2 The rights and remedies of the Owner provided in this Article are in addition to any other rights and
remedies provided by law or under this Contract.

ARTICLE IX. BBNEFICIAL OCCUPANCY

9.1 BBNBFICIAL OCCUPANCY: If and only if the Owner shoLrld wish to use or occupy the
Work, or poftion thereof, prior to final completion the Owner shall reqr"rest in writing that the Contractor
determine if the Work, or portion thereof, so identified by the Owrrer is sL¡fficiently cornplete to allow the
Owner to occLrpy. Should the Contractor determine that the Work, or a desigrrated porlion thereof, acceptable
to the Owner, is sufficiently corrplete, the Contractor shall prepare for submission to the A/E a comprehensive
list of items remainiug to be completed or corrected. Upon receipt of the Contractor's list and prior to the
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agreed date of Beneficial Occupancy, a joint inspection toLrr by the Contractor, Owuer, and A/E, or their duly
appointed representatives, shall be made. The A/E will furnish to the Contractor a list of iterns of Work to be
cornpleted and deficiellcies to be corrected and the Contractor shall complete such remaining V/ork within the
rernaining Contract time or within the time frame stated on the Certificate of Beneficial Occupancy. Failure
to achieve Final Cornpletion within the Contract Time or time frame stated on the Certificate of Beneficial
Occupancy will cause damage to the Owner and may subject the Contractor to Liquidated Damages as stated
in Section F, Afticle 2 of the Contract.

9.2 CERTIFICATION: 'When the A/E and the Owner, on the basis of an inspection determines that
the V/ork or a designated portion thereof is sufficiently complete, they will then prepare a Ceftificate of
Beneficial Occupancy which shall establish the Date of Beneficial Occupancy; shall state the responsibilities
of the Owner and the Contractor for maintenance, heat, utilities, and operation of permanent
equipment; and shall fix the time within which the Contractor shall complete the items listed therein. The
Certifìcate of Beneficial Occupancy shall be submitted to the Owner and the Contractor for their written
acceptance of the responsibilities assigned to each of them in such Certificate. The Owner will furnish to the
Contractor a letter indicating acceptance of the V/ork or designated portion thereof, subject to completion or
correction of the listed items.

9.2.1 Following the joint inspection tour and the agreed date of Beneficial Occupancy, the Owner may
occupy the building or facility or any part thereof for whatever purposes the Owner deems necessary. The
Ownerwill assume responsibility, underthe provisions of this Article, forthe areathey so occupies, except
that the Contractor shall retain responsibility for the remaining items of Vy'ork until such are satisfactorily
completed and accepted by the Owner.

9.2.2 At the time ofjoint inspection tour for Benefìcial Occupancy, the Contractor shall furnish to the
Owner all instructional manuals, maintenance manuals, parts catalogs, wiring diagrams, operational manuals,
spare parts, specified written warranties and like publications for all installed equipment, systems and like
itelns along with a complete accounting of all fixed assets which are incorporated into the Work, or poftion
thereof as required in paragraph 1.4. If the Contractordoes not furnish these requirements and the Owner
must obtain this infonnation and data, the costs for this procurement will be deducted frorn payrnents due the
Contractor.

9.3 ADDITIONAL INSPECTION COSTS: Contractor shall be charged with any cost for re-
inspection resultiug from substantial differences between the Contractor's list of items to be cornpleted or
corrected and the list of items resulting from the A/E inspection.

ARTICLE X. CONTRACT FINAL ACCEPTANCE AND PAYMENT

fO.l NOTIFICATION: When the V/ork is completed, the Contractor shall notifli the A/E and the
Owner in writing that the V/ork will be ready for Pre-Final Inspection on a definite date. A seventy-two (72)
hour advance notice shall be given to the Owner. The Contractor must have perfonued arr inspection of the
\ùy'ork, developed a punch list, and lrave corrected all iterns on that punch list priorto requesting a pre-fìnal
irtspection. The Contractor's cornpleted punch list must be sLrbmitted to the Owner at the tirne of the Pre-final
lnspection request.

10.2 PRE-FINAL INSPECTION: A Pre-Final Inspectiorr will be required for any Work for which
there has beeu uo Certificate of Beneficial Occupancy issued in accordance with Article lX. A joint iuspection
tour by the Contractor, Owner, and the A/E or their duly appointed representatives shall be made at the time
the Contractor so advises the Owner and the A/E that the Work is ready for the Pre-Final lnspection.
Following such inspection, the A/E and/or the Owner shall furnish to the Contractor a list of items of Work
to be cornpleted and deficiencies to be corrected and the Contractor shall complete such rerraining Work
within the remaining Contract Tirne.
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10.2.1 At the time of Pre-Final lnspection the Contractor shall fi¡rnish to the Owner all instructional
rnanuals, rnairrtenance rnauuals, parts catalogs, wiring diagrams, operational rnannals, spare pafts, specified
written wan'anties and like publications for all installed equipment, systems and like items along with a

cornplete accounting of all fixed assets which are incorporated into the V/ork. If the Contractor does not
furnish these requirements and the Owner must obtain this information and data, the costs forthis procurement
will be deducted from payments due the Contractor.

10.3 FINAL INSPECTION AND ACCEPTANCE: When the iterns identified in the A"/E's Pre-
Filal Inspection or Benefìcial Occupancy list are oompleted or corrected, the Contractor shall notifl, the A/E
in writing that the Work will be ready for final inspection on a definite date. A sevent¡r-two (72)hour advance
notice shall be given to the Owner. Upon verification by the A/E that the V/ork is ready for final inspection
and acceptance, the Owner will within ten (10) Days make a final inspection, then once the V/ork is found
acceptable under the Contract Documents and the Contract is fully perfonned, make final payment to the
Contractor.

10.3.1 To avoid delay in final payment, the Contractor shall have all necessary bonds, guarantees not
previously furnished, receipts, affidavits, etc. prepared and signed in advance with a letter of transmittal listing
each item to be furnished to the Owner at the time of final inspection.

10.3.2 Upon acceptance of the Work, the A/E and Owner shall execute a Final Completion Certificate
in accordance with the Contract and deliver such document to the Contractor by mail or other means within
ten (10) Days. The Contractor's requirement for Builder's Risk Insurance coverage of the Work may be
terminated on the date of the executed final acceptance document. In the case where heating and ventilating,
air conditioning or other systems must be tested seasonally, the Owner may accept the Work less such testing,
and final acceptance of such systems will be accomplished after cornpletion of successful tests. Upon final
acceptance, the Owner may occupy or use the Work.

10.4 ADDITIONAL INSPECTION COSTS: Contractor shall be charged with any cost for re-
inspection resulting from substantial differences between the Contractor's list of items to be completed or
corrected and the list of items resulting from the A"/E inspection.

10.5 FINAL PAYMENT DOCUMENTATION: Neither the final payment nor the rernaining
retained percentage shall become due until the Contractor submits to the A,/E for transmittal to the Owner (1)
an affidavit that all payrolls, bills for materials and equiprnent, and other indebtedness connected with the
Work for which the Owner or its properly might in any way be responsible, have been paid or will be paid or
otherwise satisfied within thirty days after receipt of final paynent from the Owuer, or within the period of
time required by Government Code, Title 10, Chapter 2251; (2) all guarantees and/or bonds as required on
specific branches of the Work, and as further described in Article Xl; (3) consent of Surety, if any, to final
payment; and (4), if required by the Owner, other data establishing payment or satisfaction of all such
obligations, such as receipts, releases and waivers of claims arising out of the Contract, to tlre extent and in
such form as may be designated by the Owner. If any Subcontractor refuses to furnish a release or waiver
required by the Owner, the Contractor may furnish a bond satisfactory to the Owner to indenrnifo the Owuer
against any such claim.

f0.6 FINAL PAYMBNT: The making of final payment shall constitute a waiver of all claims by the
Owrrer except those arising from: (1) faulty or defective Work appeariug after Final lnspection and
acceptance; (2) failure of the Work to comply with the requirements of the Contract Documents; or (3) tenns
of any special warra¡rties reqLrired bythe Contract Docurneuts. Acceptance of final payment shall constitute
a waiver of all claims by the Contractor except those specifically enumerated at the tinre of final payment and
filed in accordarrce with Article VI.
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10.6.1 Upon execution of the Final Corrpletion certificate by the A/E and Owner, the Contractor shall
submit a request for fìnal payment signed by a Contractor principal. Such request shall be marked "FINAL
PAYMENT". This request shall be reviewed, approved and cerlified by the NE and shall be forwarded to
the Owner. The Owner will then process final payment.

10.6.1.1 When the value of the Contract between the Owner and the Contractor is not in excess of
$25,000.00, final payment to the Contractor will be withheld for a period of sixty (60) days following the last
date upon which contracted'Work is performed, or on which contracted material is delivered to the job-site,
in order tlrat unpaid clainrants, who have funlished labor antl/or rnaLerials for the Project to the Contractor,
may be provided the time permitted by Texas Propeffy Code, Section 53, to file claims against funds still due
the Contractor.

ARTICLE XI. CONTRACT WARRANTY UARANTEE

1I.I WARRANTY OF CONSTRUCTION

(a) In addition to any other waranties in this Contract, the Contractor warants, except as
provided in paragraph (i) of this clause, that Work performed under this Contract conforms
to the Contract requirements and is free of any defect in equipment, material, or design
furnished, or workmanship performed by the Contractor or any Subcontractor or supplier at
any tier.

(b) The warranty shall be for the period of one (l) year or for the period stated in the
specifications, whichever is greater, beginning on the date of the final acceptance of Work.
If the Owner takes possession of any part of the \ù/ork before final acceptance, this warranty
shall be for a period of one (1) year or as stated in the specifications, whichever is greater,
beginning on the date the Owner takes possession.

(c) The Contractor shall remedy at the Contractor's expense any failure to confonn, or any
defect. In addition, the Contractor shall remedy at the Contractor's expellse any damage to
Owlter-owned controlled real or personal properry, when that damage is the result of ;

1. The Contractor's failure to conform to Contract requirements or

2. Any defect of equipment, material, workmanship, or design furnished

(d) The Contractor shall restore any Work darnaged in fulfilling the terms and conditions of this
clause. The Contractor's warranty with respect to work repaired or replaced will run for one
year from the date of repair or replacement.

(e) The Owner shall notifu the Contractor, in writing, within a reasonable time after the
discovery of any failure, defect, or damage.

(f) If the Contractor fails to remedy any failure, defect, or danrage within a reasonable time after
receipt of notice, the Owner shall have the right to replace, repair, or otherwise rernedy the
failure, defect, or damage at the Contractor's expense.

(g) With respect to all warranties, express or irnplied, frorn subcorrtractors, rnanufacturers, or
suppliers for work performed and materials furnished under this contract, the Contractor
shal l;

l. Obtain all warranties that would be given in nonnal contmercial practice,
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2. Require all warranties to be executed, in writing, for the benefit of the Owner; and

3. Enforce all warranties for the benefit of the Owner.

(h) ln the event the Contractor's rvarranty under paragraph (b) of this clause has expired, the
Owner may bring suit at its expense to enforce a Subcontractor's, manufacturer's, or
supplier's warrant¡2.

(i) Unless a defect is caused by the negligence of the Contractor or Subcontractor or supplier at
any tier, the Contractor shall not be liable for the repair of any defects of material or design
furnished by the Owner nor for the repair of any damage that results from any defect in
Owner-furnished material or design.

0) This warant¡r shall not limit the Owner's rights under the Inspection and Acceptance clause
of this contract with respect to latent defects, gross mistakes, or fraud.

l1.l.l \ryARRANTY DATA: The Contractor shall provide all wananties as required by the Contract
Documents. Warranties shall contain the following minimum information:

Contractor's name, address and telephone number.
Manufacturer's name, address and telephone number
Model number and serial number for each item.
Installed location of each item.

ll.l.2 DIRBCTORY OF INSTALLING CONTRACTORS: The Contractor shall provide the name,
address, telephone number, and Work scope for each Subcontractor participating in the project.

11.1.3 OPERATIONS AND MAINTENANCE MANUALS: The Contractor is responsible for
obtaining the A/E's review and approval of all operation and maintenance manuals prior to transmitting the
final copies to the Owner. The Contractor shall provide a minimuln of three complete sets (per site) of the
operation and maintenance manuals required by the Owner. Operation and maintenance llìanuals shall be
provided for all items as required in the Contract Documents, including all commissiolriltg data, mechanical,
electrical, plunrbing, and electronic equipment furnished by the Contractor. Each operation and maintenance
malrual shall be bound in a three-ring side binder with a durable plastic cover. Each manual shall contain the
fo I lowi ng infonration :

l. Title and table of contents.

2. Nalne, address, and telephone number of Contractor, each installing Subcontractor and each
supplier.

3. List of eqLripment and respective parts list for each.

4. Operating instructions.

5. Maintenance instructions.

ARTICLB XII. PRBSBRVATION OF SITB ASSETS

l2.l The Contractor shall take all necessary measures to protect existing trees and vegetatiorr,
structures and facilities, utilities and other irnprovernents at or near the site of Work.
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SECTION I

l2.l.l The Contractor shall preserve and protect all existing trees and vegetation such as shrubs and
grass on or adjacent to site of V/ork which are not to be removed and which do not unreasonably interfere
with the construction Work. Care will be taken in rernoving trees authorized for removal to avoid darnage to
other trees or vegetation to remain in place. All damage to existing trees and vegetation to remain in place
caused by careless construction or removal operations shall be repaired by the Contractor at his/her expense
and cost, as directed by the Owner.

12.2 The Contractor shall protect from damage all existing structures and facilities, utilities and other
inrprovenrents at or near the site of Work, the location of which is evident ol'nrade known to tlre coutlactor,
and will repair or restore any damage to such improvements resulting from failure to cornply with the
requirements of the Contract or to exercise reasonable care in the performance of the V/ork.

12.3 If the Contractor fails or refuses to exercise proper care for preservation and protection of site
assets described hereunder or fails or refuses to repair all such resulting damage promptly, the Owner may
have the necessary Vy'ork performed and charge the cost thereofto the Contractor.

ARTICLB XIII. OPERATION AND STORAGE AREAS

13.1 The Contractor will operate and maintain the operations areas and associated storage areas at the
site of the V/ork in accordance with the following:

l3.l.l All Contractor operations, including storage of materials, and employee parking upon the site of
Work shall be confined to areas designated by the Owner.

13.1.2 The Contractor may erect temporary buildings and make ready outside storage areas at its own
expeuse, which shall remain its property. The Contractor shall remove such buildings, materials and
associated utilities service lines upon completion of the Work, unless the Contractor requests, and the Owner
provides written consent, that he/she may abandon such buildings and utilities in place.

13.1.3 The Contractor will use only established roadways or construct and use such temporary roadways
as may be authorized by the Owner. Load limits of vehicles shall not exceed that prescribed by appropriate
regulations or law. The Contractor will provide protection to road surfaces, curbs, sidewalks and drainage
structures to prevent damage and all damage thereto shall be repaired by and at the expense of the Contractor.

13.2 The Owner may restrict the Contractor's entry to the site to assigned entrances and routes

13.3 The Contractor shall at all time keep the construction areas, including storage areas, used by thern
free from the accunrulation of water, waste materials, or rubbish during performance of the Work. During the
period of construction, and not less frequently than once a week, the Contractor shall relnove from the site
any and all waste materials, rubbish and trash, and shalldispose of suclr waste rnaterials, rLrbbish and trash off
the property of the Owner. Prior to the Contractor's requested date for final inspection, the Contractor shall
rernove any and all remaining equipment fronr the site and shall leave the premises in a clearr, neat and
workrnanlike condition satisfactorv to the Owner.

ARTICLE XIV. MISCELLANEOUS PROVISIONS

t4.t GOVBRNING LAW

l4.l.l The Contract shall be governed by the laws of the State of Texas and any action, whether at law
or in equity shall be broLrght exclr-rsively in the State Coufts of Texas.

696-FD-16-17-C148
lnstall Backflow Preventer Between City & Unit Waterline - Montford Unit
Lubbock, Texas

69
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14.2 RIGHTS AND REMEDIES

14.2.1 Duties and obligations imposed by the Contract Documents and rights and remedies available
thereunder shall be in addition to and not a limitation of duties, obligations, rights and remedies otherwise
imposed or available by law.

14,2.2 Failure to timely enforce, or the waiver of, any provision of these Contract Documents or any
breach of nonperformance by the Owner or Contractor shall not be deemed a waiver by either of the parties
of the right in the future to dentand stlict cornpliance and perlorrnanue of any provision of these Contract
Documents. No waiver or waivers of any breach or default (or any breaches or defaults) by any parly hereto
or of performallce shall be deemed a waiver thereof in the future, nor shall any such waiver or waivers be
deemed or construed to be waiver of subsequent breaches or defaults of any kind, character, or description,
under any circumstances. Only duly authorized officers or employees of the Owner or Contractor are
authorized to waive or modifo any provision of these Contract Documents. All waivers or modifications of
these Contract Documents shall be in writing.

14.3 ENTIRE AGREEMENT: This Contract shall be binding upon and inure to the benefit of the
parties and theirrespective successors and assigns. The provisions of these ContractDocuments constitute
the entire agreement, understanding and representations, express or implied, between the Owner and the
Contractor. Nothing in these Contract Documents, expressed or implied, is intended or shall be construed to
confer upon any person other than the Owner and the Contractor, any right, remedy, or claim, legal or
equitable.

14.4 SEVBRABILITY: If any clause, provision, or section of this Contract be held illegal, invalid,
or unenforceable by any cour"t, the illegality, invalidity, or unenforceability of each clause, provision, or
section shall not affect any of the remaining clauses, provisions, or sections hereof, and this Contract shall be
construed and enforced as ifsuch illegal, invalid, orunenforceable clause, provision, orsection had notbeen
contained herein. In case any agreement or obligation contained in the Contract is held to be in violation of
law, then such agreement or obligation shall be deemed to be the agreement or obligation of the Owner and
the Contractor, as the case may be, to the full extent permitted by law.

t4.5 INDBPENDENT CONTRACTOR

The Contractor understands that it is an independent contractor, wholly responsible for the day to day
operatiotts of its programs and employees; that no joint venture, partnership or agency exists nor shall be
irnplied by the terms of the contract if the contract is awarded to Contractor; and that llo enployee of
Contractor will become an employee of the Owner by virtue of this contract.

74.6 INDEMNIFICATION OF THE OWNER

The Contractor shall indemnify and save the Owner, the Texas Board of Criminal Justice, the State
of Texas and its officers, agents and employees (hereinafter the State) harmless from and against:

A. Any and all claims arising from the conduct, management or performance of the
contract by Contractor, its agents, subcontractors or employees, including, without
limitation, any and all claims arising from:

1. Any breach or default on the part of the Contractor in the performance of any
covenant or agreement on its part to be performed, pursuant to the terms of this
contract;
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2. Any act or negligence of the Contractor or any of its agents, subcontractors,
servants, employees or licensees;

3. Any accident, injury or damage whatsoever caused to any person, firm or
corporation.

B. All costs, reasonable attorney's fees, expenses and liabilities incurred in or about any
such claim, action or proceeding brought thereon.

Nothing herein is intended to deprive the State or Contractor of the benefits of any
law limiting exposure to liability and/or setting a ceiling on damages, or any laws
establishing defenses for them. By entering into this Contract, the State does not
waive its right of sovereign immunity, nor does the Contractor waive any immunity
that may extend to it by operation of law. The aforementioned indemnification shall
not be affected by a claim that negligence of the State or its respective agents,
contractors, employees or licensees contributed in part to the loss or damage
indemnified against.

C. The parties agree that the terms, covenants and provisions of Section I, Article 14.6
shall survive the termination of this Contract.

14.7 NON-AVAILABILITY/LOSS OF FUNDING

The Contractor understands that this contract may be terminated by TDCJ in the event TDCJ is not granted
funding to pay for the services described in the contract documents or in the event that funding is lost due
to either a reduction in the budget or a reallocation of budgeted funds and that funding of TDCJ is limited
to funding actually authorized by the legislature of the State of Texas.

14.8 NOTICE

Required notices will be provided to the Texas Department of Criminal Justice, Contracts and Procurernent,
Information Technology, Construction and Utilities Branch, Two Financial Plaza, Suite 525, Huntsville,
Texas 77340; Attn: Lynne Piippo, CTPM, CTCM, Contract Administrator and to Contractor at:

Dowtech Specialtv Contractors. Inc.

4103 CR 52'.7

Baird- Texas 79504

14.9 FINANCIAL OPERATIONS

14.9.1 Contractor shall establish and provide financial services and operations which comply witlt
generally accepted accounting principles in order to ensure that the funds of the Owner are safeguarded and
that the financial records accurately reflect tlre transactions relevant to the irnplementation of this Contract.

14.9.1.1 Contractor shall develop, implernent and maintain a financial management system includirrg
accurate, correct and complete payroll, accounting and financial reporting records, cost source
documentation, effective internal and budgetary controls, determination of reasonable, allowable and
allocable cost elements, arrd timely and appropriate audits and resolution of any questionable or irnproper
findings.
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14.10 UTILIZATION OF PRODUCTS AND MATBRIALS PRODUCED IN TEXAS

Contractor shall cornply with Texas Governlnent Code, Section 2155.4441relating to service contract use
of products produced in the State of Texas. In performing services under this Contract, the Contractor shall
purchase products and materials produced in the State of Texas when they are available at a price and time
comparable to products and materials produced outside of Texas.

I4.II ASSIGNMENT

The Contractor may not assign any interest in this Contract without the prior written colrsent of the Owner
which consent the Owner may withhold at its sole discretion.

If the Owner so elects in its sole discretion, this Contract willterminate upon the occurrence of any of the
following:

More than 50% of the assets of Contractor are sold;

Contractor is rnerged into, acquired by, or consolidated with another corporation or business entity;
or is otherwise the subject of reorganization; or

Any shareholder or Owner of Contractor who owns at least l0% benefìcial Ownership of contractor
fails to continue to own at least l0ol0.

In the event that any sale, transfer, or assignment, as referenced in paragraph A and B above. is consented
to by the Owner the transferee or its legal representative shall agree in writing with the Owner to assume,
perform alld be bound by the covenants, obligations and agreements contained herein.

14.12 AUTHORITY TO AUDIT

l4.l2.l Contractor understands that acceptance of fi:nds under this Contract acts as acceptance of the
authority of the State Auditor's Office, or any successor agency, to conduct an audit or investigation in
con¡rection with those funds. Contractor further agrees to cooperate fully with the State Auditor's Office or
its successor in the conduct of the audit or investigation, including providing all records requested.
Contractor will ensure that this clause concerning the authority to audit funds received indirectly by
subcontractors through Contractor and the requirement to cooperate is included in any subcontract it
awards. Contractor will reimburse the State of Texas for all costs associated with enforcing this provision.

14.12.2 Contractor must retain all work and other supporting documents pertaining to thís Contract, for
purposes of inspecting, monitoring, auditing, or evaluating by TDCJ and any authorized agency of the State
of Texas, including an investigation or audit by the State Auditor for period of four (4) years after the date
of sub¡nission ofthe final invoice or until a resolution of all billing questions, whichever is later. Contractor
shall maintaiu and retain supporting fiscal and any other documents relevant to showirrg tlrat any payments
under this Contract firnds were expended in accordance with the laws and regLrlations of the State of Texas,
inclLrding but not limited to, requirernents of the Cornptroller of the State of Texas and the State Auditor.

14.13 CONFIDENTIALITY AND OPEN RECORDS

14.13.1 Notwithstanding any provisions of this Contract to the contrary, Corrtractor understands that
the TDCJ will cornply with the Texas Public lnformation Act, Governrxent Code, Chapter 552 as
interpreted by judicial opinions and opinions of the Attorney General of the State of Texas. TDCJ agrees
to uotify Contractor in writirrg within a reasonable time from receipt of a request for information related to
Cotrtractor's work under this contract. Contractor will cooperate with TDCJ ín the production of docurlents
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responsive to the request. The TDCJ will make a detennination whether to submit a Public Information
Act request to the Attontey General. Contractor will notify the TDCJ's General Counsel within twenty-four
(24) hours of receipt of any third party requests for information that was provided by the State of Texas for
use in performing the Contract. This Contract and all data and other infonnation generated or otherwise
obtained in its performauce rnay be subject to the Texas Public Infonnation Act. Contractor agrees to
maintain the confidentiality of information received from the State of Texas during the perforrnance of this
Contract, including information which discloses confìdential personal information particularly, but not
limited to, social security numbers.

14.13.2 In accordance with Section 2252.907, Government Code, the Contractor acknowledges that
this contract and information created or maintained in connection with this contract is public information
and subject to disclosure as provided by Chapter 552, Government Code (Texas Public Information Act).
The Public Information Act may require the Contractor to make information related to this contract
available to the public pursuant to a request for public information. The Contractor agrees, upon request,
to make information related to this contract that is not otherwise excepted from release by the Public
Information Act available to the public in hard copy, unless the requestor of the information consents to
receive the information in another mutually agreeable format. The Contractor acknowledges that the
agency shall not provide legal counsel related to the Contractor's. compliance with the Public Information
Act.

14.14 NO LIABILITY UPON TERMINATION

If this Contract is terminated for any reason, the TDCJ and the State of Texas shall not be liable to
Contractor for any damages, claims, losses, or any other amounts arising from or related to any such
termination. However, Contractor may be entitled to the remedies provided in Government Code, Chapter
2260.

14.15 LIMITATION ON AUTHORITY; NO OTHER OBLIGATIONS

Contractor shall have no authority to act for or on behalf of the TDCJ or the State of Texas except as

expressly provided for in this Contract; no other authority, power or use is granted or irnplied. Contractor
may not incur any debts, obligations, expenses, or liabilities of any kind on behalf of the State of Texas or
the TDCJ.

14.16 INTELLECTUAL PROPERTY INDEMNIFICATION

The Contractor will indemnify, defend, and hold hannless the State of Texas and the TDCJ against any
action or claim brought against the State of Texas and/or the TDCJ that is based on a claim that software
infringes any patent rights, copyright rights or incorporated misappropriated trade secrets. Contractor will
pay any damages attributable to such claim that are awarded against the State of Texas and/or the TDCJ in
a judgrnent or settlement.

lf the TDCJ's use of the software becomes subject to a claim, or is likely to become subject to a clainr, in
the sole opiniorr of the TDCJ, Contractor shall, at its sole expense (1) procure for the TDCJ the right to
corrtinue using such software under the terms of this Contract; or (2) replace or modify the software so that
it is non-infringing.

14.11 RIGHTS TO DATA, DOCUMBNTS AND COMPUTER SOFTWARB (STATB
O\ryNERSHIP)

Any software, researclt, repotls, studies, data, photograplrs, negatives or other docurnents, drawings or
materials prepared by Contractor in the perfonnance of its obligations under this Contract shall be the
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exclusive property of the State of Texas and all such materials shall be delivered to the TDCJ by the
Contractor upon completion, termination, or cancellation of this Contract. Contractor lray, at its own
expeltse, keep copies of all its writings for its personal files. Contractor shall not use, willingly allow, or
cause to have such materials used for arly purpose otherthan the performance of Contractor's obligations
under this Contract withoLrt the prior written consent of the TDCJ; provided, however, that Contractor shall
be allowed to use non-confidential materials for writing samples in pursuit of the work. The ownership
rights described herein shall include, but not be limited to, the right to copy, publish, display, transfer,
prepare derivative works, or otherwise use the works.

14.18 ELECTRONICANDINFORMATIONRESOURCESACCESSIBILITYSTANDARDS,
AS REQUIRED BY 1 TAC, CHAPTBR 213

Effective September 7,2006 state agencies and institutions of higher education shall procure products
which comply with the State of Texas Accessibility requirements for Electronic and Information Resources
specified in I TAC Chapter 213 when such products are available in the commercìal marketplace or when
such products are developed in response to a procurement solicitation.

Contractor shall provide the TDCJ with the URL to its Voluntary Product Accessibility Template (VPAT)
for reviewing compliance with the State of Texas Accessibility requirements (based on the federal standards
established under Section 508 of the Rehabilitation Act), or indicate that the product/service accessibility
information is available from the General Services Administration "Buy Accessible Wizard"
(http://www.buyaccessible.gov). Contractors not listed with the "Buy Accessible Wizard" or supplying a
URL to their VPAT must provide the TDCJ with a report that addresses the same accessibility criteria in
substantively tlre same format. Additional information regarding the "Buy Accessible Wizard" or obtaining
a copy of the VPAT is located at http://www.section508.gov/.

I4.I9 B-VERIFY SYSTEM

By entering into this Contract, the Contractor certifies and ensures that it utilizes and will continue to utilize,
for the tenn of this Coutract, the U.S. Department of Homeland Security's E-Verify system to determine
the eligibility of:

l. All persons employed to perform duties within Texas, during the term of the Contract; and
2. All persons (including subcontractors) assigned by the Respondent to perfonn work

pursuant to the Contract, within the United States of America.

The Contractor shall provide, upon request of the TDCJ, an electronic or hardcopy screenshot of the
confirmation or tentative non-confirmation screen containing the E-Verify case verification number for
attachment to the Form I-9 for the three rnost receut hires that match the criteria above, by the Contractor,
and Contractor's subcontractors, as proof that this provision is being followed.

If this certification is falsely made, the Contract may be immediately terminated, at the discretion of
the state and at no fault to the state, with no prior notification. The Contractor shall also be
responsible for the costs of any re-solicitation that the state must undertake to replace the terminatecl
Contract.
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ATTACHMENTS

No.

SECTION J

LIST OF DOCUMENTS, EXHIBITS AND
OTHER ATTACHMENTS

Description Pages

1

2

J

4

5

6

7

8

9

10

ll

12

13

14

Standards of Conduct for Civilian Construction Contractors Employees

Payment Bond

Performance Bond

Prevailing Wage Schedule (Outside Five Foot Perimeter of Building)

Prevailing Wage Schedule (Buildings to Five Feet Beyond Building Line)

Substitution Request (Bidding Phase)

Substitution Request

Contractor Qualifications (TDCJ Master File)

Non-Employee Background Questionnaire

State Documents and Forms

Specifications

Drawings

Vendor Maintenance Direct Deposit and Substitute W-9 Form

Release of Claims

I HUB Subcontracting Plarr (HSP)

J

I

I

3

4

I

2

J

36

2

EXHIBIT:

1
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SECTION K

REPRESBNTATIONS, CERTIF'ICATIONS AND OTHER
STATEMENTS OF BIDDERS

HISTORICALLY UNDERUTILIZED BUSINE S S (HUB) REPRE SENTATION

The Bidder certifies that, if awarded the Contract, it will have "Historically Underutilized Business", pafticipate
in the Work to the extent of at least thirty six and nine tenths percent ('36.9%) of the total dollar amount of the
Contract as awarded. Such participation in the Work means that amounts equal to or greater than the stated

percentage of the total Contract amount will be paid to such Historically Underutilized Business for work done
under subcontract, for the supply of materials to be incorporated in the \üork, and (if the Bidder itself is a
Historically Underutilized Business) for work accomplished by the Bidder with its own forces. Double counting
shall be avoided.

1.1 REPRESENTATION

The Bidder represents and certifies as part of its offer that it [ ] is, or [X] is not a HUB certified by the Texas
Procurement and Support Services.

2. CHILD SUPPORT REPRESENTATION

Under Section 231 .006 ofthe Texas Family Code a child support obligator who is more than 30 days delinquent
in paying child support and a business entity in which the obligator is a sole proprietor, paftner, shareholder or
Owner with an Ownership interest of at least 25Yo is not eligible to receive payments from state funds under a
contract to provide properly, materials or services.

Governmental entities and any corporation, including a non-profit corporation, that does not have a majority
shareholder who is a natural person capable of being a child support obligator are not subject to Section
231.006.

Check ONE:
Bidder IS NOT subject to Section 231.006 _ (business entity DOES NOT have a sole proprietor,
majority stockholder or substantial Owner who is a natural person capable of being a child support obligator).

Bidder IS subject to Section 231.006 (business entity DOES have a sole proprietor, majority
stockholder or substantial Owner who is a natural person capable of being a child support obligator).

lf sLrbject to Section 231.006, the bid must include narnes and social security nurnbers of each person with at

least25Yo Ownership of the business entity submitting Bid.

-

(Print Name)

(Print Narne)

(Print Narne)

SSN

SSN

SSN
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Pursuant to Section 231.006 Farnily Code, the bidder certifies that the individual or business entity narned in
the Bid is not ineligible to receive the specified payments and acknowledges that any resultant coutract may be
terminated and paynent rnay be withheld if this certification is inaccurate.

3. FRANCHISE TAX REPRESENTATION

The Bidder represents and ceftifies as paft of its offer that it is not currently delinquent in the payment of any
franchise tax owed the State of Texas.

4. PRBFERBNCE CLAIM

In accordance with 34TAC Rule 20.38, the Bidder shall check below if claiming a preference. If the appropriate
line is not marked, a preference will not be granted unless other documents included in the bid show a right to the
preference.

Goods produced or offered by a Texas bidder that is owned by a Texas resident service-
disabled veteran
Goods produced in Texas or offered by a Texas bidder that is not owned by a Texas resident
service-d isabled veteran
Agriculture products produced or grown in T
Agriculture products and services offered by TX bidders
Services offered by a Texas bidder that is owned by a Texas resident service-disabled veteran
Services offered by a Texas bidder that is not owned by a Texas resident service-disabled
veteran
Texas Vegetation Native to the Region
USA produced supplies, materials, equipment or agricultural products
Products of persons with mental or physical disabilities
Products made of recycled, re¡nanufactured, or environmentally sensitive materials including
recycled steel
Energy effi cient products
Rubberized asphalt paving material
Recycled lnotor oil and lubricants
Products produced at facilities located on formerly contaminated properly
Products and services frorn economically depressed or blighted areas

Vendors that meet or exceed air quality standards
Recycled or Reused Computer Equiprnent of Other Manufacturers
Foods of Higher Nutritional Value (for consumption in a public cafeteria only)

5. NO COLLUSION

Bidder represents and ceftifies its employees, agents and representatives have not and shall not discuss or disclose
the tenns of their bid and its sLrbrnission or respor.rse thereto with any third party other than persons or entities
which Bidder engaged to assist it with respect to such response or submission.

Neither the Bidder nor the firm, corporation, paftnership or institution represented by the Bidder or anyone acting
for such firrn, corporation or institution has violated the antitrust laws of the State or the FederalAntitrust Laws,
luor cornmunicated directly or indirectly the bid submitted to any competitor or any other person engaged in such
line of business.
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6. NO GRATUITIBS

The Bidder represents and certifies that it has not given, offered to give, nor intends to give at any time hereafter
any econolnic opportunity, future employment, gift, loan, gratuity, special discount, trip, favor, or service to a
public servant or A"/E employed by the Agency in connection with the submitted bid

7 NO COMPENSATION

Bidder represents and certifies that its employees, agents and representatives have not received compensation for
participation in the preparation of the specifications for this solicitation.

8. HI]MAN IMMI]NO-DEFICIENCY YIRUS SERVICE S ACT COMPLIAIICE

8.1 Bidder certifies compliance with the HIV Services Act, [Health & Safety Code, Title 2, Subtitle D,
Clrapter 85] requirements for maintenance of confidentiality regarding HIV and its related conditions, including
Acquired Immuno-Deficiency Syndrome (AIDS).

8.2 Bidder further certifies that workplace guidelines are developed and implemented. Bidder may elect
to use workplace guidelines developed and implemented by the TDCJ.

8.3 In the absence of confidentiality guidelines, Bidder is not eligible to receive state funds.

9. COMMTINICABLE DISEASE PREVENTION & CONTROL ACT COMPLIANCE

Bidder ceftifies compliance with the applicable provisions of the Communicable Disease Prevention and Control
Act, Health & Safety Code, Title 2, Subtitle D, Chapter 81.

10. CONF'LICT OF INTEREST

10.1 Any individual who interacts with public purchasers in any capacity is required to adhere to the
guidef ines established in the Texas Government Code, Section 512.051. The Section outlines the ethical standards
required of public purchasers, employees, and vendors who interact with public purchasers in the conduct of State

business.

10.2 Specifically, a TDCJ employee may not have an interest irr, or in any manner be connected with a

contract or bid for a purchase ofgoods or services by an agency ofthe State; or in any manner, including by rebate
or gift, accept or receive from a person to whom a coutract may be awarded, directly or indirectly, anythiug of
value or a promise, obligation, or contract for future reward or conrperrsatiorr. Entities who are interested in
seeking business opporlunities with the State must be mindfirl of these restrictions when interacting with public
purclrasers of the TDCJ or purchasers of other state agencies.

10.3 No Texas Department of Criminal Justice staff or Board Member shall have any conflict of interest
or potential conflict of interest with the Bidder or any of its agents, including a financial interest, in this contract
either currently or within the past two (2) years.

10.4 The Bidder covenants tliat Bidder has no existing interest and will not acquire auy interest, direct or
indirect, which could conflict in any rnanller or degree with the performauce of services required under this
Contract and that no person having any suclr interest shall be ernployed by Bidder. No Bidder, Owner or agerrt

shall have any conflict of interest or potential conflict of interest, inclLrding a financial interest with Texas
Department of Criminal Justice staff, Texas Board of Criminal Justice rnerrber, ArchiteclEngineer (A/E),
subcontractor, veudor or supplier affected by this Contract either currently or within the past two (2) years.

10.5 Any such conflict or potential conflict of interest shall be disclosed to the Owner by the party lraving
such conflict before the execution of this Contract or within (10) Days of discovering the conflict. Owner
representatives not affected by the conflict or potential conflict shall detennine the severity of the conflict, if any,
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alìd recommend the appropriate remedial action to resolve the conflict without adversely affecting the interest of
tlre Texas Departnent of Criminal Justice and its project schedule. Such remedial action could include cancellation
of this Contract for the conflicting party.

10.6 Pursuant to Section 2155.004 (a) Texas Government Code, the Bidder has not received
compensation for participation in the preparation of the specifications for this IFB. Under Section 2155.004
(b) Texas Government Code, the Bidder certifies that the individual or business entity named in this bid or
Contract is not ineligible to receive the specified contract and acknowledges that this contract may be terminated
and payment withheld if this certification is inaccurate.

11. DISCLOSURE OF INTERESTED PARTIES

In accordance with Texas Government Code 2252.908, a governmental entity or state agency may not enter
into a contract valued at $1 million dollars or greater with a business entity unless the business entity, in
accordance with Texas Administrative Code, Title l, Part2, Chapter 46, Rules 46.1,46.3 and 46.5, submits a

disclosure of interested parties to the governmental entity or state agency at the time the business entity submits
the signed contract to the governmental entity or state agency.
The disclosure of interested parties must be submitted on a form, and in a manner, prescribed by the Texas
Ethics Commission. The Disclosure of lnterested Parties Form (Form 1295) and instructions may be found at:

https ://www. eth ics. state.tx.us/whatsnew/el f info form I 295.htm.

12. EQUAL OPPORTTTNTTY

Bidder ceftifies compliance with allterms, provisions, and requirements of Titles VI and VII, Civil Rights Act of
1964,the Americans with Disabilities Act of 1990, and any other Federal, state, local or other anti-discriminatory
act, law, statute or regulation, along with all amendments and revisions of the acts, laws, statutes or regulations, in
the performance of this contract, and will not discriminate against any child or youth, client, employee, or applicant
for employment because of race, creed or religion, age, sex, color, national or ethnic origin, handicap, or any other
illegal discriminatory basis or criteria.

13. UNFAIR BUSINESS PRACTICES

Bidder ceftifies that it has not been found guilty in a judicial or state administrative agency proceeding of unfair
business practices within the year preceding the effective date of this contract. Bidder fufther certifies that no officer
of Bidder has served, within the past year, as an officer of another company which has been found guilty in ajudicial
or state administrative agency proceeding of unfair business practices. If the above cefiifications are false, any
resLrlting contract will be void.

14. CONTRACTING WITH EXECUTIVE HEAD OF STATE AGENCY

Bidder represents and certifìes that they are in compliance with Texas Governrnent Code, Section 669.003 relating
to contracting with executive head of a state agency.

lf Section 669.003 applies, Bidder shall complete the following inforrnation in order for the bid to be evaluated

Name of Former Executive:
Name of State Agency:
Date of Separation from State Agency:
Position with Bidder:
Date of Employment with Bidder:
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15. LIMITATION ON EMPLOYMENT OF FORMER STATE OFFICERS

The Contractor certifìes that they are in compliance with Section 572.069 of the Government code relating to
employment of a fonner state officer or employee. A fonner state officer or employee of the TDCJ who during the
period of state service or employrnent parlicipated on behalf of the TDCJ on a procurement or contract negotiation
involving a business entity may not accept employment from that business entity before the second anniversary of
the date the officer's or employee's service or employment with the TDCJ ceased.

16. REMITTANCE ADDRESS

If the remittance address is different from the mailing address, Bidder shall enter the remittance address below
Failure to provide this information may impact payment.

N/A

l7 SUSPENSION, DEBARMENT, AND TERRORISM

Bidder cer"tifies that the bidding entity and its principals are eligible to participate in this transaction and have
not been subjected to suspension, debarment, or similar ineligibility determined by any federal, state or local
government entity and that bidder is in compliance with the State of Texas statues and rules relating to
procurement and that bidder is in compliance with the Federal Government's Terrorisln Watch List as described
in Executive Order 13224. Entities ineligible for federal procurement are listed at https://www.sam.gov.

18. FRAUD, \ryASTE OR ABUSE

In accordance with Texas Government Code, Chapter 321,The State Auditor's Office (SAO) is authorized to
investigate specific acts or allegations of impropriety, malfeasance or nonfeasance in the obligation,
expenditure, receipt or use of state funds. If there is a reasouable cause to believe that fraud, waste or abuse

has occurred at this agency, it can be reported to the SAO by calling 1-800-892-8348 or at the SAO's website
at www.sao.state.tx.us. It can also be reported to the TDCJ Office of the Inspector General at 1-866-312-8329,
the TDCJ Internal Audit Division at l-512-406-5935, or Crime Stoppers at 1-800-832-8411.

19. VIOLATION OF FEDERAL LA\ry RBLATING TO RECONSTRUCTION BFFORTS AS A
RESULT OF HURRICANES RITA, KATRINA OR ANY OTHBR DISASTER AFTER
SEPTBMBER 24,2OO5

Pursuarrt to Section 2261 .053, Texas Government Code a state agency may not accept a bid or award a contract
that includes proposed financial participation by a person who, during the five-year period preceding the date
of the bid or award, has been convicted of violating a federal law or assessed a penalty in a federal civil or
administrative enforcerlent action in connection with a contract awarded by the federal governrnent for relief,
recovery, or reconstruction effofts as a result of Hurricane Rita, Katrina, or any other disaster occurring after
Septenrber 24,2005. Under Section 2261.053, Texas Governrlent Code, the Contractor certifies that the
iudividual or business entity named in this bid or contract is not ineligible to receive the specified contract and

acknowledges that this contract rnay be tenninated and payment withheld if this ceftification is inaccurate.
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20. NO LITIGATION

Bidder certifies that there is not now pending, or to its knowledge threatened, any action, suit or proceeding to
which Bidder, or any of its employees, are apafi, before or by any court or governmental agency or body,
which may result in any rnaterial adverse change in Bidder's ability to perform its obligations under this
Contract, or any such action, suit or proceeding related to environmental or civil rights matters; Bidder further
ceftifies that no labor disturbance by the employees of Bidder exists or is imminent which may be expected to
materially and adversely affect Bidder's ability to perform its obligations under this Contract. Prior to Owner
making an award of this Contract, Owner may require Bidders being cousidered for the award to lecertify the
representations set forth above. Owner, in its sole discretion, may disqualify any Bidder that in the opinion of
Owner is a party, or who has any employees that are aparty, to any action, suit or proceeding that may result
in any material adverse change in Bidder's ability to perform its obligations under this Contract. During the
term of this Contract, to include extensions hereof, Bidder shall notif, Owner in writing within five days of
Bidder having received knowledge of any actions, suits or proceedings filed against Bidder, or any of its
employees, or to which Bidder, or any of its employees, are aparty, before or by any court or governmental
agency or body, which (1) may result in any material adverse change in Bidder's ability to perform its
obligations under this Contract; or, (2) filed in any federal court, state court, or federal or state administrative
heariug within the state of Texas regardless as to any anticipated material adverse change in Bidder's ability
to perform its obligations under this Contract; or, (3) is brought by or on behalf of a state of Texas offender
regardless as to any anticipated material adverse change in Bidder's ability to perform its obligations under
this Contract.

21. IMMIGRATION

Bidder represents and waruants that it will comply with the requirements of the Immigration Reform and Control
Act of 1986, Imrnigration Act of 1990, and the Illegal Immigration Reform and Immigration Responsibility Act
of 1996, regarding employment verification and retention of verification forms for any individual who will
perform any labor or services under this contract.

22. ADVERTISING OF AWARD

The Contractor agrees not to refer to awards in commercial advertising in such a nìanner as to state or irnply that
the product or service provided is endorsed or preferred by the Owner or is considered by the Owner to be superior
to other products or services.

23 CONDITIONS PRECBDENT TO AWARI)

Bidder hereby certifies, represents, and warrants that all conditions precedent set fofth in Section D hereof shall
be met within the periods of tirne specified in the Award.

BIÐDER:

Narne

tsy

Signat

Title -Q"-P

Data -5 - 3l - åo¡{ø
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1.

1.2

SECTION L

SECTION L

INSTRUCTIONS, CONDITIONS AND NOTICES TO OFFERORS

AMENDING AND MODIFYING BIDSIPUBLIC DISCLOSURE OF BIDS

No bid may be changed, amended or modified (by telegram or otherwise) after it has been submitted. A
bid rnay be withdlawn, however, and be resubmitted at any tinre prior to the tirne set for bid opening.

Information, documentation, and other material in connection with this solicitation or any resulting
contract may be subject to public disclosure pursuant to Chapter 552 of the Texas Government Code (the

"Public Information Act"). Any part of the solicitation response that is of a propriety nature must be

clearly and prominently marked as such by respondent. No public disclosures or news releases pertaining
to this Contract shall be made without prior written approval of Owner.

2. REJECTION OF BIDS

A. Any bid that fails to conform to the essential requirements of the Invitation for Bids shall be rejected.

B. Any bid that does not conform to the applicable specifications shall be rejected unless the invitation
authorized the submission of alternate bids and the supplies offered as alternates meet the
requirements specified in the invitation.

C. Any bid that fails to confonr to the delivery schedule or permissible alternates stated in the invitation
shall be rejected.

D. A bid shall be rejected when the Bidder imposes conditions that would modifl requirements of the

invitation or limit the Bidder's liability to the Owner, since to allow the Bidder to impose such

conditions would be prejudicial to other bidders. For example, bids shall be rejected in which the
Bidder -

1. Protects against future changes in conditions, such as increased costs, iftotal possible costs to the

Owner cauuot be determined;

2. Fails to state a price and indicates that price shall be "price in effect at tirne of delivery";

3. States a price but qualifies it as beirrg subject to "price in effect at time of delivery";

4. When not authorized by the invitation, conditions or qualifies a bid by stipulating that it is to be

considered only if, before date of award, the Bidder receives (or does not receive) award under a

separate sol icitation ;

5. Reqr-rires that the Owner is to detennine that the Bidder's product rneets applicable Owner
specifications; or

6. Lirnits rights of the Owner under any Contract provisiou

E. A low Bidder rnay be reqr"rested to delete objectionable conditions from a bid provided the conditions
do not go to the substance, as distinguished from the form, of the bid, or work an injustice on other
Bidders. A condition goes to the substauce of a bid where it affects price, quantity, qLrality, or delivery
of the items offered.
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SECTION L

F. Any bid may be rejected if the Owner determines in writing that it is unreasonable as to price.
Unreasonableness of price includes not only the total price of the bid, but the prices for individual
line items as well.

G. Any bid rnay be rejected if the prices for any line items or sub-line items are materially unbalanced.

H. Bids received from any person or concern that is suspended, debarred, proposed for debarment, or
dcclarcd incligiblc as of thc bid opcning datc shall be rejected unless a compelling reason
determination is made.

I. Low bids received from concerns determined to be not responsible

J. When a bid deposit is required and a Bidder fails to furnish the deposit in accordance with the
requirements to the invitation for bids, the bid shall be rejected.

K. The originals of all rejected bids, and any written findings with respect to such rejections, shall be

, preserved with the papers relating to the acquisition. After submitting a bid, if all of a Bidder's assets

or that part related to the bid are transferred during the period between the bid opening and the award,
the transferee may not be able to take over the bid. Accordingly, the Owner shall reject the bid unless
the transfer is affected by merger, operation of law or other means not barred.

L. Bids that do not include a completed HUB Subcontracting Plan shall be rejected.

3. NOTICE TO BIDDERS OF REJECTION OF'ALL BIDS.

When it is determined necessary to reject all bids, the Owner shall noti! each Bidder that all bids have
been rejected and shall state the reason for such âction.

4. MINOR INFORMALITTES OR IRREGULARITIES IN BIDS.

A minor informality or irregularity is one that is merely a matter of form and not of substance. It also
pertains to some immaterial defect in a bid or variation of a bid from the exact requirements of the
invitation that can be corrected or waived without being prejudicial to other Bidders. The defect or
variation is immaterial when the effect on price, quantity, quality of delivery is negligible when contrasted
with the total cost or scope of the supplies or services being acquired. The Owner either shall give the
Bidder an opportunity to cure any irregularity in a bid or waive the deficiency, whichever is to the
advantage of the Owner. Examples of ¡ninor informalities or inegularities include failure of a bidder to:

Return the number of copies of signed bids required by the invitation;

Furnish required information concerning tlre number of its employees;

Sign its bid, but only if:

L The unsigned bid is accompanied by other material indication the Bidder's intention to be
bound by the r,rnsigned bid (such as the submission of a bid guararrtee or a letter sigrred by
the Bidder, with the bid, referring to and clearly identif ing the bid itselfll; or

2. The firm sLrbniittiug a bid has formally adopted or authorized, before the date set for opening
of bids, the execution of documents by typewritten, printed, or stamped signature and submits
evidence of such ar-rthorization and the bid carries such a signature.

A

B

C
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D. Acknowledge receipt of an addendum / amendment to an invitation for bids, but only iÊ

1. The bid received clearly indicates that the Bidder received the addendum / amendnrent, such
as where the addenda / amendment added another item to the invitation and tlre Bidder
submitted a bid on the item; or

2. The addendum / amendment involves only a matter of fonn or has no effect on either of the
following: price, quantity, quality or delivery of the item bid upon.

Furnish atïidavits concerning parent company and aftiliates, if'required.

Execute the representations and ceftifications at Section K of the Solicitation and submit with the
bid.

The attention of all Bidders is called to Texas Government Code, Title 10, Section 2252.001,2252.002,
2252.003 and 2252.004. A Nonresident Bidder is defined as follows: "Nonresident Bidder" means a
Bidder whose principal place of business is not in this State, but excludes a contractor whose ultimate
parent company or majority Owner has its principal place of business in this State.

6. DISCRBPANCIES AND AMBIGUITIES

A. If Bidder of proposed work is in doubt as to true meaning of any part of the Bid Documents or
believes that discrepancies exist, Bidder shall submit written request for interpretation to the
Contract Administrator. Such request must reach the Contract Administrator at least ten Days
prior to time set for receipt of bids.

B Bidder submitting request for interpretation is responsible for its prompt, timely and actual
delivery.

lnterpretations or explanations will not be made orally

All interpretations or supplemental instructions will be provided in Addenda.

Copy of such Addendum will be issued to each entity holding Bid Documents.

Failure to receive sLrch addenda / amendment does not relieve bidder from any obligation under
his/her bid as submitted, Bidder is responsible to ensure receipt and acknowledgrnerrt of all
addenda / amendments issued and may be cause for rejection of its bid.

7. SUBSTITUTIONS

Bidder requestirrg substitr-rtions shall submit written request to the Contract Administrator
no later than 5:00 PM, fourteen (f 4) Days prior to the time set for receipt of bids.

Approvals of substitLrtions will be made by Addendum then distribLrted to each entity holding Bid
Documents.

E.

F.

5. NON-RESIDENT BIDDERS

C.

D.

E.

F.

A

B.
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8. BID ACCEPTANCE

It is understood that the Owner reserves the right to accept or reject any and all bids and to waive all
irregularities. It is further agreed that this Bid and Bid Bond shall be valid and not be withdrawn for a period
of one hundred (100) Days from the date of opening thereof.

9. QUALIFICATIONS

Determination of Contractor responsibility will be based on the following criteria:

(a) Have adequate financial resources to perform the contract, or the ability to obtain them;

(b) Be able to comply with the required or proposed delivery or performance schedule, taking into
consideration all existing commercial and governmental business commitments;

(c) Have a satisfactory performance record. Have a satisfactory record of integrity and business ethics;

(d) Have the necessary organization, experience, accounting controls, and technical skills, or the ability
to obtain them (including, as appropriate, such elements as production control procedures, property
control systems, quality assurance measures, and safety programs applicable to materials to be
produced or services to be performed by the prospective contractor and subcontractors);

(e) Have the necessary production, construction, and technical equipment and facilities, or the ability
to obtain them; and

(Ð Be otherwise qualified and eligible to receive an award under applicable laws and regulations

To this effect, bidders shall be required to submit documentation to support the above (such as Balance/Income
Statements, a list of current projects, personnel list, list of equipment and facilities, and so forth). (See

Attachment No. 8)

10. DOCUMENT AVAILABILITY

A. Bid Documents can be purchased from the Contract Administrator as stated in the Notice to
Bidders.

B. Number of sets obtainable: Any number may be purchased with adequate advance notice to issuing
party. Only complete sets will be sold.

C. Ownership of documents: All documents are the properly of the Texas Depaftment of Crirninal
Justice.

11. SUBMISSION OF BIDS

Bids should be submitted on this form. Bids nrust be tirne starnped at the office designated in the solicitation on

or before the hour and date specified for the bid opening. Any bid received at the designated location after the
exact time specified will not be considered unless TDCJ detennines that it was properly addressed and in the
possession of TDCJ prior to the specified tinre br.¡t was late due to nrishandling by tlre agency.

A. Subrnit only one original and two copies of the Bid (use forms furnished in docunrents).
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B. All bids shall be in a sealed envelope and marked "SEALBD BID: Texas Department of Criminal
Justice, Install Backllow Preventer Between City & Unit Waterline - Montford Unit. Do Not
Open Until 2:00 p.m., May 31, 2016".

C. Sealed bids may be mailed or hand delivered to the Texas Depaftment of Criminal Justice at the
following address:

TDCJ - Information Technology, Construction and Utilities Branch
Two FinancialPlaza, Suite 525
Huntsville,'l'exas 1 1'3 4tJ

Attn: Lynne Piippo, CTPM, CTCM - Contract Administrator

(BIDS MUST BE RECEMD BY 2:00 P.M. ON MAY 31,2016 AT THE DESIGNATED ADDRESS TO
BB CONSIDERED RESPONSTVE)

D. All bids must be in original form with original signatures.

E. Faxed or e-mailed bids are not acceptable.

F. Faxed or e-mailed modifications to bids are not acceptable.

12. PREPARATION OF BII)

As a reminder please ensure that you have:

A. Furnished your Dunn and Bradstreet Number (DUNS#), Tax Identification Number (TAX ID #) and
CharterNumber(Charter#) in the spaces provided on page I of the Solicitation, Offer, and Award
form.

B. Completed blocks 10, 14, 15, 16, 18, l9A, l9B, and 19C on pages one (1) and two (2) of the
Solicitation, Offer, and Award forrn.

C. Completed the blanks in Section B.

D. Read and cornpleted the blanks and signature block in Section K.

E. Completed the blanks in paragraph 14.8 of Section I.

F. Completed all required Attachnrents, including "Contractor's Qualificatiou Form" (use Attachment 8

furnished in documents).

C. BiddersarerequiredtosubmitaHUBSubcontractingPlaninaccordancewithExhibitl.Failureto
submit tlte HUB Subcontrncting PInn with nppropríateforms will subject tlte bid to rejectionfronr
furl It er co n s íd erotio tt.

H. Have provided the required 5% 6id deposit.

I. Have acknowledged receipt of any Addenda/Arnendment that may have been issued by cornpleting
Block l8 on Solicitation, Offer and Award For¡n or by enclosiug copy of the Addenda/Ar.lrendrnent.

J. Have enclosed all of the above docurnents with your bid, to include any other infornration that may
have been requested.
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13. PRE-AWARD DATA

A. Within five (5) working days after official notification, the successful Bidder shall furnish the
following documents:

(l) Written letter from Bidder's legal counsel as to Bidder's Resident orNonresident status along
with a copy of any statute in the state of a Nonresident Bidder which confers on a Resident
Bidder any credit or assesses any Nonresident Bidder a penalty.

(2) Cost breakdown information for combination bids, if applicable

t4. BTDDER QUALTFTCATTONS

Bidder must provide evidence that demonstrates the Bidder is qualified to satisfactorily perform the
specifìed 'ùy'ork and must have worked in this trade for at least five (5) years. The Bidder shall submit
written evidence to include a minimum of three (3) projects completed within the last ten (10) years of
similar work, size and complexity to include the contracting party's name, telephone number, location,
type of facilit¡r, construction cost and the date of completion.
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SECTION M

EVALUATION FACTORS FOR AWARDS

1. Bidders must comply with material aspects of this Invitation for Bids to be considered responsive
Bidders lnust meet tlre qualifications and experience requirements to be considered for award.

1 .1 The Owner will evaluate bids in response to this solicitation without discussions with Bidder
and in accordance with 'l'exas Government Code, ti2155.074. Contractor's prior perfbrmance may
be used as a factor in the award.

1.2 In accordance with Texas Administrative Code, Title34, Chapter 20, Rule $20.31 (b), the
Owner may negotiate if the Owner receives only one acceptable bid, or no acceptable bids,
provided that the negotiations do not result in a material change to the advertised specifications.

2. In the event of tie bids, the preferences listed in Section K, Article 4 will be used to break the tie.

3. The Owner reserves the right, at its sole discretion, to make a single Contract award or multiple
Contract awards from this solicitation. The Owner reserves the right to make no awards in the event
of inconsistent pricing and/or the absence of available competition.

4, Alternate bids, if allowed for herein, will be evaluated based on the best interests of the Owner
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ATTACHMENT NO. 1

TEXAS DEPARTMENT OF CRIMINAL JUSTICE
FACILITIES DIVISION

STANDARDS OF CONDUCT FOR CIVILIAN
CONSTRUCTION GONTRACTORS EMPLOYEES

I. SECURITY MEASURES

A. GENERAL SECURITY MEASURES

No person working for or otherwise connected with the Contractor (his agents, subcontractors or
their employees) shall be allowed to bring onto the owner's (state) property firearms, alcoholic
beveraqes. drugs, or any other controlled substances with the exception of prescription
medication. No such person shall cross any fences, except those fences designated to allow
egress and ingress to the construction site. All vehicles shall be kept locked with windows up
while on the owner's property. Contractors' employees shall avoid all contact with inmates, no
employee shall converse with or othenruise communicate with any inmate. ln addition to the
usual civil and/or criminal penalties for violations of the above regulations, the owner reserves
the right to refuse further entry to the job site to any individual who has violated the above
restrictions. Further, the Owner reserves the right to immediately remove from the jobsite any
individualwho has violated the above restrictions.

II. EXPECTATIONS OF CONTRACTORS AND SUBS

A. ALL CONTRACTORS, SUBS, AND THEIR EMPLOYEES WILL:

Read and sign the Texas Department of Criminal Justice, Facilities Division, Standards
of Conduct for Civilian Contractor Employees.

Refrain from bringing firearms, ammunition, controlled substances (with the exception of
prescription drugs) or any other contraband items on the property of the Texas
Department of Criminal Justice (1.D.). This includes in the personal vehicles of the
on-site workers.

Vehicles will remain locked at alltimes when operator is absent.

There shall be no contact with any inmates in the TDCJ facilities except those which may
be assigned to assist on an individual institutional project.

Approved visitors of inmates will not be allowed to work on any project that involves the
unit where the visited inmate resides.

Vehicles are subject to search at anytime while on State Prison propefty

1

2.

3

4

5
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B. GENERAL SECURITY FOR TOOL CONTROL

All tools in tool boxes are to be inventoried with the total number of tools in each box
plainly marked on the outside of the box.

Copies of tool inventories are to be filed with the entrance gate officer, the Owner's
Designated Representative and the contractor's project superintendent. Any changes to
an individual's tool box inventory should be immediately noted on all inventory sheets.

Tools should be cross-checked against the number on the tool box upon entry and exit
from the facility.

Class "4" tools should receive special handling. When tools are not in use, they shall be
kept and locked under key in a secure area and if possible rendered inoperable. Class
"A" tools include, but are not limited to, tools most likely to be used in an escape attempt
or do bodily harm. These generally include hacksaw blades, files, pipe wrenches,
ladders, acetylene cutting tips, pipe and bolt cutters, etc.

At no time are Class'4" tools to be left unattended and when in use, the on-site TDCJ
security officer will be notifled.

Generators, ladders and acetylene cutters all must be secured at the end of each
workday.

Emery wheels will be locked and rendered inoperable when not in use unless stored
outside of the secure perimeter.

When a Class "A" tool is lost, the Assistant Warden for security or Warden shall be
immediately notified.

a. Any inmates who may have had access to the area will be held until a thorough
search is made.

b. A written report will be made covering the details of the loss

All hazardous and poisonous chemicals, not in use, are to be stored in a locked tool
trailer or other secure area. An inventory shall be maintained and direct supervision
provided when the items are used at the work site. Upon completion of the project, the
Contractor will be responsible for the removal of all hazardous materials and all

hazardous waste generated under his control.

I
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I have received a copy of the "STANDARDS OF CONDUCT FOR CIVILIAN CONSTRUCTION
CONTRACTORS EMPLOYEES" issued by the Texas Department of Criminal Justice.

I have read, understand and will comply with this policy

SIGNATURE SOCIAL SECURITY#

DRIVERS LICENSE # STATE

COMPANY DATE

NAME

ADDRESS

CITY STATE ztP

WITNESS

COMPANY

DATE



ATTACHMENT NO. 2

TEXAS STATUTORY PAYMENT BOND
CHAPTER 2253THE GOVERNMENT CODE AS AMENDED

(PUBLTC WORKS)

KNOW ALL MEN BY THESE PRESENTS

That we,

STATE OF TEXAS
COUNTY OF

as Principal, and
âê

bound unto the State of Texas in the penal sum of
lars for the

payment whereof, the said Principal and Surety Bond themselves, their heirs, executors, administrators and
successors, jointly and severally, firmly by these Presents.

The conditions of this obligation are such that whereas the Principal entered into a certain Contract, hereto
attached, and made a part hereof with the State of Texas, acting by and through the Texas Department of
Criminal Justice, dated for the

NOW, THEREFORE, the conditions of this obligation are such that, if the Principal shall promptly make
payments to all claimants as defined in Chapter 2253 The Government Code, as amended and recodified,
supplying labor and materials in the prosecution of the work provided for in said Contract, then this obligation
shall be nulland void, othenryise it shall remain in fullforce and effect.

This bond is made and entered into solely for the protection of all claimants supplying labor and material in the
prosecution of the work provided for in said Contract, and all such claimants shall have a direct right of action
under the Bond as provided in Chapter 2253 fhe Government Code, as amended and recodified.

ln WITNESS WHEREOF, the above bound parties have executed this instrument under their several seals this

-dayof-,20-,thenameandcorporatesealofeachpartybeingheretoaffixedand
these presents duly signed by its undersigned representative pursuant to authority of its governing body.
SEAL:
ATTEST: SURETY'S AGENT:

COMPANY NAME

PRINCIPAL ADDRESS

Surety are hereby held and firmly

BY: CITY, STATE,ZIP CODE

SURETY TELEPHONE:

BY:



ATTACHMENT NO. 3

TEXAS STATUTORY PERFORMANCE BOND
CHAPTER 2253 GOVERNMENT CODE AS AMENDED

(PUBLTC WORKS)

STATE OF TÐGS:
COUNTY OF

LET IT BE KNOWN BY THIS INSTRUMENT

That we, , as Principal
andwe, ,aCorporation
duly authorized to do business in this State, as Surety(s), are this date held and firmly bound unto the
State of Texas in the amount of Dollars

for the payment of which indemnity the said Principal and Surety, by this
declaration, do firmly bind themselves, their heirs, executors, administrators, successors and assigns,
jointly and individually.

Since a Contract, which by reference is made a part hereof, exists between the Principal and the State of
Texas, acting by and through the Texas Department of Criminal Justice, and dated
_for the conditions of this obligation are, therefore, such that it shall remain in full force and effect
unless and until the Principal shall faithfully perform the Contract in accordance with the Contract
Documents.

ln the event of Principal's failure, as defìned by the Contract Documents, to faithfully perform the
Contract, Surety(s) will within fifteen (15) days of determination of default, assume full responsibility for
completion of said Contract and become entitled to payment of the balance of the Contract amount, or
the Surety shall make other arrangements satisfactory with the Texas Department of Criminal Justice for
the completion of the defaulted work but in no event shall the Surety's liability exceed the penalty of this
bond.

The liabilities, rights, limitations and remedies concerning this Bond shall be determined in accordance
with the provisions of Chapter 2253 The Government Code, as amended and recodified, pursuant to
which this Bond is executed.

lN WITNESS TO THIS DECLARATION, the said Principal and Surety(s) have signed and sealed this
instrument this day of ,20-
PRINCIPAL SURETY

Bond ldentification No.

Address of Attorney-in-fact

(Use of this form for the purposes indicated has been approved by the Attorney General of Texas)

By By



ATTACHMENT NO. 4

PREVAILING WAGE SCHEDULE

(Outside Five Foot Perimeter of Building)

General Decision Number: TX160007 0110812016 TX7

Superseded General Decision Number: TX20150007

State: Texas

Construction Types: Heavy and Highway

Counties: Armstrong, Carson, Crosby, Ector, lrion, Lubbock, Midland, Potter, Randall, Taylor and Tom Green Counties in
Texas.

HEAVY & HIGHWAY CONSTRUCTION PROJECTS

Note: Under Executive Order (EO) 13658, an hourly minimum wage of $10.15 for calendar year 2016 applies to all contracts
subject to the Davis-Bacon Act for which the solicitation was issued on or after January 1, 2015. lf this contract is covered
by the EO, the contractor must pay allworkers in any classification listed on this wage determination at least $10.15 (or the
applicable wage rate listed on this wage determination, if it is higher) for all hours spent performing on the contract in
calendar year 2016. The EO minimum wage rate will be adjusted annually. Additional information on contractor requirements
and worker protections under the EO is available at www.dol.gov/whd/govcontracts.

Modification Number
0

Publication Date
01t08t2016

. suTX201 1-002 08t02t201 1

CEMENT MASON/CONCRETE FINISHER (Paving & Structures)

ELECTRICIAN

FORM BUILDER/FORM SETTER
Paving & Curb...............
Structures...

LABORER
Asphalt Raker......,
Flagger.......
Laborer, Common.............
Laborer, Uti1ity............
Work Zone Barricade Servicer

POWER EQUI PMENT OPERATOR:
Asphalt Distributer.........
Asphalt Paving Machine......
Broom and Sweeper...........
Crane, Lattice Boom 80 Tons or Less...
Crawler Tractor Operator....
Excavator, 50,000 lbs or less...
Front End Loader Operator, Over 3 CY
Front End Loader, 3CY or 1ess..............
Loader/8ackhoe..............
Mechanic....
Milling Machine.............
Motor Grader, Rou9h........
Motor Grader, Fine..........
Pavement Marking Machine....

Rates

$ 13.55

$ 20.96

$ 12.36
$ 13.52

Fringes

$ 12.28
$ 9.30
$ 10.30
$ 11.80
$ 10.30

$ 14.87
$ 13.40
$ 11.21

$ 16.82
$ 13.96
$ 13.46
$ 12.77
$ 12.28
$ 14.18
$ 20.14
$ 15.54
$ 16.15
$1749
$ 16.42



Reclaimer/Pulverizer
Roller, Asphalt..........
Roller, Other.............
Scraper......
Spreader Box............

Servicer

Steel Worker (Reinforcing)

TRUCK DRIVER
Lowboy-F|oat................
Single 4x1e.................
Single or Tandem Axle Dump..
Tandem Axle Tractor with Semi.

$ 12,85
$ 10.95
$ 10.36
$ 10.61

$ 12.60

$ 13.98

$ 13.50

$ 14.46
$ 12.74
$ 11.33
$ 12.49

WELDERS - Receive rate prescribed for craft performing operation to which welding is incidental.

Unlisted classifications needed for work not included w¡tfr¡n tne-s-cope-of tn;Ãrlt'"",ions listed may be added after award
only as provided in the labor standards c'ontract clauses (29CFR 5.5 (a) (1) (ii)).

The body of each wage determination lists the classification and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage determination. The classifications are listed in alphabetical
order of "identifiers" that indicate whether the particular rate is a union rate (current union negotiated rate for local), a survey
rate (weighted average rate) or a union average rate (weighted union average rate).

Union Rate ldentifiers

A four letter classification abbreviation identifier enclosed in dotted lines beginning with characters other than "SU" or
"UAVG" denotes that the union classification and rate were prevailing for that classification in the survey. Example:
PLUMO198-005 0710112014. PLUM is an abbreviation identifier of the union which prevailed in the survey for this
classification, which in this example would be Plumbers. 0198 indicates the local union number or district council number
where applicable, i.e., Plumbers Local0198. The next number, 005 in the example, is an internal number used in processing
the wage determination.0TlOll2Ol4 is the effective date of the most current negotiated rate, which in this example is July
1, 2014.

Union prevailing wage rates are updated to reflect all rate changes in the collective bargaining agreement (CBA) governing
this classification and rate.

Survey Rate ldentifiers

Classifications listed under the "SU" identifier indicate that no one rate prevailed for this classification in the survey and the
published rate is derived by computing a weighted average rate based on all the rates reported in the survey for that
classification. As this weighted average rate includes all rates reported in the survey, it may include both union and non-
union rates. Example: SULA2012-007 511312014. SU indicates the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates the State of Louisiana . 2012 is the year of survey on which these
classifications and rates are based. The next number, 007 in the example, is an internal number used in producing the wage
determination. 511312014 indicates the survey completion date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a new survey is conducted.

Union Average Rate ldentifiers

Classification(s) listed under the UAVG identifier indicate that no single majority rate prevailed for those classifications;
however, 100% of the data reported for the classifications was union data. EXAMPLE: UAVG-OH-0010 0812912014. UAVG
indicates thatthe rate is a weighted union average rate. OH indicates the state. The next number, 0010 in the example, is
an internal number used in producing the wage determination 0812912014 indicates the survey completion date for the
classifications and rates under that identifier.



A UAVG rate will be updated once a year, usually in January of each year, to reflect a weighted average of the current
negotiated/CBA rate of the union locals from which the rate is based.

WAGE DETERMI NATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can be

. an existing published wage determination
o â surVoV underlying a wage determination
. a Wage and Hour Division letter setting forth a position on a wage determination matter
. a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted because those Regional Offices have responsibility for the
Davis-Bacon survey program. lf the response from this initial contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal process described here, initial contact should be with the Branch
of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division
U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, DC 20210

2.) lf the answer to the question in 1.) is yes, then an interested party (those affected by the action) can request review and
reconsideration from the Wage and Hour Administrator (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor
200 Constitution Avenue, N.W
Washington, DC 20210

The request should be accompanied by a full statement of the interested party's position and by any information (wage
payment data, project description, area practice material, etc.) that the requestor considers relevant to the issue.

3.) lf the decision of the Administrator is not favorable, an interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor
200 Constitution Avenue, N.W
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final



ATTACHMENT NO. 5

PREVAILING WAGE SCHEDULE

(Buildings to five feet beyond building line)

General Decision Number: TX160334 0110812016 TX334

Superseded General Decision Number: TX20150334

State: Texas

Construction Type: Building

Counties: Crosby and Lubbock Counties in Texas.

BUILDING CONSTRUCTION PROJECTS (does not include single family homes or apartments up to and including 4
stories).

Note: Under Executive Order (EO) 13658, an hourly minimum wage of $10.1 5 for calendar year 2016 applies to all contracts
subject to the Davis-Bacon Act for which the solicitation was issued on or after January 1,2015. lf this contract is covered
by the EO, the contractor must pay all workers in any classification listed on this wage determination at least $10.15 (or the
applicable wage rate listed on this wage determination, if it is higher) for all hours spent performing on the contract in
calendar year2016. The EO minimum wage rate will be adjusted annually. Additional information on contractor requirements
and worker protections under the EO is available at mvw.dol.gov/whd/govcontracts.

Modification Number
0

Publication Date
01t08t2016

BOI 10074-003 01 t01 t201 4

BOILERMAKER

cAR P0665-001 05t01 t201 4

CARPENTER

ELEC0602-008 09/0 1 /201 5

ELECTRICIAN

ENGt0 1 78-005 06t01 t201 4

POWER EQUI PMENT OPERATOR
(1) Tower Crane
(2) Cranes with Pile Driving or Caisson Attachment and Hydraulic

Crane 60 tons and above.....
(3) Hydraulic cranes 59 Tons and under...

. 
I RON0084 -01 1 06t01 t201 5

I RONWORKER, ORNAMENTAL.

. tRoN0263-003 06/01/201 5

Rates

$ 23.14

Rates

$ 20.81

Rates

$ 21 .19

Rates

$ 29.00

$ 28.75
$ 27.50

Rates

$ 23.02

Rates

$ 23.00

Fringes

21.55

Fringes

6.76

Fringes

3%+8.80

Fringes

10.60

10.60
10.60

Fringes

6.35

Fringes

6.55I RONWORKER, STRUCTURAL



PLUM0404-026 07 101 1201 3

PIPEFITTER
PLUMBER...

sH EE0049-001 061 01 1201 5

SHEET METAL WORKER (HVAC Duct lnstallation Only)

suTX20'1 4-060 07 121 1201 4

BRtCKL4YER.......................

CEMENT MASON/CONCRETE FINISHER...

INSULATOR - MECHANICAL (Duct, Pipe & Mechanical
System lnsulation)...

IRONWORKER, REINFORCING..........

LABORER: Common or General......

LABORER: Mason Tender - Brick...

LABORER: Mason Tender - CemenUConcrete..................

LABORER: Pipelayer....

LABORER: Roof Tearoff

OPERATOR: Backhoe/Excavator/Trackhoe.......

OPERATOR: BobcaUSkid Steer/Skid Loader....

OPERATOR: Bulldozer.

OPERATOR: Dri11............... .

OPERATOR: Fork|ift..............

OPERATOR: Grader/B|ade..........

OPERATOR: Loader.....

OPERATOR: Mechanic.

OPERATOR: Paver (Asphalt, Aggregate, and Concrete).....

OPERATOR: Ro11er................

PAINTER (Brush, Roller, and Spray)

ROOFER....

SHEET METAL WORKER, Excludes HVAC Duct lnstallation

TILE FINISHER . .

Rates Fringes

$22.80
$ 22.80

Rates

$22.93

Rates

$ 20.04

$ 19.60

$ 19.77

$ 12.27

$ 12.35

$ 11.36

$ 10.58

$ 12.49

$ 11.28

$ 14.25

$ 13.93

$ 18.29

$ 16.22

$ 14.83

$ 13.37

$ 13.55

$ 17.52

$ 16.03

$ 12.70

$ 14.27

$ 13.75

$ 21.13

$ 11.22

7.16
7.16

Fringes

11.33

Fringes

0.00

0.00

7.13

0.00

0.00

0.00

0.00

2.13

0.00

0.00

0.00

1.31

0.34

0.00

0.00

0.94

3.33

0.00

0.00

0.00

0.00

6.53

0.00



TILE SETTER....

TRUCK DRIVER

TRUCK DRIVER

TRUCK DRIVER

TRUCK DRIVER

Dump Truck.......,

Flatbed Truck.....

Semi-Trailer Truck.

Water Truck.......

$ 14.00

$ 12.39

$ 19.65

$ 12.50

$ 12.00

2.01

1.18

8.57

0.00

4.11

WELDERS - Receive rate prescribed for craft performing operation to which welding is incidental.

Unlisted classifications needed for work not included within the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses(29CFR 5.5 (a) (1) (ii)).

The body of each wage determination lists the classification and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage determination. The classifications are listed in alphabetical
order of "identifiers" that indicate whether the particular rate is a union rate (current union negotiated rate for local), a survey
rate (weighted average rate) or a union average rate (weighted union average rate).

Union Rate ldentifiers

A four letter classification abbreviation identifier enclosed in dotted lines beginning with characters other than "SU" or
"UAVG" denotes that the union classification and rate were prevailing for that classification in the survey. Example:
PLUMO198-005 0710112014. PLUM is an abbreviation identifier of the union which prevailed in the survey for this
classification, which in this example would be Plumbers. 0198 indicates the local union number or district council number
where applicable, i.e., Plumbers Local 0198. The next number, 005 in the example, is an internal number used in processing
the wage determination.07l0112014 is the effective date of the most current negotiated rate, which in this example is July
1,2014.

Union prevailing wage rates are updated to reflect all rate changes in the collective bargaining agreement (CBA) governing
this classification and rate.

Survey Rate ldentifiers

Classifications listed under the "SU" identifier indicate that no one rate prevailed for this classification in the survey and the
published rate is derived by computing a weighted average rate based on all the rates reported in the survey for that
classification. As this weighted average rate includes all rates reported in the survey, it may include both union and non-
union rates. Example: SULA2012-007 511312014. SU indicates the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates the State of Louisiana .2012 is the year of survey on which these
classifications and rates are based. The next number, 007 in the example, is an internal number used in producing the wage
determination. 511312014 indicates the survey completion date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a new survey is conducted.

Union Average Rate ldentifiers

Classification(s) listed under the UAVG identifier indicate that no single majority rate prevailed for those classifications;
however, 100% of the data reported for the classifications was union data. EXAMPLE: UAVG-OH-O010 0812912014. UAVG
indicates that the rate is a weighted union average rate. OH indicates the state. The next number, 0010 in the example, is
an internal number used in producing the wage determination. 0812912014 indicates the survey completion date for the
classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of each year, to reflect a weighted average of the current
negotiated/CBA rate of the union locals from which the rate is based.



WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initialdecision in the matter? This can be

an existing published wage determination
a survey underlying a wage determination
a Wage and Hour Division letter setting forth a position on a wage determination matter
a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted because those Regional Offices have responsibility for the
Davis-Bacon survey program. lf the response from this initial contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal process described here, initial contact should be with the Branch
of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division
U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, DC 20210

2.) lf the answer to the question in 1.) is yes, then an interested party (those affected by the action) can request review and
reconsideration from the Wage and Hour Administrator (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor
200 Constitution Avenue, N.W
Washington, DC 20210

The request should be accompanied by a full statement of the interested party's position and by any information (wage
payment data, project description, area practice material, etc.) that the requestor considers relevant to the issue,

3.) lf the decision of the Administrator is not favorable, an interested party may appeal directly to the Administrative Review
Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor
200 Constitution Avenue, N.W
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final

a

a

a



ATTACHMENT NO. 6

SUBSTITUTION REQUEST
BIDDING PHASE

Furnished with lnvitation for Bids



PROJECT

TO: (A/E)

ATTACHMENT NO. 7

SUBST¡TUTION REQUEST. AFTER EXECUTION OF GONTRACT

TEXAS DEPARTMENT OF CRIMINAL JUSTICE
PROJECT NO

FROM (coNTRACTOR)

HEREBY REQUESTS ACCEPTANCE OF THE FOLLOWING PRODUCT OR SYSTEMS AS A
SUBSTITUTION IN ACCORD WITH PROVISIONS OF DIVISION ONE OF SPECIFICATIONS:

1. SPECIFIED PRODUCT OR SYSTEM:
Substitution request for (Generic Description)

Specification Section

2, SUPPORTING DATA:

Article(s) Para.(s)

tr Product data for proposed substitution is attached (description of product, reference
standards, performance and test data).

tr Sample is attached
tr Sample will be sent if requested

3. QUALITY COMPARISON:

SPECIFIED PRODUCT SUBSTITUTION
Name, brand:
Catalog No.:
Manufacturer:
Vendor:
Sign ificant variations

Maintenance Service Available: nyes nno
4. PREVIOUS INSTALLATIONS:

ldentification of similar projects on which proposed substitution was used: (Attach list)

Project:

Address: Owner:

Date lnstalled

5. REASON FOR NON-AVAILABILITY OF SPECIFIED ITEM:
Attach affidavit, certification or other data as proof of non-availability

AJE

tr Strikes
tr Lockouts
tr Bankruptcy

tr Discontinuance of production
E Proven shortage
tr Similar occurrences (explain below)

6. EFFECT OF SUBSTITUTION

Proposed substitution affects other parts of Work: tr No tr Yes (lf yes, explain)



7

Substitution changes Contract Time: tr No tr Yes Add/Deduct day

Substitution requires dimensional revision or redesign of structure or M & E Work:

tr No tr Yes (lf yes, attach complete data.)

Saving or credit to Owner, if any, for accepting substitution: $

CONTRACTOR'S STATEMENT OF CONFORMANCE OF PROPOSED SUBSTITUTION TO
CONTRACT REQUIREMENT:

l/we have investigated the proposed substitution. l/we:
. believe that is equal or superior in all respects to specified product, except as stated above;
o will provide the same warranty as specified for specified product;
. have included complete cost data and implications of the substitution;
o will pay redesign and special inspection costs caused by the use of this product;
o will pay additional costs to other contractors caused by the substitution;
o will coordinate the incorporation of the proposed substitution in the Work;
o will modify other parts of the Work as may be needed, to make all paÉs of the Work complete

and functioning
. waive future claims for added cost to Contract cause by the substitution.
o warrant and represent to the Owner and the A/E that the proposed substitution does not

infringe on any patents or other rights held by others, or that a license has been or will be
obtained timely from the holders of such rights for the use of the substitute as proposed; and
acknowledge that by accepting this substitution neither the A/E nor the Owner makes any
warranty or representation to the Contractor or any Subcontractor regarding the existence or
potential for such infringement.

Contractor: Date:
By:

Answer all questions and complete all blanks - use "NA" if not applicable

A/E'S REVIEW AND ACTION:

tr Resubmit substitution request:

tr Provide more information in following categories:

tr
tr
tr
tr

Sign Contractor's Statement of Conformance.

Submit proof of non-availability.

Substitution is accepted.

Substitution is accepted, with the following comments

tr Subst tution not accepted

A/E's Signature: Date



ATTACHMENT NO. 8

CONTRACTOR QUALI FICATIONS
Completed copy to TDCJ Master Contract File



ATTACHMENT 9

Texas Department of Criminal Justice
Non-Employee Background Questionnaire

This information is needed for TDCJ to conduct a criminal history check to determine whether access to TDCJ units and
departments should be approved. All questions shall be answered in full.

NOTE TO APPLICANT: With few exceptions, you are entitled upon request: (l) to be informed about the information the TDCJ collects about you; and

(2)underTexasGovernmentCode$$S52.02fand552.023,toreceiveandreviewthecollectedinformation. UnderTexasGovernmentCodeS559.004'you
are also entitled to in accordance with the TDCJ that about be corrected.

l. Name 2. Social Security No.:
Middle

(As it appears on you Social Secuity Cud)

3. Mailing Address:
SFeet State

4. Date of Birth

State:
City State

7. PhoneNo.: ( )

8. Other names used (maiden, alias, nicknames):

Sex: Male fl Female f] 10. E-mailAddress:

Ethnic Origin: White ! Black E Hispanic ! AsianÆac.Islander I Am.Ind/Alaskan E

Have you previously been employed by TDCJ or \ryorked in a TDCJ facility on a contract basis? Yes n

City

5. Place of Birth:
zip

(MIWDD/YYYÐ

6. Driver License No.:

9.

lt

12a.

t2b.

l2c.

12d.

l3

Other !

Non
Ifyes, give unit(s)/department(s), position(s) held, and dates:

Have you engaged in sexual abuse in a prison, jail, lockup, community confìnement facility, juvenile facility, or other institution?

Eves nNo
Have you been convicted of engaging or attempting to engage in sexual activity in the community facilitated by force, overt or
implied threats of force, or coercion, or if the victim did not consent or was unable to consent or refuse? yes E No !
Have you been civilly or administratively adjudicated to have engaged in sexual activity in the community facilitated by force,
overt or implied threats of force, or coercion, or if the victim did not consent or was unable to consent or refuse? yes E No E
Are you related to any employee or contract employee of TDCJ? Yes fl No E Unknown !
If yes, list name, relationship, and uniVdeparlment of assignment:

14a. Are you or any immediate member of your family (to include, but not limited to parent, brother, sister, spouse, or child) related to

any TDCJ offender (incarcerated or on parole)? Yesn No n Unknown !
Ifyes, provide the name ofthe offender(s)

14b. Are you now or have you ever been involved in a spousal relationship wilh a TDCJ offender (incarcerated or on parole)?

This includes marriage, common-law marriage,lived together, or had a child together. Yes E No n
lfyes, provide the name ofthe offender(s):

14c. Do you have a current business partnership or gang association with a current TDCJ offender (incarcerated or on parole)?

Yes l-'l No [l ìf yes, provide the name of the offender(s)

14d. Are you on a current TDCJ offender's visitation list? Yes ! No fl If yes, provide the name of the offender(s):

14e. Have you corresponded in the last year with a current TDCJ offender?

offender(s):

Yes fl No ! If yes, provide the name of the

NOTE:
. t[ you answered yes to Qucstion l4a, b, c, d, or e above, you are required to complete and submit a PERS 2824, Additional

Offender lnformation. The PE,RS 282A form is available fronr the TDCJ website at ìvww.tdcj.texas.gov.

PERS 263 (09n4) Page I of3



If you have a personal relationship with an offender, who is not a relative, be sure to read the "Offender Relationships" paragraph on

Page 3 ofthis questionnaire.

(Continued on Page 2)

IMPORTANT
Read the definition of conviction in Ouestion 17. Vy'hen answering questions 15 through 17, do not include: l) any violation of law committed

before your lTth birthday, if the final decision was made in juvenile court or under a youth offender law;2) any conviction whose record was

expunged under federal or state law; 3) minor trafüc violations. D\ryI, DUI, Open Container, and Driving \ilhile License Suspended æe not minor

trafüc violations and shall be listed.

15. Do you have any criminal charges currently pending? Yes E No n
Ifyes, please explain:

16. Are you on parole or probation, deferred adjudication, or under a pre-trial diversion agreement?

Ifyes, please explain:

Yes n No fl

17. Have you ever been convicted of a crime (misdemeanor or felony)? Yes E No E If yes, list each one below.

Attach an additional page if necessary. Include those that may not appeâr on your record at this time.

Important: For purposes of contract employment with TDCJ, convictions include sentenced to confinement, paid fine, time served,

placed on probation (includes deferred adjudication), and court ordered restitution. See Falsification Policy on Page 3 of this

questionnaire.

Date
Felony or
Misdemeanor Offense

Offense
Class City & State Punishment

DOCUMENT REQUIREMENTS: You are required to provide with this questionnaire a disposition for each criminal charge you reported

in Question 15, 16, and l7 above. A disposition is a statement of the charge, date, and the results of the case. If the charge was dismissed,

the disposition shall state the reason for dismissal. Dispositions can normally be obtained from the clerk of the court having jurisdiction

over the case.

18. Are you now or have you ever been a member of a street gang? Yes n No n

Are you now or have you ever been a member of or affiliated with an organization promoting racial, ethnic, or gender superiority or

separation, independence from govemmental laws and regulations, or overthrow of the United States Government?

Yes n No fl
lf you answered yes to either of these questions, provide the following information:

a. Name of lhe organization and dates of membership:

b. Position or positions you held in the organization

c. Arrests and/or convictions resulting from your activities as a member:

l9 Do you have any tattoos or markings on your body signifiing membership or affiliation with a street Sang or associated with

organizations promoting racial, ethnic, or gender superiority or separation, independence from governmental laws and regulations,

or oveñhrow of the United States Government? Yes n No !
If yes, provide a description and location of those tattoos or markings

PERS 263 (0944)

(Continued on Page 3)

Page 2 of'3



FALSIFICATION POLICY

It is important that contract employee applicants provide accurate information in this questionnaire. Failure to list any criminal
conyiction or other important information, such as prior employment with TDCJ or offender relationships, is considered
falsification of the questionnaire and results in disqualification for contract employment access to TDCJ facilities for one year.

As a criminal justice TDCJ, it is very important that we know if an applicant has a criminal record. In most cases, a criminal record
does not disqualif, you for access to TDCJ facilities. However, falsification of the questionnaire always disqualifies you, regardless of
how well qualified you are otherwise.

What convictions shall be listed? AII convictions handled in adult court shall be listed, no matter when or where they occurred. In
Texas, if you are 17 years old or older, the case is always handled in adult court. If you are under 17, it still may be handled in adult
court. As an exception, you are not required to list convictions for minor traffic violations. Examples of minor traffic violations are

speeding, ruming stop signs, and no seat belts. Examples of crimes which are not minor traffìc violations and shall be listed are DWI,
DUI, Hit and Run, Assault with a Motor Vehicle, Reckless Driving, Open Container, and Driving While License is Suspended.

Convictions that have been expunged under state or federal law do not have to be listed. Expunged means a judge signed an order
directing all agencies with a record ofthe arrest and conviction destroy those records (this is not the same as a deferred adjudication,
explained below).

What is a conviction? For TDCJ purposes, a conviction is a judgement or a verdict, a plea of guilty or nolo contendere. and/or a
judicial finding of guilt substantiated by the evidence, which results in the payment of fines, forfeiture of collateral or bond, restitution,
deferred adjudication, probation, community supervision, confinement, suspended sentence, or any other penalty imposed by a court
of law or agreed upon by the accused. This includes instances where a pardon or a reprieve has been granted for any reason other than
proof of innocence. If you have a case handled by deferred adjudication, it shall be listed in your application, regardless of
whether you think it is still on record. On the other hand, a pre-trial diversion agreement is not considered a conviction for the
purpose of employment with TDCJ and does not need to be included on your application.

Military Convictions. Convictions by court martial for criminal offenses shall also be listed.

Failure to Appear. If you were convicted of a routine traffic violation or other offense and did not pay the ticket on time or failed to
appear to court, you may have been charged with and convicted of Failure to Appear. Failure to Appear is a separate crime and shalì

be listed.

Questions. lf you have any questions conceming what shall be listed in this questionnaire, it is recommended you contact the Human

Resources Division in Huntsville at (936) 437-3126 before you submit this questionnaire.

OFFENDER RELATIONSHIPS: TDCJ employees and contract employees with access to TDCJ facilities are prohibited from
maintaining or developing a personal relationship with an offender who is not related to the employee. Prohibited relationships include
those involving cohabitation, sexual misconduct, or actions that jeopardize or have the potential to jeopardize the security of the TDCJ.
This means employees and contract employees may not have personal contact or relationships with offenders currently incarcerated or
on parole outside of their official duties if this contact or relationship would jeopardize or has the potential to jeopardize the security of
the TDCJ. Prohibited contact includes living together, writing letters or notes, telephone contact, visitation, and depositing funds into
an offender's Inmate Trust Fund (ìTF) account. If an employee or contract employee was once married to an offender or had a child
together wìth an offender, employee contact with the offender may be limited to that which is ordered by the Courl. As a condition of
contract employment with TDCJ, contract employees with prohibited relationships shall sever those relationships. Sever means to

cease any and alì cohabitation, intimate encounters, verbal or written communications, visitation, or other prohibited contact.

Continuation of a prohibited relationship after contract employment with TDCJ may result in deniaì of access to TDCJ facilities, if the

TDCJ determines the relationship jeopardizes or has the potential to jeopardize the security of the TDCJ.

ADDITIONAL INFORMATION: All applicants. who may have contact with offenders, are ineligible for employment if they have

committed any activity described in questions '12b,72c, 12d.

CERTIFICATION: I cerli! that ì have read and understand the above explanation of the TDCJ Policy on Falsification and Offender
Relationships. I further certiô/ that my answers on this questionnaire are true, complete and correct to the best of my knowledge and ì

have not evaded or omitted any pa¡1 thereof to reflect an untruth. I understand falsification constitutes grounds for refusing or
terminating access to TDCJ units and departments.

DUTY TO DISCLOSE: I hereby acknowledge that I have a duty to disclose any sexual misconduct during the term of rny
ernployment. I further acknowledge that I have a duty to disclose any misconduct on my part while working for previous employers.

Signature

PERS 263 (091t4\

Date:
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ATTACHMENT NO. TO

STATE DOCUMENTS AND FORMS
(Contract Conditions and Division I Govern This Section)

A. The following State Docurnents and forms (or equivalent forms generated by automated
contract management software) will be used by the Contractor during the construction of the project,
and are included in this attachment: 'l'o be equivalent, an automated tbrm must contain all items of
data shown on the original form, and be similar enough in format to be used interchangeably with the
original. Any equivalent automated forms must be approved by the Owner prior to bcginning
work.

B. The following forms will be used by TDCJ staff and/or consultants, and are included for the
Contractor's information only:

10.A.1
10.4.2
10.4.3
10.4.4
10.A.5
10.A.6
10.A.7
10.A.8
10.A.9
10.4.10
10.4.11
t0.A.r2
10.A.13
10.4.14
10.A.15
10.4.16
10.4.17
10.A.18
10.A.19
10.4.20
10.4.21
10.A.22
10.4.23
10.4.24

10.8.1
10.8.2
10.8.3
10.8.4
r 0.8.5

Payment Voucher
Request for Information
Change Proposal Request
Pending Change Request Cost Analysis
Pending Change Request Cost Analysis Summary Sheet
Change Order
Consent of Surety to Final Payment
Affidavit ofPayment
Final Completion Certifi cate
Notice of Beneficial Occupancy
Reserved
Application and Certificate for Payment and Continuation Sheet (2 pages)

Labor Burden Log
Quality Control Daily Report

Quality Control Deficiency Notice

Quality Control Deficiency Log
Corrective Action for Notice of Non Confomance
Preparatory Inspection Checklist (4 pages)
Initial Inspection Checklist (2 pages)

Notifi cation of Preparatory/Initial Inspection
Notification of Testing
Not to Exceed Field Order
Time Extension Request
Time Extension

Quality Assurance Field Report and Supplementary Page (2 pages)

Quality Assurance Remedial Action Request

Quality Assurance Remedial Action Request Log

Quality Assurance Notice of Non Conformance

Quality Assurance Notice of Non Conformance (N/C) Log

C. Some of the forms listed above are represented as samples reduced in size for purposes of this
Project Manual. Full size fonns shall be made available to the Contractor upon request.



10.A.1
STATE OF TEXAS

TEXAS DEPARTMENT OF CRIMINAL JUSTICE

PAYMENT VOUCHER

Voucher No.

Voucher Amount

Agency No.

696

RemitVoucherto: TDCJ-FacilitiesDivision-Finance

#2 Financial Plaza Suite # 400

Huntsville, TX7734O $
Contract No Contract Date SA No. or JOE No Period Covered for this Voucher

From: To:

Proiect Location Proiect Description

TDCJ Proiect No TDCJ Trackinq No.

Pay To: (Name, Address, City, State, Zip)

SERVICE AUTH/JOB ORDERYCONTRACT AMOUNT

ADDITIONS

TOTAL

DEDUCTIONS ......

TOTAL NET AMOUNT ......

TOTAL AMOUNT EARNED TO DATE

TOTAL RETAINED TO DATE

TOTAL EARÑED LESS RETAINED AMOUNT ..........

TOTAL PREVIOUSLY APPROVED ......

AMOUNT DUE THIS ESTIMATE

cert¡ly that I have verif¡ed lhis construct¡on eshmate and that ¡t is a true and ærecl
of work pefomed and materials suppl¡ed by the æntractor, ând that the

statement ol his aæount and lhe amount duê him ¡s conecl and that all

I hereby certify lhal I am duly authorized to mâke th¡s certiñætion for ând on behalf of

(Name of Payee Company/Cla¡mant)

I turther cerlify that thê attached invo¡ce ¡s correct and that ¡t corresponds in every

pal¡cular with the supplies and/or seru¡ces æntracted lor I further cert¡fy that the

account is true, corect and unpaid

$

$

$

$

$

$

and material included ¡n the estimate have been perfomed in full accordance w¡th

and cond¡t¡ons of the correspond¡ng construct¡on contrãct documents and

changes thereto

Date Approved for Payment

B-31-20.10



10.4.2
TEXAS DEPARTMENT OF CRIMINAL JUSTICE

FACILITIES DIVISION

Distribution to:
OWNER
ARCHITECT
CONTRACTOR
FIELD
OTHER

D
n
n
tr
n

REQUEST FOR INFORMATION

TO:

FROM

RFI #:

DATE:

TDCJ JOB NUMBER
PROJECT:

DESCRIPTION OF REQU EST FOR INFORMATION

SUBJECT:

SPECIFICATIONS

DRAWTNG(S):

SIGNED

REPLY

SIGNATURE

TITLE DATE



10.4.3
CHANGE PROPOSAL REQUEST

TEXAS DEPARTMENT OF CRIMINAL JUSTICE
FACILITIES DIVISION

Distribution to:

OWNER
ARCHITECT
CONTRACTOR
FIELD
OTHER

n
n
n
n
u

TO

PROJECT:
(name & address)

CHANGE PROPOSAL NO

OWNER: Texas Department of Criminal Justice

Facilities Division
DATE

ARCHITECT'S PROJECT NO
(contractor)

CONTRACT FOR:

NOTICE TO PROCEED DATE:

Please submit an itemized quotation for changes in the Contract Sum and/or Time incidental to
proposed modifications to the Contract Documents described herein.

This is not a change order nor a direction to proceed with the work described herein.

Description: (Vrritten description of the work)

Attachments: (List attached documents that support description)

Owner: Texas Department of Criminal Justice - Facilities Division

By:
Date

Architect/Engineer:

Signature

By
Date

Signature



10.A.4
T¡,xas Dp,pRnrnrpNr Op CruH¿nqnl Jusrrcp

Facrlrrrss DrvrsroN

PnxorNc Cn,lNca Requosr Cosr AN¡.1-ysls

To be completed by General Contractor or Subcontractor
as outlined in the Uniform General Conditions Section 6.6.1

'Work to be performed by:

! General Contractor ! Subcontractor

If Subcontractor, give company name

Time Extension (if any):

Description of Change:

PCR:

TDCJ-FD JOB NO

CONTRACTOR:

ADDITTONS AND/OR ICREDITS]

Subtotals

Enter total of Columns A+B+C+D:

If Line I indicates to an ADD, enter 15Yo of Line I
If Line I indicates CREDIT, enter -0-:

Line III Enter total Column E (Storage)

Line IV Enter Yo of Column B for Workman's Comp
Social Security and like taxes:

Line V Total Line I thru Line lV
Enter here & on Summary Sheet

Line I

Line II

A B C D E

Description Quantity Unit CoslUnit Material Labor Equip Trans Storage

SIGNATURE
Contractor/Subcontractor DATE

SIGNATURE
TDCJ-PA DATE



10.A.5
Tsxas DppRnrnpNr Or CruH¿rual Jusrlce

FRcrlnrps DrvrsloN

PBNUNc CsnNce Rnqunsr Cosr Axnlysrs
SurvlrvlnRy Sunpr

To be completed by General Contractor

Project:

TDCJ-FD Job
No:

Contractor

Description of Change:

PCR Number

SUBCONTRACTOR
(Company Name)

Subcontractor Adjustment from Line V of
Subcontractor PCRCA.

I

)
l

4

5-

6

1

Total Adjustment (this item) of work performed by subcontractors:

If General Contractor PCR/CA indicated CREDIT, enter here:

Total Line I - Line II:

If Line III is an add, enter 5Yo of Line III for General Contractor:

If General Contractor PCR/CA indicates an ADD, enter here:

Total Line lII, Line IV and Line V (Equals total adjustment this itern)

Total Time Extension ReQuested (days):

II.

III.

IV.

vt.

VII

SIGNATURE
Contractor

DATE:

SIGNATURE
TDCJ-PA

DATE:



1046
STATE OF TEXAS

Texas Department of Criminal Justice - Facilities Division

CHANGE ORDER
Change Order No.:

Distribution ¡TDCJ-FD !DP trCONTRACTOR !FIELD XOTHER
To: Contract No.

Project: MWR No.

Location: Lonestar No.

Date:

You are hereby authorized to make the following changes in the work under contract:

N.T.E. Field Order No./PCR No. Cost $

Description of Work: (NO MORE THAN 4 LIN ES)

It is mutually agreed that the !(Payment) n(Deduction) of $ and a
Calendar Day Time Extension provided for in this Change Order constitutes full compensation to the Contractor. Whether
direct, consequential or othen¡vise, in any wise incident to, or arising out of, or resulting directly from the work performed or
modified by the Contractor under this Chanqe Order. The contract date, including anv
Time Extensions is

For the above changes, the sum of:

will be applied to the contract price as follows:

ORIGINAL CONTRACT SUM

PREVIOUS ADDITIONS:

PREVIOUS DEDUCTIONS:

NET BALANCE:

O ADDITION OR O SUBTRACTION

ADJUSTED CONTRACT PRICE

$

$

$

$

$

$

Approved bv:

Contractor:

TDCJ-Project Eng.

Eng. Branch Manager

Director, Engineering

Director, Facilities

Chief Financial Officer

Executive Director

Program Administration Manager's Coordi

Section 58
(Change Order Form)
October 28,2015

Date

$5,000.00

$10,000.00

$15,000.00

$25,000.00

$25,000.00+

ContracÞ$1,000,000.00

Date

Date

Date

Date

Date

Date

Date

Exhibit 5



10.4.7
TEXAS DEPARTMENT OF CRIM¡NAL JUSTICE

FACILITIES DIVISION

CONSENT OF SURETY
To Final Payment

Project:

Location

Contractor:

Project Number:

ln accordance with the provisions of the above-named contract between the Owner and
the Contractor, the following named Surety:

on the Payment Bond of the following named Contractor:

hereby approves of final payment to the Contractor, and further agrees that said final
payment to the Contractor shall not relieve the Surety Company named herein of any of
its obligations to the following named Owner: as set forth in said Surety company's
bond.

The State of Texas, by and through the Board of Directors of the Texas Department of
Criminal Justice-Facilities Division lN WITNESS WHEREOF, the Surety Company has
hereunto set its hand and seal this day of 20

(NAME OF SURETY COMPANY)

AFFIX CORPORATE
SEAL HERE (STGNATURE OF AUTHORTZED REPRESENTATTVE)

TITLE



10.4.8
TEXAS DEPARTMENT OF CRIMINAL JUSTICE

FACIL¡TIES DIVISION

AFFIDAVIT OF PAYMENT

Project:

Location:

Contractor:

Project Number:

To AllWhom lt May Concern

WHEREAS, the undersigned has been employed by the Texas Department of Criminal Justice - Facilities
Division to furnish labor and materials for
work, under a contract # for the property described as Job #
in the of
County of State of Texas, of which the Texas Department of
Criminal Justice - Facilities Division is the Owner

NOW,THEREFORE, this day of 20 _ the undersigned, as the Contractor for
the above named Contract pursuant of the Conditions of the Contract hereby certifies that, except as listed
below, he has paid in full or has othenryise satisfied all obligations for all materials and equipment furnished, for
all work, labor and services performed, and for all know indebtedness and claims against the Contractor for
damages arising in any matter in connection with the performance of the Contract referenced above for which
the Owner or his property might in any way be held responsible.

EXCEPTIONS: (lf none, wríte "NONE". lf required by the Owner, the Contractor shall furnish
bond satisfactory to the Owner for each exception.)

ATTACHMENTS:

1 Consent of Surety to Final Payment. (Whenever Surety is involved, Consent of Surety is required)

(Affix Corporate Seal Here)
Contractor (Name of sole ownership, corporalíon or partnership)

Signature of Authorized Representative

Title

day ofSworn and Subscribed before me this

NOTARY PUBLIC

20



10.A.9
TEXAS DEPARTMENT OF CRIMINAL ruSTICE

FACILITIES DIVISION
FINAL COMPLETION CERTIFICATE

Project No
PROJECT:

LOCATION:
CONTRACTOR:
CONTRACT FOR:

THE TEXAS DEPARTMENT OF CRIMINAL JUSTICE - FACILITIES DIVISION confirms that, to the

best of its knowledge, information, and beliei based upon observations and inspections, the work for this
Project has been completed in accordance with the terms and conditions of the Contract Documents.

The Texas Department of Criminal Justice - Facilities Division further confirms that the entire balance is

due the Contractor.

($ ), as noted in the final Construction Voucher, is due and payable in accordance with Article l0
of the General Conditions.

Final payment from the Texas Department of Criminal Justice - Facilities Division shall constitute a waiver
of all claims by the Texas Department of Criminal Justice - Facilities Division except for those arising from

l. Unsettled liens
2. Faulty or defective work appearing after completion
3. Failure of the work to corhply with the requirements of the Contract Documents
4. Terms of any special warranties required by the Contract Documents
5. The Owner's rights under any warranty or guarantee

ACCEPTANCE OF FINAL PAYMENT BY THE CONTRACTOR SHALL CONSTITUTE A WAIVER
OF ALL CLAIMS BY THE CONTRACTOR.

DP DATE

CONTRACTOR DATE

TEXAS DEPARTMENT OF CRIMINAL JUSTICE/P.E. DATE



10.4.10
TEXAS DEPARTMENT OF CRIMINAL JUSTICE

FACILITIES DIVISION

NOTICE OF ßENEFTCIAL OCCUPANCY
HUNTSVILLE, TEXAS

TO:

DATE:

CONTRACT ADMINISTRATOR

FROM

PROJECT ADMINISTRATOR

CONTRACT NO.

JOB NUMBER

BUILDING NO.

OCCUPANCY DATE

PROJECT NAME

UNIT NAME

UNIT LOCATION

BUILDING DESCRIPTION (purpose)

TYPE OF PROJECT E NEW tr MODTFTCAT|ON/ADD|T|ON

COST $ BUILDING SIZE AREA: SQ. FT

TYPE OF CONSTRUCTION

Û Single Story

¡ Mutti-Storv

¡ Wood

tr Metallic

¡ Brick

tr Block

D Concrete

tr Combination(explain)

WORK PERFORMED BY tr General Contractor

¡ Other (explain)

tr Construction

tr Maintenance

COMMENTS/EXPLANATIONS

FDP DATE

CONTRACTOR DATE

C: TDCJ-FD PROJECT ADMINISTRATOR
ARCHITECT/ENGINEER

ARCHITECT/ENGINEER DATE

PROJECT ADMINISTRATOR DATE



10.A.1 I

RESERVED



10.A.12
CONTINUATION SHEET

APPLICATIONS NUMBER

PERIOD TO

Distribution to:

T.D.C.J.

ARCHITECT

CONTRACTOR

FIELD

OTHER

I

RETAINAGE

H

BALANCE

TO FINISH

(c-G)
(C+G)

TOTAL

COMPLETED

AND STORED

TO DATE

(D+E+F)

MATERIALS

PRESENTLY

STORED

(NOT rN

DORE)

:'i:it;tl+ji._r E'.:. :,:i',,,:i -

THIS

PERIOD

:,! * .,.
WORK COMPLETED

FROM

PREVIOUS

APPLICATION

(D+E)

SCHEDULED

VALUE

B

DESCRIPTION

OF WORK

TOTALS

A

ITEM

NO.

II



10.4.',12
APPLICATION AND CERTIFICATE FOR PAYMENT
TEXAS DEPARTMENT OF CRIMINAL JUSTICE
FACILITIES DIVISION
TO TDCJ FROM (CONTRACTOR)

PROJECT: TDCJ PROJECT NO.

CONTRACT FOR

CONTRACTOR'S APPLICATION FOR PAYMENT

The undersigned Contractor certifies that to the best of the Contractor's
knowledge, information and belief, the Work covered by this Application for
Payment has been completed in accordance with the Contract Documents, that
all amounts have been paid by the Contractor for Work for which previous
Certifìcates for Payment were issued and payments receìved from the Owner,
and that current payment shown herein is now due.

CONTRACÏOR:

By Date:

CERTIFICATE FOR PAYMENT

ln accordance with the Contract Documents, based on on-site observations
and the data comprising the above application, the A/E certifies to the Owner
that to the best of their knowledge, information and belief the Work has
progressed as indicated, the quality of the Work is in accordance with Contract
Documents, and the Contractor is eniitled to payment of the AMOUNT
CERTIFIED

Application is made for Payment, as shown below, in connection with the Contract Continuation
Sheet, is attached.

1. ORIGINAL CONTRACT SUM
2. Net change by Change Order

3. CONTRACT SUM TO DATE (Line 1 t 2)

4. TOTAL COMPLETED & STORED TO DATE
(Column G on Continuation Sheet)

5. RETAINAGE:

a. 5.00 % of Completed Work (Column D + E)

b. 5.00 % of Stored Material (Column F)

Total Retainage (Line 5a + 5b or Total in Column I )

6. TOTAL EARNED LESS RETAINAGE (Line 4 less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT (Line 6 from
prior Certificaie)

8. CURRENT PAYMENT DUE

9. BALANCE TO FlNlSH, PLUS RETAINAGE (Line 3 less Line 6)

State of County of:

Subscribed and sworn to before me this
Notary Public:

My Commission expires:

day of ,19

AMOUNT CERTIFIED

(Aftach explanation if amount ceñified differs from the amount applied for.)

By:

APPLICATION NO:

PERIOD TO:

CONTRACT DATE:

one of
Distribution to:

TDCJ
NE
CONTRACTOR
FIELD
OTHER

$0.00

Date:
This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor named
herein. lssuance, payment and acceptance of payment are without prejudice to any rights of the
Owner or Contractor under this Contract.

DEDUCTIONSADDITIONShange Orders approved in previous
months by Owner

TOTAL

Approved this Month

Date Approved

TOTALS

Net change by Change Orders

Number

FDAC 10,5 58 (Application Certification for Payment Exhibit 2



rEXAs DEpARrMEl,itlt"-'rrNAL JUSTcE
Facilities Division

LABOR BURDEN LOG

UNIT:

LOCATION:

DATE:

SUBMITTED BY

(Contractor)

Sample 7.65% 0.80% 6.00% 17.55% 32.00o/o

iil ij I irr :.) ii\li i I I 2'i. "' I îl(.i\:'l
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10.4.14
Control ort

To From:

TDCJ Project Administrator Quality Control Manager

Project Name:
Project Location:
General Contractor:

Date:

Report No.:

Calendar Day:

Weather

Sky AM Wind AM Temp HI Precip
Amount

AM

PM PM LO PM

Site Conditions

Work Activities:
Work Started:

In Progress

Completed:

Materials Received:

C) Manpower and'Eqüipn
CRAFT SUPV JRNY APPR E(

D) Reports Prepared / Issued / Cleared: (List by No. )

Contr. / Sub. IPMENT

Remedial Action Requests:

Other (
Deficiency Notices:
Notices Of Non-conformance : )

E S Remarks:

Attachments Page of



Page 1 of

Project Name/ Location Def. No.

To: Contractor/ Subcontractor:

ATTENTION: Contract Day No:

Pursuant to lnspection conducted on this date, you are hereby requested to immediately
perform Corrective Actions relative to deficiencies detected in the work, as fully described
below:

Receipt of your Corrective Action Proposal is due by
Receipt acknowledgement is is not required.

By:

Quality Control Manager Date

Drawings attached

Approved/ Disapproved

Approrìed/ Disapproved

Approval/Disapproval

A/E Date

TDCJ - PE Date

TDCJ-PA Date

Reinspection of your Corrective
Actions willtake place on: Date Quality Control Manager

Deficiency Cleared: By:

Quality Control Manager Date



10.A.16
QUALITY CONTROL DEFICIENCY NOTICE LOG

TDCJ Job Number
General Contractor Week Ending



r 0.A.1 7

Attention: N/ C Report No: Page No: _ of

Contractor's Description of Proposed Corrective Action ( Use attachment if necessary )

Drawings attached

Proposal Date: Proposal By:

Quality Control Manager

Approved/ Disapproved :

Approved/Disapproved :

Approved/ Disapproved :

NE

TDCJ-PE

Date

Date

TDCJ - PA Date

Field lnspection Remarks ( Reference Quality Assurance Field Report No.)

The status of the subject Non-Conforming ltem and of proper corrective action is as follows

TDCJ Project Administrator



I 0.A.1 B

PREPARATORY INSPECTION CHECKLIST

Project Name/Location

General Contractor:

Date

Contract Day No.

MAJOR DEFINABLE SEGMENT OF WORK:

Related Specification Sections:

PERSONNEL PRESENT
Print

1.

2.

3.

4.

5.

6.

7.

B.

9.

10.

(List additional personnel on reverse side)

Page I of'4



List All Submittals and Shop Drawings Required

Have all items involved been submitted? Yes n
What items involved have not been approved or submitted ?

Item Status

Type of Approval Received
1.

2.
3.
4.
5.
6.

1.

2.
3.
4.
5.
6.

No

l)age 2 ol4



E Availabili of uired Materials and u ent:

Are all materials on hand?
Are all materials on hand in accordance with
Contract Documents ?
List items not on hand or not in accordance with Contract Documents

7.
8.
L
10
11

12

Yes tr No
No

uYes tr

1.

2.
3.
4.
5.
6.

F) Geneiál Cóntraitors Quality Control lnspections and Tests:

Provide Descriptions of lnspections to be performed

Provide Descriptions of Required Tests to be performed:

Page 3 ol4



H) Familiarity and Proficiency of General Contractor's work force to
perform work to required workmanship standards:

List anticípated problems

l) Mockups:

Describe Mockup requirements:

nmero ntal to be Observed:

WillAdditional Safety Programs be required (i.e. Trench Safety )

List these::
Yes No

Quality Control Manager -
General Contractor

Quality Control -
Discipline lnvolved

l)age 4 ol 4



10.4.19

INITIAL INSPECTION CHECKLIST

Project Name/Location:

General Contractor:

Date

MAJOR DEFINABLE OF

Related Specification Sections:

PERSONNEL PRESENT
Print

1.

2.

J.

4.

5

6.

7.

8.

9.

10.

(List additional personnel on reverse side)

Yes No lf not, explain

B) Does Baseline Sample of Work conform to Contract D¡awings
Specifications, submittals, and shop drawinqs? :

Yes No lf not, explain:



Yes No lf not, explain

Yes No lf not, explain:

Yes No lf not, explain

Yes No lf not, explain

Quality Control lnspector -
General Contractor

Quality Gontrol -
Discipline Involved



r 0.A.20
Notification of Prepa ratory/ I n itial I ns pection

To: From:
TDCJ Project Administrator Quality Control Manager

Date:Project Name/ Location

General Contractor:

MAJOR DEFINABLE SEGMENT OF WORK:

Related Specification Sections:

Preparatory lnspection lnitial lnspection

Construction Supervisor Responsible:

Date of lnspection:

Time of lnspection:

Location of lnspection:

Describe lnspection Briefly:



I 0.A.21
Notification of Testinq

To From
TDCJ Project Administrator Quality Control Manager

Date:Project Name/ Location :

General Contractor:

Type of Testinq

Electrical

Other (specify):

Mechanical Equip. Perf

Related Specification Sections

Construction Supervisor Responsible:

QC Rep/ Lab Rep to witness Test:

Date of Test:

Time of Test:

Location of Test:

Description of Test:



lo.^.22
TEXAS DEPARTMENT OF CRIMINAL JUSTICE

FACILITIES DIVISION

FIELD ORDER

Distribution to:
TDCJ-FD
ARCHITECT
CONTRACTOR
FIELD
OTHER

x
n
n
tr
tr

TDCJ- JOB NO.:

PROJECT:

TO:
(Contractor)

RE:

WORK DESCRIPTION:

Cost:

Approved by:

Contractor:

TDCJ-Project Eng.

Eng. Branch Manager

Director, Engineering

Director, Facilities

FIELD ORDERNO.

DATE:

LOCATION:

Time Extension:

Date

$5,000.00

$ 10,000.00

$ I 5,000.00

$25,000.00

Date

Date

Date

Date

DateProgram Analysis Manager's Coordination



10.4.23
TEXAS DEPARTMENT OF CRIMINAL JUSTICE

FACILITIES DIVISION

TIME EXTENSION REQUEST

Distribution to:
TDCJ-FD
ARCHITECT
CONTRACTOR
FIELD
OTHER

n
tr
n!
tr

TDCJ-FD JOB NO.:

PROJECT:

FROM:

Number of Calendar Days requested:

Reason for Request:

REQUEST NO.:

DATE:

LOCATION:

Contractor:
Signature



Exhibit 10.4.24

FAC¡LITIES DIVISION

TIME EXTENSION

Distribution to:
TDCJ/FD
ARCHITECT
CONTRACTOR
SCHEDULINC
FIELD

x
X
X
X

CONTRACT JOB NO: TIME EXTENSION NUMBER:

TDCJ-FD JOB NO: DATE:

PROJECT: LOCATION

Your request for a Time Extension has been (disapproved)(approved) in the amount of

Calendar Days granted for

TO

The New Contract Completion Date, including this Time Extension, will be

Project must be completed on or before the above date or liquidated damages may be assessed per Contractual Agreement.

Texas Department of Criminal Justice-PE

Previous Time Extension(s)

This Time Extension

Total Time Extension

Calendar Days

Calendar Days

Calendar Days

For Internal Purposes Only:
CONCUR NON.CONCUR

FDEBM

DE

FDPAM

DFD

DATE

DATE

DATE

DATE



Page I of2 10.8.1

Texas Department of Criminal Justice
Address: Phone

DAILY REPORT
No.

Fax

COMPANY:

REPORT PERIOD:

PROJECT

TEMPERATURE: PRECIPITATION:

DATE:

DAY:

JOB: #

SKY: WIND:

.[Dc¡1,]::Aùá.ü'tr;A ;I¡isþ-eotòü'i.id ¡,*#','$i,i,¡,;:,,r,,,:. Ðare



Page2 of2 10.8. 1



10.8.2

Project Name

Location:

ATTENTION:

Page 1 of

RAR. No.

Contract Day No
Quality Control Manager

Pursuant to lnspection conducted on this date, you are hereby requested to immediately
perform Corrective Actions relative to deficiencies detected in the work, as fully described
below:

Receipt of your Corrective Action Proposal is due by:
Receipt acknowledgment is is not required.

By:
Texas Department of Criminal Justice Date

Drawings attached:

Approved/ Disapproved

Approved/ Disapproved
Design Professional Date

TDGJ Project Engineer Date

Reinspection of your Corrective Actions will take place on:

RAR Cleared: By:
Texas Department of Criminal Justice Date



Contract Title

Contractor

10.8.3

QUALITY ASSURAI{CE
REMEDIAL ACTIOI{ REQUEST LOG

Contract No

Date

Day
Response

Status
OperVCloseÆtc.Location

NC
Description

Actual
Reinspect

Planned
Reinspect

Date
Issued

Date of
Occur

QA Rpt
No.

RAR
NO.

N/C
No.



10.8.4
Qual Assurance Notice of Non-Gonformance

Project Name/
Location:

Page 1 of

N/ C. No.

To: Contractor/ Subcontractor:

ATTENTION Contract Day No:
General Contractor Quality Control Manager

Notice is hereby given that the terms, materials, and or/ items of the work, as fully described
below, were reviewed, inspected, or tested by this office and were found4¡lto be in
conformance with the requirements of the subject contract and vour immediate attention and
corrective actions are required.

Be also advised thal no pavment will be made for the work deemed to be in non-conformance
with the contract until such time as your corrective actions have been submitted, approved,
and performed. ( See Supplementary page for corrective action proposal, acceptance, and
performance form ).

Description of work elements requiring remedial actions:

Contract References:

Receipt By:
Title:

Company:
Date:

By:

Date:
TDCJ Project Administrator



10.8.5
QUALITY ASSURANCE

NOTTCE OF NONCONFORMANCE (N/C) LOG

Contract No.Contract Title

Contractor Date



ATTACHMENT NO. 1 1

Specifications

Furnished with the lnvitation for Bids.



ATTACHMENT NO. 12

Drawings

Furnished with the lnvitation for Bids.



Agency Use Only
f,l cpn E np fl oos

n New Ser-up n ¡,,¡"w Mail Code

TEXAS DEPARTMENT
OF CRIMINAL JUSTICE

PO Box 4018 Hunßville, ÎX 77342401.8

VENÐOR'MAINTENANCE
DIRECT DEPOSIT

AND
SUBSTITUTE W.9 FORM Other:

Legal Name (as shown on your tax return):

from Tax Adax ress

Istate,
City; zip: C t)¿ State;

Pþone: it:Fax

Social Security Number (SSN)

Ü emptoyer ldentification Number (ElN)

Qut-of-State Corporation

Fore¡gn Corporalion

Limited Liability Company

I General Partnership

Ü Professional Aesociat¡on

Ll. Financial lnstitution

Û lndividual Recipient

[l Government Entity

[-l rX State Agry/University

Sole OwnerTexás Limited

I Name and SSN/EIN:

have pÍov¡ded Ty corect
âm nol subject lo backtip specified ôn the

ldentlhcailon and thatî) taxpayèr numbei
insiruction thisfor andform thatwithholding page

oi

US

Fhone Numben

Direct Deposit at thisI

Type: i'E checking n sâvingsFinancial lnstitution Naméi

RöUtihg Transit N urr¡ber-: Number:

Wilt ihçse pavmpnis beJolwarded to a finanoial ¡nsiitution oqlsidé the Únited States? nYes ¡1No
linancial institution electronically. I

efrormy
tofrom lhe

made
to depo3it

will
the Texa6 Comptrollei of Public
that the olPublic

Aútomated Cleaiing House
For furlher rules, contact your financiàl lndtilution.



FORM
INSTRUCTIONS

L INCL

Name: Legal business name Sole Ownership or lndividual

uding LLC, enter name of owner
the I . For

Recipient , excl
led

Name argtt As" ¡f diffe rent from business nafiìeNESS

tax information is sent. (i.e. W9,: Address where IRS

'1099, etc.)
ax lnformation Mailing

ress: Address ents if differen t from address in box 3.

number you are entering. Enter only one number.
cial Security: enter your social security number only if you are doing business under your

social security number and you report taxes to the IRS using a "DBA" or you are a Sole

Proprietor.
OR

Federal Tax ldentification Number: enter the Federal Employee ldentification Number
(FEIN) assigned to your business by the IRS ¡f this is the number you use to report taxes to
the lRS.

ect the appropriate check box for the taxpayer identificationn

the ownership type of business.oneTax on

and eISorwhere co
number of in that

r of Sole Owner ( g Lc)
N).'Employer ran ldentifi cation (El

'b is exempt from
noiñformationFor fu

site:
holding, see the following IRS

lrs.

to Backup'Wilhholdi u hav all interest and

r tax return. THIS B SIGN For more
iRS website at: http pub/ir rtlet=3

m l/ou you aren

read,thê nëxt three statements and'che.ck the appropriate box. THIS BOX MUST BE

SIGNED AND DATED. Please enter the cont rct information of person completing this form.

name of
TransCheck:appropriate bgx

the Financial lnstitution
¡tF Routinglñstitution,

mberfor Please(enumber

gov



ATTACHMENT 14
RELEASE OF CLAIMS

CONTRACT NUMB

KNOW ALL MEN BY PRESENTS In consideration of the premise and sum of

$ of which $ ($

has been paid, and a balance due of $ ($ ) is to be paid

by the Texas Department of Criminal Justice (TDCJ) under the above noted Contract, the

undersigned Contractor does release and discharge TDCJ, its officers, agents and employ'ees, of

and from all liabilities, obligations and claims whatsoever in law and equity arising out of or by

virtue of said Contract, except specified claims in stated amounts, or in estimated amounts when

the amounts are not susceptible of exact statement by the Contractor, as follows:

IN WITNESS WHEREOF, this release has been executed this day of_

(Contractor)

TITLE

CERTIF'ICATE

I, certify that I am the secretary of the

Corporation named as Contractor in the foregoing release; that

who signed said release on behalf of the Contractor was then

of said Corporation; that said release was duly signed for and on behalf of said Corporation by

authority of its governing body and is within the scope of its corporate powers.

(Corporate Seal)

Section 58
(Release of Claims)
August 2005

Exh¡b¡t 46



EXHIBIT



Rev.09115

H UB Subcontracting plan (HSP)
respondents, induding state of rexas certilied Historically unoerut¡t¡zei Businesses (HUBs) musl *mpreie,ãnã iubmit this state of rexas HUB subcontracting plan
(HSP) wilh their response to the bid requisition (solicitation).

NOTE: Responses that do not include a completed HSP shall be rejected pursuant to Texas Gov,t Code S2161.2S2(b).
Ïhe HUB Program promotes equal business opportunities foreconomically disadvantaged persons to mnlract with the Slale of Texas in accordance with the goalsspecified in the 2009 state of Texas Disparity study. The statewide HUB goás defined ín ã4 Texas Administrative code (TAC) g20_13 are;

t 11-2 percent for heavy construction other than buitdíng contracts,

' 21 '1 percentfor all buildìng construction, Including genera! contractors and operative builders, contracts, ,

. 32.9 percentfor all special trade constructjon contracts,

. 23.7 percentfor professiona/ seryjces contracts,

. 26.0 percentfor all other seruices contracts, and

. 21 .1 percentfor commodities contracts.

its

HUB goal,

will tf
to HUBs

is designed

Res PONDENT AND REQUISITION lruponuerlo¡t
á. Respondent (Company) Name;

Point of Conlact:

E-mailAddress:

ls your company a Stale of Texas certified HUB? /i - yes

Stateof Texas VtD#: r¡9.{f r/ &7?
enonef: 3åS- lg3 _ ¿fbgf
rax*: 3aS ^ f gS- 3Jl þ

Bid open Date 5 -31- åO lþ
(or,rddô/yrr)

b

c

The TDGJ HUB goals are def¡ned as:

' 17.5 percent for heavy construct¡on other than building contracts. Thls goal is higher than the statewÍde
therefore must be the utilized goal for this category,

' 36'9 percent for all building construction, including generat contractors and operative builders contracts.goal is higher than the statewide goal and therefore ñust be the utilized goal for this category,o 32.7 percent for all special trade construction contracts,. 23,6 percent for professlonal services contracts,. 24,6 percent for all other se¡vices contracts, and. 21 percent for commodities contracts.

The TDCJ has determined that the HUB Category for this contract falls under
Building Construction Contracts Category.

The HUB Goal for this category is therefore identified as 36.9 i,.

For assistance ¡n complet¡ng the HSp contact:
Sharon Schultz @ 936.432-7026
sharon

and

:l

the

Requisition #: ln 9 - Fb - )1"- ôo âo
-No



Enter your company's name here; Do.¡k Requisition f:

sEcTtoN-2 .-

Rev. 09./15

RESPoNDENT.s S UBCONTRACTING INTENTIONS

b. List all the porlions of work (subconlracting opportunities) you will subcontracl. Also, based on the total value ot lhe contract, identify the percentages of the contractyou expect to award lo Texas cerlifìed HUBs, and the percentage of lhe contract you expect lo award lo vendors lhat are not a Texas cerlified HUB (i.e., Non-HUB).

arter divlding the con extent consistent with prudent consideration lhe scope:of work fobe performed under subcontracting opporiunifies, what portions of work,iincludingcontracted staffing' will be subcontracted. Note: , a.subconlractor means a perconwho conlracts with a 
-.. ,v_^ -- a,^r ¡L,r !r 

, or lo contribule toward compl y.

a- check the appropriate box (yes or No) lhat identifies your subcontracting intentions: 
,

ú v"'l will be subcontfacting portions of the contract. (lf Yes, complete ltem b of this sECTloN and continue to ltem c of this sEcTloN.)
C' - ¡vo' I wlll not be subcontracting anv portion of the contracl, and I will be fulfilling lhe entire contract with my own resources, including employeæ, goods,services, transportation and delivery. (f No, continue to sECTloN 3 and sECiloN 4.)

HUBs Non-HUBs

ll.em # Subcontracting Opportunity Description
Percent¡ge of lhe conhact

expected to be subconh¿cted to
HUBs wÍth which you gþplhave
a continuous contracP in place

for more lhan five l5l vears.

Percentage of the conFad
e¡pected to bè subconhåcted to

HUBs vrith whlch you have a
conlißuous conhact in place for

morc thar five l5l years.

Pêæentage of lhe contract
e¡pe6ted to be sllbcontracted

to non-HUEs.

,|

fs .- otD To ø,
TO

2
% IO ot

3
TO lo %

4 nlo u
to

5
% úto

6
lo %

u
to olä

u
to %

I ot
m of

10
% ot

to

11 ol oth
12

to ùlo
13

lo h
14

% ot

15
Yr ot

m

Aggregate percentages of the contract expected to be subcontracted: o,/o
%

7

I

(Note: lf you have more han fifteen subconhading opporfunities, a conlinuatbn sheet b aì/alable online at
c. Check the appropriate box (yes

listed in sECTtoN 2, ttem b.

or No) that indicates whether you will be using onlv Texas certifìed HUBs lo perform all of the subcontracling you

li ' Yes (lf Yes' conlinue to sEcrloN 4 and complete an 'HSP Gmd Faith Effort - Method A (Attachment A)'for each of the subcontracling opportunities you listed.ú uo(lf Âro,conlinuerortemd,of rhissECTtoN.) 
-----"\' 'r' '¡vr .*wr trrçJuryr¡trøuurrgu!

d-

2



Rev. O?15

Enter your company's name here: Èo*,f Requisition #:

Selp PenroRMtNG J USTIFICATION (lf you responded .No. to SECTION Z, [em a.you must complete lhis SECTION and cont¡nue to SECIION

" you responded "No'to sECTloN 2, ltem a, in the space provided below explain how your company will perform the entire conlract with its own employees, suppliæ,materials and/or qulprnent, to include transportation and deiivery.

sEcTtoN-4

As evidenced by my signatuæ belor, I affirm lhal I am an aulhon2ed æpresentalive o informalion and supportingdæumffitdion submitted u/ith lhe l-ßp is true and conect Respørdenl unåerstanãiano

ctors (HUBs and Non*lUBs) of lheir sdeclion as a subcontrador for lhe awarded
lhe cont¡acl, lhe conlract award number, lhe
opporlun¡ty and the ex@ted percentage of

st also be provided to the contracting agency,s

a
Assessmenl Report - PAR) to the contracting agency, verifying its

subcontractors (HUBs and Non-HUBs). (The 
-pAR ¡i ava¡lå¡lã at

cluding lhe hiring of additiøral or dÍfferent
out lhe contracling agency's priø approval,
law, up to and induding debarmenl from all

Arp¡Rn¡aloN

The respondenl musl" upon request, allow the contrad¡ng agency to perform on-site reviews of the compan¡/s headquarters andlor work-site where servicesaæ being ærforme<t and must provide doqmentalion regarding staffing and olher resources.

nt - &slb
Prlnted Name ïitle Date

(n¡tttrtdh/yyl

.em¡nder:
Þ tf you responded 'Yes' to sEcrloN 2, ltems c or d, you must complete an "HSp Good Faith Effort - Method A (Attachment A). for each of thesubconkacting opportunilies you lisled in SECTION 2, ltem b. - rv¡srrreu A l^tt*rrrrs¡( ^, rur

Þ lf you fesponded 'No' sECTloN 2, ltems c and.d, you. must complele an 'HSp'Good Faith Effort - Method B (Attachment B)" for each of thesubcontracting opportunilies you listed in SECTION 2, irãm b.

5



HsP Gooc -aith Effort - Method B (/ ,:achment B)
Rw 09/15

- 
lnter your company's name here: Requisition #: \-

IMPORTANI lf you responded "No' to sECTloN 2, ltems c and d of the completed HSP form, you must submit a completed .HSp 
Good Faith Effort -Method B (Atlachment B)' for each of the subcontracting opportunities you listed in sECTtoN 2, ltem b of ihe completed HSp form. you may photo-copy this pageor download the form at

SuscontRecïNG OPPORTUNITY

Enter the item number and description of the subcontracting opportunity you listed in sECTloN 2, ltem b, of the completed HSp form for which you are compteting theattachment.

Item Number: I Description:

MeruroR PRorÉcÉ pno GRAM

lf respondenl is parlicipating as a Mentor in a state of rexas 
.M.{ojJp]9s_ê Prograln, submifling its protégé (protégé must be a state of rexas cerlified HUB) as asubcontractor to perform the subcontracting opportunity listed in sEgrloN "g-r, 

.insr¡tut.. . g*"d ránh 
"ff;'t 

ù subcontract wilh a Texas certified HUB towards thatsoecific portion of work.

check the appropriate box (Yes or No) that indicates whether you will be subcontracting the pofiion of worft you listed in sECTloN B-1 to your protégé.

fl . Yes (lf Yes. contÍnue to SECTTON 84.)

ú uot NotApplicable (lf No or Not ApplicaÞte, conlinue to sECTloN B-3 and sECTloN 84.)

Nolplcaloru Or Susco¡¡rnaçtrñe OppontuNlw

fied HUBs and trade
of work, information
rson. When sending
available online at

fted HUBs and trade
weekends, federal or
the HUBs and to the

b. List the three f3l Texas certifled HUBs you notified regarding
number, the date you sent notice to that company, and indicate

the srbaontracting opportunity you listed in sECTloN B-1. lnclude lhe company,s vendor lD (vlD)
whether it was responsive or non+esponsive to your subcontracring opportuniry notice.

Gompany Name Taus VID
t{mb.rs,l

Dale Notice Sent Did lhe HUB Respond?

\ LC {j -Yes No

LLCT c€s li -Yes

+ LC 5- rÐ- (p Not. Yes

lo
a

to

of

d. List two 12ì trade organizat¡ons or development centers you notified regarding lhe subconlracling opportunily you listed in sECTloN B-1. lnclude the date whenyou sent not¡ce to it and indicate if it accepted or rejected your notice.

Tnde Organizations or Dwelopment Centers

Page 1 of2
(Attachment B)

Date Not¡ce Sent
(nntddyyyyl Was the Notice Accepted?

5- n- 
'L

f= -Yes úno'Þ F *t.t-tç f-'-Yes úuo

ot)



HSP Good Fz¡th Effort - Method B (Att^:h¡¡sn¡B) Cont.
Rev, (Þ/r5

Enteryour company's name here Requisition #:

S uBcoNTRActoR Setectrott
Enter the item number aniJ descriplion of the subcontracting opporlunily you listed in sEciloN 2, ltem b, of lhe completed HSp form for which you are completing thealÌachment.

a' Enter the item number and description of lhe subcontracling opportunity for which you are completing this Attachment B continuation page.

Item Number: I Description:

b. List the subcontractorþ) you selected lo perform lhe subcontracting opportunity you listed above in SECTION B-1. Also identify whelher they are a Texas certifiedHUB and theír To<as Vendor ldentiTìcation (VlD) Number or federal ldentification, the approximate dollar value of lhe u¡ork to be subcontracled, and lhe
Employer

expected percentage of work to be subcontracted. When search ing for Texas certifìed HUBs and verifying their HUB status ensure lhal you use the State of Texas,Centralized Masler Bidders Usr (CMBL) - Historically Underutilized Business (HUB) Directory Search located hllo//mvcoa.coa.s!ate. tx.us/toasscmblseaích/index.íso.HUB status code'4" signifìes that the company is a Texas certifìed HUB.

SECTION 84:

Company Name Texas certified HUB

Texas VID or federal EIN
Do not enter Social Securiþr Numbers,

lfyou do not knovr lheirVlD/ ElN.
leave theirVlD I EtN field blank

Approximate
0ollarAmount

Expected
Percentage of

Contract

Yes s

C' -Ho
$

Yes
$ ,1"

{} c'.NO 5

C. c'No $

C, 'No
$ %

c 'No
$ u

fi- $ %

c c $

-Yes ¡i -No
$ ,lo

c. lf any of lhe subcontractors you have selæ{ed to perform lhe
justification fø your selection process (attach additional page

subcontracting opportunity you listed in SECTION B-1 is not a Texas cedified HUB, provide written
if necessary):

No llrb S.'¡bcorrl¡qclor I Supplíer l2as¡ronáed r)-ô fne- rìelueõf

Fo,^ Quo*e.

Page 2 of 2
(Attachment B)



Rev (El15

HU B Subcontracting Opportunity Notification Form
'-'rl accordance with Texas Gov't Code, Chapter 2161, each state agency that consideß entering into a contract with an expecled value of $100,000 or more shall, before the

agency I have identílted below in Section B has determined that sukontracting opporlunities are probable under lhe requisition to which my company will be responding.

least three f3) Texas ærtifed HUBs (who work within the ræpective industr applicable to the subcontracting opportunity), and allw t¡e HUBs al least seven (7) workinq davs to

seryes members of groups (i.e., Asian Pacl'fc American, Black American, Hispanic American, Native Arnerican, Woman, Service Disabled Veteran) identilied in Texas
Administ¡ative Code, $20.1 1(19)(C).

We respectfully request lhat vendors interesled in bidding on lhe subcontracting opportunity scope of work identitìed in Section C, ]tem 2, reply no laler than the date and lime
' jdentified in Section C, ltem 1. Submityour response to the point{f{ontacl referenced in Section A.

Company Name:

Pointof-Contact:

E-mail Address:

State of Texas MD il:

Phone f:
Fax #:

Pn¡ue CorutRnctoR's l¡¡roR¡uelo¡¡

s 5 t
s-

Agency Name:

Rointof-Contact:

Requisition S:

lø-

Co¡lrnRcrtruG SrATE AGENcy nÀ¡o Reeu rstl or.¡ | ¡¡ roRrvl¡l or,l

Phone f:
Bid Open Date:

2. Subcontracting Opportunig Scope of Work:

ilne charric'a-\

3. Required Qualifications: - Not Applicable

SEGTION ^A:

SECTION B:

SECTION G: SUBCONTRACTING OPPORTUNITY RESPONSE DUE DATE, DESCRIPTIoN, REQUIREMENTS AND RELATEo INFoRMATIoN

l. Potential Subcontractor's Bid Response Due Date:

. lf you would like for our sompany to consider your

we must receive your bid response no later than

4, Bonding/lnsurance Requirements:

5. Location to review plans/specifications

bid for the identif,ed below in ltem 2,

(mn dúyy!,tl

NotAppliøble

uJ; r\ Sen A
U - NcitApplic¿ble



HUB Subcontracting Plan (HSP)
Prime Gontractor Progress Assessment Report

This form must be completed and submitted to the contracting agency each month to document compliance with your HSP.

ContracURequisition Number: 696-FD-16-17-C148

Contracting Agency/University
Name:

Date of Award:

Texas Department of Criminal Justice

Object Code: 914-68

(Agency Use

0nly)

Contract Administrator Name: Lvnne Piiooo. CTPM. CTCM

Contractor (Company) Name: Dowtech Specialty Contractors, lnc.

Point of Contact: Gerald Downinq

State ofTexas VID #: 17528762796

Phone #: (325) 893-4684

Email: dowtech@windstream.net

Total Amount Paid this Reporting Period to Contractor: $Reporting (Month) Period

Report HUB and Non-HUB subcontractor information
'Nole: Texas cerTif¡ed HUB stalus can be veilf¡ed on linø

Subcontractor's
Name

Subcontractor's VID or HUB

Certificate Number
lReouired ¡fTexas certil¡ed HUBì

*Texas

Certified
HUB?

ffes or No)

Total Contract $
Amountfiom HSP

with Subcontracto¡

Total $ Amount
Paid This

Reporting Period
to Subcontractor

Total Contract $

Amount Paid to
Date to

Subcontractor
Object Code
lAoencv llse Onlvì

Ben Mark Supply No $ 88 000.00 $ $

$ $ $

$ $ $

o
$ $

$ o
$

$ $ $

$ $ $

$ $ $

$ $ $

$ $ $

s $ $

$ 88,000.00 $ $TOTALS:

Signature: Title Date



APPENDIX

Section A, Solicitation, Offer and Award
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TEXAS DEPARTMENT OF CRIMINAL JUSTIGE
TDCJ FACILITIES DIVISION ENGINEERING

ISSUE FOR CONSTRUCTION

MONTFORD UNIT
LUBBOCK COUNTY

8602 PEACH STREET
LUBBOCK, TX 79404

INSTALL BACKFLOW PREVENTER
BETWEEN CITY & UNIT WATERLINE

MWR #09012004

()
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SECTION 01 1O OO - SUMMARY

PART 1 - GENERAL

1.1 SECTION INCLUDES

A. Requirements.

B. Project; work covered by Construction Documents.

C. TDCJ occupancy.

D. Vendor use of site and premises.

E. Work sequence.

F. Construction Duration.

1.2 RELATEDREQUIREMENTS

A. Other Specification Sections as applicable.

General Requirements.
1. Contractor must pay for all required permits.
2. TDCJ shallverifit that all applicable City plumbing permits are obtained and that

the licensed plumber is in compliance with all of the provisions of those permits.
3. Licensed plumber is required to install water system components.
4. Licensed electrician is required to install electrical components.
5. The backflow prevention assembly tester must be currently licensed as a backflow

prevention assembly tester by the Texas Commission on Environmental Quality
and registered with the City of Lubbock. The backflow prevention assembly tester
must have the necessary tools and equipment to properly test and certify the
assemblies.

6. lt is the responsibility of TDCJ and the backflow prevention assembly tester
performing the subject tests to send to the City the backflow prevention assembly
test and maintenance records to the Water Purueyor Offìce of the City within 10
days of installation of the backflow prevention assembly.

7 . Certified inspections and operational tests of the backflow prevention assembly
must be made upon installation, repair, and at least once every three years in non-
health hazard cond itions.

8. All products and manufacturers for water system components must be on City of
Lubbock's Approved Materials and Manufacturers List for use within City of
Lubbock water system.

9. The City of Lubbock will inspect installation for completion in accordance with the
engineering plans and specifications and in accordance with the City of Lubbock
Public Works Engineering Minimum Design Standards and Specifications.

10. Contractor must warranty labor and materials for one year from date of final
acceptance.

1.3 PROJECT _ WORK COVERED BY CONSTRUCTION DOCUMENTS

A. The Work consists of the following

B
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1

2

Coordinate with Region Maintenance Representative or designee for pre-
construction meeting.

Prior to earthwork operations, contact the local utility coordinating committee or the
utility company involved to locate their lines. Existing utilities, facilities, and
permanent objects to remain shall be located and adequately protected from
damage.

3. Verify existing water line sizes and materials prior to ordering materials.

4 Furnish and install new 12" ductile iron water lines with mechanical joints below
grade and new 10" ductile iron water piping with flange joints above grade. Provide
Megalug Restraints or A/E approved equal and thrust blocks at all buried joints.
Do not connect to existing water lines until instructed.

Furnish and install two (2) 10" Zurn Wilkins Model 475 OSY Reduced Pressure
Zone Prevention Assemblies (RPZA) with Wilkins Valve Setters or A/E approved
equal. Furnish and install new 6" concrete pad with edge beams as shown on
drawings for enclosure. Provide complete earthwork for building pad. Furnish and
install one (1) 78"-150'-80' heated, manufactured aluminum backflow prevention
assembly enclosure Safe-T-Cover Model Number 800TDS-AL or A/E approved
equal with two (2) 120V,2000W slab mount heating systems Safe-T-Cover Model
Number HCH2000-120 or NE approved equal. Furnish and install electrical lines
and fixtures shown on plans and connect to electrical supply disconnect.

Furnish and install precast concrete vault, motor-actuated butterfly valves, and
electrical conduit with power and signal wiring from actuators to power and control
cabinets inside far end of pump station.

City of Lubbock forces will connect power and signal wiring from motor-actuators
to power and control cabinets inside pump station and program the PLC to operate
the actuators.

Flush, disinfect, and test existing water line prior to connection. Keep valve to Unit
closed. Do not allow water in existing line to flow to Unit or City Pump Station.
Coordinate through Region Maintenance Representative or designee to have City
forces turn valves on existing water lines. Flush and disinfect existing water line as
necessary until water runs clear and line passes tests. Dispose of water in a place
and manner approved by the Region Maintenance Representative or designee.

5

6

7

I

I After the existing water line passes tests, and with approval of Region
Maintenance Representative or designee, connect new water lines to existing City
water line in utility easement. Do not connect to existing water line inside pump
station fence until instructed in a later step. Keep valve to Unit closed. Do not allow
water in existing line to flow to Unit or City Pump Station. Coordinate through
Region Maintenance Representative or designee to have City forces turn valves
on existing water lines. Disinfect new water lines until lines pass tests. Dispose of
water in a place and manner approved by the Region Maintenance Representative
or designee.

After the new water lines pass tests, and with approval of Region Maintenance
Representative or designee, connect new water lines to existing City water line

10
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inside pump station fence. Keep valve to Unit closed. Do not allow water in
existing line to flow to Unit or City Pump Station. Coordinate through Region
Maintenance Representative or designee to have City forces turn valves on
existing water lines. Disinfect new water lines until lines pass tests. Dispose of
water in a place and manner approved by the Region Maintenance Representative
or designee.

With approval of Region Maintenance Representative or designee, cut and plug
ends of existing water line to pump station and install bend, as shown on drawings.

12 Unit Maintenance will install fencing and gate supplied by TDCJ through T.C.l. to
secure the separation between the backflow preventer and the City pump station.

13. After new installations are placed in operation:

Demolish and haul away any above ground abandoned piping that is not to
be salvaged for use by TDCJ Maintenance Department.

b. Restore site and installtopsoil and grass seeding

14 Work will include all civil/structural, electrical, mechanical, plumbing, and related
site work.

B. Perform Work under a single Lump Sum contract on Forms provided

a

1 Work of this Contract is identified in Technical Specifications and on Drawings.
Unless incorporated via an issued Amendment, no other work is authorized.

Except as specifically noted, provide and pay for:
i. Labor, material, and equipment.

a. Owner is exempt from sales tax on products permanently incorporated
in work.
1. Obtain sales tax exemption certificate number from Owner.

ii. Tools, construction equipment, and machinery.
i¡i. Other facilities and services necessary for proper execution and completion of

work.

Vendor to acquire and pay for all required permits.
i. Comply with codes, ordinances, rules, regulations, orders, standards, and

other legal requirements of public authorities, which bear on performance of
Work.

i¡. Promptly submit written notice to Region Maintenance Representative or
designee of observed variance of Construction Documents from legal
requirements. Assume responsibility for Work known to be contrary to such
requirements, without notice.

2.

3

1.4 TDCJ OCCUPANCY

A TDCJ will occupy the site and premises during entire period of construction for the
conduct of normal operations.
1. Owner will occupy site and/or existing building(s) during entire construction period.

Day-to-day operations will continue during the construction period.
2. Maintain existing exits, unless othenvise indicated on drawings.
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Maintain access to existing walkways, corridors, and other adjacent occupied or
used facilities. Do not close or obstruct walkways, corridors, or other occupied or
used facilities without written permission from Region Maintenance Representative
or designee.
Coordinate offender relocation and schedule shut-downs of equipment and
utilities, as needed/applicable, for construction progress with Region Maintenance
Representative or designee.
i. Provide not less than 72 hours' notice to Region Maintenance Representative

or designee of activities that will affect Owner's operations.
ii. All interruptions to Owner operations shall be minimized to the fullest extent

possible.
1. lf required, reference construction drawings for requirements for

auxiliary equipment and services for extended outages required for
construction activities.

2. lnadvertent interruption of Owner operations due to construction
activities shall be corrected immediately by Vendor.

Protect areas being utilized by Owner from dust and debris by construction
barriers, if required due to proximity of Owner occupation to construction area.
Use appropriate safety cautions, including barriers, to protect areas that are
occupied, if required due to proximity of Owner occupation to construction area.

Cooperate with TDCJ to minimize conflict and to facilitate TDCJ operations

Schedule Work to accommodate Owner occupancy

1.5 VENDOR USE OF SITE AND PREMISES

B. Use of Site: The construction site is a detention facility and therefore a secured facility

1 Entry into the Unit is restricted and must be coordinated with security and
maintenance personnel. Offenders are present at the site. Caution and compliance
with corrections officers and other TDCJ personnel instructions are strictly
required. Security provisions necessary must be included in Contract Sum.

Confine construction operations to areas indicated on drawings.

Keep driveways, loading areas, and entrances serving premises clear and
available to Owner, Owner's employees, and emergency vehicles at all times. Do
not use these areas for parking or storage of materials.
i. Schedule deliveries to minimize use of driveways and entrances.
ii. Schedule deliveries to minimize space and time requirements for storage of

materials and equipment on-site.

4. No tobacco products are permitted on site

1.6 WORK SEQUENCE

Construct Work in stages or phases with each to be substantially complete before
beginning next to accommodate TDCJ occupancy requirements during the construction
period. Coordinate construction schedules and operations with Region Maintenance
Representative or designee.

PART 2 - PRODUCTS (Not Used)

3

4

5

o

B.

c.

2

3
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PART 3 - EXECUTION

A The intent of Construction documents is to require all items necessary for the proper
execution and completion of the work by Vendor. The Construction Documents are
complementary and by their intent a complete and usable work product is expected to be
provided. To meet this requirement the Vendor is expected to provide construction in place
to include that which is indicated in the Construction Documents and that which may be
reasonably expected to be required to make the work complete in all respects and
consistent with established and accepted construction practices.

END OF SECTION 01 1O OO

I
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SECT ION 01 29 OO . SCHEDULE OF VALUES

PART 1 - GENERAL

1.1 SUMMARY

A. A Schedule of Values is required for Lump Sum projects

1.2 CONTENT

A

1.3 FORMAT

For lump sum bids include the following:
1. A price for each Section of Division 01 that is a task to be performed. lnclude cost,

overhead and profit. Examples are laboratory testing, pressure testing of piping,
processing of submittals. Label these prices, "General Requirements" and itemize
them by specification sections.

2. A listing of materials and equipment by Specification section number in Division
02 and higher numbered Divisions with columns for quantities, raw costs of
materials and equipment, installation costs, subcontractor overhead and profit and
general contractor overhead and profit and a total for each line item. Label these
prices "Materials and Equipment" and itemize them by specification sections.

The total of paragraphs 1 and 2 under A. above must equal the total lump sum bid price.

For lump sum bid items in a unit price project include the following:
1. Quantities and costs of materials and equipment, delivered and unloaded;
2. lnstallation costs including labor and equipment;
3. Subcontractor's overhead and profit; and
4. Contractor's overhead and profit.

Use B /." x 1 1" and/or 11"x17" paper.

Place Schedules of Values in 3 ring binders. Use 2" or smaller binders.

lnclude the following information on front page of each binder:
1. Title, i.e. Schedule of Values
2. Project title and location.
3. Contractor's name and address
4. Owner's Name
5. Architect/Engineer's name and project number.
6. Date of submission.

lnclude the following on all pages behind the front page
1. Project title
2. Contractor's name
3. Date of Submission
4. Page number

PART 2 - PRODUCTS (Not Used)

B

c

A.

B.

C.

D
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PART 3 - EXECUTIONS (Not Used)

END OF SECTION

I
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SECTION 01 32 OO - REFERENCES

PART 1 . GENERAL

1.1 STANDARDS

A. Applicability: For Products specified by reference to an association or trade standard,
comply with requirements and recommendations stated in that standard, except when
requirements are modified by the Construction Documents, or applicable codes establish
stricter standards.

B. Publication Dates

Except as othenruise indicated, where compliance with a reference standard is
required, comply with standard in effect as of date of issue of Construction
Documents, except when a specific date is specified.

Copies of Standards: Where copies of standards are needed for proper
performance of Work, obtain such copies directly from publication source.

1.2 SCHEDULE OF ABBREVIATIONS

A. Abbreviations and Names: Following is a partial list of construction industry standards
organizations. Reference standards of these organizations are listed in respective
specification sections using abbreviations contained below.

AA Aluminum Association
AABC Associated Air Balance Council
AAMA American Architectural Manufacturer's Association
AASHTO American Association of State Highway and Transportation Officials
ABMA American Boilers Manufacturer's Association
ACI American Concrete lnstitute
ACIL American Council of lndependent Laboratories
ADC Air Diffusion Council
AGA American Gas Association
AIA American lnstitute of Architects
AISC American lnstitute of Steel Construction
AlSl American lron and Steel lnstitute
AMCA Air Movement and Control Association
ANSI American National Standards lnstitute
APA American Plywood Association
AHRI Air-Conditioning, Heating & Refrigeration lnstitute
ASCE American Society of Civil Engineers
ASHRAE American Society of Heating, Refrigerating and Air-Conditioning Engineers
ASME American Society of Mechanical Engineers
ASPE American Society of Plumbing Engineers
ASTM American Society of Testing and Materials
AWI The Architectural Woodwork lnstitute
AWPA American Wood-Preservers'Association
AWPB American Wood-Preservers Bureau
A\AAIVAAme rican Water Works Association
AWS American Welding Society
BHMA Builders' Hardware Manufacturers Association

2
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CISPI Cast lron Soil Pipe lnstitute
CPSC Consumer Product Safety Commission
CRSI Concrete Reinforcing Steel lnstitute
CS Commercial Standard of NBS (U.S. Dept. of Commerce)
FCC Federal Communications Commission
FCI Fluid Controls lnstitute
FGMA Flat Glass Marketing Association
FM Factory Mutual System
FS Federal Specification (General Services Admin)
IBC lnternational Building Code (lnternational Code Council)
IEEE lnstitute of Electrical and Electronic Engineers lnc
MBMA Metal Building Manufacturers Association
MIL Military Standardization Documents (U.S. Dept. of Defense)
NAAMM NationalAssociationofArchitecturalMetalManufacturers
NEC National Electrical Code (by NFPA)
NEMA National Electrical Manufacturers Association
NESC National Electrical Safety Code
NFPA National Fire Protection Association
PCI Pre-stressed Concrete lnstitute
PDI Plumbing and Drainage lnstitute
SDI Steel Deck lnstitute
SDI Steel Door lnstitute
SIGMA Sealed lnsulating Glass Manufacturers Association
SMACNA Sheet Metal and Air Conditioning Contractors' NationalAssociation
SSPC Steel Structures Painting Council
TCA Tile Council of America
TXDOT Texas Department of Transportation
UL Undenryriters Laboratories
WCLIB West Coast Lumber lnspection Bureau (Grading Rules)
\\A/r/PAWestern Wood Products Association (Grading Rules)

END OF SECTION 01 32 OO

[Revision August 2013]
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,,, SECTION 01 34 OO _ SUBMITTALS
\

PART I . GENERAL

1.1 DESCRIPTION

A. Procedures for Submittal of Product Data, Shop Drawings, Samples, Mock-Ups, Requests
for lnformation and other work-related submittals required by Contract Documents.

1.2 RELATEDREQUIREMENTS

A. Other Specification Sections as applicable

1.3 DEFINITIONS

A.

c.

D.

E.

Product Data - illustrations, standard schedules, performance charts, instructions,
brochures, diagrams, test data and other information furnished by Contractor to illustrate
material, product, equipment or system for some portion of the Work.

Shop Drawings - drawings, diagrams, schedules and other data specially prepared for the
Work by Contractor or a Subcontractor, Sub-Subcontractor, Manufacturer, supplier or
distributor to illustrate some portion of the Work.

Samples - physical examples which illustrate materials, equipment or workmanship to
establish standards for the Work. Samples include field samples.

Action Submittals - written and graphic information and physical samples that require
TDCJ Project A/E's responsive action.

lnformational Submittals - written and graphic information and physical samples that may
or may not require TDCJ Project A/E's responsive action.

Request For lnformation (RFl) - requests from Contractor for additional information,
interpretation, clarification of, or to identify conflicts with, the Construction Documents.

Quality control submittals - pertain to quality control and TDCJ information which may or
may not require review and approval by TDCJ Project A/E. lf reviewed, project information
will be reviewed for compliance with the construction documents only. The review may not
constitute a detailed review of adequacy of submitted design calculations. The
appropriateness and accuracy of calculations is the responsibility of the submitting
Contractor (and Contractor's professional engineer when such calculations are required to
be professionally sealed). Examples of quality control submittals:

Design data and calculations.
Test reports.
Certifications.
Manufacturer's installation instructions.
Manufacturer's field reports.

Contract Closeout Submittals - contract closeout related information that requires review
and approval by the TDCJ Project A/E and are to be retained for project files.

1. Project record information

F

G

1

1

2
3
4
5

H
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Warranties.
Operation and maintenance data.
TDCJ instruction reports.
Contractor, su bcontractors, su ppl ie rs, man ufacturers contact information

1.4 SUBMITTALS (Other than Close-out submittals)

A. Within 20 days after receipt of Receipt of Purchase Order submit Submittal Schedule to
Region Maintenance Representative or designee for approval. Arrange the following
information in tabular format.

Scheduled date for first submittal.
Specification number and title.
Submittal category (action or informational).
Name of supplier.
Description of the Work covered.
Scheduled date for TDCJ Project A/E's final release or approval. (30 days after
submittal.)

B. Coordinate preparation and processing of Submittals with performance of construction
activities.

1 Coordinate each submittal with fabrication, purchasing, testing, delivery, other
submittals, and related activities that require sequential activity.

Coordinate transmittal of different types of submittals for related parts of the
Work so processing will not be delayed because of need to review submittals
concurrently for coordination.

2
3
4
5

1

2
3
4
5
6

c

2

Schedule Submittals to allow number of days for review and processing of Submittals
by TDCJ Project A/E in such sequence as to cause no delay in the Work.

D. Make Submittals promptly in accordance with approved Submittal Schedule.

1 Time for review shall commence on TDCJ Project AJE's receipt of Submittal.
a. Submittal review: 30 calendar days for each Submittal.
b. Resubmittal review: 14 calendar days for review of each Resubmittal.
c. Allow additional time if coordination with subsequent

Submittals/Resubmittals is required.

2 No extension of the Contract Time will be authorized because of failure to
transmit submittals enough in advance of the Work to permit processing,
including Resubmittals.

E. Per approved Submittal Schedule

Submit number of copies of Shop Drawings as determined (no more than B)

and meeting requirements set forth in relative Specification Section.

Submit number of copies of Product Data as determined at Pre-Construction
Meeting (no more than B) and meeting requirements set forth in relative
Specification Section.

1

2
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Submit number of sets of Samples/Mock-Ups as determined at Pre-
Construction Meeting (no more than 3) and meeting requirements set forth in
relative Specification Section.

Submit number of sets of other Submittals as determined at Pre-Construction
Meeting (no more than B) and meeting requirements set forth in relative
Specification Section.

5 Submit number of Contract Closeout submittals as specified in Sections 01 70
00 and meeting requirements set forth in relative Specification Section.

F Coordinate Submittals into logical groupings to facilitate interrelation of Products and
Systems:

Simultaneously submit associated items of operating systems which require
correlation for efficient function and installation.

2. TDCJ Project A/E reserves the right to withhold action on a submittal requiring
coordination with other submittals until related submittals are received and
shall not be considered as a delay to Work progress.

Provide complete Submittals for review. Partial or incomplete Submittals will be
returned, without review, for resubmission.

Check for coordination with other Work and for compliance with the
Construction Documents.

Mark with Contractor's approval stamp and provide Contractor's signature
before submission to Region Maintenance Representative or designee.
a. Stamp each submittal with a uniform approval stamp with a statement

certifying that submittal has been reviewed, checked and approved for
compliance with the Construction Documents.

H. Transmittal Form

Use Contractor's Transmittal form with Contractor's letterhead with title block
or a permanently affixed label with Contractor's letterhead.

Transmit each submittal using transmittalform or label.
(1) lndicate name of firm or entity that prepared each Submittal on label

or title block.
(2) Provide a space approximately 6 by I inches on label or beside title

block to record Contractor's review and approval markings and action
taken by TDCJ Project A/E.

(3) lnclude the following information on label for processing and
recording action taken:
(a) Project name.
(b) Date.
(c) Name and address of TDCJ Project A/E.
(d) Name and address of Contractor.
(e) Name and address of subcontractor.
(Ð Name and address of supplier.
(g) Name of manufacturer.

3

4

I

G

2

1

a
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(h)

(i)

0)
(k)
(t)

Submittal number and revision identifier.
i) Submittal number shall use Specification Section number

followed by decimal point and then a sequential number
(e.9. 15 0B 10.01). Resubmittal shall include an alphabetic
suffix after another decimal point (e.9. 15 08 10.01 .A)

Number and title of appropriate Specification Section.
Drawing number and detail references, as applicable.
Locations(s) where product is to be installed, as applicable.
Other necessary identification
i) Product specification sheets that contain multiple part

numbers shall contain indication of specific part number
applicable to submittal.

Specifically identify deviations from the Construction
Documents.
i) On attached separate sheet, prepared on Contractor's

letterhead, record relevant information, requests for data,
revisions other than those requested by TDCJ Project A/E
and Region Maintenance Representative or designee on
previous submittals, and deviations from requirements in the
Construction Documents, including minor variations and
limitations.

(m)

2

3

Package each submittal individually and appropriately for transmittal and
handling.

TDCJ Project A/E will return submittal without review, received from sources
other than Contractor.

4. Maintain a Submittal Log tracking the following information

Submittal Number.
Date of submission of Submittal.
Date of receipt of Submittal response.
Response - Approved, No Exception Taken, Revise and resubmit,
Rejected, etc.
Date of Resubmittal.

Only use material, equipment, products upon receipt of a Submittal response
of "Approved" or "No Exception Taken".

lnformational Submittals that do not comply with requirements will be
returned by TDCJ Project A/E to be resubmitted by Contractor.
Submittals not required by the Construction Documents may not be
reviewed and may be discarded.

Approval - upon receipt of a Submittal response of "Approved" or "No
Exception Taken", furnish copies to manufacturers, subcontractors, suppliers,
fabricators, installers, authorities having jurisdiction, and others as necessary
for performance of construction activities.

Resubmittals: Make Resubmittals in same form and number of copies as initial
Submittal.

a.
b.
c.
d.

e.

5

a.

b.
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Note date and content of previous submittal.
Note date and content of revision in label or title block and clearly indicate
extent of revision.
Resubmit Submittals having made adjustments indicated in TDCJ Project A/E
response until they are marked "Approved" or "No Exceptions Taken" and
dated by TDCJ Project A/E.

1.5 REQUESTS FOR TNFORMATTON (NOT USED)

1.6 CONTRACT CLOSEOUT SUBMITTALS

A. Prepare and submit Contract Closeout submittals as required per individual
Specification Sections.

PART TWO - PRODUCTS

2.1 ACTION SUBMITTALS

A. General: Prepare and submit Action Submittals as required by individual Specification
Sections.

1. Product Data

lf information must be specially prepared for submittal because
standard printed data are not suitable for use, submit as Shop
Drawings, not as Product Data.

Prepare written summary indicating types of products required for the
Work and their intended location. lnclude the following information in

tabular form:

(1) Type of product. lnclude unique identifiers for each product.
(2) Reference sheet number, detail, and/or specification number
(3) Number and name of room or space.
(4) Location within room or space.

Submit Product Data before or concurrent with Samples/Mock-Ups
and/or Shop Drawings.

Collect information into a single submittal for each element of
construction and type of product or equipment.

e. lnclude the following information, as applicable

(1) Manufacturer'swrittenrecommendations.
(2) Manufacturer'sproductspecifications.
(3) Manufacturer'sinstallationinstructions.
(4) Standard color charts.
(5) Manufacturer's catalog cuts.
(6) Wiring diagrams showing factory-installed wiring
(7) Printed performance curves.

I
2

3

a

b

c.

d
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(8)
(e)
(10)
(1 1)
(12)
(13)
(14)

Operational range diagrams
Mill reports
Standard product operation and maintenance manuals.
Compliance with specified referenced sta ndards.
Testing by recognized testing agency.
Application of testing agency labels and seals.
Notation of coordination requirements.

Mark each copy of each Submittal to show which products and options
are applicable.

g. Upon approval

(1) Retain one copy of each Product Data Submittal.
(2) Utilize for quality control of provided product.
(3) Utilize for coordination with other elements.
(4) Mark up and return as Project Record Document.

2. Shop Drawings

t

a Prepare written summary indicating types of elements required for the
Work and their intended location. lnclude the following information in

tabular form:
(1) Type of element. lnclude unique identifiers for each element.
(2) Reference sheet number, detail, and/or specification number.
(3) Name of room or space.
(4) Location within room or space.

Prepare project-specific information, drawn accurately to scale. Do not
base Shop Drawings on reproductions of the Construction Documents
or standard printed data.
(1) Electronic copies of CAD Drawings of the Construction

Drawings will not be provided for Contractor's use in preparing
Shop Drawings.

lf not previously submitted, submit Product Data concurrent with Shop
Drawings.

Submit applicable Samples/Mock-Ups concurrent with Shop Drawings.

Collect information into a single submittal for each element of
construction and type of product or equipment.

Fully illustrate requirements in the Construction Documents. lnclude the
following information, as applicable:
(1) Field dimensions.
(2) ldentification of products.
(3) Fabrication and installation drawings.
(4) Roughing-in and setting diagrams.
(5) Wiring diagrams showing field-installed wiring, including power,

signal, and control wiring.
(6) Shopworkmanufacturinginstructions.
(7) Templates and patterns.

b

c

d

e

f
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(B)
(e)
(10)
(1 1)
(12)
(13)
(14)
(15)

Schedules.
Design calculations.
Compliance with specified standards.
Notation of coordination requ irements.
Notation of dimensions established by field measurement.
Relationship to adjoining construction clearly indicated.
Seal and signature of professional engineer if specified.
Wiring Diagrams: Differentiate between manufacturer-installed
and field-installed wiring.

Sheet Size: Except for templates, patterns, and similar full-size
drawings, submit Shop Drawings on sheets at least 8-112 by 11 inches
but no larger than 34 by 44 inches.

Upon approval:
(1) Retain one copy of each Shop Drawing Submittal.
(2) Utilize for quality control of provided manufactured elements
(3) Utilize for coordination with other elements.
(4) Mark up and return as Project Record Document.

3. Samples and Mock-Ups:

Prepare written summary indicating types of Samples and Mock-Ups
required for the Work and intended location for selected and final
product(s). lnclude the following information in tabular form:
(1) Type of product. lnclude unique identifiers for each product.
(2) Reference sheet number, detail, and/or specification number.
(3) Name of room or space.
(4) Location within room or space.

lf not previously submitted, submit Product Data concurrent with
Samples and Mock-Ups.

Submit applicable Shop Drawings concurrent with Samples/Mock-Ups

Submit Samples/Mock-Ups that contain multiple, related components
such as accessories together in one submittal package.

For review/ selection/ approval of kind, color, pattern, texture and
similar characteristics, submit manufacturer's charts consisting of units
or sections of units showing the full range of colors, textures, patterns,
and other similar characteristics available.

For review/ selection/ approval of assembly details, workmanship,
fabrication techniques, connections, operation, and other similar
characteristics, submit or erect complete, full-size Mock-Ups, at Project
site, unless other is indicated in applicable Specification Section or
approved by TDCJ Project A/E, prepared from same material to be
used for the Work, cured andlor finished in manner specified, and
physically identicalwith material or product proposed for use.

Upon approval:
(1) Retain one unit of each Sample/Mock-Up Submittal

a

g

h

e
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d
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(2)
(3)
(4)

(a) Samples/Mock-Ups that may be incorporated into the
Work are indicated in individual Specification Sections.
Such Samples/Mock-Ups must be in an undamaged
condition at time of use.

(b) lf not to be incorporated into Work, leave in place for
duration of the project or until approved for removal
through the Region Maintenance Representative or
designee.

(c) Samples/Mock-Ups not incorporated into the Work, or
othen¡¡ise designated as Owner's property, are the
property of Contractor.

Utilize for quality control of provided elements.
Utilize for coordination with other elements.
Document approved changes and submit record of
Documentation as Project Record Document.

4. Requests for lnformation (NOT USED)

2.2 INFORMATIONALSUBMITTALS

General: Prepare and submit lnformational Submittals required by individual
S pecification Sections.

1 Reports:
a. All reports shall include a cover page with the following information

(1) Project name.
(2) Type of report.
(3) Name, contact information, qualifications of preparer.
(4) Specification Section specifying report.

All reports shall include footer information that, at minimum, includes
page numbers.

Coordination Drawings: Comply with requirements in individual Specification Sections.

Product Test Reports: Prepare written reports indicating current product produced by
manufacturer complies with requirements in the Construction Documents. Base
reports on evaluation of tests performed by manufacturer and witnessed by a qualified
testing agency, or on comprehensive tests performed by a qualified testing agency.

Product Certificates: Prepare written statements on manufacturer's letterhead
certifying that product complies with requirements in the Construction Documents.

Research/Evaluation Reports: Prepare written evidence, from a model code
organization acceptable to authorities having jurisdiction, that product complies with
building code in effect for Project. lnclude the following information:

Name of evaluation organization.
Date of evaluation.
Time period when report is in effect.
Product and manufacturers' names.
Description of product.
Test procedures and results.

A.

b

B.

c.

D

E
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F

7. Limitations of use.

Preconstruction Test Reports: Prepare reports written by a qualified testing agency, on
testing agency's standard form, indicating and interpreting results of tests performed
before installation of product, for compliance with performance requirements in the
Construction Docu ments.

Compatibility Test Reports: Prepare reports written by a qualified testing agency, on
testing agency's standard form, indicating and interpreting results of compatibility tests
performed before installation of product. lnclude written recommendations for primers
and substrate preparation needed for adhesion.

Material Certificates: Prepare reports written by a qualified testing agency, on testing
agency's standard form, indicating and interpreting test results of material for
compliance with requirements in the Construction Documents.

Field Test Reports: Prepare reports written by a qualified testing agency, on testing
agency's standard form, indicating and interpreting results of field tests performed
either during installation of product or after product is installed in its final location, for
compliance with requirements in the Construction Documents.

Manufacturer Certificates: Prepare written statements on manufacturer's letterhead
certifying that manufacturer complies with requirements in the Construction
Documents. lnclude evidence of manufacturing experience where required.

Manufacturer's lnstructions: Prepare written or published information that documents
manufacturer's recommendations, guidelines, and procedures for installing, operating,
and maintaining product or equipment. lnclude the following, as applicable:

Name of product.
Name, address, and telephone number of manufacturer.
Preparation of adjoining elements.
Required tolerances.
Sequence of installation or erection.
Required adjustments.
Recommendations for cleaning and protection.
Specifically identify requirements for special post commissioning maintenance
activities required to maintain warranties that are outside of typical Periodic
Maintenance req uirements.

Manufacturer's Field Reports: Prepare written information documenting factory-
authorized service representative's tests and inspections. lnclude the following, as
applicable:

Name of product.
Name, address, and telephone number of factory-authorized service
representative making report.
Statement on condition of adjoining elements and acceptability for installation
of product.
Statement that products at project site comply with manufacturer's
requirements.
Summary of installation procedures being followed, whether they comply with
requirements and, if not, what corrective action was taken.

H

G.

L

J

K.

1.

2.
3.
4.
5.
6.
7.
B.
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b

7
B

Results of operational and other tests and a statement of whether observed
performance complies with requirements.
Statement whether conditions, products, and installation will affect warranty.
Other required items indicated in individual Specification Sections.

Qualification Data: Prepare written information that demonstrates capabilities and
experience of firm or person. lnclude lists of completed projects with project names
and addresses, names and addresses of architects, engineers and owners, and other
information specified.

Welding Certificates: Prepare written certification that welding procedures and
personnel comply with requirements in the Construction Documents. Submit of record
of Welding Procedure Specification (WPS) and Procedure Qualification Record (POR)
on AWS forms. lnclude name of firms and personnel certified.

lnstaller Certificates: Prepare written statements on manufacturer's letterhead
certifying that lnstaller complies with requirements in the Construction Documents
and, where required, is authorized by manufacturer for this specific Project.

Design Data: Prepare written and graphic information, including, but not limited to,
performance and design criteria, list of applicable codes and regulations, and
calculations. lnclude list of assumptions and other performance and design criteria
and a summary of loads. lnclude diagrams if applicable. Provide name and version of
software, if any, used for calculations.

Material Safety Data Sheets (MSDSS): submit per requirements in individual
Specification Sections.

M

N

o

P

o

PART THREE - EXECUTION
(Not Used)

END OF SECTION 01 34 OO

IRevision August 201 3l
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SECTION 01 40 OO . QUALITY CONTROL

PART 1 - GENERAL

1.1 SECTION INCLUDES

A. GeneralQualityControl.

B. Workmanship.

C. Manufacturer's lnstructions.

D. Manufacturer'sCertificates.

E. Manufacturer's Field Services

1.2 RELATED REQUIREMENTS

A. Other Specification Sections as applicable

1.3 QUALITY CONTROL, GENERAL

A. Quality control services include inspections and tests and related actions including
repofts, performed by independent agencies, governing authorities, and the Contractor.
They do not include Contract enforcement activities performed by the Owner.

B. lnspection and testing services are required to verify compliance with requirement
specified or indicated. These services do not relieve the Contractor of responsibility for
compliance with Contract Document requirements.

c Requirements of this Section relate to customized fabrication and installation procedures,
not production of standard products.

Specific quality control requirements for individual construction activities may be
specified in the Sections that specify those activities. Those requirements,
including inspections and tests, cover production of standard products as well as
customized fabrication and installation procedures.
lnspections, test and related actions specified are not intended to limit the
Contractor's quality control procedures that facilitate compliance with Contract
Document requirements.
Requirements for the Contractor to provide quality control services required by the
Owner or authorities having jurisdiction are not limited by provisions of this Section.

1.4 WORKMANSHIP

A. Comply with industry standards except when more restrictive tolerances specified
requirements indicate more rigid standards and more precise workmanship.

1

2.

3.
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Perform Work by persons qualified to produce workmanship of specified quality.

Secure products in place with positive anchorage devices designed and sized to withstand
stresses, vibration, and racking.

1.5 MANUFACTURER'S INSTRUCTIONS

A. Comply with instructions in full detail, including each step in sequence. Should
instructions conflict with Contract Documents, request clarification from Owner before
proceeding.

1.6 MANUFACTURER'S CERTIFICATES

A When required by individual Specifications Section, submit six manufacturer's certificates
stating that products meet or exceed specified requirements.

1.7 MANUFACTURER'S FIELD SERVICES

A When specified in respective Specification Sections, require supplier or manufacturer to
provide qualified personnel to observe field conditions, conditions of surfaces and
installation, quality of workmanship, start-up of equipment, test, adjust and balance of
equipment and to provide instructions as applicable, and to make appropriate
recommendations.

Representative shall submit written report to Region Maintenance Representative or
designee listing observations and recommendations.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 01 40 OO

IRevision August 20'1 3]
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.TE NG LABORATORY SERVI

PART 1 . GENERAL

1.1 GENERAL

Contractor shall employ and pay for the services of an lndependent Testing Laboratory
(Contractor's Quality Control Laboratory) to perform specified services and testing.

Employment of laboratory shall in no way relieve Contractor's obligations to perform the
Work of the Contract.

1.2 RELATEDREQUIREMENTS

A. Other Specification Sections as applicable

1.3 QUALIFICATIONS OF LABORATORY

A Meet "Recommended Requirements for lndependent Laboratory Qualification", published
by American Council of lndependent Laboratories.

Meet basic requirements of ASTM E 329, "Practice for Use in the Evaluation of lnspection
and Testing Agencies as Used in Construction" and ASTM E543, "Practice for
Determining the Qualification of Nondestructive Testing Agencies."

C. Authorized to operate in the State of Texas.

Acceptable to TDCJ and approved in writing by TDCJ

Under the direction of a Registered A/E licensed in the State of Texas and having a
minimum of 5 years engineering experience in inspection and testing of construction
materials.

Testing equipment calibrated at 12 month intervals by devices of accuracy traceable to
either National Bureau of Standards or accepted values of natural physical constants.
Submit copies of certificates of calibration.

G Voluntarily participate in American Association of Laboratory Accreditation (AALA)
program.

Laboratory shall possess a current Scope of Accreditation Certificate in type of
tests required for the project.

Testing and lnspection Services performed at laboratory facility which has
received A2LA accreditation, unless TDCJ specifically approves an alternate A2LA
accredited laboratory or an acceptable project QA/QC program which provides for
an adequate "extension" of accredited laboratory. Such an "extended" laboratory
which will operate more than a year must be separately assessed and accredited.
A temporary field or project laboratory operating less than a year shall be under
the fulltime supervision of management from an accredited laboratory. Test reports
produced by the temporary field or project laboratory shall be signed by one of the
accredited laboratory's signatories.

A.

B.

B

D

E

F
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lnspectors and technicians with demonstrated competence in performing relevant tests
and inspections and under direct supervision of persons meeting following requirements:

NICET Level ll Certification in concrete, soils, or asphalt fields; or ACI Level ll
Certification in concrete.
AWS Certified Welding lnspector in structural steelfield.
ASNT Level ll Certification in Radiographic or Ultrasonic Nondestructive Testing of
shop and field welding.

Soils inspections for pier drilling, structural excavation and structural fill earthwork
performed by a registered A/E or Geologist licensed in the State of Texas and having a
minimum of 5 years experience in providing Geotechnical services. This individual shall
be present at site and provide continuous inspections during pier drilling, structural
excavation and structural fill earthwork procedures.

1.4 AUTHORITY AND DUTIES OF LABORATORY

Cooperate with TDCJ's Project Architect/Engineer (A/E) and Contractor; provide qualified
personnel after due notice.

Perform specified inspections, sampling and testing of materials and methods of
construction.

Promptly notify Region Maintenance Representative or designee, TDCJ Project A/E and
Contractor of observed irregularities or deficiencies of work or products.

D. Laboratory is not authorized to

Release, revoke, alter or enlarge on requirements of Construction Documents
Approve or accept any portion of the Work.
Perform any duties of the Contractor.

E Promptly submit written report of each test and inspection; 2 copies each to TDCJ Project
A/E and Region Maintenance Representative or designee and one copy to Contractor.
Each report shall include:

Date issued.
Project title and number
Testing laboratory name, address and telephone number.
Name and signature of laboratory inspector/technician and responsible reviewer
Date and time of sampling or inspectron
Record of temperature and weather conditions

7. Date of test
B. ldentification of product and Specification Section
9. Location of sample or test in the Project
10. Type of inspection or test
11. Results of tests and compliance with Construction Documents
12. lnterpretation of test results that indicate unsatisfactory conditions

Submit certificates of testing, inspection or approval that are required by laws, ordinances,
rules, regulations, orders or approval of public authorities. Submit same number of copies
as required for tests and inspections.

H
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1.5 CONTRACTOR'SRESPONSIBILITIES

Cooperate with laboratory personnel and provide access to Work or to Manufacturer's
operations.

Deliver to laboratory adequate quantities of representative samples of materials proposed
for use and which require testing.

Provide to laboratory preliminary design mix proposed to be used for concrete, and other
materials mixes which require control by testing laboratory.

Notify laboratory and Region Maintenance Representative or designee sufficiently in
advance of operations (minimum of 48 hours) to allow for laboratory assignment of
personnel and scheduling of tests.

E. Furnish incidental labor and facilities

To provide access to Work to be tested
To obtain and handle samples at Project Site or at source of product to be tested.
To facilitate inspections and tests, including scaffolding, or hoisting; required to
inspect, and test structural elements.
For storage and curing of test samples

For TDCJ's Quality Assurance inspection and testing, furnish same incidental labor and
facilities specified in this Article for Contractor's Quality Control Testing.
Provide adequate facilities for safe storage and proper curing of concrete test samples on
project site for the first 24 hours and also for subsequent field curing in accordance with
ASTM C3I.

Make arrangements with laboratory and pay for additional samples and tests required for
Contractor's convenience, including additional compressive strength tests required to
confirm strength requirements for early form recovery.

Make arrangements with laboratory and pay for services to perform additional inspections,
sampling and testing required when initial tests indicate Work does not comply with
Construction Documents.

J Coordinate and integrate inspection and testing services with Contractor's Quality Control
Plan/Program, including:

Compile and submit complete list of inspections and tests required by the
Construction Documents. List shall include test name, frequency, specification
reference, and estimate of quantities.
Record results of inspections and tests conducted at site on appropriate Quality
Control Reports.
Record results of off-site inspections and tests on appropriate Quality Control
Reports.

1.6 TDCJ'S QUALITY ASSURANCE INSPECTION AND TESTING

A. The Region Maintenance Representative or designee may, from time to time, peform
additional Quality Assurance inspections and testing.

A.

B.

c.

D.
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1 The TDCJ will employ and pay for services of an independent testing laboratory to
perform any additional Quality Assurance inspections and testing.

Quality Assurance inspections and testing conducted by the TDCJ's Quality Assurance
Laboratory shall not relieve the Contractor from performing inspections and tests required
by the Construction Documents or regulatory agencies.

The TDCJ reserves the right to utilize the Contractor's on-site Quality Control Laboratory
Facilities, if any, for incidental handling, curing or storage of Quality Assurance samples.

B

C

1.7 REFERENCES

A. American Concrete lnstitute

ACI 301-84 - Specifications for Structural Concrete for Buildings.
ACI 318-89 - Building Code Requirements for Reinforced Concrete

B. American lnstitute of Steel Construction

2.

A|SC-Specification for the Design, Fabrication and Erection of Structural
Steel for Buildings, June 1 , 1989.
A|SC-Specification for Structural Joints, using ASTM 4325 or 4490 Bolts,
November 13, 1985, approved by Research Council on Riveted and Bolted
StructuralJoints of the Design Professional Foundation.

C. American Society of Testing Materials

1.
2.

1

1.
2.
3.
4.
5.
6.
7.
8.
9.
10
11

ASTM C31 - Making and Curing Concrete Test Specimens in the Field
ASTM C39 - Compressive Strength of Cylindrical Concrete Specimens
ASTM C7B - Flexural Strength of Concrete
ASTM C42 - Obtaining and Testing Drilled Cores and Sawed Beams of Concrete
ASTM C91 - Masonry Cement
ASTM C94 - Ready Mixed Concrete
ASTM C109 - Compressive Strength of Hydraulic Cement Mortars
ASTM C136 - Sieve Analysis of Fine and Coarse Aggregates
ASTM Cl43 - Slump of Portland Cement Concrete.
ASTM C172 - Sampling Fresh Concrete
ASTM C231 - Test for Air Content of Freshly Mixed Concrete by the
Pressure Method
ASTM C7B0 - Preconstruction and Construction Evaluation of Mortars
ASTM C1019 - Sampling and Testing Grout
ASTM D75 - Sampling Aggregates
ASTM D4318 - Liquid Limit, Plastic Limit and Plasticity lndex of Soils
ASTM D698 - Moisture-Density Relations of Soils
ASTM D1 1BB - Bulk Specific Gravity of Compacted Bituminous Mixtures
ASTM D1556 - Density of Soil in Place by Sand-Cone Method
ASTM D1557 - Moisture-Density Relations of Soils and Soil-Aggregate Mixtures
Using 10-16 Rammer and 18 inch Drop.
ASTM D2167 - Density of Soil in Place by Rubber-Balloon Method
ASTM D2172 - Quantitative Extraction of Bitumen from Bituminous Paving
Mixtures
ASTM D2216 - Laboratory Determination of Water (Moisture) Content of Soil,
Rock and Soil - Aggregate Mixtures

12
13
14
15
16
17
18
19

20
21

22
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ASTM D2922 - Density of Soil and Soil Aggregate in Place by Nuclear Method
ASTM 8164 - Ultrasonic Contact lnspection of Weldments
ASTM 8447 - Compressive Strength of Masonry Prisms

D. American Welding Society

1. AWS D1.1 - Structural Welding Code, Steel, including latest revisions.

PART2-NOTAPPLIGABLE

PART 3 _ EXECUTION

3.1 SOILS TESTING

23
24
25

A Laboratory Sampling and Testing: For each type of off-site borrow material and site
excavated soil material proposed for use, analyze samples to provide engineering soil
classification, graduation and quality description, and perform 2 representative tests for
each 10,000 cubic yards of soil material as follows:

Tests for liquid limit, plastic limit and plasticity index of soils in accordance with
ASTM D4318.

Tests for moisture/density relations (optimum moisture and laboratory maximum
density) of soil in accordance with ASTM D69B or D1557 , as applicable.

Laboratory moisture content test in accordance with ASTM D 2216 for each soil
type to calibrate nuclear density gauge.

B. ln Place Moisture Density Tests:

1 Optimum Moisture-Density Relationship: lf changes in soil occur which may affect
optimum moisture content or laboratory maximum dry density, conduct one
additional moisture-density relationship for each changed soil material in

accordance with ASTM D698 or D1557.

ln-Place Compaction Tests: Perform in-place compaction test for moisture content,
and dry density of materials-in-place, to determine that subgrades, backfill and
embankment fill materials have been compacted to specified density in

accordance with ASTM D2167 or ASTM D2922. Pedorm at following frequencies:
a. One test for each 10,000 square feet of area of each lift of subgrade fill or

backfill placed under pavement or floor slabs, except that pavement test
rate may be at minimum of 400 linear foot intervals along pavement center
line. Stagger test locations in each lift from those in previous lift. Provide a
minimum of 3 tests for each lift for each building pad or pavement area.

b. One test for each 100 linear feet, or portion thereof, of each lift of trench
backfill, with locations staggered between lifts.

c. One test for each 100 linear feet, or portion thereof, of each lift of backfill
placed against foundation walls or grade beams, with locations staggered
between lifts.

d. One test of each lift placed at any free-standing footing, pier, or similar
support, with locations taken on a different side, in each case, from the lift
below.

2

3
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One test for each 100 square feet, or portion thereof, of each lift of fill
placed beneath isolated footings, with locations staggered between lifts.
One test for each 100 linear feet, or portion thereof, of each lift of fill placed
beneath strip footing, with locations staggered between lifts.
One test for each 15,000 square feet of area of each lift of embankment fill
placed on site. Stagger test locations in each lift from those in previous lift.

C. Reports:

1. Laboratory Test Reports: Furnish a report for each test, describing variances from
specified requirements, and state whether material meets specification
requirements.

Field Test Reports: Furnish a report stating results for each test for each area. ldentiñ7 soil type,
location, lift and area. Reports may be combined on a daily basis, if so desired, provided that
location of each test and applicable lift are clearly identified.

(NOT USED)

(NOT USED)

INSPECTING STRUCTURAL EXCAVATION AND FILLING

lnspecting Structural Excavation: Provide continuous inspection of each concrete spread
footing excavation to determine if proper bearing stratum is obtained and utilized, if
excavations are properly clean and dry before concreting, and if footing excavation is
within specified allowable dimensional tolerances.

B. Field lnspection

lnspect exposed subgrade after excavation is complete to determine if subgrade is
suitable to receive select fill.

lnspect select fill material prior to placement of each lift to determine if select fill
meets specified requirements.

Provide continuous inspection of placement and compaction of select fill material
for each lift for conformance to requirements of Construction Documents.

(NOT USED)

CONCRETE MIX DESIGN

Prepare and test proposed mix design for each scheduled class of concrete in
accordance with procedures specified in Section 03 30 00.

Compressive strengths shall meet or exceed values specified for each class of concrete
scheduled for each portion of the work. Requirements are based on 28-day compressive
strength.

After sufficient data becomes available during construction, mix proportions may be
adjusted in accordance with ACI 301, Section 3.11, rt approved by TDCJ Project A/E.

3.7 INSPECTION AND CONTROL OF CONCRETE

e

f.

g
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lnspect batch plant facilities for conformance to ASTM C94.lnspect initial weighing and
batching of controlled concrete at batch plant at start of each day's placement.

Verify that materials used are in accordance with requirements of Construction
Documents. Visually inspect aggregate stockpiles to determine uniformity of grading,
cleanliness and possible moisture variations. Confirm visual determinations by tests taken
randomly, either daily or on lot basis.

Check for adjustment in batch weights to compensate for variations in moisture content.

lnspect plastic concrete at site to determine if concrete is thoroughly and properly mixed.
Control consistency of mix to prevent segregation due to excessive water. Adjust amounts
of mixing water to obtain uniform consistency of each batch.

Verify unauthorized addition of water which will exceed maximum allowable water/cement
ratio for each mix design.

Monitor mixing time of concrete in trucks

Certify each delivery ticket indicating class of concrete delivered, and record amount of
water added, time of mixing, time of discharge, slump and location of placement.

Promptly report to Region Maintenance Representative or designee details of reasons for
rejection of any quantities of concrete. Report locations of concrete placements,
quantities, date of placements and other pertinent facts concerning concrete represented
by rejected specimens.

3.8 TESTTNG OF CONCRETE (NOT REQUTRED)

A. Test Cylinders:

During progress of Work, mold, cure and test specimens of each different mix
design or class of concrete placed in any one day.

For each 75 cubic yards of concrete placed, or part thereof over 10 cubic yards,
make 4 compressive test cylinders during pour.

Mold and cure test cylinders in accordance with ASTM C31.

Test cylinders in accordance with ASTM C39: one at 7 days and 2 al28 days.

Hold remaining cylinder for additional testing as directed by TDCJ Project A/Ë
through Region Maintenance Representative or designee.

Make additional sets of 4 cylinders when obvious changes in mix are apparent.

Additional compressive test cylinders required for determination of early form
removal shall be made at Contractor's option and expense.

B. Slump Tests:

Make slump tests for each 50 cubic yards of concrete placed, or for each set of
cylinders in accordance with ASTM C143, whichever is greater.

A.
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2 Slump shall be measured to determine if conformance to limits specified have
been achieved.

C. Strength:

Seven day compressive strength of concrete shall be a minimum of 65% of
required 28 day compressive strength, unless othen¡rise specified or unless mix
design tests indicate othenruise.

Strength level of concrete will be considered satisfactory if averages of all sets of 3
consecutive strength test results equal or exceed specified strength and no
individual test result is below specified strength by more than 500 psi. Strength
test shall consist of two specimens.

When strength of test cylinders falls below design strength, the TDCJ Project A/Ê
may require core tests, structural analysis or load tests as specified below.

Air Content of Normal-Weight Concrete: Determine total air content of air entrained
concrete for each compressive strength test in accordance with ASTM C231.

E Additional Testing for Concrete Paving: ln addition to above specified testing, mold 4
beam specimens for each 150 cubic yards. Test beams in accordance with ASTM C78, 2
at 7 days and2 at 28 days. (Third point loading).

3.9 TESTTNG DEFTCTENT CONCRETE rN PLACE (NOT REQUIRED)

A General: When strength of concrete has been determined to be potentially deficient based
on test results, provide core tests, structural analysis or load test as directed by TDCJ
Project A/E to determine actual strengths.

B. Core Tests:

Obtain and test core specimens of at least 3 inches in diameter in accordance with
ASTM C42. Cores shall be air dried (temperature 60"F to 80'F, relative humidity
less than 60 percent) for 7 days before test and shall be tested dry.

At least three representative cores shall be taken from each member or area of
concrete in place that is considered potentially deficient. The location of cores
shall be determined by the Region Maintenance Representative or designee so as
least to impair strength of structure. lf, before testing, one or more of the cores
show evidence of having been damaged subsequent to or during removal from
structure, it shall be replaced.

Concrete in the area represented by a core test will be considered adequate if the
average strength of the cores is equal to at least 85 percent of and if no single
core is less than 75 percent of the specified design strength.

4 Patch core holes as specified for patching in Section 01 73 29 - Cutting and
Patching.

c Structural Analysis: lf core holes are inconclusive or impractical to obtain, the TDCJ may
perform additional structural analysis at the Contractor's expense to determine safety of
structure.
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Load Test: lf core holes and structural analysis do not confirm the safety of the structure,
load tests may be required and their results evaluated in accordance with Chapter 20,
"Strength Evaluation of Existing Structures" of ACI 318.

Other Testing: Testing by impact hammer, sonoscope, or other nondestructive devices
may be permitted by TDCJ to determine relative strengths at various locations in structure
or for selecting areas to be cored. Such test shall not be used as a basis for acceptance
or rejection of the structure's safety.

Failed Tests: Concrete work judged inadequate by core tests, structural analysis or by
results of a load test shall be replaced at Contractor's expense.

3.10 REINFORCING STEEL INSPECTION

A

B

Perform visual inspection prior to concrete placement for size, type, and quality of
materials.

Observe and report on placement of reinforcement for conformance with Construction
Documents and Shop Drawings, including size, and number of bars, vertical location,
horizontal spacing, correctness of bends, splices, clearance between bars and forms,
adequacy and security of supports and ties, and excessive congestion of reinforcing steel.

Visually inspect placement of anchor bolts for correct size, location and spacing.

Visually inspect embedded metal assemblies and deformed bar anchors for conformance
with Construction Documents.

Visually inspect mechanical couplers for conformance with Construction Documents and
Manufacturer's recommendations.

lmmediately report conditions of non-conformance with Construction Documents and
Shop Drawings to Contractor for correction. lf Contractor fails to correct reported
conditions, submit written report of non-conforming work to Region Maintenance
Representative or designee and TDCJ Project A/E.

3.11 (NOT USED)

3.12 (NOT USED)

3.13 TESTING NON-SHRINK GROUT

Make one strength test for each 10 base plates grouted and for each 10 bags of grout
used in joints between members.

Each test shall consist of 6 cubes, 3 tested at 7 days, and 3 at 28 days, made and tested
in accordance with ASTM C109, with the exception that grout shall be restrained from
expansion by a top plate.

END OF SECTION 01 41 OO

lRev¡s¡on August 20'l 3l
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SECTION 01 44 OO - CONTRACTOR'S QUALITY CONTROL

PART 1 - GENERAL

1.1 GENERAL

The Contractor is responsible for quality control and shall establish and maintain an
effective quality control system. The Quality Control System shall consist of plans,
procedures, and organization necessary to produce an end product which complies with
the Contract requirements. The system shall cover all construction operations, both on-
site and off-site, and shall be keyed to the proposed construction sequence.

1.2 RELATEDREQUIREMENTS

A. Other Specification Sections as applicable

1.3 QUALITY CONTROL PLAN/PROGRAM

A. General: The Contractor shall furnish for review by the Region Maintenance
Representative or designee the Contractor Quality Control (QC) Plan proposed to
implement the requirements of the various specifications. The plan shall identify
personnel, procedures, control, instructions, test, records, and forms to be used. The
Region Maintenance Representative or designee will consider an interim plan for the first
[30] days of operation. Construction will be permitted to begin only after acceptance of the
QC Plan or acceptance of an interim plan applicable to the particular feature of work to be
started. Work outside of the features of work included in an accepted interim plan will not
be permitted to begin until acceptance of a QC Plan or another interim plan containing the
additional features of work to be started.

Content of the QC Plan: The QC Plan shall include, as a minimum, the following to cover
all construction operations, both on-site and off-site, including work by Subcontractors,
Fabricators, Suppliers and Purchasing Agents:

A description of the Quality Control Organization, including a chart showing lines
of authority and acknowledgement that the QC Staff shall implement the three
phase control system for all aspects of the Work specified.
The pertinent qualifications (in resume format), duties, responsibilities, and
authorities of each person assigned a QC function.
A copy of the letter to the QC Manager signed by an authorized official of the Firm
which describes the responsibilities and delegates sufficient authorities to
adequately perform the functions of the QC Manager including authority to stop
work which is not in compliance with the Contract. The QC Manager shall issue
letters of direction to all other various Quality Control Representatives outlining
duties, authorities and responsibilities. Copies of these letters will also be
furnished to the Region Maintenance Representative or designee.
Procedures for scheduling, reviewing, approving, and managing submittals,
including those of Subcontractors, off-site Fabricators, Suppliers and Purchasing
Agents. These procedures shall be in accordance with Section 01 34 00 -
Submittals.
Control, verification and acceptance of testing procedures for each specific test to
include the test name, specification paragraph requiring test, feature of work to be
tested, test frequency, and person responsible for each test.
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Procedures for tracking preparatory, initial, and follow-up control phases and
control, verification, and acceptance tests including documentation.
Procedures for tracking construction deficiencies from identification through
acceptable corrective action. These procedures will establish verification that
identified deficiencies have been corrected.
Reporting procedures, including proposed reporting formats.
A list of the definable features or units of work. A definable feature or unit of work
is a portion of the Work, which is separate and distinct from other portions of the
Work and has separate control requirements. Although each section of the
Specifications may generally be considered as a definable feature or unit of work,
the organization of the Specifications shall not determine the extent or scope of a
definable feature or unit of work. This list will be mutually agreed upon by the
Region Maintenance Representative or designee, the TDCJ Project A/E and the
Contractor during the Coordination Meeting.

Acceptance of Plan: Acceptance of the Contractor's plan or interim plan is required prior
to the start of construction. Acceptance is conditional and will be predicated on
satisfactory performance during the construction. TDCJ reserves the right to require the
Contractor to make changes in his QC Plan and operations including replacement of
personnel, as necessary, to obtain the quality specified.

Notification of Changes: After acceptance of the QC Plan, the Contractor shall notify the
Region Maintenance Representative or designee in writing a minimum of seven calendar
days prior to any proposed change in the QC Plan or QC Personnel. Proposed changes
are subject to acceptance by TDCJ Project A/8.

c

D

l, ) 1.4 COORDTNATTON MEETING

A. Before start of construction, and prior to acceptance of the Quality Control Plan by the
Quality Assurance lnspector (aA), a meeting shall be held to discuss the Contractor's
Quality Control System. Attending this meeting shall be the Contractor's Project Manager,
Contractor's General Superintendent, TDCJ's Quality Assurance lnspector (QA), Region
Maintenance Representative or designee and Site Staff. lf required, the TDCJ Project A/E,
the Contractor's Quality Control Material Testing Lab, and TDCJ's Quality Assurance
Testing Lab shall also attend. During the meeting, a mutual understanding of the system
details shall be developed, including the forms for recording the QC operations, control
activities, testing, administration of the system for both on-site and off-site work, and the
interrelationship of Contractor's Management and Quality Control with the QA. Minutes of
the meeting shall be prepared by the QA and signed by both the Contractor and the QA.
The minutes shall become a part of the Contract file. There may be occasions when
subsequent conferences will be called by either party to reconfirm mutual understandings
and/or address deficiencies in the QC system or procedures which may require corrective
action by the Contractor.

1.5 QUALITY CONTROL ORGANIZATION

A Quality Control (QC) Manager:
L The Contractor shall identify an individual within his organization at the Site of the

Work who shall be responsible for overall management of QC and have the
authority to act in all QC matters for the Contractor. This QC Manager shall be on
the site at all times during construction and will be employed by the Contractor,
except as noted in the following. An alternate for the QC System Manager will be
identified in the plan to serve in the event of the System Manager's absence. Any
period of absence may not exceed 2 weeks at any one time, and not more than 20
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workdays during a calendar year. The requirements for the alternate will be the
same as for the designated QC Manager.
The Quality Control Manager shall be separate from and in addition to the
Contractor's Superintendenú or other project management staff. The QC
Manager shall report directly to the Contractor's home office Management. The
Quality Control Manager shall not be removed without TDCJ's written consent.

QC Organizational Stafflng :

1. The Contractor shall provide and maintain a QC Staff which shall be at the Site of
Work at all times during progress, with complete authority to take any action
necessary to ensure compliance with the contract.

2. Organizational Changes: The Contractor shall obtain TDCJ acceptance before
replacing any member of the QC Staff. Requests shall include the names,
qualifications, duties, and responsibilities of each proposed replacement. TDCJ
reserves the right to have replaced, any member of the Quality Control Staff who is
in the opinion of TDCJ not accomplishing their assigned duties.

QC Staff Qualifications: Following are the minimum requirements for the QC Staff, These
minimum requirements will not necessarily assure an adequate staff to meet the QC
requirements at all times during construction. The actual strength of the QC Staff may
vary during any specific work period to cover the needs of the work period. When
necessary for a proper QC organization, the Contractor shall add additional staff at no
cost to TDCJ. This listing of minimum staff in no way relieves the Contractor of meeting
the basic requirements of quality construction in accordance with contract requirements.
All QC Staff members shall be subject to acceptance by TDCJ.
1. QC Manager: A graduate Engineer, graduate Architect, or a graduate of

Construction Management, with a minimum of 4 years construction experience
on similar type construction to this contract or an experienced construction
person with a mínimum of 5 years experience in related work and a minimum of
5 years verifiable experience as a Construction Contractor Quality Control
Representative.

2. Supplemental Personnel: A staff shall be maintained under the direction of the QC
Manager to perform all QC activities. The Staff must be of sufficient size to ensure
adequate QC coverage of all work phases, work shifts, and work crews involved in
the construction. These personnel may perform other duties, but must be fully
qualified by experience and technical training to perform their assigned QC
responsibilities and must be allowed sufficient time to carry out these
responsibilities. The QC plan will clearly state the duties and responsibilities of
each staff member.

1.6 QUALITY CONTROL PROCEDURES

A. General: Contractor Quality Control is the means by which the Contractor ensures that the
construction, to include that of Subcontractors and Suppliers, complies with the
requirements of the Contract. The Quality Control shall be adequate to cover all
construction operations, including both on-site and off-site fabrication, and shall be
coordinated to the proposed construction sequence. Quality Controls shall include a
three point inspection plan. The Quality Control shall be conducted by the QC Manager
for all definable features of work.

Three Point lnspection Plan: The Quality Control Manager with the Contractor's
appropriate staff shall utilize the Three Point lnspection Plan as the basis of the following
Quality Control procedures to assure conformance of the work performed by the
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c

Contractor to the requirements of the Contract Documents and to the approved
Submittals.

Quality Control Procedures: ln addition to the basic Three Part lnspection Plan
requirements, the QC Manager shall conduct and implement the following Quality Control
procedures for each definable feature of work:

1 Preparatory Coordination: Prior to the start of work under each separate definable
segment of work, or prior to the start of work where a change in a construction
operation is contemplated by the Contractor, a Coordination Meeting will be held
between the Contractor's Superintendent, the Quality Control Manager,
Contractors Quality Control Material Testing Lab-if testing is required in the
definable segment of work, Region Maintenance Representative or designee, QA,
and appropriate representatives of TDCJ. Supervisory and Quality Control
representatives of all applicable Subcontractors will also attend. The purpose of
the meeting is to ensure there are no misunderstandings regarding the quality as
well as the technical requirements of the Contract. The Contractor's and applicable
Subcontractor's Quality Control Representatives will be on site all times during the
work and shall have the authority to effect the resolution of quality problems
including stopping the Work. The following items will be reviewed at the meeting
as a minimum:
a. Contract requirements;
b. Shop Drawings and Submittals;
c. Contractor's Quality Control Program requirements;
d. Adequacy of previous operations;
e. Availability of required materials and equipment;
f. Contractors Quality Control: inspections and tests;
g. TDCJ Quality Assurance: inspections and.tests;
h. Familiarity and proficiency of Contractor's and Subcontractor's work force

to perform the operation to required workmanship standards;
i. Any other preparatory steps dependent upon the particular operation.
The Region Maintenance Representative or designee shall be notified a minimum
of 72 hours prior to the beginning of any preparatory coordination meeting. The
Contractor's Quality Control Manager will chair the meeting. The results of the
preparatory Coordination Meeting shall be documented by separate minutes
prepared by the Quality Control Manager and Attached to the Daily Quality Control
Summary Report.
lnitial lnspection: Upon completion of a representative sample of a given feature of
the Work, and prior to the start of a new or changed operation, QA, Region
Maintenance Representative or designee, and the TDCJ Project A/E will meet with
the Contractor's Superintendent, Quality Control Manager and applicable
Subcontractor's Superintendent and their Quality Control Representatives, and
Contractors Quality Control Material Testing Lab-if testing is required in the
definable segment of work. The responsibility for scheduling and providing these
samples in a timely manner so that the Work is not delayed or hindered lies solely
with the Contractor. The following items will be checked at this meeting as a
mtnrmum.
a. Review minutes of Preparatory Meeting.
b. Conformance to Contract Drawings, Specifications and the accepted Shop

Drawings or Submittal;
c. Adequacy of materials and articles utilized;
d. Adequacy and results of inspection and testing methods;
e. Adequacy of safety and environmental precautions.
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Once approved, the representative sample will become the physical baseline by
which ongoing work is compared for quality and acceptability. To the maximum
practical extent, approved Representative samples of work elements shall remain
visible until all work in the appropriate category is complete. During this inspection
all differences will be resolved. The initial phase should be repeated for each new
crew to work on site or at any time acceptable specified quality standards are not
being met.
The Region Maintenance Representative or designee shall be notified a minimum
of 72 hours prior to the beginning of any initial inspection. The Contractors Quality
Control Manager will chair the initial inspection. The results of the initial inspection
shall be documented by separate minutes prepared by the Quality Control
Manager and attached to the daily quality control summary report.
Follow-up Phase: Daily checks shall be performed to assure continuing
compliance with contract requirements, including control testing, until completion
of the particular feature of work. The checks shall be made a matter of record in
the QC documentation. Final follow-up-checks shall be conducted and all
deficiencies corrected prior to the start of additional features of work which may be
affected by the deficient work. The Contractor shall not build upon or conceal non-
conforming work.
Additional Preparatory and lnitial Phases: Additional preparatory and initial phases
may be conducted on the same definable features of work as determined by the
TDCJ Project A/E if the quality of on-going work is unacceptable; or if there are
changes in the applicable QC staff or in the on-site production supervision or work
crew; or if work on a definable feature is resumed after a substantial period of
inactivity, or if other problems develop.
Pre-Final Acceptance lnspection: When the work is completed, the Contractor
shall make a written request for Pre-Final lnspection, giving the Region
Maintenance Representative or designee at least 72 hours advance notice. The
Region Maintenance Representative or designee will schedule the Pre-Final
Acceptance lnspection and will prepare a list of deficient or incomplete items
(Punch List) discovered during the inspection. The Punch List will be transmitted to
the Contractor for correction of the deficient or incomplete items. Following
correction of the deficient or incomplete items and notification by the Contractor in
accordance with the various specifications, the Region Maintenance
Representative or designee and the TDCJ Project A/E will conduct the Final
Acceptance I nspection.
Punch List: During Pre-Final or Final Acceptance lnspections, Work that is found
to be incomplete, needing repair or in nonconformance with the Contract
requirements such as loose bolts, damage, unsatisfactory workmanship, etc., will
be identified on a Punch List. The Punch List will be distributed to the Contractor,
the TDCJ Project A/E and the lnspector Team, by the Region Maintenance
Representative or designee.
Final Acceptance lnspection: After the Contractor has completed all items on the
Punch List (generated from the Pre-Final Acceptance lnspection) he shall request
a Final Acceptance lnspection on a definite date. Seventy{wo (72) hours advance
notice shall be given to the Region Maintenance Representative or designee.
Upon verification to the TDCJ Project A/E by the QC Manager that the work is
ready for Final lnspection and Acceptance, the TDCJ Project A/E will within ten
calendar days make a Final lnspection.

1.7 DEFICIENT AND NON-CONFORMING WORK

A. General

4.

5
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Workmanship or materials which are found to be not in conformance with the
Contract Documents shall be identified with a Deficiency issued by the
Contractor's Quality Control Manager.
TDCJ reserves the right to maintain a staff of inspectors for random sampling of
the materials and the work for conformance to Contract Documents. This does not
relieve the Contractor in any way from his responsibility of Quality Control.
TDCJ may utilize the services of a Quality Assurance Material Testing Laboratory
to perform tests of Materials as necessary to verify any testing performed by the
Contractor's Material Testing Lab.
The Quality Control Manager shall request the Contractor to take remedial actions
via a Deficiency where indicated by nonconforming work or materials found by test
results.
All deficiencies instituted by Contractor must include the proposed corrective
action to be taken, and submitted to the TDCJ Project A/E, Region Maintenance
Representative or designee, and QA for approval.
Upon satisfactory completion of the Remedial Action, the results shall be
documented by the Contractor's Quality Control MaterialTesting Laboratory, with a
copy of the results to the TDCJ Project NE. lf Material Testing Laboratory Test
Reporls reveal nonconforming work or materials in which the work effort has been
completed and no longer correctable, the Quality Control Manager shall direct the
Contractor to remove the work.

b

B. Deficiency Notice

1 Ongoing work which is deficient shall be noted by the Contractor's Quality Control
Manager via a Deficiency Notice. A log shall be kept by the Contractor on all such
items and notice on all such items shall be given to the appropriate parties by the
Contractor's Quality Control Manager. A copy of such notices shall be made on a
daily basis to the Region Maintenance Representative or designee, attached to the
Quality Control Summary Report, and an updated copy of the Log shall be
fon¡¡arded to the Region Maintenance Representative or designee on a weekly
basis, by the Contractor's Quality Control Manager. TDCJ reserves the right to
advise the Contractor's Quality Control Manager of work that is deficient.
Deficient work is when the affected element of work is in-progress and
discrepancies can be rectified as the work proceeds.

2

c. Remedial Action Request: TDCJ reserves the right to issue a remedial action request on
deficient work that has not been corrected on an ongoing daily basis, recurring deficient
work or materials, or deficient work that is in danger of being covered up. The Remedial
Action Request will be copied to the Contractor's Quality Control Manager on a same day
basis and shall require a written response by the Contractor's Quality Control Manager
within 24 hours of issuance to the Region Maintenance Representative or designee. Upon
approval of the Contractor's proposed corrective action, the Contractor shall have 15
calendar days to successfully complete his remedial work. lf after 15 calendar days, the
Deficient Work is not resolved, the work identified shall become in nonconformance and a
notice of non-conformance will be issued. When issued, a Notice of Nonconformance will
preclude payment for the elements noted and will remain in effect until corrective actions
have been submitted, approved and performed. A Remedial Action Request Log will be
kept by the QA and a copy of this Log will be fonvarded to the Contractor's Quality Control
Manager on a weekly basis.

Notice of Nonconformance: A Notice of Nonconformance will be issued to the Contractor
by the Region Maintenance Representative or designee whenever there are violations of
the terms of the Contract, including materials received and/or completed items of the
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Work found to be in nonconformance with contract requirements. Work not in

conformance with the Contract Documents can be identified as work or material that
cannot be corrected and must be replaced, work that in order to correct it must have a
deviation from Contract Documents approved, or work in which an item must be
substituted in lieu of that specified in the Contract Documents. When issued, a Notice of
Nonconformance will preclude payment for elements noted and will remain in effect until
corrective actions have been submitted, approved and performed. The Notice of
Nonconformance Form will fully describe the nature and extent of nonconforming
elements and will include space for the Contractor's Corrective Action Proposal, the TDCJ
Project A/E review of the Contractor's Proposal, TDCJ reinspection and/or verification of
approved corrective rework and a space for the Region Maintenance Representative or
designee disposition of the Nonconformance matter.

Corrective Action: Correction of Deficient or Nonconforming Work will be monitored by the
TDCJ Project A/E. TDCJ will verify that the Deficient or Nonconforming work has been
corrected, corrective action has been taken to prevent recurrence, and will record when
the correction was completed. Significant conditions adverse to quality will be reviewed by
the TDCJ Project A/E to determine the cause and to review the Contractor's
recommended corrective action that will preclude recurrence. Follow-up action shall be
taken to verify implementation of the corrective action. The corrective action will be
documented by the Region Maintenance Representative or designee.

1.8 QUALITY CONTROL OF PRODUCT DELIVERY

A. lnspection of Products and Equipment to be incorporated into the work;

E.

I Products and equipment delivered to the project site shall be subject to inspection
by the Quality Control Manager for conformance with the Contract Documents and
Submittals, prior to incorporation into the Work. TDCJ lnspectors may monitor the
Contractor's inspection procedures.
All products and equipment furnished by TDCJ and delivered to the Project Site
shall be inspected by the QA lnspector and the Quality Control Manager for
shipping damage, and for identification and quantity, prior to incorporation into the
Work.
Items which are found to be in nonconformance with the Contract requirements
shall be identified and issued as a Deficiency by the Quality Control Manager and
segregated from accepted Products and Equipment. These items shall not be
incorporated into the Work until corrective action acceptable to TDCJ Project A/E
has been completed.
Special requirements for storage, handling and tracking o'f hazardous material
shall be monitored in strict accordance with Materials Safety Data Sheet
requirements.
Items which are determined to have been improperly shipped, stored, or handled
shall be deemed deficient and shall not be incorporated into the Work until the
Manufacturer has inspected the item in question and determined the repair work or
corrective actions necessary to validate the Product Warranty or restore the
Product to like new condition, subject to approval of the TDCJ Project A/E.
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1.9 DOCUMENTATION

A The Contractor shall maintain current records of quality control operations, activities, and
tests performed, including the work of Subcontractors and Suppliers. These records shall
be on the sample forms included herein and shall include factual evidence that required
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quality control activities and specified tests have been pedormed, including but not limited
to the following:

Contractor/S u bcontractor an d thei r a rea of responsi bi I ity.
Operating planUequipment with hours worked, idle, or down for repair.
Work performed today, giving location, description, and by whom.
Test and/or control activities performed with results and references to Contract
requirements. The control phase shall be identified (Preparatory, lnitial, and
Follow-up). List deficiencies noted along with corrective action.
Material received with statement as to its acceptability and storage.
ldentify submittals reviewed, with contract reference, by whom, and action taken.
Off-site surveillance activities, including actions taken.
Job safety evaluations stating what was checked, results, and instructions or
corrective actions.
Record instructions given/received in the field.

These records shall indicate a description of trades working on the Project; the number of
personnel working; weather conditions encountered; and any delays encountered. These
records shall cover both conforming and deficient features and shall include a statement
that equipment and materials incorporated in the work and workmanship comply with the
Contract. The original of these records in report form shall be furnished to the Region
Maintenance Representative or designee daily within 24 hours after the date(s) covered
by the report, including reports for days on which no work is performed. All calendar days
shall be accounted for throughout the life of the Contract. Reports shall be signed and
dated by the QC Manager. The report from the QC Manager shall include copies of test
reports and copies of reports prepared by all subordinate quality control personnel.

1.10 QUALITY CONTROL OF REGULATORY REQUIREMENTS

A lnspection of Clean Water Act Section 402(p): Provide lnspections required by Section
a02@) as follows:

1

2
3
4

5
6
7
8

9

B

lnspection shall as a minimum be performed once every 7 days or within 24 hours
of rainfall of 112 inch or more. lf the area in which the construction activity is taking
place is an arid or semi arid zone, (10 to 20 inches annual rainfallaverage or less),
the requirement for reporting is still within 24 hours of a 112 inch rainfall, but only
once every 30 days if no such rainfall occurs.
lnspectors shall observe: Disturbed areas, areas used for storage of materials
exposed to precipitation, structural control methods, and areas where vehicles
enter and exit site.
Disturbed area or storage area shall be inspected for evidence of or the potential
for pollutants entering the runoff from the site. Examine erosion and sediment
controls to ensure they are performing correctly. lf a location where runoff is
discharged into U.S. waters (creeks, rivers, etc.) is accessible, it shall be inspected
for significant impacts. Entrances and exits shall be inspected for off-site tracking.
Non-storm water discharges such as water discharges are created as a result of
construction activities and its associated activities, (i.e. truck washing, etc.) shall
be inspected.
lnspections may result in alterations of the original Pollution Prevention Plan.
Documentation of these recommended changes shall be included in the lnspection
Reports.

B. Documentation of lnspections:
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An lnspection Report shall include as a minimum: scope of inspection, name and
qualifications of inspector, date of inspection, major observations, actions taken
and actions recommended.
The Contractor shall maintain current records of inspection.
The original of these records shall be submitted to the Region Maintenance
Representative or designee within 24 hours after the date(s) covered by the report.
Reports shall be signed by the QC Manager.

1.11 FORMS:

A. Refer to the Region Maintenance Representative or designee for referenced copies of
State Documents and Forms.

PART TWO - PRODUCTS
(Not Used)

PART THREE - EXECUTION
(Not Used)

END OF SECTION 01 44 OO

[Revision August 2013]
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SECTION 01 50 OO - TEMPORARY FACILITIES AND CONTROLS

PART 1 - GENERAL

1.1 SUMMARY

1.2 DEFINITIONS

1.3 USE CHARGES

A

c.

1.4 SUBMITTALS

A Site Plan: Show temporary facilities, utility hookups, staging areas, and parking areas
for construction personnel.

1.5 QUALITY ASSURANCE

Electric Service: Comply with NECA, NEMA, and UL standards and regulations for
temporary electric service. lnstall service to comply with NFPA 70.

Tests and lnspections: Arrange for authorities having jurisdiction to test and inspect
each temporary utility before use. Obtain required certifications and permits.

A

B

Requirements for temporary utilities, support facilities, and security and protection
facilities.

Related Sections include the following

Division 1 Section 01 10 00 - Summary for limitations on utility interruptions
and other work restrictions.
Division 1 Section 01 34 00 - Submittals for procedures for submitting copies
of implementation and termination schedule and utility reports.
Division 1 Section 01 70 00 - Execution Requirements for progress cleaning
requirements.

1.

2.

3.

A Permanent Enclosure: As determined by the TDCJ Project A/E, permanent or
tempor:ary roofing is complete, insulated, and weathertight; exterior walls are
insulated and weathertight; and all openings are closed with permanent construction
or substantial temporary closures.

B

General: TDCJ provided utilities are provided at no charge. Allow other entities to use
temporary services and facilities without cost, including, but not limited to TDCJ,
occupants, testing agencies, and authorities having jurisdiction.

Water Service: Water from TDCJ's existing water system is available for use without
metering and without payment of use charges. Provide connections and extensions of
services as required for construction operations. Water for all uses shall be with an
elevated stationary pipe and support a delivery hose that will supply an air gap.

Electric Power Service: Electric power from TDCJ's existing system is available for
use without metering and without payment of use charges. Provide connections and
extensions of services as required for construction operations.

A

B
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1.6 PROJECT CONDITIONS

Temporary Use of Permanent Facilities: lnstaller of each permanent service shall
assume responsibility for operation, maintenance, and protection of each permanent
service during its use as a construction facility before TDCJ's acceptance regardless
of previously assigned responsibilities.

PART 2 - PRODUCTS

2.1 MATERIALS

Portable Chain-Link Fencing: Minimum 2-inch, 9-gauge, galvanized steel, chain-link
fabric fencing; minimum 6 feet high with galvanized steel pipe posts; minimum 2 3lB-
inch- OD line posts and 2 7/8-inch- OD corner and pull posts, with 1 5/B-inch- OD top
and bottom rails. Provide concrete or galvanized steel bases for supporting posts.

2.2 TEMPORARY FACILITIES

A. Field Offices, General (at Contractor's Option): Prefabricated or mobile units with
serviceable finishes, temperature controls, and foundations adequate for normal
loading.

B. Storage and Fabrication Sheds: Provide sheds sized, furnished, and equipped to
accommodate materials and equipment for construction operations.

1. Store combustible materials apart from building.

2.3 EQUIPMENT

A. Fire Extinguishers: Portable, UL rated; with class and extinguishing agent as required
by locations and classes of fire exposures.

PART 3 - EXECUTION

3.1 INSTALLATION, GENERAL

Coordinate the location of facilities with the Unit Warden, thru the Region
Maintenance Representative or designee, where they will serve the project
adequately and result in minimum interference with performance of the Work while
not adversely affecting the unit security. Relocate and modify facilities as required by
progress of the Work.

Provide each facility ready for use when needed to avoid delay. Do not remove until
facilities are no longer needed or are replaced by authorized use of completed
permanent facilities.

3.2 TEMPORARYUTILITY INSTALLATION

A. General: lnstall temporary service or connect to existing service

A

A.

A.
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1 Arrange with utility company, Region Maintenance Representative or
designee, and existing users for time when service can be interrupted, if
necessary, to make connections for temporary services.

Water Service: Use of TDCJ's existing water service facilities will be permitted, as
long as facilities are cleaned and maintained in a condition acceptable to TDCJ. At
Final Acceptance, restore these facilities to condition existing before initial use.

1. Where installations below an outlet might be damaged by spillage or leakage,
provide a drip pan of suitable size to minimize water damage. Drain
accumulated water promptly from pans.

Sanitary Facilities: Provide temporary toilets, wash facilities, and drinking water for
use of construction personnel. Comply with authorities having jurisdiction for type,
number, location, operation, and maintenance of fixtures and facilities.

Electric Power Service: Provide electric power service and distribution system of
sufficient size, capacity, and power characteristics required for construction
operations.

lnstall electric power service overhead, unless othenn¡ise indicated.
Connect temporary service to TDCJ's existing power source, as directed by
Region Maintenance Representative or designee.

Lighting: Provide temporary lighting with local switching that provides adequate
illumination for construction operations, obse¡vations, inspections, and traffic
conditions.

3.3 SUPPORTFACILITIESINSTALLATION

A. General: Comply with the following

1 Provide incombustible construction for offices, shops, and sheds located
within construction area or within 30 feet of building lines. Comply with NFPA
241.

B. Traffic Controls: Comply with requirements of authorities having jurisdiction

1 Protect existing site improvements to remain including curbs, pavement, and
utilities.
Maintain access for fire-fighting equipment and access to fire hydrants.2

B

E.

c

D

1

2

C. Parking: Arrange with TDCJ for temporary parking areas for construction personnel

Restrict Contractors' personnel to assigned areas.
When site space is not adequate, provide additional off-site parking

Waste Disposal Facilities: Provide waste-collection containers in sizes adequate to
handle waste from construction operations. Comply with requirements of authorities
having jurisdiction. Comply with Division 1 Section "Final Cleaning Up" for final
cleaning requirements.

1

2

D
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3.4 SECURITY AND PROTECTION FACILITIES INSTALLATION

Environmental Protection: Provide protection, operate temporary facilities, and
conduct construction in ways and by methods that comply with environmental
regulations and that minimize possible air, waten¡uay, and subsoil contamination or
pollution or other undesirable effects.

1. Comply with work restrictions specified in Division 1 Section "Summary."

Storm Water Control: Comply with authorities having jurisdiction. Provide barriers in
and around excavations and subgrade construction to prevent flooding by runoff of
storm water from heavy rains.

Tree and Plant Protection: lnstall temporary fencing located outside drip line of trees
to protect vegetation from damage from construction operations. Protect tree root
systems from damage, flooding, and erosion.

Barricades, Warning Signs, and Lights: Comply with requirements of authorities
having jurisdiction for erecting structurally adequate barricades, including warning
signs and lighting.

1. Provide barricades to prevent unauthorized entry to construction areas, to
allow for TDCJ's use of site, and to protect existing facilities and adjacent
properties from damage from construction operations and demolition.

Temporary Enclosures: Provide temporary enclosures for protection of construction,
in progress and completed, from exposure, foul weather, other construction
operations, and similar activities. Provide temporary weathertight enclosure for
building exterior.

3.5 OPERATION, TERMINATION, AND REMOVAL

Supervision: Enforce strict discipline in use of temporary facilities. To minimize waste
and abuse, limit availability of temporary facilities to essential and intended uses.

Maintenance: Maintain facilities in good operating condition until removal

Termination and Removal: Remove each temporary facility when need for its service
has ended, when it has been replaced by authorized use of a permanent facility, or
no later than Final Acceptance. Complete or, if necessary, restore permanent
construction that may have been delayed because of interference with temporary
facility. Repair damage Work, clean exposed surfaces, and replace construction that
cannot be satisfactorily repaired.

Materials and facilities that constitute temporary facilities are property of
Contractor.
At Final Acceptance, clean and renovate permanent facilities used during
construction period. Comply with final cleaning requirements specified in
Division 1 Section "Closeout Procedures."

END OF SECTION

A.

B

c.

D.

E

A

B

C
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SECTION 01 56 1O .TRENCH SAFETY SYSTEM

PART 1 - GENERAL

1.1 SECTION INCLUDES

1.2 DEFINITIONS

A.

D

1.3 SUBMITTALS

A.

B.

Trench safety system for the construction of trench excavations.

Trench safety system for structural excavations, which fall under provisions of State and
Federal trench safety laws.

B.

c

A trench shall be defined as a narrow excavation (in relation to its depth) made below the
surface of the ground. ln general, the depth is greater than the width, but the width of a
trench (measured at the bottom) is not greater than 15 feet.

The trench safety system requirements will apply to larger open excavations if the erection
of structures or other installations limits the space between the excavation slope and
these installations to dimensions equivalent of a trench as defined.

Trench Safety Systems include but are not limited to sloping, sheeting, trench boxes or
trench shields, sheet piling, cribbing, bracing, shoring, dewatering or diversion of water to
provide adequate drainage.

Trench Safety Program is the safety procedures governing the presence and activities of
indlviduals working in and around trench excavations.

Submittals shall conform to requirements of Section 01 34 00 - Submittals.

Submit a safety program specifically for the construction of trench excavation. Design the
trench safety program to be in accordance with OSHA 29CFR standards governing the
presence and activities of individuals working in and around trench excavations.

Construction and shop drawings containing deviations from OSHA standards or special
designs shall be sealed by a licensed Engineer retained and paid by Contractor.

Review of the safety program by the Owner will only be in regard to compliance with this
specification and will not constitute approval by the Owner nor relieve Contractor of
obligations under State and Federaltrench safety laws.

Submit certification that trench safety system will not be subjected to loads exceeding
those which the system was designed to withstand according to the available construction
and geotechnical information.

1.4 REGULATORYREQUIREMENTS

A. lnstall and maintain trench safety systems in accordance with the detail specifications set
out in the provision of Excavations, Trenching, and Shoring, Federal Occupation Safety
and Health Administration (OSHA) Standards, 29CFR, Part 1926, Subpart P, as
amended, including Final Rule, published in the Federal Register Vol. 54, No. 209 on

A

B

C.

D.

E
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Tuesday, October3l, 1989. The sections that are incorporated into these specifications
by reference i¡clude Sections 1926-650 through 1926-652.

Legislation that has been enacted by the Texas Legislature with regard to Trench Safety
Systems is hereby incorporated, by reference, into these specifications. Refer to Texas
Health and Safety Code Ann., 5756.021 (Vernon 1991).

C Reference materials, if developed for a specific project, will be issued with the Contract
Documents.

1.5 INDEMNIFICATION

A. Contractor shall indemnify and hold harmless the Owner, its employees and agents, from
any and all damages, costs (including, without limitation, legal fees, court costs, and the cost of
investigation), judgments or claims by anyone for injury or death of persons resulting from the
collapse or failure of trenches constructed under this Contract.

B. Contractor acknowledges and agrees that this indemnity provision provides indemnity for the
Owner in case the Owner is negligent either by act or omission in providing for trench safety,
including, but not limited to safety program and design reviews, inspections, failures to issue
stop work orders, and the hiring of the Contractor.

PART 2 - PRODUCTS - Not Used

, PART 3 - EXECUTION - Not Used

3.1 INSTALLATION

lnstall and maintain trench safety systems in accordance with provisions of OSHA 29CFR

lnstall specially designed trench safety systems in accordance with the Contractor's
trench excavation safety program for the locations and conditions identified in the
program.

A competent person, as identified in the Contractor's Trench Safety Program, shall verify
that trench boxes and other pre-manufactured systems are certified for the actual
installation conditions.

3.2 INSPECTION

A. Contractor shall make daily inspections of the trench safety systems to ensure that the
installed systems and operations meet OSHA 29CFR and other personnel protection
regulations requirements.

lf evidence of possible cave-ins or slides is apparent, Contractor shall immediately stop
work in the trench and move personnel to safe locations until Contractor has taken the
necessary precautions to safeguard personnel entering the trench.

C. Maintain a permanent record of daily inspections

A

B

C

B
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t, 3.3 FIELD QUALTTY CONTROL

Contractor shall verifu specific applicability of the selected or specially designed trench safety
systems to each field condition encountered on the project.

END OF SECTION

)t

(
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SECT ION 01 57 23 _ TEMPORARY STORM WATER POLLUTION CONTROL

PART 1 - GENERAL

1.1 SECTION INCLUDES

A. Work included in this Section, while not inclusive but listed as a guide, shall include:

Furnishing of all labor, tools, equipment, and incidentals required to complete the
work.
Layout of work and inspection and maintenance.
lnstallation of silt fences.
Placement of riprap.
Erosion control matting.
Other required BMP measures.
Clean-up.
Complete all required plans, reports, forms, and applications.

1.2 DEFINITIONS

A/E, Engineer of Record: The licensed design professional applying stamp and signature
to the drawings regardless of their contractual relationship to TDCJ.

BMP: Best Management Practices

Contractor: Firm responsible for providing prime construction services for the project
under contract with TDCJ. Refers to the General Contractor, Prime Contractor,
Construction Manager at Risk, or Design Build firm under various contract types.

CSN: Construction Site Notice

NOI and NOT: Notice of lntent and Notice of Termination for TPDES permits

SWPPP or SWP3: Storm Water Pollution Prevention Plan

TCEQ: Texas Commission on Environmental Quality

TPDES: Texas Pollutant Discharge Elimination System

Large Construction Activities: Construction activities including clearing, grading, and
excavating that result in land disturbance of equal to or greater than five acres of land.

J Small Construction Activities: Construction activities including clearing, grading, and
excavating that result in land disturbance of equal to or greater than one acre and less
than five acres of land.

1.3 RELATED SECTIONS, DOCUMENTS, AND APPLICABLE WORK

A. Coordinate the work of this Section with the Work of other Sections as required to properly
execute the Work and as necessary to maintain satisfactory progress of the Work of other
Sections. Other Sections containing related work include, but are not limited to, the
following:
1. Site Preparation - Section 31 10 10

I

2
3
4
5
6
7
I

A

B.

c.

D

E

F

G
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2
3
4
5

Earthwork for Structures - Section 31 00 10
Grading - Section 31 22 00
Facility Water Distribution Piping - Section 2211 13
Site Plan Drawing - C-1

The TCEQ TPDES General Permit No. TXR150000, March 5,2013 and the project
SWPPP. This specification requires compliance with all provisions of the TCEQ with
regards to the TPDES General Permit. The TCEQ requirements currently pertain to large
construction activities of five acres or more and small construction activities which disturb
one to less than five acres. Contractor required to produce SWPPP when disturbed area
of project is one acre or greater. This area must be determined by the Contractor and
include Contractor storage areas per General Permit requirements.

Any lnformation to Respondents, Agreement, shall be carefully read for provisions
pertaining to this Work. ln the event of conflict, the better quality or greater quantity shall
prevail.

The Work described in this Section is applicable to any and all Sections of the
Construction Documents, including plans and specifications. Any and all work that would
disturb the existing site conditions or present the potential for site run-off shall adhere fully
to this specification Section.

Unless specifically notified to the contrary by the TDCJ Project A/E in writing, all aspects
of this specification shall apply to this project.

B

c

D

E

1.4 REFERENCES

Meet requirements and recommendations of applicable portions of Standards listed

ASTM D69B - Laboratory Compaction Characteristic of Soil Using Standard Effort (12,400
tb/ft3).

ASTM D4318 - Liquid Limit, Plastic Limit, and Plasticity lndex of Soils

Texas Department of Transportation Standard Specifications for Construction of
Highways, Streets, and Bridges,2004, TxDOT.

M54.

1.5 CONTRACTORRESPONSIBILITIES

A. This project requires implementation of storm water "Best Management Practices" (BMP)
for control devices and monitoring by the Contractor. The Contractor must fulfill all Texas
Pollutant Discharge Elimination System (TPDES) regulatory requirements, including the
filing of a NOI and NOT (if required by permit) and/or signing and posting of the
Construction Site Notice (CSN) lf the ESTIMATED area listed on
Erosion/Sediment Control plan is one acre or more, Contractor shall produce SWPPP

a copv to MS4. Filinq NOI and NOT with TCEQ for permit will not be required unless area
exceeds five acres. Contractor is ultimatelv responsible for verifvinq actual disturbed area.
and determininq if it exceeds one/five acres. Contractor storaoe areas must be included in

A.

B.

c.

D.

the calculation per General Permit requirements.
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B

c

E

F

D

G

I

2

3

The Contractor shall provide signatures of a corporate Officer for the NOl, CSN, and NOT
and any other forms or applications as required by the TPDES General Permit
TXR150000. The Contractorshall also provide delegated authorization to sign reports per
30 TAC 302.128. lndividuals conducting site inspections shall be qualified to the
satisfaction of the Region Maintenance Representative or designee. Documented
qualifications shall be included in the SWPPP booklet (if required by permit).

Contractor signs the NOI or CSN (if required by permit) and fonrvards it to the TDCJ
Project A/E. The application fee must accompany the NOl. The TDCJ Project A/E signs
his NOI and sends both NOls and application fees to TCEQ. The Contractor shall insert a
copy of the signed NOI or CSN into the SWPPP booklet to be kept at the jobsite.

The SWPPP booklet (REQUIRED ON THIS PROJECT lF DISTURBED AREA lS ONE
ACRE OR MORE) shall be kept at the jobsite and shall also contain the following items in
addition to General Permit requirements:

A letter delegating signature authority to the field personnel for both the Contractor
and TDCJ.
A copy of TPDES permit when received. (ONLY lF LARGE CONSTRUCTION
ACTtVtTY.)
CSN for large or small construction activitres.

The Contractor shall review SWPPP (if one is required by permit) and verify existing
conditions at the site before determining scope of implementation of site controls. Site
survey and site plan drawings shall be used for additional reference. The Contractor shall
notify the Region Maintenance Representative or designee, in advance, of this site review
to allow for TDCJ participation.

The Contractor shall construct a Project SWPPP sign and place it at the main entrance to
the project site. This sign shall include the NOI and TPDES permit along with CSN, or the
CSN for small construction projects. The sign shall be constructed as detailed in the
SWPPP or as directed by Region Maintenance Representative or designee or MS4.

Contractor shall contact Region Maintenance Representative or designee for review of
initial site controls in place prior to commencing site-disturbing activities, to ensure that
any unusual circumstances or unforeseen site conditions with regard to erosion and
sedimentation have been addressed.

The Contractor shall provide all material, labor, equipment, and services required to
implement, maintain, and monitor all erosion and sedimentation controls. Compliance with
the SWPPP, if one is required. All controls implemented by the Contractor shall comply
with the TPDES regulations as issued by the TCEQ on March 5, 2013.These controls
shall remain in operation until project completion and reestablishment of the site or longer
as directed by the TDCJ Project A/E. The Work shall include, but not be limited to, the
following:

All earthwork as required to implement swales, dikes, basins, and other
excavations for temporary routing of utilities, to protect against erosion or
sed i ment-laden (" pol I uted") storm water ru noff.
All structural controls as shown or specified, including silt fences, sediment traps,
stabilized construction entrance, subsurface drains, pipe slope drains, inlet/outlet
protection, reinforced soil retention gabions, rock berms, etc.

H

I
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All nonstructural controls as shown or specified, including temporary or permanent
vegetation, mulching, geotextiles, sod stabilization, preservation of vegetative
buffer strips, preservation/protection of existing trees, and other mature vegetation.
All modifications and revisions to SWPPP necessary to meet changing site
conditions and to address new sources of storm water discharges, as the work
progresses.
All maintenance and repair of structural and nonstructural controls in place shall
continue until final stabilization is achieved or as directed by the TDCJ Project A/E.
Weekly site inspections, or as required by the SWPPP, of pollutant sources,
including hazardous sources, structural and nonstructural controls, and all
monitoring of SWPPP revisions and maintenance of inspection records.
Removal of all structural and nonstructural controls as necessary upon completion
and only after final stabilization is achieved.
Filing of NOT within 30 days of final stabilization being achieved, or of another
Operator assuming control of the unstabilized portions of the site, if an NOI was
filed for project.
SWPPP may require additional requirements to ensure compliance with TPDES
and local regulations.

1.6 QUALITY ASSURANCE

ln order to minimize the discharge of pollutants to storm water, the Contractor shall
implement all permanent and temporary site controls according to TPDES Guidelines, as
set forth by the TCEQ.

lmplementation of site controls shall be performed by a qualified contractor experienced in
the proper installation of such devices in accordance with Manufacturers' specifications, in
keeping with recognized BMPs, and in keeping with TPDES regulations.

Contractor shall inspect all BMPs at regular intervals as specified on the plans and in the
SWPPP, if one is required for this project. Use standard inspection forms for each
inspection. Record all deficiencies of site controls, and take immediate action to correct
any deficiencies recorded. Keep records of inspections current and on file, available for
review by EPA, TCEQ, MS4 operator, TDCJ Project AJE, and Region Maintenance
Representative or designee.

1.7 SUBMITTALS

Submittals of products used in structural and nonstructural controls shall be submitted in

accordance with Division 1 Specification Sections prior to installation on the site.
Contractor shall make available physical samples and product literature on any material
used in structural or nonstructural controls during the course of the project prior to its
implementation in the field.

Product data for drainage piping specialties.

Product data for geotextiles and erosion control matting.

Product data for concrete interlocking blocks.

Product data for soil retention blankets

Product data for geotextile silt fence system

3

4

5

6

7
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G. Storm Water Pollution Prevention Plan (SWPP)- provided by Contractor for this project.

1.8 SUMMARY

A This work shall consist of furnishing, installing, maintaining, and removing devices to
prevent silt from leaving the site, either through inlets or by overland flow. The quantities
of temporary silt fence shown on the plans may be increased or decreased based on
weather, construction procedures, and actual site conditions that occur during
construction of the project. Such variations in quantity will not be considered as alterations
in the details of construction or a change in the character of the Work.

B Contractor shall have the option of installing a silt fence construction of geotextiles or filter
dikes.

PART 2 - PRODUCTS

2.1 MATERIALS

Specific site control devices are identified in the Erosion Control Plan and/or the SWPPP. Where
such devices are indicated, their material composition shall comply with this Section.

Materials to be used in structural and nonstructural site controls shall include, but not be
limited to, the following:

Silt Fences: lmplemented to filter and remove sediment from storm water shall be
composed of the following materials:

Geotextile Fabric: A non-woven, polypropylene, polyethylene, or polyamide
fabric with non-raveling edges. lt shall be non-biodegradable, inert to most
soil chemicals, ultraviolet resistant, unaffected by moisture and other
weather conditions, and permeable to water while retaining sediment.
Fabric shall be 36" wide, with a minimum weight of 4.5 ozlyd.
Posts: Metal fence posts shall be made of hot rolled steel, galvanized or
painted, a minimum of 4' long, with a Y-bar or TEE cross-section.
Wire Backing: A galvanized, 2"x4", welded wire fencing, 12 gauge
minimum. Width shall be sufficient to support geotextile fabric 24" above
adjacent grades. Chain link fences located along the same lines as silt
fences may be used to support geotextile fabric. ln this circumstance, the
geotextile fabric shall be firmly attached to fence.
Geotextile rolls shall be furnished with suitable wrapping for protection
against moisture and extended ultraviolet exposure prior to placement.
Each roll shall be labeled or tagged to provide product identification
sufficient for inventory and quality control purposes. Rolls shall be stored in
a manner which protects them from the elements.
Prefabricated Fence: Prefabricated fence systems may be used provided
they meet all of the above material requirements.

Triangular Filter Dikes: For use on surfaces or locations where standard silt fence
cannot be implemented, shall be composed of the followrng:

Geotextile Fabric: Of the type described above, in a minimum width of 60"
Dike Structure: 6 gauge, 6x6 welded wire mesh, 60" wide, folded into a
triangular form. Each side shall be lB" with an overlap of 6"

A

a

b

c.

d

e
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3.

c Ties: Metal shoat rings or standard wire/cable ties for attachment of wire
mesh to itself, and for attachment of geotextile fabric to wire mesh.

Stabilized Construction Entrance: Shall be composed of clean, open graded, 3" to
5" diameter crushed stone and shall include the following:

A tire wash-down area shall be installed at the stabilized entrance. All
vehicle tires shall be manually washed off with pressurized water to remove
all mud and/or debris. This operation is intended to take place during rains
or other muddy site conditions to prevent mud/debris on streets.
The runoff from the tire wash operation shall be contained in a detention pit
to prevent site runoff. The resulting discharge shall be disposed of properly.

4. Rock Berms: Shall be composed of the following materials:

Rock: Clean open graded rock, with a maximum diameter of 3".
Wire Mesh Support: A galvanized, woven wire sheathing having a
maximum opening size of 1" and a minimum wire diameter of 20 gauge.
Ties: Metal shoat rings or standard wire/cable ties.

5. Soil Retention Blanket:

a. Short Term Protection

(1) Description: This item shall govern for providing and placing wood,
straw or coconut fiber mat, synthetic, paper mat, jute mesh, or other
material as a soil retention blanket for erosion control on slopes,
ditches and high traffic pedestrian areas of barren soil, for short
term protection of seeded or sodded areas as shown on the plans
or as specified by the Region Maintenance Representative or
designee.

(2) Soil Retention Blankets: Materials shall be approved by the TDCJ
Project A/E.

(3) Jute Mat: A plain fabric made of jute yarn, woven in a loose and
simple manner, with a minimum unit weight of 2.7 pounds per
square yard. Width shall be as required for the dimensions of the
area to be covered.

(4) Wood Fiber Mat: a mat composed of wood fibers, which are
encased in nylon, cotton, or other type of netting.

(5) Synthetic Webbing Mat: A mat manufactured from polyvinyl chloride
or polypropylene monofilaments, which are bonded together into a

three-dimensional web to facilitate erosion control and/or re-
vegetation.

Long Term Protection - Geotextiles:

(1) General: Geotextiles are woven or non-woven synthetic fabrics
which are designed to be used for erosions control and soil
stabilization applications.

(2) Geotextiles used in Erosion Control and Stabilization Applications:
The fabric shall conform to the following average roll minimum
values (lot mean-2 standard deviations), as determined by Federal
Highway Administration Task Force 25 Guidelines cited below,
measured in the weakest direction:

a.

b.

ct.

b.

c.

b
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Desiqnation Topic Erosion* Stabilization
LOADING

Low Med H¡ VHI
ASTM D4632 Grab Strenqth (lbs) 90 200 90 130 180 27
ASTM D4632 Grab Elonqation 15% 15% NA NA NA NA
ASTM D4533 Trapezoidal Tear (lbs) 30 50 30 40 50 75
ASTM D751 Burst (psi) 140 320 145 210 290 430
ASTM D751 Puncture (osi) 40 80 30 40 75 110
ASTM D4751 Equivalent Openinq Size (EOS) (mm)-soil retention

For Soils in Which: EOS
50% or les passes a #200 mesh sieve Greater than a #30 sieve
More than 50% passes a #20 mesh sieve Greater than a #50 sieve
ASTM D4491 Permeabilitv (k)

Type of Application Required Permeabil ity:
Critical/Severe k (fabric) > 10k (soil)
Normal Applications k(fabric)>k(soil)

*PR: Protected Application (used in coniunction with a buffer)
UPR: Unprotected Application (used with no protective buffer)

6

(3) Fasteners: Fasteners shall conform to the Manufacturer's
recommendations.

Organic Mulches: Shall be used for covering bare soil, retaining moisture under
existing vegetation being preserved, and for absorbing the energy of compaction
caused by foot or vehicular traffic. Mulch shall be one or more of the following:

a. Straw: From broken'straw bales that are free of weed and grass seed
where the grass from the seed is not desired vegetation for the area to be
protected.

Hay: From broken hay bales containing an approved species of grass and seed,
for use where the germinated grasses from the hay bales is considered desirable
vegetation in the area to be protected.

a. Wood Chips: From chipped limbs of cleared trees on site or delivered in
chipped form, in bulk quantities of pine, cedar, or cypress. Wood chips of
all species shall be partially decomposed to alleviate nitrogen depletion of
the soil in areas where existing vegetation is to be preserved and
protected.
Shredded Mulches: From pine, cypress, or cedar, mechanically shredded
and capable of forming an interlocking mat following placement and after
sufficient wetting and drying has taken place naturally.

b.

Concrete lnterlocking Block: shall be "Uni-Green, manufactured by Pavestone Co.,
Grapevine, TX, or TDCJ Project A/E approved equal.
Topsoil: The topsoil shall be fertile soil, easily cultivated, free from objectionable
material, have a relatively high erosion resistance, and readily able to support the
grown of planting, seeding, or sodding.

7

B

I
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10 Sod: The sod shall consist of live, growing Bermuda grass, St. Augustine grass
where shown on the plans, or other acceptable grass secured from sources which
are approved by the TDCJ Project AJE. Bermuda grass sod, St. Augustine grass
sod, or other grass sod, as shown on the plans, shall have a healthy virile root
system of dense, thickly matted roots throughout the soil of the sod for a minimum
thickness of 1". Contractor shall not use sod from areas where the grass is thinned
out or where the grass roots have been dried out by exposure to the air and sun to
such an extent as to damage its ability to grow when transplanted.
Fertilizer:11

General: Fertilizer shall be a commercial product, uniform in composition,
free flowing and suitable for application with approved equipment. Fertilizer
shall be delivered to the site in fully-labeled original containers. Fertilizer,
which has been exposed to high humidity and moisture, has become caked
or othenruise damaged, making it unsuitable for use, shall be rejected.
lnitial Planting Application: Fertilizer for the initial planting application shall
be of an organic base containing by weight the following (or other
approved) percentages of nutrients: 12-10-5 (N-P-K); also containing 1-15
percent sulfate and traces of iron and zinc, as required and approved by
the TDCJ Project AJE.
Specification Submittal: Submit a sample label or specification of the
fertilizer proposed to be used for TDCJ Project A/E's approval.
Post Plant Application: Fertilizer for the post planting application shall be a
chemical base fertilizer containing by weight the following percentages of
nutrients: 21-0-0 (N-P-K ammonium sulfate; or the nitrogen equivalent 33-
0-0 ammonium nitrate.

12. Any other materials indicated in SWPPP

PART 3 - EXECUTION

3.1 GENERAL

Contractor shall provide a complete installation of all site control devices and measures
(BMPs) as indicated in the Erosion Control Plan and SWPPP booklet (if required by
permit), including the Site Erosion and Sedimentation Control Drawing and as specified
herein. These BMPs must be confirmed as fully operational with the TDCJ before any
work that disturbs the site can begin.

Contractor shall provide all inspection and monitoring of controls in place and shall
perform all revisions and updating of SWPPP booklet (if required by permit). An accurate,
chronological record of all Contractor inspections revisions and additional controls shall be

kept on file at the project site, for review, with a copy of the SWPPP booklet.

Contractor shall submit their NOT if required by permit, to the TDCJ Project A/E after all
disturbed areas are re-established (stabilized) with vegetative cover following completion
of construction. Following acceptance of stabilized areas, all site controls that are no
longer necessary shall be removed.

3.2 CONTROL DEVICES

Execution of specific site control devices is described in the following paragraphs. Refer to the
Erosion Control Plan and/or the SWPPP for applicable devices, extent and location.

a

b

c

d

A

B

c
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A. Silt Fence

Silt fences shall consist of geotextile fabric, attached to wire fabric backing to
support the geotextile. The wire fabric should be galvanized 2" x 4" welded wire,
12-gauge minimum. Attached non-woven geotextile fabric to fence with shoat or
standard cable/wire ties, leaving a "toe" of fabric at the bottom of the fence of not
lessthan 6". Steel posts as specified shall be driven to a depth of 1'minimum and
spaced not more than 6' on center. Tilt posts slightly, in an "uphill" direction for
additional strength. Attach fencing to posts with standard cableiwire ties. Dig a 6"
wide trench on the disturbed side of the fence, bury geotextile fabric in trench,
backfill, and tamp. Abutting ends of geotextile fabric shall be overlapped a
minimum of 12".
Maintain silt fence daily as necessary to repair breaches in geotextile fabric.
Maintain steel posts as specified in tilted condition. When siltation has occurred, it
shall be removed when it has reached a depth of 6". Silt that has been removed
shall be redistributed in an appropriate location on site, or legally disposed of off
site.
Remove silt fence when the disturbed areas protected by silt fence have been
completely stabilized as specified. Minimize site disturbance while removing silt
fence and posts.
Filter Dikes: Shall be installed per the details shown on the plans.
Contractor shall ensure that the silt fences are properly located for effectiveness.
Where deficiencies exist, additional silt fences shall be installed. Should the silt
fence become damaged or othenruise ineffective while the barrier is still necessary,
it shall be repaired promptly.

B. Curb lnlet Protection

1. Cover curb storm inlet with geotextile fabric covered wire fabric. Wire fabric to be
2" x4" - W1.4 x W1.4. Extend fabric 2'beyond inlet opening at each end and 12"
in front of opening in the gutter. Remove strip of filter fabric approximately 21/""
high for the length of the protection to act as overflow. Extend fabric over the top of
opening to allow placement of sandbags. Anchor fabric with 20-lb. gravel bags
placed 3'on center.

2. Maintain inlet protection daily as necessary to repair breaches in geotextile fabric.
When siltation has occurred, it shall be removed when it has reached a depth of
2'. Silt that has been removed shall be redistributed in an appropriate location on
site, or legally disposed of off site.

Stabilized Construction Exit:

Stabilized construction exit shall be composed of clean, open graded, 3" to 5"
diameter crushed stone placed over a layer of geotextile fabric. The stabilized exit
shall include the following:

a A tire wash-down area shall be installed, if required, at the stabilized
entrance. All vehicle tires shall be manually washed off with pressurized
water to remove all mud and/or debris. This operation is intended to take
place during rains or other muddy site conditions to prevent mud/debris on
streets.
The runoff from the tire wash operation shall be contained in a detention pit
to prevent site runoff. The resulting discharge shall be disposed of properly.

D. Rock Berm

1

2

3

4
5

c

b.
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2

Rock berm shall consist of riprap{ype rock, secured within wire sheathing as
specified and installed at the top of slopes, or at the perimeter of developing or
disturbed areas. Height of berm shall be a minimum of lB" from top of berm to
uphill top of berm. Top width shall be a minimum of 24", with side slopes of 2:1 or
flatter. Uphill toe of berm shall be buried a minimum of 4" into existing grade. Rock
berm shall have a minimum flow-through rate of 60 gallons per minute, per square
foot of berm face.
Maintain rock berm in a condition that allows the sediment to be removed, when
the depth of sediment has reached l/3 the height of the berm. Berm shall be
reshaped as needed, and silt buildup removed, to maintain specified flow{hrough
berm.
Rock berm shall be removed when the disturbed areas served have been
stabilized as specified.

3

E. Diversion Dike:

F. lnterceptor Swale:

3

1 Diversion dikes shall be formed and shaped using compacted fìll and shall not
intercept runoff from more than 10 acres. Dike shall have a minimum top width of
24" and a minimum height of 1B". Soil shall have side slopes of 3:1 or flatter and
shall be placed in 8" lifts. Compact soil to 95% standard proctor density. Where
protected slopes exceed 2o/o, lhe uphill side of diversion dike shall be stabilized
with crushed stone or erosion control matting - to a distance of not less than 7'
from toe of dike. The channel, which is formed by the diversion dike, must have
positive drainage for its entire length to a stabilized outlet, such as a rock berm,
sandbag berm, or stone outlet structure. Storm water shall not be allowed to
overflow the top of diversion dike at any point other than the stabilized outlet.
Maintain diversion dike in a condition that allows the storm water runoff to be
diverted away from exposed slopes. Repair any failures at top of dike and remove
sediment as necessary behind dike to allow positive drainage to a stabilized outlet.
Remove diversion dike when the exposed slopes being protected are stabilized
with vegetation or other permanent cover.

I

2

3

lnterceptor swale shall be implemented to prevent on or off-site storm water from
entering a disturbed area, or prevent sedimenlladen runoff from leaving the site or
disturbed area. lnterceptor swale shall be excavated, as required, on the drawings
or in the SWPPP, with side slopes of 3:1 or flatter. This shall include all labor and
equipment associated with the installation and maintenance of the swale as shown
on the construction documents. Constructed swale may be v-shaped or
trapezoidal with a flat bottom, depending on the volume of water being channeled.
Sediment laden runoff from swale shall be directed to a stabilized outlet or
sediment-trapping device. Flow line of swale shall have a continuous fall for its
entire length and shall not be allowed to overflow at any other point(s) along its
length.
Maintain interceptor swale in a condition that allows the storm water runoff to be
channeled away from disturbed areas. Remove sediment in swale, as necessary,
to maintain positive drainage to a stabilized outlet.
Fill in or remove swale after the disturbed area(s) being protected is completely
stabilized as specified.

G. Soil Retention Blankets:

2
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Remove all rocks, debris, dirt clods, roots, and any other obstructions, which would
prevent the matting from lying in direct contact with the soil. 6" x 6" anchor
trenches shall be dug along the entire perimeter of the installation. Bury matting in
trenches, backfill, and compact. Fasten matting to the soil using 1O-gauge wire
staples,6" in length and 1" wide. Use a minimum of one staple per4 square feet of
matting, and at 12" on center along all edges. lnstall parallel to flow of water and
overlap joining strips a minimum of 12".
Maintain erosion control matting by repairing any bare spots. Missing or loosened
matting shall be promptly replaced or re-anchored.
Remove matting where protection is no longer required. ln areas where permanent
vegetation is established along with matting, matting can be .left in place
permanently.
Soil retention blankets shall be installed in accordance with Manufacturer's
recommendations.

H. Mulches:

Apply specified mulches in areas identified on the drawings or in the SWPPP, to a
depth of 3" or as othenvise specified.
"Temporary Seeding Only": Seed or seed mixture, in the quantity specified, shall
be uniformly distributed over the areas shown on the plans where directed. Seed
and fertilizer to be distributed as a water slurry, and the mixture shall be applied to
that area to be seeded within 30 minutes after all components are placed in the
equipment. Fertilizer shall conform to the requirements of the TDCJ Project A/E.
After planting, the seed shall be raked or harrowed into the soil to a depth of
approximately /+". The planted area shall then be rolled with a smooth roller,
developing 15lo 25 psi contact pressure upon the planted surface are and giving a
smooth surface without ruts or tracks. After compacting is completed, the planted
area shall be watered sufficiently to assure uniform moisture from the surface to a
minimum of 6" in depth.

l. Concrete lnterlocking Blocks

J

1. Concrete interlocking blocks shall be installed in accordance with Manufacturer's
recommendations.

BPM Details:

1. Refer to plans and/or SWPPP

3.3 INSPECTIONS AND RECORD KEEPING

A. Contractor shall inspect all BMPs on 7-day intervals. Use standard inspection forms for
each inspection. Record all deficiencies of site controls, and take immediate action to
correct any deficiencies recorded. Exception is rock berms located in a streambed. Any
rock berm located in a streambed shall be inspected on a daily basis. Keep records of
inspections current and on file, available for review by EPA, TCEQ, MS4 operator
representative, and/or Region Maintenance Representative or designee.

Contractor shall keep records of all Contractor inspections on file at project site and make
available for review by Region Maintenance Representative or designee, EPA, TCEQ, or
MS4 operator officials requesting review of inspection records. One copy of each
inspection report shall be delivered to the Region Maintenance Representative or
designee and the TDCJ Project A/E.

1

2

3

4

1

2.

I

B
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C

3.4 MAINTENANCE

Contractor shall submit copies of all inspection records to the Owner at project
completion.

A All erosion and sediment control measures and other protective measures required for this
project, must be maintained in effective operating condition. lf through inspections the
Contractor or the Region Maintenance Representative or designee determines that BMPs
are not operating effectively, maintenance must be performed before the next anticipated
storm event, or as necessary, to maintain the continued effectiveness of storm water
controls. lf maintenance prior to the next anticipated storm event is impracticable,
maintenance must be scheduled and accomplished as soon as practicable. Erosion and
sediment controls that have been intentionally disabled, run-over, removed, or othen¡vise
rendered ineffective must be replaced or corrected immediately upon discovery.

END OF SECTION
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i sEcTloN 01 57 30 - SURFACE AND GROUNDWATER CONTROL

PART 1 . GENERAL

1.1 SECTION INCLUDES

A. Protecting work against surface runoff and rising flood waters.

B. Removal of water that drains into excavations.

1.2 DEFINITIONS

A. Temporary surface water control includes:
1. Preventing storm or flood water from draining into trenches, excavations and

shafts; and
2. Removing storm water from shafts, trenches and structural excavations.

1.3 QUALITY ASSURANCE

A. Comply with the requirements of Storm Water Pollution Prevention when discharging
water from dewaterin g/depressu rization operations.

PART 2 - PRODUGTS (Not Used)

PART 3. EXECUTION

3.1 SURFACE WATER CONTROL

lntercept surface water and diveil it away from trenches, excavations and shafts through
use of low embankments, ditches, pipes or other means.

Dig one or more sumps in bottom of each excavation and create channels in bottom of
excavation to drain seepage and surface water into those sumps.

Use sump pumps to pump water from sumps in the bottom of each excavation to
temporary drainage channels cut in the ground surface or pipes placed on the ground
Design the channel or piping system to carry water pumped from excavations to the
nearest river, creek, or storm water drainage system.

Clarify muddy surface water using a temporary settling basin or temporary sand filter

Do not allow construction drainage to run onto adjoining properties

END OF SECTION

A

B
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/ sEcTtoN 01 60 00 - PRoDUGT REQUIREMENTS

PART 1 - GENERAL

1.1 SECTION INCLUDES

Requirements for transportation, delivery, handling, and storage of materials and equipment.

1.2 PRODUCTS

A. Products: Means material, equipment, or systems forming the Work. Does not include
machinery and equipment used for preparation, fabrication, conveying and erection of the
Work. Products may also include existing materials or components designated for reuse.

Do not reuse materials and equipment, designated to be removed, except as specified by
the Contract Documents.

Provide equipment and components from the fewest number of Manufacturers as is
practical, in order to simplify spare parts inventory and to allow for maximum
interchangeability of components. For multiple components of the same size, type or
application, use the same make and model of component throughout the project.

1,3 TRANSPORTATION

Make arrangements for transportation, delivery, and handling of equipment and materials
required for timely completion of the Work.

Transport and handle products in accordance with instructions.

Consign and address shipping documents to the proper party giving name of Project,
street number, and City. Shipments shall be delivered to the Contractor.

1.4 DELIVERY

A Arrange deliveries of products to accommodate the short term site completion schedules
and in ample time to facilitate inspection prior to installation. Avoid deliveries that cause
lengthy storage or overburden of limited storage space.

Coordinate deliveries to avoid conflict with Work and conditions at the site and to
accommodate the following :

Work of other contractors or the Owner.
Limitations of storage space.
Availability of equipment and personnel for handling products
Owner's use of premises.

C Have products delivered to the site in Manufacturer's original, unopened, labeled
containers.

D. lmmediately upon delivery, inspect shipment to assure:

B.

c

A

B

c

B

1

2
3
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Product complies with requirements of Contract Documents.
Quantities are correct.
Containers and packages are intact; labels are legible.
Products are properly protected and undamaged.

1.5 PRODUCT HANDLING

A Coordinate the off-loading of materials and equipment delivered to the job site. lf
necessary to move stored materials and equipment during construction, Contractor shall
relocate materials and equipment at no additional cost to the Owner.

Provide equipment and personnel necessary to handle products, including those provided
by the Owner, by methods to prevent damage to products or packaging.

Provide additional protection during handling as necessary to prevent breaking scraping,
marring, or othenruise damaging products or surrounding areas.

Handle products by methods to prevent over bending or overstressing

Lift heavy components only at designated lifting points.

Handle materials and equipment in accordance with Manufacturer's recommendations.

Do not drop, roll, or skid products off delivery vehicles. Hand carry or use suitable
materials handling equipment

1.6 STORAGE OF MATERIAL

Store and protect materials in accordance with Manufacturer's recommendations and
requirements of these Specifications.

Make necessary provisions for safe storage of materials and equipment. Place loose soil
materials, and materials to be incorporated into the Work to prevent damage to any part of
the Work or existing facilities and to maintain free access at all times to all parts of the
Work and to utility service company installations in the vicinity of the Work. Keep materials
and equipment neatly and compactly stored in locations that will cause a minimum of
inconvenience to other contractors, public travel, adjoining owners, tenants, and
occupants. Arrange storage in a manner to provide easy access for inspection.

Restrict storage to areas available on the construction site for storage of material and
equipment as shown on Drawings or approved by the Region Maintenance
Representative or desig nee.

D. Provide off-site storage and protection when on-site storage is not adequate.

E Do not use lawns, grass plots, or other private property for storage purposes without
written permission of the owner or other person in possession or control of such premises.

Protect stored materials and equipment against loss or damage

Store in Manufacturers' unopened containers

1.

2.
3.
4.

B.

C

D

E.

F.

G

A.

C

F
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Materials delivered and stored along the line of the Work shall be neatly, safely, and
compactly stacked along the work site in such manner as to cause the least
inconvenience and damage to propeily owners and the general public, and shall be not
closer than 3 feet to any fire hydrant. Public and private drives and street crossings shall
be kept open.

Damage to lawns, sidewalks, streets or other improvements shall be repaired or replaced
to the satisfaction of the Owner. The total length which materials may be distributed along
the route of construction at any one time is 1000 linealfeet, unless otherwise approved in
writing by the Region Maintenance Representative or designee.

PART 2 - PRODUCTS - Not Used

PART 3 - EXECUT¡ON - Not Used

END OF SECTION
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SECTION 01 70 OO - EXECUTION REQUIREMENTS

PART 1 . GENERAL

1.1. SUMMARY

A. This section includes general procedural requirements governing execution of the
Work including but not limited to, the following

1. Construction Layout.

2. General installation of products.

3. Progress cleaning.

4. Protection of installed construction.

5. Correction of the Work

B. Related Requirements

1. Other Specification Sections as applicable

PART 2 - PRODUCTS (NOT USED)

PART 3 - EXECUTION

3.1. EXAMINATION

Existinq Conditions: The existence and location of utilities and other construction
indicated as existing are not guaranteed. Before beginning work, investigate and
verify the existence and location of mechanical and electrical systems and other
construction affecting the Work.

A

B

1

1

Acceptance of Conditions: Examine substrates, areas, and conditions, with the
installer or Applicator present where indicated, for compliance with requirements
for installation tolerances and other conditions affecting performance. Record
observations.

Before construction, verify the location and points of connection of utility
servtces.

Written Report: Where a written report listing conditions detrimental to
performance of the Work is required by other sections, include the
following.

a. Description of the Work.
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b. List of detrimental conditions, including substrates.

c. List of unacceptable installation tolerances.

d. Recommended corrections.

Verify compatibility with and suitability of substrates.

Examine area for suitable conditions where products and systems are to be
installed.

Proceed with installation only after unsatisfactory conditions have been
corrected. Proceeding with Work indicates acceptance of surfaces and
conditions.

3.2. CONSTRUCTIONLAYOUT

Verification: Before proceeding to lay out the work, verify layout information shown
on the Drawings. lf discrepancies are discovered, notify Region Maintenance
Representative or designee immediately.

Buildinq Lines and Levels: Locate and layout control lines and levels for the work,
including those required for mechanical and electrical work. Transfer survey
markings and elevations for use with control lines and levels to the record set of
drawings.

Record Loq: Maintain a log of layout control work. Record deviations from
required lines and levels. lnclude beginning and ending dates and times of
surveys, weather conditions, name and duty of each survey party member, and
types of instruments, and tapes used. Make the log available for reference by
Region Maintenance Representative or designee.

3.3. INSTALLATION

A. General: Locate the Work and components of the Work accurately, in correct
alignment and elevation, as indicated.

Make verticalwork plumb and make horizontalwork level.
Where space is limited, install components to maximize space available for
maintenance and ease of removal for replacement.

3. Conceal pipes, ducts, and wiring in finished areas, unless othen¡rise
indicated.

Comply with manufacturers written instructions and recommendations for installing
products in applications indicated.

lnstall products at the time and under conditions that will ensure the best possible
results. Maintain conditions required for product performance until Final
Acceptance.

2

3

4

A.

B.

C
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( D Conduct construction operations so no part of the Work is subjected to damaging
operations or loading in excess of that expected during normal conditions of
occupancy. (.

END OF SECTION 01 70 OO

()
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SECTION 01 71 OO . FINAL CLEANING U P

PART 1 -GENERAL

1.1 REQUIREMENTSINCLUDED

A. Final cleaning at completion of work.

1.2 RELATEDREQUIREMENTS

A. Other Specification Sections as applicable

1.3 DESCRIPTION

A. Execute final cleaning prior to pre-final inspection for final completion of each designated
portion of the Work.

1.4 REGULATORYREQUIREMENTS

A. Fire Protection: Store volatile waste in covered metal containers and remove from
premises daily.

Pollution Control: Conduct clean up and disposal operations to comply with local codes,
ordinances and anti-pollution laws.

1. Burning or burying of rubbish and waste materials on the project site is prohibited.

Disposal of volatile fluid wastes, (such as mineral spirits, oil or paint thinner), in
storm or sanitary sewer systems or into streams or watenvays is prohibited.

PART 2. PRODUCTS

2.1 CLEANING MATERIALS

Use only cleaning materials which will not create hazards to health or property and will not
damage surfaces.

Use only those cleaning materials recommended by Manufacturer of surface to be
cleaned.

c Use cleaning materials only on surfaces recommended by cleaning material
Manufacturer.

B

2

A

B
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PART 3 . EXECUTION

3.1 FINAL CLEANING

A ln addition to removal of debris and cleaning specified in other sections, clean interior and
exterior sight exposed surfaces.

Employ skilled workmen for final cleaning.

Remove grease, mastics, adhesives, dust, dirt, stains, labels, fingerprints and other
foreign materials from sight exposed interior and exterior surfaces and finishes.

Remove waste, debris, and surplus material from site. Clean grounds; remove stains,
spills and foreign substances from paved areas. Broom clean paved surfaces; rake clean
other surfaces of grounds.

Prior to final inspection, conduct an examination of sightexposed surfaces, and all work
areas, to verify that entire Work is clean. Maintain cleaning until Final Acceptance.

END OF SECTION 01 71 OO
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SECTION 0172 50 . FIELD SURVEYING

PART 1 -GENERAL

1.1 FrELD ENGTNEERTNG (SURVEYTNG)

A. Contractor shall be responsible for laying out all work: Establish grades, lines, and levels,
by use of recognized survey practices for all construction staking.

B. Establish control and reference points as required for Contractor convenience.

1.2 PROJECT RECORD DOCUMENTS

A. Maintain a complete and accurate log of control and survey work as it progresses.

B. Prepare a certified survey setting forth dimensions, locations, angles, and elevations of
construction and site work upon completion of major site improvements.

1.3 EXAMINATION

A. Establish locations of survey control points prior to starting Work.

B. Notify Owner immediately of any discrepancies discovered.

1,4 SURVEYREQUIREMENTS

A. Establish a minimum of two permanent benchmarks on site, referenced to established
control points. Record locations, with horizontal and vertical data, on Project Record
Documents.

B. Establish elevations, lines and levels to provide appropriate controls for the Work. Locate
and lay out by instrumentation and similar appropriate means:

1. Site improvements including stakes for grading; fill and topsoil placement; utility
locations, slopes, and invert elevations.

C. Verify periodically layouts by same means.

PART 2 PRODUCTS - Not Used

PART 3 EXECUTION - Not Used

END OF SECTION
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SECTION O'' 73 29 - CUTTING AND PATCHING

PART 1 . GENERAL

1.1 SUMMARY

1.2 DEFINITIONS

1.3 SUBMITTALS

A.

A

B

This Section includes procedural requirements for cutting and patching

Related Requirements

1. Other Specification Sections as applicable

A.

B.

Cutting: Removal of in-place construction necessary to permit installation or performance
of other Work.

Patching: Fitting and repairwork required to restore surfaces to original conditions after
installation of other Work.

Cutting and Patching Proposal: Submit a proposal describing procedures at least 10 days
before the time cutting and patching will be performed, requesting approval to proceed.
I nclude the following information :

1 Extent: Describe cutting and patching, show how they will be performed, and
indicate why they cannot be avoided.

Changes to ln-Place Construction: Describe anticipated results. lnclude changes
to structural elements and operating components as well as other significant visual
effects

Products: List products to be used and firms or entities that will perform the Work.

Dates: lndicate when cutting and patching will be performed.

Utility Services and Mechanical/Electrical Systems: List services / systems that
cutting and patching procedures will disturb or affect. List services / systems that
will be relocated and those that will be temporarily out of service. lndicate how
long services / systems will be disrupted.

TDCJ Project A/E's Approval: Obtain approval of cutting and patching proposal
before proceeding. Approval does not waive the right to later require removal and
replacement of u nsatisfactory work.

1.4 QUALITY ASSURANCE

Operation Elements: Do not cut and patch operating elements and related components in
a manner that results in reducing their capacity to perform as intended or that results in
increased maintenance or decreased operational life or safety. Operating elements
include the following:

2

3

4

5

b

A
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Primary operational systems and equipment.

Electrical wiring systems.

Miscellaneous Elements: Do not cut and patch miscellaneous elements or related
components in a manner that could change their load-carrying capacity, that results in
reducing their capacity to perform as intended, or that results in increased maintenance or
decreased operational life or safety. Miscellaneous elements include the following:

Water, moisture or vapor barriers.

Membranes and flashings.

Equipment supports.

Piping and equipment.

Noise- and vibration-control elements and systems

Visual Requirements: Do not cut or patch construction in a manner that results in visual
evidence of cutting and patching. Remove and replace construction that has been cut
and patched in a visually unsatisfactory manner.

PART 2. PRODUCTS

2.1 MATERIALS

A. General: Comply with requirements specified in other Sections.

B. ln-Place Materials: Use material identical to in-place materials. For exposed surfaces,
use materials that visually match in-place adjacent surfaces to the fullest extent
possible.

1. lf identical materials are unavailable or cannot be used, use materials that, when
installed, will match the visual and functional performance of in-place materials.

PART 3 - EXECUTION

3.1 EXAMINATION

A. Examine surfaces to be cut and patched and conditions under which cutting and patching
are to be performed.

1. Compatibility: Before patching, verify compatibility with and suitability of
substrates, including compatibility with in-place finishes or primers.

2. Proceed with installation only after unsafe or unsatisfactory conditions have been
corrected.

3.2 PREPARATION

1

2

B

1.

2.

3.

4.

5.

D
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A

B

Temporary Support: Provide temporary support of Work to be cut.

Protection: Protect in-place construction during cutting and patching to prevent damage.
Provide protection from adverse weather conditions for portions of the Project that might
be exposed during cutting and patching operations.

Adjoining Areas: Avoid interference with use of adjoining areas or interruption of free
passage to adjoining areas.

Existing Utility Services and Mechanical/Electrical Systems: Where existing
servicesisystems are required to be removed, relocated, or abandoned, bypass such
services/systems before cutting to prevent interruption to occupied areas.

c

D

3.3 PERFORMANCE

B.

A General: Employ skilled workers to perform cutting and patching. Proceed with cutting
and patching at the earliest feasible time, and complete without delay.

1. Cut in-place construction to provide for installation of other components or
performance of other construction, and subsequently patch as required to restore
surfaces to their original condition.

Cutting: Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and
similar operations, including excavation, using methods least likely to damage elements
retained or adjoining construction. lf possible, review proposed procedures with original
installer; comply with original installer's written recommendation.

ln general, use hand or small power tools designed for sawing and grinding, not
hammering or chopping. Cut holes and slots as small as possible, neatly to size
required, and with minimum disturbance of adjacent surfaces. Temporarily cover
openings when not in use.

Finished Surfaces: Cut or drill from exposed or finished side to concealed surface.

Concrete and Masonry: Cut using a cutting machine, such as an abrasive saw or
diamond core drill.

Mechanical and Electrical Services: Cut off pipe or conduit in walls or partitions to
be removed. Cap, valve, or plug and seal remaining portion of pipe or conduit to
prevent entrance of moisture or other foreign matter after cutting.

5. Proceed with patching after construction operations requiring cutting are complete

Patching: Patch construction by filling, repairing, refinishing, closing up, and similar
operations following performance of other Work. Patch with durable seams that are as
invisible as possible. Provide materials and comply with installation requirements
specified in other sections.

lnspection: Where feasible, test and inspect patched areas after completion to
demonstrate integrity of installation.

Exposed Finishes: Restore exposed finishes of patched areas and extend finish
restoration into retained adjoining construction in a manner that will eliminate
evidence of patching and refinishing.

(r
1

2

3

4

c

2
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I

Clean piping, conduit, and similar features before applying paint or other
finishing materials.

Restore damaged pipe covering to its original condition

Exterior Building Enclosure: Patch components in a manner that restores
enclosures to a weathertight condition.

Cleaning: Clean areas and spaces where cutting and patching are performed. Completely
remove paint, mortar, oils, putty and similar materials.

END OF SECTION

a

b

3

D

tl
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SEGTION 0174 OO . CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL

PART 1 - GENERAL

1.1 SUMMARY

A. Contractor shall remove from the work site on a weekly basis all materials and equipment
that will not be needed for completion of the Work under this contract.

B. Used materials and equipment that are considered to be waste as defined below shall be
disposed of in a landfill permitted by the TCEQ to receive construction wastes.

C. Materials and equipment that are salvageable shall be offered to TDCJ. lf TDCJ wants
any of these items, then the Contractor shall store material on site per instructions of
Region Maintenance Representative or designee. lf the TDCJ does not want these items
then the Contractor shall dispose of them in a landfill permitted by the TCEQ to receive
construction waste.

1.2 DEFINITIONS

A. Salvageable Materials and Equipment
1. Select fill and pipe bedding material; and
2. Broken up asphaltic surface and base course material.

B. Waste Materials
Trees and shrubs that have been cut down;
Excess soil except for select fill and pipe bedding material;
Excess Portland cement concrete discharged from mixing trucks;
Old Portland cement concrete that has been broken up in preparation for removal;
Used concrete masonry units;
Used brick;
Used lumber;
Used piping materials.

PART 1 - PRODUCTS (Not Used)

PART 2 - EXECUTION (Not Used)

END OF SECTION

1

2
3
4
5
b
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SECTION O'177 OO - CLOSEOUT PROCEDURES

PART 1 . GENERAL

1.1 DESCRIPTION

A.

B.

Comply with requirements stated in Specifications for administrative procedures in closing
out the Work.

Time of closeout is directly related to Pre-Final lnspection, Final lnspection, and Final
Acceptance.

1.2 RELATED REQUIREMENTS

A. Other Specification Sections as applicable

PRE-REQUISITES TO FINAL ACCEPTANCE

A. Reinspection Procedure:

A.

1.3

1.6

TDCJ's Region Maintenance Representative or designee will reinspect the Work
upon receipt of Contractor's notice that Work, including punch-list items resulting
from earlier inspections, has been completed, excepted for items where
completion has been delayed because of circumstances that are acceptable to
TDCJ Project A/E.

Upon completion of reinspection, Region Maintenance Representative or designee
will either prepare a Certificate of Final Acceptance, or will advise the Contractor of
work that is incomplete or of obligations that have not been fulfilled, but are
required for final acceptance.

lf necessary, the reinspection procedure will be repeated. Contractor is subject to
paying additional costs for reinspection.

1.4 CLOSEOUTSUBMITTALS

Prior to final payment, submit following:
1. Evidence of Payment and Release of Liens.

2. Certificate of lnsurance and/or Warranties for Products and
Operations.

3. Other written evidence or documentation required.

FINAL APPLICATION FOR PAYMENT

Completed

Upon execution of Final Completion certificate by TDCJ, Contractor shall submit final
Application for Payment in accordance with procedures and requirements stated in the
Contract after all closeout documents are received.

PART 2 - (Not Applicable)

1

2

3

A
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PART 3 - (Not Applicable)

END OF SECTION
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SECTION 01 78 24 - OPERATING & MAINTENANCE DATA. SPARE PARTS AND MAINTENANCE
MATERIALS

PART 1 -GENERAL

1.1 REQUIREMENTSINCLUDED

A. Compilation of product data and related information required for maintenance of products.

B. Preparation of operation and maintenance data and instructions for systems and
equipment.

C. Procedures for storage, handling, and delivery of spare parts and maintenance materials.

1.2 RELATEDREQUIREMENTS

A. Other Specification Sections as applicable.

1.3 FORM OF O & M (Operating & Maintenance) SUBMITTALS

A. Prepare data in the form of an instructional manual.

B. Assemble data in durable 3-ring binders.

C. Format:

1. Size: 8-112 in. x 1 1 in.

2. Drawings: Provide reinforced punched binder tab, bind in with text; fold larger
drawings to size of text pages

3. lndexing: Provide tabbed fly-leaf for each separate product, or each piece of
operating equipment.

4. ldentification: Each binder cover and spine printed with title "OPERATING AND
MAINTENANCE INSTRUCTIONS" and project title.

5. Binders: Commercial quality, 3-ring, with durable and cleanable plastic covers,
custom printed.

D. Contract Closeout lnformation:

Spare Parts: To TDCJ with letter of transmittal.

Maintenance Materials: To TDCJ with letter of transmittal.

Extra Materials: To TDCJ with letter of transmittal.

Copies of Transmittals: To TDCJ Region Maintenance
designee.

Representative or

TDCJ Facilities Engineering Operating & Maintenance Data, Spare Parts and Maintenance Materials
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1.4 CONTENTOFO& M MANUALS

A. Table of contents: Provide for each volume, arranged in a systematic order

1. Contractor, name of responsible principal, address and telephone number

A list of each product required to be included, indexed to content of volume.
List, with each product, name, address and telephone number of subcontractor or
installer and local source of supply for parts and replacement.

4 ldentify each product by product name and other identifying symbols as set forth in
Construction Documents, not solely with Manufacturer's catalog number.

B. Product Data

lnclude only those sheets which are pefiinent to specific product.

Annotate each sheet to clearly identify specific product or part installed and data
applicable to installation.

C. Drawings

Supplement Product Data with drawings as necessary to clearly illustrate relations
of component parts of equipment and systems and control and flow diagrams.

Coordinate drawings with information in Project Record Documents to assure
correct i I I ustration of com pleted in stallation.

3. Do not use Project Record Documents as maintenance drawings

D Written Text: Provide in English language as required to supplement Product Data for
particular installation, organized in a consistent format and in logical sequence of
instructions for each procedure.

E. Warranties, bonds and service contracts: lnclude copy of each issued

1.5 SPARE PARTS AND MATERIALS-- PRODUCTS REQUIRED

Provide to TDCJ quantities of spare parts and tools, maintenance materials and extra
material as specified in individual specification sections.

Spare Parts and Tools: Package in clearly identified boxes.

lndicate Manufacturer's name, part name and stock number.
lndicate piece of equipment for which part or tool is intended.
lndicate name, address and phone number of closest supplier
I ndicate specification number.

C. Maintenance Materials: Package in clearly identified boxes

lndicate trade name and stock number.
lndicate for which item material is to be used.
lndicate name, address and phone number of closest supplier

TDCJ Facilities Engineering Operating & Maintenance Data, Spare Parts and Maintenance Materials
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D. Extra Materials: Package in clearly identified containers, or installwhere indicated

Provide products identical to those installed in Work. lnclude quantities in original
purchase from Manufacturer to avoid variations in manufacture.
lndicate trade name, stock number, size, color.
lndicate where product is to be used.
lndicate name, address and phone number of closest supplier.

1.6 MANUAL FOR EQUIPMENT AND SYSTEMS

A. Content, for each unit of equipment and system, as appropriate

1. Description of unit and component parts

Function, normal operating characteristics, and limiting conditions.
Performance curves, engineering data and tests.
Complete nomenclature and commercial number of replaceable parts

2. Operating procedures

Start-up, break-in, routine and normal operating instructions.
Regulation, control, stopping, shutdown and emergency instructions
Summer and winter operating instructions.
Special operating instructions.

3. Maintenance Procedures

Routine operations.
Guide to "trouble-shooting".
Disassembly, repair and reassembly
Alignment, adjusting and checking.

4. Servicing and lubrication schedule

Manufacturer's printed operating and maintenance instructions.

Description of sequence of operation by control Manufacturer.

Original Manufacturer's parts list, illustrations, assembly drawings and diagrams
required for maintenance.

As-installed control diagrams by controls Manufacturer.

Each contractor's coordination drawings including as-installed color coded piping
diagrams.

Charts of valve tag numbers, with location and function of each valve.

List of original Manufacturer's spare parts, Manufacturer's current prices, and
recommended quantities to be maintained in storage.

lnclude testing and balancing reports

TDCJ Facilities Engineering Operating & Maintenance Data, Spare Parts and Maintenance Materials
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13. Other data as required under pertinent sections of specifications

B. Content, for each electric and electronic system, as appropriate:

1. Description of system and component parts

Function, normal operating characteristics, and limiting conditions.
Performance curves, engineering data and tests.
Complete nomenclature and commercial number of replaceable parts

2. Circuit directories of panel-boards

Electrical service.
Controls.
Communications.

3. As-installed color coded wiring diagrams.

4. Operating procedures

Routine and normal operating instructions
Sequences required.
Special operating instructions.

5. Maintenance procedures:

Routine operations.
Guide to "trouble-shooting".
Disassembly, repair and reassembly
Adjustment and checking.

Manufacturer's printed operating and maintenance instructions.
List of original Manufacturer's spare parts, Manufacturer's current prices, and
recommended quantities to be maintained in storage.

B. Other data as required under pertinent sections of specifications.

C Additional requirements for operating and maintenance data: respective sections of
Specifications.

1.7 MANUAL FOR MATERIALS AND FINISHES

A Building Products, Applied Materials, and Finishes: lnclude product data, with catalog
number, size, composition, and color and texture designations. Provide information for re-
ordering custom manufactured products.

lnstructions for Care and Maintenance: lnclude Manufacturer's recommendations for
cleaning agents and methods, precautions against detrimental agents and methods, and
recommended schedule for cleaning and maintenance.

Moisture-protection and Weather-exposed Products: lnclude product data listing
applicable reference standards, chemícal composition, and details of installation. Provide
recommendations for inspections, maintenance, and repair.
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'1.8

D. Additional Requirements: As specified in individual Specifications sections

SUBMITTAL SCHEDULE

Submit 2 copies of proposed format and outline of manuals at least 45 days prior to Pre-
Final lnspection.

Submit two copies of each completed data manual in final form 30 days prior to Pre-Final
lnspection. Copy will be returned approved or with comments for revisions.

Submit 4 copies of approved data manuals in final form within 10 days prior to Pre-Final
lnspection.

D. Have copies of manuals available for instruction of TDCJ personnel

1.9 DELIVERY OF SPARE PARTS OR MATERIALS

A. Deliver to TDCJ at time of Final Acceptance or Final Completion unless Region
Maintenance Representative or designee requests earlier delivery.

B Deliver to location on site as directed by Region Maintenance Representative or
designee.

C. Obtain receipt for delivered materials

PART 2 - (NotApplicable)

PART 3 - (NotApplicable)

END OF SECTION
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SECTION 01 78 34 - WARRANTIES AND BONDS

PART l.GENERAL

1.1 GENERAL

A. Compile specified warranties.

B. Review to verify compliance with Construction Documents.

C. Warranties shall be written in the name of TDCJ.

1.2 RELATEDREQUIREMENÏS

A. Other Specification Sections as applicable.

1.3 WARRANTY DATES

A. Unless othen¡¡ise stated in Construction Documents, warranties shall commence on the
date of Final Acceptance or if requested by TDCJ, on date of Final Acceptance for entire
work or designated portion thereof.

1.4 SUBMITTALREQUIREMENTS

A. Assemble warranties and certificates executed by each of respective Manufacturers,
suppliers and subcontractors.

B. Number of original signed copies required: 2 each.

C. Table of Contents: Neatly typed, using Table of Contents of Project Manual as format.

D. Provide complete information for each item.

1. Name and location of project.

2. Name and address of Contractor.

3. Product, equipment or system.

4. Firm, with name of principal, address and telephone number.

5. Scope.

6. Date of beginning and duration of warranty.
7. Provide information for TDCJ personnel:

a. Proper procedure in case of failure.
b. lnstances which might affect validity of warranty.

1.5 FORM OF SUBMITTALS

A. Assemble warranties and certificates in two separate 3-ring binders.
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B Format

1.

2.

3.

Size: B-112 in. x 11 in., fold larger sheets to fit into binders.

lndexing: Tabbed fly-leaf for each separate product or system.

ldentification: Each binder cover and spine printed with title "WARRANTIES" and
project title.

C Binders: Commercial quality, 3-ring, with durable and cleanable plastic covers, custom
printed.

1.6 TIME OF SUBMITTALS

A. For equipment or component parts of equipment put into service during progress of
construction: Submit documents within 10 days after inspection and acceptance.

B Othenryise make submittals on date of Pre-Final lnspection, prior to final request for
payment.

1.7 SUBMITTALSREQUIRED

A. Submit warranties as specifìed in respective sections of Specifications

1.8 WARRANTY PROVISIONS - GENERAL

A. Manufacturer's disclaimers and limitations on product warranties do not relieve the
Contractor of the warranty on the Work that incorporates the products, nor does it relieve
suppliers, Manufacturers, and subcontractors required to countersign special warranties
with the Contractor.

Related Damages and Losses: When correcting warranted Work that has failed, remove
and replace other Work that has been damaged as a result of such failure or that must be
removed and replaced to provide access for correction of warranted Work.

Reinstatement of Warranty: When Work covered by a warranty has failed and been
corrected by replacement or rebuilding, reinstate the warranty by written endorsement.
The reinstated warranty shall be equal to the original warranty with an equitable
adjustment for depreciation.

Replacement Cost: Upon determination that Work covered by a warranty has failed,
replace or rebuild the Work to an acceptable condition complying with requirements of
Construction Documents. The Contractor is responsible for the cost of replacing or
rebuilding defective Work regardless of whether TDCJ has benefited from use of the Work
through a portion of its anticipated useful service life.

E. TDCJ Recourse: Written warranties made to TDCJ are in addition to implied warranties,
and shall not limit the duties, obligations, right and remedies othen¡¡ise available under the
law, nor shall warranty periods be interpreted as limitations on time in which TDCJ can
enforce such other duties, obligations, rights, or remedies.

Rejection of Warranties: TDCJ reserves the right to reject warranties and to limit
selections to products with warranties not in conflict with requirements of the
Construction Documents.

B

c
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F TDCJ reserves the right to refuse to accept Work for the Project where a special warranty,
certification, or similar commitment is required on such Work or part of the Work, until
evidence is presented that entities required to countersign such commitments are willing
to do so.

PART 2 - (NotApplicable)

PART 3 - (NotApplicable)

END OF SECTION
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SECTION 01 78 39 - PROJECT RECORD DOCUMENTS

PART 1 . GENERAL

1.1 SUMMARY

A. This Section includes administrative and procedural requirements for Project Record
Documents, including the following:

1. Record Documents.

2. Record Specifications.

3. Record Product Data.

B. Related Requirements:

1. Other Specification Sections as applicable.

1.2 SUBMITTALS

A. Record Drawings: Submit one set of marked-up Record Prints.

Record Specifications: Submit one copy of the Project's Specifications, including addenda
and contract modifications.

Record Product Data: Submit one copy of each Product Data Submittal

1 Where Record Product Data is required as part of the operation and Maintenance
manuals, submit market-up Product Data as an insert in the manual instead of
submittalas Record Product Data.

PART 2 - PRODUCTS

2.1 RECORD DRAWINGS

Record Prints: Maintain one set of blue- or black-line white prints of the Construction
Drawings and Shop Drawings

Preparation: Mark Record Prints to show the actual installation where installation
varies from that shown originally. Require the individual or entity who obtained
record data, whether the individual or entity is the installer, subcontractor or similar
entity, to prepare the marked-up Record Prints.

Give particular attention to information on concealed elements that would
be difficult to identify or measure and record later.

Accurately record information in an understandable drawing technique.

Record data as soon as possible after obtaining it. Record and check the
mark-up before enclosing concealed installations.

B.

c

A.

a

b.

c.
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Content: Types of items requiring marking include, but are not limited to the
following:

a. Dimensional changes to the Drawings.

b. Revisions to details shown on Drawings.

c. Revisions to routing of piping and conduit.

d. Revisions to electrical circuitry.

e. Actual equipment locations.

f. Locations of concealed internal utilities.

g. Changes made following Region Maintenance Representative or
desig nee's written orders.

h. Details not on the original Construction Drawings.

i. Field records for variable and concealed conditions.

j. Record information on the Work shown only schematically.

Mark the Construction Drawings or Shop Drawings, whichever is most capable of
showing actual physical conditions, completely and accurately. lf the Shop
Drawings are marked, show a cross-reference on the Construction Drawings.

Mark record sets with erasable, red-colored pencil. Use other colors to distinguish
between changes for different categories of the Work at the same location.

Mark important additional information that was either shown schematically or
omitted from the original drawrngs.

2.2 RECORD SPECIFICATIONS

Preparation: Mark Specifications to indicate the actual product installation where
installation varies from that indicated in Specifications.

2

()

3

4

5

A

1 Give particular attention to information on concealed products and installations
that cannot be readily identified and recorded later.

Mark copy with the propriety name and model number of products, materials, and
equipment furnished, including substitutions and product options selected.

Record the name of manufacturer, supplier, installer, and other information
necessary to provide a record of selections made.

For each principal product, indicate whether Record Product Data has been
submitted in operation and maintenance manuals instead of submitted as Record
Product Data.

5. Note related Record Product Data, and Record Drawings where applicable

2

3

4
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2.3 RECORD PRODUCT DATA

Preparation: Mark Product Data to indicate the actual product installation where
installation varies substantially from that indicated in the Product Data submittal.

A.

I Give particular attention to information on concealed products and installations
that cannot be readily identified and recorded later.

lnclude significant changes in the product delivered to the Project site and
changes in manufacturer's written installation for installation.

3. Note related Record Specifications, and Record Drawings where applicable.

2.3 MISCELLANEOUS RECORDSUBMITTALS

Assemble miscellaneous records required by other Specification Sections for
miscellaneous record keeping and submittal in connection with actual performance of
Work. Bind or file miscellaneous records and identify each, ready for continued use and
reference.

PART 3 - EXECUTION

3.1 RECORDING AND MAINTENANCE

A. Recording: Maintain one copy of each submittal during the construction period for Project
Record Document purposes. Post changes and modifications to Project Record
Documents as they occur; do not wait untilthe end of the Project.

Maintenance of Record Documents and Samples: Store Record Documents and Samples
in the field office apart from the Construction Documents used for construction. Do not
use Project Record Documents for construction purposes. Maintain Record Documents in
good order and in a clean, dry, legible condition, protected from deterioration and loss.
Provide access to Project Record Documents for TDCJ's reference during normal working
hours.

END OF SECTION

2

A.
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SECTION 0210 10 - CLEARING & GRUBBING

PART l.GENERAL

1.1 SECTION INCLUDES

A. This section pertains to the specifications for clearing and grubbing, topsoil removal and
stockpiling, and disposal of all vegetation, rubbish and excess material, as required for fill
placement and related staging areas as noted on the drawings and in accordance with
these specifications.

1,2 SUBSURFACE DATA

A. Subsurface data is unavailable. Contractor is urged to carefully analyze the site conditions.

PART 2 - PRODUCTS (Not Used)

PART 3. EXECUTION

3.1 CLEARING

A. Construction

All vegetation such as trees, brush, grass and weeds and all other objectionable
matter, except those items designated for preservation, shall be removed to the
following depths:

1. ln areas to receive embankment: 6 inches below natural ground.

2. ln areas to be excavated: 6 inches below the lower elevation of the excavation.

3. All other areas: 6 inches below natural ground.

Staging Areas:

1. Clearing for the staging areas where required shall be performed as provided in
paragraph A above for construction areas except that trees designated by the
Region Maintenance Representative or designee to remain shall not be cut, and
shallbe protected from injury.

2. Approval must be obtained from the Region Maintenance Representative or
designee to use any area for staging that is not specifically identifled as such on the
drawings.

3 The Contractor shall restore all areas used for staging, the extent of said restoration
to be defined by the Region Maintenance Representative or designee upon granting
approval for the use of said area for staging.

3.2 STRIPPING

A. After the area has been cleared of all vegetation and rubbish, top soil shall be stripped and
stockpiled as required for fìnal grading and seeding.

B. All stripped topsoil material shall be stockpiled in areas as directed by the Region
Maintenance Representative or designee and according to Part 3.4 of this section.

B
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At all times during earthwork operations the area shall be kept in a manner that would
prevent ponding.

The surface top soils may deteriorate with increased construction traffic. During wet periods,
to allow construction to proceed, it may be necessary to improve, remove or simply stay off
the saturated soils.

3.3 DISPOSAL/STOCKPILING

3.4

A. Disposal of Cleared Materials shall be performed according to Section 01 74 00
Construction Waste Management and Disposal.

B. Subject to approval of the Region Maintenance Representative or designee, material from
clearing and removal operations shall be disposed of by removal from the worksite.

1. Disposal of Material by Removal:

a. Material disposed of by removal from the worksite shall be completed prior to
the completion of the work under these specifications. All materials to be
removed shall remain the property of the TDCJ. Haul and dispose of
concrete debris and excavated material at a designated location on or near
the Unit.

b. Materials to be disposed of by dumping shall be hauled to an approved
dump. lt shall be the responsibility of the Contractor to make any necessary
arrangements with private parties and with local officials pertinent to
locations and regulations of such dumping. Any fees or charges required to
be paid for dumping of materials shall be paid by the Contractor.

c. ln hauling any material from the site, it shall be the responsibility of the
Contractor to prevent debris from dropping from vehicles and littering the site

i,iil,î?rìg?,.iilîåLlî,å3' 
rhe contractor shall promptlv remove anv debris

STOCKPILING

A. Alltopsoil from the stripping operations shall be stockpiled in the areas so designated by the
Region Maintenance Representative or designee.

B. Materials shall be deposited and spread in such a manner to ensure proper drainage and
prevent erosion of the stockpile.

END OF SECTION

c

D
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SECTION 02 80 1O - SITE RESTORATION

PART 1 - GENERAL

1.1 SECTION INCLUDES

Restoration of the Work site in adjacent property affected by construction operations
including pavement, driveways, fences, lawns and landscaptng.

REFERENCES

A. ANSI 260.1. American Standard for Nursery Stock

DEFINITIONS

Site Restoration. Replacement or reconstruction of site improvements to rights-of-way,
easements, public property, and private property that are affected or altered by
construction operations, with the improvements restored to a condition which is equal
to, or better than, that which existed prior to construction operations.

Site lmprovements. lncludes but is not limited to pavement, driveways, fences, lawns,
irrigation systems, and landscaping.

Minimum Trench Width. The allowable trench width for a corresponding pipe outside
diameter as defined in Section 31 23 10 - Trenching, Backfilling and Compacting.

SUBMITTALS

A. Make submittals in conformance with Section 01 34 00 - Submittals

QUALITY ASSURANCE

A. Have landscape plantings planted by qualified personnel.

WARRANTY

A. Upon completion of specified work, Final Acceptance and Warranty period begins
once the Region Maintenance Representative or designee accepts the work. The
Warranty shall be for 60 days after the acceptance date.

C

B The contractor shall not provide warranty beyond those granted by any of the material
manufacturers.

It shall be the right of the Region Maintenance Representative or designee & TDCJ
Project A/E to inspect work for compliance to the specifications and advise the
contractor, in writing, of any work that is found to deviate from specifications.

After 60 days the contractor may apply to the Region Maintenance Representative or
designee & TDCJ Project A/E to have the turf grass accepted for maintenance.

A.

1.2

1.3

1.4

1.5

1.6

A

B.

c.

D
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A healthy actíve turf grass has at least 95% coverage with no bare area
greater than 18 inches in diameter.
The grass cover is essentially free of weeds.

Existing plant material required to be moved on the site are covered under the
warranty.

PART 2. PRODUCTS

2.1 MATERIALS

PART 3 - EXECUTION

3.1 PREPARATION

A. Removing Pavements and Structures

B.

1. Remove the minimum pavement, and other structures as required to perform
the Work. Perform removals in accordance with Section 01 74 00 -
Construction Waste Management and Disposal.

Remove or relocate existing fencing, if required, for construction operations. Maintain
the integrity of the private property owner's fencing if needed for protection of children,
pets or property. Notify the property owner 72 hours in advance before removing
fencing and coordinate security needs.

3.2 INSTALLATION

A. Seeding

Clean up construction debris and level the area with bank sand so that the
resulting surface of the new grass matches the level of the existing grass and
maintains pre-construction drainage patterns. Level minor ruts or depressions
caused by construction operations where grass is still viable by filling with bank
sand.

Restore grass areas disturbed or damaged by construction with grass
comparable with that previously existing.

Restore grass areas using hydromulch methods in accordance with Section 02
9210 - Hydro-mulch Seeding.

3.3 MAINTENANCE

1

2

E

A

B

Seeding. Conform to Section 02 92 10 - Hydro-mulch Seeding

Landscape Plantings, Trees and Shrubs. Provide trees, shrubs and plants of quantity,
size, genus, species and variety of those being replaced and complying with
recommendations and requirements of ANSI 260.1.

1

2

3

TDCJ Facilities Engineering
Montford Unit
lnstall Backflow Preventer Between City & Unit Waterline

Site Restoration
Section 02 80 10 - Page 2 of 3

MWR# 09012004



( A.

B.

c.

Maintain sodded areas and seeded areas through warranty period.

Replace seeded areas that fail to become established through the warranty period.

lf it is necessary to remove tree branches, have removal and other necessary pruning
performed by an qualified nursery or landscape firm utilizing best standard practices.

END OF SECTION
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sEcTroN 02 91 10 - TOPSOTL

PART 1 _ GENERAL

1.1 SECTION INCLUDES

Furnishing and placing topsoil for finish grading and for seeding, sodding and planting

PART 2 - PRODUCTS

2.1 TOPSOIL

A. Topsoil shall be fertile, friable, natural sandy loam surface soil obtained from excavation
or borrow operations having the following characteristics:

1. pH value of between 5.5 and 6.5.
2. Liquid limit: topsoil not exceed 50
3. Plasticity index: 10 or less.
4. Gradation: maximum of 40 percent passing the #200 sieve.
Topsoil shall be reasonably free of subsoil, clay lumps, weeds, non-soil materials and
other litter or contamination. Topsoil shall not contain roots, stumps, and stones larger
than 2 inches.
Obtain topsoil from naturally well drained areas where topsoil occurs at a minimum depth
of 4 inches and has similar characteristics to that found at the placement site. Do not
obtain topsoil from areas infected with a growth of, or reproductive parts of nut grass or
other noxious weeds.

PART 3 _ EXECUTION

3.1 EXAMINATION

Verify that excavation and embankment operations have been completed to correct lines and
grades.

3.2 TOPSOIL EXCAVATION

Conform to excavation and stockpiling requirements of section 02 10 10

PLACEMENT3.3

For areas to be seeded or sodded, scarify or plow existing material to a minimum depth of
4 inches, or as indicated on the Drawings. Remove vegetable material and foreign
inorganic material. Place 4 inches of topsoil on the loosened material and roll lightly with
an appropriate lawn roller to consolidate the topsoil.

3.4 PROTECTION

Protect topsoil from wind and water erosion until planting is completed

END OF SECTION

B.

c.

A
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1.1

SECTION 02 9210 - HYDROMULCH SEEDING

PART 1 - GENERAL

1.2

SECTION INCLUDES

Seeding, fertilizing, mulching, and maintenance of areas disturbed by Contractor's activities

SUBMITTALS

A. Submittals shall conform to requirements of Section 01 34 00 - Submittals.

B. Submit certifìcation from supplier that each type of seed conforms to these specification
requirements and the requirements of the Texas Seed Law. Certification shall accompany
seed delivery.

Submit a certificate stating that fertilizer complies with these specification requirements
and the requirements of the Texas Fertilizer Law.

PART 2 - PRODUCTS

2.1 MATERIALS

Topsoil: Conform to material requirements of Section 02 91 10 - Topsoil.

Seed: Conform to U.S. Department of Agriculture rules and regulations of the Federal
Seed Act and the Texas Seed Law. Seed shall be certified 90 percent pure and furnish 80
percent germination and meet the following requirements:

Rye: Fresh, clean, italian rye grass seed (lollium multi-florum), mixed in labeled
proportions. As tested, minimum percentages of impurities and germination must
be labeled. Deliver in original unopened containers.
Bermuda: Extra-fancy, treated, lawn type common bermuda (Cynodon dactylon).
Deliver in original, unopened container showing weight, analysis, name of vender,
and germination test results.
Wet, moldy, or otherwise damaged seed will not be accepted.
Seed requirements, application rates and planting dates are:

c

A.

B.

2

3
4

TDCJ Facilities Engineering
Montford Unit
lnstall Backflow Preventer Between City & Unit Waterline

Hydromulch Seeding
Section 02 9210 - Page 1 of 3

MWR# 09012004



Type Application
Rate Pounds/A

Planting Date

1. Hulled Common Bermuda Grass 98/88
Unhulled Common Bermuda Grass 9B/BB

40
40

Jan 1 to Mar 31

2. Hulled Common Bermuda Grass 98/88 40 Apr 1 to Sep 30
3. Hulled Common Bermuda Grass 98/88

Unhulled Common Bermuda Grass 9B/BB
Annual Rve Grass (Gulf)

40
40
30

Oct 1 to Dec 31

Fertilizer: Dry and free flowing, inorganic, water soluble commercial fertilizer, which is
uniform in composition. Deliver in unopened containers which bear the Manufacturers
guaranteed analysis. Caked, damaged, or othenn¡ise unsuitable fertilizer will not be
accepted. Fertilizer shall contain minimum percentages of the following elements:

Nitrogen: 10 Percent
Phosphoric Acid: 20 Percent
Potash: 10 Percent

Mulch: Virgin wood cellulose fibers from whole wood chips having a minimum of 20
percent fibers 0.42 inches (10.7 mm) in length and 0.01 inches (0.27 mm) in diameter.
Mulch shall be dyed green for coverage verification purposes.

E. Soil Stabilizer: "Terra Tack" 1 or TDCJ Project A/E approved equal

F Weed control agent: Pre-emergent herbicide for grass areas, "Benefin" or TDCJ Project
A/E approved equal.

PART 3 - EXECUTION

3.1 PREPARATION

Place and compact topsoil in accordance with requirements of Section 02 91 10 - Topsoil

APPLICATION3.2

Seed: Apply uniformly at rates given in Paragraph 2.1 B for type of seed and planting
date.

Fertilizer: Apply uniformly at a rate of 500 pounds per acre

Mulch: Apply uniformly at a rate of 50 pounds per 100 square feet

Soil stabilizer: Apply uniformly at a rate of 40 pounds per acre

Weed control agent: Apply at Manufacturer's recommended rate prior to hydromulching

Suspend all operations under conditions of drought, excessive moisture, high winds, or
extreme or prolonged cold. Obtain Region Maintenance Representative or designee
approval before resuming operations.

c

D

A.

B.

C

D

E.

F.
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3.3 MAINTENANCE

A

B.

c.

Maintain grassed areas a minimum of 90 days, or as required to establish an acceptable
lawn. For areas seeded in the fall, continue maintenance the following spring until an
acceptable lawn is established.

Maintain grassed areas by watering, fertilizing, weeding, and trimming

Repair areas damaged by erosion by regrading, rolling and replanting

END OF SECTION

(_)
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SECTION 03 30 OO - CAST-IN-PLACE CONCRETE

PART l.GENERAL

1,1 SECTION INCLUDES

Cast-in-place concrete consisting of Portland cement, aggregate, water, admixtures;
designed, proportioned, mixed, placed and cured.

Types of cast-in-place concrete specified: Normalweight concrete

1.2 RELATED SECTIONS

A. Testing Laboratory Services - Section 01 41 00

1.3 SUBMITTALS

Mill Certificates: Required for bulk cement

Product Data: Manufacturer's product data sheets for admixtures and bonding agents

Design Mixes

Submit test data on proposed design mixes for each type of concrete in the
project including each strength class and any variations in fly ash source and
quantity, admixture, aggregate source or maximum coarse aggregate size. The
mix is to be proportioned by one of the following three methods as outlined in
ACt 318:

Field Experience Method
Laboratory Trial Batch Method
ACI 318 - Table 5.4

Submittals shall include type and brand of cement used; mixed design
proportions; brand, type and amount of each admixture; brand and amount of fly
ash; slump, amount of entrained air; aggregate sources, gradations, specific
gravity and coarse aggregate dry rodded unit weight; total water (including
moisture in aggregate); watericement ratio; and compressive strength test
results for 7 and 28 days.

3 Review and acceptance of mix design does not relieve Contractor of his
responsibility to provide concrete of quality and strength required by the
Construction Docu ments.

D. Quality Control Submittals:

Fly Ash Certification: Fly ash producer's documentation of quality control
procedures and compliance with specification.
Air-Entraining Admixture Requirements: Manufacturer's instructions to control
percent of air content under every condition, including temperature variations
and presence of other admixtures.

A.

B.

A.

B.

c.

1

a
b
c

2

1

2
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Chemical Admixtures Requirements: Manufacturer's instructions for quantities
and types to be used under various temperature and job conditions to produce a
uniform, workable concrete mix. Submit evidence of compatibility with other
admixtures proposed for use in the design mix.

4. Admixture Certification: Submit certification that the admixtures proposed for use
with cement containing fly ash are compatible with the fly ash. Submit
certification that admixtures proposed for use along with a super plasticizer are
compatible with proposed super plasticizer.

High-Range Water Reducer (Superplasticizer): lf a superplasticizer is proposed
for use on project, submit proposed plan for measuring and adding
superplasticizer to concrete mix at job site. The Contractor shall establish a
dosing area on site with holding tanks and metering devices. Submit
Manufacturer's technical information on the superplasticizer proposed for use.
ldentify portions of project on which superplasticizer is proposed for use.

Limestone Aggregate Test Reports: Test data confirming that limestone
aggregate proposed for use on project conforms to specifications.

Hot and Cold Weather Concrete Plan: Proposed plans for hot and cold weather
concrete. Review and acceptance of proposed procedure will not relieve the
Contractor of responsibility for the quality of finished product.

Jointing Layout: Proposed layout of construction and control joints. ldentify each
type of joint in layout.

1.4 QUALITY ASSURANCE

A. Regulatory Requirements: Concrete construction shall conform to Building Code
Requirements for Reinforced Concrete, ACI 318.

Project Controls: Provide necessary controls during evaluation of materials, mix designs,
production and delivery of concrete, placement, compaction, finishing and curing
necessary to assure that work will be accomplished in such a manner as to produce the
work in accordance with Construction Documents.

1.5 DELIVERY STORAGE, AND HANDLING

Cement: Store cement in weather-tight buildings, bins or silos to provide protection from
dampness and contamination and to minimize warehouse set.

Aggregate: Arrange and use aggregate stockpiles to avoid excessive segregation or
contamination with other materials or with other sizes of like aggregates. Build stockpiles
in successive horizontal layers not exceeding 3 feet in thickness. Complete each layer
before the next is started. Do not stockpile coarse aggregate in a cone.

Fine Aggregate: Before using, allow fine aggregate to drain until uniform moisture
content is reached.
Admixtures: Store admixtures to avoid contamination, evaporation or damage. For those
used in the form of suspensions or nonstable solutions, provide suitable agitating
equipment to assure uniform distribution of ingredients. Protect liquid admixtures from
freezing and other temperature changes that would adversely affect their characteristics.

3

5

6

7

B

B

A

B
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1.6 PROJECT CONDITIONS

Environmental Requirements: Do not place concrete during rain, sleet or snow unless
protection is provided.

Coordination:

Coordinate schedules of concrete pours to allow adequate time for installation of
other related work.

Verify that anchor bolts and other embedded items to be cast into concrete are
properly placed.

Coordinate size and location of mechanical and electrical equipment concrete
pads.

PART 2 -PRODUCTS

2,1 MATERIALS

A. Cement: Gray Portland cement, ASTM C150, Type l, except:

1. Type lll may be used when specifically authorized by TDCJ Project A/E

2 Use same brand of cement used in concrete mix design. Only one brand of each
type will be permitted in any one structure unless othenryise specified.

B Admixtures: Use following admixtures as required or permitted. Use of calcium chloride
is prohibited.

Air-Entraining Admixtures: ASTM C260, liquid vinsol resin compound compatible
with chemical admixtures used.

Chemical Admixtures: ASTM C 494, Type A or D, polymer type, nonstaining and
chloride-free.

3. High-Range Water Reducer (Superplasticizer): ASTM C-494, Type F or G

C. Mixing Water: Clean potable water

D Aggregates: Use coarse aggregate from only one source and fine aggregate from only
one source.

Coarse aggregate: Normal weight, gravel, crushed gravel or crushed limestone,
ASTM C 33.

Fine aggregate: Limestone or natural sand, ASTM C 33. Natural sand may be
used with limestone coarse aggregate.

3. Limestone aggregate shall meet following additional requirements:

A.

B.

1

2

3
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1

2

1
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Clean, hard, strong and durable particles free of chemicals, coatings of
silt or clay, or other fine materials that may affect hydration and bond of
cement paste.
High-calcium limestone (minimum 95% CaCO3 and maximum 3.5%
MgCO3) with maximum Los Angeles Abrasion loss of 3B%; when tested
in accordance with ASTM C 131 or ASTM C 535.
Tested for soundness in accordance with ASTM C BB. Maximum loss not
to exceed 18% after 5 cycles of the magnesium sulfate test.

The maximum size of coarse aggregate: Not to exceed 1/5 narrowest dimension
between sides of forms nor 1/3 depth of slabs, except as othenn¡ise scheduled.

E Fly Ash: ASTM C 618, including Table 1A, produced from coalfrom a single known and
consistent source.

F. Epoxy Bonding Agent: ASTM C881, Type ll

2,2 PROPORTIONING

A. Objective: Select proportions of ingredients to produce a concrete having proper
placability, durability, strength, appearance and other specified properties. Minimum
cement content shall conform to these Specifications. Proportion ingredients to produce
homogeneous mixture which will work readily into corners and angles of forms and
around reinforcement by methods of placing and consolidation employed on project, but
without permitting materials to segregate or allowing excess free water to collect on
surface.

Strength: Strength shall conform to values for class of concrete specified for each
portion of the project. Requirements are based on 28-day compressive strength.

Entrained Air: Air-entrain concrete that will be permanently exposed to weather unless
othen¡uise specified. Air content as determined in accordance with ASTM C 173 shall be
as follows:

a

b.

c

4

B.

c

Concrete Type Maximum Aggregate
Sizes in lnches

Total Air Content Range
% bv Volume

NormalWeiqht 3tB 6-1 0
NormalWeiqht 1t2 5-9
NormalWeiqht 3t4 5-7
NormalWeiqht 1 5-7
NormalWeiqht 1-1t2 4-6
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E

D. Slump: ASTM C 143, as follows

* Where drilled shafts are cast in temporary casings, concrete shall have a slump range
of5toTinches.

Specified slump shall apply at time when concrete is discharged at jobsite. Slump tests
shall be used to monitor uniformity and consistency of concrete delivered to jobsite but
not as a basis for mix design. Under no circumstances shall the water-cement ratios for
concrete exceed those specified below.

Water-Cement Ratio: Maximum allowable water cement ratio for structures shall not
exceed 0.45, except water cement ratio for structures below grade shall not exceed
0.50. Superplasticizer may be added as specified to obtain maximum water-cement
ratios. lnclude free water in aggregate in water-cement ratio computations.

Admixtures: Proportion admixtures according to Manufacturer's recommendations. Use
of an accelerator is permitted when the air temperature is less than 40" F. Use of a
retarder is permitted when temperature of placed concrete exceeds 65" F.

Fly Ash: lf fly ash is used in proposed concrete design mix, percent of fly ash by weight
in combined fly ash cement mixture shall not exceed 20 percent.

High-Range Water Reducers (Superplasticizer): Contractor may, at his option, use a
superplasticizer to improve workability of concrete. Superplasticizer shall be used in
strict accordance with requirements and recommendations of product Manufacturer. Site
mixed super-plasticizer shall be added to concrete mix at job site, just prior to
dispensing of concrete in conformance with Contractor's plan submitted to Region
Maintenance Representative or designee for review. The plant mixed super-plasticizer
shall be added to concrete mix at batch plant.

Concrete Classification: Normal weight concrete with compressive strengths as
scheduled on Drawings.

Maximum size aggregate for concrete flooring topping and masonry fìll shall be
3/B inch. Maximum size aggregate for other normal-weight concrete shall be 3/4
in. for structural elements 5 in. or less in thickness and one in. for remaining
concrete except that maximum size aggregate for drilled piers shall be 1-112in.

Concrete Class Location in Structure: Use specified classes of concrete in locations as
scheduled on Drawings.

Selecting lngredient Proportions of Concrete: Concrete preparations shall be
established by laboratory trial batches or on basis of previous field experience in

F

G

H

1

J

K

Concrete Tvne Minimum Maximum
Portland 3in 5 in. for footings, and

substructure walls slabs,
drilled shafts*, beams, walls
and columns

Concrete to be dosed
with superolasticizer

1 in. 3in

Concrete after dosing
with superplasticizer

4in 9in
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accordance with provisions of ACI 301, Section 3.9, "Proportioning on the Basis of
Previous Field Experience or Trial Mixtures".

Adjustment of Mix Proportions: After sufficient data becomes available during
construction the mix may be adjusted upon approval of TDCJ Project A/E, in accordance
with ACI 301, Section 3.11, "Reduction of the Required Average Strength".

2.3 MIXING NORMAL WEIGHT CONCRETE

A. Ready-Mixed Concrete

Measure, batch, mix and transport ready-mixed concrete according to ASTM C
94. Plant equipment and facilities shall conform to "Certification of Ready-Mixed
Concrete Production Facilities (checklist with instructions)" of the National
Ready-Mixed Concrete Association.

2 Provide batch tickets with information specified in ASTM C 94. Batch ticket shall
be delivered with concrete and submitted to on-site testing laboratory
representative.

B. Admixtures

Charge air-entraining and chemical admixtures into mixer as a solution using an
automatic dispenser or similar metering device. Measure admixture to an
accuracy within +3 percent. Do not use admixtures in powdered form.

Two or more admixtures may be used in same concrete, provided that
admixtures in combination retain full efficiency and have no deleterious effect on
concrete or on properties of each other. lnject admixtures separately during
batching sequence.

Add retarding admixtures as soon as practicable after addition of cement.

lf a high-range water reducer (superplasticizer) is used in concrete mix, other
admixtures shall be added in strict accordance with instructions of high-range
water reducer Manufactu rer.

Site mixed high-range water reducers (superplasticizers) shall be added at site
just prior to dispensing of concrete. Contractor shall establish a dosing area on
site with holding tanks and metering device.

6 Plant mixed high-range water reducers (superplasticizers) shall be added at
plant in strict accordance with Manufacturer's instructions.

C. Temperature Control

When mean temperature falls below 40'F, keep the as-mixed temperature above
55'F to maintain concrete above the minimum placing temperature.

lf water or aggregate has been heated, combine water with aggregate in mixer
before cement is added. Do not add cement to mixtures of water and aggregate
when the temperature of the mixture is greater than 100'F.

L

1

() 2

3

4

5.
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ln hot weather, cool ingredients before mixing to maintain temperature of
concrete below maximum placing temperature. lf necessary, substitute
well-crushed ice for all or part of mixing water.

4. Comply with hot and cold weather concrete requirements

PART 3 . EXECUTION

3.1 GENERAL

A. Concrete under Water: Shall not be permitted

Conveying Equipment: Select equipment of size and design to ensure continuous flow of
concrete at delivery end. Meet following equipment and operations requirements.

Provide truck mixers, agitators and non-agitating units and manner of operation
meeting requirements of ASTM C 94.

Use belt conveyors configured horizontally or at a slope which causes no
segregation or loss. Use an approved arrangement at discharge end to prevent
separation. Discharge long runs without separation into a hopper.

Provide metal or metal-lined chutes. Arrange for slopes not exceeding 1 vertical
to 2 horizontal and not less than 1 vertical to 3 horizontal. Chutes more than 20
feet long and chutes not meeting slope requirements may be used if concrete is
discharged into a hopper before distribut¡on.

4 Pumping of concrete will be permitted. Use of aluminum or aluminum alloy pipe
for conveying concrete is prohibited.

C. Hot and Cold Weather Procedures

Hot Weather

3

B

1

2

3

a

b

Definition: Any combination of high air temperature, low relative humidity,
and wind velocity tending to impair quality of fresh or hardened concrete
or othenruise resulting in abnormal properties.
Mix Temperature: Temperature of concrete mixture without set-retarding
admixture (ASTM C 494, Type D) shall not exceed 90"F. With a retarding
admixture, temperature shall not exceed 100'F. Provide and follow
special recommendations from the admixture supplier for dosages
appropriate for mix temperatures from B5"F to 100'F. When a pad or mat
thickness is 3 feet or more, the foregoing temperatures of mixes shall be
reduced by 10"F. Mix temperatures shall be measured at time of
placement. Mix temperature shall be lowered by cooling the ingredients,
cooling mixer drum by fog spray, using chilled water or ice in whole or
part for the added water, or arranging the delivery sequence so that the
time of transport and placement does not generate temperatures
specified. Concrete mixes which exceed the specified temperatures shall
be rejected.
Slab Construction: When forecast for rate of evaporation, as determined
by Figure 2.1.5 of ACI 305R, indicates a loss o'n 0.2 pounds per square
foot per hour, hot weather concrete precautions shall be put into effect in

c.
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advance of casting. Contractor shall be responsible for rapidly installing
plastic crack-preventive measures if actual climatic conditions exceed
forecast and indicated moisture loss is expected to be at rate of 0.2
pounds per square foot or more. Among approved methods of control is
fog spray or application of monomolecular films.

2 Cold Weather:

Definition: Cold weather is defined as a period when, for more lhan 2
successive days, mean daily temperature is below 40'F.
General: Unless provisions are made in advance, concrete shall not be
placed when cold weather conditions are expected. ln event that a freeze
does occur, Contractor shall be responsible for protecting concrete cast
from freezing.
Protect concrete work from physical damage or reduced strength which
could be caused by frost, freezing action, or low temperatures, in
accordance with ACI 306R and as specified.
When air temperature has fallen to or is expected to fall below 40"F,
uniformly heat water and aggregates before mixing to obtain a concrete
mixture temperature of not less than 50"F; and not more than 80'F at
point of placement.
Do not use frozen materials or materials containing ice or snow. Do not
place concrete on frozen subgrade or on subgrade containing 'frozen
materials.
Do not use calcium chloride, salt, and other materials containing
antifreeze agents as chemical accelerators.

3.2 EXAMINATION AND PREPARATION

A. Examine foundations, forms, reinforcing steel, pipes, conduits, sleeves, hangers,
anchors, inserts, dampproofing, jointing and other work required to be built into concrete
for proper installation. Notiflt Region Maintenance Representative or designee and
Testing Laboratory at least 48 hours in advance of scheduled pour to allow time for
adequate observations.

Correct unsatisfactory work prior to pouring concrete

Remove rubbish from formwork immediately prior to placing concrete

Remove ice and excess water from excavations and formwork.

3.3 CONCRETE

Deliver Schedule: Mix concrete only in quantities for immediate use. Discard concrete
which has set. Retempering of set concrete is not permitted. Completely discharge
concrete at the site within 1-1l2 hours after adding cement to aggregate. ln hot weather,
reduce this time to one hour or less to prevent stiffening of concrete before it is placed.

B. Adjusting Slump

lf concrete arrived at the project with slump below that specified, water may be
added only with prior approval of Region Maintenance Representative or
designee and under direction of on-site Testing Laboratory.

a

b

c.

d

e

f

(.)

B.

C

D

A.

1
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2

3

4

5.

lndiscriminate addition of waterto increase slump is prohibited.

Do not exceed either the maximum specified permissible water-cement ratio or
maximum slump. Addition of water above maximum water-cement ratio shall be
cause for rejection.

Concrete arriving at site with a slump greater than one inch above maximum
specified allowable slump shall be rejected. Allowing mixer truck to turn until
slump is within specified allowable limits is prohibited.

lf mixes continually arrive on site with slump of 2 inches or less at maximum
allowable water-cement ratio, use a superplasticizer in concrete mix.
Alternatively sample aggregates and determine if grading has become finer. lf
condition exists, change mix proportions to accommodate change but keep
water-cement ratio constant. Mix adjustments required to obtain specified slump
shall be approved by Region Maintenance Representative or designee.

C. Consistency

3.4 CONVEYING

I

2

1

2

3

4

Remove cement balls from concrete before discharging. Excessive balling is
grounds for rejection,

Mixer trucks that continue to deliver concrete with cement balls shall be rejected
and removed from project.

() A Handle concrete from mixer to placement as quickly as practicable while providing
concrete of required quality in placement area.

B. Use methods which prevent loss of ingredients and segregation

3.5 PLACING

A. Procedure

Deposit concrete continuously, or in layers of such thickness that no concrete will
be deposited on concrete which has hardened sufficiently to cause formation of
seams or cold joints or planes of weakness within section. lf section cannot be
placed continuously, place construction joints as specified or as approved.

Proceed with placement at a rate such that concrete which is being integrated
with fresh concrete is still plastic. Do not deposit concrete which has partially
hardened or has been contaminated by foreign materials.

Remove temporary spreaders from forms when spreader is no longer useful.
Temporary spreaders may remain embedded in concrete only if made of
galvanized metal or concrete, and if prior approval has been obtained.

Do not start placing of concrete in supported elements until concrete previously
placed is no longer plastic.
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5

6

Deposit concrete as nearly as practicable in its final position to avoid segregation
due to rehandling or flowing. Do not subject concrete to a procedure which will
cause segregation.

Where surface mortar is to be basis of a finish, especially those designated to be
painted, work coarse aggregate back from forms with a suitable tool to bring the
full surface of mortar against the form. Prevent formation of excessive surface
voids.

Consolidate concrete by vibration, spacing, rodding or forking so that concrete is
thoroughly compacted and worked around reinforcement, around embedded
items and into corners of forms.

7

Use internal vibrators of largest size and most powerful that can be
properly used in work, as described in Table 5.1 .4 of ACI 309.
lnsert vibrators into concrete at distances no greater than twice radius of
action as shown in Columns 7 of Table 5.1 .4, ACI 309.
Compact concrete to a dense mass eliminating air and other planes of
weakness.
Do not use vibrators to transport concrete within form. Plunge vibrator
rapidly into each concrete lift penetrating lift below.
Thereafter, manipulate vibrator in an up-and-down motion and gradually
withdraw it from the concrete. At each insertion, duration shall be
sufficient to consolidate concrete but not sufficient to cause segregation.
Maintain a spare vibrator on site during concrete placement operations.
Periodically check line-in voltage of shaft vibrators to verify that proper
power is being received.

lf forms become displaced during placing of concrete, immediately stop operation and
do not resume placing until forms have been retraced and brought back to required lines
and levels.

Concrete placing procedures and equipment shall not displace reinforcing steel
or other embedded items.

C. Concrete Topping

Protect base-slab finish from contamination until time of topping. Mechanically
remove oil, grease, asphalt, paint, clay strains or other contaminants, leaving a
clean surface.

Prior to placement of the topping, thoroughly dampen roughened slab surface
and leave free of standing water. Prepare bonding grout by mixing approximately
one part cement and one part fine sand using a No. 30 mesh sieve. Mix to a
consistency of thick cream. lmmediately before topping is placed, scrub a
coating of bonding grout into the surface. Do not allow grout to set or dry before
the topping is placed.

3 As an alternate method of bonding topping to base slab, commercially prepared
bonding agents may be used in strict accordance with Manufacturer's
recommendations and instructions.

D. Construction Joints:

ct.

b.

c.

d.

e.

'r

()
B

2
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Unless othenruise shown on Drawings, each concrete member shall be
considered as a single unit of operation, monolithic in construction.

Where construction joints are absolutely unavoidable, locate joints at or near
midpoints of spans where approved by Region Maintenance Representative or
designee.

Construct joints perpendicular to main reinforcement with reinforcing steel and
mesh continuous across construction joints unless detailed othenruise. Unless
othen¡¡ise shown, provide longitudinal keys at leastl-112 in. deep by one third of
wall thickness, centered in wall, in joints in walls and slabs and between walls
and slabs or footings. When joints in beams are allowed, provide shear key as
detailed.

4

5

Locate construction joints in exposed concrete work at detailed joints or
rustications.

At construction joints in slabs-on-grade, provide a groove in top of slab at joint as
detailed to receive joint sealant.

6

7

Maximum spacing of construction joints in grade beams and continuous footings
100 feet.

Prepare joints by roughening concrete surface to expose aggregate uniformly.
Remove loosened particles of aggregate, damaged concrete at surface, and
other substances which would prevent bonding. Prior to placing fresh concrete,
coat joint surface with a mixture of neat cement grout or latex bonding agent.

E. Expansion Joint Fillers

Place premolded joint fillers continuously in expansion joints, full depth of
member less allowance for sealant recess.

1

2

3

I

2

1

F

2. Do not allow reinforcing or embedded items to extend through expansion joints

Control Joints:

I Provide top grooves for control joints in slabs-on-grade as detailed, using
keyway forms or saw-cuts.

lf control joints are saw-cut, properly time cutting with concrete set. Start cutting
as soon as concrete has hardened sufficiently to prevent aggregates from being
dislodged by saw, but no later than 12 hours after finishing is complete.
Complete cutting before shrinkage stresses have developed sufficiently to induce
cracking.

2

G. Epoxy Bonded Joints

Use bonded joints only where shown on the Drawings, where specified, or upon
written approval of Region Maintenance Representative or designee.

Prepare surface to be bonded and apply bonding agent in strict accordance with
Manufacturer's instructions and ACI 503.2, except that surface preparation by
acid etching is prohibited.
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When ACI 503.2 references ACI 301, delete ACI 301 and substitute this Section
03 30 00 - Cast-ln-Place Concrete.

Forms in area of bonded joint shall be properly protected so that bonding agent
will not bond form to concrete.

Curbs: Provide monolithic finish to interior curbs by stripping forms while concrete is still
green and steel{roweling surfaces to a hard, dense finish with corners, intersections
and terminations slightly rounded.

Equipment Bases and Foundations: Provide machine and equipment bases and
foundations as shown on Drawings. Set anchor bolts for machines and equipment to
template at correct elevations, complying with certified diagrams or templates of
Manufacturer furnishing machines and equipments.

Steel Pan Stairs: Provide concrete fill for steel pan stair treads and landings and
associated items. Cast-in safety insefts and accessories as shown on Drawings.
Screed, tamp and finish concrete surfaces as scheduled.

3.6 FIELD QUALITY CONTROL

A. Laboratory Control and Tests: As specified in Section 01 41 00

END OF SECTION

3
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SECTION 03 35 OO - CONCRETE FINISHES

PART 1 - GENERAL

1.1 SECTION INCLUDES

A. Repairing surface defects of concrete.

B. Finishing of concrete surfaces including both formed and unformed surfaces.

C. Preparation of concrete floor slabs to receive finish flooring.

1.2 RELATED SECTIONS

A. Cast-in-Place Concrete - Section 03 30 00.

1.3 SUBMITTALS

A. Product Data: Manufacturers product data and installation instructions for latex bonding
agents and non-slip aggregate.

PART 2 _ PRODUCTS

2.1 LATEX BONDING AGENTS

A. Qualities: Non-reemulsifiable acrylic latex base liquid emulsion formulated for bonding wet
concrete to hardened concrete and for mixing with cement mortar.

B. Source:

1. Acrylic Bondcrete by The Burke Co.

2. Dry-Chem Ad-Bond - J-40 Bonding Agent by Dayton Superior.

3, Flex-Con by Euclid Chemical Co.

4. Daraweld C by W.R.Grace Co

5. Everbond by L & M Construction Chemicals.

6. Weldcrete by Larsen Products.

7. Acryl-Set by Master Builders.

B. SikaBond by Sika Chemical Co.

9. Sonocrete by Sonneborn Building Products.

10 Acryl 60 by Thoro Systems Products.

Gill No. 33 Superbond by Gill Chemical Co.11
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2.2

2.3

12. Or A/E approved equal

EPOXY BONDING AGENT

A. Qualities: 10O% solids, high modulus, high strength epoxy bonding adhesive.

B. Standard: ASTM CBB1, Type ll.

EPOXY INJECTION RESIN

A. Qualities: 100% reactive, two component epoxy adhesive suitable for structural concrete
repairs.

B. Standard: ASTM CBB1, Grade 1, Type 1, Class B and C.

RELATED MATERIALS

A. Portland Cement: ASTM C150, Type 1.

B. Sand: ASTM C144,40 mesh or smaller.

C. Water: Potable.

MIXES

A. Leveling Compound Mix:

1 bag Portland Cement
200 lbs. sand
2 gals. Latex emulsion
2 gals. Water

B. Patching Mortar Mix:

2.4

2.5

,)

I One part white and gray Pofiland cement lo 2-112 parts sand by damp loose
volume, mixed to produce a color matching color of surrounding concrete.
Determine color by making a trial patch.

2 Minimum mixing water as necessary for handling and placing. Mix patching mortar
in advance and allow to stand. Mix frequently with a trowel until it has reached
stiffest consistency that will permit placing. Do not add water.

C. Epoxy Patching Mortar Mix

1. Mix one part to 1-112parts clean dry sand to one part of mixed epoxy by volume

2. Mix in accordance with Manufacturer's instructions

D. Epoxy lnjection Mix: Mix in accordance with Manufacturer's instructions

PART 3 - EXECUTION
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3.1 FINISHING OF FORMED SURFACES

Unfinished Sudaces: A finish is not required on surfaces concealed from view, ie; above
ceilings, crawl spaces, chases or below grade, except as specified otherwise.

Exposed to View Surfaces:

Exposed to view walls shall receive a Grout Cleaned Finish in accordance with
ACI 301 , Chapter 10.

After stripping of forms and prior to fìnishing operations, lightly sandblast walls to
expose air pockets and other subsurface defects. Patch tie holes and defects. Rub
fins and joint marks with wooden blocks to leave a smooth, unmarred finished
surface.

3 Exterior face of perimeter grade beams shall have a smooth form finish extending
to 4 in. below grade produced using smooth form finish materials in as large
sheets as practicable and with joints taped or caulked.

C

A

B

1

2

Related Unformed Surfaces: Tops of walls and similar unformed surfaces occurring
adjacent to formed surfaces shall be struck smooth after concrete is placed. Float
unformed surfaces to a texture reasonably consistent with that of the formed surfaces.
Finaltreatment on formed surfaces shall continue uniformly across unformed surfaces.

3.2 FINISHING SLABS AND SIMILAR HORIZONTAL FLAT SURFACES

A. Shaping to Contour: Use strike-off templates or approved compacting-type screeds riding
on screed strips or edge forms to bring concrete surface to the proper contour.

Consolidation: Thoroughly consolidate concrete in slabs and use internal vibration in
beams and girders of framed slabs and along bulkheads of slabs on grade. Obtain
consolidation of slabs and floors with vibrating bridge screeds, roller pipe screeds, or
other approved means. Concrete to be consolidated shall be dry as practicable. Do not
permit manipulation of surfaces prior to finishing operations.

Tolerances for Finished Surfaces: Tolerances are checked by placing a straightedge of
specified length anywhere on slab. Gap between slab and straightedge shall not exceed
tolerance listed for specified class and is non-cumulative.

Class Straightedge Length
ln Feet

Tolerance
ln Inches

A 10 1tB
B 10 1t4

Scratch Finish: Apply scratch finish to monolithic slab surfaces scheduled to receive
concrete topping, or thick-bed tile. After placing slabs, strike off to a plane to a tolerance
not exceeding 114 inch in 10'-0" when tested with a 10 foot straightedge. Slope surfaces
uniformly to drains. After leveling, roughen surfaces before final set with stiff brushes,
brooms or rakes.

B

c

D
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E. Floated Finish

After concrete has been placed, struck off, consolidated and leveled, do not work
further until ready for floating. Begin floating when water sheen has disappeared,
or when the mix has stiffened sufficiently to permit proper operation of a
power-driven float. Consolidate surface with power-driven floats. Use hand floating
with wood or cork-faced floats in locations inaccessible to a power-driven machine
and on small, isolated slabs.

Recheck tolerance of the surface after initial floating with a 1O-foot straightedge
applied at not less than two different angles. Cut down high spots and fill low spots
to Class B tolerance. lmmediately refloat slab to uniform, smooth, granular texture.

3 Provide a floated finish to surfaces that are to receive a trowel finish and for pit
floors and trench floors.

F. Troweled Finish

To obtain a troweled finish, apply a floated finish as previously specified. After
power floating, use a power trowel to produce a smooth surface which is relatively
free of defects but which may still contain some trowel marks. Do additional
trowelings by hand after surface has hardened sufficiently. Do final troweling when
a ringing sound is produced as trowel is moved over surface. Thoroughly
consolidate surface by hand troweling operations.

Produce a finished surface free of trowel marks, uniform in texture and
appearance and conforming to Class A tolerance.

Provide a troweled finish for interior floors except those which are specified to
have scratch finish.

4. Provide a troweled finish for exterior slabs that are to receive broom finishes

Trowel and Fine Broom Finish: Where ceramic or quarry tile is scheduled as thinset
mortar installation, apply trowel finish as specified above, then immediately follow with
slightly scarifying surface by fine brooming.

H. Non-Slip Broom Finish

Apply non-slip broom finish to exterior concrete platforms, steps (stoops), ramps
and elsewhere as scheduled.

lmmediately after trowel finishing, slightly roughen concrete surface by brooming in
direction perpendicular to main traffic route. Final finish texture to match approved
samples.

3.3 SUB-FLOOR MAINTENANCE AND PREPARATION

A. Prepare concrete subfloors scheduled to receive finish floor coverings as follows:

I

2

1

2.

2

3

G

1 Prior to installation of finish floor coverings, remove dirt, oil, grease, paint and
other foreign matter from surfaces.
Examine surfaces for holes, cracks and other abrasions, and fill with latex floor-
leveling compound.

2
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Examine surfaces for deviations beyond allowable tolerances. Fill depressions with
latex floor-leveling compound and grind down high spots to within allowable
tolerances.

4. Trowel and featheredge leveling compound to a smooth and level surface.

B Leave sub-floors clean, true to plane within allowable tolerances, and ready to receive
finish flooring.

3.4 CONCRETE SURFACE REPAIRS

A. Definition - Defective Areas:

Formed Surfaces: Concrete surfaces requiring repairs includes honeycombs, rock
pockets and voids exceeding 114 in. in any dimension, holes left by tie rods or
bolts, cracks in excess of 0.05 in. wide for slabs-on-grade, cracks in excess of
0.025 in. wide in other concrete members and other defects that affect durability or
structural integrity of concrete.

Unformed Surfaces: Concrete surfaces requiring repair includes surface defects
such as crazing, cracks in excess of 0.05 in. wide for slabs-on-grade, cracks in

excess of 0.025 in. wide in other concrete members, popouts, spalling and
honeycombs.

3 Exposed to View Surfaces: Concrete surfaces requiring repair includes defects
which can be seen through a painted coating. This applies to vertical surfaces
which are exposed to view and not covered up by architecturalfinishes.

B. Classification

Structural Concrete Repair: Major defective areas in concrete members that are
load carrying, are highly stressed, and are vital to structural integrity of structure
shall require structural repairs. Structural concrete repairs shall be made using a
two component epoxy product. Structural concrete repairs include cracks in
slabs-on-grade in excess of 0.05 in. wide and cracks in other concrete members in

excess of 0.025 in. wide.

Cosmetic Concrete Repair: Defective areas in concrete members that are
non-load carrying and minor defective areas in load carrying concrete members
shall require cosmetic concrete repair. Cosmetic concrete repairs may be made
using a non-epoxy non-shrink patching mortar and bonding compound or epoxy
patching mortar. Cosmetic concrete repairs include cracks in exposed to view
surfaces which are not wide enough to be classified for structural concrete repairs,
but are wide enough to be seen through a painted coating.

Repairing Structural Surface Defects: Repair defective areas immediately after removal of
forms. Remove honeycombed and other defective concrete down to sound concrete but in
no case to a depth less than one-half inch. Make edges of cuts perpendicular to concrete
surface. Prepare defective area and apply epoxy patching mortar in accordance with
Man ufacturer's instructions.
Repairing Structural Concrete Cracks: Repair defective areas with a two-component
epoxy resin suitable for injection into cracks. Prepare defective area and inject epoxy
prod ucts i n accorda nce with M an ufactu re r's instructions.

3

2

1

2
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E. Repairing Cosmetic Surface Defects

Defective Areas Greater Than 1/B in. Deep: Repair defective areas immediately
after removal of forms. lf two component epoxy products are used, follow structural
surface defects procedure. lf a non-epoxy patching mortar is used, remove
honeycombed and other defective concrete down to sound concrete but in no case
to a depth less than one inch. Make edges of cuts perpendicular to concrete
surface. To prevent absorption of water from patching mortar, dampen defective
area and a strip 6 inches wide surrounding area to be patched. Coat surface with
bonding compound in accordance with Manufacturer's instructions. Apply
premixed patching mortar over areas to be patched. Thoroughly consolidate
mortar into place and strike off to leave patch slightly higher than surrounding
surface. To permit initial shrinkage, leave undisturbed for at least one hour before
final finishing. Keep patched area damp for 7 days. Do not use metal tools in

finishing patches in a formed wallwhich will be exposed.

Defective Areas 1/B in. Deep or Less: Use Grout Cleaned Finish procedures.

1

2

3

4

5

Cosmetic Concrete Cracks: Grind concrete to form a 112 in. deep groove along
length of crack. lnside cell units use epoxy patching mortar to fill groove. ln other
areas follow patching procedure for repairing defective areas greater than 1/8 in.
deep.

Tie Holes: Patch holes immediately after removal of forms. After cleaning and
thoroughly dampening tie hole, fill solid with patching mofiar.

Surfaces inside Cell Units: Use epoxy patching mortar for patching defects. Follow
structural surface defects procedure.

END OF SECTION
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SECTION 15 13 90 _ VALVES. MOTOR ACTUATOR

PART 1 _ GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and Division 1 Specification Sections apply to this Section.

1.2 SUMMARY

A. Section lncludes:

Electric motor operator
Accessories.

B. Related Sections

Refer to Section 2211 13 - Facility Water Distribution Piping for information
regarding submittals; coordination; material delivery, handling, and storage;
projection conditions; design requirements; other materials; installation of valves;
field testing; and related work.
Refer to Section 22 11 13 - Facility Water Distribution Piping valve or gate
sections for information regarding the valve or gate on which the operator will be
installed.

1.3 REFERENCES

A American Water Works Association (A\^/WA):
1. C540 - Power-Actuating Devices for Valves and Sluice Gates

1.4 PERFORMANCEREQUIREMENTS

A Design Requirements: Valve, operator and accessories shall comply with the following
requirements:

Designed for the project conditions described in Project Conditions paragraph.
Designed and capable of either continuous or intermittent operation.
Supports, anchors and fasteners shall be of adequate strength to withstand loads
associated with opening, closing, turbulence, thrusts from liquid movement,
thermal expansion and contraction and other loads encountered under normal
operating conditions.
Fasteners and hardware shall be Type 316 stainless steel. Mounting brackets that
are exposed to the water or to seal or packing leakage shall be Type 316 stainless
steel or other acceptable non-corrosive material as approved by the A/E.
Compliance with AW¡VA, ASTM and ANSI standards including hydrostatic tests,
operational tests and other testing required by the standards.

B. Operator Requirements

Temperature Range: 0 F to 1 10 F.
Linear torque output, with no loss of torque in mid-stroke or side valve or actuator

I
2

2
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2
3
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C. Peformance Parameters:

1 Modulating type operators shall be capable of positioning the control valve in
proportion to a 4-20m4 input signal and include a position transmitter allowing
remote position indication.

1.5 SUBMITTALS

A. As a part of the applicable valve or gate submittal, provide the following information:

1 Product Data: Construction details, material descriptions, dimensions of individual
components and profiles, rated capacities, operating characteristics, electrical
characteristics, and furnished specialties and accessories.
Shop Drawings: Provide plans, elevations, sections, details and attachments to
other work.
a. Layout drawings including all proposed system components with

dimensions, clearances required and size indicated, and arrangement and
size of connections.

b. Specific design parameters for this project as specified herein.
c. Adjustable settings with range provided for valve opening, closing, and

emergency closing speeds.
d. Sequenced operational control description indicating adjustment ranges

and set points for each device and resulting action for failure to complete
the individual sequences.

e. Wiring Diagrams: For power, signal and controlwiring diagrams, including
termihals and numbers.

Operation and Maintenance Data: Provide in accordance with Division 1 Section
01 78 24 "Operaling and Maintenance Data, Spare Parts, and Maintenance."
I nformation Submittals:
a. Qualification Data: For manufacturer and manufacturer's representative.
b. Suggested spare parts list to maintain the equipment in service for a period

of two years. lnclude a list of special tools required for checking, testing,
parts replacement, and maintenance with current pricing information.

c. Qualification Data: For qualified manufacturer and factory-authorized
service representative

d. Source quality-control repofis.

1.6 QUALITY ASSURANCE

A. Manufacturer Qualifications:

Electric motor operators shall be the product of a manufacturer having at least ten
(10) U.S. installations of the type being proposed, each with a minimum of 5 years
of satisfactory service.
A list of similar installations shall be furnished with the shop drawing submittal,
including names and telephone numbers of contacts.

lnstaller Qualifications: Manufacturer's authorized representative who is trained and
approved for installation of units required for this Project.

Source Limitations: Valve actuator shall be furnished integralwith the valve, along with
accessories, by the supplier of the valve.

2
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Electrical Components, Devices and Accessories: Listed and labeled as defined in NFPA
70, by a qualified testing agency, and marked for intended location and application.

1.7 PROJECT CONDITIONS

A. Environmental Conditions:

All equipment including controls and drives specified herein shall be specifìcally
designed for this seruice and the environment encountered in this installation.
The environment will be moist and corrosive.
Designed and capable of operation at ambient temperatures of 0 F to 1 10 F.

1.8 DELIVERY, STORAGE AND HANDLING

A. Deliver, handle and store system components in accordance with shop drawings,
manufacturer's written instructions, and the requirements of Division 1 Section 01 60 00
"Product Requ irements."

1.9 WARRANTY

A.

PART 2 - PRODUCTS

2.1 MANUFACTURERS

A.

D

1

2
3

()

Special Warranty: Manufacturer's standard form in which manufacturer agrees to repair or
replace components that fail(s) in materials or workmanship within specified warranty
period.

1 Warranty Period: One (1) year from date of Substantial Completion of this
equipment.
Cost for the removal, shipment, repair and installation by Contractor shall be
included in warranty, as well as correction of defective work.

2

Manufacturers: Subject to compliance with requirements, available manufacturers offering
products that may be incorporated into the Work include, but are not limited to, are listed
below.

EIM Controls: Series 20001I'A2CP
AUMA; Equivalent model
Limitorque; Equivalent model
Or A/E approved equal,

B. General Requirements:

The use of a manufacturer's name and model number or catalog number is for the
purposes of establishing a standard of quality and general confìguration desired.
Like items of materials/equipment shall be the end products of one manufacturer in
order to provide standardization for appearance, operation, maintenance, spare
parts and manufacturer's servtce.
Quality Management System ceftified to ISO 9001:2000 Standard.
Electric motor-driven operators shall include the motor operator, unit gearing, limit
switch gearing, limit switches, torque switches, fully machined drive sleeve,
declutch lever, galvanized steel stem cover (if applicable), local control station

1

2
3
4

2
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4
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5

6

(mounted at 4 feet above floor level), control power transformer, reversing starter,
condensations heaters, incoming non-fused disconnect with one "a" and "b"

auxiliary contact, and auxiliary handwheel or hand crank.
Operators shall be fully self-contained, conforming A\ A/VA C540, except as herein
modified.
Operators shall conform to the following:
a. Supply voltage: 120 volt, 1-phase, 60 Hertz.
b. Enclosure Rating: NEMA 4X, watertight enclosure construction.
c. Heaters: Provide motor and control compartment heaters.
d. Position lndicators: Required as follows:

1) Local position indication shall be by indicator dial located on the
gear operator

2) lndicator shall have a marking at the 10 percent open position
e. Electrical Controls:

1) lntegral with the operator consisting of power and control terminal
strips, limit switches, torque switches, modulating controls (as
applicable), 2-wire control, interposing relays, and related
components.

2) Provide snubber circuit for control voltage protection for switches
and electronic modules from voltage surges.

3) Controls shall be plug-in printed circuit boards, temperature rated
from0Fto110F.

(r

C. Motor Requirements:

D. Unit Gearing

1

2

5

1

Manufacturer's designed for applicable valve or gate operator service; high torque,
totally enclosed, non-ventilated construction, with motor leads brought into the limit
switch compartment without having external piping or conduit box.
Capable of seating and unseating the valve or gate against maximum differential
pressure when voltage to the motor terminals is 10 percent above or below
nominal.
Pre-lubricated, suitable for year-round service based at prevailing ambient
temperature conditions, and with bearings of the antifriction type.
Motor shall have Class F insulation, with thermal overload sensors imbedded in

the motor windings, and rated for 15-minute continuous duty during any 30-minute
period.
Repairable by any standard motor re-winding shop. Foreign source for motor
repair shall not be acceptable.

3

4

Motor speed reduction accomplished a gear train consisting of spur gears of heat
treated steel and self-locking worm and worm gear set.
Worm gearing shall be carburized and hardened alloy steelwith the threads
ground after heat treating or rolled with 8 micro-inch finish and heat treated. The
worm gear shall be alloy bronze.
Unit gearing shall be fully lubricated.
Gearing and shafting suppofied on anti-friction bearings with thrust components
supported by use of tapered roller bearings.

E. Limit Switches and Associated Gearing

2.

3.
4.
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1

2

Limit switches geared to the drive mechanism and in step with actual valve
position at all times, whether operation is power or manual mode.
Limit switch gearing shall be of the intermittent type, totally enclosed in its own
gear case, and of the adjustable rotor type capable of being adjusted to trip at any
point between fully seated and fully unseated positions.
Provide rotor type geared limit switches with each rotor equipped with silver inlay
type contacts with a minimum rating of 5 amps at 120 VAC.
Provide a minimum of three Normally Open and three Normally Closed contacts
for each direction of travel.
Each contact shall be field selectable for either normally open or normally closed
operation.
Limit switches shall be geared to the driving mechanism at alltimes whether in
motor or manual operation. Switches shall require no regular maintenance.

3

4

5

6

F. Torque Switches

G. Manual Operation

H. Positioning Control

1

2

3

4

5

Provide an adjustable torque switch to interrupt the motor power circuit when an
obstruction is encountered in either direction of travel orwhen torque seating of
the valve is received for tight shutoff.
Torque switch shall have a calibrated dial for adjustment and a means to ensure
maximum actuator rating is not exceeded. Contacts shall be same construction
and rating as limit switch.
Mechanical torque springs for load control shall be field replaceable without need
of actuator dismantling or removal of the assembly.
Provide operator with a double torque switch, which is adjustable and responsive
to loads encountered in either direction of travel.
Operates during the complete cycle, except at full open or full close position when
limit switch shorts around torque switch in starterwithout auxiliary relays or other
devices to protect the valve should an excessive load be met by obstructions in
either direction of travel.
Travel and thrust shall be independent of wear.6

2.

3.

Provide a permanently mounted handwheel or hand crank for manual operation.
Handwheel or hand crank shall not rotate during electric operation, but shall be
responsive to manual operation at alltimes except when being electrically
operated.
Motor shall not rotate during hand operation, nor shall a seized motor prevent
manual operation.
When in manual operating position, the unit shall remain in this position untilthe
motor is next energized at which time the operator shall automatically return to
electric operation and shall remain in motor position until manual operation is next
desired.
This movement from motor to manual operation shall be accomplished by a
positive declutching lever, which shall disengage the motor and motor gearing
mechanically, not electrically.
It shall not be possible to place the unit in manual operation when the motor is
runn rng.

4.

5.
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1

2

Capable of providing 600 starts per hour with the positioning accuracy to t1.0%
dependent of valve operating time.

Comparator Circuit:
a. Solid slate plug-in PC board accepting 4-20 mA input control signalfrom a

position controller and have zero, span, and deadband adjustments.
b. Provide a 4-20 mA output signal for remote position indications.
c. lnclude a jumper selectable setting to Remain-ln-Last Positions or Close on

Loss of control signal.
Feedback Potentiometer: Provide a position feedback potentiometer mechanically
connected to the valve or gate stem and in step with its position at all times
whether unit is operated electrically or manually.

3

l. Other Electrical Components

B

Provide integral conventional (non-solid-state) or solid state reversing starters and
460fi20 VAC control power transformers. Control circuitry shall be protected by
suitable fuses.
Provide an integral main power disconnect.
Provide condensation heaters in the limit switch and control compartments.
Provide local control stations integral to each operator consisting of a "Hand (local)
Off-Remote (auto)" three-position selector switch and indicator lamps.
Provide an extra contact on the two-position selector switch, which closes in the
local position. The additional extra selector switch contact is to be factory-wired in
parallelwith a "b" (closes when switch opens) auxiliary contact. The "b" auxiliary
contact is to be part of a main disconnect module that is integral with the valve
assembly.
Pushbuttons:
a. Double o-ring seated and includes a protective silicon boot. Seal material

shall be resistant to ozone and ultraviolet light.
b. lntegrally mounted pushbuttons shall be capable of operation when the

electrical enclosure is open.
lndicator Lights:
a. Long life-high intensity LED type pilot lights to indicate open, closed, and

intermediate valve position (both lamps on).
b. Red shall indicate valve open and green shall indicate valve closed.
c. lf the indicator lights are not always lit, then an additional LED pilot light

shall be furnished to indicate power is on (amber is color).
d. A forth LED pilot light shall be furnished to indicate torque switch trip.
Each operator shall be capable of accepting discrete remote control signals from
remote contact closures. Terminals shall be provided to facilitate termination of all
field control and status wiring.

J Additional Requirements: Refer to Section 2211 13 - Facility Water Distribution Piping or
as shown on the Drawings.

2.2 SOURCE QUALITY CONTROL

Actuator Testing: Three (3) types of actuator tests are required; proof-of-design test,
performance test, and pressure test. The as defined by this standard. Actuators shall meet
the requirements of each type of test.

2.
3.
4.

5.

6

7
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Proof-of-Design Test: Purpose is to prove that the design, material selection, and
manufacture of the actuator are suitable for the purpose intended. One (1)
production sample of each actuator size shall be tested. Should the actuator
design be changed or modified so as to affect its strength of function, the test shall
be repeated in accordance with the requirements of A\ A/úA C540.
Performance Test: Purpose is to prove that each actuator is in working order prior
to shipment. Each actuator and valve assembly shall be cycled a minimum of three
(3) times in the field using the start and stop controls from the fully closed to the
fully open position to demonstrate that the complete assembly, including controls,
operates properly.
Pressure Test: Each actuator shall be tested at the overload pressure. The
duration of this test shall be sufficient to allow visual examination for leakage and
shall be a minimum of one (1) minute.
Test Certification: Certification of tests and copies of test or certificate of
conformity reports shall be provided on request if the request is made priortothe
time of testing.

PART 3 - EXECUTION

3.1 ACUTATOR MOUNTING

Actuator Mounting Responsibility; Actuators shall be shipped to the control valve or gate
supplier's facility for mounting and assembly on the control valve or gate, calibration, and
acceptance testing. A certification of the calibration, testing, and warranty shall be
included in the final O&M Manual.

3.2 ACCEPTANCE TEST

1

2

3

4

()

A.

A.

B

c

Conduct an acceptance of the assembled control valve or gate and actuator, veriñ7ing the
satisfactory operation and performance of each actuator. Each valve or gate shall be
opened and closed using associated control system and manually. Control valves and fail
"closed" valves shall also be tested under power loss to verify proper closure.

The test shall be conducted in a manner approved by and in the presence of the Region
Maintenance Representative or designee. The equipment and piping will be completely
checked for leakage, general operation, vibration, and related factors.

Each actuator must perform in a manner acceptable to the Region Maintenance
Representative or designee before final acceptance will be made by the Region
Maintenance Representative or designee.

END OF SECTION
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SECTION 2211 13 - FACILITY WATER DISTRIBUTION PIPING

PART l.GENERAL

1.1 SECTION INCLUDES

Water distribution piping and related components outside the building for combined water
service and fire service mains. The work specified under this section includes the
manufacture, construction and installation for furnishing all materials, labor, equipment
and incidentals necessary to install a complete water line system including, but not limited
to, water main piping, fittings, tapping assemblies, valves, valve boxes, fire hydrants, air
release and/or vacuum assemblies, service vaults, thrust blocking, joint restraints, meters,
backflow devices, testing and any other work and appurtenances required for the proper
completion of the work. All work is to be done in accordance with the plans and
specifications and paid for in accordance with the price submitted in the Proposal.

1.2 RELATED SECTIONS

A. Field verification of existing utilities location

B. Trenching, backfilling and compacting - Section 31 2310

C. Castln-Place Concrete - Section 03 30 00

D. Motor Actuator - Section 15 13 90

1.3 REFERENCES

A. American Society for Testing and Materials (ASTM):

1. ASTM D1784 - Rigid Poly (Vinyl Chloride) (PVC) Compounds and Chlorinated
Poly (Vinyl Chloride) (CPVC) Compounds.

2. ASTM F477 - Standard Specification for Elastomeric Seals (Gaskets) for Joining
Plastic Pipe (Latest Edition)

3. ASTM D1784 - Poly (Vinyl Chloride) (PVC) Plastic Pipe, Schedules 40, B0 and
120.

4. ASTM D2241- Poly (Vinyl Chloride) (PVC) Plastic Pipe (SDR-PR).

5. ASTM D2466 - Poly (Vinyl Chloride) (PVC) Plastic Pipe Fittings, Schedule 40.

6. ASTM C33 - Standard Specification for Concrete Aggregates

7 . ASTM C150 - Standard Specification for Portland Cement

B. ASTM D1598 - Standard Test Method for Time-to-Failure of Plastic Pipe under
Constant lnternal Pressure

9. ASTM D1599 - Standard Test Method for Resistance to Short-Time Hydraulic
Failure Pressure of Plastic Pipe, Tubing, and Fittings

A
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B

10. ASTM D2241 - Standard Specification for Poly (Vinyl Chloride) (PVC) Pressure-
Rated Pipe (SDR Series)

11. ASTM D2564 - Standard Specification for Solvent Cements for Poly (Vinyl
Chloride) (PVC) Plastic Piping Systems

12. ASTM D3139 - Standard Specification for Joints for Plastic Pressure Pipes Using
Flexible Elastomeric Seals

American Water Works Association (AWWA)

L AVI/WA C104 CementMortar Lining for Ductile lron Pipe and Fittings for Water

2. AWWA C105 - Polyethylene Encasement for Ductile lron Piping for Water and
Other Liquids.

3. AWWA C1l0 - Ductile-lron and Gray-lron Fittings, 3" through 48", for Water and
Other Liquids.

4. AWWA C11'l - Rubber-Gasket Joints for Ductile lron Pressure Pipe and Fittings

5. AWWA C150 - Thickness Design of Ductile lron Pipe

6. AWWA C151 - Ductile lron Pipe, Centrifugally Cast in Metal Molds or Sand-Lined
Molds, for Water or Other Liquids.

7 . AWWA C153 - Ductile lron Compact Fittings, 3" through 16", for Water and Other
Liquids.

B. AVVWA C504 - Rubber-Seated Butterfly Valves.

9. AVVWA C509 - Resilient Seated Gate Valves, for Water and Sewerage Systems.

10. AWWA C511 - Reduced Pressure Principle Backflow Prevention Assembly

11. AVVWA C512 - Air-Release, AirA/acuum, and Combination Air Valves for Water
Works

12. AWWA C540 - Power-Actuating Devices for Valves.

13. AWWA C550 - Protective Epoxy lnterior Coatings for Valves and Hydrants.

14. AVVWA C600 - lnstallation of Ductile lron Water Mains

15. AWWA C605 - lnstallation of Polyvinyl Chloride (PVC) Pressure Pipe

16. AWWA C 651 - Standard for Disinfecting Water Mains

17. AWWA C800 - Underground Service Line Valves and Fittings

18. AWWA C900 - Polyvinyl Chloride (PVC) Pressure Pipe, 4" through 12"., for Water.

Texas Commission on Environmental Quality Rules and Regulations for Public Water
Systems, March 1993.

c
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Chapter 290.41 Water Sources.

Chapter 290.44 Water Distribution

1.4 SCOPE OF WORK

A. PIPE: The complete pipe installation including trenching, and backfill, embedment, com-
paction or tamping, sterilization, testing, final cleanup, and all other work not otherwise
provided for in bid proposal.

B. FITTINGS: Furnish and installi ng fittings and joint accessories including joint restraints
and thrust blocking.

JOINT RESTRAINTS and THRUST BLOCKING: The Contractor shall supply and install
joint restraints and thrust blocking at all bends, fittings, fire hydrants and valves.

BACKFLOW PREVENTION ASSEMBLY: Reverse Pressure Backflow Prevention As-
sembly. shall include all labor, equipment, materials, testing, calibration and certification,
"Complete in Place" as shown on the Reverse Pressure Backflow Prevention Assem-
bly Detail including concrete slab, fittings, valves, and reverse pressure backflow devices
and heated enclosure with electrical fixtures and power connection.

E. VALVES: Valves shall include furnishing and installing valves, the complete valve instal-
lation shown on the plans, including extension stems, valve boxes, manholes, concrete
blocking, joint restraints, brass plug valves, bypass plumbing, corporation stops, special
fittings, testing, disinfection, and all other associated work not othenruise provided for.

HYDROSTATIC TESTING: Pressure Testing of waterlines and related appuftenances
will be included in the waterlines and related work.

G. DISINFECTION WATER LINES: Disinfection of water lines will be included in water-
lines and related work

1.5 SUBMITTALS

Product Data: Manufacturer's product data sheets on all materials including piping, pipe
restraints, backflow preventers, enclosures, valves, valve boxes, and concrete vaults .

Quality Control Submittals: For information only.

Certificates. Manufacturer's certificates attesting compliance with applicable
specifications for grades, types, classes, and other propefiies.

Test Reports: Results of field quality control tests including hydrostatic tests,
bacteriological tests and backfill density tests.

Hvdrostatic Test Records: Provide the following records of all tests
performed;
a. Description of section tested
b. Date tests were performed;
c. Beginning and Ending time of Test
d. Water and Pressure loss for test
e. Name of people in attendance;

1
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f. Test Pressure and Length of Time applied.
g Number and Location of Leaks found during testing;
h. Comments:

4. and Disinfection P The Contractor shall submit to the Region
Maintenance Representative or designee for approval the schedule for and the
method of flushing and disinfecting the water lines installed under this project. No
lines will be flushed, disinfected, or placed in service until the schedule; discharoe
points and methodology have been approved.

Shop Drawinqs: Detail Reverse Pressure Backflow assemblies and heated enclosure; in-
dicate dimensions, method of field assembly, and components.

D. Contract Closeout Submittals:

Project Record Documents: Accurately record installed location of valves,
hydrants, piping and service connections.

1.6 QUALITY ASSURANCE

A. Regulatorv Requirements:

Comply with requirements of utility company supplying water. lnclude tapping of
water mains and backflow prevention.

Comply with standards of authorities having jurisdiction for potable water service
piping, including materials, installation, testing and disinfection.

Comply with standards of authorities having jurisdiction for fire suppression water
service piping, including materials, hose threads, installation and testing.

Piping materials shall bear label, stamp, or other markings of specified testing agency.

All pipes shall conform to American National Standards lnstitute/National Sanitation
Foundation (ANSI/NSF) Standard 61 and must be certified by an organization accredited
by ANSI.

1.7 STORAGE and HANDLING

A Pipe to be shipped in accordance with the pipe manufacturer's recommendations and
stored in a manner that the pipe is not damaged. Pipe shall be protected during long ex-
posures (over 3 months) to sunlight. Do not use clear plastic sheets. Provide for air circu-
lation under sheet. The Contractor will replace damaged piping at no additional cost to
TDCJ.

Pipe shall not be stacked higher than manufacturer's recommendations. The bottom tier
shall be kept off the ground on timbers, rails, or concrete. Pipe in tiers shall be alternated
bell,plainend; bell,plainend.Atleasttwo(2) rowsof 4"x4" timbersshall beplaced be-
tween tiers and chocks affixed to each end in order to prevent movement.

Gaskets for mechanical joints to be stored shall be placed in a cool location out of direct
sunlight. Gaskets shall not come in contact with petroleum products. Gaskets shall be
used on a first-in, first-out basrs.

c
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D

A

A

Mechanicaljoint bolts shall be handled and stored in such a manner that will ensure
proper use with respect to types and sizes.

1.8 PROJECT CONDITIONS

PART 2. PRODUCTS

2.1 SECTION INCLUDES

2.2 WATER LINE PIPE

A. General:

All pipe shall be new and have the AWWA designation, pressure class, DR pres-
sure rating and size of pipe stamped on the outside of each joint (follow require-
ments of C900 2.5.2 Markings).

All pipe shall bear the National Sanitation Foundation Seal of Approvalfor potable
water, be UL listed and approved by the Texas State Board of lnsurance.

All pipe shall be approved by the Undenruriter's Laboratory and shall be accepted
by the State Fire lnsurance Board for use in water distribution systems without
penalty.

4 All pipe shall be suitable for use as a pressure conduit for potable water at a
minimum hydrostatic working pressure of 150 psi.

B. Polvvinvl Chloride Pipe (PVC):

PVC pressure pipe six inches (4") thru twelve inches (12") shall conform to the fol-
lowing; Pipe shall be SDR-18 (minimum), Class 150 psi or as specified, outside di-
ameter shall be identical to ductile iron pipe size that meets all the requirements of
AWWA Standard C-900. Provisions must be made for expansion and contraction
at each joint with an elastomeric ring and integral thickened bell as part of each
joint.

C. Ductile lron Pipe

1. Mechanical Joint Ductile lron Pipe:

Ductile lron Pipe shall comply to A\AA/úA C151, class 52, with mechanicaljoint bell
and plain spigot end unless grooved or flanged ends are indicated. Ductile iron
pipe shall have an outside bituminous coating as specified in A\¡\A¡VA C151 and a
standard cement lining as detailed in A\AA/I/A C104 and a class as specified. Mini-
mum pressure class shall be 150 psi. Buried pipewith 8-mil polyethylene en-

Perform no pipe work in fill areas until embankment or fill has been completed to at least 2
ft. above top of pipe and has been properly compacted.

This section of the specifications contains the detail specifications for all major materials
which enter into the project and become a permanent part thereof. The specifications are
intended to be written that only materials of the best quality and grade will be furnished.
All materials furnished shall conform to these specifications, the construction plans and
any governing specifications referred to.

2
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casement as specified in AWWA C 105 shall be provided for all ductile iron pipe
and fittings.

D. Flanqed Ductile lron Pipe:

Flanged pipe shall conform to AWWA C 1 15 and be based on a minimum of 150
psi working pressure or as specified.

2.3 FITTINGS

Fittings for PVC and Ductile lron water pipe shall be Ductile lron mechanicaljoint, flanged,
or special internally locked joints unless othen¡¡ise specified and shall conform to A\ÂA¡VA

C110, standard pattern, or A\i\A/r/A C 153, compact pattern, minimum Class 250, for
ductile iron. Fittings shall be cement lined. Where flanged fittings are specified, fittings
shall conform to AWWA C 115 with cement lining.

All fittings shall be restrained with Mega-lug or A/E approved equal type mechanical re-
straints with a minimum of six (6) contact points. Use mechanical joints with retainer
glands where required for complete system.

Rating: Fittings working pressure rated to 250 psi.

Wrapping: Buried ductile iron fittings shall be wrapped with 8-mil polyethylene
encasement, A\ A/VA C105.

2.4 JOINTS:

A. PVC water pipe shall be furnished with an elastomeric gasket at each joint and an integral
thickened bell as part of each joint. Pipe and fittings must be assembled with a non-toxic
lubricant. Provisions must be made at each joint for expansion and contraction. Refer to
ASTM F477 , D3139 and D3212.Where joints are to be restrained, use mega-lug type fit-
ting for pipe six (6") inches in size and larger and concrete thrust blocking. Mega-lug type
mechanical restraints with less than 6 contact points will not be allowed for six (6") inch
pipe sizes and larger. Four (4") inch lines shall be restrained by mid-co restraint or ap-
proved equal.

2.5 GLANDS, GASKETS, BOLTS

A Glands, Gaskets, Bolts for mechanical joints shall conform to A\AA¡VA C 111. Flanged
ends shall conform to AWWA C 115. Flanged gaskets shall be full faced. Gaskets shall
be rubber; nuts and bolts will be of high strength corrosion resistant low-alloy steel con-
forming to A\ÂA¡VA C 111. Flange bolts and nuts for below ground installation shall be 316
stainless steel. All fittings shall be epoxy coated and lined unless stainless steel is used.

2.6 POLYETHYLENE ENCASEMENT

A Polyethylene encasement of B mils thickness shall conform to A\AA¡VA C105. Joint tape
shall be self sticking PVC or polyethylene, 8 mils thick.

2,7 VALVES

A. Gate Valves:

A

B.

c.
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Gate Valves 4" through 12" Size for Buried Service shall be Mueller, American
Darling or A/E approved equal. Gate valves shall be mechanical joint or flanged as
specified, designed for a minimum working pressure o'f 250 psi. Valves shall be a
ductile iron body, Solid wedge, resilient seated disc, conform to A\ÂA/I/A C 509-01
with iron bonnet (Bronze mounted), non-rising stem, double disc gate (parallel seat
type), O-ring stem seals and 2"x 2" square operating nut. lnterior coating shall
comply with A\AATVA C 550.

Valves shall open when operating nut is turned to the left (counterclockwise).
Valve ends shall be mechanical joint, or as specified, conforming to the require-
ments of AWWA C 111. Tapping valves shall conform to the above specifications
except that the connections shall be ANSI 816.1, Class 125 flange on one side (in-
let) and mechanicaljoint on the other (outlet) or as specified.

A valve nut extension will be installed to maintain 4' bury to operating nut when the
operating nut is located 5' or more below finished grade after valve installation.
Extension shaft shall have a centering collar placed directly below operating nut
and shall be bolted to valve operating nut with stainless steel set screws.

Wrap valve body with B-mil polyethylene encasement in a manner which will not
interfere with valve operation.

Gate valves: twelve (12") inches or smaller will be installed seated on a minimum
of one (1) 12"x12"x 4" solid concrete blocks. Valves larger than 12" will be seated
by a poured-in-place concrete saddle.

Extension: A valve nut extension will be installed to maintain 4' bury to operating
nut when the operating nut is located 5' or more below finished grade after valve
installation.

4. Valve Ends:

a. Valves shall have mechanicaljoint ends. Mechanicaljoint ends shall conform
to AWWA C111. Flanged ends shall conform to ASA 816.1, Class 125 (unless
othen¡¡ise noted).

b. Bolts and nuts for mechanicaljoints will be of high-strength low-alloy corrosion
resistant steel and conform to A\ÂAIVA C111. All mechanical joint glands will be
ductile iron.

B. Butterflv Valves:

1 . Butterfly valves 12" size and larger shall be DeZuric, Mueller, M&H or A/E approved
equal. Butterfly valves shall be flanged and designed for a water pressure differential of
150 psi upstream and 0 psi downstream. Valves shall be ductile iron body with outside fin-
ish of heat fused nylon coating or fusion bonded epoxy coating, and conform to AWWA
C504 for Class 1508. Flanged ends shall conform to ASA 816.1, Class 125 (unless oth-
en¡vise noted).

Valve shall open by turning to the left (counter-clockwise). Valve shall be designed for
positive stop in the closed position.

Valve shall be installed in a concrete vault and shall be equipped with a motor actuator
conforming to Section 15 13 90 - Valves, Motor Actuator installed above the vault. See

1
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Valves installed in vaults shall be painted with heavy-duty machinery paint with color and
type to be approved by the Region Maintenance Representative or designee.

2.8 APPURTENANCES

A. Valve Boxes:

Valve Boxes shall comply with AWWA M44 for cast iron valve boxes. A valve box
shall be furnished and installed over each underground valve. The boxes shall be
cast iron of the two-piece adjustable screw type, suitable for depth of cover over
pipe as shown, with base, top section and cover and with a shaft diameter of not
less than five and one-fourth inches (5-112") and shall have the word "WATER"
stamped on the lid. Provide extension stem for all buried valves terminating in a
standard 2-inch square AWWA nut within four (4') to five (5') feet of valve box cov-
er. All parts of the valve box, base and cover shall be coated with hot bituminous
varnish. The box shall be furnished complete with cast iron cover and yoke to fit
over the valve body. Concrete valve box collars (24"x24"x6") shall be installed with
each gate valve. Valve boxes are to be installed plumb and adjusted to their prop-
er grade by the Contractor.

B. Glands. Gaskets. Bolts:

Glands, Gaskets, Bolts for mechanical joints shall conform to A\AAffA C111.
Flanged ends shall conform to A\AA/r/A C 115. Flanged gaskets shall be full faced.
Gaskets shall be rubber; nuts and bolts will be of high strength corrosion resistant
low-alloy steel conforming to A\ A /A C 111. Flange bolts and nuts for below
ground installation shall be 316 stainless steel. All fittings shall be epoxy coated
and lined unless stainless steel is used.

C. Operator Extension Shafts:

1

1

)

I Operator extension shafts are required on all valves when the operating nut is over
five (5') feet below finished grade. Extension shaft is to bring the operating nut to
within four (4') to five (5') feet of the top of the valve box. Extension shaft shall
have a centering collar placed directly below operating nut and shall be bolted to
valve operating nut with stainless steel set screw.

End seals shall be 1/B" thick synthetic rubber secured with stainless steel banding
straps. Other end seals shall be constructed only as approved through the Region
Maintenance Representative or designee.

D. End Seals

2.9 BACKFLOW PREVENTION ASSEMBLY:

A. REDUCED PRESSURE PRINCIPLE BACKFLOW PREVENTION ASSEMBLY:

1. GENERAL:

a. Standard: AWWA C-511; lnterior Lining AWWA C-550

b. American Society of Sanitary Engineering Seal of Approval
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2

c. Certified by the Foundation for Cross-Connection Control and Hydraulic Re-
search (FCCHR) and the University of Southern California (USC), "Specifica-
tion of Backflow-Prevention Assemblies" - Section 10 of the most current issue
of the Manual of Cross-Connection Control.

d. Reverse Pressure Backflow Prevention Assembly shall include all labor,
equipment, materials, testing, calibration and certification, "Complete in Place"
as shown on the Piping Detail.

e. The Reduced Pressure Principle Backflow Prevention Assembly shall protect
against backpressure, back siphonaqe, continuous ÞIggglllg, from a cross
connection wherein a low and high contaminant hazard exists.

f. The Reduced Pressure Principle Backflow Prevention Assembly shall consist
of two (2) independently acting, spring loaded, normally closed, toggle lever
check valves, together with a mechanically independent, hydraulically depend-
ent spring loaded, normally open, single ported pressure differential relief
valve, located at the inlet check valve body, in such a manner as to provide for
cleaning out all debris between the toggle lever check valve body and the dif-
ferential relief valve body, (the pressure differential relief valve must be orien-
table such that mounting on either side of the toggle lever check valve body as
dictated by installation requirements shall be possible, without modification
of either toggle lever check valve body or pressure differential relief valve
body), a OS&Y resilient seated shut off valve located at each end of the as-
sembly and shall be equipped with four properly located test cocks to facilitate
field testing.

g. Checkvalvesshallensurethateachwill holdatleastl psi indirectionof flow
and will be drip tight in direction opposite to normal flow when downstream
pressure exceeds inlet pressure. Should a backflow condition occur, both of
the check valves and the pressure differential relief valve shall close drip tight
before a pressure reversal can occur.

h. ln event of leakage of inlet check valve in direction of flow and/or outlet check
valve in direction opposite to normal flow. The pressure differential relief valve
shall discharge to atmosphere to maintain pressure between the two check
valves at least 2 psi less than the supply pressure.

The inlet check valve shall reduce the supply pressure a pre-determined
amount ensuring that during normal flow and at the cessation of normal flow
pressure between the two checking members is less than supply pressure.
During static conditions, it shall be drip tight in direction of normal flow and fur-
ther, it shall be drip tight in direction opposite to normal flow when downstream
pressure exceeds inlet pressure. Operation shall be completely automatic and
must not induce water hammer.

j. Total head loss thru the assembly shall not exceed 12 psi at the rated flow

BACKFLOW PREVENTION ASSEMBLY:
Reduced Pressure Principle

a. SPECIFICATIONS for ASSEMBLY:
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Number of RPZ Valves: Two (2) in parallel
RPZ Valve Sizes: ten (10") inch
Design Flow Rate: 2,000 GPM each
Standard: AWWA C-511;
lnterior Lining A\ A/VA C-550
Operation: Continuous-pressure applications
Pressure Loss: 12 psi maximum at Design Flow Rate
Main Body Valve and Cover: Cast or Ductile lron
End Connections: Flanged 125# ANSI 16.1
Pressure Rating: 175 psi maximum working pressure
Configuration: Vertical inlet (up), Vertical outlet (down)
Selected Options: OS&Y Gate Valves;
Air Gaps Fitting ASME A112.1.2 matching backflow preventers.

b. CONCRETE BASE:

Number of Concrete Bases: One (1)
Size: 92 inches x 164 inches;
Slab Thickness: six (6") inches;
Perimeter Beam: twelve (12") inches wide, twenty-four (24") inches deep;
lnterior Beam: none.

c MISC. MATERIALS:

Pipe Supports: As Required
12" Mechanical Joint Ductile lron Piping: As Required
10" Mechanical Joint Ductile lron Piping: As Required
l0" Flanged Ductile lron Piping: As Required
12" x 10" Tees (MJ): 2 ea.
10" - 90 deg. Bends (MJ): 2 ea.
12" x 10" Reducers (MJ): 2 ea.
6'PVC drain piping As Required
Anchor Bolts: As Required
Pipe and Joint Restraints: As Required
RPZ Manufacturer's Valve Setters 2 ea.
Other: All related items for complete installation

d. BACKFLOWPREVENTER ENCLOSURE:

Number of Enclosures: One (1)
Size: 78 inches x 150 inches x B0 inches (inside dimensions);
Aluminum, Heated and lnsulated: ASSE 1060;
Access Panels: two (2) each side, removable, allowing access to all valves;
Hinged Drain Openings: On Access Panels
Exterior Finish: Mill finish;
Minimum clearances: as specified by The City of Lubbock.
Meet 2012 lnternational Building Code for Lubbock County, Texas

Roof Live Load: 20 pounds per square foot;
Ground snow load: 15 pounds per square foot;
Ultimate Design Wind Speed'. 120 miles per hour;
Seismic Design Category: F
Site Class. D
Risk Category: lV

TDCJ Facilities Engineering
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lnstall as per the manufacturer's recommendations

PART 3 . EXECUTION

3.1 WATER MAIN CONSTRUCTION:

A. General:

3.2 PREPARATION

A. Stake locations of fittings, fire hydrants, and valves prior to installation for review by
Region Maintenance Representative or designee.

Prior to installing valves or fire hydrants, remove foreign matter from within the valves.
lnspect the valves in open and close position to verify that parts are in satisfactory working
condition.

3.3 TRENCHING

A. See Standard - Section 31 2310 on Trenching, Backfilling and Compacting

3,4 SETTING VALVES AND VALVE BOXES

A. lnstall valves and valve boxes where shown on Drawings. Set valves plumb and as
detailed on Drawings. Center valve boxes on valves. Locate valves away from roads or
streets. Carefully tamp earth around each valve box for a minimum radius of 4', or to
undisturbed trench face if less than 4'.

3.5 PIPE INSTALLATION

A. Preparation

All pipe fittlngs, services, and other appurtenances shall be examined carefully for
damage and other defects immediately before installation. Defective materials
shall be marked and held for inspection by the Region Maintenance
Representative or designee, who may prescribe corrective repairs or reject the
material. All rejected material must be removed from the project immediately at the
sole expense of the Contractor.

All lumps, blisters, and excess coating shall be removed from the socket and plain
end and the inside of the bell shall be wiped clean and dry and be free from dirt,
sand, grit or any foreign material before the pipe is laid.

Do not lay pipe in water, or when trench or weather is unsuitable for work. Keep
water out of trench until jointing is complete and bedding is placed to top of pipe.

This item shall govern the construction of water mains including trenching, backfilling,
pipe-laying, coupling, disinfection, testing, the setting of fittings, valves and valve boxes,
fire hydrants, appurtenances and wet connections. All work is to be done in accordance
with the Construction Documents and specifications and paid for in accordance with the
price submitted in the Proposal.

B.

1

2

3
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4

5

When work is not in progress, close ends of pipe and fittings securely so that no
trench water, earth or other substance will enter pipes or fittings.

Keep inside of pipe free from foreign matter during operations by plugging or other
approved method. Foreign material shall be prevented from entering the pipe while
it is being placed in the trench. During laying operations, no debris, tools, clothing,
or other materials shall be placed in the pipe.

At times when pipe laying is not in progress, the open ends of pipe shall be closed
by watertight plug or other means approved through the Region Maintenance Rep-
resentative or designee. The plug shall remain in place until the trench is pumped
completely dry. Care must be taken to prevent pipe flotation should the trench fill
with water.

Place pipe so that full length of each section rests solidly upon pipe bed, with
recesses excavated to accommodate bells and joints. Take up and relay pipe
when grade or joint is disturbed after laying.

As each length of pipe is placed in the trench, the joint shall be assembled and the
pipe brought to correct line and grade. The pipe shall be secured in place with pre-
approved backfill material.

Locate no joints closer than 9' from sanitary sewer crossovers.

Where pipe ends are left for future connections, install valves, plugs or caps and
thrust blocking, as shown.

Handle pipe and accessories so that pipe placed in trench is sound and
undamaged. Take particular care not to injure pipe coating when applicable. Do
not place other pipe or anything else inside of pipe or fitting after coating has been
applied.

11 Cut neatly, using approved type mechanical cutter without damaging pipe. Use
wheel cutters when practicable.

12 Before installation, inspect pipe for defects and tap with a light hammer to detect
cracks. Replace sections of pipe found to be defective, damaged or unsound,
before or after laying.

13 Wrap ductile iron pipe, fittings and accessories with B-mil polyethylene film, A\ÁA¡VA
C105, with edges overlapped and securely taped with duct tape to prevent contact
between pipe and surrounding bedding. Repair punctures with duct tape to restore
the protective continuous wrap before backfilling.

Pipe Bedding and Backfill: ln accordance with Section 31 23 10, Trenching, Backfilling
and Compacting.

Placing and Laying:

1. Comply with A\ÂA//A C600 and A\^ /VA C605

2. Bury water lines and fire hydrants leads as shown on Drawings.

6

7

I

I

10

B

C
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Do not exceed pipe Manufacturer's recommendations for deflections from straight
line or grade as required by vertical curves, horizontal curves, or offsets. lf
alignment requires deflections in excess of these limitations, furnish special bends
or sufficient number of shorter lengths of pipe to provide angular deflections within
limits set or approved through the Region Maintenance Representative or
designee.

D. Joint Assemþlv:

1. Mechanicaljoints shall be assembled as follows

a. lnstall mechanicaljoints in accordance with Manufacturer's recommendations

b. Wipe clean the bell and spigot end. The spigot end, bell, and gasket should be
washed with a soap solution to improve gasket seating.

c. Place the gland on the spigot end with the lip extension toward the spigot end,
followed by the gasket with the narrow edge of the gasket toward the spigot
end of the pipe.

d. lnsert the pipe into the bell and press the gasket firmly and evenly into the
gasket recess. Keep the joint straight during assembly. Make deflection after
joint assembly but before tightening the bolts.

e. Push the gland toward the bell and center it on the pipe with the gland
lip against the gasket.

f. Align bolt holes and insert bolts, with bolt heads behind the bellflange, and
tighten opposite nuts to keep the gland square with the bell.

g. Tighten the nuts in accordance with manufacturer's recommendations.

h. When it is necessary to deflect pipe from a straight line in either the vertical or
horizontal plane, or where long radius curves are permitted, the amount of de-
flection shall not exceed manufacturer's recommendations.

E. Anchorage of Fittings - Thrust Block: Anchor tees, bends, and plugged valves or capped
ends of lines of water mains with joint restraints and concrete thrust blocks. Place
blocks so that the joints will be accessible for inspection and repair.

3.6 REVERSE PRESSURE BACKFLOW PREVENTER ASSEMBLY

Remove existing vegetation and soil twenty-four inches (24") below natural ground for an

area of one foot (1') around perimeter of proposed concrete slab.

Provide and install required compacted select backfill to grade for slab installation.

Construct concrete slab as per detail and install backflow preventers of type, size and
capacity indicated consistent with manufacturer's recommendations.

Backfill all piping under concrete slab with cement stabilized sand.

Provide testing and certification of reverse pressure backflow preventer meeting state and
local requirements.

3

A.

B.

C

D

E.
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3.7 STERILIZATION

A After completion of hydrostatic tests, flush and sterilize water mains in accordance with
Texas Commission on Environmental Quality and AWWA C651, utilizing chlorinating and
procedures reviewed by Region Maintenance Representative or designee.

Disinfect the water distribution system using chlorine or chlorine compounds
added to the water resulting in 50 ppm (parts per million) chlorine.

2. After the water containing this amount of chlorine has been in contact with the pipe
and appurtenances at least 24 hours, replace the chlorine treated water with water
to be transported normally.

B Before beginning sterilization, remove dirt and foreign matter from water mains by a
thorough flushing with clean water.

c. Provide erosion control devices necessary to prevent soil erosion as a result of flushing or
draining water lines.

3.8 FIELD QUALITY CONTROL TESTING

Perform hydrostatic tests and bacteriological tests on new water lines and
lowered/relocated water lines.

Hydrostatic Tests:

1. General

a. The work to be performed under this section of the specifications shallconsist
of furnishing all labor, equipment and materials necessary to perform
hydrostatic testing on new water lines and related appurtenances.

b. After pipe has been laid and initial backfill and blocking completed, and while
joints and fittings are still exposed, test water lines hydrostatically to a test
pressure of 150 psi. Achieve test pressure with compressed air.

c. Provide connections, pumps, gauges, meters and other equipment necessary
for performance of tests.

2. Procedures:

a. The entire length of the installed line shall be field tested for water tightness in
the following manner:

b. After the water line has been laid and initial backfill and blocking completed in
place and concrete cured for at least seven (7) days, test water line
shydrostatically to a test pressure of 150 psi. The line shall be tested in such
sections as approved by the Region Maintenance Representative or designee.

c Provide connections, pumps, gauges, meters and other equipment necessary
for performance of tests.

I

A

B
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d. Before applying specified pressure test, expel all air from the pipe by slowly
filling each valve section of pipe with water. Provide taps necessary to expel
trapped air. During the filling of the line, care shall be exercised to see that all
air vents are open and

e. Before applying specified test pressure, expel all air from pipe. lf necessary,
make taps in pipe at points of highest elevation. On completion of tests, taps
shall be tightly plugged with brass fittings.

f. Examine all piping, fittings, valves and joints during testing. Fully operate each
valve in the test section during testing. All known leaks shall be stopped,
regardless of these test requirements.

g. Test each section for a minimum of 2 hours when joints are exposed, 8 hours
when joints are covered

h. Test pipe lines in lengths between valves or plugs of not more than 1000 feet.

3. Maximum Allowable Leakage: Leakage not to exceed that determined from the
following formula, except replace joints regardless of total leakage quantity where
visible leaks occur at exposed joints and where leaks are evident at the surface of
joints that are covered.

L = NDP%
7,400
Where L = Allowable leakage in gallons per hour
N = Number of joints in length of pipe tested
D = Nominal diameter of pipe in inches
P = test pressure during leakage test (psi gauge)

4 Replace defective material with sound material, and repeat test procedure until
approval is obtained by the Region Maintenance Representative or designee.

C. Bacteriological Tests

After sterilizing and flushing mains, obtain services of an approved laboratory to gather
representative samples and conduct bacteriological tests in accordance with AWVVA
C651.Test results shall meet Texas Commission on Environmental Quality (TCEO)
requirements. Make necessary corrections, repeat sterilization and flushing procedures,
and retest affected lines if test results are not acceptable. Repeat this procedure until
satisfactory test results are obtained.

1. Sterilization of the line, or any section thereof, shall not be commenced until the
Region Maintenance Representative or designee has approved the method, appa-
ratus, sterilizing agent, and the section of the line.

All fittings and exposed open ends of pipe must be blocked with a plug or capped
until the line is completed.

Before beginning sterilization, remove dirt and foreign matter from water mains by
a thorough flushing with clean water. Provide erosion control devices necessary to
prevent soil erosion as a result of flushing or draining water lines.

2

3
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Disinfect the water distribution system using chlorine or chlorine compounds add-
ed to the water resulting in 50 ppm chlorine.

The Contractor shall provide all necessary taps to complete this section of the
specifications. A suggested sampling tap consists of a standard corporation cock
installed in the main with a copper tube gooseneck assembly.

During the application of the chlorine, valves shall be manipulated to prevent the
treatment dosage from flowing back into the line supplying the water. Chlorine ap-
plication shall not cease untilthe entire main is filled with the chlorine solution. The
chlorinated water shall be retained in the main for at least twenty-four (24) hours
during which time, allvalves and hydrants in the section treated shall be operated
in order to disinfect the appurtenances. At the end of this twenty-Tour 24) hour pe-
riod, the treated water shall contain no less than fifty (50) milligrams per liter and
no more than one hundred (100) milligrams per liter chlorine throughout the length
of the main.

7 All valves and appurtenances shall be operated during the disinfection procedure
to insure complete and thorough disinfection of all operating components of the
system.

D. FINAL FLUSHING

After the applicable retention period, the heavily chlorinated water shall be flushed
from the main until the chlorine concentration in the water leaving the main is less
than three milligrams per liter (2 mgll). Chlorine residual determination shall be
verified by the lnspector to ascertain that the heavily chlorinated water has been
removed from the pipeline.

Flushing locations shall be determined through the Region Maintenance Repre-
sentative or designee to minimize the impact of the heavily chlorinated water.

E. BACTERIOLOGIC TESTS:

Before the water main is placed in service, a sample or samples shall be collected
from points designated through the Region Maintenance Representative or de-
signee and tested for bacteriologic quality. This sample shall be collected 24 hours
after final flushing. The test shall show the absence of coliform organisms before
the water main may be placed in service. At least one (1) sample per one thou-
sand (1000) feet of new line or portion thereof shall be taken. Sampling shall be
supervised by the Region Maintenance Representative or designee. Samples shall
be taken and analvzed by a TCEQ approved laboratory for analysis.

F. REPETITION OF PROCEDURE

lf the initial disinfection fails to produce samples with no coliform present, the con-
tractor shall re-disinfect the line following the procedures stated above until sam-
ples indicating no coliform present have been obtained. When the samples indi-
cate no coliform present and the Region Maintenance Representative or designee
has received originalcopies of the test report, the main may be placed in service.

END OF SECTION

4

5

6
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SECTION 31 OO 1O - EARTH WORK FOR STRUCTURES

PART 1 - GENERAL

1.1 SECTION INCLUDES

A. Provide complete earthwork for building pads, including

Removing and storing topsoil.
Excavation for structures and footings.
Fill and backfill for structures.
Finish grading.
Shoring and bracing excavations with temporary shoring, sheeting or retention
system as required by code law or ordinance to piotect excavation area, workers,
nearby streets and structures.

1.2 SUBMITTALS

A. Samples: Provide to test laboratory a minimum 30 lb. sample of each type of fìll material to
be used, packed tightly in containers to prevent contamination.

Test Reports: lf recent test results are available for fill materials to be used, submit to testing
laboratory in lieu of samples. Test results are to clearly indicate types of materials and
composition, hardness compatibility, and suitability for proposed usage.

C. Laboratory Test Reports for following

Test reports on borrow material.
Field Density Reports.
One optimum moisture-maximum density curve for each type soil encountered
Materials certificate stating materials acceptable for fill and backfill.

1.3 BASIS FOR BIDS

Bids shall be based on excavating and filling with materials encountered at site except
where special fill or backfill materials are specified herein or indicated on Drawings. No
allowance or extra payments will be made by reason of variation in types of soil encountered
or variations in their moisture contents. Additional fill material required shall be furnished and
included as a part of the work. Removal of excess or objectionable materials shall be
included as a part of the work.

1.4 PROTECTION

A

B.

c.

D.

Protect trees, shrubs, lawns, rock outcroppings and other features remaining as a poftion of
final landscaping.

Protect benchmarks, existing structures, fences, sidewalks, paving, and curbs from
equipment and vehicular trafüc.
Protect above and below grade utilities which are to remain.

Protect excavations by shoring, bracing, sheet piling, underpinning, or other methods
required to prevent cave-in or loose soilfrom falling into excavation. Monitor shoring system

B

1.

2.
3.
4.
5.

1.

2.
3.
4.

A
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1.5

1.6

1.7

and surrounding ground surface during construction to detect movement. lf movement
becomes significant, take contingency steps to brace excavation and adjacent utility lines.

E. Notify Region Maintenance Representative or designee of unexpected subsurface
conditions and discontinue affected work in area until notified to resume work.

F. Grade excavation top perimeter to prevent surface water run-off into excavation.

COORDINATION

A. Coordinate excavation work with other trades for proper scheduling of work. Accurately
record the location of utilities to remain prior to beginning work, including horizontal
dimensions, inverts, and slope gradients.

TESTING

A. Will be performed in accordance with the provisions of Section 01 41 00.

PROJECT RECORD DOCUMENTS

A. Aceurately record actual locations of utilities remaining, by horizontal dimensions, elevations
or inverts, and slope gradients

PART 2 _ PRODUCTS

2.1 STOCKPILING

Material cut or excavated from building areas which is suitable for backfilling may be stored
on site to be distributed later. Fill material required to be hauled in may be stockpiled at site
until used, provided it is properly handled to prevent contamination with undesirable
materials. Location of stockpiles shall be subject to approval of Region Maintenance
Representative or designee. Stockpile topsoil separate from excavated sub-soil.

2.2 SURPLUS MATERIALS

A. Excavated materials not to be used in fllls and backfills on this project shall be removed from
site immediately. Materials containing vegetation, rubbish, debris fracture limestone, or rocks
shallbe removed.

2.3 MATERIALS

A. General Fill and Backfill: Suitable existing excavated on-site soil or imported soil free from
vegetation, debris, and other deleterious matter, with a plasticity index less than 20, unless
othenvise noted.

Fill Beneath Structures: Soils having a maximum Liquid Limit of 35 and plasticity index
between 7 and 20 to replace unacceptable material below structures and to raise fill areas
level to elevations required.

Granular Leveling Course When Specified under Slabs, Walks, and Decks on Grade: Pit run
sand, free of organic matter, clays or other binder materials. Submit samples for approval.

()
A

B

c
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PART 3 - EXECUTION

3.1 EXAMINATION

3.2

A Establish extent of excavation by area and elevation; designate and identiñ7 datum
elevation.

B, Set required lines and levels.

C. Maintain bench marks, monuments, and other reference points

PREPARATION

Before starting excavation, establish location and extent of underground utilities occurring in
work area.

Notify utility companies to remove and relocate lines which are in way of excavation

Maintain, reroute, or extend, as required, existing utility lines to remain which pass through
work area.

Protect utility services uncovered by excavation.

Remove abandoned utility service lines from areas of excavation; cap, plug, or seal such
lines and identify at grade.

Accurately locate and record abandoned and active utility lines rerouted or extended on
Project Record Documents.

G Upon discovery of unknown utility or concealed condition, discontinue affected work and
notify the Region Maintenance Representative or designee.

3.3 STRUCTURAL EXCAVATION

Locate and mark all existing underground utilities and services before beginning structural
excavation.

Provide excavation for structures and footings, as required for construction, bracing and
removal of forms, applying waterproofing, and to permit inspection.

Machine slope banks to angle of repose or less until shored. Excavation shall not interfere
with normal45" angle bearing splay of any foundation.

Bottom of excavating shall be reasonably level.
Maintain excavations in as near their natural moisture conditions as possible until placement
of concrete.

Fill over-excavated areas under structure bearing surfaces by compacting like material at
+ 3o/o of optimum soil moisture compacted to 95% Standard Proctor or as stated on
drawings or in specifications.

G. Do not allow construction equipment to create "pumping" of soils

A.

B.

c

D

E.

F

A.

B.

C

D
E.

F
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H Stockpile excavated clean fill for reuse where directed. Remove excess or unsuitable
excavated fill from site.

Remove boulders or cobbles. Use of explosives will not be permitted.

Coordinate with drilled pier work for special requirements and arrangements regarding
excavation to rough out elevations.

lf presence of perched water is encountered, provide interior drainage.

J.

K.

3.4

3.5

EXCAVATTON BENEATH FLOOR SLABS (NOT USED)

FILLS AND BACKFILLS - GENERAL

Verif,7 areas to be backfilled are free of debris, snow, ice or water, and ground surfaces are
not frozen.

Proof-roll exposed sub-grade in building and paving areas with heavily loaded dump truck or
similar acceptable construction equipment, to detect unsuitable soil conditions. Commence
proof-rolling operations after a suitable period of dry weather to avoid degrading acceptable
sub-grade surfaces. Make four passes over each section with proof-rolling equipment, and
with the last two perpendiculars to the first two.

Cut out soft areas of sub-grade not readily capable of in-situ compaction. Backfill and
compact to density equal to requirements for subsequent backfill material.

Backfill systematically as early as possible to allow maximum time for the natural settlement.
Do not backfill over porous, wet, or spongy sub-grade surfaces.

Use a placement method that will not disturb or damage utilities in trenches.

Maintain optimum moisture content of backfill materials to attain required compaction
density.

G. Make gradual changes in grade. Blend slopes into level areas.

3.6 FrLLS (W|THrN STRUCTURE)

A. Select Fill Beneath Slabs on Grade:
1. Scarify exposed sub-grade to depths, densities, moisture content, and in accordance

with procedures as indicated on the Drawings.

Place select fill in loose lifts not exceeding B inches in thickness and compact
in accordance with the Drawings.

3.7 BACKFTLL (AROUND STRUCTURES)

A. Ensure areas to be backfilled are free from debris, snow, ice, and water and that ground
surfaces are not in frozen condition.

B. Do not backfill over existing sub-grade surfaces which are porous, wet, or spongy

Backfìll areas to grades, contours, levels, and elevations indicated.C

A.

B.

c

D

E

F
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D.

E.

Backfill systematically and as early as possible to allow maximum time for natural settlement
and compaction.

After permanent construction is in place, forms and trash removed, and inspections
complete, backfill with approved materials and compact to approximate density of natural
ground.

Place backfill in layers not exceeding 12-inch loose depth, and hand or machine tamp to
compaction required.

Water may be added to backfill material as an aid to compaction; however, material shall not
be wet to form a mud or paste.

F.

G.

B.

c.

D.
E.

3.8 FINISH GRADING

A.

G.

3.9

After rough grading has been completed and site cleared of construction debris, cover areas
disturbed by construction or graded to provide new finish grades with a layer of topsoil not
less than 6 inches thick.

Reuse stockpiled topsoil, cleaned of foreign matter, or provide additional approved topsoil as
required.

Final grades shall be as shown or as directed by Region Maintenance Representative or
designee and shall slope away from building and shall provide drainage for area.

Degree of fìnish shall be that ordinarily obtainable with blade grader or scraper operations.
Finish surfaces shall be not be more than 0.05 feet above or below established grade
elevation.

Provide uniform rounding at top and bottom of slopes and other breaks in grade. Correct
irregularities and areas where water will stand.
Uniformly distribute topsoil to required grades; feather back to where grades remain
unchanged.

H. Finish lawn and unpaved areas to 1-inch below top of walk and curbs.
PROTECTION, CLEAN-UP, AND EXCESS MATERIALS

Protect grades from construction and weather damage, washing, erosion and rutting, and
repair such damage that occurs.

Correct any settlement below established grades to prevent ponding of water.
At locations where lime, concrete or other foreign matter has penetrated or been mixed with
earth, remove damaged earth and replace with clean material.

Remove excess stockpiled material, debris, waste, and other material from site and leave
work in clean finished condition for final acceptance. Contractor is responsible for disposal of
debris and excess materials.

END OF SECTION

F

A.

B.
c.

D.
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SECTION 31 1O 1O - SITE PREPARATION

PART 1 - GENERAL

1.1 SECTION INCLUDES

Cleaning site of debris, paving, grass, and other plant life in preparation for site excavation
work.

Protection of existing structures or vegetation indicated on the construction documents to
rematn.

Contractor shall furnish all labor, materials, equipment, and incidentals required to perform
all clearing and grubbing as shown and specified.

1.2 RELATED SECTIONS

A. Construction drawings.

1.3 ENVIRONMENTALREQUIREMENTS

Construct temporary erosion control systems as shown on the drawings or as directed by
the Region Maintenance Representative or designee to protect adjacent properties and
water resources from erosion and sedimentation.

The Contractor SHALL NOT begin construction without determining whether or not a
"Texas Pollution Discharge Elimination System" (TPDES) permit governing the discharge
of storm water from the construction site for the entire construction period is required and
if required, SHALL NOT begin construction until obtaining required permit. The permit
requires a "Storm Water Pollution Prevention Plan" (SWP3) to be in place during
construction that includes monitoring of storm water flows during construction.

Contractor shall be totally responsible for conducting the storm water management
practices in accordance with the TPDES permit and for any enforcement action taken or
imposed by Federal or State agencies, including the cost of fines, construction delays,
and remedial actions resulting from the Contractor's failure to comply with all provisions of
the TPDES permit.

1.4 JOB CONDITIONS

A. Conditions existing at time of inspection for bidding purposes shall be maintained by
Contractor in so far as practical.

Variations to conditiôns or discrepancy in actual conditions as they apply to site
preparation operations are to be brought to the attention of the TDCJ Project A/E prior to
the commencement of any site work.

PART 2 - PRODUCTS (Not Used)

A,

B.

c

A.

B

c

B
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PART 3 - EXECUT¡ON

3,1 PREPARATION

A.

3.2 PROTECTION

Verify that existing plant life and clearing limits are clearly tagged, identified, and marked
in such a manner as to insure their safety throughout construction operations.

A.

B.

c

D

Locate and identify existing utilities that are to remain and protect them from damage.

Conduct operations with minimum interference to public or private accesses and facilities.
Maintain access and egress at all times, and clean or sweep any roadways daily or as
required by the governing authority. At such times as deemed necessary by Contractor,
dust control shall be provided with a sprinkling system or equipment provided by the
Contractor.

Protect bench marks, property corners, and all other survey monuments from damage or
displacement. lf a marker needs to be removed, it shall be referenced by a licensed land
surveyor and replaced, as necessary, by the same.

Streets, roads, fences, adjacent property, and other works and structures shall be
protected throughout the entire project. Contractor shall return to original condition,
satisfactory to Region Maintenance Representative or designee, damage to facilities
caused by Contractor's operations.

END OF SECTION
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SECTION 31 22 OO -GRADING

PART 1 - GENERAL

1.1 SECTION INCLUDES

A This Section pertains to the grading of the site as required, as shown on the drawings and
in accordance with these specifications.

1.2 PROTECTION OF EXISTING UTILITIES AND ADJACENT WORK

A Prior to earthwork operations, existing utilities, facilities, and permanent objects to remain
shall be located and adequately protected. When working near public and private utility
company lines, Contractor shall contact the local utility coordinating committee or the
utility company involved to locate their lines.

lf unknown and uncharted utilities are encountered during excavation, promptly notify the
Region Maintenance Representative or designee and the governing utility company when
determinable and wait for instructions.

lf it is ascertained by the Region Maintenance Representative or designee that such utility
line has been abandoned, properly cap line at a depth approved by the Region
Maintenance Representative or designee or remove line as directed.

lf such unknown utilities are encountered and work is continued without contacting the
Region Maintenance Representative or designee for instructions and damage is caused to
said utilities, Contractor shall repair, at his own expense, such damage to the satisfaction
of the Region Maintenance Representative or designee and the utility company.

1,3 QUALITY CONTROL

A. Testing of Materials and lnstalled Work

Materials and installed work require testing to show that the specifications for the
materials and work have been met. TDCJ may, at their expense, make random
tests on materials and installed work. The Contractor shall allow free access to
material stockpiles and facilities at all times.
ln fill areas each lift must be tested and approved before proceeding on the next
tift.
Contractor shall give 24-hour notice when testing is required.
All testing shall be in accordance with Section 01 41 00 - Testing Laboratory
Services.

PART 2 - PRODUCTS

2.1 SOIL MATERIALS

A. See Section 31 00 10 for Materials to be used beneath Structures

B

c.

D

()

2

3
4

B Fill materials and sources must be approved by the TDCJ Project A/E. The Contractor is
responsible for providing adequate samples and testing results to the Region
Maintenance Representative or designee for testing and approval.
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C

2.2 SELECT FILL

A.

2.3 GENERAL FILL

2.4 TOPSOIL

PART 3 - EXECUTION

3.1 EXCAVATION

A. General

Select fill shall be used beneath all pedestrian pavement and sidewalks, recreation areas
and other pavements adjacent to buildings or other structures where fill material is
required to achieve the grades and elevations on the drawings.

B

The select fill shall consist of select fìll materials from offsite sources uniformly graded and
free of objectionable material.

Select Fill: Fill shall have a liquid limit between 20 and 45 and a plasticity index between 7
and 20. The fill materials shall be placed in loose lifts not exceeding 8" in height and
compacted to 95% of Standard Maximum Density as defined by ASTM C698, at +3% of
optimum moisture content.

A.

B.

c.

A

B.

U.

General fill material shall be used for fill in landscaping areas not for support of pedestrian
pavement or structures.

General fill material may be any native soil free of debris, trash, rocks over 2" in any
dimension and other objectionable material.

General fill used beneath pavement not adjacent to buildings or other structures, shall
have a plasticity index of less than 20.

Topsoil material shall be native earthen material suitable for growth of vegetation, such as
silt and sandy loams.

The site stripping may not be used as topsoil

The top 4" to 6" of all non-paved areas shall be suitable for establishing the appropriate
strand of grass.

Contractor shall complete all excavation required regardless of the variations in
hardness, type, or density of materials encountered, to the dimensions and
elevations shown on the drawings.
When unsatisfactory material is uncovered, that material shall be removed and
replaced with suitable fill material, the extent of such excavation to be directed by
the Region Maintenance Representative or designee and TDCJ Project A/E.
Unsatisfactory material shall be removed to the stockpile area or from the site as
directed by Region Maintenance Representative or designee.

B. Excavation for Pavement:

1

2.

3.
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The material exposed after excavation shall be scarified to a depth of 6" and
recompacted in accordance with Article 3.2 of this specification.
Excavation required beneath pavement sections shall comply with elevations and
dimensions shown on the drawings and detailed sections within a tolerance of
r0.05'.
Contractor shall take care not to disturb areas that are designated to be protected
or are outside the construction limits.
Excavated areas shall be kept free of ground and surface water.

C. Cut Slopes and Ditches:

Slopes and grades of ditches shall conform to the drawings within a tolerance of
+0.05', as long as ditches drain and there is no standing water.
No exposed slopes shall be steeper than 3' horizontal to 1' vertical.
Where slope protection is specified or called out on the drawings, said protection
shall be placed as soon as practical, after exposing the slope.

3.2 FILL AND BACKFILL

A. Placement:

Material shall be free of trash and rocks over 2" in any dimension and large clods
over 6" in any dimension.
Fill materials shall be placed in loose lifts not exceeding B" in thickness.
Each lift shall be thoroughly compacted and shall have obtained satisfactory
density prior to proceeding with the next lift.
Fill shall be brought up to the proper elevations as determined from the lines
grades, sections, and elevations shown on the drawings.

B. Compaction and Finishing

Suitable compaction equipment, such as a sheep-foot roller, should be used.
The finished surface shall be reasonably smooth, compacted, and free from
irregular surface changes. The surface grade shall be consistent with the drainage
intent shown on the drawings such that no ponding shall occur.
Suface shall not be more than 0.05' above or below the established grade, and all
ground surfaces shall vary uniformly between indicated grades.
Cut material from the site may be used for fill material.
Select fill shall be compacted to 98% of the Standard Proctor Maximum Dry
Density, as defined by ASTM D698, al+3o/o of the optimum moisture content.
General fill shall be compacted to a minimum of 93% and a maximum of 98% of
the Standard Proctor Maximum Dry Density, as defined by ASTM D698, at
optimum to 6% above the optimum moisture content.

3.3

3.4

STABTLTZATTON (NOT USED)

EROSION PROTECTION

There shall be at all times, adequate protection to newly graded areas to prevent soil
eroston.

Soil erosion that occurs prior to acceptance of the work shall be repaired at no expense to
TDCJ.

1

2

3

4

2
3

I
2

1

2
3

4

3

4
5

6

A
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3.5 GRADING

A. Rough Grading

Cut and fill shall be left sufficiently high to require cutting by fine grading.
Grade to subgrade depths required for construction of finished surface materials
and for controlled internal drainage of site.

The contractor shall remove all vegetation and smooth the area to remove all ridges and
depressions.

E

The area shall be compacted and tested.

Before adding fill or base the entire area shall be proof rolled with a loaded dump truck to
verifu compaction. Any soft spots that are evidenced by proof rolling shall be excavated to
a depth of 12". Add insitu soil or fìll at near optimum moisture and compact. After area is
filled the area shall be tested for compaction if the area is less than 500 square feet. lf
more the area may be proof rolled.

Fine Grading: Fine grading shall conform to elevations required to insure fìnished
elevations as indicated on the drawings.

3.6 DUST ABATEMENT

A. The Contractor shall comply with applicable Federal, State, and local laws and regulations
concerning the prevention and control of dust pollution.

During the performance of the work required by these specifications or any operations
appurtenant thereto, whether on the right-of-way provided by TDCJ or elsewhere, the
Contractor shall furnish all the labor, equipment, materials, and means required, and shall
carry out proper and efficient measures wherever and as often as necessary to reduce the
dust nuisance and to prevent dust which has originated from his operations, from
damaging crops, orchards, cultivated fields, and dwellings, or causing a nuisance to
persons. The Contractor shall be held liable for any damage resulting from dust originating
from his operations under these specifications.

Dust control shall be accomplished by water sprinkling.

The cost of sprinkling or of other methods for reducing formation of dust shall be included
in the prices bid in the schedule for other items of work.

END OF SECTION

1

2

C

D

B.

c
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SECTION 31 2310 - TRENCHING, BACKFILLING AND COMPACTING

PART 1 - GENERAL

1.1 SCOPE

A. This Section specifies the requirements for excavating and backfilling for water distribution
lines, and all related appurtenances. Excavation and backfill shall be in conformance with
the locations, and lines shown on the drawings.

1.2 QUALITY CONTROL

A. Density tests shall be performed on each lift of earthen backfill at a rate of three tests per
lift of backfill. Refer to testing requirements for backfill specified on the Construction plans.

Trench bottoms shall be checked for soft spots, levelness, standing water, and other
objectionable conditions and repaired prior to placing pipe.

PART 2 - PRODUCTS

2.1 GENERAL

A. Earth Backfill: Refer to Section 31 22 00 - Grading

Cement Stabilized Sand Backfill: Cement stabilized sand material shall be a clean bank
sand, and shall be mixed thoroughly with 2 sacks of Portland Cement per cubic yard of
sand material. Mixing shall be performed using a concrete mixer or transit mix, unless
approved by TDCJ Project A/E.

C. Sand Backfill: Clean bank sand with less than 12o/o of material passing the No. 200 sieve

PART 3 - EXECUTION

3.1 EXCAVATION

A. General:

All utility trenches shall be constructed in conformance with OSHA trench safety
standards.
Sheeting and shoring shall be accomplished to the extent necessary to maintain
the sides of the trench in a vertical position throughout the construction period for
trenches 5' in depth or deeper. Where approved, trench sides may be laid back in
lieu of shoring to meet OSHA safety standards.
Utilities shall not be constructed or laid in a trench in the presence of water. All
water shall be removed from the trench sufficiently prior to the line placing
operation to insure a dry, firm bed on which to place the utility line.
As a general guide to avoid utility conflicts, gas and communications lines shall be
located within a 2' lo 3' depth, and electrical conduits and duct banks shall be
located between 3' and 5' and deeper. Divert water, gas, and communication lines
to miss sewer and electrical lines Divefi electrical lines to miss sewer lines.

B

B

2

3

4
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5

B. Water Line Trenches

C. Utility Line Markers

3.2 PIPE BEDDING AND BACKFILL

A. Water Line Trenches

Any over-excavation shall be refilled with cement stabilized sand at no additional
cost to TDCJ.

2.

3.

Water lines must be a minimum of 4' in depth from the top of proposed grade to
the top of pipe, unless othenvise shown on the drawings.
Trench width for water lines shall be a minimum of the outside pipe diameter plus
12".
Trenches shall be excavated to a depth of at least 6" below the barrel of pipe, and
then the pipe bedding shall be placed as shown on the details within the drawings
and as described in this Section.

1

2
3

All site piping, electrical lines, and duct banks shall be marked in the field.
14-ga. tracer wire shall be placed 6" to 12" above pipes or lines, or
3" to 6" wide colored marker tape shall be placed in the trench above the pipe, line,
or duct bank as detailed in the drawings.

1

2

3

Under the enclosure slab place flowable fill as shown on the Drawings.
Pipe bedding shall consist of a depth equal to the diameter of the pipe up to 6". All
pipes 6" in diameter or greater shall have 6" of sand placed before the pipe is laid.
After laying pipe and insuring that the pipe is properly placed and supported by the
sand bedding, sand backfill shall be placed to 6" above the top of pipe. The backfill
shall be thoroughly rodded and tamped for compaction.
The remainder of the trench backfill shall be earth fill in conformance with the
Construction plans.

END OF SECTION

4
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